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(SECTION-I)
NOTICE INVITING TENDER

(E-TENDERING MODE ONLY)
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REGIONAL OFFICE -ITANAGAR, ARUNACHAL PRADESH

National Highways & Infrastructure Development Corporation Ltd.

(A Government of India Undertaking)

Notice Inviting e-Tender
(National Competitive Bidding through e-Tendering mode only)

NHIDCL/RO-ITA/02/N/GC-W/CTDB-C/2020-21

L.

Date: 13.11.2020

National Highways and Infrastructure Development Corporation Ltd. (hereinafter called “the
Employer”) invites sealed bids in single stage two cover system i.e. the Technical and
Financial Bids on item rate basis for the following works from the experienced Road/Bridge
Contractors/firms/organizations excluding those firms who have been declared as non-
performing by MoRT&H/NHAI/NHIDCL or the firms those are blacklisted/debarred for
specified period by MoRT&H/NHAI/NHIDCL:-

Eligibility
, Criteria
Estimated . Average | Eligibility Criteria
Civil Cost Bids
Length . . annual as Completed work
Sr. | Name of work/Contract Put to Security Time of .
(km) . turnover of similar nature
No. Package Tender (Rs. In Cr) | Completion )
forlast5 | during last 5 Years
(Rs. In
Crore) Years (Rs. In Crore)
(Rs. In
Crore)
Construction of
Balance work of
TWO-Laning from o
Changlang/Tirap One similar
District boundary to Completed work not
1 Changlang section less than the amount
of NH-52B (New 18.266 16.89 1 month 16.89 equal to 40% of the
NH-215) from km By total value of
0.000 to km 18.266 31.12.2020

(Length 18.266 km)
in Arunachal
Pradesh under
Arunachal Pradesh
Package of SARDP-
NE on ITEM RATE
CONTRACT
BASIS

Bid Security Declaration should be
submitted

contract (Rs. 6.76
Crore)

Cost of Bid Documents:

Rs. 10000/- in the form of DD in favour of NHIDCL

payable at RO, Itanagar (Non-Refundable)

2. Date of Publishing of tender is from 13.11.2020.

3.

The complete

BID document

can

be

www.eprocure.gov.in from 13.11.2020 to 26.11.2020 (upto15:00 Hrs.IST).

viewed/downloaded from web portal

4. Bidder must submit its financial bid and Technical Bid at https://eprocure.gov.in on or before
26.11.2020 upto15:00 hours IST. Bids received online shall be opened on 27.11.2020 (at or
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10.

11

12

13

14.
15.

l6.

17.

after 15:00 hours IST).

Bid documents can be seen at and downloaded from the website www.nhidcl.com and

https://eprocure.gov.in Bid documents contain qualifying criteria for bidder, specification, bill

of quantities, conditions and other details.
The site for the work is available.

Bidder shall submit the following documents in physical form in original and in scanned copy
to be uploaded.

i) Copy of PAN Card
fi) Demand Draft for cost of documents

fii) Demand Draft/Bank Guarantee for Bid Security (Bid Security Declaration should be submitted)

The interested bidder can download the NIT/ bidding document from the website
https://eprocure.gov.in & www.nhidcl.com

To participate in bidding process, bidder has to get (DSC) “Digital Signature Certificate” as
per Information Technology Act-2000, to participate in online bidding. This certificate will
be required for digitally signing the bid. Bidder can get above mentioned digital certificate
from any approved vendors. The Bidder, who already posses valid (DSC)”’Digital Signature
Certificate” need not to procure new Digital Signature Certificate.

The bidders have to submit their bids online in electronic format with Digital Signature. The
bid cannot be uploaded without Digital Signature. No proposal (Except the documents as
mentioned in point 7 above) will be accepted in physical form.

Bids will be opened online as per time schedule mentioned at Sr. No.19.

Before submission of online bids, bidder must ensure that scanned copy of all the necessary
documents have been attached with bid.

The department will not be responsible for delay in online submission of bids whatsoever
reasons maybe.

All the required information for bid must be filled and submitted online.

Bidders should get ready with the scanned copies of cost of documents & Bid Security
(declaration) as specified in the tender documents. The original instruments in respect of cost
of documents, Bid Security and relevant documents will be submitted to the Tenders Inviting
Authority by Registered post/courier/by hand as per time schedule specified.

The details of cost of documents, Bid-Seeurity specified in the tender documents should be
the same, as submitted online (Scanned copies) otherwise bid will not be accepted.

Bidders are advised to study the procedures related to e-procurement by Government of
India, carefully before submission of Bids. For this, Bidders may refer the Bidders Manual
Kit available in the Central Public Procurement Portal of Government of India
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(https://eprocure.gov.in).

18 The guidelines for submission of bid online can be downloaded from the website
www.nhidcl.com & https://eprocure.gov.in.
19. Schedule of Bidding Process
The Company shall endeavor to adhere to the following schedule:
S. No Description Period
1. Date of issue of NIT 13.11.2020
2. Date of issue of Sale of Tender Documents 13.11.2020
Date of close of sale of Tender Documents
3. (through online) 26.11.2020 (upto 15:00 Hrs)
4. Last Date of receipt of pre-bid queries 19.11.2020 (till 1100 hours)
5. Date of Pre-Bid meeting 19.11.2020 (at 1500 Hrs)
6. Date of uploading of lreply to the pre-bid 20.11.2020
queries
Date of submission of Tender/Bid (online&
1. hard copy) 26.11.2020 (upto 15:00HTrs)
8. Opening of Technical BIDs at venue 27.11.2020 (1500 Hrs)
Date of Uploading of list of Technically
9. Qualified Applicants To be intimated later
Date of Opening of Financial Bids of Qualified
10. Applicants To be intimated later
1. Date of issue of letter of award (LOA) To be intimated later
12. Validity of Bid 120 Days
13. Return of signed duplicate copy of LOA To be intimated later
Submission of Performance Security (PS) and - .
14 Additional Performance Security (APS), if any Within 07 days of receipt of LOA.
15. Signing of Agreement Within 10 days of receipt of LOA.
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20. Conditional bids would be rejected.

21. Any corrigendum or information with regard to this NIT shall only be uploaded online on
www.nhidcl.com & https://eprocure.gov.in.

2. NHIDCL reserves the right to accept/reject any or all the bids without assigning any reasons
thereof.

Date: 13.11.2020

Executive Director (Projects)

National Highways & Infrastructure Development Corporation Ltd.
Regional Office, Itanagar

NITI Vihar, VIP Road, Near Banquet Hall, Itanagar,

Arunachal Pradesh-791111

e-mail : sunil. kumaré64@nhidcl.com

Ph.: +91-98788 71064, +91-94529 12345

Tel. 0360-2310008
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(SECTION-II)
INSTRUCTIONS TO BIDDERS
& APPENDIX TOBID
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Section II: Instructions to Bidders
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Section I1
Instructions to Bidders (ITB)
A. General

Scope of Bid

The Employer (i.e. Managing Director, National Highways & Infrastructure
Development Corporation Itd.) invites bids for “as described in these documents and
referred to as “the works”. The name and identification number of the works is provided
in the Notice Inviting Tender.

The successful bidder will be expected to complete the works by the intended
completion date specified in the Contract data.

Throughout these Bidding Documents, the terms “bid” and “tender” and their derivatives
(bidder/tender, bid/tender, bidding/tendering, etc.) are synonymous.

Source of Funds

The expenditure on this project will be met by National Highways & Infrastructure
Development Corporation Ltd (NHIDCL) at “Risk and Cost” of EPC Contractor.

Eligible Bidders

This Invitation for Bids is open to all bidders meeting the qualification requirements
prescribed in this document.

Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent
practices by the Central Government, the State Government or any public undertaking,
autonomous body, authority by whatever name called under the Central or the State
Government.

Qualification of the Bidder

All bidders shall furnish the following information and documents with their bids in
Section-III, Qualification Information.

a) Scanned copies of Original documents defining the constitution or legal status,
place of registration, and principal place of business; scanned copy of written power
of attorney of the signatory of the Bid to commit the Bidder; & original copy of
Written Power of Attorney to be submitted in the envelop of physical form.(PL
Refer clause 12.2 of ITB)

b) Scanned copy of total monetary value of civil engineering construction works
performed for each of the last five years; (2015-16, 2016-17, 2017-2018, 2018-
2019, 2019-20)

¢) Scanned copy of experience certificate in works of a similar nature and size for
each of the last five financial years (commencing from year 2015-16) with
certificates from the concerned officer of the rank of Executive Engineer or
equivalent;
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h)

1)

K)
D

Scanned copy of evidence of availability (either owned or leased or rented) of items
of construction equipment named in the Appendix to ITB. [Clause 4.4 B(b)(1)]

Scanned copy of details of the technical personnel proposed to be employed for the
Contract having the qualifications defined in Appendix to ITB. [Clause 4.4 B(b)

(in)]
Scanned copy of reports on the financial standing of the Bidder, and a certificate
from Chartered Accountant as a proof of turnover for the last five years;

Scanned document in support of evidence access to line (s) of credit and availability
of other financial resource facilities (10 % of Contract value), certified by bankers
(not more than 3 month sold).

Scanned undertaking that the bidder will be able to invest minimum cash upto 25%
of contract value of work, during implementation of work.

Deleted

Scanned copy of information regarding any litigation or arbitration during the last
five years in which the Bidder is involved, the parties concerned, the disputed
amount, and the present status;

Deleted
Deleted.

Bids from joint ventures, consortiums, combination or any sort of arrangement
between two or more than two entities are not allowed.

A.

a)

b)

To qualify for award of the contract, each bidder in its name should have the
following;-

Achieved an average annual financial turnover (in all classes of civil engineering
construction works only) equal to the amount indicated in NIT during last five years
ending 31" March of the previous financial year, duly certified by Chartered
Accountant.

satisfactorily completed (not less than 90% of contract value), as a prime contractor
(or as a nominated subcontractor, provided further that all other qualification
criteria are satisfied) similar works during last five years ending last day of month
previous to the one in which bids are invited, at least one contract of Highway
(Road/or Bridge works)/Airportrunwayof40%ofthevalueofcontract [i.e. Rs 3.61
Crore].

[The “similar work” constitutes construction/maintenance of bituminous
roadwork on National Highways/State Highways (The base vear should be
considered as 2019-20)]

(Following escalation factor shall be used to bring the value of such completed
works at the level of current financial year i.e. 2019-20)

Year Before Multiplying Factor
One 1.10
Two 1.21
Three 1.33
Four 1.46
Five 1.61
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a) Each bidder must upload the scanned copies of following documents along with the
submission of online bidding:

i  An affidavit on a Stamp Paper, duly attested from the Notary Public, that the
information furnished with the bid documents is correct in all respects; and

i. Such other certificates as defined in Section-111.

iii. =~ Failure to submit the certificates/documents as specified above shall make the
bid non-responsive.

b) Each bidder must demonstrate:

i. Evidence of availability (either owned or leased or rented) of the key equipments
for this work as stated in the Appendix to ITB.

ii. Availability for this work of personnel with qualification & experience as stated
in the Appendix tolTB.

c) Deleted.
d) Deleted.

Deleted

Contractors' experience and resources shall not be taken into account in determining the
bidder's compliance with the qualifying criteria.

Bidders who meet the minimum qualification criteria will be qualified only if their
available bid capacity is more than the total bid value. The available bid capacity will be
calculated as under:

Assessed Available Bid capacity = (A* N* 2.5 — B+C)

Where,

A = Maximum value of civil engineering works executed in any one year during the last
five years (escalation factor as specified in this section shall be used to bring the
maximum value of civil engineering works to the level of current financial year i.e.,
2019-20) taking into account the completed as well as works in progress.

N = Number of years prescribed for completion of the works for which bid is invited.

B = Value (escalation factor as specified in this section shall be used to bring the value to the level
of current financial year i.e., 2019-20) of existing commitments and on-going works to be
completed during the next 03 months (period of completion of the works for which bid is invited)

C= The amount of bonus received, if any, in EPC Projects during last 5 years (updated to
the price level of the year indicated in the above table)

Even though the bidders meet the above qualifying criteria, they are subject to be
disqualified if they have:

L Made misleading or false representations in the forms, statements, affidavits and
attachments submitted in proof of the qualification requirements; and/or

i. ~ Record of poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigation history, or
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financial failures etc. or debarring from MoRT&H/NHAI/NHIDCL/State PWD
work etc.

.  Tampered the bid document in any manner.
S One Bid per Bidder

Each Bidder shall submit only one Bid for a particular package. A Bidder who submits
more than one Bid for the same package will cause be disqualified.

6 Cost of Bidding

The Bidder shall bear all costs associated with the preparation and submission of his
Bid, and the Employer will, in no case, be responsible or liable for those costs.

7 Site Visit

The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and
familiarize himself with the Site of Works and its surroundings including source of earth,
water, road aggregates etc. and obtain all information that may be necessary for preparing
the Bid and entering into a contract for construction of the Works. The costs of visiting
the Site shall be at the Bidder's own expense. He may contact the Branch Office of
NHIDCL in this regard.
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Section II
Instructions to Bidders (ITB)

B. Bidding Documents (On line)
8 Content of Bidding Documents

The set of bidding documents comprises the documents listed below and addenda (if
any) issued in accordance with Clause10:

Volume- I:-

1. Notice Inviting Tender
Instructions to Bidders & Appendix to Bid
Qualification Information
Forms Bank Guarantee, Agreement &LOA
Conditions of Contract & Contract Data

Scope of work

NS kWD

Technical Specifications

8. Implementation Manual & Maintenance Intervention Levels

Yolume - II:-
9. Bill of Quantities (Should be filled in the prescribed format given in the bid
document)

The bidder is expected to examine carefully all instructions, conditions of contract,
contract data, forms, terms, specifications, bill of quantities, etc. in the Bid Document.
Failure to comply with the requirements of Bid Documents shall be at the bidder’s own
risk. Pursuant to clause 26 hereof, bids, which are not substantially responsive to the
requirements of the Bid Documents, shall be rejected.

9 Clarifications on Bid Documents

A prospective Bidder requiring any clarification on the bid documents may notify the
Employer in writing through e-mail, at the e-mail ID specified in NIT and/or through a
letter addressed to the Tender Inviting Authority, indicated in NIT. The Employer will
respond to any request for clarification received earlier than 10 days prior to the deadline
for submission of bids. Copies of the Employer’s response will be hosted on website i.e.
www.nhidcl.com & https://eprocure.gov.in or which are required in the opinion of the
Employer including a description of the enquiry, but without identifying its source.

Pre-bid meeting
9.1 The bidder or his official representative is invited to attend pre-bid meeting which will take place at
the office of
Executive Director (P), National Highways & Infrastructure Development Corporation Limited.
Regional Office, Executive Director (Projects)
National Highways & Infrastructure Development Corporation Ltd.
Regional Office, Itanagar, NITI Vihar, VIP Road, Near Banquet Hall, Itanagar, Arunachal Pradesh-791111
e-mail: sunil.kumar64@nhidcl.com,
Ph.: +91-98788 71064, +91-94529 12345,
Tel. 0360-2310008
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9.2 The bidder is requested to submit any questions in writing or by cable/email so as to reach
the Employer not later than one week before the meeting.

9.3 Minutes of the meeting, including the text of the questions rose (without identifying the
source of the enquiry) and the responses given will be transmitted without delay on website
www.nhidcl.com & https://eprocure.gov.in Any modifications of the bid documents listed in
Clause 8.1, which may become necessary as a result of the pre-bid meeting or which are required
in the opinion of the Employer shall be made by the Employer exclusively through the issue of an
Addendum pursuant to Clause 10 and not through the minutes of the pre-bid meeting.

9.4 Deleted

10 Amendment of Bidding Documents

Before the deadline for submission of bids, the Employer may modify the Bidding
Documents by issuing addenda.

Any addendum thus issued shall be part of the Bidding Documents and shall be hosted
online on https://eprocure.gov.in and www.nhidcl.com. Bidders are advised to keep
them self updated of all the addendums issued on e-tendering portal by suitably
checking the aforementioned website/portal and, NHIDCL does not assume any
responsibility in case the bidder fails to do so and does not take any action, if required,
with respect any relevant addendum.

To give prospective bidders reasonable time to take an addendum into account in
preparing their bids, the Employer shall extend, as necessary, the deadline for
submission of bids, in accordance with Clause 20.2.
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Section I1
Instructions to Bidders (ITB)

C. Preparation of Bids

11 Language of Bid
All documents relating to the Bid shall be in English.
12 Documents Comprising the Bid
The e-bid submitted by the bidder shall be in two separate parts.

Part-I - This shall be named Technical Bid and shall comprise of information
submitted in section-III.

Part-II - It shall be named Financial Bid and shall comprise of Priced bill of
quantities.

Documents to be submitted in physical form must reach the at the office address
mentioned hereunder:

The Executive Director (Projects)

National Highways & Infrastructure Development Corporation Ltd.
Regional Office, Itanagar

NITI Vihar, VIP Road, Near Banquet Hall,

Itanagar, Arunachal Pradesh-791111

e-mail : sunil.kumar64@nhidcl.com

Ph.: +91-98788 71064, +91-94529 12345

Tel. 0360-2310008

On or before Bid Due Date i.e. 26.11.2020 at 15:00 Hrs.

Though, the scanned copies of following documents is required to be uploaded during
submission of e-bid on the e-tendering portal, As per clause 12.1 above, however,
following original documents in physical form shall be submitted in a sealed envelope by
15:00 Hrs on the date of submission of bid and addressed to the addressee given in the
NIT duly super scribed “Name of Work, Bid due date and time”. Name and address of
the bidder should also be indicated on the envelope.

a) Bid Security (in form of Bid Security declaration)
b) Bid Document Fee (in form of DD)
¢) Deleted

d) Written Power of Attorney of the signatory (whose digital signature certificate is
used during e-tender submission) of the bidder to commit the bid

e) Affidavit duly notarized

f) Original experience certificate or notarized copy of certificate duly signed by
authorized signatory.

The following documents, which are not submitted with the bid, will be deemed to
be part of the bid.
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13

14

15

Section Particulars
1. Notice Inviting Tender
2. Instruction to the bidders
3. Conditions of Contract
4. Contract Data
5. Technical Specifications

Bid Prices

The Contract shall be for the whole Works, as described in Clause 1.1 based on the
priced Bill of Quantities submitted by the Bidder.

The bidder shall quote bid prices on appropriate format enclosed as part of tender
document on e-tender portal i.e. https://eprocure.gov.in. The items for which no rate or
price is entered by the Bidder will be required to be executed free of cost and shall be
deemed covered under the other rates and prices in the Bill of Quantities quoted.

All duties, taxes including GST, royalties and other levies payable by the Contractor
under the Contract, or for any other cause, shall be included in the rates, prices, and total
Bid price submitted by the Bidder.

The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract
and shall not be subject to adjustment.
Currencies of Bid and Payment

The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All
payments shall be made in Indian Rupees.

Bid Validity
Bids shall remain valid for a period of 120 days after the deadline date for bid

submission specified in Clause 20. A bid valid for a shorter period shall be rejected by
the Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original time limit, the Employer
may request that the bidders may extend the period of validity for a specified additional
period. The request and the bidders’ responses shall be made online on

http://www.nhidcl.com & https://eprocure.gov.in. A—bidder—may—refuse—the—request

16 Earnest Money / Bid Security/ Forfeiture/ Debarment

The Bidder has to sign a Bid securing declaration accepting that if the bidder withdraw
or modify its bid during the period of validity i.e. not less than 180 (one hundred eighty)
days from the bid due date or if the bidder is awarded the contract and fail to sign the
contract or to submit a performance security before the deadline defined in the request of
the bid documents, the bidder will be debarred for participation in the tendering process
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for the works of NHIDCL and works under other Centrally Sponsored Scheme, for a
period of one year from the bid due date of this work. The bid securing declaration shall
be submitted as per the format for Bid Securing Declaration. A scanned copy of the Bid
Securing Declaration shall be uploaded while applying to the tender.

Any BID not accompanied by the BID securing declaration shall be summarily rejected
by the Authority as non-responsive.

17 Alternative Proposals by Bidders

Bidder shall submit offers that fully comply with the requirement of the Bidding
Documents. Conditional offer or alternate offer will not be considered further in the
process of evaluation and the bid will be declared non-responsive.

18 Format and Signing of Bid

The Bidder shall submit e-bid comprising of the documents as described in Clause 12 of
the ITB.

All pages of the documents to be uploaded online/submitted in the physical form along
with the demand draft for fees/security shall be typed or written in ink and shall be
signed by a person duly authorized to sign on behalf of the bidder. Documents shall
contain no overwriting, alterations or additions, except those to comply with
instructions, issued by the employer or as necessary to correct errors made by the bidder,
in which case such corrections shall be made by scoring out the cancelled portion,
writing the correction and signing and dating it along with the stamp by the person or
persons authorized for signing the Bid.

Page 18 of 104




Section II
Instructions to Bidders (ITB)

D. Submission of Bids

19 Marking of Bids

The documents to be submitted in physical form as per clause 12.2 of ITB shall be
submitted in a sealed Envelope super scribed as “Documents in Physical Form™ at the
top left corner.

20 Deadline for Submission of Bids

Complete e-Bid to be uploaded on the CPP portal i.e. https://eprocure.gov.in before due date
& time. The Envelope containing “Documents in Physical Form” must also be received by
the Employer at the address below not later than the date and time indicated in the NIT. In
the event of the specified date for the submission of documents in Physical form being
declared a holiday for the Employer, the same will be received up to the specified time on
the next working day:

The Executive Director (Projects)

National Highways & Infrastructure Development Corporation Ltd.
Regional Office, Itanagar

NITI Vihar, VIP Road, Near Banquet Hall,

Itanagar, Arunachal Pradesh-791111

e-mail : sunil.kumar64@nhidcl.com

Ph.: +91-98788 71064, +91-94529 12345

Tel. 0360-2310008

The Employer may extend the deadline for submission of bids by issuing an amendment in
accordance with Clause 10, in which case all rights and obligations of the Employer and the
bidders previously subject to the original deadline will then be subject to the new deadline.

21 Late Submission of Documents in Physical Form:

Any document in physical form if received by the Employer after the deadline
prescribed in Clause 20 will be returned unopened to the Bidder and also the e-bid
submitted by such bidder shall not be considered.

22 Modification and Withdrawal of Bids

Bidders may modify or withdraw their e-bids as directed on the e-tendering portal,
before the Bid Due Date and time as prescribed in Clause 20.

No bid may be modified after the deadline for online submission of bids.

Withdrawal or modification of a Bid between the deadline for submission of bids and
the expiration of the original period of bid validity specified in Clause 15.1 above or as
extended pursuant to Clause 15.2 shall result in the forfeiture of the Bid security
(declaration) pursuant to Clausel6.

Bidders may modify the prices of their bids before deadline of online submission of bid.
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Section I1
Instructions to Bidders (ITB)
E. Bid Opening and Evaluation

23 Bid Opening

Bid opening shall be carried out in two stages. Firstly, ‘Technical Bid’ of all the bids
received (except those received late) shall be opened online on the date and time mentioned
in Notice Inviting Tender (NIT). ‘Financial Bid’ of those bidders whose technical bid has
been determined to be substantially responsive shall be opened online on a subsequent date
through online process of e-tendering, which will be notified to such bidders.

The Employer will open the “Technical Bid” of all the bids received (except those received
late), in the presence of the bidders/bidders’ representatives who choose to attend at the time,
date and place specified in the NIT. In the event of the specified date for the submission of
bids being declared a holiday for the Employer, the Bids will be opened at the appointed time
and location on the next working day.

In all cases, the amount of Bid Security (Declaration), forms and validity shall be announced.
hereafter, the Employer at the opening as the Employer may consider appropriate, will
announce the bidders' names and such other details.

The Employer will prepare minutes of the Bid opening, including the information disclosed
to those present in accordance with Clause 23.1.

(i) The bids accompanied with valid bid security and bid document fee will be taken up
for evaluation with respect to the information furnished in Part I of the Qualification
Information and other bid.

(ii) As soon as possible, the Evaluation Committee will finalize the list of responsive
bidders whose financial bids are eligible for consideration. However, to assist in the
examination, evaluation of technical bids, the Employer may at his discretion, ask any
bidder for clarification of his bid, however, no additional documents in support of
clarification will be entertained.

The Employer shall inform the bidders, whose technical bids are found responsive, of the
date, time and place of opening of the financial bids. The bidders so informed, or their
representative, may attend the meeting of opening of financial bids.

At the time of the opening of the ‘Financial Bid’, the names o f the bidders whose bids
were found responsive in accordance with clause 23.5 will be announced. The financial
bids of only these bidders will be opened. The responsive bidders’ names, the Bid prices,
the total amount of each bid, pursuant to clause 22 and such other details as the Employer
may consider appropriate will be announced by the Employer at the time of bid opening.
Any Bid price, which is not read out and recorded, will not be taken into account in Bid
Evaluation.

The Employer shall prepare the minutes of the opening of the Financial Bids.
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24 Process to be Confidential

Information relating to the examination, clarification, evaluation, and comparison of bids
and recommendations for the award of a contract shall not be disclosed to bidders or any
other person not officially concerned with such process until the award to the successful
Bidder has been announced. Any attempt by a Bidder to influence the Employer’s
processing of bids or award decisions may result in the rejection of his Bid.

25 Clarification of Bids and Contacting the Employer

To assist in the examination, evaluation, and comparison of Bids, the Employer may, at
his discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit
rates. The request for clarification and the response shall be in writing or by cable, but
no change in the price or substance of the Bid shall be sought, offered, or permitted.

Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating
to his bid from the time of the bid opening to the time the contract is awarded.

Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid
comparison or contract award decisions may result in the rejection of the Bidders' bid.

26 Examination of Bids and Determination of Responsiveness

During the detailed evaluation of “Technical Bids”, the Employer will determine
whether each Bid

a) meets the eligibility criteria defined in Clauses 3 and 4 of ITB;

b) the required documents in physical form submitted by the bidder as well as the
documents uploaded by the bidder are in order; and

¢) is substantially responsive to the requirements of the Bidding Documents. During
the detailed evaluation of the “Financial Bids”, the responsiveness of the bids will
be further determined with respect to the remaining bid conditions, i.e., priced bill
of quantities, technical specifications etc.

27 Evaluation and Comparison of Financial Bids

The Employer will evaluate and compare only the bids determined to be substantially
responsive in accordance with Clause26.

If the Bid of the successful Bidder is seriously unbalanced in relation to the
Engineer’s/Employer's estimate of the cost of work to be performed under the contract,
the Employer may require the Bidder to produce detailed price analyses for any or all
items of the Bill of Quantities, to demonstrate the internal consistency of those prices
with the construction methods and schedule proposed. After evaluation of the price
analyses, the Employer may require that the amount of the performance security set forth
in Clause 33 be increased and an additional performance security of 05(five) percent may
be obtained at the expense of the successful Bidder to a level sufficient to protect the Employer
against financial loss in the event of default of the successful Bidder under the Contract.

A bid, which contains several items in the Bill of Quantities which are unrealistically
priced low and which cannot be substantiated satisfactorily by the bidder, may be rejected
as non-responsive.

28 Price Preference
There will be no price preference to any bidder.
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Section II
Instructions to Bidders (ITB)

F. Award of Contract

29 Award Criteria

Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid has
been determined to be substantially responsive to the bidding documents and who has
offered the lowest evaluated Bid Price.

30 Employer’s Right to Accept any Bid and to Reject any or all Bids

Notwithstanding Clause 30, the Employer reserves the right to accept or reject any Bid,
and to cancel the bidding process and reject all bids, at any time prior to the award of
Contract, without thereby incurring any liability to the affected Bidder or bidders or any
obligation to inform the affected Bidder or bidders of the grounds for the Employer’s
action.

31 Notification of Award and Signing of Agreement.

The bidder whose Bid has been accepted will be notified of the award by the Employer
prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by
registered letter. This letter (hereinafter and in the Part I General Conditions of Contract
called the “Letter of Acceptance”) will state the sum that the Employer will pay to the
Contractor in consideration of the execution, completion and maintenance of the Works,
by the Contractor as prescribed by the Contract (hereinafter and in the Contract called
the “Contract Price”).

The notification of award (LOA) will constitute the formation of the Contract, subject
only to the furnishing of a performance security in accordance with the provisions of
Clause33.

The Agreement will incorporate all agreements between the Employer and the
successful Bidder. It will be signed by the Employer and the successful Bidder after the
performance security is furnished.

Upon furnishing by the successful Bidder of the Performance Security, the Employer
will promptly notify the other Bidders that their Bids have been unsuccessful.

32 Performance Security

Within 07 (Seven) days after receipt of the Letter of Acceptance, the successful Bidder
shall deliver to the Employer a Performance Security of 5 (five) percent of the Contract
Price, valid for the period of 60 days after the expiry of defect liability period of 06(six)
months plus additional security for unbalanced Bids, valid upto 28 days after Project
Completion, in accordance with Clause 28.3 of ITB and sign the contract.

The performance security shall be in the form of a Bank Guarantee in the name of the
Employer, from a Bank as applicable in case of bid security defined in Appendix to ITB.

Failure of the successful bidder to comply with the requirement of sub-clause 33.1 shall
constitute sufficient ground for cancellation of the award and forfeiture of the bid
security and debarment for a period as specified in clause16.7.
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33 Advances —Deleted

34 Corrupt or Fraudulent Practices

The Employer will reject a proposal for award if it determines that the Bidder recommended
for award has engaged in corrupt or fraudulent practices in competing for the contract in
question and will declare the firm ineligible, either indefinitely or for a stated period of time,
to be awarded a contract with NHIDCL and any other agencies, if it at any time determines
that the firm has engaged in corrupt or fraudulent practices in competing for the contractor,

or in execution.

The Employer requires the bidders/Contractors to strictly observe the laws against fraud and
corruption enforced in India, namely, Prevention of Corruption Act, 1988.

Appendix to ITB

Instructions  to
Clause Reference

Bidders

(1.1)

The Employer is National Highways & Infrastructure
Development Corporation Limited, 3™ Floor, PTI
Building, 4-Parliament Street, New Delhi-110001

(1.1) Construction of Balance work of TWO-Laning from
Changlang/Tirap District boundary to Changlang section
of NH-52B (New NH-215) from km 0.000 to km 18.266
(Length 18.266 km) in_ Arunachal Pradesh under
Arunachal Pradesh Package of SARDP-NE on ITEM
RATE CONTRACT BASIS.

(4.4) Name of the Equipment Quantity

B) (b) (1) Tipper/Trucks 8
Hydraulic Excavator /JCB 2
Motor Grader 1
Excavator 1.0 cum bucket capacity 2
Vibratory Roller 2

Hot Mix plant with Electronic Control
(Minimum 75 TPH Capacity)

[um—

Paver finisher 1
Front end Loader -
Smooth Wheeled Roller 1
Tandem Roller 1

Bitumen pressure distributer sqm per hr

Water Tanker 2
Concrete Mixer with Integrated weight

batching facility i
Generator set (63/100/250 KVA) 1

Any other equipment required for carrying out work as per
Ministry’s specification.
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Note: The bidder must upload scanned copy of the documentary
evidence in support of his owning/leased/ rented of the above
equipments. In case the bidder proposes to hire or take the above
equipment on lease, he should, along with the lease/rent agreement,
attach the proof of ownership of these equipments with the
company/ entity from whom the equipments are proposed to be hired
on lease/rent.
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4.4

The Number of Technical personnel, Qualifications and

(B) (b) (i1) Experience will be as follows:
The Technical Personnel are:
SL. No. Personnel Qualification Particular No. of Persons
Experience
(minimum
requirement)
. . 5 years on highway
1 Project Manager B.E (Civil) or equivalent Constructions / 1
+ 10 Years Exp. .
maintenance work.
B.E (Mech.) or
2 Plant manager equivalent + 10 Years 2 year relevant Exp. 1
Exp.
B.E (Civil) + 3Years 2 years on highway
3 Site Engineer Exp. Or Diploma + 5 Constructions / 2
Years Exp. maintenance work.
B.E.Civil+3YearsExp. 2 years on highway
4 Quantity Surveyor Or Constructions / 1
Dip.Civil.+5YearsExp. maintenance work.
Soil and Material B.E. Civil+ Year Exp. 2 years on h.ighway
5 Engineer ' N Or Cpnstructlons / 1
Dip. Civil+ 7 year Exp. maintenance work
Total 6

Note: The detailed signed and scanned CV’s of the Key Technical
Personnel at S. No. 1 signed by the key personnel himself, must be
uploaded along with the bid. The name and educational qualification
of other personnel should be given. Non compliance of the above or

non furnishing of the CV as above.
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SECTION III
QUALIFCATION INFORMATION

(To be filled by Bidder)
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SECTION III

QUALIFCATION INFORMATION

The information to be filled in by the Bidder in this section & document submitted in physical
form will be used for the purposes of post qualification as provided for in Clause 4 of the
Instructions to Bidders. This information will not be incorporated in the Contract.
1. For Individual Bidders
1.1
a) Year of Constitution
b) legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd.firm)
[Upload scanned copy of original]

c) Place of registration:

d) Principal place of business:

Power of attorney of signatory of Bid /Upload scanned copy & also supply Original
copy in envelop of physical form]

Total value of Civil Engineering construction work performed in the last Five years (in
Rs. Lakhs) refer ITB Clause 4.4 A (a)

(Upload scanned copies of certificate from Chartered Accountant & also supply original
certificate from Chartered Accountant)

2019-2020
2018-2019-----------—-
2017-2018

2016-2017-=======—-—-

2015-2016
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(a) Work performed as prime contractor, work performed in the past as a nominated sub-
contractor provided further that all other qualification criteria are satisfied (in the same
name) of a similar nature during the last five years as per ITB Clause4.4A(b).

Project
Name

Date
Remarks
Descrip Value of . of Stipulated | Actual date | explaining
Name of the . Contract | Contract | issue .
-tion period of reasons
Employer * No. (Rs. of . .
of completion | completion | for delay
Crore) | work
work order & work

* Upload certificate(s) from the Employer (to be given by an officer at the rank of Executive
Engineer or equivalent & also supply original or certified copy in physical form in
envelope)

Note: (a) In case of nominated sub-contractor — a certificate from the Executive Engineer or
equivalent of the Prime Employer should be obtained from whom an approval for subcontractor
has been obtained.

(b) Information on Bid Capacity (works for which bids have been submitted and accepted and
works which are vet to be completed) as on the date 7 days before the last date for bid
submission (as per Cl. 4.6 of the ITB).
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(i)

Existing commitments and on-going works(B)

Escalated
value of
Value of remaining
N & Anticipated
Description ame Value of| Stipulated works . nucipated |y ork during
Place &| Contract | Address . . . Escalation date of .
of Contract| Period of | remaining to . completion
State No. of . factor completion )
works Emplover (Rs Cr) | Completion | be completed factor | ™ period of]|
P (Rs. Cr) work of
which bids
are invited
1 2 3 4 6 7 8 9 10

* Upload certificate (s) from the Engineer(s)-in-Charge of the rank of Executive Engineer or
equivalent & also supply original or certified copy of certificate in physical form envelop.

(ii) Details of works for which bid submitted and accepted (i.e. where contract signing is

pending)
Value of
Date of issue Work During
o e Place | Name & Value Stipulated | Completion
Description of of Letter of . . . .
& | Address of Given in | period for period of
works Acceptance .
State | Employer % LOA completion work for
(LOA) . .
which bids
are invited
1 2 3 4 5 6 7

* Upload copy of LOA

(1i1) Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the supporting
calculation)

A = Rs. oo lakh (enclose the details)
N = years
B = RS lakh (enclose the details)

AxNx2.5 - B+C
= Rseoeeriiiia, Lakhs

Assessed available bid capacity=
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AvailabilityofKeyEquipmentessentialforcarryingouttheWorks[Ref.Clause4.4(B)
(b) (1)]. The Bidder should list all the information requested below.

Availability Proposals Page no. of
Item of Equipment | Requirement | Qwned/Leased/ . . the proof
rented Nos./Capacity | Age/Condition | attached

Tipper/Trucks

Hydraulic Excavator

Motor Grader

Excavator 1.0 cum
bucket capacity

Dozer 180 HP @ 60
cum per hr

Vibratory roller

Hot Mix plant with

Electronic Control
(Minimum 75 TPH
Capacity)

Paver Finisher

Front end Loader

Smooth Wheeled
Roller

Tandem Roller

Bitumen pressure
distributer @ 1750
sqm per hr

Water Tanker

Concrete Mixer with
Integrated weight
batching facility

Air Compressor

Generator set
(63/100/250 KVA)

Note: The bidder must upload the documentary evidence in support of his owning/leased/
rented of the above equipments. In case the bidder proposes to hire or take the above
equipment on lease, he should, along with the lease/rent agreement, attach the proof of
ownership of these equipments with the company/ entity from whom the equipments are
proposed to be hired on lease/ rent. The bidder shall submit an undertaking as per
Performa Appendix 1.7 (ITB, Section -2) of the bid document.

Qualification and Experience of Key Personnel required for administration and
execution of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload biographical data for

technical personnel (Refer also to Cl. 4.2 (e) of Instruction to Bidders).

(Refer also to Sub Clause 9.1 of the Conditions of Contract).
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Total Experience in

SI. Position Name Qualification Profess.lonal the pro Posed
No. Experience position
(Years) (Years)
1. Project
Manager

Plant manager

Site Engineer

4 Quantity

Surveyor
5 Soil and

Material

Engineer

Note: The detailed and signed CV’s of the Key Technical Personnel at S. No. 1 signed by the
key personnel himself must be uploaded along with the bid. The name and educational
qualification of other personnel should be given.

Information on litigation history in which the Bidder is involved.

Other Party Employer Cause of Amount Remarks
(ies) Dispute Involved showing
Present Status

2. Bidders should upload the scanned copy of the following affidavits/ undertakings as per
formats enclosed hereinafter & also send original copy of Affidavit/Undertakings:

(1) Affidavit (it should be on stamp paper attested by Notary Public)

(i1) Undertaking regarding minimum investment of cash towards working capital.

(i11))Undertaking that the Bids shall remain valid for the period specified in Clausel5.1.
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR
AVAILABILITY OF CREDIT FACILITIES

(Clause 4.1(i) of ITB)

BANK CERTIFICATE

This is to certify that M/s............cooiiiiiiiiinn, is a reputed company with a good
financial standing.

If the contact for the work, namely ........................oei is awarded to the above firm, we

shall be able to provide overdraft/credit facilities to the extent of Rs... ........ccceeneee. to meet their
working capital requirements for executing the above contract during the contract period.

(Signature)
Name of Bank Senior Bank Manager
Address of the Bank
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AFFIDAVIT

I, the undersigned, do hereby certify that all the statements made in the enclosed attachments
are true and correct.

The undersigned also hereby certifies that neither our firm
M/s has  abandoned any work on
MoRTH/NHAI/PWD/NHIDCL nor any contract awarded to us for such works have been
rescinded, during last five years prior to the date of this bid.

The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to
furnish pertinent information deemed necessary and requested by
MoRTH/NHAI/PWD/NHIDCL to verify this statement or regarding my (our) competence
and general reputation.

The undersigned understands and agrees that further qualifying information may be
requested, and agrees to furnish any such information at the request of the
MoRTH/NHAI/PWD/NHIDCL and within the prescribed time.

(Signed by an Authorized Representative of the Firm)

Name of the Representative

Name of Firm

DATE
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(To be notarized by Notary)

UNDERTAKING

I, the undersigned do hereby undertake that our firm M/s
would invest minimum cash up to
25% of the value of the work during implementation of the Contract towards the working capital.

(Signed by an Authorized Representative of the Firm)

Name of the Representative

Name of Firm

DATE
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(To be notarized by Notary)

UNDERTAKING

I, the undersigned do hereby undertake that our firm M/s.
agree to abide by this bid for a period of days after the date fixed for

receiving the same and it shall be binding on us and may be accepted at any time before the

expiration of that period.

(Signed by an Authorized Representative of the Firm)

Name of the Representative

Name of Firm

DATE
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(On the letter head of the bidder)

Appendix 1.7 [Ref. clause 4.4 B (b) (1)]

Undertaking
I, the undersigned do hereby undertake that our
I M/S. agree to provide and

will deploy required equipment as mentioned in the Appendix to ITB of the work

further it is certified that the documents submitted as an evidence of availability of the key
equipments for this work as stated in the Appendix to ITB, are genuine and correct. If anything
contrary to the details as submitted is found at any stage NHIDCL would be at liberty to
debar/blacklist my firm for an appropriate period as decided by NHIDCL.

(Signed by an Authorized Representative of the Firm)

Name of the Representative

Name of Firm
(Seal of the company)

Date
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(On the letter head of the bidder)

Bid Securing Declaration
(Refer Clauses 16 of ITB, Section-11)

I hereby submit a declaration that the bid submitted by the undersigned, on behalf of the
bidder, [Name of the bidder], either sole or in JV, shall not be withdrawn or modified during the
period of validity i.e. not less than 180 (one hundred eighty) days from the bid due date.

I, on behalf of the bidder, [Name of the bidder], also accept the fact that in case the bid
is withdrawn or modified during the period of its validity or if we fail to sign the contract in case
the work is awarded to us or we fail to submit a performance security before the deadline defined
in clause 2.21 of the Request for Proposal (RFP), then [Name of the bidder] will be debarred for
participation in the tendering process for the works of NHIDCL and works under other Centrally
Sponsored Schemes, for a period of one year from the bid due date of this work.

(Signature of the Authorised Signatory)
(Official-Seal)
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(SECTION-IV)

FORMS OF BANK GURANTEES,
LOA & AGREEMENT
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FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY/
ADDITIONAL PERFORMANCE SECURITY

CONTRACT PKG NO.: NHIDCL/RO-ITA/02/N/GC-W/CTDB-C/2020-21
To

Executive Director (Projects)

National Highways & Infrastructure Development Corporation Ltd.
Regional Office, Itanagar

NITI Vihar, VIP Road, Near Banquet Hall, Itanagar,

Arunachal Pradesh-791111

e-mail : sunil.kumar64@nhidcl.com

Ph.: +91-98788 71064, +91-94529 12345

Tel. 0360-2310008

WHEREAS. ... (name and address of contractor) hereinafter
called “the contractor” has undertaken, in pursuance of Letter of Acceptance

................ Dated....................to execute..............ec0eeeveenneen..o.(name  of Contract

brief description of Works) (Hereinafter called “the contract”).

AND WHEREAS it has been stipulated by you in the said contract that the Contractor
shall furnish you with a Bank Guarantee for the sum specified therein as security for
compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on

behalf of the Contractor, up to a total of Rs.................. (amount of guarantee)
(RUPEES... oo, (in words), , and we undertake to pay you,
upon

your first written demand and without cavil or argument, any sum or sums within the
limits of .............. (amount of guarantee) as aforesaid without your needing to prove or
to

show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor
before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the
contract or of the works to be performed there under or of any of the contract
documents which may be made between you and the Contractor shall in any way
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release us from any liability under this guarantee, and we hereby waive notice of any
such change, addition or modification.

This guarantee shall be valid until 28 days from the date of expiry of the Defects
Liability Period.

This guarantee shall also be operatable at our ............cccecuvennenn. Regional office bank
Branch, Itanagar, from whom, confirmation regarding the issue of this guarantee or
extension/ renewal thereof shall be made available on demand. In the contingency of
this guarantee being invoked and payment there under claimed, the said branch shall
accept such invocation letter and make payment of amounts so demanded under the

said invocation.

The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance
Messaging System) platform & shall invariably send an advice of this Bank Guarantee
to the designated bank of NHIDCL, details of which is as under:

Sl. No. Particulars Details

1. Name of the Beneficiary National Highways and Infrastructure
Development Corporation Limited
(NHIDCL)

2. Beneficiary Bank Account No. 79401010003226

3. Beneficiary Bank Branch SYNB0007940

4. Beneficiary Bank Branch Name Syndicate Bank

5. Beneficiary Bank Address ltanagar Branch, Arunachal Pradesh

Signature and seal of the Guarantor with Name, Designation, Employee Code Number
& Telephone NUMDeT.......ooviiii e

Name of the Issuing Bank/ Branch ...........................

Name of the Controlling Branch/Bank.....

Address & Telephone  Number................cooviiiiinnn...
Address & Telephone Number.............
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In the ©presence of (if this is to be witnessed as per
bank’s policy).....c.ovviviiiiiiiii

An amount shall be inserted by the Guarantor, representing the percentage of the
Contract Price specified in the Contract including additional security for unbalance bids,
if any and denominated in Indian Rupees.
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FORM OF LETTER OF APPLICATION

To

Executive Director (P)

National Highways & Infrastructure Development Corporation Limited.
Regional Office, NHIDCL

NITI VIHAR, Near Durga Mandir

VIP ROAD, ITANAGAR

Arunachal Pradesh-791111

DESCRIPTION OF WORKS: Construction of Balance work of TWO-Laning
from Changlang/Tirap District boundary to Changlang section of NH-52B
(New NH-215) from km 0.000 to km 18.266 (Length 18.266 km) in
Arunachal Pradesh under Arunachal Pradesh Package of SARDP-NE on ITEM
RATE CONTRACT BASIS

Dear Sir,

Having examined the Bid Document, Instruction to Bidders, Qualification, Information,
Scope of works, etc., for the subject work. We, hereby submit our bid for the subject

work.

It is certified that the information furnished in this document is true and correct. The
proposal is unconditional and unqualified. We undersigned accept that NHIDCL

reserves the right to reject any or all application without assigning any reason.

Thanking you,

Yours faithfully,

(Authorized Signatory) for and on behalf of
M/s
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FORM OF LETTER OF ACCEPTANCE

To

Sub.: o Name of Work ...
Reference: Your bid No.:........ccoooviiiiinnnn.. for the subject work dated .................
Sir,

Based on your bid submitted on..................... in compliance of bidding document of NHIDCL for
execution of the Work of ........c.coooiiiiiiiiiii e , it is hereby notified that your bid
for a contract price of Rs............... (Rupees in words............) has been accepted for and on behalf of

NHIDCL. You are requested to return a duplicate of the LOA as an acknowledgement immediately.

2. You are also requested to furnish Performance Security for an amount of......................

{and Additional Performance Security for an amount of .............c..cccveeeerireunennne. } as per Section 33 of ITB
within 07 (seven) days of receipt of this Letter of Acceptance (LOA) failing which the actions as
stipulated in ITB shall be taken.

Thanking you,
Yours faithfully,
)
Executive Director (Projects)
“Accepted By:

(Name of the Authorized person)
(Name of the sole bidder/lead partner of JV)
Seal of the bidder”
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NOTICE TO PROCEED WITH THE WORK UPON PLACEMENT OF

WORK ORDERS
NOi e, Dated ...........
To
M/s
Sub.:
Name of work
Sir,
Pursuant to signing of Agreement on .................... , it is intimated that work

orders as per site requirement shall be placed upon you by GM (P),NHIDCL.

You are requested to contact the General Manager (P), PMU: Namsai for further
necessary action related to work.

You are hereby requested to furnish Performance Security plus additional
security in the form detailed in Para. 32 of ITB for an amount equivalent to
| 2 (Rupees in words.................. ) within 7 days as per provisions of
clause 32.1 of ITB of the bid document failing which the actions as stipulated in clause
33.3 of ITB shall be taken.

Thanking you,

Yours faithfully,

Executive Director (Projects)
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FORM OF AGREEMENT

AGREEMENT
This  agreement made the day of
2019 between the National Highways & Infrastructure Development

Corporation Ltd., New Delhi (hereinafter called “the Employer” of the one part and
(here in after called “the Contractor”) of the other part.

AND WHEREAS the Employer invited bids from eligible bidders of the execution of certain
works, viz “Construction of Balance work of TWO-Laning from Changlang/Tirap District
boundary to Changlang section of NH-52B (New NH-215) from km 0.000 to km 18.266
(Length 18.266 km) in Arunachal Pradesh under Arunachal Pradesh Package of SARDP-
NE on ITEM RATE CONTRACT BASIS” AND WHEREAS pursuant to the bid submitted by
the Contractor, vide letter dated -------------- (here in after referred to as the “BID” or “OFFER”)
for the execution of works, the Employer by his letter of acceptance dated ------------------
accepted the offer submitted by the Contractor for the execution and completion of such works
and the remedying of any defects thereon, on terms and conditions in accordance with the
documents listed in para 2 below.

AND WHEREAS the Contractor by a deed of undertaking dated ----------------- has agreed
to abide by all the terms of the bid, including but not limited to the amount quoted for the
execution of Contract, as stated in the bid, and also to comply with such terms and conditions as
may be required from time to time.

AND WHEREAS pursuant to the bid submitted by the Contractor vide letter dated
----------------- (hereinafter referred to as the “the Offer”), the employer has by his letter of
acceptance no. accepted the offer submitted by the
Contractor for the execution and completion of such works and the remedying of any defects
therein, on terms and conditions in accordance in the conditions of particular application and
condition included hereinafter;

AND WHEREAS the contractor has agreed to undertake such works and has furnished a
performance security pursuant to clause 33 of the instructions to bidders (Section-I).

NOW THIS AGREEMENT WITNESSETH as follows:

1 In this agreement works and expressions shall have the same meanings as are respectively
assigned to them in the conditions of contract hereinafter referred to;
2 The following documents shall be deemed to form and be read and constructed as part of this
agreement Viz.
a) The Contract Agreement,
b) Letter of Acceptance,
c) Notice to proceed with the works,
d) Contractor's Bid,
e) Contract Data,
f) Conditions of Contract including Special Conditions of Contract
g) Technical Specifications,
h) Drawings, if any
1) Scope of work
j) Bill of Quantities
k) Any other document listed in the Contract Data.

3 The foregoing documents shall be constructed as complementary and mutually explanatory
onewithanother.Shouldanyambiguitiesordiscrepancybenotedthentheorderof
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precedence of these documents shall subject to the condition of particular applications be as
listed above.

In consideration of the payments to be made by the Employer to the Contractor as hereinafter
mentioned, the Contractor hereby covenants with the Employer to execute and complete the
works and remedy any defects therein in conformity in all respect with the provisions of the
contract.

the employer hereby covenants to pay the contractor in consideration of the execution and
completion of the works and the remedying of defects therein the contract price or such other
sum as may become payable under the provisions of the contract at the times and in the
manner prescribed by the contract.

IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the
day and year first before written, signed, sealed and delivered by the said Employer through
his Authorized Representative and the said Contractor through his Power of Attorney holder
in the presence of:

Binding Signature of Employer

For and on behalf of

National Highways & Infrastructure Development Corporation Ltd.

3 Floor, PTI Building,
4-Parliament Street,
New Delhi-110001

Binding Signature of Contractor

For and on behalf of
In the presence of In the Presence of
1. Name: 1. [Name:
Address: IAddress:
2. Name: 2. Name:
Address: Address:
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(SECTION-V)

CONDITIONS OF CONTRACT AND

CONTRACT DATA
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Section V_

CONDITIONS OF CONTRACT

Part I General Conditions of Contract (GCC) and Contract Data
A. General

1. Definitions

Terms which are defined in the Contract Data are not defined in the Conditions of Contract
but keep their defined meanings. Capital initials are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.

Compensation Events are those defined in Clause 41 hereunder.

The Completion Date is the date of completion of the Works as certified by the Engineer, in
accordance with Clause 49.1.

The Contract is the Contract between the Employer and the Contractor to execute, complete,
and maintain the Works. It consists of the documents listed in Clause2.3.

The Contract Data defines the documents and other information, which comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the Works has been
accepted by the Employer.

The Contractor's Bid is the completed bidding document submitted by the Contractor to the
Employer and includes technical and financial bids.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in
accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.

A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability
Period has ended and upon correction of Defects by the Contractor.

The Defects Liability Period is as per Appendix-A calculated from the Completion Date.

Drawings include calculations and other information provided or approved by the Engineer for
the execution of the Contract.

The Employer is the party as defined in the Contract Data, who employs the Contractor to carry
out the Works. The Employer may delegate any or all of its functions to a person or body
nominated by him for specified functions.
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The Engineer is the person named in the Contract Data (or any other competent person
appointed by the Employer and notified to the Contractor, to act in replacement of the Engineer)
who is responsible for supervising the execution of the Works and administering the Contract.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to
construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works. The Intended Completion Date is specified in the Contract Data. The
Intended Completion Date may be revised only by the Engineer by issuing an extension of time
after the approval from Employer.

Materials are all supplies, including consumables, used by the Contractor for incorporation in
the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic,
chemical, or biological function.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the bidding documents and are
factual interpretative reports about the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in the Contract and any
modification or addition made or approved by the Engineer.

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence
execution of the Works. It does not necessarily coincide with any of the Site Possession Dates.

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry
out a part of the work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor
that are needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer after the approval from NHIDCL, which
varies the Works.

The Works are what the Contract requires the Contractor to construct, install, maintain, and
handover to the Employer, as defined in the Contract Data.

2. Interpretation

In interpreting these Conditions of Contract, singular also means plural, male also means
female or neuter, and the other way around. Headings have no significance. Words have their
normalmeaningunderthelanguageoftheContractunlessspecificallydefined. TheEngineer
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will provide instructions clarifying queries about these Conditions of Contract.

If sectional completion is specified in the Contract Data, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date apply to any
Section of the Works (other than references to the Completion Date and Intended Completion
Date for the whole of the Works).

The documents forming the Contract shall be interpreted in the following order of

priority.

(a) Agreement,

(b) Letter of Acceptance

(c) Contractor’s Bid,

(d) Contract Data,

(e) Conditions of Contract

(f) Technical Specifications,

(g) Drawings, if any

(h) Implementation Manual

(1) Scope of Work

(j) Bill of Quantities, and

(k) Any other document listed in the Contract Data.

3. Language and Law

The language of the Contract and the law governing the Contract are stated in the Contract
Data.

4. Engineer's Decisions

Except where otherwise specifically stated, the Engineer will decide contractual matters
between the Employer and the Contractor in the role representing the Employer.

5. Delegation

The Engineer, duly informing the Employer, may delegate any of his duties and
responsibilities to other people except to the Adjudicator, after notifying the Contractor, and
may cancel any delegation after notifying the Contractor.

6. Communications

Communications between parties that are referred to in the Conditions shall be effective only
when in writing. A notice shall be effective only when it is delivered.

7. Subcontracting

The Contractor may subcontract any portion of work, up to a limit specified in Contract
Data, with the prior approval of the Employer in writing. Subcontracting shall not alter the
Contractor's obligations.

The Contractor shall not be required to obtain any consent from the Employer for:
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a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in
the Contract;
the provision of labour or labour component.

c. the purchase of Materials which are in accordance with the standards specified in the
Contract.

Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting of any part of the work during execution of the Works, because of some unforeseen
circumstances to enable him to complete the Works as per terms of the Contract, the Employer
will consider the following before according approval:

a) The Contractor shall not sub-contract the Works more than the limit specified in Contract
Data..

b) The Contractor shall not sub-contract any part of the Work without prior consent of the
Employer. Any such consent shall not relieve the Contractor from any liability or
obligation under the Contract and he shall be responsible for the acts, defaults and
neglects of any of his sub-Contractor, his agents or workmen as fully as if they were the
acts, defaults or neglects of the Contractor, his agents and workmen.

The Engineer should satisfy himself before recommending to the Employer whether
a) the circumstances warrant such sub-contracting; and
b) the sub-Contractor so proposed for the Work possess the experience, qualifications and
equipment necessary for the job proposed to be entrusted to him in proportion to the
quantum of Works to be sub-contracted.

8. Other Contractors

The Contractor shall cooperate and share the Site with other Contractors, public authorities,
utilities, and the Employer between the dates given in the Schedule of Other Contractors, as
referred to in the Contract Data. The Contractor shall also provide facilities and services for them
as described in the Schedule. The Employer may modify the Schedule of Other Contractors, and
shall notify the Contractor of any such modification.

9. Personnel

The Contractor shall employ the technical personnel named in the Contract Data or other
technical persons approved by the Engineer. The Engineer will approve any proposed
replacement of technical personnel only if their relevant quahﬁcatlons and experience are
substantially equal to or better than those of the personnel stated in the Contract Data. If the
personnel stated in the contract data are not deployed on site by the contractor, it will be treated
as a breach of contract and action will be taken as per clause 53.

If the Engineer asks the Contractor to remove a person who is a member of the
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person
leaves the Site within seven days and has no further connection with the Works in the Contract.

10. Employer's and Contractor’s Risks
The Employer carries the risks which this Contract states are Employer's risks, and the

Contractor carries the risks which this Contract states are Contractor’s risks.
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11. Employer's Risks

The Employer is responsible for the excepted risks which are (a) in so far as they directly
affect the execution of the Works in the Employer’s country, the risks of war, hostilities,
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped power,
civil war, riot commotion or disorder (unless restricted to the Contractor’s employees), natural
calamities and contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b)
a cause due solely to the design of the Works, other than the Contractor’s design.

12. Contractor’s Risks

All risks of loss of or damage to physical property and of personal injury and death, which
arise during and in consequence of the performance of the Contract other than the excepted risks,
referred to in clause 11.1, are the responsibility of the Contractor.

13. Insurance

The Contractor at his cost shall provide, in the joint names of the Employer and the
Contractor, insurance cover from the Start Date to the end of defect liability period for events (a)
to (d), in the amounts and deductibles stated in the Contract Data for the following events which
are due to the Contractor’s risks:

a) Loss of or damage to the Works, Plant and Materials;

b) Loss of or damage to Equipment;

c) Loss of or damage to property (except the Works, Plant, Materials, and Equipment) in
connection with the Contract; and

d) Personal injury or death.

Insurance policies and certificates for insurance shall be delivered by the Contractor to
the Engineer for the Engineer's approval before the Start Date. All such insurance shall provide
for compensation to be payable in Indian Rupees to rectify the loss or damage incurred.

If the Contractor does not provide any of the policies and certificates required, the
Employer may effect the insurance which the Contractor should have provided and recover the
premiums the Employer has paid from payments otherwise due to the Contractor or, if no
payment is due, the payment of the premiums shall be debt due.

Alterations to the terms of insurance shall not be made without the approval of the
Engineer.

13.4 Both parties shall comply with any conditions of the insurance policies.
14. Site Investigation Reports

The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred to
in the Contract Data, supplemented by any other information available to him, before submitting
the bid.
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15. Queries about the Contract Data
Executing Director will clarify queries on the Contract Data.
16. Contractor to Construct the Works & do maintenance

The Contractor shall construct, install and maintain the Works in accordance with the
documents forming part of the contract.

17. The Works to Be Completed by the Intended Completion Date

The Contractor may commence execution of the Works on the Start Date and shall carry out
the Works in accordance with the Programme submitted by the Contractor, as updated with the
approval of the Engineer, and complete them by the Intended Completion Date.

18. Approval by the Engineer

The Contractor shall submit Specifications and Drawings showing the proposed Temporary
Works to the Engineer, who is to approve them if they comply with specifications and drawings.

The Contractor shall be responsible for design of Temporary Works.

The Engineer's approval shall not alter the Contractor's responsibility for design of the
Temporary Works.

The Contractor shall obtain approval of third parties to the design of the Temporary
Works, where required.

All Drawings prepared by the Contractor for the execution of the temporary or permanent
Works, are subject to prior approval by the Engineer before their use.

19. Safety
The Contractor shall be responsible for the safety of all activities on the Site.

20. Discoveries

Anything of historical or other interest or of significant value unexpectedly discovered on
the Site shall be the property of the Employer. The Contractor shall notify the Engineer of such
discoveries and carry out the Engineer's instructions for dealing with them.

21. Possession of the Site

The Employer shall give complete possession of the Site to the Contractor on the date of
signing of agreement.

22. Access to the Site

The Contractor shall allow access to the Site and to any place where work in connection
with the Contract is being carried out, or is intended to be carried out to the engineer and any
person/persons/agency authorized by:
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a. The Engineer
b. The Employer

23. Instructions
The Contractor shall carry out all instructions of the Engineer, which comply with the
applicable laws where the Site is located.

The Contractor shall permit the Employer to inspect the Contractor's accounts and records
relating to the performance of the Contractor and to have them audited by Auditors appointed by
the Employer if so required by the Employer.

24. Deleted

25. ARBITRATION

The procedure for arbitration will be as follows:

@ In case of Dispute or difference arising between the Employer and a domestic contractor
relating to any matter arising out of or connected with this agreement, such disputes or
difference shall be settled in accordance with the Arbitration and Conciliation Act, 1996.
The arbitral tribunal shall consist of 3 arbitrators one each to be appointed by the Employer
and the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed
by the Parties and shall act as presiding arbitrator. In case of failure of the two arbitrators
appointed by the parties to reach upon a consensus within a period of 30 days from the
appointment of the arbitrator appointed subsequently, the Presiding Arbitrator shall be
appointed by the Secretary General of Indian Road Congress.

(b) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and (b)
above within 30 days after receipt of the notice of the appointment of its arbitrator by the
other party, then the Secretary General of Indian Road Congress shall appoint the arbitrator.
A certified copy of the order of the Secretary General of Indian Road Congress making such
an appointment shall be furnished to each of the parties.

(© Arbitration proceedings shall be held at New Delhi, India, and the language of the
arbitration proceedings and that of all documents and communications between the parties
shall be English.

(d The decision of the majority of arbitrators shall be final and binding upon both parties.

© The cost and expenses of Arbitration proceedings will be borne equally by both parties in
accordance with the following fee structure (the signing of the contract shall be the
acceptance of the fee structure given below by both the parties):

S.No. | Particulars of fee and other Schedule Amount payable per
charges Arbitrator/ per case
l. Arbitrator fee Rs.15,000/- per day subject to a

publishing the Award within 12
months. 12 months will be reckoned
from the date of first meeting.

2. Reading Charges Rs.15,000/-

3. Secretarial Assistance and Incidental |[Rs.20,000/-

Charges (telephone, fax, postage etc.)
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4. Charges for Publishing/ declaration of [Maximum of Rs.20,000/-
the Award
5. Other expenses (As per actual Economy class by air, first class AC by
Against bills subject to maximum train, AC car by road.
of the prescribed ceiling given below)
Traveling Expenses, Lodging and (1) Up to Rs.15,000/- per day (metro
Boarding cities)
(i) Up to Rs.7,000/- per day (other
cities)
(iii)Rs.3,000/- per day own
arrangement)
6. Local Travel Rs.1,500/- per day
7. Extra charges for days other than Rs.3,500/- per day
hearing / meeting days (maximum for
2 days
Note:- |Lodging, boarding and traveling expenses shall be allowed only for those
members who are residing 100kms. Away from place of meeting.
Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be
considered as Metro Cities.

However, the expenses incurred by each party in connection with the preparation,
presentation, etc. of its proceedings shall be borne by each party itself.

() Performance under the contract shall continue during the arbitration proceedings and
payments due to the contractor by the employer shall not be withheld, unless they are the
subject matter of the arbitration proceedings.

26 Deleted
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B. Time Control

27. Programme

The Engineer shall issue the indent of work in stages specifying the time limit for the same
as and when required. The Contractor shall submit to the Engineer for approval a programme
within the time stipulated in the Contract Data showing the general methods, arrangements,
order, and timing for all the activities in the Works, along with monthly cash flow forecasts.

An update of the Programme shall be a programme showing the actual progress achieved
on each activity and the effect of the progress achieved on the timing of the remaining Works,
including any changes to the sequence of the activities.

The Contractor shall submit to the Engineer for approval an updated Programme at
intervals. If the Contractor does not submit an updated Programme within this period, the
Engineer may withhold the amount stated in the Contract Data from the next payment certificate
and continue to withhold this amount until the next payment after the date on which the overdue
Programme has been submitted.

The Engineer's approval of the Programme shall not alter the Contractor's obligations.
The Contractor may revise the Programme and submit it to the Engineer again at anytime. A
revised Programme shall show the effect of Variations and Compensation Events.

28. Extension of the Intended Completion Date

The Engineer shall extend the Intended Completion Date only after the approval of
NHIDCL if a Compensation Event occurs or a Variation is issued which makes it impossible for
Completion to be achieved by the Intended Completion Date without the Contractor taking steps
to accelerate the remaining Works, which would cause the Contractor to incur additional cost.

The Engineer shall decide whether and by how much time to extend the Intended
Completion Date within 21 days of the Contractor asking the Engineer for a decision upon the
effect of a Compensation Event or Variation and submitting full supporting information. If the
Contractor has failed to cooperate in dealing with a delay, the delay by this failure shall not be
considered in assessing the new Indented Completion Date.

29. Delays Ordered by the Engineer

The Engineer may instruct the Contractor to delay the start or progress of any activity
within the Works. Delay/delays totaling more than 30 days will require prior written approval of
the Employer.

30. Management Meetings

The Engineer may require the Contractor to attend a management meeting. The business
of a management meeting shall be to review the plans for the Works.

The Engineer shall record the business of management meetings and provide copies of
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the record to those attending the meeting. The responsibility of the parties for actions to be taken
shall be decided by the Engineer either at the management meeting or after the management
meeting and stated in writing to all those who attended the meeting.

C. Quality Control

31. Identifying Defects

The Engineer shall check the Contractor's work and notify the Contractor of any Defects
that are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may
instruct the Contractor to search for a Defect and to uncover and test any work that the Engineer
considers may have a Defect.

32. Tests

The contractor shall be solely responsible for:

a Carrying out the mandatory tests prescribed in the documents forming part of
contract.

b. For the correctness of the test results, whether preformed in his laboratory or
elsewhere.
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If the Engineer instructs the Contractor to carry out a test not specified in the
Specification to check whether any work has a Defect and the test shows that it does, the
Contractor shall pay for the test and any samples.

Subject to further condition in contract data

33. Correction of Defects noticed during the Defect Liability Period.

It is the terms of contract that Short Term Improvement and Maintenance of road shall be
of very high standard, requiring no major repairs as per Appendix-I after the date of completion
of works.

If any defects including shrinkage, cracks, and other faults appear in the work within
Twelve months of “Taking over” certificate, the Engineer shall give notice to the Contractor of
any defects before the end of the Defects Liability Period, which begins at Completion, and is for
Twelve months thereafter. The Defects Liability shall be extended for as long as defects remain
to be corrected.

Every time notice of a defect is given, the Contractor shall correct the notified defect at
his own cost within the length of time specified by the Engineer’s notice. If the contractor is in
default the Engineer shall cause the same to be made good by other workmen and deduct the
expenses from any sums that may be due to the contractor.

34. Uncorrected Defects

If the Contractor has not corrected a Defect/completed the work, to the satisfaction of the
Engineer, within the time specified in the Engineer's notice, the Engineer will assess the cost of
having the Defect corrected/completed, and the Contractor will pay this amount.
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D. Cost Control
35. Bill of Quantities

The Bill of Quantities shall contain items for the construction, installation, testing, and
commissioning and maintaining works to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for
the quantity of the work done at the rates in the Bill of Quantities for each item for the work
executed.

Changes in the Quantities

If the final quantity of the work-done differs from the quantity in the Bill of Quantities
for the particular item by more than 25 percent provided the change exceeds 1% of initial
Contract Price, the Engineer shall adjust the rate to allow for the change. The Engineer shall
follow the guidelines of the Employer to determine the changed rate.

The Engineer shall not adjust rates from changes in quantities if thereby the Initial
ContractPriceisexceededbymorethan15percent,exceptwiththePriorapprovalofthe
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Employer. If requested by the Engineer, the Contractor shall provide the Engineer with a detailed
cost breakdown of any rate in the Bill of Quantities.

Change of scope due to six laning or OMT

Deleted

36. Variations

The Engineer shall, having regard to the scope of the Works and the sanctioned estimated
cost, have power to order only after approval from NHIDCL / as per NHIDCL guidelines, in
writing, Variations within the scope of the Works he considers necessary or advisable during the
progress of the Works. Such Variations shall form part of the Contract and the Contractor shall
carry them out and include them in updated Programmes produced by the Contractor. Oral orders
of the Engineer for Variations, unless followed by written confirmation, shall not be taken into
account.

37. Payments for Variations

If rates for Variation items are specified in the Bill of Quantities, the Contractor shall
carry out such work at the same rate. This shall apply for Variations only up to the limit
prescribed in the Clause 35. If the Variation exceeds this limit, the rate shall be derived under the
provisions of clause 37.2 and 37.3 for quantities (higher) exceeding the deviation limit.

For works where Schedule of Rates (SOR) of concerned circle of State’s Public Works
Department are available shall be applicable for determination of costs. If the rates for Variation
are not specified in the SOR, the Engineer shall derive the rate from similar items in the Bill of
Quantities.

If the rate for Variation item cannot be determined in the manner specified in Clause 37.1
or 37.2, the Contractor shall, within 14 days of the issue of order of Variation work, inform the
Engineer the rate which he proposes to claim, supported by analysis of the rates. The Engineer
shall assess the quotation and determine the rate based on prevailing market rates within one
month of the submission of the claim by the Contractor and approval from NHIDCL will be
taken. As far as possible, the rate analysis shall be based on the standard data book and the
current schedule of rates of the PWD(NH) division. The decision of the Employer on the rate so
determined shall be final and binding on the Contractor.

38. Cash Flow Forecasts

When the Programme is updated, the Contractor shall provide the Engineer within updated
cash flow forecast.

39. Payment Certificates

The Contractor shall submit to the Engineer monthly statements of the value of the work
executed less the cumulative amount certified previously supported with detailed measurement
of the items of work executed.

The Engineer shall check the Contractor's monthly statement within 14 days and certify
the amount to be paid to the Contractor after taking into account any credit or debit for the month
in question.
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The value of work executed shall be determined, based on measurements by the
Engineer.

The value of work executed shall comprise the value of the quantities of the items in the
Bill of Quantities completed.

The value of work executed shall also include the valuation of Variations and
Compensation Events.

The Engineer / Employer may exclude any item certified in a previous certificate or
reduce the proportion of any item previously certified in any certificate in the light of later
information.

The final bill shall be submitted by the contractor within one month of the actual date of
completion of the work; otherwise the Engineers certificate of the measurement and of the total
amount payable for work accordingly shall be final and payment made accordingly within a
period of sixty days as far as possible.

40. Payments

Payments shall be adjusted for deductions for advance payments, security deposit, other
recoveries in terms of the Contract and taxes at source, as applicable under the law. The
Employer shall pay the Contractor the amounts Engineer had certified within 14 days of the
date of each certificate.

The Authorized Representative of the Employer shall make the payment certified by the
Engineer.

Items of the Works for which no rate or price has been entered in the Bill of Quantities,
will not be paid for by the Employer and shall be deemed to be covered by other rates and
prices in the Contract.

41. Compensation Events

The following shall be Compensation Events unless they are caused by the Contractor:
a) The Engineer orders a delay or delays exceeding a total of 30days.
b) The effects on the Contractor of any of the Employer’s Risks.

If a Compensation Event would prevent the Works being completed before the Intended
Completion Date, the Intended Completion Date shall be extended. The Engineer shall decide
whether and by how much the Intended Completion Date shall be extended after the approval of
the employer.

The contractor shall not be entitled to compensation to the extent that the Employer’s
interests are adversely affected by the Contractor not having given early warning or not having
cooperated with the Engineer/Employer.

42. Taxes & Currencies for payments

The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other
levies, duties, royalties, cess, toll, taxes of Central and State Governments, local bodies and
authorities that the Contractor will have to pay for the performance of this Contract. The
Employer will perform such duties in regard to the deduction of such taxes at source as per
applicable law.

All payments will be made in Indian Rupees.
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43. Price Adjustment -Deleted
Deleted

Deleted

44. Security Deposit / Retention Money

The Employer shall retain security deposit of 6 % (six percent) of the amount from each
payment due to the Contractor until Completion of the whole of the Works.

The security deposit/retention money and the performance security will be released to the
Contractor when the Defect Liability period is over, and the Engineer has certified that the
Defects, if any, notified by the Engineer to the Contractor before the end of this period have been
corrected.

If the contractor so desires then the Security Deposit/retention money can be released on
submission of unconditional Bank Guarantee at the following two stages:-
@ At a point after the progress of work in financial term (gross value of work done) has
reached 50% of the contract amount
b After the retention money has been deducted to the full value (5% of the Contract
Amount).

45. Liquidated Damages

The Contractor shall pay liquidated damages to the Employer at the rate or part thereof
stated in the Contract Data for each day that the Completion Date is later than the Intended
Completion Date. The total amount of liquidated damages shall not exceed the amount defined in
the Contract Data. The Employer may deduct liquidated damages from payments due to the
Contractor. Payment of liquidated damages shall not affect the Contractor's other liabilities.

If the Intended Completion Date is extended after liquidated damages have been paid, the
Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting in
the next payment certificate. The contractor shall not be paid interest on the over payment of
liquidated damages.

46. Advance Payment: Deleted
47. Securities

Subject to further condition in contract data, the Performance Security equal to Five
percent of the contract price and additional security for unbalanced bids shall be provided to the
Employer no later than the date specified in the Letter of Acceptance and shall be issued in the
form given in the Contract Data and by a prescribed bank. The Performance Security shall be
valid until a date 60 Days after the expiry of Defect Liability Period and the additional
performance security for unbalanced bids shall be valid until a date 28 days from the Project
Completion Date.
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48. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defects Liability Period shall be remedied/ rectified by the
Contractor at their cost if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing the Contract

49. Completion

The Contractor shall request the Engineer to issue a certificate of Completion of the Works,
and the Engineer will do so upon deciding that the Works is completed.

50. Taking Over

The Employer shall take over the Site and the Works within seven days of the Engineer's
issuing a certificate of Completion.

51. Final Account

The Contractor shall supply to the Engineer with a detailed account of the total amount that
the Contractor considers payable under the Contract before the end of the Defects Liability
Period. The Engineer shall issue a Defects Liability Certificate and certify any final payment that
is due to the Contractor within 56 days of receiving the Contractor's account if it is correct and
complete. If it is not, the Engineer shall issue within 56 days a schedule that states the scope of
the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it
has been resubmitted, the Engineer shall decide on the amount payable to the Contractor and
issue a payment certificate within 56 days of receiving the Contractor’s revised account.

52. Operating and Maintenance Manual

DELETED
DELETED
53. Termination

The Employer may terminate the Contract if the Contractor causes a fundamental breach
of the Contract.

Fundamental breaches of Contract include, but shall not be limited to, the following:

a) the Contractor stops work for 28 days when no stoppage of work is shown on the current
Programme and the stoppage has not been authorized by theEngineer;

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved
reconstitution or amalgamation;

c) the Engineer/Employer gives Notice that failure to correct a particular Defect is a
fundamental breach of Contract and the Contractor fails to correct it within a reasonable
period of time determined by the Engineer;

d) the Contractor does not maintain a Security, which is required;

e) the Contractor has delayed the completion of the Works by the number of days for which
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the maximum amount of liquidated damages can be paid, as defined in clause 45;
f) the Contractor fails to provide insurance cover as required under clause 13;

g) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or
fraudulent practice in competing for or in executing the Contract. For the purpose of this
clause, “corrupt practice” means offering, giving, receiving, or soliciting of anything of
value to influence the action of a public official in the procurement process or in Contract
execution. “Fraudulent Practice” means a misrepresentation of facts in order to influence
a procurement process or the execution of a contract to the detriment of the Employer and
includes collusive practice among Bidders (prior to or after bid submission) designed to
establish bid process at artificial non-competitive levels and to deprive the Employer of
the benefits of free and open competition.
if the Contractor has not completed at least thirty percent of the value of Work required to
be completed after half of the completion period has elapsed;
if the Contractor fails to set up a field laboratory with the prescribed equipment, within
the period specified; and
any other fundamental breach as specified in the Contract Data.

Notwithstanding the above, the Employer may terminate the Contract for convenience.

If the Contract is terminated, the Contractor shall stop work immediately, make the Site
safe and secure, and leave the Site as soon as reasonably possible but in no case later than 7days.

54. Payment upon Termination

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Engineer shall issue a certificate for the value of the work done and Materials
ordered less advance payments received up to the date of the issue of the certificate and less the
percentage to apply to the value of the work not completed, as indicated in the Contract Data.
Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds
any payment due to the Contractor, the difference shall be a debt payable to the Employer.

Save and except Cl 35.3.3, if the Contract is terminated at the Employer's convenience,
the Engineer shall issue a certificate for the value of the work done, the reasonable cost of
removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works,
and the Contractor's costs of protecting and securing the Works and less advance payments
outstanding on the date of the certificate, less other recoveries due in terms of the Contract, and
less taxes due to be deducted at source as per applicable law.

In case of termination on account of award of 2 laning work stated in Cl 35.3.3, the Engineer
shall issue a certificate for the value of work done till termination, less advance payments
outstanding, less other recoveries due in terms of contract and less taxes due to be deducted at
source as per applicable law.

55S. Property

All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed
to be the property of the Employer for use for completing balance work if the Contract is
terminated because of the Contractor’s default.

56. Release from Performance
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If the Contract is frustrated by the outbreak of war or by any other event entirely outside the
control of the Employer or the Contractor, the Engineer shall certify that the Contract has been
frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after
receiving this certificate and shall be paid for all work carried out before receiving it and for any
work carried out afterwards to which a commitment was made.

F. Other Conditions of Contract

57. Labour

The Contractor shall, make arrangements of his own cost and expenses for the
engagement of all staff and labour, local or others; for their payment, housing, feeding and
transport; and for compliance with various labour laws/regulations.

The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in detail,
in such form and at such intervals as the Engineer may prescribe, showing the staff and the
numbers of the several classes of labour from time to time employed by the Contractor on the
Site and such other information as the Engineer may require.

58. COMPLIANCE WITH LABOURREGULATIONS

During the currency of the Contract, the Contractor and his sub Contractors shall abide at all
times by all existing labour enactments and rules made there under, regulations, notifications and
bye laws of the State or Central Government or local authority and any other labour law
(including rules), regulations, bye laws that may be notified already or that may be notified under
any labour law in future either by the State or the Central Government or the local authority.
Salient features of some of the major labour laws that are applicable to construction industry are
given below. The Contractor shall keep the Employer indemnified in case any action is taken
against the Employer by the competent authority on account of contravention of any of the
provisions of any Act or rules made there under, regulations or notifications including
amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary
to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the
Engineer/Employer shall have the right to deduct any money due to the Contractor including
from his performance security/ retention money. The Employer/Engineer shall also have right to
recover from the Contractor any sum required or estimated to be required for making good the
loss or damage suffered by the Employer. The employees of the Contractor and the Sub-
Contractor in no case shall be treated as the employees of the Employer at any point of time.

58.2 SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE
TO ESTABLISHMENTS ENGAGED IN BUILDING ANDOTHER
CONSTRUCTION WORK.

a) Workmen Compensation Act 1923: - The Act provides for compensation
in case of injury by accident arising out of and during the course of employment.

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on
satisfaction of certain conditions on separation if an employee has completed the prescribed
minimum years (say, five years) of service or more or on death the rate of prescribed minimum
days* (say, 15 days) wages for every completed year of service. The Act is applicable to all
establishments employing the prescribed minimum number (say, 10) or more employees.
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c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The
benefits payable under the Act are:

1. Pension or family pension on retirement or death as the case maybe.
ii. Deposit linked insurance on the death in harness of the worker.
iil. Payment of P.F. accumulation on retirement/death etc.

d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to
women employees in case of confinement or miscarriages.

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain
welfare measures to be provided by the Contractor to contract labour and in case the Contractor
fails to provide, the same are required to be provided, by the Principal Employer by Law. The
principal Employer is required to take Certificate of Registration and the Contractor is required
to take license from the designated Officer. The Act is applicable to the establishments or
Contractor of Principal Employer if they employ prescribed minimum (say 20) or more contract
labour.

f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages
fixed by appropriate Government as per provisions of the Act if the employment is a scheduled
employment. Constructions of buildings, roads, runways are scheduled employment.

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid,
when it will be paid and what deductions can be made from the wages of the workers.

h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for
work of equal nature to male and female workers and for not making discrimination against
female employees in the matters of transfers, training and promotions etc.

i) Payment of Bonus Act 1965: - The Act is applicable to all establishment employing
prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual
bonus within the prescribed range of percentage of wages to employees drawing up to the
prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to
certain establishments. The newly set-up establishments are exempted for five years in certain
circumstances. States may have different number of employment size.

j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and what
are the requirements for laying off or retrenching the employees or closing down the
establishment.

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all
establishments employing prescribed minimum (say, 100, or 50). The Act provides for laying
down rules governing the conditions of employment by the Employer on matters provided in the
Act and get these certified by the designated Authority.

D) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade
unions of workmen and Employers. The Trade Unions registered under the Act have been given
certain immunities from civil and criminal liabilities.
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m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment
of children below 14 years of age in certain occupations and processes and provides for
regulations of employment of children in all other occupations and processes. Employment of
child labour is prohibited in building and construction industry.

n) Inter-State Migrant Workmen’s (Regulation of Employment&

Conditions of Service) Act 1979: - The Act is applicable to an establishment which employs
prescribed minimum (say, five) or more inter-state migrant workmen through an intermediary
(who has recruited workmen in one state for employment in the establishment situated in
another state). The Inter-State migrant workmen, in an establishment to which this Act becomes
applicable, are required to be provided certain facilities such as Housing, Medical-Aid,
Travelling expenses from home up to the establishment and back etc.

0) The Building and Other Construction workers (Regulation of Employment and
Conditions of Service) Act 1996 and the Cess Act of 1996: -All the establishments who carry
on any building or other construction work and employs the prescribed minimum (say, 10) or
more workers are covered under this Act. All such establishments are required to pay cess at the
rate not exceeding 2% of the cost of construction as may be modified by the Government. The
Employer of the establishment is required to provide safety measures at the building or
construction work and other welfare measures, such as canteens, first-aid facilities, ambulance,
housing accommodations for workers near the work place etc. The Employer to whom the Act
applies has to obtain a registration certificate from the Registering Officer appointed by the
Government.

p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting
up a factory, health and safety provisions, welfare provisions, working hours, annual earned
leave and rendering information regarding accidents or dangerous occurrences to designated
authorities. It is applicable to premises employing the prescribed minimum (say, 10) persons
or more with aid of power or another prescribed minimum (say, 20) or more persons without
the aid of power engaged in manufacturing process.

59. Drawings and Photographs of the Works

The contractor shall do photography/videography of the site firstly before the start of the
work, secondly mid-way in the execution of different stages of work and lastly after the
completion of the work. No separate payment will be made to the contractor for this.

The Contractor shall not disclose details of Drawings furnished to him and works on
which he is engaged without the prior approval of the Engineer in writing. No photograph of the
works or any part thereof or plant employed thereon, except those permitted under clause 59.1,
shall be taken or permitted to be taken by the Contractor or by any of his employees or any
employees of his sub-Contractors without the prior approval of the Engineer in writing. No
photographs/ Videography shall be published or otherwise circulated without the approval of the
Engineer in writing.

60. The Apprenticeship Act1961

The Contractor shall duly comply with the provisions of the Apprenticeship Act1961 (111
of 1961), the rules made there under and the orders that may be issued from time to time under
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the said Act and the said Rules and on his failure or neglect to do so he shall be subject to all
liabilities and penalties provided by the said Act and said Rules.
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CONTRACT DATA TO GENERAL CONDITIONS OF CONTRACT

Items marked “N/A” do not apply in this Contract.

The Employer is:-

National Highways and Infrastructure Development Corporation Ltd.
3™ Floor, PTI Building,

4-Parliament Street,

New Delhi-110001

Name of Authorized Representative:-
Executive Director (Projects)

National Highways & Infrastructure Development Corporation Ltd.
Regional

Office,

Itanagar

NITI Vihar, VIP Road, Near

Banquet Hall, Itanagar,

Arunachal Pradesh-791111

e-mail : sunil.kumaré4@nhidcl.com
Ph.: +91-98788 71064, +91-94529 12345
Tel. 0360-2310008

2. The Engineer is :
Designation: General Manager (Projects)-PMU, Namsai
Address: PMU, National Highways and Infrastructure
Development Corporation Ltd. NHIDCL, Taye Gumin
Building, Namsai-792103.

3. The intended Completion Date for the whole of the works is 01
months from appointed date.

4. The location of site is given in the Bid notice (SECTION I)

5. The start date shall be reckoned within 15 days after the date of issue
of the notice to proceed with the work.

6.(a) The name and identification number of the contract is given in
the table given in Bid Notice (SECTION I)

7. (a) The law which applies to the contract is the law of Union of
India.
(b) The language of the contract documents is English

8. The limit of subcontracting is NIL of initial contract price

9. Schedule of other contractor —NIL

10. Technical Personnel are as given in the ITB (SECTION II)

11. Amount of Insurance are:
(a) Rupees equivalent to contract price
(b) Rupees equivalent to 5% of contract price
(c) Rupees equivalent to 5% of contract price
(d) Rupees 20 lakhs for multiple incidents
And deductible as per premium rate.

Clause Reference
[CL.1.1]

[CL.1.1]

[CL.1.1, 17&28]

[CL.1.1]
[CL.1.1]

[CL.1.1]
[CL.3.1]
[CL.3.1]
[CL.7.1]
[CL.8.1]
[

CL.7.1]
[CL.13.1]
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12. Site investigation report-NIL
13. (A) The period for submission of the programme for approval of
Engineer shall be 21 days from the issue of Letter of
Commencement.
(B) (a) Identified indented work
(1) Weekly Indent, Monthly Indent, Quarterly Indent and Bi-
annual Indent — 3 days before start of week; 7 days before

[CL.14.1]
[CL.27.1]
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start of month; 15 days before start of quarter and 28 days
before bi-annual period concerned
(2) Emergent Indents — Within 24 hours

14. Amount to be withheld for delays in submission of updated
programme: 1% of value of work corresponding to the updated
programme.

15. The period for setting up a field laboratory with the prescribed
equipment relevant to items of work in BOQ is 30 days from the
days from the date of notice to start work.

16. (a) Amount of liquidated damages for delay in completion of
works

For whole of work (1/2000)" of the Initial
Contract Price, rounded off to the nearest
Thousand, per day.

For Sectional Completion (wherever specified, in
item 6 of Contract Data (1/200)" of initial
contract price for 5 km section, rounded off to the
nearest thousand per day.

(b) Maximum limit of liquidated damages for delay in
completion of work.
10 percent of the initial contract price rounded off
to the nearest thousand.

[CL.45.1]

17. The standard form of Performance Security acceptable to the [CL.47.1]
Employer shall be an shall be an unconditional Bank Guarantee of
the type as presented in the Bidding Documents.

18. Other fundamental breach is that the contractor has failed to
complete 75% of value of indented work in any 3 indents issued by [CL.53.2]
the Engineer.

19. The percentage to apply to the value of work not completed
representing the Employer's additional cost for completing the work [CL.54.1]
shall be 20%.
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(SECTION-VT)

TECHNICAL SPECIFICATIONS
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TECHNICAL SPECIFICATIONS

PREAMBLE:

The Technical Specifications contained herein shall be read in conjunction with the other
Bidding Documents as specified.

GENERALREQUIREMENTS

The Technical Specifications in accordance with which the entire work described
hereinafter shall be executed and completed by the Contractor shall comprise of the
following:

PART — I - GENERAL TECHNICALSPECIFICATIONS

The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD
AND BRIDGE WORKS” (FIFTH REVISION, April 2013) issued by the Ministry of
Road Transport & Highways, Government of India and published by the Indian Roads
Congress, hereinafter referred to as MORT&H Specifications.

PART - II - SUPPLEMENTARY TECHNICAL SPECIFICATIONS

The  Supplementary Technical Specifications shall comprise of various
Amendments/Modifications/Additions to the “SPECIFICATIONS FOR ROAD AND
BRIDGE WORKS?” referred to in PART-I above and Additional Specifications for
particular item of works not already covered in Part — 1.

A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND BRIDGE
WORKS” (FIFTH REVISION, April 2013), referred in Part-I1 above, where
Amended/Modified/Added upon and incorporated in Part-II, referred to above, the
Amendment/ Modification/ Addition supersedes the relevant clause or part of the clause.

When an Amended/Modified/Added Clause supersedes a Clause or part thereof in the
said Specifications, then any reference to the superseded clause shall be deemed to refer
to the Amended/Modified/Added Clause or part thereof.

In so far Amended/Modified/Added Clause may come in conflict or be inconsistent with
any of the provisions of the MOST Specifications under reference, the
Amended/Modified/Added clause and the additional specifications shall always prevail.

5.2.2 In the absence of any definite provisions on any particular issue in the aforesaid
Specifications, reference may be made to the latest codes and specifications of IRC and
BIS in that order, Where even these are silent, the construction and completion of the
works shall conform to sound engineering practice as approved by the Engineer and, in
case of any dispute arising out of the interpretation of the above, the decision of the
Engineer shall be final and binding on the Contractor.
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PART - 1I

AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF
GENERAL TECHNICAL SPECIFICATIONS (PART-]).

SECTION 100 - GENERAL

Clause102

Clausel06

Clausel06 (a)

Clausel07
Clausel07.3

Clausel08.4

Clausel109
Clausel109.10

Definitions:

The following abbreviation shall be added in this Clause: “MOST”
— Ministry of Surface Transport, Govt. of India (Now Ministry of
Road Transport and Highways) “NHIDCL” — National Highways &
Infrastructure Development Corporation Ltd.

Construction Equipment:

Add the following sentence. “The trial run is to be carried out
laying the relevant pavement material and it is not to be part of the
permanent works. The trial is to be carried out on prior approval of
equipment by Engineer-in-Charge.”

Add Sr. No. (g)

“The Contractor shall furnish to the engineer the detailed technical
literature and other relevant  documents  regarding  the
performance of plant/equipment for approval prior to its purchase

or mobilization on site.”

Contract Drawings:
Deleted this Sub-Clause entirely.
The clause shall be read as follows:

“Identification of quarry sites and borrow areas shall be the
responsibility of the Contractor. Materials procured from quarry
sites and borrow areas identified by the Contractor and to be used in
Works must comply with the requirements of quality as
stipulated in the Technical Specifications for particular item of
work”.

Setting Out:

Add new sub-clause

“Before carrying out any survey work the Contractor shall submit to
the Engineer for the approval a programme and methodology for the
calibration of all optical and electronic survey equipment to be used
on site during construction of the works. The Contractor will
maintain calibration records for all such equipment in his site office,
available at all times for inspection by the Engineer.
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Clausel10

Clausel10.1

Clausel110.2

Clauselll

Clauselll1.1

Clauselll.4

Clauselll.5

Public Utilities:
Revise the clause asunder:

Existing services like water pipes, sewers, oil pipelines, cables, gas ducts
etc. Owned by various authorities including Public Undertaking an Local
Authorities shall be checked and located by the Contractor prior to
commencement of work.

Revise the clause asunder:

The Contractor’s programme must take into account the period of notice
and duration of diversionary works of each body as existing at site. The
Contractor must also allow for any effect of these services and alterations
upon the Works and for arranging regular meetings with the various bodies
at the commencement of the Contract and throughout the period of the
Works in order to maintain the required co-ordination. During the
period of the Works, the contractor shall have no objection if the public
utility bodies and their decisions in the execution of their proposal in terms
of programme and construction. Provided that, in the opinion of the
Engineer, the Contractor has received reasonable notice thereof before the
relevant alterations are put in hand.

Precautions for Safeguarding the Environment:

General

Add the following after the first paragraph:

The Contractor shall preserve existing trees, plants and other vegetation
that are to remain within or adjacent to the works and shall use every
precaution necessary to prevent damage or injury thereto. On completion
of the Works, all areas disturbed by the Contractor’s construction
activities shall be restored in their original condition, or as may be
acceptable to the Engineer. The cost of this work shall be deemed to be
included in the rates generally.

Add the following sentence:

“The Contractor is to ensure that there is good drainage at all construction
areas, to avoid creation of stagnant water bodies especially in
urban/industrial areas, including water in old water bodies.”

Pollution from Hot Mix Plants and Batching Plants

Add the following paragraph at the end of this Sub-clause.

The H.M.P. should be sited at least 500m away from the nearest agitation.
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Clauselll1.6

Clausel11.9

Clausell1.12

Clausel11.13

The H.M.P. shall be fitted with a dust extraction unit in order that the
exhaust gases comply with the requirements of the relevant current
emission control legislation. “All operations at plants shall be undertaken
in accordance with all current rules and regulations protecting the
environment.”

Substances Hazardous to Health
Add the following after the first paragraph as follows:

“The use of any herbicide or other toxic chemical shall be strictly in
accordance with the manufacturer’s instructions. The Engineer shall be
given at least 6 working day’s notice of the proposed use of any herbicide
or toxic chemical.

A register of all herbicides and other toxic chemicals delivered to the site,
shall be kept and maintained up to date by the contractor. The register
shall include a name physical properties and characteristics, chemical
ingredients, health and safety hazard information, safe handling and
storage procedures, and emergency and first aid procedures for the
product.”

Add the following sentence at the end of tempera.

Vehicles delivering materials to the site shall be covered to avoid spillage
of materials on public roads.

After the last sentence add the following:

“The costs of compliance with Clause 111 shall be deemed to be included
in the rates for items included in the Bill of Quantities.”
Refer to Clause 114.2 (xv) of MOST Specification.

Add new Sub-Clause:

“The Discharge Standards promulgated under the Environment Protection
Act, 1986 shall be adhered to strictly. All waste arising from the project
is to be disposed of in a manner which is acceptable to the State
Pollution Control Board and the Engineer.”

All vehicles and machinery employed in the execution of the works shall be
regularly maintained to ensure that pollutant emission levels comply with
the relevant requirements of current pollution control legislation. During
routine servicing operations, the effectiveness of exhaust silencers must be
checked and if found to be defective must be replaced. Notwithstanding
this requirement, noise levels from any item of plant must comply with the
relevant legislation for levels of sound emission. Non compliant plant is to
be removed from site.

Vehicle maintenance and refueling shall be carried out in such a fashion
that spillage of fuels and lubricants do not contaminate the ground or
nearby watercourse. An “oil interceptor” shall be provided for wash down
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Clauselll1.14

Clauselll1.15

Clausel12

Clausel12.1

Clausel12.2

1.

and refueling areas. Fuel storage shall in proper bounded areas. All spilt
and collected petroleum products shall be disposed of in accordance with
the relevant legislation.

Add the following New Sub-Clause:

All temporary accommodation must be constructed and maintained
in such a fashion that uncontaminated water is available for drinking,
cooking and washing. The sewage system for the camp must be properly
designed, built and operated so that no health hazard occurs and no
pollution to the air, ground or adjacent watercourses take place
compliance with relevant legislation must be strictly adhered to
Garbage bins must be provided in the camp and regularly emptied
and the garbage disposed of in a hygienic manner. Construction camps
are to be sited away from vulnerable people and adequate health care is to
be provided for the workforce.

Add the following New Sub-Clause:

All works are to be carried out in such a fashion that the damage or
disruption to the flora and fauna is reduced to a minimum wherever
possible. Trees or shrubs will only be felled or removed that impinge
directly on the permanent works or necessary temporary works, after
seeking approval of the Engineer.

Arrangement For Traffic During Construction:
General
Delete the last sentence and add the following:

“The Contractor shall submit, for the Engineer’s approval, Traffic Control
Plan 5 days prior to commencement of the temporary / permanent works.”

The plan shall include:

Typical drawings for temporary diversions in accordance with Clause
112.3

Typical details of arrangements for construction under traffic including
details of traffic arrangement after the cessation of work each day. Special
consideration shall be given in the preparation of the Traffic Control Plan
to the safety of pedestrians and workers at night. Temporary diversions
will be constructed only with the approval of the Engineer.

Passage of Traffic along a part of the Existing Carriage way
under improvement:

Delete this clause replace as follows:

“For strengthening of existing carriage way, where part of the existing
carriage way is proposed to be used for passage of traffic & hard holder
are not available then, treated shoulders shall be provided on the side on
which work is not in progress. If the existing should width less than
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Clausel12.6

Clausel12.7

Clausel12.8

Clausel13

1.5m the same shall be extended up to 1.5m for earth work duly
compacted. The top 15.0cm or as directed by the engineer including
extended shoulder of 1.5m width shall be filled up by granular sub
base material duly bounded with binding material and compacted. The
sub base material shall conform to MOST specification Clause 401, the
work of excavation and filling of granular sub-base material so carried out
shall be paid under relevant items of bill of quantities. The contractor
shall maintain the bypass/diversion during the period of construction
by way of watering, compacting, and making good loss of sub-base
material after filling up of the rutting/depression etc. by additional
quantity of granular sub base material. The items operations like
maintenance, making good the loss of material, watering, compacting,
leveling and dressing along with additional quantity of sub-base
material shall be considered as incidental to the work and no extra
payment will be ade for these operations. The continuous length in which
such works shall be carried out would be within a range of 200 to500m

at a place.

Measurements for Payments and Rate

Add “and no extra payment will be made except the treatment of shoulders
for earth work and granular sub-base as per Clause 112.2 above.” At the
end of first paragraph.

Side Roads and Property Accesses

Add new sub Clause:

“At all times, the Contractor shall provide safe and convenient passage for
vehicles pedestrians and livestock to and from side roads and property
accesses connecting to the roadway. Work which affects the use of side
roads and existing accesses shall not be undertaken without providing
adequate prior provisions to the satisfaction of the Engineer.”

Plant and Equipment
Add new sub Clause:

“During the day, plant and equipment working in a position adjacent to
traffic and having a projection beyond the normal width of the item, for
example, a grader blade shall have a fluorescent red marker attached to the
outer end of the projection. During poor light conditions an additional
traffic controller with an illuminated red marker shall direct traffic around
such plant and equipment. At night, all plant items and similar
obstructions shall be removed from the normal path of vehicles, to provide
a lateral clearance of at least 6m where practicable, with a minimum
clearance of 1.2m. Plant and equipment, within 6m of the normal path of
vehicles, shall be lit by not less than two yellow steady lamps suspended
vertically from the point of the obstruction nearest to a traffic lane, and
one yellow steady lamps at each end of the obstruction on the side farthest
away from the traffic lane.”

General Rules For the Measurement of Works for Payment:
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Clausel13.2

Clausel 14

Clausel15

Clausel21

Clausel21.1

Clausel21.2

Measurements for Lead of Materials
Delete this Clause and replace with:

“The rates in the Bill of Quantities are deemed to include the costs
of haulage from source of supply to the site for all materials
required for the Works.”

Scope of rates for different items of work:

Add to Clause 114.2 (xvii). Cost of all provisions for executing the
work safely including all protective clothing, barriers, ear plugs
etc.

Methodology and Sequence of Work:

Substitute “28 days” for “30 days” in the 2™ line.

Field Laboratory:
Scope
Delete this Clause and replace with:

“The work under this Clause covers the  provision and
maintenance of a fully equipped laboratory.” The equipment in the
laboratory shall be as decided by Engineer, keeping in view of item of
works prescribed in BOQ.

Description
Delete this Clause and replace with:

“The Contractor shall construct a fully furnished and equipped field
laboratory to the satisfaction of the Engineer. The laboratory will be
located at a site approved by the Engineer and must be of adequate size to
perform all the tests required under the contract including sufficient light,
electric and water supply. The Contractor shall provide working drawings
incorporating all the services based on the information given in the
changes for the approval of the Engineer prior to commencement of
construction. An office must be provided in the laboratory for the
exclusive use of the Engineer’s, Materials Engineer, adequate toilet and
washing facilities must be provided. The contractor shall provide the field
laboratory within one month from the date of the commencement of the
work. Prior to this, contractor must make suitable alternative
arrangements for the testing of materials, which are acceptable to the
Engineer.
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Clause 121.3

Clause 121.3.2

Clause 121.3.5

Steel Tape

Clause 121.3.6

Clause 121.6

Clause 121.7

Laboratory Equipment shall be provided as prescribed by the
Engineer relevant to items of work in BOQ.

For soils and aggregates

Delete item no. (xi) and (xi1)

Add New Sub-Clause:

For Control of Profile and Surface

Evenness

1) Theodolite 2 sets

i1) Precision automatic level 2 sets

ii1) Precision staff 4 sets

v) Camber templates 2 lane
a) Crown type cross-section 4 sets
b) Straight run cross-section 4 sets
a) 3 m long 4 sets
b) 5 m long 4 sets
c) 10 m long 4 sets
d) 20 m long 4 sets
e) 30 m long 4 sets

Add New Sub-Clause:

In addition clause 121.3 any equipment which is not mentioned in
this clause but which is necessary for the work for complying with
the provisions of the contract and Section 900 of MOST
specifications or as required by the engineer shall be provided by
the contractor. No extra payment shall be made to the contractor
and it will be considered as incidental to the work.

Delete this Sub-Clause.
Substitute this Sub-Clause by the following:

“There is no separate item in the Bill of Quantities for establishing

and maintenance of the laboratory and supply, erection maintenance of
equipment and also running cost of testing. The rates quoted by the
Contractor shall be deemed to cover the cost of all these items.”
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Clause 126: Supply of Video Cassettes

Description

The work consists of taking video films of important activities of the work as directed by the
Engineer during the currency of the project and editing them and converting them to a CD
(master CD+ 4 copies) film of playing time not less than 60 minutes and upto 180 minutes as
directed by the Engineer. It shall contain narration of the activities in English by competent
narrator. The editing of the film and the script for narration shall be as approved by the Engineer.
The CD shall be acceptable quality and the film shall be capable of producing colour pictures.

Measurement for Payment &Rates

No separate payment shall be made and the work shall be treated as incidental.

SECTION 300 - EARTHWORK EROSION CONTROL AND DRAINAGE

Clause301

Clause301.3.3

Clause301.3.12

Clause301.9

Clause301.9.2

Clause304

Excavation for Roadway and Drains

Excavation — General

Delete the last two sentences of last paragraph. And add, “The
earthwork shall be carried out as per the sequences stated in this
contract or as directed by engineer-in-charge”.

Back-filling

After the last sentence add the following:

“Density requirements for back filling shall be in accordance with
Table 300-2” of MOST.

Rates

This Clause is replaced as follows:

“The contract unit rate for loosening and re-compacting at sub-
grade level shall include full compensation for loosening to the
specified depth, removing the loosened soil outside the roadway
wherever considered necessary, rolling the surface below,
breaking the clods, spreading the excavated soil layers, watering
where necessary and compacting to the requirements.”

Excavation for Structures:
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Clause 304.3.7

Clause 305
Clause 305.2
Clause 305.2.1

Clause 305.2.1.2

Clause 305.2.1.4

Clause 305.2.2.2

Back filling
Add second paragraph as under:

“The working space between the structure and the excavation

shall be cleared out completely of all construction materials and
loose earth that fallen into the excavation during construction.

The excavation shall be pumped dry and all saturated and soft
earth removed prior to being inspected by the Engineer who will
give his permission for the placement of any fill material, provided
the space has been properly prepared. Compaction will only be
carried out with mechanical compactors of sufficient capacity to
ensure correct compaction of the back fill material. The fill is to be
brought up in layers not greater than 150 mm. Mass filling of
structures with machines will not be permitted and contractors
should make allowance in their rates for the methodology
Described above.”

Embankment Construction:

Material and General Requirements

Physical Requirements

Amend the first sentence of this Clause as under:

“Highly expansive soils such as Ch, MH or OH exhibiting marked
swell and shrinkage properties (,,free swelling index” exceeding 50
per cent when tested as per IS 2720 — Part 40) shall not be used

in construction of sub grade and embankment.”

Delete the second and third sentence of Clause 305.2.1.4, i.e.,
“However, the Engineer may................. Compacted layer
thickness.”

Borrow Materials

Paragraph 1 of this clause shall read as under:

“No borrow area shall be made available by the Employer for this work.
The arrangement for the source of supply of the material for embankment
and sub grade as well as compliance to the different environmental
requirements in respect of excavation and borrow areas as stipulated, from
time to time, by the Ministry of Environment and Forest, Government of
India and the local bodies, as applicable shall be the sole responsibility of
the

Contractor.”

Paragraph 8 of this Clause given below Table 300-2 shall read as under:
“The contractor shall at least 7 working days before commencement of

compaction submit the following to the Engineer for approval:
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Clause305.3

Clause305.3.4

Clause305.3.5.2

Clause305.3.6

Clause305.4

Clause305.4.1

Clause305.4.7

Clause306.4

) The Values of maximum dry density and optimum moisture content
obtained in accordance with IS 2720 (Part 8) for each fill material he
intends to use.

i) The graphs showing values of density against moisture content from
which each of the values in (i) above of the maximum dry density and
optimum moisture content were determined.

i) The dry density-moisture content-CBR relationship for each of the fill
materials be intends to use in the subgrade.”
Construction Operations

Compacting ground supporting embankment/subgrade

Delete “where necessary” in the first sentence of the first
paragraph.

In Paragraph 3, delete “IS: 2720 (Part 7) or “and “as the case
may be”.

Compaction
The second paragraph of this Clause shall read as under:

“Only vibratory rollers of not less than 8 — 10 ton static weight with
plain or pad foot drum shall be used for compaction.”

Construction of Embankment and sub-grade under special
condition.

Add new para after para 1 asunder:

“The earthwork for widening the existing road embankment and shoulders
shall be carried out in layers duly compacted. On completion of earth
work to the required height the triangular portion on the sloping face of
the layers shall be cut in such a manner that the specified slope is
achieved. This operation is incidental to work and no extra payment shall
be made for this.”

Earthwork for high Embankment
Substitute the first paragraph of this clause as under:

“In the case of high embankments, the Contractor shall use the material
from the approved borrow area.”

Soil Erosion and Sedimentation Control
Measurement for Payment

Substitute the Clause 306.4 as follows:

Page 84 of 104




Clause306.5

Clause307

Clause307.5

Clause309

Clause309.2

Clause309.4

Clause309.5

Clause314

Clause314.1

“All temporary sedimentation and pollution control works shall
be deemed as incidental to the earthwork and other items of work
and as such no separate payment shall be made for the same.”

Rate
This Clause is deleted.
Turfing withsods.

Add “(ii1) application of top soil” after (ii). Delete “the contract unit rate
for application of top soil shall be as per clause301.9.5”.

Surface/Sub-Surface Drains
Surface Drains

Add at the end of third paragraph:

Metal grates for sumps on concrete lined surface drains shall be heavy
duty (trafficable by commercial vehicle) proprietary products with gaps
between bars no greater than 26mm. The Contractor shall submit
proposals for grating to the Engineer for approval before commencing
construction of the sumps.”

Measurement for Payment
Delete the first sentence and replace with:

“Surface drains not lined shall be included in the items for
excavation for the roadway in accordance with Clause —301.8.”

Rates
Add at the end of this clause as under:

“The rate for concrete lined drains shall include bedding concrete and
jointing. The rate for lined surface drains shall include inlet sumps and
metal grates where specified.”

Add Clause 314 as under:
Leveling and Dressing over area:
Scope

The work shall consist of excavation, removal, filling and satisfactory
disposal of all materials necessary for the area to be leveled and dressed in
line, grades as directed by the Engineer. It shall include cutting and filling
the ground in all type of soil where variation of existing ground level is +
30 cm or less. It will also include the grubbing of the existing rank
vegetation and clearance of undergrowth completely.
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Clause314.2

Clause314.3

Clause314.4

Construction Operation

The engineer shall identify the area where leveling and dressing is to be
carried out. The clearing and grubbing of rank vegetation and
undergrowth shall be carried out as per clause 201.1. If the stagnant water
is existing on the side, the same shall be pumped / bailed out. The area
shall be kept dry throughout the operation of leveling and dressing. The
leveling and dressing shall be carried out by excavating the high area and
filling the low area with the excavated material in proper slope. This
operation will be carried out manually/mechanically as per site conditions.

Measurements

The measurement shall be made for the area to be leveled and dressed in
Sqm.

Rates

The contract unit rates for the items for leveling and dressing shall be
payment in full for carrying out the required operations including full
compensation for:

Cost of all labour, materials, tool, equipment and incidentals to complete
the work.

Clearing and grubbing the rank vegetation and undergrowth and their
disposal within1000m.

. Pumping and bailing out of water and keeping the area dry during

construction.

. In all type of soils and saturated earth.

SECTION 400 - SUB-BASES, BASES (NON-BITUMINOUS) ANDSHOULDERS:

Clause401.4.1

Clause401.4.2

Substitute “Smooth wheeled roller” by “Vibratory Roller” or as
approved by Engineer-In-charge.

Spreading and Compacting

The following shall be added to Paragraph 1:

“The thickness of the loose layers shall be so regulated that the maximum
thickness of the layer after compaction does not exceed

150 mm.”

The fifth paragraph of this Clause shall be as under:

“Immediately thereafter, rolling shall start with the help of a vibratory
roller of minimum 80 to 100 KN static weight with plain drum or pad foot
drum of heavy pneumatic tyre roller of minimum 200 to 300 KN weight
having a minimum tyre pressure of 0.7 kN/m2 or adequate capacity
capable of achieving the required compaction. Rolling shall commence at
the lower edge and proceed towards the upper edge longitudinally for
portions having unidirectional cross fall and super-elevation and shall
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commence at the edges and proceed towards the crown for portions having
cross falls on both sides.”

Clause 401.7 Measurement for payment:
Add paragraph 3 as under:

For carrying out full depth repair and/or reconstruction of road
pavement, if the granular sub-base materials laid on the shoulders
for diversion of traffic (as per clause 112) is required to be
scarified/removed and re-laid after compensating the loss during
handling and by movement of traffic on completion of Full depth
repair/reconstruction of road pavement, this operation shall be
considered incidental to the work of providing granular sub-base
and no extra payment shall be made for the same.

Clause 404.2.1 Coarse aggregate:
Amend this clause as under:

Coarse aggregate shall be either crushed or broken stone.The
aggregates shall conform to the physical requirements set-forth in
Table 400-6. The type and size range of the aggregate shall be
specified in the contract or shall be as specified by the Engineer.
If the water absorption value of the coarse aggregates is greater
than 2 percent, the soundness test shall be carried out on the
material delivered to site as per IS: 2386 (part 5).

Clause 404.2.3 Crushed Slag:
Delete this Clause

Clause 404.2.4 Over-burnt (Jhama) brick aggregates:
Delete this Clause.

Clause 404.3.4 Rolling:

Delete in first para “three wheeled rollers80  to 100 kN
capacity or tandem or”

SECTION 500 - BASE AND SURFACE COURSES (BITUMINOUS):
Clause501.8.2.4 Profile Corrective Course and its application:
Replace (i1)) with

“The material for bituminous profile corrective course shall be laid
independently of all other courses, adopting such construction procedures
and using such equipment as may be appropriate to the specified type of
material and thickness of the course manually/machine paid as approved
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Clause501.8.3.1

by the engineer-in-charge. The method of providing profile corrective
course shall be approved by the engineer-in-charge.

Preparing Existing Granular Surface
Amend the Clause as under:

“The surface on which bituminous profile corrective course is to be laid
shall be thoroughly swept clean of dust and any other extraneous
material using mechanical broom and dust collected removed or blown of
using compressed air except in places where technical means cannot
reach. A prime coat conforming to Clause 502 shall be applied prior
to laying profile corrective course.”

Clause 501.8.3.4 Laying the Profile Corrective Course.

Clause 501.8.3.4.1 This clause shall read as under:

Clause502

Clause502.2.3

Clause503

Clause503.2.1

Clause504

Clause504.2

Clause504..2.1

Clause507& 509

“The surface on which profile corrective course is to be laid shall be
thoroughly swept clean of dust and any other extraneous material
using mechanical broom and dust collected removed or blown off using
compressed air except in places where mechanical mans cannot reach.”

“After preparing the granular surface as in Clauses 501.8.3.1 and
501.8.3.2, the profile corrective course with materials as per Clause
501.8.2.3/501.8.2.4 shall be laid and compacted to the requirement of
particular Specification Clause.”

Prime Coat Over Granular Base:
The type of bitumen emulsion shall be slow setting.
Tack Coat
The type of bitumen emulsion shall be medium setting.
Bituminous Macadam:
Materials
Bitumen:

The penetration grade of bitumen shall be 60/70.
Bitumen

The penetration grade of bitumen shall be 60/70.
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Clause 507.9 For DBM, Clause 508.9 for SDBC and Clause 509.9 for BC

These clauses stand amended to the extent that the rate shall cover the provision of bitumen in
the mix as per job mix formula. No variation in the rate for this item will be admissible on
account of quantity of bitumen used.

Clause 801

801 TRAFFICSIGNS

GENERAL

The colour, configuration, size and location of all traffic signs for highways (other than
Expressways for which the size of the signs, letters and their placement shall be as specified in
the drawings and relevant Specifications or as directed by the Engineer) and for other roads, shall
be in accordance with the Code of Practice for Road Signs, IRC:67:2010, or as shown on the
drawings. In the absence of any details or for any missing details (for example, chevron signs
etc.), the signs shall be provided in accordance with international standards and/or as directed by
the Engineer.

Unless otherwise specified, the signs shall be reflectorised as shown on the drawings or
as directed by the Engineer. They shall be of retro-reflectorised type and made of micro-
prismatic type reflective as per IRC:67:2010.

In general, cautionary and mandatory signs' shall be fabricated through process of screen
printing. In regard to informatory signs with inscriptions or cut letters of, colored retro reflective
sheeting comprising un metalized micro prismatic element material as per IRC:67:2010 or
durable transparent, colored overlay film shall be used which must be bonded well on the base
sheeting, as directed by the Engineer.

Materials

The various materials and fabrication of the traffic signs shall conform to the following
requirements:

Concrete : Concrete shall be of the grade shown on the Contract drawing or otherwise
as directed by the Engineer.

Reinforcing steel: Reinforcing steel shall conform to the requirement of IS:1786unless
otherwise shown on the drawing.

Bolts, nuts, washers: High strength bolts shall conform to IS: 1367 whereas precision
bolts, nuts, etc., shall conform toIS:1364.

Plates and supports: Plates and support sections for the sign posts shall conform to
IS:226 and IS:2062 or any other relevant IS Specifications.
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801.2.5. Substrate; Sign panels may be fabricated on aluminium sheet, aluminium composite
panel, fibre glass sheeting, or sheet moulding compound. Aluminum sheets used for sign boards
shall be of smooth, hard and corrosion resistant aluminium alloy conforming to IS:736-Material
designation 24345 or 1900. Aluminium Composite Panel and other materials shall meet the
relevant ASTM (D903, E8, E393, E732)/BS/BIS requirements.

Shoulder mounted ground signs with a maximum side dimension not exceeding600mm
shall not be less than 1.5 mm thick with Aluminium and 3 mm thick with Aluminum Composite
Material. All other signs shall be at least 2 mm thick with Aluminium and 4 mm thick with
Aluminium Composite Material. The thickness of the sheet shall be related to the size of the sign
and its support and shall be such that it does not bend or deform under prevailing wind and other
loads. All overhead signs made with Aluminium Composite Material shall be minimum 4 mm
thick to withstand wind and other loads without deformation.

In respect of sign sizes not covered by IRC:67: 2010 the structural details(thickness,
etc.) shall be as per the approved drawings or as directed by the Engineer.

Traffic Signs having Retro-Reflective Sheeting

General requirements: The retro-reflective sheeting used on the sign shall consist of
the white or coloured sheeting having a smooth outer-surface which has the property of retro-
reflection over its entire surface. It shall be weather-resistant and show colour fastness. It shall
be new and unused and shall show no evidence of cracking, scaling, pitting, blistering, edge
lifting or curling and shall have negligible shrinkage or expansion. A certificate of having tested
the sheeting for co-efficient of retro-reflection, day/night time colour luminous, shrinkage,
flexibility, linear removal, adhesion, impact resistance, specular gloss and fungus resistance 3
years outdoor weathering and its having passed these tests shall be obtained from a Government
Laboratory, by the manufacturer of the sheeting. The retro- reflective sheeting shall be either of
Engineering Grade material with enclosed lens, High Intensity Grade with encapsulated lens or
Micro-prismatic Grade retro-reflective element material as given in Clause below

Micro Prismatic Grade Sheeting (Type XI) :Retro reflective sheeting typically
manufactured as a cube corner. The reflective sheeting shall be retro reflective sheeting made of
micro prismatic retro reflective material. The retro reflective surface, after cleaning with soap
and water and in dry condition shall have the minimum co-efficient of retro reflection
(determined in accordance with ASTM D 4956-09) as indicated in Table800

Table 800 Acceptable Minimum Coefficient of Retro-reflection for Type XI Prismatic
Grade Sheeting” (Candelas per Lux per Square Metre)

Florescent
white | Yellow | Orange | Green | Red | Blue | Brown | yellow
-Green
0.1°° -4° | 830 | 620 290 83 | 125| 37 | 25 660 500 250
0.1°" +30° | 325 | 245 115 33 50 | 15 10 260 200 100
0.2° -4° | 580 | 435 200 58 | 87 | 26 | 17 460 350 175
0.2° +30° | 220 | 165 77 22 33 | 10 7 180 130 66
0.5° -4° | 420 | 315 150 42 63 | 19 13 340 250 125
0.5° +30° | 150 | 110 53 15 |23 | 7 5 120 90 45
1.0° -4° 120 90 42 12 18 | 5 4 96 72 36
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[ 1.0° [+30° [ 45 ] 34 | 16 | 5 [ 7 [ 2] 1 | 3 | 27 | 14 |

A Minimum Coefficient of Retro reflection (R4)(cd.Ix'.m™?).

B Values for 0.1° observation angles are supplementary requirements that shall apply only
when specified by the purchaser in the contract or order.

When totally wet, the sheeting shall show not less than 90 percent of the values, of retro
reflection indicated in above Table. At the end of 10 years, the sheeting shall retain at least 80
percent of its original retro-reflectance.

Messages / borders: The messages (legends, letters, numerals etc.) and borders shall
either be screen-printed or of cut-outs from durable transparent overlay or cut-out from same
type of reflective sheeting (excluding for black colour) for the cautionary/ mandatory signs.
Screen printing shall be processed and finished with materials and in a manner specified by the
sheeting manufacturer. For the information and other signs, the messages (legends, letters,
numerals etc.) and borders shall be cut-out from durable transparent overlay film or cut out from
same reflective sheeting only. Cut-outs shall be bonded with the sheeting in the manner specified
by the manufacturer. Both the screen printed areas and cut-out messages sheetings and cut-out
durable transparent overlay film shall be covered under the warranty period of the sheeting type,
issued by the sheeting manufacturer

For screen-printed transparent coloured areas on white sheeting, the coefficient of retro-
reflection shall not be less than 50 per cent of the values of corresponding colour in Tables 800
as applicable.

Cut-out messages and borders, wherever used, shall be made out of retro-reflective
sheeting (as per Clauses 801.3.2 as applicable), except those in black which shall be of non-
reflective sheeting.

Color: Unless otherwise specified, the general color scheme and properties shall
be as stipulated in ASTM 4956-09. The colors shall be durable and uniform in acceptable hue
when viewed in day light or under normal headlights at night and in inclement weather
conditions.

Adhesives: The sheeting shall have either a pressure-sensitive adhesive of the
aggressive-tack type requiring no heat, solvent or other preparation for adhesion to a smooth
clean surface, or a tack free adhesive activated by heat, applied in a heat-vacuum applicator, in a
manner recommended by the sheeting manufacturer. The adhesive shall be protected by an easily
removable liner (removable by peeling without soaking in water or other solvent) and shall be
suitable for the type of material of the base plate used for the sign. The adhesive shall form a
durable bond to smooth, corrosion and weather resistant surface of the base plate such that it
shall not be possible to remove the sheeting from the sign "base in one piece by use of sharp
instrument. In case of pressure-sensitive adhesive sheeting, the sheeting shall be applied in
accordance with the manufacturer's Specifications. Sheeting with adhesives requiring use of
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solvents or other preparation for adhesive shall be applied strictly in accordance with the
manufacturer's instructions.

Refurbishment: Where existing signs are specified for refurbishment, the sheeting shall have a
semi-rigid aluminum backing or materials as per Clause 801.2.5, pre- coated with aggressive-
tack type pressure sensitive adhesive. The adhesive shall be suitable for the type of material used
for the sign and should thoroughly bond with that material.

801. 3.8 Fabrication

Surface to be reflectorised shall be effectively prepared to receive the retro-
reflective sheeting. The sheeting of the material as per IRC:67:2010 , shall be de-greased either
by acid or hot alkaline etching and all scale/dust/ coating of any type removed/ scrubbed to
obtain a smooth plain surface before the application of retro-reflective sheeting. If the surface is
rough, approved surface primer may be used. After cleaning, metal shall not be handled, except
by suitable device or clean canvas gloves, between all cleaning and preparation operation and
application of reflective sheeting/primer. There shall be no opportunity for the substrate to come
in contact with grease, oil or other contaminants prior to the application of retro-reflective
sheeting.

Complete sheets of the material shall be used on the signs except where it is
unavoidable; at splices, sheeting with pressure sensitive adhesives shall be overlapped not less
than 5 mm. Where screen printing with transparent colours is proposed, only butt jointing shall
be used. The material shall cover the sign surface evenly and shall be free from twists, cracks
and folds. Cut-outs to produce legends and borders shall be bonded with the sheeting in the
manner specified by the manufacturer.

801.3.9 Warranty and durability: The Contractor shall obtain from the manufacture a ten year
warranty for satisfactory field performance including stipulated retro-reflectance of the retro-
reflective sheeting of micro-prismatic sheeting, a seven-year warranty for high intensity grade
and a five year warranty for the sheeting of engineering grade and submit the-same to the
Engineer. In addition, a ten year, seven year and a five year warranty for satisfactory In-field
performance of the finished sign with retro-reflective sheeting of micro prismatic, high intensity
grade and engineering grade respectively, inclusive of the screen printed or cut out
letters/legends and their bonding to the retro-reflective sheeting shall be obtained from the
contractor/supplier and submitted to the Engineer. The Contractor/ supplier shall also furnish the
LOT numbers and certification that the signs and materials supplied against the assigned work
meets all the stipulated requirements and carry the stipulated warranty and that the
contractor/supplier is the authorized converter of the particular sheeting:

All signs shall be dated during fabrication with indelible markings to indicate the start of
warranty. The warranty shall also cover the replacement obligation by the sheeting manufacturer
as well as contractor for replacement/repair/restoration of the retro-reflective efficiency.
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A certificate in original shall be given by the sheeting manufacturer that its offered retro-
reflective sheeting has been tested for various parameters such as co-efficient of retro-reflection,
day/night time colour and luminance, shrinkage, flexibility, linear removal, adhesion, impact
resistance, specular gloss and fungus resistance and 3 year outdoor weathering; the tests shall be
carried out by a Government Laboratory in accordance with various ASTM procedures and the
results must show that the sheeting have passed the requirements for all the above mentioned
parameters. A copy of the test reports shall be attached with the certificate.

Installation

The traffic signs shall be mounted on support posts, which may be of Gl pipes
conforming to IS: 1239, Rectangular Hollow Section conforming to IS :4923 or Square Hollow
Section conforming to 1S:3589. Sign posts, their foundations and sign mountings shall be so
constructed as to hold these in a proper and permanent position against the normal storm wind
loads or displacement by vandalism. Normally, signs with an area up to 0.9 sqm shall be
mounted on a single post, and for greater area two or more supports shall be provided. Post-
end(s) shall be firmly fixed to the ground by means of properly designed foundation. The work
of foundation shall conform to relevant Specifications as specified.

All components of signs (including its back side) and supports, other than the
reflective portion and G.I. posts shall be thoroughly de scaled, cleaned, primed and painted with
two coats of epoxy/ fibre glass/ powder coated paint, Any part of support post below ground
shall be painted with protective paint.

The signs shall be fixed to the posts by welding in the case of steel posts and by
bolts and washers of suitable size. After the nuts have been tightened, the tails of the bolts shall
be furred over with a hammer to prevent removal.

Measurements for Payment

The measurement of standard cautionary, mandatory and information signs shall be in numbers
of different types of signs supplied and fixed, while for direction and place identification signs,
these shall be measured by area in square, metres.

801.6. Rate

The Contract unit rate shall be payment in full for the cost of making the road sign, including all
materials, installing it at the site furnishing of necessary test certificates, warranty and
incidentals to complete the work in accordance with these Specifications.
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Note : The warranty as specified in clause- 801.3.9 should be in the name of NHIDCL and
it must be deposited to the PD.

802 OVERHEADSIGNS
General

Overhead signs may be used in lieu of, or as an adjunct to, kerb mounted signs
where the situation so warrants for proper information and guidance of the road users. The
following conditions may be considered while deciding about the provision of overhead signs:

(1 Traffic volume at or near capacity
Complex interchange design
Three or more lanes in each direction
Restricted sight distance

Closely spaced interchanges

Multi.-lane exits
Large percentage of commercial vehicles

OO (I R I I

High speed traffic
804 Reflective Pavement Markers (Road Studs/Cateyes)

General

The work cover the providing and mixing of reflective pavement marker (RPM) or
road stud, a device which is bonded to or anchored within the road surface for lane
marking and delineation for nighttime visibility. It reflects incident light in directions
close to the direction from which it came.

Material

Plastic body of RPM/road stud shall be moulded from ASA (Acrylic Styrene
Acrylonitrite) or HIPS (Hi-impact Polystyrene) or Acrylonitrite Butadiene
Styrene(ABS) or any other suitable material approved by the Engineer. The markers
shall support a load of 13635 kg tested in accordance with ASTM D4280.

Reflective panels shall consist of number of lenses containing single or dual prismatic
cubes capable of providing total internal reflection of the light entering the lens face.
Lenses shall be molded of methyl merthcrylate conforming to ASTMD 788 or
equivalent.

Design
The slope or retro-reflecting surface shall preferably be 35+5 degree to base and the area
of each retro-reflecting surface shall not be less than 13.0 sqcm.

Optical Performance

804.4.1Unidirectional and bi-directional studs
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Each reflector or combination of reflectors on each face of the stud shall have a
Coefficient of Luminous Intensity (C.I.L.) not less than that given in Table 800-12 or
Table 800-13 as appropriate.

804.4.2 Omni-directional studs

Each Omni-directional stud shall have a minimum (C.I.L.) of not less than 2 mcd/Ix

Table 800-12 Minimum C.L.L. Values for Category ,,A* studs

Entrance Observation C.LL. in med/Ix
angle angle White Amber Red
0°U 5" L&R 0.3” 220 110 44
0"U 10" L&R 0.5" 120 60 24

Table800-13MinimumC.I.L.ValuesforCategory,,B“studs

Entrance Observation C.L.L. in med/Ix
angle angle White Amber Red
0°U 6" L&R 0.3" 20 10 4
0'U 10’ L&R 0.5" 15 7.5 3

Note: 1) The entrance angle or 0°U corresponds to the normal aspect of the reflectors when
the reflecting road stud is installed in horizontal road surface.

2) A stud that incorporates one or more corner cube reflectors shall be considered to be
included in category ,,A“. A stud that incorporates one or more bi-convex reflectors
shall be considered to be included in category ,,B*.

Tests

Coefficient of luminance intensity can be measured by procedure described in ASTM
E

809 “Practice for Measuring Photometric Characteristics” or as recommended in BS:
873 — Part 4:1973.

Under test conditions, a stud shall not be considered to fail the photometric

requirements if the measured C.I.L at any one position of measurement is less than

the values specified in Table 800-12 or 800-13 provided that

(1)  the value is not less than 80% of the specified minimum, and

(i) the average of the left and right measurements for the specific angle is greater
than the specified minimum.

Solar Powered Road Markers (Solar Studs)

The solar studs shall be made of Aluminum alloy and poly carbonate material which shall be
absolutely weather resistance and strong enough to support a load of 13635 kg tested in
accordance with ASTM D4280. Its colour may be white, red, yellow, green or blue or
combination as directed by the Engineer. Its water resistance shall meet the requirements of IP
65 in accordance with IS:12063:1987 Category 2 for protection against water ingress. The
dimensions of solar studs shall not be less than 100 mm x 100 mm x 10 mm. It shall have super
bright LEDs so as to provide long visibility from a distance of more than 800m. Its flashing rate
shall not be less than 1 Hz. Its should be able to give the prescribed performance in the
temperature range of -40°C to +55°C. Its life shall be not less than 3 years.
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Fixing of Reflective Markers

Requirements

The enveloping profile of the head shall be smooth and the studs shall not present any sharp
edges in traffic. The reflective portions of the studs shall be free from crevice or ledges where
dirt might accumulate. All road studs shall be legibly market with the name, trademark or other
means of identification of the manufacturer. Marker height shall not exceed 20 mm. Marker
width shall not exceed 130 mm. The base of the marker shall be flat within 1.3 mm. If the
bottom of the marker is configured, the outermost faces of the configurations shall not deviate
more than 1.3 mm from a flat surface. All road studs shall be legibly marked with the name,
trade mark or other means of identification of the manufacturer.

Placement

The reflective marker shall be fixed to the road surface using the adhesives and the procedure
recommended by the manufacturer. No nails shall be used to affix the marker, as nails are
hazardous for the roads. Regardless of the type of adhesive used, the markers shall not be fixed
if the pavement is not surface dry and on new asphalt concrete surfacing until the surfacing has
been opened to traffic for al period of not less than 14 hours. The portions of the highway
surface, to which the marker is to be bonded by the adhesive, shall be free of dirt, curing
compound, grease, oil, moisture, loose or unsound layers, paint and any other material which
would adversely affect the bond of the adhesive. The adhesive shall be placed uniformly on the
cleaned pavement surface or on the bottom of the marker in a quantity sufficient to result in
complete coverage of the area of contact of the marker with no voids present and with a slight
excess after the marker has been lightly pressed in place. For epoxy installations, excess
adhesive around the edge of the marker, excess adhesive on the pavement and adhesive on the
exposed surfaces of the markers shall be immediately removed.

Warranty and durability

The contractor shall obtain from the manufacturer a two-year warranty for satisfactory field
performance including stipulated retro-reflectance of the reflecting panel and submit the same to
the Engineer, In addition, a two year warranty for satisfactory infield performance of the finished
road marker shall also be given by the contractor who carried out the work of fixing of reflective
road markers. In case the markers are displaced, damages, get worn out or lose their reflectivity
compared to stipulated standards, the contractor would be required to replace all such markers
within 15 days of the intimation from the Engineer at his own cost.

Measurement for Payment

The measurement of reflective road markers shall be in numbers of different types of markers
supplied and fixed.

Rate

The contract unit rate for reflective road markers shall be payment in full compensation for
furnishing all labour, material, tools, equipment including incidental costs necessary for carrying
out the work at site conforming to the specifications complete as per approved drawings or as
directed by the Engineer.

Note : The warranty as specified in clause- 804.7.3 should be in the name of NHIDCL and
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it must be deposited to the BO.

SECTION 900 —- QUALITY CONTROL FOR ROAD WORKS

Clause901 General
Amend the clause 901.10 as under:

Clause901.10 For bitumen, cutback, emulsion, mild steel, cement and other
similar material where essential tests are to be carried out at the
manufacture’s plant or at laboratories other than the site laboratory,
the cost of samples, sampling, testing, and furnishing of the test
certificates shall be borne by the Contractor. The frequency of tests
regarding bitumen, cutback and emulsion in respect of its quality
shall be as per the Table 900-4 of MOST Specification.

SECTION 1000 - MATERIALS FOR STRUCTURES:

Clausel014 Storage of Materials:

Clausel014.3 Aggregates

The following shall be added at the end of the Clause: “Aggregates
shall be stockpiled in a manner that will avoid segregation,
contamination by foreign materials and intermixing of various
sizes of aggregates.”

SECTION 3002- RESTORATION OF RAIN CUTS:

Clause3002.4 Amend this asunder:

“The earth works for restoration of rain cuts shall be measured in
cum.”
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APPENDIX-A

DETAILS OF DEFECT LIABILITY PERIOD

Defect Liability period shall be 06 (six) months from date of completion of work.
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INTEGRITY PACT FORMAT

(To be executed on plain paper and submitted along-with Technical Bid/Tender documents for tenders
having a value of Rs. 5 cr or above for Consultancy projects and 100 cr. or above for Construction
projects. To be signed by the Bidder and same signatory competent/ authorized to sign the relevant
contract on behalf of the NHIDCL)

This integrity Pact is made at on this dayof ______ 2020.

BETWEEN

[President of India through NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT
CORPORATION LTD., established under the Companies Act, 2013, represented by its Managing
Director and having its principal office at 3rd Floor, PTI Building, 4-Parliament Street, New Delhi-
110001], (hereinafter referred to as the “Principal/Owner” which expression shall, unless repugnant to
the context or meaning thereof, include its administrators, successors and assigns)

AND

{Name and address of the Firm/Company?, (hereinafter referred to as “The
Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s)” and which expression shall unless repugnant to
be meaning or context thereof include its successors and permitted assigns.)

Preamble

Whereas, the Principal has floated the Tender {NIT No.......... dud............} (hereinafter referred to as
“Tender/Bid”) and intends to award, under laid down organizational procedure, contract/s for {Name of
the work} (hereinafter referred to as the “Contract”).

And Whereas the Principal values full compliance with all relevant laws of the land, rules of land,
regulations, economic use of resources and of fairness/ transparency in its relations with its Bidder(s) and/
or Contractor(s)/Concessionaire(s)/Consultant(s).

And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this Integrity Pact
(hereafter referred to as “Integrity Pact” or “Pact”) the terms and conditions of which shall also be read as
integral part and parcel of the Tender documents and contract between the parties. Now, therefore, in
consideration of mutual covenants contained in this pact, the parties hereby agree as follows and this pact
witnesses as under:

Article-1: Commitments of the Principal

The Principal commits itself to take all measures necessary to prevent corruption and to observe the
following principles:-

No employee of the Principal, personally or through family members, will in connection with the Tender
for, or the execution of a Contract, demand, take a promise for or accept, for self, or third person, any
material of immaterial benefit which the person is not legally entitled to.

The Principal will, during the Tender process treat all Bidder(s) with equity and reason. The Principal will
in particular, before and during the Tender process, provide to all Bidder(s) the same information and will
not provide to any Bidder(s) confidential/ additional information through which the Bidder(s) could
obtain an advantage in relation to the tender process or the contract execution.

The Principal will exclude all known prejudiced persons from the process, whose conduct in the past has
been of biased nature.

If the Principal obtains information on the conduct of any of its employees which is a criminal offence
under the IPC/PC Act or any other Statutory Acts or if there be a substantive suspicion in this regard, the




Principal will inform the Chief Vigilance Officer and in addition can initiate disciplinary actions as per its
internal laid down Rules/Regulations.

Article — 2: Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s). The Bidder(s)/

(a)

(b)

(c)
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Contractor(s)/ Concessionaire(s)/ Consultant(s) commit himself to take all measures necessary to prevent
corruption. He commits himself to observe the following

principles during his participation in the tender process and during the contract execution.

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, directly or through any other
person or firm, offer, promise or give to any of the Principal’s employees involved in the tender process
or the execution of the contract or to any third person any material or other benefit which he/she is not
legally entitled to, in order to obtain in exchange any advantage of any kind whatsoever during the tender
process or during the execution of the contract.

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not enter with other Bidders into any
undisclosed agreement or understanding, whether formal or informal. This applies in particular to prices,
specifications, certifications, subsidiary contract, submission or nonsubmission or bids or any other
actions to restrict competitiveness or to introduce cartelization in the bidding process.

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not commit any offence under the
relevant IPC/PC Act and other Statutory Acts; further the
Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s) will not use improperly, for purposes of
completion or personal gain, or pass on to others, any information or document provided by the Principal
as part of the business relationship, regarding plans, technical proposals and business details, including
information contained or transmitted electronically.

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of foreign origin shall disclose the name
and address of the Agents/ Representatives in India, if any. Similarly, the Bidder(s)/ Contractor(s)/
Concessionaire(s)/ Consultant(s) of Indian Nationality shall furnish the name and address of the foreign
principle, if any.

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will, when presenting his bid, disclose any
and all payments he has made, is committed to or intends to make to agents, brokers or any other
intermediaries in connection with the award of the contract. He shall also disclose the details of services
agreed upon for such payments.

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not instigate third persons to commit
offences outlined above or be an accessory to such offences.

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not bring any outside influence
through any Govt. bodies/quarters directly or indirectly on the bidding process in furtherance of his bid.

Article - 3 Disqualification from tender process and exclusion from future contracts.

If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before award or during execution has
committed a transgression through a violation of any provision of Article- 2, above or in any other form
such as to put his reliability or credibility in question, the Principal is entitled to disqualify the Bidder(s)/
Contractor(s)/ Concessionaire(s)/ Consultant(s) from the tender process.

If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) has committed a transgression through a
violation of Article-2 such as to put his reliability or credibility into question, the Principal shall be
entitled to exclude including blacklist and put on holiday the Bidder(s)/ Contractor(s)/ Concessionaire(s)/
Consultant(s) for any future tenders/ contract award process. The imposition and duration of the exclusion
will be determined by the severity of the transgression. The severity will be determined by the Principal
taking into consideration the full facts and circumstances of each case particularly taking into account the
number of transgressions, the position of the transgressors within the company hierarchy of the Bidder(s)/
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Contractor(s)/ Concessionaire(s)/ Consultant(s) and the amount of the damage. The exclusion will be
imposed for a maximum of 3 years.

A transgression is considered to have occurred if the Principal after due consideration of the available
evidence concludes that “On the basis of facts available there are no material doubts”.

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) with its free consent and without any
influence agrees and undertakes to respect and uphold the Principal’s absolute rights to resort to and
impose such exclusion and further accepts and undertakes not to challenge or question such exclusion on
any ground, including the lack of any hearing before the decision to resort to such exclusion is taken. This
undertaking is given freely and after obtaining independent legal advice.

The decision of the Principal to the effect that a breach of the provisions of this Integrity

Pact has been committed by the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)shall be final
and binding on the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), however, the Bidder(s)/
Contractor(s)/ Concessionaire(s)/ Consultant(s) can approach IEM(s) appointed for the purpose of this
Pact.

On occurrence of any sanctions/ disqualification etc arising out from violation of integrity pact, the
Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) shall not be entitled for any compensation on
this account.

Subject to full satisfaction of the Principal, the exclusion of the Bidder(s)/ Contractor(s)/
Concessionaire(s)/ Consultant(s) could be revoked by the Principal if the Bidder(s)/ Contractor(s)/
Concessionaire(s)/ Consultant(s)can prove that he has restored/ recouped the damage caused by him and
has installed a suitable corruption prevention system in his organization.

Article — 4: Compensation for Damages.

If the Principal has disqualified the Bidder(s) from the tender process prior to the award according to
Arcticle-3, the Principal shall be entitled to forfeit the Earnest Money Deposit/ Bid Security or demand
and recover the damages equivalent to Earnest Money Deposit/ Bid Security apart from any other legal
right that may have accrued to the Principal.

In addition to 1 above, the Principal shall be entitled to take recourse to the relevant provisions of the
contract related to Termination of Contract due to Contractor/ Concessionaire/Consultant’s Default. In
such case, the Principal shall be entitled to forfeit the Performance Bank Guarantee of the Contractor/
Concessionaire/ Consultant and/ or demand and recover liquidated and all damages as per the provisions
of the contract/concession agreement against Termination.

Article — 5: Previous Transgressions

The Bidder declares that no previous transgressions occurred in the last 3 years immediately before
signing of this Integrity Pact with any other Company in any country conforming to the anti corruption/
Transparency International (TT) approach or with any other Public Sector Enterprise/ Undertaking in India
or any Government Department in India that could justify his exclusion from the tender process.

If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender process or
action for his exclusion can be taken as mentioned under Article-3 above for transgressions of Article-2
and shall be liable for compensation for damages as per Article-4 above.

Article — 6: Equal treatment of all Bidders/ Contractors/ Concessionaires/ Consultants/ Subcontractors.

(M
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The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) undertake(s) to demand from all sub-
contractors a commitment in conformity with this Integrity Pact, and to submit it to the Principal before
contract signing.

The Principal will enter into agreements with identical conditions as this one with all Bidders/
Contractors/ Concessionaires/ Consultants and subcontractors.
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The Principal will disqualify from the tender process all Bidders who do not sign this Pact or violate its
provisions.

Article — 7: Criminal charges against violating Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)/
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Sub-contractor(s).

If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ Concessionaire/ Consultant or
subcontractor, or of an employee or a representative or an associate of a Bidder/ Contractor/
Concessionaire/ Consultant or Subcontractor, which constitutes corruption, or if the Principal has
substantive suspicion in this regard, the Principal will inform the same to the Chief Vigilance Officer.

Article- 8: Independent External Monitor (IEM)

The Principal has appointed Shri Sushil Gupta, CCS (Retd.) as Independent External Monitor (herein
after referred to as “Monitor”) for this Pact. The task of the Monitor is to review independently and
objectively, whether and to what extent the parties comply with the obligations under this agreement.

The Monitor is not subject to instructions by the representatives of the parties and performs his functions
neutrally and independently. He reports to the Director General (Road Development) & Special Secretary.
The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)accepts that the Monitor has the right to
access without restriction to all project documentation of the Principal including that provided by the
Bidder(s)/  Contractor(s)/  Concessionaire(s)/  Consultant(s). The Bidder(s)/ Contractor(s)/
Concessionaire(s)/ Consultant(s)will also grant the Monitor, upon his request and demonstration of a
valid interest, unrestricted and unconditional access to his project documentation. The same is applicable
to Subcontractors. The Monitor is under contractual obligation to treat the information and documents of
the Bidder(s)/Contractor(s)/Subcontractor(s) with confidentiality.

The Principal will provide to the Monitor sufficient information about all meetings among the parties
related to the Project provided such meetings could have an impact on the contractual relations between
the Principal and the Contractor. The parties offer to the Monitor the option to participate in such
meetings.

As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so inform the
Management of the Principal and request the Management to discontinue or take corrective action, or to
take other relevant action. The monitor can in this regard submit non-binding recommendations. Beyond
this, the Monitor has no right to demand from the parties that they act in a specific manner, refrain from
action or tolerate action.

The Monitor will submit a written report to the Director General (Road Development) & Special
Secretary within 8 to 10 weeks from the date of reference or intimation to him by the Principal and,
should the occasion arise, submit proposals for correcting problematic situations.

If the Monitor has reported to the Director General (Road Development) & Special Secretary, a
substantiated suspicion of an offence under relevant IPC/PC Act, and the Director General (Road
Development) & Special Secretary has not, within the reasonable time taken visible action to proceed
against such offence or reported it to the Chief Vigilance Officer, the Monitor may also transmit this
information directly to the Central Vigilance Commissioner.

The word "Monitor' would include both singular and plural.

Article — 9 Pact Duration

This Pact begins when both parties have legally signed it (in case of EPC i.e. for projects funded by
Principal and consultancy services). It expires for the Contractor/ Consultant 12 months after his Defect
Liability Period is over or 12 months after his last payment under the contract whichever is later and for
all other unsuccessful Bidders 6 months after this Contract has been awarded. (In case of BOT Projects) It
expires for the concessionaire 24 months after his concession period is over and for all other unsuccessful
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Bidders 6 months after this Contract has been awarded.

If any claim is made/ lodged during his time, the same shall be binding and continue to be valid despite
the lapse of this pact as specified above, unless it is discharged/ determined by Director General (Road
Development) & Special Secretary.

Article - 10 Other Provisions.
This pact is subject to Indian Law. Place of performance and jurisdiction is the Registered Office of the
Principal, i.e. New Delhi.

Changes and supplements as well as termination notices need to be made in writing.

If the Bidder/Contractor/Concessionaire/Consultant is in a partnership or a eensertimm Joint Venture
partner, this pact must be signed by all partners or eensertitm members.

Should one or several provisions of this agreement turn out to be invalid, the remainder of this agreement
remains valid. In this case, the parties will strive to come to an agreement to their original intentions.

Any disputes/ differences arising between the parties with regard to term of this pact, any action taken by
the Principal in accordance with this Pact or interpretation thereof shall not be subject to any Arbitration.

The actions stipulated in this Integrity Pact are without prejudice to any other legal action that may follow
in accordance with the provision of the extent law in force relating to any civil or criminal proceedings.

In witness whereof the parties have signed and executed this Pact at the place and date first done
mentioned in the presence of following witness:-

(For & On behalf of the Principal) (For & On behalf of the Bidder/ Contractor/
Concessionaire/ Consultant)

(Office Seal)

Place Date

Witness 1 : (Name & Address):

Witness 2 : (Name & Address):

{COUNTERSIGNED and
accepted by.: JV Partner}
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