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Regional Office – Port Blair 
 

National Highways & Infrastructure Development Corporation Limited 

Notice Inviting e-Tender 
(National Competitive bidding through e-Tendering mode only) 

 
NHIDCL/RO/A&N/FY 2022-23/2nd Call/22                  Date: 29.10.2022 
 
1. National Highways and Infrastructure Development Corporation Ltd. (hereinafter called 

“the Employer”) invites sealed bids in single stage two cover system i.e., the Technical 
and Financial Bids on item rate and work order basis for the following works from the 
experienced Road/Bridge Contractors/firms/organizations excluding those firms who 
have been declared as non-performing by MoRT&H/NHAI/NHIDCL or the firms those are 
blacklisted/debarred for specified period by MoRT&H/NHAI/NHIDCL: - 
 

Sr. 
No. 

Name of 
work/Contract 

Package 

Length 
(km) 

 

Estimated 
Civil Cost 

Put to 
Tender 
 (Rs. In 
Lakhs) 

(including 
18% GST) 

Bids 
Security 

Time of 
Completion 

Eligibility 
Criteria 
Average 
annual 

turnover for 
last 5 Years 

(Rs. In 
Lakhs)  

Eligibility 
Criteria as 

Completed work 
of similar nature 

during last 5 
Years (Rs. In 

Lakhs) 

1 

 

Urgent Road Repair 
Works along the 
Habitations from Km 
209+851 to Km 
238+731 on NH-4 in 
the UT of Andaman & 
Nicobar Islands at the 
Risk & Cost of existing 
EPC Contractor for 
Package-IV, on Item 
Rate & Work Order 
Basis, through Limited 
Tender, in FY 2022-23 
(2nd Call) 

28.88  270.60 
Bid 

Security 
Declaration 

3 Months 270.60 

One similar 
Completed work 
not less than the 
amount equal to 
40% of the total 
value of contract 
(Rs. 108.24 
Lakhs) 

 
Cost of Bid Documents: RTGS/NEFT of Rs. 11,800.00 (Rs. 10,000.00 plus 18% GST on 

the same) in the project account of Executive Director 
(Projects), NHIDCL payable at Port Blair (Non-Refundable). 
(Project Account of ED (P) details as mentioned in RFP). 
Exemption to MSME registered firms is applicable on 
produce of documentary evidence. 

 

2. Date of Publishing is from 31.10.2022 
 

3. The complete BID document can be viewed / downloaded from web portal 
www.eprocure.gov.in from 31.10.2022 (10.00 Hrs.) to 07.11.2022 (up to 18:00 Hrs. 
IST).  
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4. Bidder must submit its financial bid at https://eprocure.gov.in and Technical Bid at 
https://eprocure.gov.in on or before 07.11.2022 up to 18:00 Hrs. IST. Bids received 
online shall be opened on 09.11.2022 (at 10:30 Hrs. IST). 

 

5. Bid documents can be seen at and downloaded from the website www.nhidcl.com and 
https://eprocure.gov.in in Bid documents contain qualifying criteria for bidder, 
specification, bill of quantities, conditions and other details. 

 

6. The site for the work is available. 
 

7. The original copy of payment proof of Bid security, hard copy of Power of Attorney etc. 
in original can be submitted at the time of signing of Agreement as per MoRTH circular 
no. RW/NH-37010/4/2010-EAP (Printing) Vol IV dated 30.04.2020. 

 

8. The interested bidder can download the NIT / bidding document from the website  
https://eprocure.gov.in & www.nhidcl.com 

 

9. To participate in bidding process, bidders have to get (DSC) “Digital Signature 
Certificate” as per Information Technology Act-2000, to participate in online bidding. 
This certificate will be required for digitally signing the bid. Bidder can get above 
mentioned digital certificate from any approved vendors. The Bidder, who already 
possess valid (DSC) “Digital Signature Certificate” need not to procure new Digital 
Signature Certificate. 

 

10. The bidders have to submit their bids online in electronic format with Digital 
Signature. The bid cannot be uploaded without Digital Signature. No proposal will be 
accepted in physical form. 

 

11. Bids will be opened online as per time schedule mentioned at Sl. No. 20. 
 

12. Before submission of online bids, bidder must ensure that scanned copy of all the 
necessary documents have been attached with bid. 

 

13. The department will not be responsible for delay in online submission of bids 
whatsoever reasons may be. 

 

14. All the required information for bid must be filled and submitted online. 
 

15. Bidders should get ready with the scanned copies of cost of documents & Bid Security 
as specified in the tender documents. The original instruments in respect of cost of 
documents, Bid Security and relevant documents will be submitted to the Tenders 
Inviting Authority by Registered post/courier/by hand as per time schedule.  

16. The details of cost of documents, Bid Security specified in the tender documents 
should be the same, as submitted online (Scanned copies) otherwise bid will not be 
accepted. 

 

17. Bidders can contact the undersigned for any guidance for getting DSC or any other 
relevant details in respect of e-tendering process. Bidders should get ready with the 
scanned copies of cost of documents & Bid Security as specified in the tender 
documents. The original instruments in respect of cost of documents, Bid Security and 
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relevant documents will be submitted to the Tenders Inviting Authority by Registered 
post/courier/by hand as per time schedule specified. 

18. The guidelines for submission of bid online can be downloaded from the website 
www.nhidcl.com & https://eprocure.gov.in. 
 

19. The MSME registered firms may ask for exemption from Bid document cost, on produce of 
documentary evidence. No other prime criteria in experience, turnover, bid capacity, etc. 
are diluted/exempted for MSME firm in this tender. 

20. Schedule of Bidding Process  
The Company shall endeavor to adhere to the following schedule:  

  Description Period 

1. Date of issue of NIT 29.10.2022 

2. Date of issue of Sale of Tender Documents  31.10.2022 (10.00 Hrs.) 

3. 
Date of close of sale of Tender Documents (through 
online) 

07.11.2022 (up to 18:00 Hrs.) 

4. Last Date of receipt of pre-bid queries 02.11.2022 (till 15:00 Hrs.) 

5. Date of Pre-Bid meeting 02.11.2022 (at 15:30 Hrs.) 

6. Date of uploading of reply to the pre-bid queries 03.11.2022 

7. 
Last Date of submission of Tender/ Bid (online & hard 
copy) 

07.11.2022 (up to 18:00 Hrs.) 

8. Opening of Technical BIDs at venue 09.11.2022 (at 10:30 Hrs. IST) 

9. Date of Uploading of list of Technically Qualified Applicants To be intimated later 

10. Date of Opening of Financial Bids of Qualified Applicants To be intimated later 

11. Date of issue of letter of award (LOA)  To be intimated later 

12. Validity of Bid 120 Days 

13. Return of signed duplicate copy of LOA To be intimated later 

14. 
Submission of Performance Security (PS) and Additional 
Performance Security (APS), if any; along with the 

Within 7 days of receipt of 
LOA. 
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confirmation. 

15. Signing of Agreement 
Within 10 days of receipt of 

LOA. 
 

21. Conditional bids would be rejected. 
 

22. The Prospective Bidders should ensure, that their financial bid/price bid should be 
inclusive of all the necessary safety measures for execution of repair and maintenance 
works. 
 

23. Any corrigendum or information with regard to this NIT shall only be uploaded online 
on www.nhidcl.com & https://eprocure.gov.in. 
 

24. NHIDCL reserves the right to accept/reject any or all the bids without assigning any 
reasons thereof. 

Date: 29.10.2022   
 
 
 
 
 
 
 
 

        Executive Director (P) 
National Highways & Infrastructure Development Corporation Limited 

Regional Office - Port Blair, Oyster Building,  
Ward No. 23, Near Airforce Station, Prothrapur,  

Garacharma (PO), Port Blair -744105 (A&N Islands) 
E-mail: edp.portblair@nhidcl.com  

land line-03192-296755 
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8 Content of Bidding Document 26 Examination of Bids and 
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 C. Preparation of Bids 29 Price Preference 
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12 Documents Comprising the Bid 30 Award Criteria 
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and to reject any or all Bids 
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Forfeiture/ Debarment 34 Advances 
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Section II 
Instructions to Bidders (ITB) 

A. General 
 
1. Scope of Bid 

 
1.1 The Employer (i.e., Managing Director, National Highways & Infrastructure 
Development Corporation ltd.) invites bids for “as described in these documents and 
referred to as “the works”. The name and identification number of the works is provided 
in the Notice Inviting Tender.  

1.2 The successful bidder will be expected to complete the works by the intended 
completion date specified in the Contract data. 

1.3 Throughout these Bidding Documents, the terms “bid” and “tender” and their 
derivatives (bidder/tender, bid/tender, bidding/tendering, etc.) are synonymous.  

2. Source of Funds  

2.1      The expenditure on this project will be met by National Highways & Infrastructure 
Development Corporation ltd (NHIDCL). 

3 Eligible Bidders  

3.1 This Invitation for Bids is open to all bidders meeting the qualification 
requirements prescribed in this document.  

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 
practices by the Central Government, the State Government or any public undertaking, 
autonomous body, authority by whatever name called under the Central or the State 
Government.  

4 Qualification of the Bidder 

4.1 [DELETED]  

4.2 All bidders shall furnish the following information and documents with their bids in 
Section-III, Qualification Information.  

a) Scanned copies of original documents defining the constitution or legal 
status, place of registration, and principal place of business; scanned copy of 
written power of attorney of the signatory of the Bid to commit the Bidder; (Pl. 
Refer clause 12.2 of ITB) 

b) Scanned copy of total monetary value of civil engineering construction 
works performed for each of the last five years; (2017-18, 2018-2019, 2019-2020, 
2020-21, 2021-22)  

c) Scanned copy of experience certificate in works of a similar nature and size 
for each of the last five financial years (commencing from year 2017-18) with 
certificates from the concerned officer of the rank of Executive Engineer or 
equivalent;  

d) Scanned copy of Undertaking of availability (either owned or leased or 
rented) of items of construction equipment named in the Appendix to ITB. [Clause 
4.4 B(b) (i)] 
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e) Scanned copy of Undertaking of details of the technical personnel proposed 
to be employed for the Contract having the qualifications defined in Appendix to 
ITB. [Clause 4.4 B(b) (ii)] 

 
f) Scanned copy of a certificate from Chartered Accountant as a proof of 
turnover for the last five years; (mentioning the UDIN in the certificate). 

g) Scanned document in support of evidence access to line (s) of credit and 
availability of other financial resource facilities (10 % of Contract value), certified 
by bankers (not more than 3 months old). 

h) Scanned undertaking that the bidder will be able to invest minimum cash up 
to 25 % of contract value of work, during implementation of work. 

i) [DELETED]  

j) Scanned copy of information regarding any litigation or arbitration during 
the last five years in which the Bidder is involved, the parties concerned, the 
disputed amount, and the present status; if the bidder is under litigation on 
grounds breach of tender Conditions during Bidding/ agreement conditions/ 
arbitration due to poor performance upon award of work by any authority, such 
bidders would not be eligible to participate in this current tender. 

k) [DELETED]  

l) [DELETED]  

4.3 BIDS FROM JOINT VENTURES, CONSORTIUMS, COMBINATION OR ANY SORT OF 
ARRANGEMENT BETWEEN TWO OR MORE THAN TWO ENTITIES ARE NOT ALLOWED.  

4.4 A:  To qualify for award of the contract, each bidder in its name should have 
the following; - 

a) Achieved an average annual financial turnover (in all classes of civil 
engineering construction works only) equal to the amount indicated in NIT during 
last five years ending 31st March of the previous financial year, duly certified by 
Chartered Accountant. 

Experience in successfully completing or substantially completing at least 
one contract of highway (road and/or bridge works)/airport runway of at least 40 
per cent of the value of proposed contract within the last five years.  For 
evaluation of the aforesaid 40% value, no escalation factor shall be used to bring 
the value of such completed work at the level of current financial year i.e., 2022-
23.   

The works may have been executed by the Applicant as Prime Contractor or 
as a member of JV or Sub Contractor. As Sub-Contractor, he should have acquired 
the experience of execution of all major items of works under the proposed 
contract. In case a project has been executed by a Joint Venture, weightage 
towards experience of the project would be given to each joint venture in 
proportion to their participation in the Joint Venture. 

b) Substantially completed (not less than 90% of contract value), as a prime 
contractor similar works during last five years ending last day of month previous to 
the one in which bids are invited, at least one contract inclusive maintenance or 
restoration or construction of flexible pavement on Highway (Road or Bridge or 
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Airport works) with 40% of the value of contract (i.e., Rs. 108.24 Lakhs) as per the 
standards of MoRT&H. 

[The “similar work” constitutes maintenance or restoration or construction of 
flexible pavement on Highway (Road or Bridge or Airport works) (2022-23 
would be considered as the base year)] 

 

(Following escalation factor shall be used to bring the value of such completed 
works at the level of current financial year i.e., 2022-23) 

 

Year Before Multiplying Factor 
One 1.10 
Two 1.21 

Three 1.33 
Four  1.46 
Five 1.61 

4.4 B:   

a) Each bidder must upload the scanned copies of following documents along 
with the submission of online bidding: 

i. An affidavit on a Stamp Paper, duly attested from the Notary Public, that 
the information furnished with the bid documents is correct in all respects; 
and  

ii. Such other certificates as defined in Section- III.  

iii. Failure to submit the certificates/documents as specified above shall make 
the bid non-responsive.  

b) Each bidder must demonstrate:  

i. Undertaking of evidence of availability (either owned or leased or rented) of 
the key equipment’s for this work as stated in the Appendix to ITB.  

ii. Undertaking of availability of key personnel for this work with essential 
qualification & experience as stated in the Appendix to ITB.  

c) [DELETED] 

d) [DELETED] 
 

4.4 C: [DELETED]  

4.5 Contractors' experience and resources shall not be taken into account in 
determining the bidder's compliance with the qualifying criteria.  

4.6 Bidders who meet the minimum qualification criteria will be qualified only if their 
available bid capacity is more than the total bid value. The available bid capacity 
will be calculated as under:  

Assessed Available Bid capacity = (A* N* 2 - B) 
Where, 
A = Maximum value of civil engineering works executed in any one year during the 
last five years (escalation factor as specified in this section shall be used to bring 
the maximum value of civil engineering works to the level of current financial year 
i.e., 2022-23) taking into account the completed as well as works in progress. 
 

N = Number of years prescribed for completion of the works for which bid is 
invited. 
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B = Value (escalation factor as specified in this section shall be used to bring the 
value to the level of current financial year i.e., 2022-23) of existing commitments 
and on-going works to be completed during the next 01 months (period of 
completion of the works for which bid is invited) 

 

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have:  

i. Made misleading or false representations in the forms, statements, 
affidavits and attachments submitted in proof of the qualification requirements; 
and/or 

ii. Record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion, litigation history, or 
financial failures etc. or debarring from MoRT&H/NHAI/NHIDCL/State PWD work 
etc.  

iii. Tampered the bid document in any manner.  

5 One Bid per Bidder 

5.1 Each Bidder shall submit only one Bid for a particular package. A Bidder who 
submits more than one Bid for the same package will cause be disqualified.  

6 Cost of Bidding  

6.1 The Bidder shall bear all costs associated with the preparation and submission of 
his Bid, and the Employer will, in no case, be responsible or liable for those costs.  

7 Site Visit 

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine 
and familiarize himself with the Site of Works and its surroundings including source of 
earth, water, road aggregates etc. and obtain all information that may be necessary 
for preparing the Bid and entering into a contract for construction of the Works. The 
costs of visiting the Site shall be at the Bidder's own expense. He may contact the 
Regional Office, Port Blair of NHIDCL in this regard. 
 

7.2 The following information is given for consideration by the prospective bidders: 

As per the ongoing EPC Contract Agreement, this Repair & Maintenance work is 
proposed as per clause 10.4 due to failure of the EPC Contractor for attending the 
repair and maintenance work. Further, for this tender/work, the existing EPC 
Contractor of the above project stretch or any sub-contractor or any associated 
companies are not eligible to participate.  

As per the ongoing EPC Contract Agreement, it is the responsibility of the EPC 
contractors carrying out the all repair works and to maintain existing project highway 
in traffic worthy condition. It is however noticed that the EPC contractors at times fail 
to perform their obligations as per the provisions of the Contract Agreement. Notices 
have been given/are being given to the EPC Contractor to fulfill their obligations as per 
the Contract Agreement. The bid invited by NHIDCL for Urgent Repair and Maintenance 
works and NIT is to carry out the repair and maintenance works of the National 
Highways which is under development, in case the EPC contractors fail to carry out the 
Maintenance and Repair of existing highway and take necessary preventive action to 
ensure that the existing highway does not get damaged and remains in traffic worthy 
condition at all times. This Maintenance and Repair work for which bids have been 
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invited shall accordingly be carried out on as required basis by placing of work order 
(s) as per defaults of Maintenance obligations of EPC Contractor on his “Risk and Cost”. 
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Section II 
Instructions to Bidders (ITB) 

 
B. Bidding Documents (On line) 
 

8 Content of Bidding Documents  

8.1 The set of bidding documents comprises the documents listed below and addenda 
(if any) issued in accordance with Clause 10:  

Volume- I: - 

1. Notice Inviting Tender  

2. Instructions to Bidders & Appendix to Bid  

3. Qualification Information  

4. Forms Bank Guarantee, Agreement & LOA  

5. Conditions of Contract & Contract Data  

6. Scope of work 

7. Technical Specifications  

8. Implementation Manual & Maintenance Intervention Levels 

Volume - II: - 

9. Bill of Quantities (Should be filled in the prescribed format given in the bid 
document) 

8.2  DELETED 

8.3  The bidder is expected to examine carefully all instructions, conditions of 
contract, contract data, forms, terms, specifications, bill of quantities, etc. in the Bid 
Document. Failure to comply with the requirements of Bid Documents shall be at the 
bidder’s own risk. Pursuant to clause 26 hereof, bids, which are not substantially 
responsive to the requirements of the Bid Documents, shall be rejected.  

9 Clarifications on Bid Documents 

9.1 A prospective Bidder requiring any clarification on the bid documents may notify 
the Employer in writing or by cable ("cable" includes facsimile) or through e-tender portal 
at the Employer's address indicated in the Notice Inviting Tender. The Employer will 
respond to any request for clarification received earlier than 10 days prior to the 
deadline for submission of bids. Copies of the Employer’s response will be hosted on 
website or which are required in the opinion of the Employer including a description of 
the enquiry, but without identifying its source.  

a. Pre-bid meeting 

9.2.1 The bidder or his official representative is invited to attend pre-bid meeting will 
take place at the address, venue, time and date as indicated in appendix. 
 

9.2.2 The purpose of the meeting will be to clarify issues and to answer question on any 
matter that may be raised at that stage. 
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9.2.3 The bidder is requested to submit any questions in writing or by cable/email so as 
to reach the Employer not later than one week before the meeting. 
 

9.2.4 Minutes of the meeting, including the text of the questions rose (without 
identifying the source of the enquiry) and the responses given will be transmitted without 
delay on website. Any modifications of the bid documents listed in Clause 8.1, which may 
become necessary as a result of the pre-bid meeting or which are required in the opinion 
of the Employer shall be made by the Employer exclusively through the issue of an 
Addendum pursuant to Clause 10 and not through the minutes of the pre-bid meeting. 
 

9.2.5 [DELETED] 
 

10 Amendment of Bidding Documents 

10.1 Before the deadline for submission of bids, the Employer may modify the Bidding 
Documents by issuing addenda.  

10.2 Any addendum thus issued shall be part of the Bidding Documents and shall be 
hosted on NHIDCL e-tendering portal i.e., https://eprocure.gov.in and www.nhidcl.com. 
Bidders are advised to keep them self-updated of all the addendums issued on e-
tendering portal by daily checking the e-tendering portal and, NHIDCL does not assume 
any responsibility in case the bidder fails to do so and does not take any action, if 
required, with respect any relevant addendum.  

10.3 To give prospective bidders reasonable time to take an addendum into account in -
preparing their bids, the Employer shall extend, as necessary, the deadline for submission 
of bids, in accordance with Clause 20.2. 
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Section II 
Instructions to Bidders (ITB) 

 

C. Preparation of Bids 
 

11 Language of Bid 

11.1 All documents relating to the Bid shall be in English. 

12 Documents Comprising the Bid 

12.1 The e-bid submitted by the bidder shall be in two separate parts. 

Part-I - This shall be named Technical Bid and shall comprise of information submitted in 
section-III. 

Part-II - It shall be named Financial Bid and shall comprise of Priced bill   of quantities. 

Documents to be submitted in physical form must reach to Executive Director (P) 
NHIDCL, Regional Office - Port Blair, Oyster Building, Ward No. 23, Near Airforce 
Station, Prothrapur, Garacharma (PO), Port Blair -744105 (A&N Islands) at the time of 
signing of agreement.  

 

12.2 Though, the scanned copies of following documents is required to be uploaded 
during submission of e-bid on the e-tendering portal, As per clause 12.1 above, however, 
following original documents in physical form shall be submitted in a sealed envelope at 
the time of signing of agreement duly addressed to the addressee given in the NIT duly 
super scribed “Name of Work, Bid due date and time”. Name and address of the bidder 
should also be indicated on the envelope.  

a) Original copy of payment of proof of Bid Security  

b) Original copy of proof of payment of Bid Document Fee  

c) DELETED  

d) Written Power of Attorney of the signatory (whose digital signature 
certificate is used during e-tender submission) of the bidder to commit the 
bid 

e) Affidavit duly notarized  

f) Original experience certificate or notarized copy of certificate duly signed 
by authorized signatory.  

12.3. The following documents, which are not submitted with the bid, will be deemed to 
be part of the bid.  

Section Particulars 

1.  Notice Inviting Tender 

2.  Instruction to the bidders 

3.  Conditions of Contract 

4.  Contract Data 
5.  Technical Specifications 

 

13 Bid Prices 

13.1 The Contract shall be for the whole Works, as described in Clause 1.1 based on the 
priced Bill of Quantities submitted by the Bidder. 
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13.2 The bidder shall quote bid prices on appropriate format enclosed as part of tender 
document on e-tender portal i.e., https://eprocure.gov.in  The items for which no rate 
or price is entered by the Bidder will be  required to be executed free of cost and 
shall be deemed covered under  the other rates and prices in the Bill of Quantities 
quoted.  

13.3 All duties, taxes including GST, royalties and other levies payable by the 
Contractor under the Contract, or for any other cause, shall be included in the rates, 
prices, and total Bid price submitted by the Bidder.  

13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the 
Contract and shall not be subject to adjustment. 

14 Currencies of Bid and Payment 

14.1 The unit rates and the prices shall be quoted by the bidder entirely in  Indian 
Rupees. All payments shall be made in Indian Rupees. 

15 Bid Validity 

15.1 Bids shall remain valid for a period of 120 days after the deadline date for bid 
submission specified in Clause 20. A bid valid for a shorter period shall be rejected by 
the Employer as non-responsive.  

15.2 In exceptional circumstances, prior to expiry of the original time limit, the 
Employer may request that the bidders may extend the period of validity for a specified 
additional period. The request and the bidders’ responses shall be made in writing or by 
cable. A bidder may refuse the request without forfeiting his bid security. A bidder 
agreeing to the request will not be required or permitted to modify his bid, but will be 
 required to extend the validity of his bid security for a period of the extension, 
and in compliance with Clause 16 in all respects. 

16 Earnest Money / Bid Security/ Forfeiture/ Debarment 

16.1 The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in the 
amount as specified in the NIT. (Make online payment of bid security through RTGS/ NEFT 
must be in in the Project Account of Executive Director (Projects), NHIDCL payable at 
Port Blair.  

Sl. No. Particulars Details 
1 Name of Beneficiary Executive Director (P) NHIDCL, PORT BLAIR 
2 Beneficiary Bank Account No. 99003210000019 
3 Beneficiary Bank Branch  IFSC CNRB0019900 
4 Beneficiary Bank Branch Name CANARA BANK, PORT BLAIR-II BRANCH 

5 Beneficiary Bank Address 
Canara Bank, Port Blair-II Branch (19900)  
19-TAGORE ROAD, MOHANPURA, PORT BLAIR, 
ANDAMAN & NICOBAR ISLANDS-744101. 

 

16.2 [DELETED] 

A. [DELETED] 
B. [DELETED] 

 
16.3 Any bid not accompanied by an acceptable bid security shall be rejected by the 
Employer as non -responsive. 
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16.4 The Bid Security of unsuccessful bidders will be returned within 28 days of the end 
of the Bid validity period specified in Sub-Clause 15.1 or award of contract package, 
whichever is earlier.  

16.5 The Bid Security of the successful Bidder will be discharged when the Bidder has 
signed the Agreement and furnished the required Performance Security. 

16.6 The Bid Security/ Earnest Money will be forfeited:  

i. if the Bidder withdraws the Bid after its submission during the period of Bid 
validity;  

ii. if the Bidder does not accept the correction of the bid price, pursuant to 
Clause 27; or 

iii. in the case of a successful Bidder, if the Bidder fails within the specified 
time limit to  

a) Sign the Agreement; and/or  

b) Furnish the required Performance Security.  

16.7. [DELETED] 

17 Alternative Proposals by Bidders  

17.1 Bidder shall submit offers that fully comply with the requirement of the Bidding 
Documents. Conditional offer or alternate offer will not be considered further in the 
process of evaluation and the bid will be declared non-responsive.  

18 Format and Signing of Bid  

18.1 The Bidder shall submit e-bid comprising of the documents as described  in Clause 
12 of the ITB. 

18.2 [DELETED] 

18.3 [DELETED] 

18.4 The documents to be submitted in the physical form along with the demand draft 
for fees/security shall be typed or written in ink and shall be signed by a person duly 
authorized to sign on behalf of the bidder. All the pages of the documents as mentioned 
here shall be signed by the person/persons signing the bid. Documents as mentioned here 
shall contain no overwriting, alterations or additions, except those to comply with 
instructions, issued by the employer or as necessary to correct errors made by the bidder, 
in which case such corrections shall be made  by scoring out the cancelled portion, 
writing the correction and signing and dating it along with the stamp by the person or 
persons signing the Bid. 
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Section II 
Instructions to Bidders (ITB) 

D. Submission of Bids 
19 Marking of Bids 

19.1 The documents to be submitted in physical form as per clause 12.2 of ITB shall be 
submitted in a sealed Envelope super scribed as “Documents in Physical Form” at 
the top left corner. 

19.2 DELETED 

19.3 DELETED 

19.4 DELETED 

19.5 DELETED  

20 Deadline for Submission of Bids 

Complete e-Bid to be uploaded on NHIDCL e-tender portal before due date & 
time. The Envelope containing “Documents in Physical Form” must also be received by 
the Employer at the address Executive Director (P), NHIDCL, Regional Office - Port 
Blair, Oyster Building, Ward No. 23, Near Airforce Station, Prothrapur, Garacharma 
(PO), Port Blair -744105 (A&N Islands) at the time of signing of agreement. In the event 
of the specified date for the submission of documents in Physical form being declared a 
holiday for the Employer, the same will be received up to the specified time on the next 
working day.  
20.1 The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10, in which case all rights and obligations of the 
Employer and the bidders previously subject to the original deadline will then be subject 
to the new deadline.  

21 Late Submission of Document in Physical Form: 

21.1 DELETED 

22 Modification and Withdrawal of Bids  

22.1 Bidders may modify or withdraw their e-bids as directed on the e-tendering portal, 
before the Bid Due Date and time as prescribed in Clause 20. 

22.2 Deleted 

22.3 No bid may be modified after the deadline for online submission of bids.  

22.4 Withdrawal or modification of a Bid between the deadline for submission of bids 
and the expiration of the original period of bid validity specified in Clause 15.1 above or 
as extended pursuant to Clause 15.2 shall result in the forfeiture of the Bid security 
pursuant to Clause 16. 

22.5 Bidders may modify the prices of their bids before deadline of online submission of 
bid. 
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Section II 
Instructions to Bidders (ITB) 

 
E. Bid Opening and Evaluation 
 
23 Bid Opening 

Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids 
received (except those received late) shall be opened on the date and time mentioned in 
Notice Inviting Tender (NIT). 'Financial Bid' of those bidders whose technical bid has been 
determined to be substantially responsive shall be opened on a subsequent date through 
online process of e-tendering, which will be notified to such bidders. 

23.1 The Employer will open the "Technical Bid" of all the bids received (except those 
received late), in the presence of the bidders/bidders’ representatives who choose to 
attend at the time, date and place specified in the NIT. In the event of the specified date 
for the submission of bids being declared a holiday for the Employer, the Bids will be 
opened at the appointed time and location on the next working day.  

23.1.1 [DELETED] 

23.1.2 [DELETED] 

23.2 In all cases, the Bid Security Declaration and its validity shall be announced. 
Thereafter, the Employer at the opening as the Employer may consider appropriate, will 
announce the bidders' names and such other details.  

23.3 The Employer will prepare minutes of the Bid opening, including the information 
disclosed to those present in accordance with Clause 23.1.  

23.4  

(i) The bids accompanied with valid bid security declaration and bid document 
fee will be taken up for evaluation with respect to the information furnished in 
Part I of the Qualification Information and other bid. 

(ii) As soon as possible, the Evaluation Committee will finalize the list of 
responsive bidders whose financial bids are eligible for consideration. However, to 
assist in the examination, evaluation of technical bids, the Employer may at his 
discretion, ask any bidder for clarification of his bid, however, no additional 
documents in support of clarification will be entertained.  

23.5 The Employer shall inform the bidders, whose technical bids are found responsive, 
of the date, time and place of opening of the financial bids. The bidders so informed, or 
their representative, may attend the meeting of opening of financial bids.  

23.6 At the time of the opening of the ‘Financial Bid’, the names of the bidders whose 
bids were found responsive in accordance with clause 23.5 will be announced. The 
financial bids of only these bidders will be opened. The responsive bidders’ names, the 
Bid prices, the total amount of each bid, pursuant to clause 22 and such other details as 
the Employer may consider appropriate will be announced by the Employer at the time of 
bid opening. Any Bid price, which is not read out and recorded, will not be taken into 
account in Bid Evaluation.  

23.7 The Employer shall prepare the minutes of the opening of the Financial Bids.  
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24 Process to be Confidential  

24.1 Information relating to the examination, clarification, evaluation, and comparison 
of bids and recommendations for the award of a contract shall not be disclosed to bidders 
or any other person not officially concerned with such process until the award to the 
successful Bidder has been announced. Any attempt by a Bidder to influence the 
Employer’s processing of bids or award decisions may result in the rejection of his Bid  

25 Clarification of Bids and Contacting the Employer  

25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer 
may, at his discretion, ask any Bidder for clarification of his Bid, including breakdowns of 
unit rates. The request for clarification and the response shall be in writing or by cable, 
but no change in the price or substance of the Bid shall be sought, offered, or permitted.  

25.2. Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter 
relating to his bid from the time of the bid opening to the time the contract is awarded.  

25.3. Any effort by the Bidder to influence the Employer in the Employer's bid 
evaluation, bid comparison or contract award decisions may result in the rejection of the 
Bidders' bid.  

26 Examination of Bids and Determination of Responsiveness  

26.1 During the detailed evaluation of “Technical Bids”, the Employer will determine 
whether each Bid  

a) meets the eligibility criteria defined in Clauses 3 and 4 of ITB; 

b) the required documents in physical form submitted by the bidder as well as 
the documents uploaded by the bidder are in order; and  

c) is substantially responsive to the requirements of the Bidding Documents. 
During the detailed evaluation of the “Financial Bids”, the responsiveness of the 
bids will be further determined with respect to the remaining bid conditions, i.e., 
priced bill of quantities, technical specifications etc.  

26.2 [DELETED]  

26.3 [DELETED] 

27 [DELETED] 

28 Evaluation and Comparison of Financial Bids  

28.1 The Employer will evaluate and compare only the bids determined to be 
substantially responsive in accordance with Clause 26.  

28.2 Deleted  

28.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the 
Engineer’s/Employer's estimate of the cost of work to be performed under the contract, 
the Employer may require the Bidder to produce detailed price analyses for any or all 
items of the Bill of Quantities, to demonstrate the internal consistency of those prices 
with the construction methods and schedule proposed. After evaluation of the price 
analyses, the Employer may require that the amount of the performance security set 
forth in Clause 33 be increased and an additional performance security of 05 (five) 
percent may be obtained at the expense of the successful Bidder to a level sufficient to 
protect the Employer against financial loss in the event of default of the successful 
Bidder under the Contract.  
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28.4 A bid, which contains several items in the Bill of Quantities which are 
unrealistically priced low and which cannot be substantiated satisfactorily by the bidder, 
may be rejected as non-responsive.  

29 Price Preference  
29.1. There will be no price preference to any bidder.  
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Section II 
Instructions to Bidders (ITB) 

 
F. Award of Contract 
 
30 Award Criteria  

30.1 Subject to Clause 32, the Employer will award the Contract to the Bidder whose 
Bid has been determined to be substantially responsive to the bidding documents and who 
has offered the lowest evaluated Bid Price. 

31 Employer’s Right to Accept any Bid and to Reject any or all Bids  

31.1 Notwithstanding Clause 30, the Employer reserves the right to accept or reject any 
Bid, and to cancel the bidding process and reject all bids, at any time prior to the award 
of Contract, without thereby incurring any liability to the affected Bidder or bidders or 
any obligation to inform the affected Bidder or bidders of the grounds for the Employer’s 
action.  

32 Notification of Award and Signing of Agreement.  

32.1 The bidder whose Bid has been accepted will be notified of the award by the 
Employer prior to expiration of the Bid validity period by cable, telex or facsimile 
confirmed by registered letter. This letter (hereinafter and in the Part I General 
Conditions of Contract called the “Letter of Acceptance”) will state the sum that the 
Employer will pay to the Contractor in consideration of the execution, completion and 
maintenance of the Works, by the Contractor as prescribed by the Contract (hereinafter 
and in the Contract called the “Contract Price”). 

32.2 The notification of award (LOA) will constitute the formation of the Contract, 
subject only to the furnishing of a performance security in accordance with the provisions 
of Clause 33. 

32.3 The Agreement will incorporate all agreements between the Employer and the 
successful Bidder. It will be signed by the Employer and the successful Bidder after the 
performance security is furnished.  

32.4 Upon furnishing by the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been unsuccessful.  

33 Performance Security  

33.1 Within 10 (ten) days after receipt of the Letter of Acceptance, the successful 
Bidder shall deliver to the Employer a Performance Security of 3% (three) percent of the 
Contract Price, valid for the period of 28 days after the expiry of Defect Liability Period 
and additional security for unbalanced Bids in accordance with Clause 28.3 of ITB and sign 
the contract. The validity shall account for additional 3-month time to account for BG 
verification, signing of contract and start date. 

33.2 The performance security shall be in the form of a Bank Guarantee in the name of 
the Employer, from a Bank. 

33.3 Failure of the successful bidder to comply with the requirement of sub-clause 33.1 
shall constitute sufficient ground for cancellation of the award and forfeiture of the bid 
security and debarment for a period as specified in clause 16.7. 

34 Advances - Deleted 
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35 Corrupt or Fraudulent Practices  
The Employer will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in competing for 
the contract in question and will declare the firm ineligible, either indefinitely or for a 
stated period of time, to be awarded a contract with NHIDCL and any other agencies, if it 
at any time determines that the firm has engaged in corrupt or fraudulent practices in 
competing for the contractor, or in execution. 

The Employer requires the bidders/Contractors to strictly observe the laws against 
fraud and corruption enforced in India, namely, Prevention of Corruption Act, 1988. 

Appendix to ITB 
Instructions to Bidders Clause Reference 

(1.1) 
The Employer is National Highways & Infrastructure Development 
Corporation Limited, 3rd Floor, PTI Building, 4-Parliament Street, 
New Delhi-110001 

(1.1) 
 

Urgent Road Repair Works along the Habitations from Km 205+895 to Km 
209+851 on NH-4 in the UT of Andaman & Nicobar Islands at the Risk & Cost of 
existing EPC Contractor for Package-IV, on Item Rate & Work Order Basis, 
through Limited Tender, in FY 2022-23 (2nd Call). 

(4.4) 
B) (b) (i) 

Name of the Equipment Quantity 
Tipper/Trucks 04 

Hydraulic Excavator /JCB 03 
Motor Grader 02 

Auto Level/Dumpy Level 01 
Smooth Wheeled Roller 02 

Water Tanker 02 
Vibratory Roller (8 to 10 Ton) 02 

Plate Vibrator 03 
Generator set (63/100/250 KVA) 02 

Bitumen Sprayer 01 
Hot Mix Plant (Mobile/Static) 01 

  
Any other equipment required for carrying out 

work as per Ministry’s specification. 
 

Note: The bidder must upload scanned copy of the documentary evidence 
in support of his owning/leased/ rented of the above equipment’s. In case 
the bidder proposes to hire or take the above equipment on lease, he 
should, along with the lease/rent agreement, attach the proof of 
ownership of this equipment’s with the company/ entity from which the 
equipment’s are proposed to be hired on lease/ rent.  
 

(4.4) 
 
(B) (b) (ii) 

The Number of Technical personnel, Qualifications and Experience will 
be as follows:  
The Technical Personnel are: 

SL. 
No. 

Key Personnel Qualification Particular Experience 
(minimum requirement) No. of Persons 

2 Project Manager B.E (Civil) or equivalent 
+ 10 Years Exp. 

2-year relevant Exp. 1 

 
3 Site Engineer 

B.E (Civil) + 3Years 
Exp. Or Diploma + 5 

Years Exp. 

2 years on highway 
constructions / 

maintenance work. 

 
2 
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4 Quantity 
Surveyor 

B.E. Civil +3Years Exp. 
Or Dip. Civil. + 5Years Exp. 

2 years on highway 
constructions / 

maintenance work. 

 
1 

5 
Soil and 
Material 
Engineer 

B.E. Civil+ Year Exp. Or 
Dip. Civil+ 7year Exp. 

2 years on highway 
constructions / 

maintenance work 

 
1 

   Total 5 
 Note: The detailed signed and scanned CV’s of the Key Technical 

Personnel at S. No. 1 signed by the key personnel himself, must be 
uploaded along with the bid. The name and educational qualification of 
other personnel should be given. Noncompliance of the above or non-
furnishing of the CV as above. 
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SECTION-III 

QUALIFCATION INFORMATION 
 

(To be Filled by Bidder) 
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SECTION-III 

QUALIFCATION INFORMATION 
 

The information to be filled in by the Bidder in this section & document submitted in 

physical form will be used for the purposes of post qualification as provided for in Clause 

4 of the Instructions to Bidders. This information will not be incorporated in the Contract. 

1. For Individual Bidders  
1.1  

a) Year of Constitution 
 

b) legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm) 
 
[Upload scanned copy of original] 
 

c) Place of registration:  
__________________________  
 

d) Principal place of business:  
 

__________________________   
1.2  Power of attorney of signatory of Bid [Upload scanned copy & also supply Original 
copy in envelop of physical form]  

 
 

1.3 Total value of Civil Engineering construction work performed in the last Five years 
(in Rs. _______ Lakhs) refer ITB Clause 4.4 A (a) 
(Upload scanned copies of certificate from Chartered Accountant as per Cl. 4.2 (f))  
 

 
 
2021-2022------------- 
2020-2021------------- 
2019-2020------------- 
2018-2019------------- 
2017-2018------------- 
 
 
 
Total ---------------- 
 

Average per year--------------- 
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1.4 (a) Work performed as prime contractor; work performed in the past as a 
nominated sub- contractor provided further that all other qualification criteria are 
satisfied (in the same name) of a similar nature during the last five years as per ITB 
Clause 4.4A(b). 

Project 
Name 

Name of the 
Employer * 

Descripti
on of 
work 

Contract 
No. 

Value of 
Contract 

(Rs. Crore) 

Date of 
issue 

of work 
order 

Stipulated 
period 

completion 

Actual date of 
completion 

Remarks 
explaining 
reasons for 

delay & 
work 

 
* Upload certificate(s) from the Employer (to be given by an officer at the rank of 

Executive Engineer or equivalent as per Cl. 4.2 (b) & 4.3 (c)) 
 

NOTE: In case of nominated sub-contractor – a certificate from the Executive Engineer or 
equivalent of the Prime Employer should be obtained from whom an approval for 
subcontractor has been obtained. 
 
 
1.4  (b) Information on Bid Capacity (works for which bids have been submitted and 
accepted and works which are yet to be completed) as on the date 7 days before the last 
date for bid submission (as per Cl 4.6 of the ITB). 
 
 
(i) Existing commitments and on-going works (B)  

 
* Upload certificate (s) from the Engineer(s)-in-Charge of the rank of Executive Engineer 
or equivalent. 
 
 
 (ii) Details of works for which bid submitted and accepted (i.e. where contract signing is 
pending) 
 

 

Description 
of 

works 

Place & 
State 

Contract 
No. 

Name & 
Address 

of 
Employer 

Value of 
Contract 
(Rs Cr) 

Stipulated 
Period of 

Completion 

Value of 
works 

remaining to 
be completed 

(Rs. Cr) 

Escalation 
factor 

Anticipated 
date of 

completion 
factor 

Escalated 
value of 

remaining 
work during 
completion 
on period of 

work of 
which bids 
are invited 

1 2 3 4 5 6 7 8 9 10 
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Description 
of works 

Place 
& 

State 

Name & 
Address of 
Employer 

Date of issue 
of Letter of 
Acceptance 

(LOA) * 

Value 
Given in 

LOA 

Stipulated 
period for 

completion 

Value of Work 
During Completion 
period of work for 

which bids are 
invited 

1 2 3 4 5 6 7 
       
       
       

 
* Upload copy of LOA 
 
 (iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the 
supporting calculation) 
 
A = Rs. …………lakh (enclose the details) 
N = ………………years  
B = Rs. …………lakh (enclose the details) 

Assessed available bid capacity = AxNx2 – B 
  = Rs. ……. Lakhs 
 

1.4  Undertaking of availability of Key Equipment essential for carrying out the Works 
[Ref. Clause 4.4(B)(b) (i)]. The Bidder should list all the information requested below.  

Item of Equipment Requirement 
Availability Proposals Page no. of 

the proof 
attached Owned/Leased/re

nted 
Nos./Capacity Age/Condition 

      

      

      

      

      

      

      

      

 
Note:  The bidder shall submit an undertaking as per Performa enclosed in the bid 

document. 
 

1.5 Undertaking of availability Key Personnel required for administration and execution of 
the Contract [Ref. Clause 4.4 (B) (b) (ii)].  

(Refer also to Sub Clause 9.1 of the Conditions of Contract). 
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Sl. 
No. 

Position Name Qualification 

Total 
Professional 
Experience 

(Years) 

Experience in 
the proposed 

position (Years) 

1.      
2.      
3.      

Note: The bidder shall submit an undertaking as per Performa enclosed in the bid 
document. 

 
1.6 Information on litigation history in which the Bidder is involved. 

 

Other Party  Employer Cause of 
Dispute 

Amount 
Involved 

Remarks 
showing 

Present Status 
     

 
 
 
 
 
 
 

    

 
2. Bidders should upload the scanned copy of the following affidavits/ undertakings as 
per formats enclosed hereinafter & also send original copy of Affidavit/Undertakings at 
the time of signing of Agreement:  

(i)   Affidavit (it should be on stamp paper attested by Notary Public) 

(ii)   Undertaking regarding minimum investment of cash towards working capital. 

(iii)  Undertaking that the Bids shall remain valid for the period specified in Clause 
15.1. 

(iv)  Undertaking of availability of Key Equipment essential for carrying out the Works. 

(v)   Undertaking of availability Key Personnel required for administration and 
execution of the Contract.  

(vi)   Bid Security Declaration. 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF 
CREDIT FACILITIES 

 
(Clause 4.2(g) of ITB) 

 
 

BANK CERTIFICATE 
 

This is to certify that M/s……………………………. is a reputed company `with a good financial 
standing. 
 
If the contact for the work, namely “Urgent Road Repair Works along the Habitations 
from Km 209+851 to Km 238+731 on NH-4 in the UT of Andaman & Nicobar Islands at 
the Risk & Cost of existing EPC Contractor for Package-IV, on Item Rate & Work Order 
Basis, through Limited Tender, in FY 2022-23(2nd call)”, is awarded to the above firm, 
we shall be able to provide overdraft/credit facilities to the extent of Rs………………. to 
meet their working capital requirements for executing the above contract during the 
contract period.  
 

 
 
 
 

------------------------- 
 
 

(Signature)  
Name of Bank Senior Bank Manager  

Address of the Bank 
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(On Non-Judicial Stamp Paper, duly Notarized) 
 

AFFIDAVIT 

 
1. I, the undersigned, do hereby certify that all the statements made in the enclosed 

attachments are true and correct. 

2. The undersigned also hereby certifies that neither our firm 
M/s___________________________________________ has abandoned any work on 
MoRTH/NHAI/PWD/NHIDCL nor any contract awarded to us for such works have been 
rescinded, during last five years prior to the date of this bid.  

3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or 
corporation to furnish pertinent information deemed necessary and requested by 
MoRTH/NHAI/PWD/NHIDCL to verify this statement or regarding my (our) competence 
and general reputation.  

4. The undersigned understands and agrees that further qualifying information may be 
requested, and agrees to furnish any such information at the request of the 
MoRTH/NHAI/PWD/NHIDCL and within the prescribed time.  

 
______________________________ 

 
 

(Signed by an Authorized Representative of the Firm) 
 
 
 
 

______________________________ 
 

Name of the Representative 
 
 
 
 

______________________________ 
 

Name of Firm 
 
 

______________________________ 
 

DATE 
 
 
 

 
(On Non-Judicial Stamp Paper, duly Notarized) 
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UNDERTAKING 
 
 
 
 
I, the undersigned do hereby undertake that our firm M/s_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 
_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ would invest minimum cash up to 25% of the value of 
the work during implementation of the Contract towards the working capital. 
 
 
 
 
 

_____________________________________  
(Signed by an Authorized Representative of the Firm) 

 
 

_____________________  
Name of the Representative 

 
 

          
__________________________ 

Name of Firm 
 
 

____________________ 
DATE 
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(On Non-Judicial Stamp Paper, duly Notarized) 
 
 

UNDERTAKING 
 
 

I, the undersigned do hereby undertake that our firm M/s._ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 

_ _ _ _ _ _ _ _ _ _ _ _ agree to abide by this bid for a period of _ _ _ _ _ days after the 

date fixed for receiving the same and it shall be binding on us and may be accepted at 

any time before the expiration of that period. 

 
______________________________ 

 
(Signed by an Authorized Representative of the Firm) 

 
 
 

______________________________ 
 

Name of the Representative 
 
 
 

______________________________ 
 

Name of Firm 
 
 

______________________________ 
 

DATE 
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(On Non-Judicial Stamp Paper, duly Notarized) 
 
 

[Ref. clause 4.4 B (b) (i)] 
 
 

Undertaking 
 
 
 I, the undersigned do hereby undertake that our firm M/s……………………………… agree 
to provide and will deploy required equipment as mentioned in the Appendix to ITB of the 
work “Urgent Road Repair Works along the Habitations from Km 209+851 to Km 
238+731 on NH-4 in the UT of Andaman & Nicobar Islands at the Risk & Cost of 
existing EPC Contractor for Package-IV, on Item Rate & Work Order Basis, through 
Limited Tender, in FY 2022-23 (2nd Call)”. If anything, contrary to the details as 
submitted is found at any stage NHIDCL would be at liberty to debar/blacklist my firm for 
an appropriate period as decided by NHIDCL. 
 

 
 

                    ________________________________________  
(Signed by an Authorized Representative of the Firm) 

 
 
    

______________________ 
Name of the Representative 

 
 
 

______________________ 
Name of Firm  

(Seal of the company) 
 
 
 

______________________  
Date 
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(On Non-Judicial Stamp Paper, duly Notarized) 
 
 

[Ref. clause 4.4 B (b) (ii)] 
 
 

Undertaking 
 
 
 I, the undersigned do hereby undertake that our firm M/s……………………………… agree 
to provide and will deploy required Key Personnel as mentioned in the Appendix to ITB of 
the work “Urgent Road Repair Works along the Habitations from Km 209+851 to Km 
238+731 on NH-4 in the UT of Andaman & Nicobar Islands at the Risk & Cost of 
existing EPC Contractor for Package-IV, on Item Rate & Work Order Basis, through 
Limited Tender, in FY 2022-23 (2nd Call)”. If anything, contrary to the details as 
submitted is found at any stage NHIDCL would be at liberty to debar/blacklist my firm for 
an appropriate period as decided by NHIDCL. 
 

 
 
   ________________________________________  

(Signed by an Authorized Representative of the Firm) 
 
 
    

______________________ 
Name of the Representative 

 
 
 

______________________ 
Name of Firm  

(Seal of the company) 
 
 
 

_____________  
Date 
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(On Non-Judicial Stamp Paper, duly Notarized) 
 

[Ref. clause 23.2 & 23.4(i)] 
 

BID SECURITY DECLARATION 
 

 I/We, the undersigned do hereby undertake that the bid documents by our firm 
M/s……………………………… shall not be withdrawn or modified during period of validity i.e., 
not less than 120 (one hundred eighty) days from the bid due date. 
 

I, on behalf of M/s……………………………… also accept the fact that in case the bid is 
withdrawn or modified during the period of it validity or if we fail to sign the contract in 
case the work is awarded to us or we fail to submit a performance security before the 
deadline defined in clause 21 of the request of proposal (RFP), then (Name of bidder) will 
be suspended for participating in the tendering process for the work of 
MoRTH/NHAI/NHIDCL and work under other Centrally Sponsored Scheme, for a period of 
one year from the bid due date of this work. 

 
 
 
 
 

________________________________________  
(Signed by an Authorized Representative of the Firm) 

 
 
    

______________________ 
Name of the Representative 

 
 
 

______________________ 
Name of Firm  

(Seal of the company) 
 
 
 

______________________  
Date 
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FORM OF LETTER OF APPLICATION 
 

 
To, 

Executive Director (P) 
National Highways & Infrastructure Development Corporation Ltd.  
Regional Office – Port Blair, 
Oyster Building, Ward No. 23,  
Near Air Force Station, Prothrapur,  
Garacharma (PO), Port Blair-744105 (A&N Islands)  
E-mail: edp.portblair@nhidcl.com 
 

Name of Work: Urgent Road Repair Works along the Habitations from Km 209+851 to 
Km 238+731 on NH-4 in the UT of Andaman & Nicobar Islands at the Risk & Cost of 
existing EPC Contractor for Package-IV, on Item Rate & Work Order Basis, through 
Limited Tender, in FY 2022-23 (2nd Call) 
[Contract Package No.: NHIDCL/RO/A&N/FY 2022-23/2nd Call/22] 
  
Dear Sir, 
 

Having examined the Bid Document, Instruction to Bidders, Qualification 

Information, Scope of works, etc. for the subject work, we, hereby submit our bid for the 

subject work. 

It is certified that the information furnished in this document is true and correct. 

The proposal is unconditional and unqualified. We undersigned accept that NHIDCL 

reserves the right to reject any or all application without assigning any reason. 

 
Thanking you, 

 
 

 
Yours faithfully, 

 
 
 
 
 

(Authorized Signatory) for and on behalf of 
 

M/s_________________________________ 
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(SECTION-IV) 
 

FORMS OF BANK GURANTEES,  
LOA & AGREEMENT 
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FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY 

 
Contract Package No: NHIDCL/RO/A&N/FY 2022-23/22 
 
To 
Executive Director (P) 
National Highways & Infrastructure Development Corporation Ltd.  
Regional Office – Port Blair, 
Oyster Building, Ward No. 23,  
Near Air Force Station, Prothrapur,  
Garacharma (PO), Port Blair-744105 (A&N Islands)  
E-mail: edp.portblair@nhidcl.com 
 
WHEREAS……………………………… (name and address of contractor) hereinafter called “the 
contractor” has undertaken, in pursuance of Letter of Acceptance No. ……………. 
Dated………………. to execute………………………. (name of Contract and brief description of 
Works) (hereinafter called “the contract”). 
 
AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall 
furnish you with a Bank Guarantee for the sum specified therein as security for 
compliance with his obligations in accordance with the Contract; 
 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
 
NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on 
behalf of the Contractor, up to a total of Rs……………… (amount of guarantee) 
(Rupees……………………………………. (in words), and we undertake to pay you, upon your first 
written demand and without cavil or argument, any sum or sums within the limits 
of………………. (amount of guarantee) as aforesaid without your needing to prove or to 
show grounds or reasons for your demand for the sum specified therein. 
 
We hereby waive the necessity of your demanding the said debt from the Contractor 
before presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the terms of the 
contract or of the works to be performed there under or of any of the contract 
documents which may be made between you and the Contractor shall in any way release 
us from any liability under this guarantee, and we hereby waive notice of any such 
change, addition or modification. 
 
This guarantee shall be valid until 28 days from the date of expiry of the Defects Liability 
Period. 
 

This guarantee shall also be operatable at our ………….…. branch at RO, Port Blair, from 
whom, confirmation regarding the issue of this guarantee or extension/ renewal thereof 
shall be made available on demand. In the contingency of this guarantee being invoked 
and payment thereunder claimed, the said branch shall accept such invocation letter and 
make payment of amounts so demanded under the said invocation. 
 
Notwithstanding anything contained herein before, our liability under this guarantee is 
restricted to Rs. ________________ (Rs. _________in words) and the guarantee shall 
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remain valid till___________________. Unless a claim or a demand in writing is served 
upon us on or before____________ all our liability under this guarantee shall cease. 
Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below: 
- 
 

Sl. No. Particulars Details 
1 Name of Beneficiary Executive Director (P) NHIDCL, PORT BLAIR 
2 Beneficiary Bank Account No. 99003210000019 
3 Beneficiary Bank Branch  IFSC CNRB0019900 
4 Beneficiary Bank Branch Name CANARA BANK, PORT BLAIR-II BRANCH 

5 Beneficiary Bank Address 
Canara Bank, Port Blair-II Branch (19900)  
19-TAGORE ROAD, MOHANPURA, PORT BLAIR, 
ANDAMAN & NICOBAR ISLANDS-744101. 

 
 
Signature and seal of the Guarantor with Name, Designation, Employee Code Number & 
Telephone Number……………………………………………………… 
 
Name of the Issuing Bank/ Branch ……………………… 
Address & Telephone Number…………………………… 
 
Name of the Controlling Branch/Bank………………… 
Address & Telephone Number…………. 
 
 
Date…………………………... 
 
 
In the presence of (if this is to be witnessed as per bank’s policy) ………………………………… 
 
1………………………………………………………………………………………… 
(Name, Address & Occupation) 
 
2………………………………………………………………………………………… 
(Name, Address & Occupation) 
 
NOTE: An amount shall be inserted by the Guarantor, representing the percentage of 
the Contract Price specified in the Contract including additional security for unbalance 
bids, if any and denominated in Indian Rupees. 
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FORM OF LETTER OF AWARD (LOA) 
 
 

No. ………………………….   Dated ……………. 
 

To 
 

M/s…………………………. 
 
Sub.: Urgent Road Repair Works along the Habitations from Km 209+851 to Km 238+731 on 
NH-4 in the UT of Andaman & Nicobar Islands at the Risk & Cost of existing EPC Contractor for 
Package-IV, on Item Rate & Work Order Basis, through Limited Tender, in FY 2022-23 (2nd 
Call). 
 

Sir, 
 

This is to notify that your Bid dated …………… for execution of the work of “URGENT REPAIR 
AND MAINTENANCE for Sections of NH-04 from Km 107.760 to Km 129.445, Km 130.60 to Km 
138.00 and Km 155.00 to Km 181.00, length 54.71 Km in the UT of Andaman & Islands at the Risk 
& Cost of the EPC Contractor in FY 2022-23”, at your quoted bid price amounting to Rs. ………….. ( 
in words ………………..  only) has been determined to be the lowest evaluated bid and is 
substantially responsive and has been accepted. 
 

2. You are requested to return a duplicate of the LOA as an acknowledgement and sign the 
Contract Agreement within the period 10 (ten) days as per the stipulated conditions of the RFP. 
 

3. You are requested to furnish Performance Security for an Amount of Rs. …… (in words 
………. only) as per the stipulated conditions of the RFP within 10 (ten) days of receipt of this 
Letter of Acceptance (LOA). 
 

4. In case of failure of submission of Performance Security as brought out above, the award 
shall be deemed to be cancelled and/or you will be debarred from participating in the future 
projects of NHIDCL, for a period of one year. 
 

5. It may also be noted that, in case of failure to submit the Performance Security, within 
7(seven) days of Letter of Acceptance, LOA shall be withdrawn and action shall be taken as per 
RFP. 
 

Thanking you, 

 

 
 
 

                                                                                                                       Yours faithfully, 
 
 
 

         (…………..…………..)  
Executive Director (Project) 
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FORM OF AGREEMENT 

 

AGREEMENT 
 

This agreement made the _ _ _ _ _ _ _ day of _ _ _ _ _ _ _ _ _ _ 2022 _ _ _ _ _ _ 
_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ between the National Highways & Infrastructure Development 
Corporation Ltd., New Delhi (hereinafter called “the Employer” of the one part and _ _ _ 
_ _ _ _ _ _ _ _ _ _ _ _ _ _ (here in after called “the Contractor”) of the other part. 
 
AND WHEREAS the Employer invited bids from eligible bidders of the execution of certain 
works, viz “Urgent Road Repair Works along the Habitations from Km 209+851 to Km 
238+731 on NH-4 in the UT of Andaman & Nicobar Islands at the Risk & Cost of 
existing EPC Contractor for Package-IV, on Item Rate & Work Order Basis, through 
Limited Tender, in FY 2022-23 (2nd Call)”, AND WHEREAS pursuant to the bid submitted 
by the Contractor, vide letter dated -------------- (here in after referred to as the “BID” or 
“ÖFFER”) for the execution of works, the Employer by his letter of acceptance dated -----
------------- accepted the offer submitted by the Contractor for the execution and 
completion of such works and the remedying of any defects thereon, on terms and 
conditions in accordance with the documents listed in para 2 below. 

AND WHEREAS the Contractor by a deed of undertaking dated --------------- has 
agreed to abide by all the terms of the bid, including but not limited to the amount 
quoted for the execution of Contract, as stated in the bid, and also to comply with such 
terms and conditions as may be required from time to time. 

AND  WHEREAS  pursuant  to  the  bid  submitted  by  the  Contractor  vide  letter 
dated ----------------- (hereinafter referred to as the “the Offer”), the employer has by his 
letter of acceptance no.------------------------------------------------------ accepted the offer 
submitted by the Contractor for the execution and completion of such works and the 
remedying of any defects therein, on terms and conditions in accordance in the 
conditions of particular application and condition included hereinafter; 

AND WHEREAS the contractor has agreed to undertake such works and has 
furnished a performance security pursuant to clause 33 of the instructions to bidders 
(Section-I). 
 

NOW THIS AGREEMENT WITNESSETH as follows: 
 

1 In this agreement works and expressions shall have the same meanings as are 
respectively assigned to them in the conditions of contract hereinafter referred to;  

2 The following documents shall be deemed to form and be read and constructed as 
part of this agreement viz.  
a) The Contract Agreement,  
b) Letter of Acceptance, 
c) Notice to proceed with the works, 
d) Contractor's Bid,  
e) Contract Data,  
f) Conditions of Contract including Special Conditions of Contract  
g) Technical Specifications,  
h) Drawings, if any 
i) Scope of work 
j) Bill of Quantities  
k) Any other document listed in the Contract Data.  
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3 The foregoing documents shall be constructed as complementary and mutually 
explanatory one with another. Should any ambiguities or discrepancy be noted then 
the order of precedence of these documents shall subject to the condition of 
particular applications be as listed above.  

4 In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to 
execute and complete the works and remedy any defects therein in conformity in all 
respect with the provisions of the contract.  
 

5 the employer hereby covenants to pay the contractor in consideration of the 
execution and completion of the works and the remedying of defects therein the 
contract price or such other sum as may become payable under the provisions of the 
contract at the times and in the manner prescribed by the contract.  

 
IN WITNESS WHEREOF the parties here to have caused this agreement to be executed 
the day and year first before written, signed, sealed and delivered by the said 
Employer through his Authorized Representative and the said Contractor through his 
Power of Attorney holder in the presence of: 

 
Binding Signature of Employer ___________________________________ 

For and on behalf of  
National Highways & Infrastructure Development Corporation Ltd. 
3rd   Floor, PTI Building, 
4-Parliament Street, 
New Delhi-110001 

 
Binding Signature of Contractor __________________________________ 
For and on behalf of _______________________________________________ 
 

In the presence of In the Presence of 

1. Name: 1. Name: 

 Address:  Address: 

2. Name: 2. Name: 
 Address:  Address: 
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FORMAT OF WORK ORDER 

Urgent Road Repair Works along the Habitations from Km 209+851 to Km 238+731 on NH-4 in 
the UT of Andaman & Nicobar Islands at the Risk & Cost of existing EPC Contractor for 
Package-IV, on Item Rate & Work Order Basis, through Limited Tender, in FY 2022-23 (2nd 
Call) 

[Contract Package No. NHIDCL/RO/A&N/FY 2022-23/2nd Call/22] 

Date:   

Sl. 
No. 

BOQ Item 
No 

Description 

 
Quantity 

Date 
of 

start 

Time for 
complete 
the work 

 
Chainage Length 

(Mts) 

 
Remarks 

     From To   

         

         

         

         

         

         

 

 

 

 

Contractor         Engineer-In-Charge 
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(SECTION-V) 
 

CONDITIONS OF CONTRACT AND CONTRACT 
DATA 
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Table of Clauses 

Sl. 
No. 

 Sl. 
No. 

 

 A. General  D. Cost Control 
1 Definitions 35 Bill of Quantities   
2 Interpretation 36 Variations 
3 Language and Law 37 Payments for Variations 
4 Engineer’s Decisions 38 Cash Flow Forecasts 
5 Delegation 39 Payment Certificates 
6 Communications 40 Payments 
7 Subcontracting 41 Compensation events 
8 Other Contractors 42 Tax and currencies for payment 
9 Personnel 43 Price adjustment 
10 Employer’s and Contractor’s Risks 44 Security Deposit/ Retention Money 
11 Employer’s Risks 45 Liquidated damages 
12 Contactor’s Risks 46 Advance Payment 
13 Insurance 47 Securities 
14 Site Investigation Reports 48 Cost of Repairs 
15 Queries about the Contract Data  E. Finishing the Contract 
16 Contractor to Construct the works 

and do maintenance 
49 Completion 

17 The works to be Completed by the 
Intended Completion Date 

50 Taking Over 

18 Approval by the Engineer 51 Final Account 
19 Safety 52 Operating and maintenance manual 
20 Discoveries 53 Termination 
21 Possession of the Site 54 Payment upon Termination 
22 Access to the Site 55 Property 
23 Instructions 56 Release from performance 
24 Deleted  F. Special Conditions of Contract 
25 Arbitration 57 Labour 
26 Deleted 58 Compliance with Labour Regulation  
 B. Time Control 59 Drawings and Photographs of the 

works 
27 Program 60 The Apprenticeship Act, 1961 
28 Extension of Completion Date   
29 Delays Ordered by the Engineer   
30 Management Meetings   
 C. Quality Control   

31 Identifying Defects   
32 Tests   
33 Correction of Defects   
34 Uncorrected Defects   
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Section V 
 

CONDITIONS OF CONTRACT 
 

Part I General Conditions of Contract (GCC) and Contract Data 
 
A. General 
 

1. Definitions  
 

1.1 Terms which are defined in the Contract Data are not defined in the Conditions of 
Contract but keep their defined meanings. Capital initials are used to identify defined 
terms. 
 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the 
Bid. 
 

Compensation Events are those defined in Clause 41 hereunder. 
 

The Completion Date is the date of completion of the Works as certified by the Engineer, 
in accordance with Clause 49.1. 
 

The Contract is the Contract between the Employer and the Contractor to execute, 
complete, and maintain the Works. It consists of the documents listed in Clause 2.3. 
 

The Contract Data defines the documents and other information, which comprise the 
Contract. 
 

The Contractor is a person or corporate body whose Bid to carry out the Works has been 
accepted by the Employer. 
 

The Contractor's Bid is the completed bidding document submitted by the Contractor to 
the Employer and includes technical and financial bids. 
 

The Contract Price is the price stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the provisions of the Contract. 
 

Days are calendar days; months are calendar months. 
 

A Defect is any part of the Works not completed in accordance with the Contract. 
 
The Defects Liability Certificate is the certificate issued by Engineer, after the Defect 
Liability Period has ended and upon correction of Defects by the Contractor. 
 

The Defects Liability Period is 12 months calculated from the Completion Date. 
 

Drawings include calculations and other information provided or approved by the 
Engineer for the execution of the Contract. 
 

The Employer is the party as defined in the Contract Data, who employs the Contractor 
to carry out the Works. The Employer may delegate any or all of its functions to a person 
or body nominated by him for specified functions. 
 

The Engineer is the person named in the Contract Data (or any other competent person 
appointed by the Employer and notified to the Contractor, to act in replacement of the 
Engineer) who is responsible for supervising the execution of the Works and administering 
the Contract. 
 

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 
construct the Works. 
 

The Initial Contract Price is the Contract Price listed in the Employer's Letter of 
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Acceptance. 
 

The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the Works. The Intended Completion Date is specified in the Contract 
Data. The Intended Completion Date may be revised only by the Engineer by issuing an 
extension of time after the approval from Employer. 
 

Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 
 

Plant is any integral part of the Works that shall have a mechanical, electrical, 
electronic, chemical, or biological function. 
 

The Site is the area defined as such in the Contract Data. 
 

Site Investigation Reports are those that were included in the bidding documents and are 
factual interpretative reports about the surface and subsurface conditions at the Site. 
 

Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Engineer. 
 

The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the Works. It does not necessarily coincide with any of the Site 
Possession Dates. 
 

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor 
to carry out a part of the work in the Contract, which includes work on the Site. 
 

Temporary Works are works designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the Works. 
 

A Variation is an instruction given by the Engineer after the approval from NHIDCL, which 
varies the Works. 
 

The Works are what the Contract requires the Contractor to construct, install, maintain, 
and handover to the Employer, as defined in the Contract Data. 
 
The Work Order is the order containing the detailed scope of work to be executed at site 
indicated in the order when issued by the employer as and when required. The work will 
be done exclusively based on Item wise Work Order placed by Engineer. 
 

2.  Interpretation 
 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around. Headings have no significance. Words 
have their normal meaning under the language of the Contract unless specifically 
defined. The Engineer will provide instructions clarifying queries about these Conditions 
of Contract.  
 

2.2 If sectional completion is specified in the Contract Data, references in the 
Conditions of Contract to the Works, the Completion Date, and the Intended Completion 
Date apply to any Section of the Works (other than references to the Completion Date 
and Intended Completion Date for the whole of the Works).  
 

2.3 The documents forming the Contract shall be interpreted in the following order of 
priority.   

(a) Agreement,   
(b) Letter of Acceptance   
(c) Contractor's Bid,   
(d) Contract Data,  
(e) Conditions of Contract   



Page 51 of 98 
 
 

 

(f) Technical Specifications,  
(g) Drawings, if any   
(h) Implementation Manual  
(i) Scope of Work   
(j) Bill of Quantities, and  
(k) Any other document listed in the Contract Data.  

 

3.  Language and Law 
 

3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 
 

4.   Engineer's Decisions 
 

4.1 Except where otherwise specifically stated, the Engineer will decide contractual 
matters between the Employer and the Contractor in the role representing the Employer. 
 

5.  Delegation 
 

5.1 The Engineer, duly informing the Employer, may delegate any of his duties and 
responsibilities to other people except to the Adjudicator, after notifying the Contractor, 
and may cancel any delegation after notifying the Contractor. 
 

6.  Communications 
 

6.1 Communications between parties that are referred to in the Conditions shall be 
effective only when in writing. A notice shall be effective only when it is delivered. 
 

7.  Subcontracting 
 

7.1 The Contractor may subcontract any portion of work, up to a limit specified in 
Contract Data, with the prior approval of the Employer in writing. Subcontracting shall 
not alter the Contractor's obligations.  
 

7.2 The Contractor shall not be required to obtain any consent from the Employer for:  

a. the sub-contracting of any part of the Works for which the Sub-Contractor is 
named in the Contract;   

b. the provision of labour or labour component.   
c. the purchase of Materials which are in accordance with the standards specified in 

the Contract.  
 

7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes 
sub-contracting of any part of the work during execution of the Works, because of some 
unforeseen circumstances to enable him to complete the Works as per terms of the 
Contract, the Employer will consider the following before according approval:  
  

a) The Contractor shall not sub-contract the Works more than the limit specified in 
Contract Data.  

b) The Contractor shall not sub-contract any part of the Work without prior consent 
of the Employer. Any such consent shall not relieve the Contractor from any 
liability or obligation under the Contract and he shall be responsible for the acts, 
defaults and neglects of any of his sub-Contractor, his agents or workmen as fully 
as if they were the acts, defaults or neglects of the Contractor, his agents and 
workmen.  

 

7.4 The Engineer should satisfy himself before recommending to the Employer whether   
a) the circumstances warrant such sub-contracting; and   
b) the sub-Contractor so proposed for the Work possess the experience, qualifications 

and equipment necessary for the job proposed to be entrusted to him in proportion 
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to the quantum of Works to be sub-contracted.  
 

8.  Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other Contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of Other 
Contractors, as referred to in the Contract Data. The Contractor shall also provide 
facilities and services for them as described in the Schedule. The Employer may modify 
the Schedule of Other Contractors, and shall notify the Contractor of any such 
modification. 
 

9.  Personnel 
 

9.1 The Contractor shall employ the technical personnel named in the Contract Data or 
other technical persons approved by the Engineer. The Engineer will approve any 
proposed replacement of technical personnel only if their relevant qualifications and 
experience are substantially equal to or better than those of the personnel stated in the 
Contract Data. If the personnel stated in the contract data are not deployed on site by 
the contractor, it will be treated as a breach of contract and action will be taken as per 
clause 53.  
 

9.2 If the Engineer asks the Contractor to remove a person who is a member of the 
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the 
person leaves the Site within seven days and has no further connection with the Works in 
the Contract.  
 

10.  Employer's and Contractor's Risks 
 

10.1 The Employer carries the risks which this Contract states are Employer's risks, and 
the Contractor carries the risks which this Contract states are Contractor's risks. 
 

11.  Employer's Risks 
 

11.1 The Employer is responsible for the excepted risks which are (a) in so far as they 
directly affect the execution of the Works in the Employer’s country, the risks of war, 
hostilities, invasion, act of foreign enemies, rebellion, revolution, insurrection or military 
or usurped power, civil war, riot commotion or disorder (unless restricted to the  
Contractor’s employees), natural calamities and contamination from any nuclear fuel or 
nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of the 
Works, other than the Contractor’s design. 
 

12.  Contractor's Risks 
 

12.1 All risks of loss of or damage to physical property and of personal injury and death, 
which arise during and in consequence of the performance of the Contract other than the 
excepted risks, referred to in clause 11.1, are the responsibility of the Contractor. 
 

13.  Insurance 
 

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start Date to the end of defect liability period for 
events (a) to (d), in the amounts and deductibles stated in the Contract Data for the 
following events which are due to the Contractor's risks: 
 

a) Loss of or damage to the Works, Plant and Materials;  
b) Loss of or damage to Equipment;   
c) Loss of or damage to property (except the Works, Plant, Materials, and Equipment) 

in connection with the Contract; and   
d) Personal injury or death.  
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13.2 Insurance policies and certificates for insurance shall be delivered by the 
Contractor to the Engineer for the Engineer's approval before the Start Date. All such 
insurance shall provide for compensation to be payable in Indian Rupees to rectify the 
loss or damage incurred.  
 

13.3 If the Contractor does not provide any of the policies and certificates required, the 
Employer may affect the insurance which the Contractor should have provided and 
recover the premiums the Employer has paid from payments otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be debt due.  
 

13.4 Alterations to the terms of insurance shall not be made without the approval of the 
Engineer.  
 

13.5 Both parties shall comply with any conditions of the insurance policies.  
 

14.  Site Investigation Reports 
 

14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports 
referred to in the Contract Data, supplemented by any other information available to 
him, before submitting the bid. 
 

15.  Queries about the Contract Data 
 

15.1 Executing Director will clarify queries on the Contract Data.  
 

16.  Contractor to Construct the Works & do maintenance 
 

16.1 The work order will be issued based on as and when required basis. The work may 
be required to be partially executed or may not be executed at all by NHIDCL. No claim 
whatsoever from any of the selected bidders on this account shall be entertained in this 
regard. 
 

16.2 Not contrary to any other provisions set forth under this agreement, work order wise 
the section of affected lengths would be handed over to the contractor for carrying out 
the repair and maintenance work in the stipulated time as mentioned in the work order.    
From the date of handing over of any sections to the date of completion of this contract, 
the contractor has the obligation to keep these road sections green for all type of traffic 
movement in all-weather condition. Upon award of work, the repair and maintenance 
would be carried out strictly on work order basis, as issued by the engineer-in-charge. In 
addition to above, as and when required, contractor would complement the efforts of the 
Authority to keep the traffic worthy-ness, as directed.  
 

17.  The Works to Be Completed by the Intended Completion Date 
 

17.1 The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Program submitted by the Contractor, as 
updated with the approval of the Engineer, and complete them by the Intended 
Completion Date. 
 

18.  Approval by the Engineer 
 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Engineer, who is to approve them if they comply with 
specifications and drawings. 
 

18.2 The Contractor shall be responsible for design of Temporary Works.  
 

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of 
the Temporary Works.  
 

18.4 The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, where required.  
 

18.5 All Drawings prepared by the Contractor for the execution of the temporary or 
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permanent Works, are subject to prior approval by the Engineer before their use.  
 

19.  Safety 
 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
 

20.  Discoveries 
 

20.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the Employer. The Contractor shall notify 
the Engineer of such discoveries and carry out the Engineer's instructions for dealing with 
them. 
 
21.  Possession of the Site 
 

21.1 The Employer shall give complete possession of the Site to the Contractor on the 
date of signing of agreement. 
 

22.  Access to the Site 
 

22.1 The Contractor shall allow access to the Site and to any place where work in 
connection with the Contract is being carried out, or is intended to be carried out to the 
engineer and any person/persons/agency authorized by:  

a. The Engineer  
b. The Employer 

 

23.  Instructions 

23.1 The Contractor shall carry out all instructions of the Engineer, which comply with 
the applicable laws where the Site is located. 
  
23.2 The Contractor shall permit the Employer to inspect the Contractor's accounts and 
records relating to the performance of the Contractor and to have them audited by 
Auditors appointed by the Employer if so, required by the Employer. 
 

24.  [DELETED] 
 

25. ARBITRATION  
 

The procedure for arbitration will be as follows: 
 

(a) In case of Dispute or difference arising between the Employer and a domestic 
contractor relating to any matter arising out of or connected with this agreement, 
such disputes or difference shall be settled in accordance with the Arbitration and 
Conciliation Act, 1996. The arbitral tribunal shall consist of 3 arbitrators one each to 
be appointed by the Employer and the Contractor. The third Arbitrator shall be 
chosen by the two Arbitrators so appointed by the Parties and shall act as presiding 
arbitrator. In case of failure of the two arbitrators appointed by the parties to reach 
upon a consensus within a period of 30 days from the appointment of the arbitrator 
appointed subsequently, the Presiding Arbitrator shall be appointed by the Secretary 
General of Indian Road Congress.  

 

(b) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and 
(b) above within 30 days after receipt of the notice of the appointment of its 
arbitrator by the other party, then the Secretary General of Indian Road Congress 
shall appoint the arbitrator. A certified copy of the order of the Secretary General of 
Indian Road Congress making such an appointment shall be furnished to each of the 
parties.  

 

(c) Arbitration proceedings shall be held at New Delhi, India, and the language of the 
arbitration proceedings and that of all documents and communications between the 
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parties shall be English.  
 
(d) The decision of the majority of arbitrators shall be final and binding upon both 

parties.  
  
(e) The cost and expenses of Arbitration proceedings will be borne equally by both 

parties in accordance with the following fee structure (the signing of the contract 
shall be the acceptance of the fee structure given below by both the parties):  

 
Sr. 
No. Particulars   of   fee and   other charges 

Schedule Amount payable per 
Arbitrator/ per case 

1.  Arbitrator fee 
Rs.15,000/- per day subject to a publishing   the   Award   within   12 
months. 12 months will be reckoned   from the date of first meeting. 

2.  Reading Charges  Rs.15,000/- 

3. 
 Secretarial Assistance and Incidental 
 Charges (telephone, fax, postage etc.)  Rs.20,000/- 

4. 
 Charges for Publishing/ declaration of the 
 Award 

Maximum of Rs.20,000/- 

5. 

 Other expenses (As per actual 
 Against bills subject to maximum 
 of the prescribed ceiling given below) 
 Traveling Expenses, Lodging and Boarding 

 Economy class by air, first class AC by train, 
 AC car by road. 

(i)   Up to Rs.15,000/- per day (metro cities) 
(ii)  Up to Rs.7,000/- per day (other cities) 
(iii) Rs.3,000/-   per day own arrangement) 

6.  Local Travel Rs.1,500/- per day 

7.  Extra charges for days other than hearing / 
 meeting days (maximum for 2 days Rs.3,500/- per day 

Not
e: - 

 Lodging, boarding and traveling expenses shall be allowed only for those members who  
 are residing 100kms. Away from place of meeting. 
 Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be considered as  
 Metro Cities.  

 

However, the expenses incurred by each party in connection with the preparation, 
presentation, etc. of its proceedings shall be borne by each party itself. 

 

(f)  Performance under the contract shall continue during the arbitration proceedings and 
payments due to the contractor by the employer shall not be withheld, unless they 
are the subject matter of the arbitration proceedings. 

 

26 [DELETED] 
 
B. Time Control 
 

27. Program 
 

27.1 The Engineer shall issue the indent of work “Work Order” in stages specifying the 
time limit for the same as and when required. The Contractor shall submit to the 
Engineer for approval a Program within the time stipulated in the Contract Data showing 
the general methods, arrangements, order, and timing for all the activities in the Works, 
along with monthly cash flow forecasts. 

 

27.2 An update of the Program shall be a Program showing the actual progress achieved 
on each activity and the effect of the progress achieved on the timing of the remaining 
Works, including any changes to the sequence of the activities.  
 

27.3 The Contractor shall submit to the Engineer for approval an updated Program at 
intervals. If the Contractor does not submit an updated Program within this period, the 
Engineer may withhold the amount stated in the Contract Data from the next payment 
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certificate and continue to withhold this amount until the next payment after the date on 
which the overdue Program has been submitted.  
 

27.4 The Engineer's approval of the Program shall not alter the Contractor's obligations. 
The Contractor may revise the Program and submit it to the Engineer again at any time. A 
revised Program shall show the effect of Variations and Compensation Events.  
 

28. Extension of the Intended Completion Date 
 

28.1 The Engineer shall extend the Intended Completion Date only after the approval of 
NHIDCL if a Compensation Event occurs or a Variation is issued which makes it impossible 
for Completion to be achieved by the Intended Completion Date without the Contractor 
taking steps to accelerate the remaining Works, which would cause the Contractor to 
incur additional cost.  
 

28.2 The Engineer shall decide whether and by how much time to extend the Intended 
Completion Date within 21 days of the Contractor asking the Engineer for a decision upon 
the effect of a Compensation Event or Variation and submitting full supporting 
information. If the Contractor has failed to cooperate in dealing with a delay, the delay 
by this failure shall not be considered in assessing the new Indented Completion Date.  
 

29. Delays Ordered by the Engineer  
 

29.1 The Engineer may instruct the Contractor to delay the start or progress of any 
activity within the Works. Delay/delays totaling more than 30 days will require prior 
written approval of the Employer. 
 

30. Management Meetings  
 

30.1 The Engineer may require the Contractor to attend a management meeting. The 
business of a management meeting shall be to review the plans for the Works.  
 

30.2 The Engineer shall record the business of management meetings and provide copies 
of the record to those attending the meeting. The responsibility of the parties for actions 
to be taken shall be decided by the Engineer either at the management meeting or after 
the management meeting and stated in writing to all those who attended the meeting. 
 
 

C. Quality Control 
 

31. Identifying Defects  
 

31.1 The Engineer shall check the Contractor's work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor's responsibilities. 
The Engineer may instruct the Contractor to search for a Defect and to uncover and test 
any work that the Engineer considers may have a Defect. 
 

32. Tests  
 

32.1 The contractor shall be solely responsible for:  
a. Carrying out the mandatory tests prescribed in the documents forming part 

of contract.   
b. For the correctness of the test results, whether preformed in his laboratory 

or elsewhere.  
 
32.2 If the Engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples.  
 

32.3 Subject to further condition in contract data  
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33. Correction of Defects noticed during the Defect Liability Period.  
 

33.1 It is the terms of contract that Short Term Improvement and Maintenance of road 
shall be of very high standard, requiring no major repairs for at least twelve (12) months 
after the date of completion of works.  
 
33.2 If any defects including shrinkage, cracks, and other faults appear in the work 
within twelve (12) months of “Taking over” certificate, the Engineer shall give notice to 
the Contractor of any defects before the end of the Defects Liability Period, which begins 
at Completion, and is for twelve (12) months thereafter. The Defects Liability shall be 
extended for as long as defects remain to be corrected.  
 

33.3 Every time notice of a defect is given, the Contractor shall correct the notified 
defect at his own cost within the length of time specified by the Engineer’s notice. If the 
contractor is in default the Engineer shall cause the same to be made good by other 
workmen and deduct the expenses from any sums that may be due to the contractor. 
 

34. Uncorrected Defects 
 

34.1 If the Contractor has not corrected a Defect/completed the work, to the 
satisfaction of the Engineer, within the time specified in the Engineer's notice, the 
Engineer will assess the cost of having the Defect corrected/completed, and the 
Contractor will pay this amount. 
 
 

D. Cost Control 
 
35. Bill of Quantities 
 

35.1 The Bill of Quantities shall contain items for the construction, installation, testing, 
and commissioning and maintaining works to be done by the Contractor. 
 

35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is 
paid for the quantity of the work done at the rates in the Bill of Quantities for each item 
for the work executed.  
 

35.3 Changes in the Quantities  
 

35.3.1 If the final quantity of the work-done differs from the quantity in the Bill of 
Quantities for the particular item by more than 25 percent provided the change exceeds 
1% of initial Contract Price, the Engineer shall adjust the rate to allow for the change. 
The Engineer shall follow the guidelines of the Employer to determine the changed rate.   
35.3.2 The Engineer shall not adjust rates from changes in quantities if thereby the 
Initial Contract Price is exceeded by more than 15 percent, except with the Prior 
approval of the Employer. If requested by the Engineer, the Contractor shall provide the 
Engineer with a detailed cost breakdown of any rate in the Bill of Quantities.  
 

35.3.3 Change of scope due to six laning or OMT  
 

Deleted 
 

36. Variations 
 

36.1 The Engineer shall, having regard to the scope of the Works and the sanctioned 
estimated cost, have power to order only after approval from NHIDCL / as per NHIDCL 
guidelines, in writing, Variations within the scope of the Works he considers necessary or 
advisable during the progress of the Works. Such Variations shall form part of the 
Contract and the Contractor shall carry them out and include them in updated Programs 
produced by the Contractor. Oral orders of the Engineer for Variations, unless followed by 
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written confirmation, shall not be taken into account. 
 

37. Payments for Variations  
 

37.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor 
shall carry out such work at the same rate. This shall apply for Variations only up to the 
limit prescribed in the Clause 35. If the Variation exceeds this limit, the rate shall be 
derived under the provisions of clause 37.2 and 37.3 for quantities (higher) exceeding the 
deviation limit.  
 

37.2 For works where Schedule of Rates (SOR) of concerned circle of State’s Public 
Works Department are available shall be applicable for determination of costs. If the 
rates for Variation are not specified in the SOR, the Engineer shall derive the rate from 
similar items in the Bill of Quantities. 
 

37.3 If the rate for Variation item cannot be determined in the manner specified in 
Clause 37.1 or 37.2, the Contractor shall, within 14 days of the issue of order of Variation 
work, inform the Engineer the rate which he proposes to claim, supported by analysis of 
the rates. The Engineer shall assess the quotation and determine the rate based on 
prevailing market rates within one month of the submission of the claim by the 
Contractor and approval from NHIDCL will be taken. As far as possible, the rate analysis 
shall be based on the standard data book and the current schedule of rates of the 
PWD(NH) division. The decision of the Employer on the rate so determined shall be final 
and binding on the Contractor. 
 

38. Cash Flow Forecasts 
 

38.1 When the Program is updated, the Contractor shall provide the Engineer with an 
updated cash flow forecast. 
 

39. Payment Certificates  
 

39.1 The Contractor shall submit to the Engineer monthly statements of the value of the 
work executed less the cumulative amount certified previously supported with detailed 
measurement of the items of work executed.  
 

39.2 The Engineer shall check the Contractor's monthly statement within 14 days and 
certify the amount to be paid to the Contractor after taking into account any credit or 
debit for the month in question.  
 

39.3 The value of work executed shall be determined, based on measurements by the 
Engineer.  
 

39.4 The value of work executed shall comprise the value of the quantities of the items 
in the Bill of Quantities completed.  
 
39.5 The value of work executed shall also include the valuation of Variations and 
Compensation Events.  
 

39.6 The Engineer / Employer may exclude any item certified in a previous certificate 
or reduce the proportion of any item previously certified in any certificate in the light of 
later information.  
 

39.7 The final bill shall be submitted by the contractor within one month of the actual 
date of completion of the work; otherwise, the Engineers certificate of the measurement 
and of the total amount payable for work accordingly shall be final and payment made 
accordingly within a period of sixty days as far as possible. 
 

40. Payments  
 

40.1 Payments shall be adjusted for deductions for advance payments, security deposit, 
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other recoveries in terms of the Contract and taxes at source, as applicable under the 
law. The Employer shall pay the Contractor the amounts Engineer had certified within 14 
days of the date of each certificate.  
 
40.2 The Authorized Representative of the Employer shall make the payment certified 
by the Engineer.  
 
40.3 Items of the Works for which no rate or price has been entered in the Bill of 
Quantities, will not be paid for by the Employer and shall be deemed to be covered by 
other rates and prices in the Contract.  
 
41. Compensation Events 
 
41.1 The following shall be Compensation Events unless they are caused by the 

Contractor:   
a) The Engineer orders a delay or delays exceeding a total of 30 days.   
b) The effects on the Contractor of any of the Employer's Risks.  

 
41.2 If a Compensation Event would prevent the Works being completed before the 
Intended Completion Date, the Intended Completion Date shall be extended. The 
Engineer shall decide whether and by how much the Intended Completion Date shall be 
extended after the approval of the employer.  
 
41.3 The contractor shall not be entitled to compensation to the extent that the 
Employer’s interests are adversely affected by the Contractor not having given early 
warning or not having cooperated with the Engineer/Employer.  
 
42. Taxes & Currencies for payments 
 
42.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales 
and other levies, duties, royalties, cess, toll, taxes of Central and State Governments, 
local bodies and authorities that the Contractor will have to pay for the performance of 
this Contract. The Employer will perform such duties in regard to the deduction of such 
taxes at source as per applicable law.  
 
42.2 All payments will be made in Indian Rupees.  
 
43. Price Adjustment - Deleted 
 
43.1. Deleted  
 
43.2. Deleted  
 
44. Security Deposit / Retention Money 
 
44.1 As per MoRTH circular date 11.04.2022, no reduction of retention money will be 
made from the Bills raised by the Contractor till 31.10.2022. However, from 01.11.2022 
onwards the Employer shall retain security deposit of 6 % (six percent) of the amount 
from each payment due to the Contractor until Completion of the whole of the Works.  
 
44.2 The security deposit/ retention money and the performance security will be 
released to the Contractor when the Defect Liability period is over, and the Engineer has 
certified that the Defects, if any, notified by the Engineer to the Contractor before the 
end of this period have been corrected.  
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44.3 If the contractor so desires then the Security Deposit/retention money can be 
released on submission of unconditional Bank Guarantee at the following two stages: -   

(a) At a point after the progress of work in financial term (gross value of work 
done) has reached 50% of the contract amount   

(b) After the retention money has been deducted to the full value (5% of the 
Contract Amount).  

 
45. Liquidated Damages  
 
45.1 The Contractor shall pay liquidated damages to the Employer at the rate or part 

thereof stated in the Contract Data for each day that the Completion Date is later than 
the Intended Completion Date. The total amount of liquidated damages shall not exceed 
the amount defined in the Contract Data. The Employer may deduct liquidated damages 
from payments due to the Contractor. Payment of liquidated damages shall not affect the 
Contractor's other liabilities. 
 
45.2 If the Intended Completion Date is extended after liquidated damages have been 
paid, the Engineer shall correct any overpayment of liquidated damages by the 
Contractor by adjusting in the next payment certificate. The contractor shall not be paid 
interest on the over payment of liquidated damages. 
 
46. Advance Payment: Deleted  

 
47. Securities  

 
47.1 Subject to further condition in contract data, the Performance Security equal to 
Three percent (3%) of the contract price and additional security for unbalanced bids 
shall be provided to the Employer no later than the date specified in the Letter of 
Acceptance and shall be issued in the form given in the Contract Data and by a 
prescribed bank. The Performance Security shall be valid until a date 28 days after the 
expiry of Defect Liability Period and the additional performance security for unbalanced 
bids shall be valid until a date 28 days from the date of issue of the certificate of 
completion. The validity shall account for additional 3 months’ time to account for BG 
verification, signing of contract and start date 

 
48. Cost of Repairs 

 
48.1 Loss or damage to the Works or Materials to be incorporated in the Works between 
the Start Date and the end of the Defects Liability Period shall be remedied/ rectified by 
the Contractor at their cost if the loss or damage arises from the Contractor's acts or 
omissions. 

 
E. Finishing the Contract 

 
49. Completion 
 
49.1 The Contractor shall request the Engineer to issue a certificate of Completion of the 
Works, and the Engineer will do so upon deciding that the Works is completed. 
 
50. Taking Over  
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50.1 The Employer shall take over the Site and the Works within seven days of the 
Engineer's issuing a certificate of Completion. 
 
51. Final Account  

51.1 The Contractor shall supply to the Engineer with a detailed account of the total 
amount that the Contractor considers payable under the Contract before the end of the 
Defects Liability Period. The Engineer shall issue a Defects Liability Certificate and certify 
any final payment that is due to the Contractor within 56 days of receiving the 
Contractor's account if it is correct and complete. If it is not, the Engineer shall issue 
within 56 days a schedule that states the scope of the corrections or additions that are 
necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the 
Engineer shall decide on the amount payable to the Contractor and issue a payment 
certificate within 56 days of receiving the Contractor’s revised account. 
 
52. Operating and Maintenance Manual 
 
52.1 If "as built" Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them within 10 days from date of issue of certificate of 
completion. 
 
52.2 If the Contractor does not supply the Drawings and/or manuals by the stipulated 
date or they do not receive the Engineer's approval, the Engineer shall withhold the 
amount equal to Rs.5 lakhs from payments due to the Contractor 
 
53. Termination 
 
53.1 The Employer may terminate the Contract if the Contractor causes a fundamental 
breach of the Contract.  
 
53.2 Fundamental breaches of Contract include, but shall not be limited to, the 
following:  
 

a) the Contractor stops work for 28 days when no stoppage of work is shown on the 
current Program and the stoppage has not been authorized by the Engineer;   

b) the Contractor is declared as bankrupt or goes into liquidation other than for 
approved reconstitution or amalgamation;   

c) the Engineer/Employer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer;   

d) the Contractor does not maintain a Security, which is required;  
 

e) the Contractor has delayed the completion of the Works by the number of days for 
which the maximum amount of liquidated damages can be paid, as defined in 
clause 45;   

f) the Contractor fails to provide insurance cover as required under clause 13;   
g) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or 

fraudulent practice in competing for or in executing the Contract. For the purpose 
of this clause, “corrupt practice” means offering, giving, receiving, or soliciting of 
anything of value to influence the action of a public official in the procurement 
process or in Contract execution. “Fraudulent Practice” means a misrepresentation 
of facts in order to influence a procurement process or the execution of a contract 
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to the detriment of the Employer and includes collusive practice among Bidders 
(prior to or after bid submission) designed to establish bid process at artificial non-
competitive levels and to deprive the Employer of the benefits of free and open 
competition.  

 if the Contractor has not completed at least thirty percent of the value of Work 
required to be completed after half of the completion period has elapsed;   

 if the Contractor fails to set up a field laboratory with the prescribed equipment, 
within the period specified; and   

 any other fundamental breach as specified in the Contract Data.  
 
53.3 Notwithstanding the above, the Employer may terminate the Contract for 
convenience.  
 
53.4 If the Contract is terminated, the Contractor shall stop work immediately, make 
the Site safe and secure, and leave the Site as soon as reasonably possible but in no case 
later than 7 days.  
 
54. Payment upon Termination  
 
54.1 If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer shall issue a certificate for the value of the work done and 
Materials ordered less advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work not completed, as 
indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the 
total amount due to the Employer exceeds any payment due to the Contractor, the 
difference shall be a debt payable to the Employer.  
 
54.2 Save and except Cl 35.3.3, if the Contract is terminated at the Employer's 
convenience, the Engineer shall issue a certificate for the value of the work done, the 
reasonable cost of removal of Equipment, repatriation of the Contractor's personnel 
employed solely on the Works, and the Contractor's costs of protecting and securing the 
Works and less advance payments outstanding on the date of the certificate, less other 
recoveries due in terms of the Contract, and less taxes due to be deducted at source as 
per applicable law.   
In case of termination on account of award of 2 laning work stated in Cl 35.3.3, the 
Engineer shall issue a certificate for the value of work done till termination, less advance 
payments outstanding, less other recoveries due in terms of contract and less taxes due 
to be deducted at source as per applicable law.  
 
55. Property  
 
55.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 
deemed to be the property of the Employer for use for completing balance work if the 
Contract is terminated because of the Contractor's default. 
 
56. Release from Performance  
 
56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of the Employer or the Contractor, the Engineer shall certify that the 
Contract has been frustrated. The Contractor shall make the Site safe and stop work as 
quickly as possible after receiving this certificate and shall be paid for all work carried 
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out before receiving it and for any work carried out afterwards to which a commitment 
was made. 
 
F. Other Conditions of Contract 
 
57.  Labour 
 
57.1 The Contractor shall, make arrangements of his own cost and expenses for the 
engagement of all staff and labour, local or others; for their payment, housing, feeding 
and transport; and for compliance with various labour laws/ regulations.  
 
57.2 The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in 
detail, in such form and at such intervals as the Engineer may prescribe, showing the 
staff and the numbers of the several classes of labour from time to time employed by the 
Contractor on the Site and such other information as the Engineer may require.  
 
58. COMPLIANCE WITH LABOUR REGULATIONS 
 
58.1 During the currency of the Contract, the Contractor and his sub-Contractors shall 
abide at all times by all existing labour enactments and rules made there under, 
regulations, notifications and bye laws of the State or Central Government or local 
authority and any other labour law (including rules), regulations, bye laws that may be 
notified already or that may be notified under any labour law in future either by the 
State or the Central Government or the local authority. Salient features of some of the 
major labour laws that are applicable to construction industry are given below. The 
Contractor shall keep the Employer indemnified in case any action is taken against the 
Employer by the competent authority on account of contravention of any of the 
provisions of any Act or rules made there under, regulations or notifications including 
amendments. If the Employer is caused to pay or reimburse, such amounts as may be 
necessary to cause or observe, or for non-observance of the provisions stipulated in the 
notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part 
of the Contractor, the Engineer/Employer shall have the right to deduct any money due 
to the Contractor including from his performance security/ retention money. The 
Employer/Engineer shall also have right to recover from the Contractor any sum required 
or estimated to be required for making good the loss or damage suffered by the 
Employer. The employees of the Contractor and the Sub-Contractor in no case shall be 
treated as the employees of the Employer at any point of time. 

58.2 
 
SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS APPLICABLE 

 TO   ESTABLISHMENTS   ENGAGED   IN   BUILDING   AND   OTHER 
 CONSTRUCTION WORK. 

a) Workmen Compensation Act 1923: - The Act provides for compensation 
in case of injury by accident arising out of and during the course of employment. 
 
b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act 
on satisfaction of certain conditions on separation if an employee has completed the 
prescribed minimum years (say, five years) of service or more or on death the rate of 
prescribed minimum days‟ (say, 15 days) wages for every completed year of service. The 
Act is applicable to all establishments employing the prescribed minimum number (say, 
10) or more employees.  
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c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for 
monthly contributions by the Employer plus workers at the rate prescribed (say, 10% or 
8.33%). The benefits payable under the Act are:  
 
i. Pension or family pension on retirement or death as the case may be.  
ii. Deposit linked insurance on the death in harness of the worker.  
iii. Payment of P.F. accumulation on retirement/death etc.  
 
d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits 
to women employees in case of confinement or miscarriage etc.  
 
e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case the 
Contractor fails to provide, the same are required to be provided, by the Principal 
Employer by Law. The principal Employer is required to take Certificate of Registration 
and the Contractor is required to take license from the designated Officer. The Act is 
applicable to the establishments or Contractor of Principal Employer if they employ 
prescribed minimum (say 20) or more contract labour.  
 
f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum 
Wages fixed by appropriate Government as per provisions of the Act if the employment is 
a scheduled employment. Constructions of buildings, roads, runways are scheduled 
employment.  
 
g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be 
paid, when it will be paid and what deductions can be made from the wages of the 
workers.  
 
h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 
work of equal nature to male and female workers and for not making discrimination 
against female employees in the matters of transfers, training and promotions etc.  
 
i) Payment of Bonus Act 1965: - The Act is applicable to all establishment 
employing prescribed minimum (say, 20) or more workmen. The Act provides for 
payments of annual bonus within the prescribed range of percentage of wages to 
employees drawing up to the prescribed amount of wages, calculated in the prescribed 
manner. The Act does not apply to certain establishments. The newly set-up 
establishments are exempted for five years in certain circumstances. States may have 
different number of employment size. 
 
j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure 
for resolution of industrial disputes, in what situations a strike or lock-out becomes 
illegal and what are the requirements for laying off or retrenching the employees or 
closing down the establishment.  
 
k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 
establishments employing prescribed minimum (say, 100, or 50). The Act provides for 
laying down rules governing the conditions of employment by the Employer on matters 
provided in the Act and get these certified by the designated Authority.  
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l) Trade Unions Act 1926: - The Act lays down the procedure for registration of 
trade unions of workmen and Employers. The Trade Unions registered under the Act have 
been given certain immunities from civil and criminal liabilities.  
 
m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits 
employment of children below 14 years of age in certain occupations and processes and 
provides for regulations of employment of children in all other occupations and 
processes. Employment of child labour is prohibited in building and construction industry.  
 
n) Inter-State   Migrant   Workmen’s (Regulation   of   Employment   &  
Conditions of Service) Act 1979: - The Act is applicable to an establishment which 
employs prescribed minimum (say, five) or more inter-state migrant workmen through an 
intermediary (who has recruited workmen in one state for employment in the 
establishment situated in another state). The Inter-State migrant workmen, in an 
establishment to which this Act becomes applicable, are required to be provided certain 
facilities such as Housing, Medical-Aid, Travelling expenses from home up to the 
establishment and back etc.  
 
o) The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Cess Act of 1996: -All the establishments who 
carry on any building or other construction work and employs the prescribed minimum 
(say, 10) or more workers are covered under this Act. All such establishments are 
required to pay cess at the rate not exceeding 2% of the cost of construction as may be 
modified by the Government. The Employer of the establishment is required to provide 
safety measures at the building or construction work and other welfare measures, such 
as canteens, first-aid facilities, ambulance, housing accommodations for workers near 
the work place etc. The Employer to whom the Act applies has to obtain a registration 
certificate from the Registering Officer appointed by the Government.  
 
p) Factories Act 1948: - The Act lays down the procedure for approval of plans before 

setting up a factory, health and safety provisions, welfare provisions, working hours, 
annual earned leave and rendering information regarding accidents or dangerous 
occurrences to designated authorities. It is applicable to premises employing the 
prescribed minimum (say, 10) persons or more with aid of power or another 
prescribed minimum (say, 20) or more persons without the aid of power engaged in 
manufacturing process. 

 
59. Drawings and Photographs of the Works 
 
59.1 The contractor shall do photography/videography of the site firstly before the start 
of the work, secondly mid-way in the execution of different stages of work and lastly 
after the completion of the work. No separate payment will be made to the contractor 
for this.  
 
59.2 The Contractor shall not disclose details of Drawings furnished to him and works on 
which he is engaged without the prior approval of the Engineer in writing. No photograph 
of the works or any part thereof or plant employed thereon, except those permitted 
under clause 59.1, shall be taken or permitted to be taken by the Contractor or by any of 
his employees or any employees of his sub-Contractors without the prior approval of the 
Engineer in writing. No photographs/ Videography shall be published or otherwise 
circulated without the approval of the Engineer in writing.  
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60. The Apprenticeship Act 1961 
 
60.1 The Contractor shall duly comply with the provisions of the Apprenticeship Act1961 
(III of 1961), the rules made there under and the orders that may be issued from time to 
time under the said Act and the said Rules and on his failure or neglect to do so he shall 
be subject to all liabilities and penalties provided by the said Act and said Rules. 
 
61. FORECLOSURE: 
 
61.1 The scope of the work shall be reduced or if deemed necessary, the Work Contract 
may be foreclosed, at any time, as the instant work is being carried out on Risk & Cost of 
the EPC Contractor, presently mobilized in the section. Intimation for such reduction of 
scope/foreclosure shall be made 7 days prior to the expected Foreclosure Date. Further, 
such reduction in scope/foreclosure shall be binding upon to the Contractor, without any 
additional financial implication. 
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CONTRACT DATA TO GENERAL CONDITIONS OF CONTRACT 
 
 Clause Reference 
Items marked “N/A” do not apply in this Contract. 

The Employer is: - 
National Highways and Infrastructure Development 
Corporation Ltd. 
3rd   Floor, PTI Building, 
4-Parliament Street, 
New Delhi-110001 

 

[CL.1.1] 

Name of AUTHORIZED REPRESENTATIVE of NHIDCL: - 
EXECUTIVE DIRECTOR (PROJECTS) 
Address: National Highways & Infrastructure Development 
Corporation Ltd. Regional Office – Port Blair, 
Oyster Building, Ward No. 23, Near Air Force Station, 
Prothrapur, Garachama (PO), Port Blair-744105 (A&N Islands)  

 

2. THE AUTHORITY’S ENGINEER/ ENGINEER-IN-CHARGE is:  
Designation: TEAM LEADER 
Address: M/s Yongma Engineering Company Ltd association 
with Technicko Consultancy Services Pvt Ltd. A&N Islands. 

[CL.1.1] 

3. The intended Completion Date for the whole of the works is 
03 (Three) months from start date. 

4. The Defects Liability Period is 12 months calculated from the 
Completion Date. 

[CL.1.1, 17&28] 
 

[CL.1.1, 33] 

5. The location of site is given in the Bid notice (SECTION I) [CL.1.1] 
6. The start date shall be reckoned within 15 days after the date 

of issue of the notice to proceed with the work. 
[CL.1.1] 

7. (a) The name and identification number of the contract is 
given in the table given in Bid Notice (SECTION I) 

[CL.1.1] 

8. (a) The law which applies to the contract is the law of Union 
of India. 
(b) The language of the contract documents is English 

[CL.3.1] 
 

[CL.3.1] 
9. The limit of subcontracting is NIL of initial contract price [CL.7.1] 
10. Schedule of other contractor –NIL [CL.8.1] 
11. Technical Personnel are as given in the ITB (SECTION II) [CL.7.1] 
12. Amount of Insurance are: 

(a) Rupees equivalent to contract price 
(b) Rupees equivalent to 5% of contract price 
(c) Rupees equivalent to 5% of contract price 
(d) Rupees 20 lakhs for multiple incidents 
And deductible as per premium rate. 

[CL.13.1] 
 

13. Site investigation report-NIL 
14. (A) The period for submission of the Program for approval of 

Engineer/Engineer-in-charge shall be made immediately after 
issue of letter of commencement. 
(B) (a) Identified indented work 

(1) Weekly Indent, Monthly Indent, Quarterly Indent and 
Bi-annual Indent – 3 days before start of week; 7 days 

[CL.14.1] 
[CL.27.1] 
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before start of month; 15 days before start of quarter 
and 28 days before bi-annual period concerned 
(2) Emergent Indents – Within 24 hours 
 

15. Amount to be withheld for delays in submission of updated 
Program: 1% of value of work corresponding to the updated 
Program. 

16. The period for setting up a field laboratory with the 
prescribed equipment relevant to items of work in BOQ is 30 
days from the days from the date of notice to start work. 

17. (a) Amount of liquidated damages for delay in completion 
 of works 

For whole of work (1/2000)th of the Initial Contract Price, 
rounded off to the nearest Thousand, per day.  
For Sectional Completion (wherever specified, in item 6 of 
Contract Data (1/200)th of initial contract price for 5 km 
section, rounded off to the nearest thousand per day. 

 
      (b) Maximum limit of liquidated damages for delay in  
 completion of work. 10 percent of the initial contract price  
          rounded off to the nearest thousand. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                     [CL.45.1] 
 

18. The standard form of Performance Security acceptable to the 
Employer shall be an shall be an unconditional Bank Guarantee 
of the type as presented in the Bidding Documents. 

19. Other fundamental breach is that the contractor has failed to 
complete 75% of value of indented work in any 3 indents 
issued by the Engineer.  

20. The percentage to apply to the value of work not completed 
representing the Employer's additional cost for completing the 
work shall be 20%. 

[CL.47.1] 
 
 
 

[CL.53.2] 
 
 

[CL.54.1] 
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TECHNICAL SPECIFICATIONS 
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TECHNICAL SPECIFICATIONS 
1 PREAMBLE:  
 

The Technical Specifications contained herein shall be read in conjunction with the 
other Bidding Documents as specified. 

 
2 GENERAL REQUIREMENTS  
 

The Technical Specifications in accordance with which the entire work described 
hereinafter shall be executed and completed by the Contractor shall comprise of 
the following:  

 
2.1 PART – I – GENERAL TECHNICAL SPECIFICATIONS  

 
The General Technical Specifications shall be the “SPECIFICATIONS FOR 
ROAD AND BRIDGE WORKS” (FOURTH REVISION, August 2014) issued by the 
Ministry of Road Transport & Highways, Government of India and published 
by the Indian Roads Congress, hereinafter referred to as MORT&H 
Specifications.  

 
PART – II – SUPPLEMENTARY TECHNICAL SPECIFICATIONS 

 
The Supplementary    Technical    Specifications    shall    comprise    of    
various Amendments/Modifications/Additions to the SPECIFICATIONS FOR 
ROAD AND BRIDGE WORKS” referred to in PART-I above and Additional 
Specifications for particular item of works not already covered in Part – I. 

 
A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND 
BRIDGE WORKS” (FIFTH REVISION, April 2013), referred in Part-I above, 
where Amended/Modified/Added upon and incorporated in Part-II, referred 
to above, the Amendment/ Modification/ Addition supersedes the relevant 
clause or part of the clause. 

 
When an Amended/Modified/Added Clause supersedes a Clause or part 
thereof in the said Specifications, then any reference to the superseded 
clause shall be deemed to refer to the Amended/Modified/Added Clause or 
part thereof. 

 
In so far Amended/Modified/Added Clause may come in conflict or be 
inconsistent with any of the provisions of the MOST Specifications under 
reference, the Amended/Modified/Added clause and the additional 
specifications shall always prevail. 

 
5.2.2 In the absence of any definite provisions on any particular issue in the 
aforesaid Specifications, reference may be made to the latest codes and 
specifications of IRC and BIS in that order, Where even these are silent, the 
construction and completion of the works shall conform to sound 
engineering practice as approved by the Engineer and, in case of any dispute 
arising out of the interpretation of the above, the decision of the Engineer 
shall be final and binding on the Contractor. 
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PART - II 
 
3 AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF GENERAL 

TECHNICAL SPECIFICATIONS (PART- I).  
 

SECTION 100 – GENERAL  
 

Clause 102 Definitions: 
 

The following abbreviation shall be added in this Clause: 
“MOST”– Ministry of Surface Transport, Govt. of India (Now 
Ministry of Road Transport and Highways) “NHIDCL” – National 
Highways & Infrastructure Development Corporation Ltd. 

 
Clause 106 Construction Equipment: 

 
Clause 106 (a) Add the following sentence.  “The trial run is to be carried out 

laying the relevant pavement material and it is not to be part of 
the permanent works.  The trial is to be carried out on prior 
approval of equipment by Engineer-in-Charge.” 

 
Add Sr. No. (g) 

 
“The Contractor shall furnish to the engineer the detailed 
technical literature and   other   relevant   documents   
regarding   the performance of plant/equipment for approval 
prior to its purchase 
or mobilization on site.” 

 
Clause 107 Contract Drawings: 

 
Clause 107.3 Deleted this Sub-Clause entirely. 

 
Clause 108.4 The clause shall be read as follows: 

 
“Identification of quarry sites and borrow areas shall be the 
responsibility of the Contractor. Materials procured from quarry 
sites and borrow areas identified by the Contractor and to be 
used in Works must comply with the requirements of quality as 
stipulated in the Technical Specifications for particular item of 
work”. 

 
Clause 109 Setting Out: 

 
Clause 109.10 Add new sub-clause 

 
“Before carrying out any survey work the Contractor shall 
submit to the Engineer for the approval a programme and 
methodology for the calibration of all optical and electronic 
survey equipment to be used on site during construction of the 
works.  The Contractor will maintain calibration records for all 
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such equipment in his site office, available at all times for 
inspection by the Engineer. 

 
Clause 110  Public Utilities: 
 
Clause 110.1  Revise the clause as under: 
 

Existing services like water pipes, sewers, oil pipelines, cables, 
gas ducts etc.  Owned by various authorities including Public 
Undertaking a Local Authorities shall be checked and located by the 
Contractor prior to commencement of work. 

 
Clause 110.2 Revise the clause as under: 
 

The Contractor’s programme must take into account the period 
of notice and duration of diversionary works of each body as existing 
at site.  The Contractor must also allow for any effect of these 
services and alterations upon the Works and for arranging regular 
meetings with the various bodies at the commencement of the 
Contract and throughout the period of the Works in order to maintain 
the required co-ordination.   During the period of the Works, the 
contractor shall have no objection if the public utility bodies and their 
decisions in the execution of their proposal in terms of programme and 
construction. Provided that, in the opinion of the Engineer, the 
Contractor has received reasonable notice thereof before the relevant 
alterations are put in hand. 

 
Clause 111 Precautions for Safeguarding the Environment: 
 
Clause 111.1 General 
 

Add the following after the first paragraph: 
 

The Contractor shall preserve existing trees, plants and other 
vegetation that are to remain within or adjacent to the works and 
shall use every precaution necessary to prevent damage or injury 
thereto. On completion of the Works, all areas disturbed by the 
Contractor’s construction activities shall be restored in their original 
condition, or as may be acceptable to the Engineer.The cost of this 
work shall be deemed to be included in the rates generally. 

 
Clause 111.4 Add the following sentence: 
 

“The Contractor is to ensure that there is good drainage at all 
construction areas, to avoid creation of stagnant water bodies 
especially in urban/industrial areas, including water in old water 
bodies.” 
 

Clause 111.5 Pollution from Hot Mix Plants and Batching Plants 
 

Add the following paragraph at the end of this Sub-clause. 
 

The H.M.P. should be sited at least 500m away from the nearest 



Page 73 of 98 
 
 

 

habitation.  The H.M.P. shall be fitted with a dust extraction unit in 
order that the exhaust gases comply with the requirements of the 
relevant current emission control legislation.   “All operations at 
plants shall be undertaken in accordance with all current rules and 
regulations protecting the environment.” 

 
Clause 111.6 Substances Hazardous to Health 
 

Add the following after the first paragraph as follows: 
 

“The use of any herbicide or other toxic chemical shall be strictly in 
accordance with the manufacturer’s instructions.  The Engineer shall 
be given at least 6 working days’ notice of the proposed use of any 
herbicide or toxic chemical. 

 
A register of all herbicides and other toxic chemicals delivered to the 
site, shall be kept and maintained up to date by the contractor. The 
register shall include a name physical properties and characteristics, 
chemical ingredients, health and safety hazard information, safe   
handling   and   storage   procedures, and emergency and first aid 
procedures for the product.” 

 
Clause 111.9 Add the following sentence at the end of the para. 
 

Vehicles delivering materials to the site shall be covered to avoid 
spillage of materials on public roads. 

 
Clause 111.12 After the last sentence add the following: 
 

“The costs of compliance with Clause 111 shall be deemed to be 
included in the rates for items included in the Bill of Quantities.”  
Refer to Clause 114.2 (xv) of MOST Specification. 

 
Clause 111.13 Add new Sub-Clause: 
 

“The Discharge Standards promulgated under the Environment 
Protection Act, 1986 shall be adhered to strictly.  All waste arising 
from the project is to be disposed of in a manner which is acceptable 
to the State Pollution Control Board and the Engineer.” 

 
All vehicles and machinery employed in the execution of the works 
shall be regularly maintained to ensure that pollutant emission levels 
comply with the relevant requirements of current pollution control 
legislation. During routine servicing operations, the effectiveness of 
exhaust silencers must be checked and if found to be defective must 
be replaced.  Notwithstanding this requirement, noise levels from any 
item of plant must comply with the relevant legislation for levels of 
sound emission.  Non-compliant plant is to be removed from site. 
 
Vehicle maintenance and refueling shall be carried out in such a 
fashion that spillage of fuels and lubricants do not contaminate the 
ground or nearby watercourse.   An “oil interceptor” shall be provided 
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for wash down and refueling areas.  Fuel storage shall in proper 
bounded areas.  All spilt and collected petroleum products shall be 
disposed of in accordance with the relevant legislation. 

 
Clause 111.14 Add the following New Sub-Clause: 
 

All temporary   accommodation   must   be   constructed   and 
maintained in such a fashion that uncontaminated water is available 
for drinking, cooking and washing.  The sewage system for the camp 
must be properly designed, built and operated so that no health 
hazard occurs and no pollution to the air, ground or adjacent 
watercourses take place compliance with relevant legislation must be 
strictly adhered to Garbage bins must be provided in the camp and 
regularly emptied and the garbage disposed of in a hygienic manner. 
Construction camps are to be sited away from vulnerable people and 
adequate health care is to be provided for the work force. 

 
Clause 111.15 Add the following New Sub-Clause: 
 

All works are to be carried out in such a fashion that the damage or 
disruption to the flora and fauna is reduced to a minimum wherever 
possible.  Trees or shrubs will only be felled or removed that impinge 
directly on the permanent works or necessary temporary works, after 
seeking approval of the Engineer. 

 
Clause 112 Arrangement for Traffic During Construction: 
 
Clause 112.1 General 
 

Delete the last sentence and add the following: 
“The Contractor shall submit, for the Engineer’s approval, Traffic 
Control Plan 5 days prior to commencement of the temporary / 
permanent works.” 

 
The plan shall include: 

i. Typical drawings for temporary diversions in accordance with Clause 
112.3   

ii. Typical details of arrangements for construction under traffic 
including details of traffic arrangement after the cessation of work 
each day. Special consideration shall be given in the preparation of 
the Traffic Control Plan to the safety of pedestrians and workers at 
night.  Temporary diversions will be constructed only with the 
approval of the Engineer. 

 
Clause 112.2  Passage of Traffic along a part of the Existing Carriage way under 

improvement: 
 

Delete this clause replace as follows: 
 
“For strengthening of existing carriage way, where part of the 
existing carriage way is proposed to be used for passage of traffic & 
hard holder are not available then, treated shoulders shall be 
provided on the side on which work is not in progress.  If the existing 
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shoulder width less than 1.5m the same shall be extended up to 1.5m 
for earth work duly compacted.  The top 15.0cm or as directed by the 
engineer including extended shoulder of 1.5m width shall be filled up 
by granular sub base material duly bounded with binding material and 
compacted.   The sub base material shall conform to MOST 
specification Clause 401, the work of excavation and filling of 
granular sub-base material so carried out shall be paid under relevant 
items of bill of quantities. The contractor shall maintain the 
bypass/diversion during the period of construction by way of 
watering, compacting, and making good loss of sub-base material 
after filling up of the rutting/depression etc. by additional quantity 
of granular sub base material. The items operations like 
maintenance, making good the loss of material, watering, 
compacting, leveling and dressing along with additional quantity of 
sub-base material shall be considered as incidental to the work and 
no extra payment will be made for these operations.  The continuous 
length in which such works shall be carried out would be within a 
range of 200 to 500m 
at a place. 

 
Clause 112.6  Measurements for Payments and Rate 
 

Add “and no extra payment will be made except the treatment of 
shoulders for earth work and granular sub-base as per Clause 112.2 
above.” At the end of first paragraph. 

 
Clause 112.7 Side Roads and Property Accesses 
 

Add new sub Clause: 
 

“At all times, the Contractor shall provide safe and convenient 
passage for vehicles pedestrians and livestock to and from side roads 
and property accesses connecting to the roadway. Work which affects 
the use of side roads and existing accesses shall not be undertaken 
without providing adequate prior provisions to the satisfaction of the 
Engineer.” 

 
Clause 112.8 Plant and Equipment 
 

Add new sub Clause: 
 

“During the day, plant and equipment working in apposition adjacent 
to traffic and having a projection beyond the normal width of the 
item, for example, a grader blade shall have a fluorescent red marker 
attached to the outer end of the projection.  During poor light 
conditions an additional traffic controller with an illuminated red 
marker shall direct traffic around such plant and equipment. At night, 
all plant items and similar obstructions shall be removed from the 
normal path of vehicles, to provide a lateral clearance of at least 6m 
where practicable, with a minimum clearance of 1.2m. Plant and 
equipment, within 6m of the normal path of vehicles, shall be lit by 
not less than two yellow steady lamps suspended vertically from the 
point of the obstruction nearest to a traffic lane, and one yellow 
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steady lamps at each end of the obstruction on the side farthest away 
from the traffic lane.” 

 
 
 
Clause 113 General Rules for the Measurement of Works for Payment: 
 
Clause 113.2 Measurements for Lead of Materials 
 

Delete this Clause and replace with: 
 

“The rates in the Bill of Quantities are deemed to include the costs of 
haulage from source of supply to the  site  for  all  materials required 
for the Works.” 

 
Clause 114 Scope of rates for different items of work: 
 

Add to Clause 114.2 (xvii). Cost of all provisions for executing the 
work safely including all protective clothing, barriers, earplugs etc. 

 
Clause 115 Methodology and Sequence of Work: 
 

Substitute “28 days” for “30 days” in the 3rd line. 
 
Clause 121 Field Laboratory: 
 
Clause 121.1 Scope 
 

Delete this Clause and replace with: 
 

“The work   under   this   Clause   covers   the   provision   and 
maintenance of a fully equipped laboratory.” The equipment in the 
laboratory shall be as decided by Engineer, keeping in view of item of 
works prescribed in BOQ. 

 
Clause 121.2 Description 
 

Delete this Clause and replace with: 
 

“The Contractor shall construct a fully furnished and equipped field 
laboratory to the satisfaction of the Engineer.  The laboratory will be 
located at a site approved by the Engineer and must be of adequate 
size to perform all the tests required under the contract including 
sufficient light, electric and water supply.  The Contractor shall 
provide working drawings incorporating all the services based on the 
information given in the changes for the approval of the Engineer 
prior to commencement of construction. An office must be provided 
in the laboratory for the exclusive use of the Engineer’s, Materials 
Engineer, adequate toilet and washing facilities must be provided. 
The contractor shall provide the field laboratory within one month 
from the date of the commencement of the work.  Prior to this, 
contractor must make suitable alternative arrangements for the 
testing of materials, which are acceptable to the Engineer. 
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Clause 121.3 Laboratory Equipment shall be provided as prescribed by the 

 
Engineer relevant to items of work in 
BOQ.  

Clause 121.3.2 For soils and aggregates  

 Delete item no. (xi) and (xii)  

Clause 121.3.5 Add New Sub-Clause:  

 For Control of Profile and Surface  

 Evenness   
 i) Theodolite 2 sets 
 ii) Precision automatic level 2 sets 
 iii) Precision staff 4 sets 
 iv) Camber templates 2 lane  
  a) Crown type cross-section 4 sets 
  b) Straight run cross-section 4 sets 
Steel Tape     
  a) 3 m long 4 sets 
  b) 5 m long 4 sets 
  c) 10 m long 4 sets 
  d) 20 m long 4 sets 
  e) 30 m long 4 sets 

Clause 121.3.6 Add New Sub-Clause:  

 In addition clause 121.3 any equipment which is not mentioned in 
 this clause but which is necessary for the work for complying with 
 the  provisions  of  the  contract  and  Section  900  of  MOST 
 specifications or as required by the engineer shall be provided by 

 
the contractor.  No extra payment shall be made to the 
contractor 

 and it will be considered as incidental to the work. 

Clause 121.6 Delete this Sub-Clause.  

Clause 121.7 
Substitute this Sub-Clause by the 
following:  

 
“There is no separate item in the Bill of Quantities for 
establishing   
and maintenance of the laboratory and supply, erection maintenance 
of equipment and also running cost of testing. The rates quoted by 
the Contractor shall be deemed to cover the cost of all these items.” 

 
Clause 126: Supply of Video Cassettes 
 
126.1 Description 
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The work consists of taking video films of important activities of the work as directed by 
the Engineer during the currency of the project and editing them and converting them to 
a CD (master CD+ 4 copies) film of playing time not less than 60 minutes and upto 180 
minutes as directed by the Engineer. It shall contain narration of the activities in English 
by competent narrator. The editing of the film and the script for narration shall be as 
approved by the Engineer. The CD shall be acceptable quality and the film shall be 
capable of producing colour pictures. 
 
126.2 Measurement for Payment & Rates 
 
No separate payment shall be made and the work shall be treated as incidental. 
 

SECTION 300 – EARTHWORK EROSION CONTROL AND DRAINAGE 
 

Clause 301 Excavation for Roadway and Drains 
 

Clause 301.3.3 Excavation – General 
 

Delete the last two sentences of last paragraph.  And add, 
“The earthwork shall be carried out as per the sequences 
stated in this contract or as directed by engineer-in-charge”. 

 
Clause 301.3.12 Back-filling 

 
After the last sentence add the following: 
“Density requirements for back filling shall be in accordance 
with Table 300-2” of MOST. 

 
Clause 301.9 Rates 

 
Clause 301.9.2 This Clause is replaced as follows: 

 
“The contract unit rate for loosening and re-compacting at 
sub- grade level shall include full compensation for loosening 
to the specified depth, removing the loosened soil outside the   
roadway wherever considered necessary, rolling the surface 
below, breaking the clods, spreading the excavated soil layers, 
watering where necessary and compacting to the 
requirements.” 

 
Clause 304 Excavation for Structures: 

 
Clause 304.3.7 Back filling  

 Add second paragraph as under:  

 “The working space between the structure and the excavation 
 shall be cleared out completely of all construction materials and 
 loose earth that fallen into the excavation during construction. 
 The excavation shall be pumped dry and all saturated and soft 
 earth removed prior to being inspected by the Engineer who will 
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 give his permission for the placement of any fill material, provided  
 the space has been properly prepared.  Compaction will only be 
 carried out with mechanical compactors of sufficient capacity to 
 ensure correct compaction of the back-fill material.  The fill is to be  
 brought up in layers not greater than 150mm  Mass filling of 
 structures with machines will not be permitted and contractors 
 should make allowance in their rates for the methodology 
 Described above.”  

Clause 305 Embankment Construction:  

Clause 305.2 Material and General Requirements  

Clause 305.2.1 Physical Requirements  

Clause 305.2.1.2 
Amend the first sentence of this Clause as 
under:  

 “Highly expansive soils such as Ch, MH or OH exhibiting marked 

 
swell and shrinkage properties („free swelling index” exceeding 
50 

 per cent when tested as per IS 2720 – Part 40) shall not be used 

 
in construction of sub grade and 
embankment.”  

Clause 305.2.1.4 Delete the second and third sentence of Clause 305.2.1.4, i.e., 
 “However, the   Engineer   may……………. Compacted   layer 
 thickness.”  

Clause 305.2.2.2 Borrow Materials  

 
Paragraph 1 of this clause shall read as 
under:  
“No borrow area shall be made available by the Employer for this 
work. The arrangement for the source of supply of the material for 
embankment and sub grade as well as compliance to the different 
environmental requirements in respect of excavation and borrow 
areas as stipulated, from time to time, by the Ministry of 
Environment and Forest, Government of India and the local bodies, as 
applicable shall be the sole responsibility of the  
Contractor.” 

 
Paragraph 8 of this Clause given below Table 300-2 shall read as 
under: 
“The contractor shall at least 7 working days before commencement 
of compaction submit the following to the Engineer for approval: 

i) The Values of maximum dry density and optimum moisture content 
obtained in accordance with IS 2720 (Part 8) for each fill material he 
intends to use.   

ii) The graphs showing values of density against moisture content from 
which each of the values in (i) above of the maximum dry density and 
optimum moisture content were determined.   

iii) The dry density-moisture content-CBR relationship for each of the fill 
materials be intends to use in the sub grade.”  

 
Clause 305.3 Construction Operations 
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Clause 305.3.4 Compacting ground supporting embankment/subgrade 
 

Delete “where necessary” in the first sentence of the first  
paragraph. 

 
Clause 305.3.5.2 In Paragraph 3, delete “IS: 2720 (Part 7) or “and “as the case may  

be”. 
 
Clause 305.3.6 Compaction 

The second paragraph of this Clause shall read as under: 
“Only vibratory rollers of not less than 8 – 10 ton static weight with 
plain or pad foot drum shall be used for compaction.” 

 
Clause 305.4 Construction of Embankment and sub-grade under special  

condition. 
   
Clause 305.4.1 Add new para after para 1 as under: 
 

“The earthwork for widening the existing road embankment and 
shoulders shall be carried out in layers duly compacted. On 
completion of earth work to the required height the triangular 
portion on the sloping face of the layers shall be cut in such a manner 
that the specified slope is achieved.  This operation is incidental to 
work and no extra payment shall be made for this.” 

 
Clause 305.4.7 Earthwork for high Embankment 
 

Substitute the first paragraph of this clause as under: 
“In the case of high embankments, the Contractor shall use the 
material from the approved borrow area.” 
Soil Erosion and Sedimentation Control 

 
Clause 306.4 Measurement for Payment 
 

Substitute the Clause 306.4 as follows: 
“All temporary sedimentation and pollution control works shall be 
deemed as incidental to the earthwork and other items of work and 
as such no separate payment shall be made for the same.” 

 
Clause 306.5 Rate 
 

This Clause is deleted. 
 
Clause 307 Turfing with sods. 
 
Clause 307.5 Add “(iii) application of top soil” after (ii).  Delete “the contract unit 

rate for application of top soil shall be as per clause 301.9.5”. 
 
Clause 309 Surface/Sub-Surface Drains 
 
Clause 309.2 Surface Drains 
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Add at the end of third paragraph:  
Metal grates for sumps on concrete lined surface drains shall be heavy 
duty (trafficable by commercial vehicle) proprietary products with 
gaps between bars no greater than 26mm. The Contractor shall 
submit proposals for grating to the Engineer for approval before 
commencing construction of the sumps.” 

 
Clause 309.4 Measurement for Payment 
 

Delete the first sentence and replace with: 
“Surface drains not lined shall be included in the items for excavation 
for the roadway in accordance with Clause – 301.8.” 

 
Clause 309.5 Rates 
 

Add at the end of this clause as under: 
“The rate for concrete lined drains shall include bedding concrete 
and jointing. The rate for lined surface drains shall include inlet 
sumps and metal grates where specified.” 
Add Clause 314 as under: 

 
Clause 314 Leveling and Dressing over area: 
 
Clause 314.1 Scope 
 

The work shall consist of excavation, removal, filling and satisfactory 
disposal of all materials necessary for the area to be leveled and 
dressed in line, grades as directed by the Engineer.  It shall include 
cutting and filling the ground in all type of soil where variation of 
existing ground level is + 30 cm or less.  It will also include the 
grubbing of the existing rank vegetation and clearance of 
undergrowth completely. 

 
Clause 314.2 Construction Operation 
 

The engineer shall identify the area where leveling and dressing is to 
be carried out.  The clearing and grubbing of rank vegetation and 
undergrowth shall be carried out as per clause 201.1.  If the stagnant 
water is existing on the side, the same shall be pumped / bailed out. 
The area shall be kept dry throughout the operation of leveling and 
dressing. The leveling and dressing shall be carried out by excavating 
the high area and filling the low area with the excavated material in 
proper slope. This operation will be carried out 
manually/mechanically as per site conditions. 

 
Clause 314.3 Measurements 

The measurement shall be made for the area to be leveled and 
dressed in Sqm. 

 
Clause 314.4 Rates 
 

The contract unit rates for the items for leveling and dressing shall be 



Page 82 of 98 
 
 

 

payment in full for carrying out the required operations including full 
compensation for: 

1. Cost of all labour, materials, tool, equipment and incidentals to 
complete the work.   

2. Clearing and grubbing the rank vegetation and undergrowth and their 
disposal within 1000m.   

3. Pumping and bailing out of water and keeping the area dry during 
construction.  

4. In all type of soils and saturated earth.  
 
SECTION 400 - SUB-BASES, BASES (NON-BITUMINOUS) ANDSHOULDERS: 
 
Clause 401.4.1  Substitute “Smooth wheeled roller” by “Vibratory Roller” or as 

approved by Engineer-In-charge. 
 
Clause 401.4.2 Spreading and Compacting 
 

The following shall be added to Paragraph 1: 
 

“The thickness of the loose layers shall be so regulated that the 
maximum thickness of the layer after compaction does not exceed 
150 mm.” 

 
The fifth paragraph of this Clause shall be as under: 

 
“Immediately thereafter, rolling shall start with the help of a 
vibratory roller of minimum 80 to 100 KN static weight with plain 
drum or pad foot drum of heavy pneumatic tire roller of minimum 200 
to 300 KN weight having a minimum tire pressure of 0.7 kN/m2 or 
adequate capacity capable of achieving the required compaction. 
Rolling shall commence at the lower edge and proceed towards the 
upper edge longitudinally for portions having unidirectional cross fall 
and super-elevation and shall commence at the edges and proceed 
towards the crown for portions having cross falls on both sides.” 

 
 
Clause 401.7 Measurement for payment:  

 Add paragraph 3 as under:  

 For carrying out full depth repair and/or reconstruction of road  
 pavement, if the granular sub-base materials laid on the shoulders 
 for diversion of traffic (as per clause 112) is required  to  be  
 scarified/removed and re-laid after compensating the loss during 
 handling and by movement of traffic on completion of Full depth 
 repair/reconstruction of road pavement, this operation shall be 
 considered incidental to the work of providing granular sub-base 
 and no extra payment shall be made for the same. 

Clause 404.2.1 Coarse aggregate:  

 Amend this clause as under:  

 Coarse aggregate shall be either crushed or broken stone.  The  
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 aggregates shall conform to the physical requirements set-forth in 
 Table 400-6.  The type and size range of the aggregate shall be 
 specified in the contract or shall be as specified by the Engineer. 
 If the water absorption value of the coarse aggregates is greater 
 than 2 percent, the soundness test shall be carried out on the 
 material delivered to site as per IS: 2386 (part 5). 

Clause 404.2.3 Crushed Slag:  

 Delete this Clause  

Clause 404.2.4 Over-burnt (Jhama) brick aggregates:  

 Delete this Clause.  

Clause 404.3.4 Rolling:  

 
Delete in first para “three wheeled 
rollers 80 to 100 kN 

 capacity or tandem or”  
 
SECTION 500 - BASE AND SURFACE COURSES (BITUMINOUS): 
 
Clause 501.8.2.4 Profile Corrective Course and its application: 
 

Replace (ii)) with 
 

“The material for bituminous profile corrective course shall be laid 
independently of all other courses, adopting such construction 
procedures and using such equipment as may be appropriate to the 
specified type of material and thickness of the course 
manually/machine paid as approved by the engineer-in-charge. The 
method of providing profile corrective course shall be approved by 
the engineer-in-charge. 

 
Clause 501.8.3.1 Preparing Existing Granular Surface 
 

Amend the Clause as under: 
 

“The surface on which bituminous profile corrective course is to be 
laid shall be thoroughly swept clean of dust and any other extraneous 
material using mechanical broom and dust collected removed or 
blown of using compressed air except in places where technical 
means cannot reach. A prime coat conforming to Clause 502 shall be 
applied prior to laying profile corrective course.” 

 
Clause 501.8.3.4 Laying the Profile Corrective Course 
 
Clause 501.8.3.4.1   This clause shall read as under: 
 

“The surface on which profile corrective course is to be laid shall be 
thoroughly swept clean of  dust  and  any  other  extraneous material 
using mechanical broom and dust collected removed or blown off  
using  compressed  air  except  in  places  where mechanical mans 
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cannot reach.” 
 

“After preparing the granular surface as in Clauses 501.8.3.1 and 
501.8.3.2, the profile corrective course with materials as per Clause 
501.8.2.3/501.8.2.4 shall be laid and compacted to the requirement 
of particular Specification Clause.” 

 
Clause 502 Prime Coat Over Granular Base: 
 
Clause 502.2.3 The type of bitumen emulsion shall be slow setting. 
 
Clause 503 Tack Coat 
 
Clause 503.2.1 The type of bitumen emulsion shall be medium setting. 
 
Clause 504 Bituminous Macadam: 
 
Clause 504.2 Materials 
 
Clause 504.2.1 Bitumen: 
 

The penetration grade of bitumen shall be 60/70. 
 
Clause  507 & 509 Bitumen 
 

The penetration grade of bitumen shall be 60/70. 
 
Clause 507.9 For DBM, Clause 508.9 for SDBC and Clause 509.9 for BC 
 
These clauses stand amended to the extent that the rate shall cover the provision of 
bitumen in the mix as per job mix formula. No variation in the rate for this item will be 
admissible on account of quantity of bitumen used. 
 
Clause 801 
 
801 TRAFFIC SIGNS 

 
801.1 GENERAL  
 
801.1 The color, configuration, size and location of all traffic signs for highways (other 
than Expressways for which the size of the signs, letters and their placement shall be as 
specified in the drawings and relevant Specifications or as directed by the Engineer) and 
for other roads, shall be in accordance with the Code of Practice for Road Signs, 
IRC:67:2010, or as shown on the drawings. In the absence of any details or for any 
missing details (for example, chevron signs etc.), the signs shall be provided in 
accordance with international standards and/or as directed by the Engineer. 
 
801.1.2 Unless otherwise specified, the signs shall be reflectorized as shown on the 
drawings or as directed by the Engineer. They shall be of retro-reflectorized type and 
made of micro-prismatic type reflective as per IRC:67:2010.  
 
801.1.3 In general, cautionary and mandatory signs' shall be fabricated through process 
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of screen printing. In regard to informatory signs with inscriptions or cut letters of, 
colored retroreflective sheeting comprising un metalized micro prismatic element 
material as per IRC:67:2010 or durable transparent, colored overlay film shall be used 
which must be bonded well on the base sheeting, as directed by the Engineer.  
 
801.2 Materials 
 
The various materials and fabrication of the traffic signs shall conform to the following 
requirements: 
 
801.2.1 Concrete: Concrete shall be of the grade shown on the Contract drawing or 
otherwise as directed by the Engineer.  
 
801.2.2 Reinforcing steel: Reinforcing steel shall conform to the requirement of 
IS:1786unless otherwise shown on the drawing.  
 
801.2.3 Bolts, nuts, washers: High strength bolts shall conform to IS: 1367 whereas 
precision bolts, nuts, etc., shall conform to IS:1364.  
 
801.2.4 Plates and supports: Plates and support sections for the sign posts shall conform 
to IS:226 and IS:2062 or any other relevant IS Specifications.  
 
801.2.5. Substrate; Sign panels may be fabricated on aluminum sheet, aluminum 
composite panel, fiber glass sheeting, or sheet molding compound. Aluminum sheets used 
for sign boards shall be of smooth, hard and corrosion resistant aluminum alloy 
conforming to IS:736-Material designation 24345 or 1900. Aluminum Composite Panel and 
other materials shall meet the relevant ASTM (D903, E8, E393, E732)/BS/BIS 
requirements. 
 
801.2.6 Shoulder mounted ground signs with a maximum side dimension not 
exceeding600mm shall not be less than 1.5 mm thick with Aluminum and 3 mm thick with 
Aluminum Composite Material. All other signs shall be at least 2 mm thick with Aluminum 
and 4 mm thick with Aluminum Composite Material. The thickness of the sheet shall be 
related to the size of the sign and its support and shall be such that it does not bend or 
deform under prevailing wind and other loads. All overhead signs made with Aluminum 
Composite Material shall be minimum 4 mm thick to withstand wind and other loads 
without deformation. 
 
801.2.7 In respect of sign sizes not covered by IRC:67: 2010 the structural details 
(thickness, etc.) shall be as per the approved drawings or as directed by the Engineer. 
 
801.3 Traffic Signs having Retro-Reflective Sheeting  
 
801.3.1 General requirements: The retro-reflective sheeting used on the sign shall 
consist of the white or colored sheeting having a smooth outer-surface which has the 
property of retro-reflection over its entire surface. It shall be weather-resistant and show 
color fastness. It shall be new and unused and shall show no evidence of cracking, 
scaling, pitting, blistering, edge lifting or curling and shall have negligible shrinkage or 
expansion. A certificate of having tested the sheeting for co-efficient of retro-reflection, 
day/night time color luminous, shrinkage, flexibility, linear removal, adhesion, impact 
resistance, specular gloss and fungus resistance 3 years outdoor weathering and its having 
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passed these tests shall be obtained from a Government Laboratory, by the manufacturer 
of the sheeting. The retro- reflective sheeting shall be either of Engineering Grade 
material with enclosed lens, High Intensity Grade with encapsulated lens or Micro-
prismatic Grade retro-reflective element material as given in Clause below 
 
801.3.2 Micro Prismatic Grade Sheeting (Type XI): Retro reflective sheeting typically 
manufactured as a cube corner. The reflective sheeting shall be retro reflective sheeting 
made of micro prismatic retro reflective material. The retro reflective surface, after 
cleaning with soap and water and in dry condition shall have the minimum co-efficient of 
retro reflection (determined in accordance with ASTM D 4956-09) as indicated in Table 
800 
 
Table 800 Acceptable Minimum Coefficient of Retro-reflection for Type XI Prismatic 
Grade Sheeting (Candelas per Lux per Square Meter) 
 

Observation 
Angle 

Entrance 
Angle 

white Yellow Orange Green Red Blue Brown Florescent yellow 
-Green 

Florescent 
yellow 

Florescent 
Orange 

0.1°B -4° 830 620 290 83 125 37 25 660 500 250 
0.1°B +30° 325 245 115 33 50 15 10 260 200 100 
0.2° -4° 580 435 200 58 87 26 17 460 350 175 
0.2° +30° 220 165 77 22 33 10 7 180 130 66 
0.5° -4° 420 315 150 42 63 19 13 340 250 125 
0.5° +30° 150 110 53 15 23 7 5 120 90 45 
1.0° -4° 120 90 42 12 18 5 4 96 72 36 
1.0° +30° 45 34 16 5 7 2 1 36 27 14 
 
A Minimum Coefficient of Retro reflection (RA) (cd.lx-1.m-2).  

B Values for 0.1o observation angles are supplementary requirements that shall apply 
only when specified by the purchaser in the contract or order.  

 
When totally wet, the sheeting shall show not less than 90 percent of the values, of retro 
reflection indicated in above Table. At the end of 10 years, the sheeting shall retain at 
least 80 percent of its original retro-reflectance. 
 
801.3.3 Messages / borders: The messages (legends, letters, numerals etc.) and borders 
shall either be screen-printed or of cut-outs from durable transparent overlay or cut-out 
from same type of reflective sheeting (excluding for black color) for the cautionary/ 
mandatory signs. Screen printing shall be processed and finished with materials and in a 
manner specified by the sheeting manufacturer. For the information and other signs, the 
messages (legends, letters, numerals etc.) and borders shall be cut-out from durable 
transparent overlay film or cut out from same reflective sheeting only. Cut-outs shall be 
bonded with the sheeting in the manner specified by the manufacturer. Both the screen-
printed areas and cut-out messages sheeting and cut-out durable transparent overlay film 
shall be covered under the warranty period of the sheeting type, issued by the sheeting 
manufacturer 

 
801.3.4 For screen-printed transparent colored areas on white sheeting, the coefficient 
of retro-reflection shall not be less than 50 per cent of the values of corresponding color 
in Tables 800 as applicable. 
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801.3.4.1 Cut-out messages and borders, wherever used, shall be made out of retro-
reflective sheeting (as per Clauses 801.3.2 as applicable), except those in black which 
shall be of non-reflective sheeting. 

 
801.3.5 Color: Unless otherwise specified, the general color scheme and properties 
shall be as stipulated in ASTM 4956-09. The colors shall be durable and uniform in 
acceptable hue when viewed in day light or under normal headlights at night and in 
inclement weather conditions.  

 
801.3.6 Adhesives: The sheeting shall have either a pressure-sensitive adhesive of 
the aggressive-tack type requiring no heat, solvent or other preparation for adhesion to a 
smooth clean surface, or a tack free adhesive activated by heat, applied in a heat-
vacuum applicator, in a manner recommended by the sheeting manufacturer. The 
adhesive shall be protected by an easily removable liner (removable by peeling without 
soaking in water or other solvent) and shall be suitable for the type of material of the 
base plate used for the sign. The adhesive shall form a durable bond to smooth, corrosion 
and weather resistant surface of the base plate such that it shall not be possible to 
remove the sheeting from the sign "base in one piece by use of sharp instrument. In case 
of pressure-sensitive adhesive sheeting, the sheeting shall be applied in accordance with 
the manufacturer's Specifications. Sheeting with adhesives requiring use of solvents or 
other preparation for adhesive shall be applied strictly in accordance with the 
manufacturer's instructions.  

 
801.3.7 Refurbishment: Where existing signs are specified for refurbishment, the 
sheeting shall have a semi-rigid aluminum backing or materials as per Clause 801.2.5, 
pre-coated with aggressive-tack type pressure sensitive adhesive. The adhesive shall be 
suitable for the type of material used for the sign and should thoroughly bond with that 
material.  
 
801. 3.8 Fabrication 
 
801.3.8.1 Surface to be reflectorized shall be effectively prepared to receive the 
retro-reflective sheeting. The sheeting of the material as per IRC: 67:2010, shall be de-
greased either by acid or hot alkaline etching and all scale/dust/ coating of any type 
removed/ scrubbed to obtain a smooth plain surface before the application of retro-
reflective sheeting. If the surface is rough, approved surface primer may be used. After 
cleaning, metal shall not be handled, except by suitable device or clean canvas gloves, 
between all cleaning and preparation operation and application of reflective 
sheeting/primer. There shall be no opportunity for the substrate to come in contact with 
grease, oil or other contaminants prior to the application of retro-reflective sheeting.  
 
801.3.8.2 Complete sheets of the material shall be used on the signs except where it 
is unavoidable; at splices, sheeting with pressure sensitive adhesives shall be overlapped 
not less than 5 mm. Where screen printing with transparent colors is proposed, only butt 
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jointing shall be used. The material shall cover the sign surface evenly and shall be free 
from twists, cracks and folds. Cut-outs to produce legends and borders shall be bonded 
with the sheeting in the manner specified by the manufacturer.  
 
801.3.9 Warranty and durability: The Contractor shall obtain from the manufacture a 
ten-year warranty for satisfactory field performance including stipulated retro-
reflectance of the retro-reflective sheeting of micro-prismatic sheeting, a seven-year 
warranty for high intensity grade and a five-year warranty for the sheeting of engineering 
grade and submit the-same to the Engineer. In addition, a ten-year, seven year and a 
five-year warranty for satisfactory In-field performance of the finished sign with retro-
reflective sheeting of micro prismatic, high intensity grade and engineering grade 
respectively, inclusive of the screen printed or cut out letters/legends and their bonding 
to the retro-reflective sheeting shall be obtained from the contractor/supplier and 
submitted to the Engineer. The Contractor/ supplier shall also furnish the LOT numbers 
and certification that the signs and materials supplied against the assigned work meets 
all the stipulated requirements and carry the stipulated warranty and that the 
contractor/supplier is the authorized converter of the particular sheeting: 
 
All signs shall be dated during fabrication with indelible markings to indicate the start of 
warranty. The warranty shall also cover the replacement obligation by the sheeting 
manufacturer as well as contractor for replacement/repair/restoration of the retro-
reflective efficiency. 
 
A certificate in original shall be given by the sheeting manufacturer that its offered 
retro-reflective sheeting has been tested for various parameters such as co-efficient of 
retro-reflection, day/night time color and luminance, shrinkage, flexibility, linear 
removal, adhesion, impact resistance, specular gloss and fungus resistance and 3 year 
outdoor weathering; the tests shall be carried out by a Government Laboratory in 
accordance with various ASTM procedures and the results must show that the sheeting 
have passed the requirements for all the above mentioned parameters. A copy of the test 
reports shall be attached with the certificate. 
 
801.4 Installation  
 
801.4.1 The traffic signs shall be mounted on support posts, which may be of Gl 
pipes conforming to IS: 1239, Rectangular Hollow Section conforming to IS :4923 or 
Square Hollow Section conforming to IS:3589. Sign posts, their foundations and sign 
mountings shall be so constructed as to hold these in a proper and permanent position 
against the normal storm wind loads or displacement by vandalism. Normally, signs with 
an area up to 0.9 sqm shall be mounted on a single post, and for greater area two or 
more supports shall be provided. Post-end(s) shall be firmly fixed to the ground by means 
of properly designed foundation. The work of foundation shall conform to relevant 
Specifications as specified. 
 
801.4.2 All components of signs (including its back side) and supports, other than 
the reflective portion and G.I. posts shall be thoroughly de scaled, cleaned, primed and 
painted with two coats of epoxy/ fiber glass/ powder coated paint, any part of support 
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post below ground shall be painted with protective paint.  
 
801.4.3 The signs shall be fixed to the posts by welding in the case of steel posts 
and by bolts and washers of suitable size. After the nuts have been tightened, the tails of 
the bolts shall be furred over with a hammer to prevent removal.  
 
801.5 Measurements for Payment  
 
The measurement of standard cautionary, mandatory and information signs shall be in 
numbers of different types of signs supplied and fixed, while for direction and place 
identification signs, these shall be measured by area in square, meters. 
 
801.6. Rate  
 
The Contract unit rate shall be payment in full for the cost of making the road sign, 
including all materials, installing it at the site furnishing of necessary test certificates, 
warranty and incidentals to complete the work in accordance with these Specifications. 
 
Note: The warranty as specified in clause- 801.3.9 should be in the name of NHIDCL 
and it must be deposited to the PD. 
 
802 OVERHEAD SIGNS 
 
802.1 General  
 
802.1.1 Overhead signs may be used in lieu of, or as an adjunct to, kerb mounted 
signs where the situation so warrants for proper information and guidance of the road 
users. The following conditions may be considered while deciding about the provision of 
overhead signs:  

 Traffic volume at or near capacity   

 Complex interchange design   

 Three or more lanes in each direction   

 Restricted sight distance   

 Closely spaced interchanges  

 Multi.-lane exits   

 Large percentage of commercial vehicles  
 
 High speed traffic  

 
804 Reflective Pavement Markers (Road Studs/Cat eyes) 

 
804.1 General   

The work cover the providing and mixing of reflective pavement marker (RPM) or 
road stud, a device which is bonded to or anchored within the road surface for 
lane marking and delineation for nighttime visibility. It reflects incident light in 
directions close to the direction from which it came.  

 
804.2 Material  
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804.2.1 Plastic body of RPM/road stud shall be molded from ASA (Acrylic Styrene 
Acrylonitrile) or HIPS (Hi-impact Polystyrene) or Acrylonitrile Butadiene 
Styrene(ABS) or any other suitable material approved by the Engineer. The 
markers shall support a load of 13635 kg tested in accordance with ASTM D 
4280.  

 
804.2.2 Reflective panels shall consist of number of lenses containing single or dual 

prismatic cubes capable of providing total internal reflection of the light 
entering the lens face. Lenses shall be molded of methyl methacrylate 
conforming to ASTMD 788 or equivalent. 

 
804.3 Design  

The slope or retro-reflecting surface shall preferably be 35+5 degree to base and 
the area of each retro-reflecting surface shall not be less than 13.0 sqcm. 

 
804.4 Optical Performance 

 
804.4.1Unidirectional and bi-directional studs 

 
Each reflector or combination of reflectors on each face of the stud shall have a 
Coefficient of Luminous Intensity (C.I.L.) not less than that given in Table 800-12 
or Table 800-13 as appropriate. 

 
804.4.2 Omni-directional studs 

 
Each Omni-directional stud shall have a minimum (C.I.L.) of not less than 2 mcd/lx 

 
Table 800-12 Minimum C.I.L. Values for Category „A‟ studs 

 
Entrance Observation  C.I.L. in mcd/lx  

Angle angle White Amber Red 
00U 50 L&R 0.30 220 110 44 
00U 100 L&R 0.50 120 60 24 

 
Table 800-13 Minimum C.I.L. Values for Category „B‟ 
studs  

Entrance Observation  C.I.L. in mcd/lx  
Angle angle White Amber Red 

00U 60 L&R 0.30 20 10 4 

00U 100 L&R 0.50 15 
                            

7.5 3 
 
Note: 1) The entrance angle or 00U corresponds to the normal aspect of the reflectors 

when the reflecting road stud is installed in horizontal road surface. 
2) A stud that incorporates one or more corner cube reflectors shall be 
considered to be included in category „A‟. A stud that incorporates one or more 
bi-convex reflectors shall be considered to be included in category „B‟. 

 
804.5 Tests 

 
804.5.1 Coefficient of luminance intensity can be measured by procedure described in 

ASTM E 809 “Practice for Measuring Photometric Characteristics” or as 
recommended in BS: 873 – Part 4:1973.  
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804.5.2 Under test conditions, a stud shall not be considered to fail the photometric 
requirements if the measured C.I.L at any one position of measurement is less 
than the values specified in Table 800-12 or 800-13 provided that  

   (i) the value is not less than 80% of the specified minimum, and   
   (ii) the average of the left and right measurements for the specific angle is 

greater than the specified minimum.  
 
804.6 Solar Powered Road Markers (Solar Studs) 

 
The solar studs shall be made of Aluminum alloy and poly carbonate material which shall 
be absolutely weather resistance and strong enough to support a load of 13635 kg tested 
in accordance with ASTM D4280. Its color may be white, red, yellow, green or blue or 
combination as directed by the Engineer. Its water resistance shall meet the 
requirements of IP 65 in accordance with IS: 12063:1987 Category 2 for protection 
against water ingress. The dimensions of solar studs shall not be less than 100 mm x 100 
mm x 10 mm. It shall have super bright LEDs so as to provide long visibility from a 
distance of more than 800m. Its flashing rate shall not be less than 1 Hz. It should be 
able to give the prescribed performance in the temperature range of -400C to +550C. Its 
life shall be not less than 3 years. 
 
804.7 Fixing of Reflective Markers 

 
804.7.1 Requirements 
  

The enveloping profile of the head shall be smooth and the studs shall not present any 
sharp edges in traffic. The reflective portions of the studs shall be free from crevice or 
ledges where dirt might accumulate. All road studs shall be legibly market with the 
name, trademark or other means of identification of the manufacturer. Marker height 
shall not exceed 20 mm. Marker width shall not exceed 130 mm. The base of the marker 
shall be flat within 1.3 mm. If the bottom of the marker is configured, the outermost 
faces of the configurations shall not deviate more than 1.3 mm from a flat surface. All 
road studs shall be legibly marked with the name, trade mark or other means of 
identification of the manufacturer. 
 
804.7.2 Placement 

 
The reflective marker shall be fixed to the road surface using the adhesives and the 
procedure recommended by the manufacturer. No nails shall be used to affix the 
marker, as nails are hazardous for the roads. Regardless of the type of adhesive used, 
the markers shall not be fixed if the pavement is not surface dry and on new asphalt 
concrete surfacing until the surfacing has been opened to traffic for al period of not less 
than 14 hours. The portions of the highway surface, to which the marker is to be bonded 
by the adhesive, shall be free of dirt, curing compound, grease, oil, moisture, loose or 
unsound layers, paint and any other material which would adversely affect the bond of 
the adhesive. The adhesive shall be placed uniformly on the cleaned pavement surface 
or on the bottom of the marker in a quantity sufficient to result in complete coverage of 
the area of contact of the marker with no voids present and with a slight excess after 
the marker has been lightly pressed in place. For epoxy installations, excess adhesive 
around the edge of the marker, excess adhesive on the pavement and adhesive on the 
exposed surfaces of the markers shall be immediately removed. 
 
804.7.3 Warranty and durability 
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The contractor shall obtain from the manufacturer a two-year warranty for satisfactory 
field performance including stipulated retro-reflectance of the reflecting panel and 
submit the same to the Engineer, In addition, a two year warranty for satisfactory infield 
performance of the finished road marker shall also be given by the contractor who carried 
out the work of fixing of reflective road markers. In case the markers are displaced, 
damages, get worn out or lose their reflectivity compared to stipulated standards, the 
contractor would be required to replace all such markers within 15 days of the intimation 
from the Engineer at his own cost. 
 
804.8 Measurement for Payment   
The measurement of reflective road markers shall be in numbers of different types of 
markers supplied and fixed.  
 
804.9 Rate   
The contract unit rate for reflective road markers shall be payment in full compensation 
for furnishing all labour, material, tools, equipment including incidental costs necessary 
for carrying out the work at site conforming to the specifications complete as per 
approved drawings or as directed by the Engineer. 
 
Note: The warranty as specified in clause- 804.7.3 should be in the name of NHIDCL 
and it must be deposited to the BO. 
 

SECTION 900 – QUALITY CONTROL FOR ROAD WORKS 
 

Clause 901 General 
Amend the clause 901.10 as under: 

Clause 901.10  For bitumen, cutback, emulsion, mild steel, cement and other 
similar material where essential tests are to be carried out at 
the manufacture’s plant or at laboratories other than the site 
laboratory, the cost of samples, sampling, testing, and 
furnishing of the test certificates shall be borne by the 
Contractor. The frequency of tests regarding bitumen, cutback 
and emulsion in respect of its quality shall be as per the Table 
900-4 of MOST Specification. 

 
SECTION 1000 – MATERIALS FOR STRUCTURES: 

 
Clause 1014 Storage of Materials: 
Clause 1014.3 Aggregates 

The following shall be added at the end of the Clause: 
“Aggregates shall be stockpiled in a manner that will avoid 
segregation, contamination by foreign materials and 
intermixing of various sizes of aggregates.” 

 
SECTION 3002- RESTORATION OF RAIN CUTS: 

 
          Clause 3002.4 Amend this as under: 

“The earth works for restoration of rain cuts shall be measured 
in cum.” 
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(SECTION-VII) 
 

ADDITIONAL CONTRACT CONDITIONS 
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ADDITIONAL CONTRACT CONDITIONDS 

1. INTRODUCTION:  
 

Maintenance & Repair works of highway through one agency is the work of typical 
nature, which shall continue up to the expiry of construction period specified in the 
contract. The work shall include rectification of the damages setforth as per Repair & 
Maintenance Program at approved rates as quoted during bidding/ MoRTH / DSR and 
rectification of the sub-standard repair work at its own cost upto completion of the 
construction period for this contract. These works need attention, efficiency, 
continuous monitoring and responsive management. This package includes routine, 
periodic, recurrent and urgent maintenance activities to repair highway surface, 
shoulders, road side, drainage facilities. The works has scattered locations within 
specified time frame need to be performed confirming to specifications and standards 
in order to keep carriageway in perfect condition. 

 
2. REPAIR & MAINTENANCE PROGRAM PLANNING: 

The maintenance program planning shall be in two stages 
a. First Stage: Within 7 days of issuance of Letter of Commencement by the 
Employer.   Contractor    &    Engineer    shall    identify    the activities of Routine 
Maintenance, which shall have to be taken up immediately who check the further 
deterioration of paved and unpaved surface of carriageway separately. To identify 
these activities formal field inspection shall be carried out by technical staff of 
Contractor & Engineer.   A management meeting shall then be called within 2 (two) 
days of inspection to scrutinize the identified works and then these works shall be 
quantified. Engineer shall then issue indent to contractor for execution of these works 
specifying quantity to be executed at different locations, amount of works calculated 
on the basis of the unit rates quoted by contractor and date of completion. This part 
of work shall certainly be commenced not later then stipulated date of 
commencement. 
b. Second Stage: Finalization of maintenance program: This activity shall begin with 
the stipulated date of commencement. The various steps proposed to be taken under 
this are as under : 

i. to carryout present state inspection of entire stretch of Highway by 
Contractor & Engineer. 

ii. To identify defects as per various available engineering characteristics of 
road & measurement of all defects in each sub-section (length of subsection 
shall be 200 m) based on representative measurements for 25 m length in 
each sub section. The extent of defects shall be recorded in forms finalized 
in consultation with NHIDCL for paved road, unpaved road and structure / 
furniture. All Defects with its extent shall be assessed in terms of length & 
area of the sub section, mentioning chainage (locations) in order to have 
exact estimate of work. 

iii. A comprehensive documentation shall be prepared separately by Engineer 
and Contractor mentioning their assessment of various types of defects in 
each km of road. 

iv. Management meetings shall be called within 15 days of inspection to finalize 
and then to quantity the defects after comparison of measured condition of 
road and maintenance intervention levels set out in this Section on 
commonly acceptable basis. This shall be followed by identification of 
particular maintenance work proposed to be carried out at site to make 
good the defects noted above, out of various alternatives available in BOQ. 
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3. ADDITIONAL CONDITIONS: 

3.1 Before tendering, the tenderer shall inspect the site of work and shall full 
acquaint himself the above terms and conditions with regard to site, nature 
of soil, availability of material suitable location for execution of work and 
time involved in the work (over the entire duration of contract) including 
local conditions that restrictions, obstructions and other conditions, as 
required for satisfactory and timely execution of the work. His rates should 
take into consideration all such factors like supply and storage of materials, 
man and machinery, land etc. and contingencies. No claim whatsoever shall 
be entertained by the NHIDCL on this account. 

3.2 The contractor must study the specifications and conditions carefully before 
tendering. 

3.3 Before the start of the work, the contractor shall submit the program of 
execution of work, get it approved from the Engineer/ NHIDCL and strictly 
adhere the same for the timely completion of the project work. 

3.4 The contractor shall have to make approaches to the site, if so required and 
keep them in good condition for transportation of labour and materials as 
well as inspection of work by the Engineer. Nothing extra shall be paid on 
this account. 

3.5 The contractor shall all times carryout work on the highway in a manner 
creating No interference in the flow of traffic as per direction of 
Engineer/Employer and ensure continuity of traffic worthy carriageway 
during the Contract period at all the time. 

3.6 All arrangements for traffic diversion during construction including M&R 
works for diversion road shall be considered as incidental to the work and 
contractor’s responsibility and nothing shall be payable to him in this 
respect. However, if any new diversion road is constructed by the 
contractor, the same shall be paid separately. 

3.7 The work shall be carried out in such a manner so as not to interfere or 
effect or disturb either works, being executed by other agencies, if any. 

3.8 Any damage done by the contractor to any existing work shall be made good 
by him at his own cost. 

3.9 The work shall be carried out in the manner complying in all respect with the 
requirement of relevant bye-laws of the local bodies under the jurisdiction 
of which the work is to be executed and nothing extra shall be paid on this 
account. 

3.10 For completing the work in time, the contractor might be required to work 
in two or more shifts including night shifts and no claim whatsoever shall be 
entertained on this account notwithstanding the facts that the contractor 
will have to pay to  the labor and other staff engaged directly or indirectly 
on the work according to the provision of the law regulation and the 
agreement entered upon and/or extra amount for any other reason. 

3.11 The contractor shall make his own arrangements for obtaining electric 
connection(s) as required and make necessary payment directly to the 
department concerned. The Department will however make all reasonable 
recommendations to the authority concerned in this regard. 
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3.12 The contractor or his authorized representative should always be available 
at the site of work to take instructions from Engineer or his authorized 
representative and ensure proper execution of work(s) or work should not be done 
in the absence of such authorized representative. 

3.13 The structural and other drawings for the work, shall at all times, be 
properly corrected before executing the work. 

3.14 The contractor shall maintain in good condition all works executed till the 
completion of the entire work allotted to the contractor. 

3.15 No payment will be made to the contractor for damage caused by rains, or 
other natural calamities during the execution of works and no such claims on 
this account will be entertained. 

3.16 Royalty at the prevalent rates and all other incidental expenditure shall have 
to be paid by the contractor on all the boulders, metal, earth, sand, bajri 
etc. collected him for the execution of the work direct to the concerned 
Revenue Authority of the state or central Govt. His rates are deemed to 
include all such expenditure and nothing extra shall be paid. 

3.17 The contractor shall take all necessary measures for the safety of traffic 
during construction period, erect and maintain such barricades, including 
signs, markings, flags, lights and flagman, as necessary at either end of the 
excavation embankment and at such intermediate points as directed by the 
Engineer for the proper identification of construction area. The Contractor’s 
rate shall include above items of work and nothing extra shall be paid to 
Contractor. He shall be responsible for all damages and accidents caused due 
to negligence on the part. 

3.18 The contractor shall provide suitable barricading with suitably painted 
single row of the sheets about 3’0” wide (90cms) nailed or bolted with 
wooden poles spaced 2 to 3 meter apart and each pole 1.6m to 2m long, 8 
cm to 10 cm dia. The poles will be embedded to mobile iron pedestal rings 
suitably framed for giving stable support without hindrances to the traffic as 
per direction of the Engineer/ NHIDCL 
All management (including, watch and ward) of barricades shall be the full 
responsibility of the contractor. The barricade shall be removed only after 
completion of the work or part of the work. The contractor’s rates which 
include all above items of work and nothing extra shall be paid to the 
contractor over and above his quoted rates. 

3.19 The temporary warning lamps shall be installed at all barricades during the 
hours of darkness and kept lit at all times during these hours. 

3.20 The malba/garbage, removed from the site shall be disposed off by the 
contractor at any suitable place as directed by the Engineer. 

3.21 All work and materials brought and left upon the ground by the contractor 
or by his order for the purpose of forming part of the works are to be 
considered to be the property of the NHIDCL and the same are not to be 
removed or taken away by the contractor or any other person without special 
license and consent in writing of the Engineer/ NHIDCL but the NHIDCL is not 
be in any way responsible for any loss or damaged which may happen to or in 
respect of any such work or materials either by the same being lost or 
damaged by weather or otherwise. 
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3.22 The Contractor will be responsible to provide deep hand pump/tube well at 
site of work to make potable and safe drinking water to labour engaged in 
execution of work. 

3.23 The rates for all items of work, unless clearly specified otherwise, shall 
include the cost of all labour, materials dewatering and other inputs involved 
in the execution of the items. If any reason contractor fails to quote his rate 
for any item provided in the schedule of quantities it will be assumed that 
contractor is ready to execute that item free of cost. 

3.24 Unless otherwise provided in the schedule of quantities the rates tendered 
by the contractor shall be all-inclusive and shall apply to all heights, depths, 
leads and lifts. 

3.25 The contractor shall bear all incidental charges for cartage, storage and safe 
custody of materials. 

3.26 The nature of work is such that contractor may have to carry out a part of 
work announced not less than Rs. 50,000/- (Fifty Thousand) or full work on 
short notice of 48 hours from Engineer in writing on site order book or 
through special messenger. Failure to comply with the instruction or delay 
in taking up the work as per schedule issued by the Engineer shall attract 
penalty clause as mentioned in the agreement. In addition a fine of 
Rs.1000/-per day for each day of default shall be recovered from contractor 
and decision of Engineer shall be final, binding and not open to arbitration. 

3.27 Existing drains, pipes, cables, overhead wires, sewer lines, water line and 
similar services encountered in the course of the execution of the work shall 
be protected against the damages by the contractor. The contractors shall 
not store material or otherwise occupy any part of the site in a manner likely 
to hinder the operation of such services. 

3.28 The contractor will not have any claim in case of any delay by the Engineer 
in removal of trees or shifting, removing of telegraph, telephone or electric 
lines (overhead and underground), water and sewer lines and other structure 
etc. if any, which may come in the way of the work. However, suitable 
extension of time can be granted to cover such delay. 

3.29 Stipulated material shall be arranged by the contractor at site of work or all 
the items where such materials are required. 

i) Tendered rates are exclusive of all taxes and levies payment under the 

respective statutes. However, pursuant to the constitution (46
th 

amendment) Act 1982, it also further tax or levy is imposed by statute, 
after the date of receipt of tenders and the contractor there upon 
necessarily and properly pays such taxes/levies, the contractor shall be 
reimburse the amount so paid, provided such payment, if any, is not in the 
opinion of General Manager (P) / Executive Director(P) whose decision 
shall be final and binding) attributable to delay in execution of the work 
within the control of the contractor. 

ii) The contractor shall keep necessary books of account and other documents 
for the purpose of this condition as may be necessary and shall allow 
inspection of the same by a duly authorized representative of Govt. and 
further shall furnish such other information/documents as Engineer may 
require. 

iii) The contractor shall within a period of 30 days of imposition of any 
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further tax or levy in pursuant to the constitution of (46
th 

Amendment) Act 
1982, given a written notice thereof to the Engineer that the same is given 
pursuant to this condition together with all necessary information relating 
thereto. 

3.30       Contractor may be required to execute this work under foul position. The 
decision of the Engineer whether the position is foul or not shall be final and 
the binding of the contractor and nothing extra for executing the work in foul 
position is payable, beyond what is provided in the schedule of quantities. 
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