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रा̽ टŌ ीय राजमागŊ एवं अवसंरचना िवकास िनगम िलिमटेड 

National Highways & Infrastructure Development Corporation Limited 
MINISTRY OF ROAD TRANSPORT & HIGHWAYS,  

GOVT. OF INDIA 
 
Notice Inviting Bid  

(Online e-tender through Central Public Procurement Portal)  
  

Bid/ Package No: NHIDCL/Nagaland/Civil Work/Balance-work/Kohima-Jessami/Pkg-II  Dated: 08.05.2023 

 
RFP for the work of “Balance Work for Construction of Two lane with hard shoulder of 
Kohima-Jessami Road on NH-29 (Old NH-150) from existing Km 30.474(Near Kidwema 
road Chakahabama) to existing Km 53.220 (Near Kikruma village) [Design km 29.6 to 
Design Km 51.5] [Design length- 21.90 Km] in the state of Nagaland under Bharatmala 
Pariyojna on EPC Mode (Pkg-II)”  
 
The Ministry of Road Transport & Highways through National Highways & Infrastructure 
Development Corporation Limited (NHIDCL) is engaged in the development of National 
Highways and as part of this endeavor, it has been decided to undertake “Balance Work for 
Construction of Two lane with hard shoulder of Kohima-Jessami Road on NH-29 (Old NH-
150) from existing Km 30.474(Near Kidwema road Chakahabama) to existing Km 53.220 
(Near Kikruma village) [Design km 29.6 to Design Km 51.5] [Design length- 21.90 Km] in 
the state of Nagaland under Bharatmala Pariyojna on EPC Mode (Pkg-II)” 
 
The National Highways & Infrastructure Development Corporation Limited represented by its 
Managing Director now invites International Competitive Bids from eligible contractors for the 
following project: 

 

State/UT NH No. Description of the work 
Estimated Cost 

exclusive of GST
(Rs. In Crore) 

Bid 
Security 

(Rs in Cr) 

Completion 
period 

Nagaland NH 29 

“Balance Work for 
Construction of Two lane 
with hard shoulder of 
Kohima-Jessami Road on 
NH-29 (Old NH-150) from 
existing Km 30.474(Near 
Kidwema road 
Chakahabama) to existing 
Km 53.220 (Near Kikruma 
village) [Design km 29.6 to 
Design Km 51.5] [Design 
length- 21.90 Km] in the 

100.38 1.01 

24 Months 
Construction 
Period and 60 

Months 
Maintenance 

Period 
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state of Nagaland under 
Bharatmala Pariyojna on 
EPC Mode (Pkg-II)” 

 
The complete BID document can be viewed / downloaded from official portal of the CPPP 
website https:// eprocure.gov.in/eprocure/app from 08.05.2023 to 22.06.2023 (upto 1100 hrs 
IST). Bidder must submit its financial bid and Technical Bid at https:// 
eprocure.gov.in/eprocure/app on or before 22.06.2023 (up to 1100 hrs IST). Bids received 
online shall be opened on 23.06.2023 (at 1130 hrs IST). 

 
Bid through any other mode shall not be entertained. However, Bid Securing Declaration, 
Document fee, Power of Attorney and Joint Bidding Agreement etc. shall be submitted 
physically by the Bidder on or before the date mentioned in data sheet, please note that the 
NHIDCL reserves the right to accept or reject all or any of the BIDs without assigning any reason 
whatsoever. 
 
(AK Jha) 
General Manager (Technical) 
National Highways & Infrastructure Development Corporation Ltd.  Third Floor, PTI 
Building, 4 Sansad Marg. 
New Delhi-110001 
Phone: +91-11-23461622 
E-mail: (gmnagaland.nhidcl@nhidcl.com) 
 
As part of the Standard Operating Procedure for adoption of Integrity Pact, an Independent 
External Monitor (IEM) has been appointed in NHIDCL, as per approval of the Central 
Vigilance Commission and Ministry of Road Transport & Highways, Govt. of India. The 
contact detail of IEM can be seen on the website of NHIDCL. 
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DISCLAIMER  
  
The information contained in this Request for Proposal document (the “RFP”) or subsequently 
provided to Bidder(s), whether verbally or in documentary or any other form by or on behalf of 
the Authority or any of its employees or advisors, is provided to Bidder(s) on the terms and 
conditions set out in this RFP and such other terms and conditions subject to which such 
information is provided.  
This RFP is not an Agreement and is neither an offer nor invitation by the Authority to the 
prospective Bidders or any other person. The purpose of this RFP is to provide interested parties 
with information that may be useful to them in making their financial offers (BIDs) pursuant to 
this RFP. This RFP includes statements, which reflect various assumptions and assessments 
arrived at by the Authority in relation to the Project. Such assumptions, assessments and 
statements do not purport to contain all the information that each Bidder may require. This RFP 
may not be appropriate for all persons, and it is not possible for the Authority, its employees or 
advisors to consider the investment objectives, financial situation and particular needs of each 
party who reads or uses this RFP. The assumptions, assessments, statements and information 
contained in the Bidding Documents, especially the [Feasibility Report], may not be complete, 
accurate, adequate or correct. Each Bidder should, therefore, conduct its own investigations and 
analysis and should check the accuracy, adequacy, correctness, reliability and completeness of 
the assumptions, assessments, statements and information contained in this RFP and obtain 
independent advice from appropriate sources.  
Information provided in this RFP to the Bidder(s) is on a wide range of matters, some of which 
may depend upon interpretation of law. The information given is not intended to be an 
exhaustive account of statutory requirements and should not be regarded as a complete or 
authoritative statement of law. The Authority accepts no responsibility for the accuracy or 
otherwise for any interpretation or opinion on law expressed herein.  
The Authority, its employees and advisors make no representation or warranty and shall have 
no liability to any person, including any Applicant or Bidder under any law, statute, rules or 
regulations or tort, principles of restitution or unjust enrichment or otherwise for any loss, 
damages, cost or expense which may arise from or be incurred or suffered on account of 
anything contained in this RFP or otherwise, including the accuracy, adequacy, correctness, 
completeness or reliability of the RFP and any assessment, assumption, statement or 
information contained therein or deemed to form part of this RFP or arising in any way for 
participation in this BID Stage.  
The Authority also accepts no liability of any nature whether resulting from negligence or 
otherwise howsoever caused arising from reliance of any Bidder upon the statements contained 
in this RFP. The Authority may in its absolute discretion, but without being under any 
obligation to do so, update, amend or supplement the information, assessment or assumptions 
contained in this RFP.  
The issue of this RFP does not imply that the Authority is bound to select a Bidder or to appoint 
the Selected Bidder JV or Contractor, as the case may be, for the Project and the Authority 
reserves the right to reject all or any of the Bidders or BIDs without assigning any reason 
whatsoever.  
The Bidder shall bear all its costs associated with or relating to the preparation and submission 
of its BID including but not limited to preparation, copying, postage, delivery fees, expenses 
associated with any demonstrations or presentations which may be required by the Authority 
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or any other costs incurred in connection with or relating to its BID. All such costs and expenses 
will remain with the Bidder and the Authority shall not be liable in any manner whatsoever for 
the same or for any other costs or other expenses incurred by a Bidder in preparation or 
submission of the BID, regardless of the conduct or outcome of the Bidding Process.  
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GLOSSARY  
   

Agreement  As defined in Clause 1.1.4  
Authority  As defined in Clause 1.1.1  
Bank Guarantee  As defined in Clause 2.21.1  
BID(s)  As defined in Clause 1.2.2  
Bidders  As defined in Clause 1.2.1  
Bidding Documents  As defined in Clause 1.1.5  
BID Due Date  As defined in Clause 1.1.5  
Bidding Process  As defined in Clause 1.2.1  
BID Securing Declaration  As defined in Clause 2.20  
BID Price or BID  As defined in Clause 1.2.6  
Contractor  As defined in Clause 1.1.2  
Construction Period  As defined in Clause 1.2.6  
Conflict of Interest  As defined in Clause 2.2.1(c)  
Defect Liability Period As defined in Clause 1.2.6  
Eligible Experience  As defined in Clause 2.2.2.5 (i)  
Eligible Projects  As defined in Clause 2.2.2.5 (i)  
EPC  As defined in Clause 1.1.1  
EPC Contract  As defined in Clause 1.1.2  
Estimated Project Cost  As defined in Clause 1.1.3  
Feasibility Report  As defined in Clause 1.2.3  
Financial Capacity  As defined in Clause 2.2.2.3 (i)  
Government  Government of *********  
Joint Venture  As defined in Clause 2.2.1  
Jt. Bidding Agreement  As defined in Clause 2.1.11(f)  
Lead Member  As defined in Clause 2.1.11 (c)  
Lowest Bidder  As defined in Clause 1.2.6  
LOA  As defined in Clause 3.3.4  
Net Worth  As defined in Clause 2.2.2.9 (ii)  
Performance Security  As defined in Clause 2.21.1  
Additional Performance Security  As defined in Clause 2.21.1  
Project  As defined in Clause 1.1.1  
Re. or Rs. or INR  Indian Rupee  
RFP or Request for Proposals  As defined in the Disclaimer 
Selected Bidder  As defined in Clause 3.3.1  
Technical Capacity  As defined in Clause 2.2.2.2 (i)  
Tie BIDs  As defined in Clause 3.3.2  
Threshold Technical Capacity  As defined in Clause 2.2.2.2 (i)  
  
The words and expressions beginning with capital letters and defined in this document shall, 
unless repugnant to the context, have the meaning ascribed thereto herein.  
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रा̽ टŌ ीय राजमागŊ एवं अवसंरचना िवकास िनगम िलिमटेड 
National Highways & Infrastructure Development Corporation Limited 

(MINISTRY OF ROAD TRANSPORT & HIGHWAYS, GOVT. OF INDIA) 
  

SECTION 1  

INTRODUCTION 

  
1.1  Background  

  
 1.1.1 The National Highways & Infrastructure Development Corporation Limited 

(NHIDCL) represented by Managing Director (the “Authority”)  is engaged in the 
development of National Highways and as part of this endeavour, the Authority has 
decided to undertake the work of “Balance Work for Construction of Two lane with 
hard shoulder of Kohima-Jessami Road on NH-29 (Old NH-150) from existing 
Km 30.474(Near Kidwema road Chakahabama) to existing Km 53.220 (Near 
Kikruma village) [Design km 29.6 to Design Km 51.5] [Design length- 21.90 Km] 
in the state of Nagaland under Bharatmala Pariyojna on EPC Mode (Pkg-II)” (the 
“Project”) through an Engineering, Procurement and Construction (the “EPC”) 
Contract, and has decided to carry out the International Competitive bidding process 
for selection of a Bidder to whom the Project may be awarded. A brief description of 
the project may be seen in the Information Memorandum of the Project at the CPPP 
website https:// eprocure.gov.in/eprocure/app. Brief particulars of the Project are as 
follows: 

  

Name of the work 
Length 

in 
Km 

Estimated 
Project Cost 
(Excl. GST) 

(In ₹ cr.) 

Bid 
Security 

(Rs in Cr) 

Completion 
Period 

“Balance Work for 
Construction of Two lane with 
hard shoulder of Kohima-
Jessami Road on NH-29 (Old 
NH-150) from existing Km 
30.474(Near Kidwema road 
Chakahabama) to existing Km 
53.220 (Near Kikruma village) 
[Design km 29.6 to Design Km 
51.5] [Design length- 21.90 Km] 
in the state of Nagaland under 
Bharatmala Pariyojna on EPC 
Mode (Pkg-II)” 

21.90 100.38 1.01 

24 Months of 
Construction 
+ 60 months 

of 
Maintenance 

  
1.1.2  The selected Bidder (the “Contractor”) shall be responsible for designing, engineering, 

procurement and construction of the Project under and in accordance with the 
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provisions of an engineering, procurement and construction contract (the “EPC 
Contract”) to be entered into between the Contractor and the Authority in the form 
provided by the Authority as part of the Bidding Documents pursuant hereto. The 
Contractor shall also be responsible for the maintenance of the project during the Defect 
Liability Period. The scope of work will broadly include rehabilitation, upgradation 
and augmentation of the existing carriageway to [two-lane with/ without paved 
shoulders] standards with construction of new pavement, rehabilitation of existing 
pavement, construction and/or rehabilitation of major and minor bridges, culverts, 
road intersections, interchanges, drains, etc. as detailed in the Schedules and 
maintenance of the Project during the Defect Liability Period, which shall be as below:  

 
The Defect Liability Period/Maintenance Period for the development of National Highway 
shall be as under: 
 
(a) 5 (five) years from the date of completion in case of a road being constructed with 
flexible pavement. 

(b) 10 (ten) years from the date of completion in case of road being constructed with rigid 
pavement. 

(c) 10 (ten) years from the date of completion in case of road being constructed with 
flexible pavement using perpetual design 

(d) 10 (ten) years from the date of completion in case of all stand-alone structures, e.g. 
Major Bridges/ and Tunnels 

(e) 10 (ten) years from the date of completion for the stretches where new technology/ 
material has been/ is proposed to be used. 

(f) 3 (three) years from the date of completion in case of maintenance works. 

 
Note: The categorization whether the project highway is constructed with flexible pavement 
or rigid pavement shall depend on the basis of major length of the project highway to be covered 
with that type of pavement. 
  
1.1.3  The estimated cost of the Project (the “Estimated Project Cost”) has been specified 

in the clause 1.1.1 above. The assessment of actual costs, however, will have to be 
made by the Bidders.  

1.1.4  The Agreement sets forth the detailed terms and conditions for award of the project to 
the Contractor, including the scope of the Contractor’s services and obligations.  

  
1.1.5  The Authority shall receive BIDs pursuant to this RFP in accordance with the terms set 

forth in this RFP and other documents to be provided by the Authority pursuant to this 
RFP (collectively the "Bidding Documents"), and all BIDs shall be prepared and 
submitted in accordance with such terms on or before the BID due date specified in 
Data Sheet for submission of BIDs (the “BID Due Date”).  
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1.2  Brief description of Bidding Process  

1.2.1  The Authority has adopted a single stage two-part system (referred to as the "Bidding 
Process") for selection of the Bidder for award of the Project. Under this process, the 
bid shall be invited under two parts. Eligibility and qualification of the Bidder will be 
first examined based on the details submitted under first part (Technical Bid) with 
respect to eligibility and qualifications criteria prescribed in this RFP (the “Bidder”, 
which expression shall, unless repugnant to the context, include the members of the 
Joint Venture). The Financial Bid under the second part shall be opened of only those 
Bidders whose Technical Bids are responsive to eligibility and qualifications 
requirements as per this RFP  

[GOI has issued guidelines (see Annexure VII of Appendix-1A of RFP) for qualification of 
Bidders seeking to acquire stakes in any public sector enterprise through the process of 
disinvestment. These guidelines shall apply mutatis mutandis to this Bidding Process. The 
Authority shall be entitled to disqualify any Bidder in accordance with the aforesaid guidelines 
at any stage of the Bidding Process. Bidders must satisfy themselves that they are qualified to 
bid, and should give an undertaking to this effect in the form at Appendix-IA].  

 

1.2.2  The Bid shall be valid for a period of 120 days from the date specified in Clause 1.3 
for submission of BIDs.  

1.2.3  The complete Bidding Documents including the draft Agreement for the Project is 
enclosed for the Bidders. The Feasibility Report / Detailed Project Report prepared by 
the Authority/ consultants of the Authority (the "Feasibility Report/Detailed Project 
Report") is also enclosed. The Feasibility Report / Detailed Project Report of the 
Project is being provided only as a preliminary reference document by way of assistance 
to the Bidders who are expected to carry out their own surveys, investigations and other 
detailed examination of the Project before submitting their Bids. Nothing contained in 
the Feasibility Report/Detailed Project Report shall be binding on the Authority nor 
confer any right on the Bidders, and the Authority shall have no liability whatsoever in 
relation to or arising out of any or all contents of the Feasibility Report/Detailed Project 
Report. The aforesaid documents and any addenda issued subsequent to this RFP 
Document, will be deemed to form part of the Bidding Documents. However, 
Feasibility Report / Detailed Project Report prepared by the Authority/ consultants of 
the Authority (the "Feasibility Report/Detailed Project Report") is not required in 
case of maintenance works like PR/HIPR to be taken on EPC mode.  

1.2.4  A Bidder is required to submit, along with its BID, the cost of BID/RFP document as 
mentioned in Data Sheet through online facility provided by the IndusInd Bank to 
the NHIDCL’s account. Copy of payment receipt (RTGS/NEFT) must be submitted 
along with bid. For E-BGs, the IFSC code and name of the bank is given below:: 

Sr.No. Particulars Details 
1.  Name of Beneficiary MD-NHIDCL 
2.  Beneficiary Bank Account No. 90621010002610 
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1.2.5  Bidders are advised to examine the Project in greater detail, and to carry out, at their 

cost, such studies as may be required for submitting their respective BIDs for award of 
the contract including implementation of the Project.  

  
1.2.6  BIDs will be evaluated for the Project on the basis of the lowest cost required by a 

Bidder for implementing the Project (the "BID Price"). The total time allowed for 
completion of construction under the Agreement (the “Construction Period”) and the 
period during which the Contractor shall be liable for maintenance and rectification of 
any defect or deficiency in the Project after completion of the Construction Period (the 
“Defect Liability Period”) shall be pre-determined, and are specified in the RFP/Draft 
Agreement forming part of the Bidding Documents.  

  
In this RFP, the term “Lowest Bidder” shall mean the Bidder who is quoting the lowest 
BID price.  

  
1.2.7  Generally, the Lowest Bidder shall be the selected Bidder. In case such Lowest Bidder 

withdraws or is not selected for whatsoever reason except the reason mentioned in 
Clause 2.1.12 (b) (4) & Clause 3.3.1, the Authority shall annul the Bidding Process and 
invite fresh BIDs.  

  
1.2.8  Other details of the process to be followed under this bidding process and the terms 

thereof are spelt out in this RFP.  
  
1.2.9  Any queries or request for additional information concerning this RFP shall be submitted 

by e-mail to the officer designated in the Data Sheet with identification/ title: "Queries / 
Request for Additional Information: RFP for “Balance Work for Construction of Two 
lane with hard shoulder of Kohima-Jessami Road on NH-29 (Old NH-150) from 
existing Km 30.474(Near Kidwema road Chakahabama) to existing Km 53.220 
(Near Kikruma village) [Design km 29.6 to Design Km 51.5] [Design length- 21.90 
Km] in the state of Nagaland under Bharatmala Pariyojna on EPC Mode (Pkg-II)” 

 
1.2.10 A Bidder is required to submit, along with its technical BID, a self- certification that the 

item offered meets the local content requirement for ‘Class - I local Supplier’ / ‘Class - 
II local Supplier’, as the case may be. The self-certification shall also have details of the 
location(s) at which the local value addition is made. In case, bidder has not submitted 
the aforesaid certification the bidder will be treated as ‘Non- Local Supplier’. 

 
In the above pretext, the Class - I Local Supplier, Class - II Local Supplier and the Non- 
Local Supplier are defined as under: 

 

3.  
Beneficiary Bank Branch 
Name and Address 

Canara Bank (erstwhile Syndicate Bank), 
Transport Bhawan, 1- Parliament Street, New 
Delhi -110001 

4.  Beneficiary Bank Branch IFSC CNRB0019062 

1853933/2023/Technical
File No. NHIDCL/Nagaland/CivilWork/Balance-Work/Kohima-Jessami/Pkg-II (Computer No. 222673)

Generated from eOffice by QUNAIN AFAQ, QA-TGE-T, TRANIEE GRADUATE ENGINEER, NHIDCL (MoRTH, GOI) on 04/05/2023 10:59 AM

12



Balance Work for Construction of Two lane with hard shoulder of Kohima-Jessami Road on 
NH-29 (Old NH-150) from existing Km 30.474(Near Kidwema road Chakahabama) to 
existing Km 53.220 (Near Kikruma village) [Design km 29.6 to Design Km 51.5] [Design 
length- 21.90 Km] in the state of Nagaland under Bharatmala Pariyojna on EPC Mode (Pkg-
II) 

2023] 

 

Page 13 of 113 
 

 

(i) ‘Class - I local Supplier’ means a supplier or service provider, whose goods, 
services or works offered for procurement, meets the minimum local content as 
prescribed for ‘Class - I local Supplier’ under this RFP. The ‘local content’ 
requirement to categorize a supplier as ‘Class I local Supplier’ is minimum 50%. 
 
(ii) ‘Class - II local Supplier’ means a supplier or service provider, whose goods, 
services or works offered for procurement, meets the minimum local content as 
prescribed for ‘Class - II local Supplier’ under this RFP. The ‘local content’ 
requirement to categorize a supplier as ‘Class - Il local Supplier’ is minimum 20%. 
 
(iii)  ‘Non - local Supplier’ means a supplier or service provider, whose 
goods, services or works offered for procurement, has local content less than that 
prescribed for ‘Class - II local supplier’ under this RFP. 
 
(iv)  ‘Local content’ means the amount of value added in India which shall 
be the total value of item procured (excluding net domestic indirect taxes) minus 
the value of imported content in the item (including all customs duties) as a 
proportion of the total value, in percent  
In case of procurement for a value in excess of Rs. 10 crores, the ‘Class - I local 
supplier’ / ‘Class - II local supplier’ shall provide a certificate from the statutory 
auditor or cost auditor of the company (in case of companies) or from a practicing 
Cost accountant or practicing chartered accountant (in respect of suppliers other 
than companies) giving the percentage of local content. 

  
1.2.11 A BID Security of Rs. 1.01 Crore (the "BID Security") in form of FD/DD/e-Bank 

Guarantee (e-BG) or may be deposited through online facility provided by the 
IndusInd Bank, refundable not later than 150 (One hundred & fifty) days from the BID 
Due Date, except in the case of the Selected Bidder whose BID Security shall be retained 
till it has provided a Performance Security and Additional Performance Security (if any) 
as per the provision of this RFP and LOA.  

 
1.3  Schedule of Bidding Process  

The Authority shall endeavor to adhere to the Bidding Schedule given in Data Sheet. 
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SECTION-2  
INSTRUCTIONS TO BIDDERS  

  
A.  GENERAL  
 
2.1.  General terms of Bidding  
  
2.1.1  No Bidder shall submit more than one BID for the Project. A Bidder bidding individually 

or as a member of a Joint Venture shall not be entitled to submit another BID either 
individually or as a member of any Joint Venture, as the case may be.  

  
2.1.2  An International Bidder bidding individually or as a member of a Joint Venture shall ensure 

that Power of Attorney is apostille by appropriate authority and requirement of Indian 
Stamp Act is duly fulfilled. 

 
2.1.3  Notwithstanding anything to the contrary contained in this RFP, the detailed terms 

specified in the draft Agreement shall have overriding effect; provided, however, that any 
conditions or obligations imposed on the Bidder hereunder shall continue to have effect in 
addition to its obligations under the Agreement. Further, the statements and explanations 
contained in this RFP are intended to provide a better understanding to the Bidders about 
the subject matter of this RFP and  should not be construed or interpreted as limiting in any 
way or manner the scope of services and obligations of the Contractor set forth in the 
Agreement or the Authority’s rights to amend, alter, change, supplement or clarify the 
scope of work, the work to be awarded pursuant to this RFP or the terms thereof or herein 
contained. Consequently, any omissions, conflicts or contradictions in the Bidding 
Documents including this RFP are to be noted, interpreted and applied appropriately to 
give effect to this intent, and no claims on that account shall be entertained by the 
Authority.  

  
2.1.4  The BID shall be furnished in the format exactly as per Appendix-I i.e., Technical Bid as 

per Appendix IA and Financial Bid as per Appendix IB. BID amount shall be indicated 
clearly in both figures and words, in Indian Rupees in prescribed format of Financial Bid 
and it will be signed by the Bidder’s authorised signatory. In the event of any difference 
between figures and words, the amount indicated in words shall be taken into account.  

  
2.1.5  The Bidder should submit a Power of Attorney as per the format at Appendix-III, 

authorising the signatory of the BID to commit the Bidder.  
  
2.1.6  In case the Bidder is a Joint Venture, the Members thereof should furnish a Power of 

Attorney in favour of the Lead Member in the format at Appendix-IV. And joint bidding 
agreement in the format at Appendix-V  

  
2.1.7  Any condition or qualification or any other stipulation contained in the BID shall render 

the BID liable to rejection as a non-responsive BID.  
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2.1.8  The BID and all communications in relation to or concerning the Bidding Documents and 
the BID shall be in English language.  

  
2.1.9  This RFP is not transferable.  
 
2.1.10 Any award of Project pursuant to this RFP shall be subject to the terms of Bidding 

Documents and also fulfilling the criterion as mentioned in clause 2.2.  
  
2.1.11 In case the Bidder is a Joint Venture, it shall comply with the following additional 

requirements:  
  
(a) Number of members in a Joint Venture shall not exceed 2 (Two);  
  
(b) subject to the provisions of clause (a) above, the Bid should contain the information 
required for each Member of the Joint Venture;  
  
(c) Members of the Joint Venture shall nominate one member as the lead member (the “Lead 
Member”). Lead Member shall meet at least 60% requirement of Bid Capacity, Technical and 
Financial Capacity, required as per Clause 2.2.2.1, 2.2.2.2(i) & 2.2.2.3. The nomination(s) shall 
be supported by a Power of Attorney, as per the format at Appendix-III, signed by all the other 
Members of the Joint Venture. Other Member(s) shall meet at least 20% requirement of Bid 
Capacity, Technical and Financial Capacity required as per Clause 2.2.2.1, 2.2.2.2(i) & 2.2.2.3 and 
the JV as a whole shall cumulatively/collectively fulfill the 100% requirement;  
  
(d) the Bid should include a brief description of the roles and responsibilities of individual 
members, particularly with reference to financial, technical and defect liability obligations;  
  
(e) the Lead Member shall itself undertake and perform at least 51(fifty-one) per cent of the 
total Contract Amount of the Project Highway,  
  
(f) members of the Joint Venture shall have entered into a binding Joint Bidding Agreement, 
substantially in the form specified at Appendix V (the “Jt. Bidding Agreement”), for the purpose 
of making the Application and submitting a Bid in the event of being pre-qualified. The Jt. Bidding 
Agreement, to be submitted along with the Application, shall, inter alia:  
  

i convey the commitment(s) of the Lead Member in accordance with this RFP, in 
case the contract to undertake the Project is awarded to the Joint Venture; and clearly 
outline the proposed roles & responsibilities, if any, of each member;  
ii commit the approximate share of work to be undertaken by each member 
conforming to sub-clause 2.1.11 (e) mentioned above;  
iii include a statement to the effect that all members of the Joint Venture shall be liable 
jointly and severally for all obligations of the Contractor in relation to the Project until the 
Defect Liability Period is achieved in accordance with the EPC Contract; and  

  
(g)  Except as provided under this RFP, there shall not be any amendment to the Jt. Bidding 
Agreement.  
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(h) No Joint Venture up to Estimate Project Cost of Rs. 50 crore (Fifty Crore). However, Joint 
Venture for any Estimated Project Cost is permissible in case of maintenance works to be taken 
up on EPC mode.  
 
2.1.12.  While bidding is open to persons from any country, the following provisions shall apply: 
 
(a)    Where, on the date of the Application, not less than 50% (fifty percent) of the aggregate 

issued, subscribed and paid up equity share capital in the L-1 Bidder or its Member is held 
by persons resident outside India or where a Bidder or its Member is controlled by persons 
resident outside India, then the eligibility and award of the project to such L-1 Bidder shall 
be subject to approval of the competent authority from national security and public interest 
perspective as per the instructions of the Government of India applicable at such time. The 
decision of the authority in this behalf shall be final and conclusive and binding on the 
Bidder. 

 
(b)      Further, where the LoA of a project has been issued to an agency, not covered under the 

category mentioned above, and it subsequently wishes to transfer its share capital in favour 
of another entity who is a resident outside India or where a Bidder or its Member is 
controlled by persons resident outside India and thereby the equity capital of the transferee 
entity exceeds 50% or above, any such transfer of equity capital shall be with the prior 
approval of the competent authority from national security and public interest perspective 
as per the instructions of the Government of India applicable at such point in time. 

 
(c)    The holding or acquisition of equity control, as above shall include direct or indirect 

holding, acquisition, including by transfer of the direct or indirect legal or beneficial 
ownership or control, by persons acting for themselves or in concert and in determining 
such holding or acquisition, the Authority shall be guided by the principles, precedents and 
definitions contained in the Securities and Exchange Board of India (Substantial 
Acquisition of Shares and Takeovers) Regulations, 2011, or any substitute thereof, as in 
force on the date of such acquisition. 

 
(d)     The Bidder shall promptly inform the authority of any change in the shareholding, as 

above, and failure to do so shall render the Bidder liable for disqualification from the 
Bidding process. 

 
(e)       In case the L-1 Applicant under (a) above is denied the security clearance, for whatsoever 

reasons, then the applicants emerging as L-2, L-3 eligible Bidders (in that order) may be 
given a counter-offer (one by one sequentially) to match the bid of L-1 applicant/preferred 
Bidder. In the event of acceptance of the counter-offer by another eligible Bidder, the 
project may be awarded to such Bidder. In case no applicant matches the bid of the L-1 
applicant, the bid process shall be annulled and fresh bids invited. 

 
 
2.1.13 Notwithstanding anything to the contrary contained herein, in the event that the Bid Due 

Date falls within three months of the closing of the latest financial year of a Bidder, it shall 
ignore such financial year for the purposes of its Bid and furnish all its information and 
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certification with reference to the 5 (five) years or 1 (one) year, as the case may be, 
preceding its latest financial year. For the avoidance of doubt, financial year shall, for the 
purposes of a Bid hereunder, mean the accounting year followed by the Bidder in the course 
of its normal business.  

  
 
2.1.14 The Bidder, including an individual or any of its Joint Venture Member, should not be a 

non-performing party on the bid submission date. The Bidder, including any Joint Venture 
Member, shall be deemed to be a non-performing party, if it attracts any or more of the 
following conditions in any of its ongoing or completed project: 

 
(i)  Fails to set up institutional mechanism and procedure as per contract; 
 
(ii)  Fails to mobilize key construction equipment within a period of 4 months from the 
Appointed date; 
 
(iii) Fails to complete or has missed any milestone and progress not commensurate with 
contiguous unencumbered project length/ROW available even after lapse of 6 months 
from respective project milestone/ Schedule Completion date, unless Extension of Time 
has been granted due to Authority’s Default of Force Majeure; 
 
(iv) Fails to achieve progress commensurate with funds released from Escrow Account 
(Equity + Debt+ Grant) in BOT or HAM project and variation is more than 25% in the 
last 365 days; 
 
(v)  Fails to achieve the target progress or complete the project as per schedule agreed 
at the time of sanctioning of funds under One Time Funds Infusion (OTFI) or relaxations 
to contract conditions to improve cash flow solely on account of Concessionaire’s / 
Contractor’s failure/default; 
 
(vi) Fails to complete rectification (excluding minor rectifications) as per time given in 
non-conformity reports (NCR) in design/ completed works/ maintenance or reported in 
Inspection Report issued by Quality Inspectors deployed by the Authority or Officers of 
the Authority; 
 
(vii)  Fails to complete minor rectifications exceeding 3 instances in project as per time 
given in non-conformity reports (NCR) in design/ completed works/ maintenance; 
 
(viii)  Fails to fulfill its obligations to maintain a highway in a satisfactory condition in 
spite of two rectification notices issued in this regard; 
 
(ix)  Damages/ penalties recommended by Independent/ Authority’s Engineer during 
O&M Period and remedial works are still not taken up; 
 
(x)  Fails to complete Punch list items even after lapse of time for completion of such 
items excluding delays attributable to the Authority; 
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(xi)  Occurrence of minor failure of structures/ Highway due to construction defect 
wherein no causalities are reported (causalities include injuries to human being/ animals); 
 
(xii)  Occurrence of major failure of structures/ highway due to construction defect 
wherein no casualties are reported (causalities include injuries to human being/ animals); 
 
(xiii)  Occurrence of major failure of structures/ highway due to construction defect 
leading to loss of human lives besides loss of reputation etc. of the authority; 
 
(xiv)  Fails to make premium payments excluding the current installment in one or more 
projects; 
 
(xv)  Fails to achieve financial closure in two or more projects within the given or 
extended period (which shall not be more than six months in any case); 
 
(xvi)  Fails to submit the Performance Security within the permissible time period in more 
than one project; 
 
(xvii) Rated as an unsatisfactory performing entity/ non-performing entity by an 
independent third-party agency and so notified on the website of the Authority; 
 
(xviii) Failed to perform for the work of Expressways, National Highways, ISC & 
EI works in the last 2 (two) years, as evidenced by imposition of a penalty by an arbitral 
or judicial authority or a judicial pronouncement or arbitral award against the Bidder, 
including individual or any of its Joint Venture Member, as the case may be; 
 
(xix)  Expelled from the contract or the contract terminated by the Ministry of Road 
Transport & Highways or its implementing agencies for breach by such bidder, including 
individual or any of its Joint Venture Member; Provided that any such decision of 
expulsion or termination of contract leading to debarring of the Bidder from further 
participation in bids for the prescribed period should have been ordered after affording an 
opportunity of hearing to such party; 
 
(xx)  Fails to start the works or cause delay in maintenance & repair/ overlay of the 
project. 

 
Note- The action to be taken against contractor against the above-mentioned type of 
deficiency  
 
*Note: Sub- clauses (i) to (xi) under this Clause would be applicable only when the 
Contractor attracts these defaults on the bid submission date. The day the Contractor 
cures the said defaults and becomes compliant, he would be eligible to participate in bids 
received after such date. 
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The Bidder, including individual or each member of Joint Venture, shall give the list of the 
projects of Expressways, National Highways, ISC and EI works of Ministry of Road 
Transport & Highways or its implementing agencies (NHAI/ NHIDCL/State PWDs/BRO) 
and the status of above issues in each project as on the bid submission date and undertake 
that they do not attract any of the above categories (Ref. Sr. No.6, Annex-I of Appendix – 
IA).  

  
The Bidder including individual or any of its Joint Venture Member may provide  
  
(i) details of all their on-going projects along with updated stage of litigation, if so, 
against the Authority / Governments;  
  
(ii) details of updated on-going process of blacklisting if so, under any contract with 
Authority / Government; and  
  
(iii) details of all their on-going projects in the format at Annexure-VIII of Appendix 
IA (Ref Clause 10.3 (iv) of Draft EPC Agreement).  
  
The Authority reserves the right to reject an otherwise eligible Bidder on the basis of the 
information provided under this clause 2.1.14. The decision of the Authority in this case 
shall be final.  

 
2.1.15 DELETED. 

Explanation: 

(i) An LOA issued for any project shall be counted as an on-going project 

(ii) the awarded projects with financial progress less than 50% or milestone-2 delayed by 
more than three months due to reasons attributable to the contractor, shall be counted 
as on-going projects for the purpose of clause 2.1.15 above. 

(iii) Projects having EPC cost of Rs. 25 Crores or less shall not be counted for this purpose, 

(iv) In case of a company, the Related Parties means Related Parties as defined in the 
Companies Act, 2013, and in case of a bidder other than a company, the Related Parties 
means bodies in which the bidder or its partners are partner, trustee or directors in 
other bodies whether incorporated or not. 

To substantiate this, the bidder shall provide an undertaking giving list of all such 
related parties and projects being executed by the Related Parties in NHIDCL. 

A certificate in this regard from Statutory Auditor (with UDIN) shall also be provided 
by the bidder. 

For further clarification of point no (ii) above: 

(a) Financial progress shall be considered from the Monthly progress report of preceding 
month of Bid due date uploaded on NHIDCL website. 
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(b) Certification of completion of Milestone-II from concerned ED(P)/RO is mandatory. 
The same shall be attached by the bidder in the bid documents. 

. 

2.1.16 All Orders of Ministry of Finance/DPIIT/any other Government agencies, as applicable 
and prevalent on the date of LOA, shall be applicable. 

2.1.17  Entities of countries which have been identified by Ministry of Road Transport & 
Highways as not allowing Indian companies to participate in their government 
procurement in their government procurement for any item related to proposed provision. 

2.1.18 Upon declaration of non-performer/debarred, the Contractor/Concessionaire will not be 
able to participate in any bid for National Highways projects with MoRT&H or its 
executing agencies till such time the debarment persists or the contractor/Concessionaire 
is removed from the list of non-performers. IN bidding for a particular project, bids from 
only such firms should be considered for placement of Contract, which are neither debarred 
on the date of opening tender nor debarred on the date of issue of Letter of Acceptance 
(LoA). Contracts concluded before the issue of the debarment/declaration as non-
performer order shall not be affected by the debarment order(s) issued subsequently.  

2.1.19  In case any debarred/declared non-performer firms submits the bid, the same will be 
ignored. In case such firm is lowest (L-1), next lowest firm shall be considered as L-1. Bid 
security submitted by such debarred/declared non-performer firms shall be returned to 
them.  

2.1.20 Debarment/declaration as non-performer of a particular firm shall automatically extend to 
all its allied firms. In case a joint Venture/consortium is debarred, all partners/members 
shall stand debarred for the entire period.  

2.2.  Eligibility and qualification requirements of Bidder  
  
2.2.1  For determining the eligibility of Bidder the following shall apply:  
 

(a) The Bidder may be a single entity or a group of entities (the “Joint Venture”), coming 
together to implement the Project. The term Bidder used herein would apply to both a 
single entity and a Joint Venture. However, in case the estimated cost of the project 
for which bid is invited is upto ₹ 50 Crore then Joint Venture shall not be allowed.  

(b) Bidder may be a natural person, private entity, or any combination of them with a 
formal intent to enter into a Joint Venture agreement or under an existing agreement 
to form a Joint Venture. A Joint Venture shall be eligible for consideration subject to 
the conditions set out in Clause 2.1.11 above.  

(c) A Bidder shall not have a conflict of interest (“Conflict of Interest”) that affects the 
Bidding Process. Any Bidder found to have a Conflict of Interest shall be disqualified 
and liable for forfeiture of the BID Security or Performance Security as the case may 
be. A Bidder shall be deemed to have a Conflict of Interest affecting the Bidding 
Process, if:  
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(i) the Bidder, its Joint Venture Member (or any constituent thereof) and any other 
Bidder, its Member or any Member of its Joint Venture thereof (or any 
constituent thereof) have common controlling shareholders or other ownership 
interest; provided that this disqualification shall not apply in cases where the 
direct or indirect shareholding of a Bidder, or its Joint Venture Member thereof 
(or any shareholder thereof having a shareholding of more than 5% (five percent) 
of the paid up and subscribed share capital of such Bidder, or its Joint Venture 
Member, as the case may be), in the other Bidder, its Joint Venture Member is 
less than 5% (five percent) of the subscribed and paid up equity share capital 
thereof; provided further that this disqualification shall not apply to any 
ownership by a bank, insurance company, pension fund or a public financial 
institution referred to in section 4A of the Companies Act 1956. For the purposes 
of this Clause 2.2.1(c), indirect shareholding held through one or more 
intermediate persons shall be computed as follows: (aa) where any intermediary 
is controlled by a person through management control or otherwise, the entire 
shareholding held by such controlled intermediary in any other person (the 
“Subject Person”) shall be taken into account for computing the shareholding 
of such controlling person in the Subject Person; and (bb) subject always to sub- 
clause (aa) above, where a person does not exercise control over an intermediary, 
which has shareholding in the Subject Person, the computation of indirect 
shareholding of such person in the Subject Person shall be undertaken on a 
proportionate basis; provided, however, that no such shareholding shall be 
reckoned under this sub-clause (bb) if the shareholding of such person in the 
intermediary is less than 26% of the subscribed and paid up equity shareholding 
of such intermediary; or  
(ii) a constituent of such Bidder is also a constituent of another Bidder; or  
   

(iii) Such Bidder, or any of its Joint Venture Member thereof receives or has received 
any direct or indirect subsidy, grant, concessional loan or subordinated debt from 
any other Bidder, or any of its Joint Venture Member thereof or has provided 
any such subsidy, grant, concessional loan or subordinated debt to any other 
Bidder, its member or any of its Joint Venture Member thereof; or  
  

(iv) such Bidder has the same legal representative for purposes of this Application as 
any other Bidder; or  
  

(v) such Bidder, or any of its Joint Venture Member thereof has a relationship with 
another Bidder, or any of its Joint Venture Member thereof, directly or through 
common third party/ parties, that puts either or both of them in a position to have 
access to each other’s information about, or to influence the Application of either 
or each other; or  
  

(vi) such Bidder, or any of its Joint Venture Member thereof has participated as a 
consultant to the Authority in the preparation of any documents, design or 
technical specifications of the Project.  
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(d.)  For determining the eligibility of Bidder from a country which shares a land border    with 

India the following shall apply: - 
i. Any Bidder from a country which shares a land border with India will be eligible 

to bid, only if the Bidder is registered with the Competent Authority, specified in 
Annexure-I of Order (Public Procurement No. 1) issued by Ministry of Finance, 
Department of Expenditure Public Procurement Division vide F. No. 6/18/2019-
PPD, dated 23rd July 2020, which shall form an integral part of RFP and DCA 
(Copy enclosed). 
 

ii. “Bidder from a country which shares a land border with India” means: 
a. An entity incorporated, established or registered in such a country, or 
b. A subsidiary of an entity incorporated, established or registered in such a 

country; or 
c. An entity substantially controlled through entities incorporated, 

established or registered in such a country; or 
d. An entity whose beneficial owner is situated in such a country; or 
e. An Indian (or other) agent of such an entity; or 
f. A natural person who is a citizen of such a country; or 
g. A Consortium or joint venture where any member of the consortium or 

joint venture falls under any of the above. 
  

(iii) Beneficial owner for the purpose of (III) above means: 
  
1.  In case of a company or Limited Liability Partnership, the beneficial owner is the natural 

person(s), who, whether acting alone or together, or through one or more judicial person, 
has a controlling ownership interest or who exercises control through other means. 

 
Explanation: 
  
a. “Controlling ownership interest” means ownership of or entitlement to more than 

twenty-five per cent of shares or capital or profits of the company. 
b. “Control” shall include the right to appoint majority of the directors or to control 

the management or policy decisions including by virtue of their shareholding or 
management rights or shareholding agreements or voting agreements; 

  
2. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether 

acting alone or together, or through one or one or more juridical person: has ownership of 
entitlement to more than fifteen percent of capital or profits of the partnership; 

3. In case of an unincorporated association or body of individuals, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more juridical 
person, has ownership of or entitlement to more than fifteen percent of the property or 
capital or profits of such association or body of individual; 

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is 
the relevant natural person who holds the position of senior managing official; 
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5.         In case of a trust, the identification of beneficial owner(s) shall include identification of the 
author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the 
trust and any other natural person exercising ultimate effective control over the trust 
through a chain of control or ownership. 

 
IV. An Agent is a person employed to do any act for another, or to represent another in dealings 

with third person. 
V. The Selected Bidder/ Concessionaire shall not be allowed to sub-contract works to any 

contractor from a country which shares a land border with India unless such contractor is 
registered with the Competent Authority. The definition of “contractor from a country 
which shares a land border with India” shall be as in Clause III above. 

  
Certificate regarding Compliance: 
  

A certificate on the letterhead of the Bidder shall be required to be submitted by the bidders 
certifying the following in the format prescribed at Appendix-XII: 

 
I/We have read the clause regarding restrictions on procurement from a bidder of a country 
which shares a land border with India and on sub-contracting to contractors from such 
countries;  
I/We certify that this bidder is not from a country or, if from such a country, has been 
registered with the Competent Authority as defined in Public Procurement Order no. 
F.no.6/18/2019- PPD dated 23rd July 2020 and will not sub-contract any work to a 
contractor from such countries unless such contractor is registered with the Competent 
Authority; 
I/We hereby certify that this bidder fulfils all requirements in this regard and is eligible to 
be considered." 

 
It may be noted that in case the above certification is found to be false, this would be a 
ground for immediate rejection of Bid/termination and further legal action in accordance 
with law. 

  
Validity of Registration: 
  

In respect of RFP, registration should be valid at the time of submission of bids and at the 
time of acceptance of bids. If the Bidder was validly registered at the time of acceptance, 
registration shall not be a relevant consideration during contract execution. 

 
 
2.2.2  Qualification requirements of Bidders:  

2.2.2.1  BID Capacity  

Bidders who inter alia meet the minimum qualification criteria will be qualified only if 
their available BID capacity is more than the total bid value (as per clause 1.1.1). The 
available BID capacity will be calculated as per following, based on information mentioned 
at Annexure-VI of Appendix-IA: 
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   Assessed Available BID capacity = (A*N*2.5 – B + C), Where 
 

N= Number of years prescribed for completion of work for which Bid is invited. 
 

A= Maximum value of civil engineering works excluding the amount of bonus received, i
f any, in respect of EPC Projects executed in any one year during the last five years (upda
ted to the price level of the year indicated in table at Note- 3 below) taking into account th
e completed as well as works in progress. The EPC projects include turnkey project/ Ite
m rate contract/ Construction works. 

 
B= Value (updated to the price level of the year indicated in table at Note-3 below) of exi
sting commitments, works for which the bidder has emerged as the winner of the bids or 
ongoing works to be completed during the period of completion of the works for which B
ID is invited. For the sake of clarification, it is mentioned that works for which bidder has
 emerged as the winner of the bids but LOA has not been issued on the day before openin
g the financial bids shall also be considered while calculating value of B. 

 
C= The amount of bonus received, if any, in EPC Projects during the last 5 years (update
d to the price level of the year indicated in table at Note-3 below). 

 
Note: 
 
1.  The Statement showing the value of all existing commitments, works for which   the contr

actor has emerged as the winner of the bids as given by the bidder and ongoing works as 
well as the stipulated period of completion remaining should be countersigned by the Clie
nt or its Engineer-in-charge not below the rank of Executive Engineer or equivalent in res
pect of EPC Projects or concessionaire /Authorized signatory of the SPV in respect of BO
T projects and verified by the statutory auditor. 

 
2.  The amount of bonus received, if any, in EPC Projects should be countersigned by the Cl

ient or its Engineer-in-charge not below the rank of Executive Engineer or equivalent in r
espect of EPC Projects 

 
3. The factor for the year for updation to the price level is indicated as under: 

 
Year  Year-1  Year-2   Year-3   Year-4   Year-5   

Up-dation 
factor  

1.00  1.05  1.10  1.15  1.20  

 
4.  The bid capacity status of the bidder to be updated as on the day before opening the finan

cial bids. 
 
2.2.2.2  Technical Capacity  
  
(i)  For demonstrating technical capacity and experience (the “Technical Capacity”), the 

Bidder shall, over the past [5 (five)] financial years preceding the Bid Due Date, have 
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received payments for construction of Eligible Project(s), or has undertaken construction 
works by itself in a PPP project, such that the sum total thereof, as further adjusted in 
accordance with clause 2.2.2.5 (i) & (ii), is more than [Rs. 100.38 Crore] (the “Threshold 
Technical Capacity”). 

 
(a) 5(five) years in case of normal highway projects and 10(Ten) years in case of stand alone 
specified projects (Major) Bridges/ROB/Flyover/Tunnel) 
 
(b) This amount should be as follows: 
 
(A) For normal highway projects 
 

S. No. Estimated Project Cost (EPC) of the Project 
being invited 

Threshold Technical 
Capacity 

1. Estimated project cost <= 100 Crore 0.75 time of EPC 
2. Estimated project cost > 100 Crore & <= 500 Crore 1.0 time of EPC 
3. Estimated project cost > 500 Crore 1.0 time of EPC 

 
(B)  For stand-alone specialized projects (Major Bridges/ROB/Flyover/Tunnel) 
 

S. No. Estimated Project Cost (EPC) of the Project 
being invited 

Threshold Technical 
Capacity 

1. Estimated project cost < 100 Crore 0.75 time of EPC 
2. Estimated project cost > 100 Crore  1.0 time of EPC 
3. Estimated project cost > 500 Crore & <= 1000 Crore 1.0 time of EPC 
4. Estimated project cost > 1000 Crore 1.0 time of the estimate 

project cost or Rs.1000 crore, 
whichever is less 

5. Estimated project cost > 100 Crore of stand-alone 
specialize projects 

1.0 time of the estimate 
project cost or Rs.1000 crore, 
whichever is less 

 
(ii)  For normal Highway projects (including Major Bridges/ ROB/ Flyovers/ Tunnels) : 
  

Provided that at least one similar work of 20% of Estimated Project Cost Rs. 20.07 Cr.] 
shall have been completed from the Eligible Projects in Category 1 and/or Category 3 
specified in Clause 2.2.2.5. For this purpose, a project shall be considered to be completed, 
if more than 90% of the value of work has been completed, if more than 90% of the value 
of work has been completed value of work is equal to or more than 20% of the estimated 
project cost. Eligible projects shall include the following: 

 
(a) Widening/ reconstruction/up-gradation works on NH/SH/Expressway or on any 
category of road taken up under CRF, ISC/EI, SARDP, LWE  
(b) Widening/reconstruction/up-gradation on MDRs with loan assistance from 
multilateral agencies or on BOT basis. 

1853933/2023/Technical
File No. NHIDCL/Nagaland/CivilWork/Balance-Work/Kohima-Jessami/Pkg-II (Computer No. 222673)

Generated from eOffice by QUNAIN AFAQ, QA-TGE-T, TRANIEE GRADUATE ENGINEER, NHIDCL (MoRTH, GOI) on 04/05/2023 10:59 AM

25



Balance Work for Construction of Two lane with hard shoulder of Kohima-Jessami Road on 
NH-29 (Old NH-150) from existing Km 30.474(Near Kidwema road Chakahabama) to 
existing Km 53.220 (Near Kikruma village) [Design km 29.6 to Design Km 51.5] [Design 
length- 21.90 Km] in the state of Nagaland under Bharatmala Pariyojna on EPC Mode (Pkg-
II) 

2023] 

 

Page 26 of 113 
 

 

(c) Widening/reconstruction/up-gradation work of roads in Municipal Corporation 
limits, construction of Bypasses  
(d) Construction of stand-alone bridges, ROBs, tunnels  
(e) Construction/reconstruction of linear projects like airport runways, railways 
(construction/re-construction of railway yards for keeping containers etc) metro rail 
and ports (including construction/re-construction of Jetties) 

 
If any Major Bridge/ROB/Flyover/Tunnel is (are) part of the project, then the Bidder shall 
necessarily demonstrate additional experience in construction of 
Bridge/ROBs/Flyovers/Tunnel in the last 10 (Ten) financial years preceding the Bid Due 
Date i.e. shall have completed atleast one similar Bridge/ROB/Flyover/Tunnel of following 
sizes: 

 
(a)  In case, longest span of bridge/ROB/flyover is less than or equal to 60m, no additional 

qualification is required.  
(b)  When longest span is more than 60 m: 50% of the longest span or 100 m, whichever is 

less, of the structure proposed in this project.  
(c)  in case of tunnel is a part of project having 200m, then no additional qualification is 

required.  
(d)  When length of tunnel more than 200 m: 50% of the cross sectional area of proposed tunnel 

or two lane highway tunnel cross-sectional area, whichever is less and 20% length of the 
tunnel to be constructed in this project or 2 km, whichever is less. For the purpose of this 
requirement, tunnel may have single/twin tubes for roads/railways/metro 
rail/irrigation/hydroelectricity projects etc. 

 
(iii)  For Stand-alone specialized projects: 
 
(a)  Major Bridges/ROB/Flyovers projects: 

(a1)  In case the cost of specialized project is less than or equal to Rs. 1,000 Cr: The 
sole Bidder shall have completed at least one similar Major Bridge/ ROB/ Flyover 
project in the last 10 (Ten) financial years preceding the Bid Due Date, having span 
equal to or greater than 50% of the longest span or 100 m, whichever is less of the 
structure proposed in this project and also the cost of such similar project shall be 
atleast 20% of the Estimated Project Cost. For this purpose, a project shall be 
considered to be completed, if more than 90% of the value of work has been 
completed and such completed value of work is equal to or more than 20% of the 
Estimated Project Cost. 

(a2)  In case the cost of specialized project is more than Rs. 1,000 Cr: The Bidder 
shall have completed at least one similar Major Bridge/ ROB/ Flyover project in the 
last 10 (Ten) financial years preceding the Bid Due Date, having span equal to or 
greater than 50% of the longest span of the structure proposed in this project or 
100m, whichever is less, and also the cost of such similar project shall be atleast 
20% of the Estimated Project Cost or ₹ 1000Cr. whichever is less. For this purpose, 
a project shall be considered to be completed, if more than 90% of the value of work 
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has been completed and such completed value of work is equal to or more than 20% 
of the Estimated Project Cost or ₹ 1000 Cr., whichever is less. 

(b) Tunnel project:  
The Sole Bidder or in case the Bidder being a Joint Venture, any member of JV shall have 
completed atleast one tunnel project in the last 10 (Ten) financial years preceding the Bid 
Due Date, consisting of single or twin tubes (including tunnel(s) for roads/Railway /Metro 
rail/ irrigation/ hydro-electric projects etc.) having atleast 50% of the cross-sectional area 
of the tunnel to be constructed or cross-sectional area of 2 lane highway tunnel, whichever 
is less and 20% length of the tunnel to be constructed in this project or 2 km, whichever is 
less and the cost of such project shall be atleast 20% of the Estimated Project Cost or Rs. 
1000 crore, whichever is less. For this purpose, a project shall be considered to be 
completed, if more than 90% of the value of work has been completed and such completed 
value of work is equal to or more than 20% of the Estimated Project Cost or ₹ 1000 Cr., 
whichever is less. 

 
(iv)  The updation factor to update the price of the eligible projects for the year indicated in 

table below:  
 

  

Year Year-1   Year-2   Year-3   Year-4   Year-5   

Up-dation 
factor 

1.00 1.05 1.10 1.15 1.20 

  
 
2.2.2.3  Financial Capacity:  
 
(i)  The Bidder shall have a minimum Net Worth (the “Financial Capacity”) of 5% (five 

percent) of the Estimated Project Cost at the close of the preceding financial year.  
  
(ii) The Bidder shall have a minimum Average Annual Turnover (updated to the price level of 

the year based on factors indicated in table below) of 15% (Fifteen percent) of the 
Estimated Project Cost for the last 5 (five) financial years.  

  
Year Year-1  Year-2   Year-3   Year-4   Year-5   Year-6* 

Up-dation 
factor 

1.00  1.05  1.10  1.15  1.20 1.25 

 
*In case, the audited annual financial statements/accounts for the year-1 are not available and 
undertaking has been submitted duly endorsed by the statutory auditor is submitted then only year-
6 will be considered.   
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Note:  The Statutory Auditor (SA) shall upload the information on UDIN portal and attach a copy 
of the certificate downloaded from the portal indicating net worth and turn over for each 
of the last five years.  

 
 
2.2.2.4  In case of a Joint Venture:  
  
(i) The Bid Capacity, Technical Capacity and Financial Capacity of all the Members of Joint 

Venture would be taken into account for satisfying the above conditions of eligibility. 
Further, Lead Member shall meet at least 60% requirement of Bid Capacity, Technical and 
Financial Capacity as per Clause 2.2.2.1, 2.2.2.2(i) and 2.2.2.3 and each of other JV 
members shall meet at least 20% requirement of Bid Capacity, Technical and Financial 
Capacity individually as per Clause 2.2.2.1, 2.2.2.2(i) and 2.2.2.3. For avoidance of doubt 
it is further clarified that the Joint Venture must collectively and individually satisfy the 
above qualification criteria i.e. JV shall cumulatively/collectively fulfill the 100% 
requirement.  

  
(ii) For requirement of 2.2.2.2 (ii) and (iii), one similar work of 20% of Estimated Project Cost 

should have been completed from the Eligible Projects in Category 1 and/or Category 3 
individually by any of the JV members as a single work 
 

 
2.2.2.5  Categories and factors for evaluation of Technical Capacity:  
  
(i) Subject to the provisions of Clause 2.2.2 the following categories of experience would 

qualify as Technical Capacity and eligible experience (the "Eligible Experience") in 
relation to eligible projects as stipulated in Clauses 2.2.2.6 (i) & (ii) (the "Eligible 
Projects"). In case the Bidder has experience across different categories, the experience 
for each category would be computed as per weight of following factors to arrive at its 
aggregated Eligible Experience:  

  
Category  Project / Construction experience on Eligible Projects Factors 

1  Project in highways sector that qualify under Clause 2.2.2.6 (i)  1  

2  Project in core sector that qualify under Clause 2.2.2.6 (i)  0.75 

3  Construction in highways sector that qualify under Clause  
2.2.2.6 (ii)  

1  

4  Construction in core sector that qualify under Clause 2.2.2.6 (ii)  0.75 

  
(ii) The Technical capacity in respect of an Eligible Project situated in a developed country 

which is a member of OECD shall be further multiplied by a factor of 0.5 (zero point five) 
and the product thereof shall be the Experience Score for such Eligible Project.  

  
(iii) For the purpose of this RFP:  
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(a) highways sector would be deemed to include highways, expressways, bridges, 
tunnels, runways, railways (construction/re-construction of railway tracks, yards for 
keeping containers etc.) metro rail and ports (including construction/reconstruction 
of Jetties, any other linear infrastructure including bridges etc.); and  
 

(b) core sector would be deemed to include civil construction cost of power sector, 
commercial setups (SEZs etc.), airports, industrial parks/ estates, logistic parks, 
pipelines, irrigation, water supply, sewerage, irrigation, water supply, stadium, 
hospitals, hotel, smart city, warehouse/Silos, oil and gas and real estate development. 
Core sector will also include the projects with the title RIDF, PMGSY road, link 
road, city roads, rural road, sector/ municipality road, real estate projects which 
demonstrate road development/construction bridges or culverts. 

  
(iv) In case of projects executed by applicant under category 3 and 4 as a member of Joint 

Venture, the project cost should be restricted to the share of the applicant in the joint 
venture for determining eligibility as per provision under clause 2.2.2.2. In case Statutory 
Auditor certifies that, the work of other member(s) is also executed by the applicant, then 
the total share executed by applicant can be considered for determining eligibility as per 
provision under clause 2.2.2.2. 

 
(v)  Maintenance works are not considered as eligible project for evaluation as per instruction 

No.6 to Annex-IV. As such works with nomenclature like PR, OR, FDR, SR, site/micro 
grading, surface renewal, resurfacing work, Tarring, B.T. surface work, temporary 
restoration, urgent works, periodic maintenance, repair & rehabilitation, one time 
maintenance, permanent protection work of bank, external pre stressing, repair of central 
hinge, short term OMT contract of NHAI, any type of work related to border fencing, work 
of earthwork alone, construction of buildings/ hostels, etc., or not specified, shall not be 
considered. However, such maintenance works shall be considered as eligible projects in 
case of Maintenance works to be taken up on EPC mode.  

 
(vi) The works such as Improvement in Riding Quality work (IRQP/IRQ), shall be considered 

for Technical Capacity [2.2.2.2 (i)] but not for similar completed works [2.2.2.2 (ii) & 
2.2.2.2 (iii)]. However, such work shall be considered for single completed works [2.2.2.2 
(ii)] in case of Maintenance works to be taken up on EPC mode.  

 
(vii)  In case both the estimated cost of project and revised cost of project are provided, the 

revised cost of project shall be considered for evaluation.  
  
2.2.2.6  Eligible Experience on Eligible Projects in respect of each category:  
  

(i) For a project to qualify as an Eligible Project under Categories 1 and 2:  

(a) It should have been undertaken as a PPP project on BOT, BOLT, BOO, BOOT or other 
similar basis for providing its output or services to a public sector entity or for providing 
non-discriminatory access to users in pursuance of its charter, concession or contract, as 
the case may be. For the avoidance of doubt, a project which constitutes a natural 
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monopoly such as an airport or port should normally be included in this category even if 
it is not based on a long-term agreement with a public entity;  

(b) the entity claiming experience should have held, in the company owning the Eligible 
Project, a minimum of 26% (twenty six per cent) equity during the entire year for which 
Eligible Experience is being claimed;  

(c) the capital cost of the project should be more than 5% of the amount specified as the 
Estimated Project Cost; and  

(d) the entity claiming experience shall, during the last 5 (five) financial years preceding the 
Bid Due Date, have itself undertaken the construction of the project for an amount equal 
to at least one half of the Project Cost of eligible projects, excluding any part of the project 
for which any contractor, sub-contractor or other agent was appointed for the purposes of 
construction.  

  
(ii) For a project to qualify as an Eligible Project under Categories 3 and 4, the Bidder should 

have received payments from its client(s) for construction works executed, fully or 
partially, or work executed and certified by the Engineer-in Charge/ Independent 
Engineer/Authority’s Engineer  during the 5 (five) financial years immediately preceding 
the Bid Due Date, and only the amounts (gross) actually received, during such 5 (five) 
financial years shall qualify for purposes of computing the Experience Score. However, 
receipts of or work executed amount less than 5% of the Estimated Project Cost shall not 
be reckoned as receipts for Eligible Projects. For the avoidance of doubt, construction 
works shall not include supply of goods or equipment except when such goods or 
equipment form part of a turn-key construction contract / EPC contract for the project. 
Further, the cost of land and also cost towards pre- construction activities (like shifting of 
utilities etc.) shall not be included hereunder.  

  
(iii) The Bidder shall quote experience in respect of a particular Eligible Project under any one 

category only, even though the Bidder (either individually or along with a member of the 
Joint Venture) may have played multiple roles in the cited project. Double counting for a 
particular Eligible Project shall not be permitted in any form.  

  
(iv) Experience for any activity relating to an Eligible Project shall not be claimed by two or 

more Members of the Joint Venture. In other words, no double counting by a Joint Venture 
in respect of the same experience shall be permitted in any manner whatsoever.  

  
2.2.2.7 Submission in support of Technical Capacity  
 
(i) The Bidder should furnish the details of Eligible Experience for the last 5 (five) financial 

years immediately preceding the Bid Due Date.  
  
(ii) The Bidder must provide the necessary information relating to Technical Capacity as per 

format at Annex-II of Appendix-IA.  
  
(iii) The Bidder should furnish the required Project-specific information and evidence in 

support of its claim of Technical Capacity, as per format at Annex -IV of Appendix-IA.  
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2.2.2.8 Submission in support of Financial capacity  
 
(i) The Technical Bid must be accompanied by the Audited Annual Reports of the Bidder (of 

each Member in case of a Joint Venture) for the last 5 (five) financial years, preceding the 
year in which the bid is submitted. 

(ii) In case the annual accounts for the latest financial year are not audited and therefore the 
Bidder cannot make it available, the Bidder shall give an undertaking to this effect and the 
statutory auditor shall certify the same. In such a case, the Bidder shall provide the Audited 
Annual Reports for 5 (five) years preceding the year for which the Audited Annual Report 
is not being provided.  

(iii) The Bidder must establish the minimum Net Worth specified in Clause 2.2.2.3, and provide 
details as per format at Annex-III of Appendix-IA.  

  
2.2.2.9 The Bidder shall enclose with its Technical Bid, to be submitted as per the format at 

Appendix-IA, complete with its Annexes, the following:  
 

(i) Certificate(s) from its statutory auditors$ or the concerned client(s) stating the 
payments received or in case of a PPP project, the construction carried out by itself, 
during the past 5 years, in respect of the Eligible Projects. In case a particular job/ 
contract has been jointly executed by the Bidder (as part of a Joint Venture), it should 
further support its claim for the payments received or construction carried out by itself 
in PPP Projects as applicable the share in work done for that particular job/ contract 
by producing a certificate from its statutory auditor or the client; and  
  

(ii) Certificate(s) from its statutory auditors specifying the net worth of the Bidder, as at 
the close of the preceding financial year, and also specifying that the methodology 
adopted for calculating such net worth conforms to the provisions of this Clause 
2.2.2.9 (ii). For the purposes of this RFP, net worth (the “Net Worth”) shall mean the 
aggregate value of the paid-up share capital and all reserves created out of the profits 
and securities premium account, after deducting the aggregate value of the 
accumulated losses, deferred expenditure and miscellaneous expenditure not written 
off, as per the audited balance sheet, but does not include reserves created out of 
revaluation of assets, write-back of depreciation and amalgamation.  

 
2.2.2.10 Deleted.  
 
*Note: In case duly certified audited annual financial statements containing explicitly the requisite 
details are provided, a separate certification by statutory auditors would not be necessary in 
respect of Clause 2.2.2.9 (i). In jurisdictions that do not have statutory auditors, the firm of 
auditors which audits the annual accounts of the Applicant may provide the certificates required 
under this RFP. 
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2.3  Proprietary data  
All documents and other information supplied by the Authority or submitted by a Bidder 
to the Authority shall remain or become the property of the Authority and are transmitted 
to the Bidders solely for the purpose of preparation and the submission of a BID in 
accordance herewith. Bidders are to treat all information as strictly confidential and shall 
not use it for any purpose other than for preparation and submission of their Bid. The 
provisions of this Clause 2.3 shall also apply mutatis mutandis to BIDs and all other 
documents submitted by the Bidders, and the Authority will not return to the Bidders any 
BID, document or any information provided along therewith.  

  
2.4  Cost of Bidding  

The Bidders shall be responsible for all of the costs associated with the preparation of their 
BIDs and their participation in the Bidding Process. The Authority will not be responsible 
or in any way liable for such costs, regardless of the conduct or outcome of the Bidding 
Process  

  
2.5  Site visit and verification of information  
2.5.1  Bidders are encouraged to submit their respective BIDs after visiting the Project site and 

ascertaining for themselves the site conditions, traffic, location, surroundings, climate, 
availability of power, water & other utilities for construction, access to site, handling and 
storage of materials, weather data, applicable laws and regulations, and any other matter 
considered relevant by them. Bidders are advised to visit the site and familiarize 
themselves with the Project within the stipulated time of submission of the Bid. No 
extension of time is likely to be considered for submission of Bids.  

  
2.5.2  It shall be deemed that by submitting a BID, the Bidder has:  

(a) made a complete and careful examination of the Bidding Documents, Schedules 
annexed to EPC agreement Document;  

(b) received all relevant information requested from the Authority;  
(c) accepted the risk of inadequacy, error or mistake in the information provided in the 

Bidding Documents or furnished by or on behalf of the Authority relating to any of 
the matters referred to in Clause 2.5.1 above. No claim shall be admissible at any 
stage on this account.  

(d) satisfied itself about all matters, things and information including matters referred 
to in Clause 2.5.1 hereinabove necessary and required for submitting an informed 
BID, execution of the Project in accordance with the Bidding Documents and 
performance of all of its obligations thereunder;  

(e) acknowledged and agreed that inadequacy, lack of completeness or incorrectness 
of information provided in the Bidding Documents or ignorance of any of the 
matters referred to in Clause 2.5.1 hereinabove shall not be a basis for any claim 
for compensation, damages, extension of time for performance of its obligations, 
loss of profits etc. from the Authority, or a ground for termination of the Agreement 
by the Contractor;  

(f) acknowledged that it does not have a Conflict of Interest; and  
(g) agreed to be bound by the undertakings provided by it under and in terms hereof.  
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2.5.3  The Authority shall not be liable for any omission, mistake or error in respect of any of the 
above or on account of any matter or thing arising out of or concerning or relating to RFP, 
including any error or mistake therein or in any information or data given by the Authority.  

 
2.6  Verification and Disqualification  
2.6.1  The Authority reserves the right to verify all statements, information and documents 

submitted by the Bidder in response to the RFP and the Bidder shall, when so required by 
the Authority, make available all such information, evidence and documents as may be 
necessary for such verification. Any such verification, or lack of such verification, by the 
Authority shall not relieve the Bidder of its obligations or liabilities hereunder nor will it 
affect any rights of the Authority thereunder.  

  
2.6.2  The Authority reserves the right to reject any BID if:  

(a) at any time, a material misrepresentation is made or uncovered, or  

(b) the Bidder does not provide, within the time specified by the Authority, the 
supplemental information sought by the Authority for evaluation of the BID.  

Such misrepresentation/ improper response shall lead to the disqualification of the Bidder. 
If the Bidder is a Joint Venture, then the entire Joint Venture and each Member of the Joint 
Venture may be disqualified/ rejected. If such disqualification/rejection occurs after the 
BIDs have been opened and the lowest Bidder gets disqualified / rejected, then the 
Authority reserves the right to annul the Bidding Process and invites fresh BIDs.  

  
2.6.3  In case it is found during the evaluation or at any time before signing of the Agreement or 

after its execution and during the period of defect liability subsistence thereof, that one or 
more of the eligibility and /or qualification requirements have not been met by the Bidder, 
or the Bidder has made material misrepresentation or has given any materially incorrect or 
false information, the Bidder shall be disqualified forthwith if not yet appointed as the 
contractor either by issue of the LOA or entering into of the Agreement, and if the Selected 
Bidder has already been issued the LOA or has entered into the Agreement, as the case 
may be, the same shall, notwithstanding anything to the contrary contained therein or in 
this RFP, be liable to be terminated, by a communication in writing by the Authority to the 
Selected Bidder or the Contractor, as the case may be, without the Authority being liable 
in any manner whatsoever to the Selected Bidder or the Contractor. In such an event, the 
Authority shall be entitled forfeit and appropriate the Bid Security or Performance 
Security, as damages and/or to debar the Bidder/Selected Bidder/Contractor from 
participating in the future projects of NHIDCL, for a period of one year, without prejudice 
to any other right or remedy that may be available to the Authority under the Bidding 
Documents and / or the Agreement, or otherwise. 

  
2.6.4.  A Bidder shall be liable for disqualification and forfeiture of BID Security, if any legal, 

financial or technical adviser of the Authority in relation to the Project is engaged by the 
Bidder, its Member or any Associate thereof, as the case may be, in any manner for matters 
related to or incidental to such Project during the Bidding Process or subsequent to the (i) 
issue of the LOA or (ii) execution of the Agreement. In the event any such adviser is 
engaged by the selected Bidder or Contractor, as the case may be, after issue of the LOA 
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or execution of the Agreement for matters related or incidental to the project, then 
notwithstanding anything to the contrary contained herein or in the LOA or the Agreement 
and without Prejudice to any other right or remedy or the Authority, including the forfeiture 
and appropriation of the BID Security or Performance Security, as the case may be, which 
the Authority may have there under or otherwise, the LOA or the Agreement, as the case 
may be, shall be liable to be terminated without the Authority being liable in any manner 
whatsoever to the Selected Bidder or Contractor for the same. For the avoidance or doubt, 
this disqualification shall not apply where such adviser was engaged by the Bidder, its 
Member or Associate in the past but its assignment expired or was terminated 6 (six) 
months prior to the date of issue of this RFP. Nor will this disqualification apply where 
such adviser is engaged after a period of 3 (three) years from the date of commercial 
operation of the Project.  

 
B.  DOCUMENTS  
  
2.7  Contents of the RFP  
  
2.7.1  This RFP comprises the Disclaimer set forth hereinabove, the contents as listed below, and 

will additionally include any Addenda issued in accordance with Clause 2.9.  
  

Part –I  
 Invitation for BIDs  

 Section 1.  Introduction  
 Section 2.  Instructions to Bidders   
 Section 3.  Evaluation of BIDs  
 Section 4.  Fraud and Corrupt Practices   
 Section 5.  Pre-BID Conference   
 Section 6.  Miscellaneous  

Section 7  Data Sheet 
Appendices  

 IA.  Letter comprising the Technical BID including Annexure I to IX   
 IB.  Letter comprising the Financial BID  

II. Bid Securing Declaration  
III. Power of Attorney for signing of BID  
IV. Power of Attorney for Lead Member of Joint Venture  
V. Joint Bidding Agreement for Joint Venture  
VI. Integrity Pact Format  
VII. Form of Bank Guarantee (For Performance Security)  
VIII. Format of LOA  
IX. Format of BOQ 
X. Format of Certificate of Net worth by Statutory Auditor. 
XI. Format of Certificate of Turn Over by Statutory Auditor.  
  
Part –II  
Agreement Document with schedules  
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Part – III  
[Feasibility Report / Detailed Project Report provided by the authority]  
  

2.7.2  The draft Agreement and the Feasibility / Detailed Project Report provided by the 
Authority as part of the BID Documents shall be deemed to be part of this RFP.  

  
2.8  Clarifications  
2.8.1  Bidders requiring any clarification on the RFP may notify the Authority in writing by e-

mail in accordance with Clause 1.2.9. They should send in their queries on or before the 
date mentioned in the Schedule of Bidding Process specified in Clause 1.3. The Authority 
shall endeavour to respond to the queries within the period specified therein, but no later 
than 15 (fifteen) days prior to the BID Due Date. All the queries and its responses will be 
will be hosted on the GoI e-Tendering Portal (https://eprocure.gov.in/cppp) and NHIDCL 
portal without identifying the source of queries.  

 
2.8.2  The Authority shall endeavour to respond to the questions raised or clarifications sought 

by the Bidders. However, the Authority reserves the right not to respond to any question 
or provide any clarification, in its sole discretion, and nothing in this Clause shall be taken 
or read as compelling or requiring the Authority to respond to any question or to provide 
any clarification.  

  
2.8.3  The Authority may also on its own motion, if deemed necessary, issue interpretations & 

clarifications to all Bidders. All clarifications & interpretations issued by the Authority 
shall be deemed to be part of the Bidding Documents. Verbal clarifications and information 
given by Authority or its employees or representatives shall not in any way or manner be 
binding on the Authority.  

  
2.9  Amendment of RFP  
  
2.9.1  At any time prior to the BID Due Date, the Authority may, for any reason, whether at its 

own initiative or in response to clarifications requested by a Bidder, modify the RFP by 
the issuance of Addenda.  

  
2.9.2  Any Addendum issued hereunder will be hosted on the official website www.nhidcl.com, 

on the GoI e-Tendering Portal (https:// eprocure.gov.in/eprocure/app). 

2.9.3  In order to afford the Bidders a reasonable time for taking an Addendum into account, or 
for any other reason, the Authority may, in its sole discretion, extend the BID Due Date.  

  
C.  PREPARATION AND SUBMISSION OF BIDS  
  
2.10  Format and Signing of BID  
  
2.10.1 The Bidder shall provide all the information sought under this RFP. The Authority will 

evaluate only those BIDs that are received online in the required formats complete in all 
respects and Bid Securing declaration, Copy of online receipt/ original Demand Draft 
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towards payment of cost of Bid document, POA and Joint Bidding Agreement etc. are 
received in hard copies.  

  
2.10.2 The BID shall be typed and signed in indelible blue ink by the authorised signatory of the 

Bidder. All the alterations, omissions, additions or any other amendments made to the BID 
shall be initialed by the person(s) signing the BID.  

  
2.11  Documents comprising Technical and Financial BID  
  
2.11.1 The Bidder shall first upload all the project details, net worth details, turnover details, bridge 

and tunnel details and all other details required in this RFP for technical qualification. The 
Bidder shall ensure that all the details are updated as on the due date of submission of this 
bid.  

  
The Bidder shall then apply for the RFP on the CPPP website https:// 
eprocure.gov.in/eprocure/app  by submitting the documents mentioned below along with 
the supporting documents which shall comprise of the Technical BID on the CPPP portal:  

  
Technical Bid  

(a) Appendix-IA (Letter comprising the Technical Bid) including Annexure I-VI and 
supporting certificates / documents.  

(b) Power of Attorney for signing the BID as per the format at Appendix-III;  
(c) if applicable, Power of Attorney for Lead Member of Joint Venture as per the 

format at Appendix-IV;  
(d) if applicable, Joint Bidding Agreement for Joint Venture as per the format at 

Appendix-V;  
(e) Deleted  
(f) BID Security of Rs. 1.01 Crore, if in the form of FD/DD/e-BG from a Scheduled 

Bank (to be submitted physically as well) or may be deposited through online 
facility provided by the IndusInd Bank; 

(g) Copy of Online receipt towards payment of cost of BID/RFP document of 
required amount as mentioned in the Datasheet; 

(h) Deleted;  
(i) Bidder shall comply with the provisions of Office Memorandum No. 

RW/NH37010/4/2010/PIC-EAP(Printing) dated 22.02.2016 and its subsequent 
amendments if any, issued by MoRT&H (Appendix-VI) regarding Integrity Pact 
(IP) and the Integrity Pact (IP) duly signed by Authorised signatory shall be 
submitted by the Bidder with the RFP Bid & shall be part of the Contract 
Agreement;  

(j) An undertaking from the person having PoA referred to in Sub. Clause-(b) above 
that they agree and abide by the Bid documents uploaded by NHIDCL and 
amendments uploaded, if any; and  
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(k) Annexure-VIII of Appendix – IA showing details of all ongoing project works 
(Ref Clause 10.3 (iv) of Document for EPC Agreement).  

(l) Copy of Memorandum and Articles of Association, if the Bidder is a body 
corporate, and if a partnership then a copy of its partnership deed.  

(m) Copies of duly audited complete annual accounts of the Bidder or of each 
member (in case of Joint Venture) for preceding 5 years.  

(n) Copy of originals of experience certificate apostille at foreign origin, if any  
(o) Certificate regarding Compliance with Restrictions under Rule 144 (xi) of the 

General Financial Rules (GFRs) as per format given in Appendix-IX shall be 
submitted by the Bidder with the RFP Bid duly signed by Authorised signatory & 
shall be part of the Contract Agreement.  
 
 

Financial Bid 
 

(p)  Appendix-IB (Letter comprising the Financial Bid) shall be submitted online along 
with Technical Bid to be submitted online on GoI e-tendering portal 
(https://eprocure.gov.in/cppp) on or before Schedule time given in Data Sheet (The 
format of BOQ is attached as Appendix-XII).  

 
Self-Certification 
 
Self- certification by the Bidder that its Bid meets the Local Content 
requirement for ‘Class - I Local supplier’/ ‘Class - II Local supplier’, as the 
case may be. The Self-certification shall also have details of the location(s) at 
which the local value addition is made. In case, bidder do not submit the 
aforesaid Certification, the bidder will be summarily treated as ‘Non Local 
Supplier’. 
 
In case of procurement for a value in excess of Rs. 10 crores, the ‘Class - I 
Local supplier’/ ‘Class - II Local supplier’ shall have to provide a Certificate 
from the Statutory Auditor or Cost Auditor of the Company (in case of 
Companies) or from a practicing Cost Accountant or practicing Chartered 
Accountant (in respect of Suppliers other than Companies) giving the 
percentage of Local Content upon Construction of the Project. 

 
2.11.2 The Bidder shall submit the following documents physically by date and time given in 

Data Sheet:  
  

(a) Original Power of Attorney for signing the BID as per format at Appendix-III;  

(b) if applicable, Original Power of Attorney for Lead Member of Joint Venture as 
per the format at Appendix-IV;  
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(c) if applicable, Original Joint Bidding Agreement for Joint Venture as per the 
format at Appendix-V;  

(d)  Original BID Securing Declaration in the format at Appendix-II;  

(e) Copy of online receipt / original Demand Draft towards payment of cost of 
Bid/RFP document of required amount mentioned in the Datasheet; 

(f) Deleted;  

(g) Bidder shall comply with the provisions of Office Memorandum No. RW/NH- 
37010/4/2010/PIC-EAP(Printing) dated 22.02.2016 and its subsequent 
amendments if any issued by MoRT&H (Appendix-VI) regarding Integrity Pact 
(IP) and the Original Integrity Pact (IP) duly signed by Authorised signatory shall 
be submitted by the Bidder with the RFP Bid & shall be part of the Contract 
Agreement; and  

(h) An undertaking from the person having PoA referred to in Sub. Clause-(a) above 
that they agree and abide by the Bid documents uploaded by NHIDCL and 
Addenda uploaded, if any; 

(i) originals of experience certificate apostile at foreign origin, if any 

   (j)  Certificate regarding Compliance with Restrictions under Rule 144 (xi) of the General 
Financial Rules (GFRs) as per format given in Appendix-XII shall be submitted by 
the Bidder with the RFP Bid duly signed by Authorised signatory & shall be part of 
the Contract Agreement. 

 
2.11.3 The documents listed at clause 2.11.2 shall be placed in an envelope, which shall be sealed. 

The envelope shall clearly bear the identification “Balance Work for Construction of 
Two lane with hard shoulder of Kohima-Jessami Road on NH-29 (Old NH-150) from 
existing Km 30.474(Near Kidwema road Chakahabama) to existing Km 53.220 (Near 
Kikruma village) [Design km 29.6 to Design Km 51.5] [Design length- 21.90 Km] in 
the state of Nagaland under Bharatmala Pariyojna on EPC Mode (Pkg-II)”and shall 
clearly indicate the name and address of the Bidder. In addition, the BID Due Date should 
be indicated on the right hand top corner of the envelope.  

  
2.11.4 The envelope shall be addressed to the officer designated whose Name and Address is given 

in the Data Sheet. 
 
2.11.5 If the envelope is not sealed and marked as instructed above, the Authority assumes no 

responsibility for the misplacement or premature opening of the contents of the BID 
submitted and consequent losses, if any, suffered by the Bidder.  

  
2.11.6  BIDs submitted by fax, telex, telegram or e-mail shall not be entertained and shall be 

summarily rejected.  
  
2.12  BID Due Date  

BID comprising of the documents listed at clause 2.11.1 of the RFP shall be submitted 
online through e-procurement CPPP website https:// eprocure.gov.in/eprocure/app on or 
before the deadline given in the Data Sheet. Documents listed at clause 2.11.2 of the RFP 
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shall be physically submitted on or before the deadline & Address given in the Data 
Sheet in the manner and form as detailed in this RFP. A receipt thereof should be obtained 
from the person specified at Clause 2.11.4.  

  
2.13  Late BIDs  

E-procurement portal CPPP website https://eprocure.gov.in/eprocure/app shall not allow 
submission of any Bid after the prescribed date and time given in the Data Sheet. Physical 
receipt of documents listed at clause 2.11.2 of the RFP after the prescribed date and time 
given in the Data Sheet shall not be considered and the bid shall be summarily rejected.  

  
 
2.14  Procedure for e-tendering  
  
2.14.1   Accessing/ Purchasing of BID documents  
  
2.14.1.1  It is mandatory for all the Bidders to have class-III Digital Signature Certificate 

(DSC)(in the name of Authorized Signatory / Firm or Organisation / Owner of the 
Firm or Organisation) from any of the licensed Certifying Agency (Bidders can see 
the list of licensed CAs from the link www.cca.gov.in) to participate in e-tendering 
of NHIDCL.  

  
DSC should be in the name of the authorized signatory as authorized in Appendix 
III of this RFP or person executing/delegating such Appendix III in favour of 
Authorized Signatory. It should be in corporate capacity (that is in Bidder capacity 
/ in case of JV in the Lead Member capacity, as applicable). The Bidder shall submit 
document in support of the class III DSC. In other cases, the bid shall be considered 
Non- responsive.  

  

2.14.1.2  To participate in the bidding, it is mandatory for the Bidders to get registered their 
firm/ Joint Venture with e-procurement portal https:// 
eprocure.gov.in/eprocure/app to have user ID & password which has to be obtained 
free of cost. Following may kindly be noted:  

  
(a) Registration with e-procurement portal should be valid at least up to the date of 
submission of BID.  
  
(b) BIDs can be submitted only during the validity of registration.  
  
It is also mandatory for the Bidders to get their firms registered with e-tendering portal. 
The Bidders shall update their project and other details on the portal on a regular basis and 
apply to the tenders via the portal.  

  

2.14.1.3  If the firm / Joint Venture is already registered with e-tendering service provider, 
and validity of registration is not expired, then the firm / Joint Venture is not 
required a fresh registration.  
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2.14.1.4  The complete BID document can be viewed / downloaded by the Bidder from e- 

procurement portal https:// eprocure.gov.in/eprocure/app and  https://nhidcl.com  
  
2.14.1.5  Deleted  
  
2.14.2   Preparation & Submission of BIDs:  
  
2.14.2.1  The Bidder may submit his Bid online following the instructions appearing on the 

screen. The detailed guidelines for e-procurement are also available on e-
procurement portal.  

  
2.14.2.2   The documents listed at clause 2.11.1 shall be prepared and scanned in different 

files (in PDF or RAR format such that file size is not more than 30 MB) and 
uploaded during the on-line submission of BID.  

  
2.14.2.3  Bid must be submitted online only through e-procurement portal https:// 

eprocure.gov.in/eprocure/app using the digital signature of authorised 
representative of the Bidder on or before the deadline given in the Data Sheet. 

 
2.14.3   Modifications/ Substitution/ withdrawal of BIDs  
 
2.14.3.1  The Bidder may modify, substitute or withdraw its e- BID after submission prior 

to the BID Due Date. No BID can be modified, substituted or withdrawn by the 
Bidder on or after the BID Due Date & Time.  

  
2.14.3.2  For modification of e-BID, Bidder has to detach its old BID from e-procurement 

portal and upload / resubmit digitally signed modified BID. For withdrawal of BID, 
Bidder has to click on withdrawal icon at e-procurement portal and can withdraw 
its e-BID. Before withdrawal of a BID, it may specifically be noted that after 
withdrawal of a BID for any reason, Bidder cannot re-submit e-BID again.  

 
2.15   Online Opening of BIDs.  
  
2.15.1   Opening of BIDs will be done through online process.  
  
2.15.2  The NHIDCL shall on-line open Technical BIDs on date and time given in Data 

Sheet, in the presence of the authorized representatives of the Bidders, who choose 
to attend. Technical BID of only those Bidders shall be online opened whose 
documents listed at clause 2.11.2 of the RFP have been physically received. The 
NHIDCL will subsequently examine and evaluate the BIDs in accordance with the 
provisions of Section 3 of RFP.  

  
2.16   Rejection of BIDs  

2.16.1  Notwithstanding anything contained in this RFP, the Authority reserves the right 
to reject any BID and to annul the Bidding Process and reject all BIDs at any time 
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without any liability or any obligation for such acceptance, rejection or annulment, 
and without assigning any reasons thereof. In the event that the Authority rejects 
or annuls all the BIDs, it may, in its discretion, invite all eligible Bidders to submit 
fresh BIDs hereunder.  

  
2.16.2  The Authority reserves the right not to proceed with the Bidding Process at any 

time, without notice or liability, and to reject any BID without assigning any 
reasons.  

  
2.17  Validity of BIDs  

The BIDs shall be valid for a period of not less than 120 (one hundred and twenty) 
days from the BID Due Date. The validity of BIDs may be extended by mutual 
consent of the respective Bidders and the Authority.  

  
2.18  Confidentiality  

Information relating to the examination, clarification, evaluation and 
recommendation for the Bidders shall not be disclosed to any person who is not 
officially concerned with the process or is not a retained professional advisor 
advising the Authority in relation to, or matters arising out of, or concerning the 
Bidding Process. The Authority will treat all information, submitted as part of the 
BID, in confidence and will require all those who have access to such material to 
treat the same in confidence. The Authority may not divulge any such information 
unless it is directed to do so by any statutory entity that has the power under law to 
require its disclosure or is to enforce or assert any right or privilege of the statutory 
entity and/ or the Authority or as may be required by law or in connection with any 
legal process.  

  
2.19  Correspondence with the Bidder  

Save and except as provided in this RFP, the Authority shall not entertain any 
correspondence with any Bidder in relation to acceptance or rejection of any BID. 
However, the Authority would display the result of technical evaluation on the web 
portal for 7 days including reasons for non- responsiveness, if any, and the financial 
bid will be opened thereafter.  

  
 
D.  BID SECURITY  

2.20  BID Security: 
 

The Bidder shall furnish as part of its BID, a BID Security referred to in Clause 1.2.10 
herein above in the form of FD/DD/e-Bank Guarantee (e-BG) issued by nationalized 
bank, or a Scheduled Bank in India having a net worth of at least Rs. 1,000 crore (Rs. one 
thousand crore), in favour of the Authority in the format at Appendix-II (the “Bank 
Guarantee”) and having a validity period of not less than 180 (one hundred eighty) days 
from the BID Due Date, inclusive of a claim period of 60 (sixty) days, and may be 
extended as may be mutually agreed between the Authority and the Bidder from time to 
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time. The bidder may also deposit the bid security fee through online facility 
provided by the IndusInd Bank. The Authority reserves the right to add or remove any 
of names bank on which BG shall be accepted based on advisories from the Govt./RBI. 
The BGs issued by ‘Foreign Banks’ and Banks not mentioned in the given list shall not 
be accepted. 

 
 

List of Scheduled Public Sector 
Banks 

List of Private Sector Banks 

1. Bank of Baroda 1. Axis Bank Ltd.  
2. Bank of India 2. Bandhan Bank Ltd. 
3. Bank of Maharashtra 3. CSB Bank Ltd.  
4. Canara Bank 4. City Union Bank Ltd.  
5. Central Bank of India 5. DCB Bank Ltd.  
6. Indian Bank 6. Federal Bank Ltd. 
7. Indian Overseas Bank 7. HDFC Bank Ltd.   
8. Punjab National Bank 8. ICICI Bank Ltd.   
9. Punjab & Sind Bank 9. IndusInd Bank Ltd.   
10. State Bank of India 10. IDFC First Bank Ltd.  
11. UCO Bank 11. Jammu & Kashmir Bank Ltd.   
12. Union Bank of India 12. Karnataka Bank Ltd.  

 13. Karur Vysya Bank Ltd.  
 14. Kotak Mahindra Bank Ltd.  
 15. RBL Bank Ltd.  
 16. South Indian Bank Ltd.  

 17. Tamilnadu Mercantile Bank Ltd.  
 18. YES Bank Ltd. 
 19. IDBI Bank Ltd.  

 
List of Scheduled Small Finance Banks 

 Au Small Finance Bank Limited 
 Equitas Small Finance Bank Limited 
 Suryoday Small Finance Bank Limited 
 Ujjivan Small Finance Bank Limited 
 Utkarsh Small Finance Bank Limited 
 ESAF Small Finance Bank Limited 
 Jana Small Finance Bank Limited 

 
2.20.1 Any BID not accompanied by the BID Security shall be summarily rejected by 

the Authority as non-responsive. 

2.20.2 The Selected Bidder’s BID Security will be returned, without any interest, upon the 
Bidder signing the Contract Agreement and furnishing the Performance Security   in 
accordance with the provisions thereof. The Authority may, at the Selected Bidder’s 
option, adjust the amount of BID Security in the amount of Performance Security to be 
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provided by him in accordance with the provisions of the Agreement. 

2.20.3 The Authority shall be entitled to forfeit and appropriate the BID Security as Damages 
inter alia in any of the events specified in Clause 2.20.5 herein below.  The Bidder, by 
submitting its BID pursuant to this RFP, shall be deemed to have acknowledged and 
confirmed that the Authority will suffer loss and damage on account of withdrawal of its 
BID or for any other default by the Bidder during the period of BID validity as specified 
in this RFP. No relaxation of any kind on BID Security shall be given to any Bidder.   

2.20.4 The BID Security shall be forfeited and appropriated by the Authority as damages payable 
to the Authority for, inter-alia, time cost and effort of the Authority without prejudice to 
any other right or remedy that may be available to the Authority under the bidding 
documents and / or under the Agreement, or otherwise, under the following conditions: 

a) Deleted 
b) If a Bidder engages in a corrupt practice, fraudulent practice, coercive practice, 

undesirable practice or restrictive practice as specified in Section 4 of this RFP; 
c) If a Bidder withdraws its BID during the period of Bid validity as specified in this 

RFP and as extended by mutual consent of the respective Bidder(s) and the 
Authority; 

d) In the case of Selected Bidder, if it fails within the specified/extended time limit by 
Authority - 

i. to sign and return the duplicate copy of   LOA; 
ii. to furnish the Performance Security /Additional Performance Security (if any) as 

per Clause 2.21; or 
iii. to sign the Agreement; 

 
2.21  Performance Security  
  

2.21.1  Within 30 (thirty) days of receipt of Letter of Acceptance, the selected Bidder shall furnish to the 
Authority an irrevocable and unconditional e-Bank Guarantee only from a bank in the form set 
forth in Appendix-VII (the “performance Security”) for an amount equal to 3% three percent) of its 
Bid Price. In case of bids mentioned below, the Selected Bidder, along with the Performance 
Security, shall also furnish to the Authority an irrevocable and unconditional e-Bank Guarantee 
only from a Bank in the same form given at Appendix-VII towards an Additional Performance 
Security (the “Additional Performance Security”) for an amount calculated as under: 

 
(i)     If the Bid Price offered by the Selected Bidder is lower than 20% of the estimated project 

cost/cost put to the Additional Performance Security shall be calculated @ 20% of the 
difference in the (i) Estimated Project Cost (as mentioned in RFP)-20% of the Estimated 
Project Cost and (ii) the Bid Price offered by the selected Bidder 

(ii)      Maximum limit of additional performance security shall be limited to 3% of the Bid 
Price offered by the selected Bidder. 

(iii)     This "Additional Performance Security") shall be treated as part of performance 
security. 
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2.21.2 The Performance Security shall be valid until 60(sixty) days after the Defects Liability 
Period. The Additional Performance Security shall be valid until 28 (twenty eight) days 
after Project Completion Date.  

  
2.21.3 The Selected Bidder has the option to provide 50% of the Performance Security and 50% 

of the Additional Performance Security, if any, within 30 (thirty) days of receipt of Letter 
of Acceptance, in any case before signing of the Contract Agreement and the remaining 
Performance Security and Additional Performance Security, if any, shall be submitted 
within 30 days of signing of the agreement.  

  
2.21.4 In the event the Selected Bidder fails to provide the remaining Performance Security and 

Additional Performance Security, if any, as prescribed herein, it may seek extension of 
time for a further period upto 60 days by paying the Damages upfront along with the 
request letter seeking the extension. The Damages shall be the sum calculated at the rate 
of 0.01% (zero point zero one per cent) of the Bid Price offered by the Selected Bidder for 
each day until the Performance Security and Additional Performance Security, if any, is 
provided in full as prescribed herein. The damages at full rate as given above shall be 
applicable even if a part of the Performance Security and the Additional Performance 
Security is provided.  

  
2.21.5 For avoidance of any doubt, in case of failure of submission of Performance Security and 

Additional Performance Security, if any, within the additional 60 days’ time period, the 
award shall be deemed to be cancelled/ withdrawn. Bid security shall be encashed and the 
proceeds thereof appropriate by the Authority Thereupon all rights, privileges, claims and 
entitlements of the Contractor under or arising out of the Award shall be deemed to have 
been waived by, and to have ceased with the concurrence of the Contractor, and the Award 
shall be deemed to have been withdrawn by the Authority.  

  
2.22  The agreement will be executed within 10 days of receipt of 50% Performance Security 

and 50% of Additional Performance Security, if any, as per sub-clause 2.21 above.  
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SECTION-3  
EVALUATION OF TECHNICAL BIDS AND OPENING & EVALUATION OF 

FINANCIAL BIDS  
  

3.1  Evaluation of Technical Bids  
  
3.1.1  The Authority shall open the BIDs received at date, time & place given in Data Sheet, at 

the place specified in Clause 2.11.4 (i); and in the presence of the Bidders who choose to 
attend. The Authority shall prepare minutes of the BID opening, including information 
disclosed to those present at the time of BID opening.  

  
3.1.2  Technical Bids of those Bidders who have not submitted their Bid online, shall not be 

considered for opening and evaluation.  
  
3.1.3  If any information furnished by the Bidder is found to be incomplete, or contained in 

formats other than those specified herein, the Authority may, in its sole discretion, exclude 
the relevant information for consideration of eligibility and qualification of the Bidder.  

  
3.1.4  To facilitate evaluation of Technical BIDs, the Authority may, at its sole discretion, seek 

clarifications in writing from any Bidder regarding its Technical BID. Such clarification(s) 
shall be provided within the time specified by the Authority for this purpose. Any request 
for clarification(s) and all clarification(s) in response thereto shall be in writing. The bids 
will be examined and evaluated in accordance with the provisions set out in this Section 3. 
The Authority will subsequently flag issues, if any with the data updated by the Bidders.  

  
3.1.5  If a Bidder does not provide clarifications sought under Clause 3.1.4 above within the 

prescribed time, its Bid may be liable to be rejected. In case the Bid is not rejected, the 
Authority may proceed to evaluate the Bid by construing the particulars requiring 
clarification to the best of its understanding, and the Bidder shall be barred from 
subsequently questioning such interpretation of the Authority.  

  
3.1.6  Tests of responsiveness  
  
3.1.6.1 As a first step towards evaluation of Technical BIDs, the Authority shall determine whether 

each Technical BID is responsive to the requirements of this RFP. A Technical BID shall 
be considered responsive only if:  

  
(a) Technical BID is received online as per the format at Appendix-IA including 

Annexure I, IV, V and VI(Bid Capacity format);  
(b) Documents listed at clause 2.11.2 are received physically;  
(c) Technical Bid is accompanied by the BID Security as specified in Clause 1.2.4 

and 2.20;  
(d) The Power of Attorney is uploaded on e-procurement portal as specified in 

Clauses 2.1.5;  
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(e) Technical Bid is accompanied by Power of Attorney for Lead Member of Joint 
Venture and the Joint Bidding Agreement as specified in Clause 2.1.6, if so 
required;  

(f) Technical Bid contains all the information (complete in all respects);  
(g) Technical Bid does not contain any condition or qualification; and  

(h) Copy of online receipt towards payment of cost of Bid document/RFP of required 
amount (as mentioned in Datasheet) is received.   

  
3.1.6.2 The Authority reserves the right to reject any Technical BID which is non-responsive and 

no request for alteration, modification, substitution or withdrawal shall be entertained by 
the Authority in respect of such BID.  

  
3.1.7 In the event that a Bidder claims credit for an Eligible Project, and such claim is determined 

by the Authority as incorrect or erroneous, the Authority may reject / correct such claim 
for the purpose of qualification requirements.  

  
3.1.8 The Authority will evaluate the Technical BIDs for their compliance to the eligibility and 

qualification requirements pursuant to clause 2.2.1 & 2.2.2 of this RFP.  
  
3.1.9 After evaluation of Technical Bids, the Authority will publish a list of Technically 

Responsive Bidders whose financial bids shall be opened. The Authority shall notify other 
Bidders that they have not been technically responsive. The Authority will not entertain 
any query or clarification from Applicants who fail to qualify.  

  
3.2  Opening and Evaluation of Financial Bids  

The Authority shall inform the venue and time of online opening of the Financial Bids to 
the technically responsive Bidders through e-procurement portal and e-mail. The Authority 
shall open the online Financial Bids of the technically responsive Bidders only on 
scheduled date and time in the presence of the authorised representatives of the Bidders 
who may choose to attend. The Authority shall publicly announce the Bid Prices quoted 
by the technically responsive Bidder. Thereafter, the Authority shall prepare a record of 
opening of Financial Bids.  

  
3.3  Selection of Bidder  
  
3.3.1   Subject to the provisions of Clause 2.16.1, the Bidder whose BID is adjudged as  

responsive in terms of Clause 3.1.6.The bidder shall be declared as the selected Bidder (the 
“Selected Bidder”) in pursuance to the procedure defined hereunder: 

 
(i) Among all the responsive bidder, the lowest bidder will be termed as L1. If L1 is 

‘Class-I Local Supplier’, the contract will be awarded to L1. 
 

(ii) If L1 is not ‘Class - I local supplier’ the lowest bidder among the ‘Class - I local 
supplier’, will be invited to match L1 price subject to Class I local supplier’s quoted 
price falling within the margin of purchase preference, and the contract will be 
awarded to such ‘Class - I local supplier’ subject to matching the L1 price. 
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(iii) In case such lowest eligible ‘Class - I local supplier’ fails to match the L1 price, the 

‘Class - I local supplier’ with the next higher bid within the margin of purchase 
preference shall be invited to match the L1 price and so on and contract shall be 
awarded accordingly. 
 
In case none of the ‘Class - I local supplier’ within the margin of purchase 
preference matches the L1 price, the contract shall be awarded to the L1 bidder. 
   
‘Margin of purchase preference’ means the maximum extent to which the price 
quoted by a ‘Class - I local supplier’ may be above the L1 for the purpose of 
purchase preference. The margin of purchase preference shall be 20%. 

 
3.3.2  In the event that two or more Bidders quote the same BID Price (the "Tie BIDs"), the 

Authority shall identify the Selected Bidder by draw of lots, which shall be conducted, with 
prior notice, in the presence of the Tie Bidders who choose to attend.  

  
3.3.3 In the event that the Lowest Bidder is not selected for any reason except the reason mentioned 

in Clause 2.1.12 (b) (4), the Authority shall annul the Bidding Process and invite fresh 
BIDs. In the event that the Authority rejects or annuls all the BIDs, it may, in its discretion, 
invite all eligible Bidders to submit fresh BIDs hereunder.  

  
3.3.4 After selection, a Letter of Acceptance (the “LOA”) shall be issued in the format set forth in 

Appendix-VIII, in duplicate, by the Authority to the Selected Bidder and the Selected 
Bidder shall, within 7(seven) days of the receipt of the LOA, sign and return the duplicate 
copy of the LOA in acknowledgement thereof. In the event the duplicate copy of the LOA 
duly signed by the Selected Bidder is not received by the stipulated date, the Authority 
may, unless it consents to extension of time for submission thereof, may withdraw the LOA 
and debar the selected bidder from participating in the future projects of NHIDCL for a 
period of One year, on account of failure of the Selected Bidder to acknowledge the LOA.  

  
3.3.5 After acknowledgement of the LOA as aforesaid by the Selected Bidder, it shall cause the 

Bidder to submit Performance Security and Additional Performance Security (if any) 
within the period prescribed/extended by Authority and then execute the Agreement within 
the period prescribed given in Data Sheet. The Selected Bidder shall not be entitled to seek 
any deviation, modification or amendment in the Agreement.  

  
3.3.6  Deleted.  
 
 
  
3.4  Contacts during BID Evaluation  
  

BIDs shall be deemed to be under consideration immediately after they are opened and 
until such time the Authority makes official intimation of award/ rejection to the Bidders. 
While the BIDs are under consideration, Bidders and/ or their representatives or other 
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interested parties are advised to refrain, save and except as required under the Bidding 
Documents, from contacting by any means, the Authority and/ or their employees/ 
representatives on matters related to the BIDs under consideration.  

  
3.5  Correspondence with Bidder  
  

 Save and except as provided in this RFP, the Authority shall not entertain any 
correspondence with any Bidder in relation to the acceptance or rejection of any Bid.  

  
3.6  Any information contained in the Bid shall not in any way be construed as binding on the 

Authority, its agents, successors or assigns, but shall be binding against the Bidder if the 
Project is subsequently awarded to it on the basis of such information.  
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SECTION-4  
FRAUD AND CORRUPT PRACTICES  

  
4.1  The Bidders and their respective officers, employees, agents and advisers shall observe the 

highest standard of ethics during the Bidding Process and subsequent to the issue of the 
LOA and during the subsistence of the Agreement. Notwithstanding anything to the 
contrary contained herein, or in the LOA or the Agreement, the Authority may reject a 
BID, withdraw the LOA, or terminate the Agreement, as the case may be, without being 
liable in any manner whatsoever to the Bidder, if it determines that the Bidder, directly or 
indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive 
practice, undesirable practice or restrictive practice in the Bidding Process. In such an 
event, the Authority shall be entitled to debar the Selected Bidder from participating in the 
future projects of NHIDCL for a period of One year and forfeit & appropriate the 
Performance Security, as damages, without prejudice to any other right or remedy that may 
be available to the Authority under the Bidding Documents and/ or the Agreement, or 
otherwise.  

  
4.2  Without prejudice to the rights of the Authority under Clause 4.1 hereinabove and the rights 

and remedies which the Authority may have under  the  LOA  or  the  Agreement, or 
otherwise if a Bidder or Contractor, as the case may  be, is found  by  the Authority to  have 
directly or indirectly or through an agent, engaged or indulged  in any corrupt practice, 
fraudulent practice, coercive practice, undesirable practice or restrictive practice during the 
Bidding Process, or after the issue of the LOA or the execution of the Agreement, such 
Bidder shall not be eligible to participate in any tender or RFP issued by the Authority 
during a period of 1 (one) year from the date such Bidder, or Contractor, as the case may 
be, is found by the Authority to have directly or indirectly or through an agent, engaged or 
indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable 
practice or restrictive practices, as the case may be.  

  
4.3  For the purposes of this Section 4, the following terms shall have the meaning hereinafter 

respectively assigned to them:  
  

(a) “corrupt practice” means the offering, giving, receiving or soliciting of anything 
of value, pressurizing to influence the action of a public official in the process of 
tendering and execution of the project;  

  
(b) “fraudulent practice” means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to influence the 
Bidding Process;  

  
(c) “coercive practice” means impairing or harming, or threatening to impair or harm, 

directly or indirectly, any person or property to influence any person’s participation 
or action in the Bidding Process;  

  
(d) “undesirable practice” means (i) establishing contact with any person connected 

with or employed or engaged by the Authority with the objective of canvassing, 
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lobbying or in any manner influencing or attempting to influence the Bidding 
Process; or (ii) having a Conflict of Interest; and  

  

(e) “restrictive practice” means forming a cartel or arriving at any understanding or 
arrangement among Bidders with the objective of restricting or manipulating a full 
and fair competition in the Bidding Process.  
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SECTION-5  
PRE-BID CONFERENCE  

  
5.1  Pre-BID conference of the Bidders shall be convened at the designated date, time and 

place. A maximum of two representatives of prospective Bidders shall be allowed to 
participate on production of authority letter from the Bidder.  

  
5.2  During the course of Pre-Bid conference(s), the Bidders will be free to seek 

clarifications and make suggestions for consideration of the Authority. The Authority 
shall endeavour to provide clarifications and such further information as it may, in its 
sole discretion, consider appropriate for facilitating a fair, transparent and competitive 
Bidding Process.   
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SECTION-6  

MISCELLANEOUS  

  
6.1  The Bidding Process shall be governed by, and construed in accordance with, the laws 

of India and the Courts at [New Delhi] shall have exclusive jurisdiction over all 
disputes arising under, pursuant to and/ or in connection with the Bidding Process.  

  
6.2  The Authority, in its sole discretion and without incurring any obligation or liability, 

reserves the right, at any time, to;  
(a) suspend and/ or cancel the Bidding Process and/ or amend and/ or supplement the 

Bidding Process or modify the dates or other terms and conditions relating thereto;  
(b) consult with any Bidder in order to receive clarification or further information;  
(c) retain any information and/ or evidence submitted to the Authority by, on behalf of, 

and/ or in relation to any Bidder; and/ or  
(d) independently verify, disqualify, reject and/ or accept any and all submissions or other 

information and/ or evidence submitted by or on behalf of any Bidder.  
  
6.3  It shall be deemed that by submitting the Bid, the Bidder agrees and releases the 

Authority, its employees, agents and advisers, irrevocably, unconditionally, fully and 
finally from any and all liability for claims, losses, damages, costs, expenses or 
liabilities in any way related to or arising from the exercise of any rights and/ or 
performance of any obligations hereunder, pursuant hereto and/ or in connection with 
the Bidding Process and waives, to the fullest extent permitted by applicable laws, any 
and all rights and/ or claims it may have in this respect, whether actual or contingent, 
whether present or in future.  
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SECTION-7 
 

DATA SHEET 

(As Mentioned in RFP) 

1 Bidding Schedule (Refer Clauses 1.1.5, 1.3, 2.11.4(i), 2.12, 2.13, 2.14.2.3, 2.15.2 & 
3.1.1) 

 

Sl. No. Event Description 
Date 

1.  Invitation of RFP (NIT)  [8.05.2023] 
2.  Last date for receiving queries  [29.05.2023]at 1100 hrs 
3.  Pre-BID meeting  [29.05.2023] at1500 Hrs 
4.  Authority response to queries latest by   [12.06.2023] 
5.  Last date of Request for BID Document   [22.06.2023]at 1100 HRS 
6  BID Due Date   [22.06.2023] up to 1100 hrs] 
7.  Physical Submission of Bid 

Documents/POA etc.  
[Upto 11:00 hrs IST on the date 
of technical opening 

8.  Opening of Technical BIDs at venue 2.11.4 
(i) 

[23.06.2023 up to 1130 hrs] 

9.  Declaration of eligible / qualified Bidders  The dates will be hosted on the 
GOI 
e-tendering Portal 
http://eprocure.gov.in/cppp) and 
NHIDCL portal 

10. Opening of Financial BID 
11. Letter of Acceptance (LOA) 
12. Return of signed duplicate copy of LOA 

13. Validity of BID   [120 days from BID Due Date]  
14. Submission of Performance Security (PS) 

and Additional Performance Security (APS), 
if any 

Within 30 days of receipt of 
LOA. (The bidder has the 
option to provide 50% of PS 
and APS, if any within 30 days 
of receipt of LOA and the 
remaining PS and APS, if any to 
be provided within 30 days of 
signing of agreement). 

15. Signing of Agreement Within 10 days from the 
receipt of 50% of Performance 
Security and 50% of 
Additional Performance 
Security, if any 

 
2. Cost of BID/RFP document  

(Refer Clauses No. 1.2.4) 
: 23,600  

3.    Officer Designated (Refer Clauses No. 1.2.9 & 2.11.4): 
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Name                : A. K. Jha 
Designation      :  General Manager (Tech) 
Address            :  3rd floor, PTI Building, 4-Parliament Street, New 

Delhi. 
Phone                : +91-11-23461672 

                                 e-mail               : ((gmnagaland.nhidcl@gmail.com) 
                                                       

 
4 Threshold Technical Capacity  

(Refer Clause 2.2.2.2(i)) 
: Rs 100.38 Crore 

 
5 Data/Details for similar work (Technical 

Capacity) (Refer Clause No. 2.2.2.2 
:         Rs. 20.07 Cr 

5.1 Definition                                                                               : (2.2.2.2(ii)) 

a. Estimated Project Cost (Excl. GST) : Rs 100.38 Crore 

b. Tunnel/Major Bridge (if any) : NA 

(i) Cross-sectional Area of proposed 
Tunnel (in case of Tunnel) 

: NA 

(ii) Length of Tunnel to be constructed : NA 

(iii) Longest Span of Major Bridge/ ROB 
/Flyover to be constructed 

: 
NA 

6 Performance Security (Refer Clause No. 
2.21.1) 

: Equal to 3% (three percent) of its Bid 
Price. 

7. Financial Years : 

Sr. 
No 

Year 
No. 

Up-dation 
factor 

Financial 
Year  

1 Year 
1 

1.00 FY 2021-
2022 

2 Year 
2 

1.05 FY 2020-
2021 

3 Year 
3 

1.10 FY 2019-
2020 

4 Year 
4 

1.15 FY 2018-
2019 

5 Year 
5 

1.20 FY 2017-
2018 

Note: In case of more no. of years the up 
gradation factor will increase by 5%.   

 

8. Bid Security  RS. 1.01 Cr. 
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Guidance Note  

 
Note 1 : The cost of Bid/RFP document may be determined at the rate of Rs. 10,000 for every 

Rs. 100 crore or part thereof comprising the Estimated Project Cost. Thus the cost of 
an RFP document for a project of Rs. 200 crore shall be Rs. 20,000. GST @18% must 
be added in the Bid/RFP document cost. 

 

Note 2 : The Threshold Technical Capacity amount should be as follows: 
 

As Estimated Project Cost (EPC) of the Project being 
invited 

Threshold Technical Capacity 

1 Estimated Project Cost< = 100 Crore  0.75 time of Estimated Project Cost 
2 Estimated Project Cost> 100 Crore &< = 500 

Crore  
1.0 time of Estimated Project Cost 

3 Estimated Project Cost> 500 Crore &< = 1000 
Crore project 

1.0 times of Estimated Project Cost  

4. Estimated Project Cost> = 1000 Crore project 1.0 times of Estimated Project Cost or 
Rs. 1000 crore, whichever is less. 

5. Estimated Project Cost> 1000 Crore of standalone 
specialized projects 

1.0 times of Estimated Project Cost or 
Rs. 1000 crore, whichever is less. 

 
 
 
Note 3:  While extending the BID Due Date on account of an addendum, the Authority shall  

have due regard for the time  required by Bidders to address the amendments specified 
therein. In the case of significant amendments, at least  15(fifteen) days shall be 
provided between the date of amendment and the BID Due Date, and in the case of 
minor  amendments, at least 7 (seven) days shall be provided. 
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APPENDIX -IA  
IA LETTER COMPRISING THE TECHNICAL BID  

(Refer Clause 2.1.4, 2.11 and 3.1.6)  
  
The General Manager (Tech), 
National Highways & Infrastructure Development Corporation Limited  
3rd Floor, PTI Building, 4- Parliament Street,  
New Delhi - 110001  
 
Sub:  BID for “[………..Name of the Work……….]”. 
   
Dear Sir,  
  

With reference to your RFP document dated xx/xx/2020, I/we, having examined the 
Bidding Documents and understood their contents, hereby submit my/our BID for the 
aforesaid Project. The BID is unconditional and unqualified.  

  
2. I/ We acknowledge that the Authority will be relying on the information provided in 

the BID and the documents accompanying the BID for selection of the Contractor for 
the aforesaid Project, and we certify that all information provided in the Bid and its the 
Annexure I to VI along with the supporting documents are true and correct; nothing 
has been omitted which renders such information misleading; and all documents 
accompanying the BID are true copies of their respective originals.  

  
3. This statement is made for the express purpose of our selection as EPC Contractor for 

the development, construction, rehabilitation and augmentation of the aforesaid Project 
and maintenance of the Project during the Defect Liability Period.  

  
4. I/ We shall make available to the Authority any additional information it may find 

necessary or require to supplement or authenticate the BID.  
  
5. I/ We acknowledge the right of the Authority to reject our BID without assigning any 

reason or otherwise and hereby waive, to the fullest extent permitted by applicable law, 
our right to challenge the same on any account whatsoever.  

  
6. I/ We certify that in the last two years, we/ any of the JV partners have neither failed 

to perform for the works of Expressways, National Highways, ISC & EI works,, as 
evidenced by imposition of a penalty by an arbitral or judicial  authority  or  a  judicial 
pronouncement or arbitration award against us, nor been expelled or terminated by 
Ministry of Road Transport & Highways or its implementing agencies for breach on 
our part.  

  
7. I/ We declare that:  
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(a) I/ We have examined and have no reservations to the Bidding Documents, 
including any Addendum issued by the Authority; and  

(b) I/We do not have any conflict of interest in accordance with Clauses 2.2.1 (c) 
and 2.6.4 of the RFP document; and  

(c) I/We have  not directly  or indirectly or through an agent engaged or  indulged  
in any corrupt practice, fraudulent practice, coercive practice,  undesirable  
practice or restrictive practice, as defined in Clause 4.3 of the RFP document, 
in respect of any tender or request for proposal issued by or any Agreement 
entered into with the Authority or any other public sector enterprise or any 
government, Central or State; and  

(d) I/ We hereby certify that we have taken steps to ensure  that in conformity with 
the provisions of Section 4 of the RFP, no person acting for us or on our behalf 
has engaged or will engage in any corrupt practice, fraudulent practice, coercive 
practice, undesirable practice or restrictive practice; and  

(e) the undertakings given by us along with the Application in response to  the RFP 
for the Project and information mentioned for the evaluation of the BID 
Capacity in Annexure VI were true and correct as on the date of making the 
Application and are also true and correct as on the BID Due Date and I/we shall 
continue to abide by them.  

  
8. I/ We understand that you may cancel the Bidding Process at any time and that you are 

neither bound to accept any BID that you may receive nor to invite the Bidders to BID 
for the Project, without incurring any liability to the Bidders, in accordance with Clause 
2.16.2 of the RFP document.  

  
9. I/We believe that we/our Joint Venture satisfy(s) the Threshold Technical Capacity, 

Net Worth criteria and meet(s) the requirements as specified in the RFP document.  
  
10. I/ We declare that we/ any Member of the Joint Venture or our/Joint Venture member, 

are not a Member of any other Joint Venture submitting a BID for the Project.  
  
11. I/ We certify that in regard to matters other than security and integrity of the country, 

we/ any Member of the Joint Venture or any of our/their Joint venture member have 
not been convicted by a Court of Law or indicted or adverse orders passed by a 
regulatory authority which could cast a doubt on our ability to undertake the Project or 
which relates to a grave offence that outrages the moral sense of the community.  

  
12. I/ We further certify that in regard to matters relating to security and integrity of the 

country, we/ any Member of the Joint Venture or any of our/their Joint venture member 
have not been charge-sheeted by any agency of the Government or convicted by a 
Court of Law.  

  
13. I/ We further certify that no investigation by a regulatory authority is pending either 

against us/any member of Joint Venture or against our CEO or any of our directors/ 
managers/ employees.  
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14. I/ We further certify that we are not disqualified in terms of the additional criteria 

specified by the Department of Disinvestment in their OM No. 6/4/2001-DD-II dated 
13.7.01, a copy of which forms part of the RFP at Annexure VII of Appendix-IA 
thereof.  

  
15. I/ We undertake that in case due to any change in facts or circumstances during the 

Bidding Process, we are attracted by the provisions of disqualification in terms of the 
guidelines referred to above, we shall intimate the Authority of the same immediately.  

16. I/We further acknowledge and agree that in the event such change in control occurs 
after signing of the Agreement upto its validity.  It would, notwithstanding anything to 
the contrary contained in the Agreement, be deemed a breach thereof, and the 
Agreement shall be liable to be terminated without the Authority being liable to us in 
any manner whatsoever  

  
17. I/ We hereby irrevocably waive any right or remedy which we may have at any stage 

at law or howsoever otherwise arising to challenge or question any decision taken by 
the Authority in connection with the selection of the Bidder, or in connection with  the 
Bidding Process itself, in respect of the above mentioned Project and the terms  and 
implementation thereof.  

  
18. In the event of my/ our being declared as the Selected Bidder, I/we agree to enter into 

a Agreement in accordance with the draft that has been provided to me/us prior to the 
BID Due Date. We agree not to seek any changes in the aforesaid draft and agree to 
abide by the same.  

  
19. I/ We have studied all the Bidding Documents carefully and also surveyed the [project 

highway and the traffic]. We understand that except to the extent as expressly set for 
thin the Agreement, we shall have no claim, right or title arising out of any documents 
or information provided to us by the Authority or in respect of any matter arising out 
of or relating to the Bidding Process including the award of Agreement.  

  
20. I/ We submit a BID Securing Declaration to the Authority in accordance with the RFP 

Document. 
 

  
21. The BID Securing Declaration in the prescribed format as per Appendix-II is attached.  
  
22. The documents accompanying the Technical BID, as specified in Clause 2.11.1 of the 

RFP, have been submitted in separate files.  
  
23. I/ We agree and understand that the BID is subject to the provisions of the Bidding 

Documents. In no case, I/we shall have any claim or right of whatsoever nature if the 
Project / Contract is not awarded to me/us or our BID is not opened or rejected.  
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24. The BID Price has been quoted by me/us after taking into consideration all the terms 

and conditions stated in the RFP, draft Agreement, our own estimates of costs and after 
a careful assessment of the site and all the conditions that may affect the project cost 
and implementation of the project.  

  
25. I/ We agree and undertake to abide by all the terms and conditions of the RFP 

document.  
  
26. {We, the Joint Venture agree and undertake to be jointly and severally liable for. all 

the obligations of the EPC Contractor under the Contract Agreement}.  
  
27. I/ We shall keep this offer valid for 120 (one hundred and twenty) days from the BID 

Due Date specified in the RFP.  
  

28. I/ We hereby submit our BID and offer a BID Price as indicated in Financial Bid for 
undertaking the aforesaid Project in accordance with the Bidding Documents and the 
Agreement.  

  

  In witness thereof, I/we submit this BID under and in accordance with the terms of the 
RFP document.  

  
Yours faithfully,  
  
  
  

Date:                                                                                                      (Signature, name and                                                                         
designation  

Place:                                                                                              of the Authorized signatory)  

Name & seal of Bidder/Lead Member   

  
Note:  Paragraphs in curly parenthesis may be omitted by the Bidder, if not applicable to it, 

and ‘Deleted’ may be indicated there.  
.  
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APPENDIX - IB  
LETTER COMPRISING THE FINANCIAL BID  

 (Refer Clauses 2.1.4, 2.11 and 3.1.6)  
Dated:  

The General Manager (Tech), 
National Highways & Infrastructure Development Corporation Limited  
3rd Floor, PTI Building, 4- Parliament Street,  
New Delhi - 110001  
 
Sub:  BID for “[………..Name of the Work……….]”. 
   
Dear Sir,  
  

  With reference to your RFP document dated xx/xx/2020, I/we, having examined the 
Bidding Documents and understood their contents, hereby submit my/our BID for the 
aforesaid Project. The BID is unconditional and unqualified.  

  
2. I/ We acknowledge that the Authority will  be  relying  on the  information  provided 

in the BID and the documents accompanying the BID for  selection  of  the  Contractor 
for  the  aforesaid  Project, and  we certify  that  all  information provided in the Bid 
are true and correct; nothing has been omitted which renders such information 
misleading; and all documents accompanying the BID are true copies of their 
respective originals.  

  
3. The  BID  Price  has  been   quoted   by   me/us   after   taking   into   consideration   

all the terms and conditions stated in the RFP, draft Agreement, our own estimates of 
costs and after a careful assessment of the site and all the conditions that may affect 
the project cost and implementation of the project.  

  
4. I/ We acknowledge the right of the Authority to reject our BID without assigning   any 

reason or otherwise and hereby waive, to the fullest extent permitted by applicable 
law, our right to challenge the same on any account whatsoever.  

  
5. In the event of my/ our being declared as the Selected Bidder, I/we agree to enter into 

a Agreement in accordance with the draft that has been provided to me/us prior to the 
BID Due Date. We agree not to seek any changes in the aforesaid draft and agree to 
abide by the same.  

  
6. I/ We shall keep this offer valid for 120 (one hundred and twenty) days from the BID 

Due Date specified in the RFP.  
  
7. I/ We hereby submit our BID and offer a BID Price mentioned in the Financial Bid 

submitted online for undertaking the aforesaid Project in accordance with the Bidding 
Documents and the Agreement.  
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Yours faithfully, 

  
Date:                                                                           (Signature, name and designation of the 
Place:                                                                                                       Authorized Signatory)  

Name & seal of Bidder/Lead Member:.......... 
Class III DSC ID of Authorized Sig 

natory:.............  
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Appendix -IA 
                        Annex-I  

ANNEX-I 

Details of Bidder  

1. (a)  Name:  
(b) Country of incorporation:  
(c) Address of the corporate headquarters and its branch office(s), if any, in India:   
(d) Date of incorporation and/ or commencement of business:  

  

2. Brief description of the Bidder including details of its main lines of business and 
proposed role and responsibilities in this Project:  
  

3. Details of individual(s) who will serve as the point of contact/ communication for the 
Authority:  

(a) Name:  
(b) Designation:  
(c) Company:  
(d) Address:  
(e) Telephone Number:  
(f) E-Mail Address:  
(g) Fax Number:  
  

4. Particulars of the Authorised Signatory of the Bidder:  
(a) Name:  
(b) Designation:  
(c) Address:  
(d) Phone Number:  
(e) Fax Number:  
(f) Class III Digital Signature Certificate ID number  
  

5. In case of a Joint Venture:  
(a) The information above (1-4) should be provided for all the Members of the Joint 
Venture.  
(b) A copy of the Jt. Bidding Agreement, as envisaged in Clause 2.1.11(f) should 
be attached to the Application.  
(c) Information regarding the role of each Member should be provided as per table 
below:  

Sl. Name of Member Role* {Refer 
Clause 2.1.11(d)}$ 

Share of work in the 
Project{Refer Clauses 2.1.11(a), 

(f) & (g)} 
1.    
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2.    

* The role of each Member, as may be determined by the Applicant, should be indicated in 
accordance with instruction 4 at Annex-IV.  

  
 
(d)  The following information shall also be provided w.r.t para 2.1.14 for each Member of 
the Joint Venture:  
Name of Applicant/ member of Joint Venture:  

Sl.  
No.  Criteria  Yes/No  
1.  Has the Bidder/ constituent of the Joint Venture been barred 

by the Ministry of Road Transport & Highways or its 
implementing agencies for the works of Expressways, 
National Highways, ISC and El works, from participating in 
bidding.  

  

2  If the answer to 1 is yes, does the bar subsist as on BID due 
date.  

  

  
6(a)   I/ We certify that in the last two years, we/ any of the JV partners have neither failed 

to perform for the works of Expressways, National Highways, ISC & EI works, as 
evidenced by imposition of a penalty by an arbitral or judicial authority or a judicial 
pronouncement or arbitral award against us, nor been expelled or terminated by 
Ministry of Road Transport & Highways or its implementing agencies for breach on 
our part.  

  
(b)   I/ We certify that we/ any of the JV partners do not fall in any of the categories of  

being a Non-Performing entity given at Clause 2.1.14 of Instructions to Bidders in the 
projects of Expressways, National Highways, ISC and EI works of Ministry of Road 
Transport & Highways or its implementing agencies and furnished the complete 
details.  

  
7(a)   I/ We further certify that no investigation by a regulatory authority is pending either 

against us/any member of Joint Venture or our sister concern or against our CEO or 
any of our directors/managers/employees.  

  
(b)  I/ We further certify that no investigation by any investigating agency in India or 

outside is pending either against us/ any member of Joint Venture or our sister concern 
or against our CEO or any of our directors/managers/employees.  

   
A statement by the Bidder and each of the Members of its Joint Venture (where applicable) 
disclosing material non-performance or contractual non-compliance in current projects, as on 
bid due date is given below (attach extra sheets, if necessary) w.r.t. para 2.1.14.  
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Name of the Bidder /Member of JV:      
 
  
 

Sr. 
No.  Categories of Non-Performer  

Name of 
the 

projects(s)  
(i)  Fails to set up institutional mechanism and procedure as per contract   

(ii)  Fails to mobilize key construction equipment within a period of 4 
months from the Appointed Date. 

  

(iii)  Fails to complete or has missed any milestone and progress not 
commensurate with contiguous unencumbered project length /ROW 
available even after lapse of 6 months from respective project 
milestone/Schedule Completion date, unless Extension of Time has 
been granted due to Authority's Default or Force Majeure. 

  

(iv)  Fails to achieve progress commensurate with funds released from 
Escrow Account (Equity + Debt 4- Grant) in BOT or HAM project and 
variation is more than 25% in the last 365 days. 

  

(v)  Fails to achieve the target progress or complete the project as per 
schedule agreed at the time of sanctioning of funds under One Time 
Funds Infusion (0TH) or relaxations to contract conditions to improve 
cash flow solely on account of Concessionaire's/contractor's 
failure/default. 

  

(vi)  Fails to complete rectification (excluding minor rectifications) as per 
time given in non-conformity reports (NCR) in design/completed 
works/maintenance or reported in Inspection Reports issued by 
Quality Inspectors deployed by the Authority or Officers of the 
Authority 

  

(vii)  Fails to complete minor rectifications exceeding 3 instances in a project 
as per time given in non-conformity reports (NCR) in 
design/completed works/maintenance. 

  

(viii)  Fails to fulfil its obligations to maintain a highway in a satisfactory 
condition in spite of two rectification notices issued in this regard 

  

(ix)  Damages/penalties recommended by Independent / Authority's 
Engineer during O&M Period and remedial works are still not taken 
up. 

  

(x)  Fails to complete Punch list items even after lapse of time for 
completion of such items excluding delays attributable to the 
Authority. 
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(xi)  Occurrence of minor failure of structures/highway due to
 due to 
construction defect wherein no causalities are reported (causalities 
include injuries to human being / animals)..  

  

(xii) Occurrence of major failure of structures/highway due to  due to 
construction defect wherein no casualties are reported (causalities 
include injuries to human being / animals). 

 

(xiii) Occurrence of major failure of structures/highway due to  due
 to 
construction defect leading to loss of human lives 
besides loss of reputation etc. of the authority. 

 

(xiv) Fails to make premium payments excluding the current installment in 
one or more projects. 

 

(xv) Fails to achieve financial closure in two or more projects within the 
given or extended period (which shall not be more than six months in 
any case). 

 

(xvi) Fails to submit the Performance Security within the permissible time 
period in more than one project. 

 

(xvii) Rated as an unsatisfactory performing entity/ non-performing entity by 
an independent third-party agency and so notified on the website of the 
Authority. 

 

(xvii) Failed to perform for the works of Expressways, National Highways, 
ISC ft El works in the last 2 (two) years, as  evidenced by imposition 
Of a penalty by an arbitral judicial authority or a  by imposition of a 
penalty by an arbitral award against the Bidder, including individual or 
any of its Joint Venture Member, as the case may be. 

 

(xix) Expelled from the contract or the contract terminated by the Ministry 
of Road Transport & Highways or its implementing 
agencies for breach by such Bidder, including individual or any of its 
Joint Venture Member Provided that any such decision of expulsion or 
termination of contract leading to debarring of the Bidder from further 
participation in bids for the prescribed period should have been ordered 
after affording an opportunity of hearing to such party. 

 

(xx) Fails to start the works or causes delay in maintenance & 
repair/overlay of the project. 

 

 
 I/ We certify that the list is complete and covers all the projects of Expressways, National 
Highways, ISC and EI works of Ministry of Road Transport & Highways or its implementing 
agencies and that we/ any of the JV partners do not fall in any of the above categories of 
being a Non-Performing entity.  
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(Signature, name and designation of the authorised signatory) 
  For and on behalf of…………………………………….. 
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Appendix -IA 
                      Annex-II  

ANNEX-II 

Technical Capacity of the Bidder@  
(Refer to Clauses 2.2.2.2, 2.2.2.5 and 2.2.2.7 

of the RFP)  
Applicant type  Proj

ect 
Code

*  

Cate- 
gory$  

Experience** (Equivalent Rs. crore)$$
  Technica

l 
Experien

ce£  

Payments received for 
construction of 

Eligible  
Projects in Categories 

3 & 4  

Value  of  self- 
construction in 
Eligible Projects in 
Categories 1 and 2  

(1)  (2)  (3)  (4)  (5)  (6)  
Single  entity Bidder or 
Lead Member including 
other members of the 
Joint Venture  

a         
b         
c         
f         

 Aggregate Technical Experience =   
  
@ Provide details of only those projects that have been undertaken by the Applicant, or its Lead 
member including members in case of joint venture, under its own name separately and/ or by 
a project company eligible under Clause 2.2.2.6(i)(b). In case of Categories 1 and 2, include 
only those projects which have an estimated capital cost exceeding the amount specified in 
Clause 2.2.2.6(i)(c) and for Categories 3 and 4, include only those projects where the payments 
received exceed the amount specified in Clause 2.2.2.6(ii). In case the Bid Due Date falls 
within 3 (three) months of the close of the latest financial year, refer to Clause 2.1.13.  
* Refer Annex-IV of this Appendix-I. Add more rows if necessary.   
$ Refer Clause 2.2.2.5(i)  
** Construction shall not include supply of goods or equipment except when such goods or 
equipment form part of a turn-key construction contract/ EPC contract for the project. In no 
case shall the cost of maintenance and repair, operation of Highways and land be included 
while computing the Experience Score of an Eligible Project.  
  
$$ For conversion of US Dollars to Rupees, the rate of conversion shall be Rupees ** (**)14 to 
a US Dollar.  
 £. In the case of an Eligible Project situated in an OECD country, the Experience Score so 
arrived at shall be further multiplied by 0.5, in accordance with the provisions of Clause 
2.2.2.5(ii) and the product thereof shall be the Experience Score for such Eligible Projects.  
NOTE: In case of a Joint Venture, information in Annex-II and Annex-IV of Appendix-I 
shall be provided separately for other Members so as to establish that each such Member has 
20 percent or more of the Threshold Technical Capacity. (Refer Clause 2.2.2.4). 
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 14The conversion rate of USD into Rupees shall be the daily representative exchange rates 
published by the Reserve Bank of India for the relevant date. Where relevant date should be 
as on the date 28 (twenty eight) days prior to the Application Due Date. 
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ANNEX-III 

Financial Capacity of the Bidder 
(Refer to Clauses 2.2.2.3, 2.2.2.9(i), 2.2.2.8(iii) of the RFP) (In Rs. crore$) 

 
Bidder type  Net Cash Accruals  Net 

Worth£  
  Year 1 Year 2  Year 3  Year 

4 
 Year 5 Year 1  

Single entity Bidder or Lead 
Member including other members 
of the Joint Venture  

            

TOTAL              
  

Bidder 
type 

Annual Turnover Average 
Annual 

Turnover 
(In Rs. 
crore$) 

  Year 1  Year 2  Year 3  Year 4  Year 5  
  (Rs.

)  
Updati
on 
factor  

(Rs.
)  

Updati
on 
factor  

(Rs.
)  

Updati
on 
factor  

(Rs.
)  

Updati
on 
factor  

(Rs.
)  

Updati
on 
factor  

1  2  3  4  5  6  7  8  9  10  11  (2x3+4x5+
6x  
7+8x9+10x
11  

)/5  
Single 
entity 
Bidder 
or  
Lead  
Membe
r  
includi
ng 
other  
membe
rs of  
the 
Joint  
Venture 

  1.00    1.05    1.10    1.15    1.20    
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Name & address of Bidder’s Bankers:  
$ For conversion of other currencies into rupees, see note below Annex-II of Appendix-
I. £The Bidder should provide details of its own Financial Capacity.  

Instructions:  

1. The Bidder shall attach the certificate of Turn Over and Net Worth issued by Statutory 
Auditor as per the format given below:  
(a) reflect the financial situation of the Bidder;  
(b) be audited by a statutory auditor;  
(c) be complete, including all notes to the financial statements; and  
(d) correspond to accounting periods already completed and audited (no statements 

for partial periods shall be requested or accepted).  
2. Net Cash Accruals shall mean Profit After Tax + Depreciation.  
  
3. Net Worth (the “Net worth”) shall means the aggregate value of the paid-up share 

capital and all reserves created out of the profits and securities premium account, after 
deducting the aggregate value of the accumulated losses, deferred expenditure and 
miscellaneous expenditure not written off, as per the audited balance sheet, but does not 
include reserves created out of revaluation of assets, write-back of depreciation and 
amalgamation.  

  
4. Year 1 will be the latest completed financial year, preceding the bidding. Year 2 shall 

be the year immediately preceding Year 1 and so on. In case the Bid Due Date falls 
within 3 (three) months of the close of the latest financial year, refer to Clause 2.1.13.  

  
5. In the case of a Joint Venture, a copy of the Jt. Bidding Agreement shall be submitted 

in accordance with Clause 2.1.11 of the RFP document.  
  
6. The Bidder shall also provide the name and address of the Bankers to the Bidder.  
  
7. The Bidder shall provide an Auditor’s Certificate specifying the net worth of the Bidder 

and also specifying the methodology adopted for calculating such net worth in 
accordance with Clause 2.2.2.9 (ii) of the RFP document. 

 
8. Format for Certificate of Net Worth by Statutory Auditor (Format Attached as 

Appendix-X). 
 
9. Format for Certificate of Turn Over by Statutory Auditor (Format Attached as 

Appendix-XI).   
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ANNEX-IV 
Details of Eligible Projects  

(Refer to Clauses 2.2.2.2, 2.2.2.5 and 2.2.2.7of the RFP)  
 Project Code:       Entity: Self/Members:  

Item  Refer 
Instruction  

Particulars of the 
Project  

Title & nature of the project      
Category  5    
Year-wise  
(a) payments received for construction of work 
executed and certified by the Engineer-in- 
charge/Independent Engineer/Authority’s Engineer, 
and/or  
(b) revenues appropriated for self construction under 
PPP projects  

6    

Entity for which the project was constructed  7    
Location      
Project cost  8    
Date of commencement of project/ contract      
Date of completion/ commissioning  9    
Equity shareholding (with period during which equity 
was held)  

10    

Instructions:  
1. Bidders are expected to provide information in respect of each Eligible Projects in 

this Annex. The projects cited must comply with the eligibility criteria specified in 
Clause 2.2.2.6 (i) and 2.2.2.6 (ii) of the RFP, as the case may be. Information 
provided in this section is intended to serve as a back up for information provided in 
the Application. Applicants should also refer to the Instructions below.  

2. The Project Codes would be a, b, c, d etc.  
3. A separate sheet should be filled for each Eligible Project.  
4. In case the Eligible Project relates to other Members, write “Member”.  
5. Refer to Clause 2.2.2.5 of the RFP for category number.  
6. The total payments received and/or revenues appropriated for self construction for 

each Eligible Project are to be stated in Annex-II of this Appendix-I. The figures to be 
provided here should indicate the break-up for the past 5 (five) financial years. Year 1 
refers to the financial year immediately preceding the Bid Due Date; Year 2 refers to 
the year before Year 1, Year 3 refers to the year before Year 2, and so on (Refer Clause 
2.1.13). For Categories 1 and 2, expenditure on construction of the project by the 
Applicant itself should be provided, but only in respect of projects having an estimated 
capital cost exceeding the amount specified in Clause 2.2.2.6(i)(c). In case of 
Categories 3 and 4, payments received only in respect of construction should be 
provided, but only if the amount received exceeds the minimum specified in Clause 
2.2.2.6(ii). Receipts for construction works should only include capital expenditure, 
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and should not include expenditure on maintenance & repair and operation of 
Highways.  

7. In case of projects in Categories 1and 2, particulars such as name, address and contact 
details of owner/ Authority/ Agency (i.e. concession grantor, counter party to 
concession,etc.) may be provided. In case of projects in Categories 3 and 4, similar 
particulars of the client need to be provided with the details whether the work was 
executed as main contractor or sub-contractor. In case the work has been executed as 
a sub-contractor of the main contractor, approval of the Authority must be submitted 
alongwith the bid.  

8. Provide the estimated capital cost of Eligible Project. Refer to Clauses 2.2.2.6(i) and 
2.2.2.6(ii)  

9. For Categories 1 and 2, the date of commissioning of the project, upon completion, 
should be indicated. In case of Categories 3 and 4, date of completion of construction 
should be indicated. In the case of projects under construction, the likely date of 
completion or commissioning, as the case may be, shall be indicated.  

10. For Categories 1 and 2, the equity shareholding of the Bidder, in the company owning 
the Eligible Project, held continuously during the period for which Eligible Experience 
is claimed, needs to be given (Refer Clause 2.2.2.6(i)).  

11. Experience for any activity relating to an Eligible Project shall not be claimed twice. 
In other words, no double counting in respect of the same experience shall be permitted 
in any manner whatsoever.  

12. Certificate from the Bidder’s statutory auditor$ or its respective clients must be 
furnished as per formats below for each Eligible Project. In jurisdictions that do not 
have statutory auditors, the auditors who audit the annual accounts of the Bidder may 
provide the requisite certification.  

13. If the Bidder is claiming experience under Categories 1 & 2£ ,it should provide a 
certificate from its statutory auditor in the format below as per Clause 2.2.2.6 (i) (d) :  

  
Certificate from the Statutory Auditor regarding PPP projects 

 
Based on its books of accounts and other published information authenticated by it, this is 

to certify  that  ……………………..  (name  of  the  Bidder)  is/  was  an  equity  shareholder  
in ………………..   (title   of   the   project   company)   and   holds/held   Rs.   ………   cr. 
(Rupees ………………………….. crore) of equity  (which constitutes........... %€  of the total  
paid  up and subscribed  equity  capital)  of  the  project  company  from  …………...  (date)  
to …………….. (date)¥The  project  was/is  commenced  on  ………(date)  and likely  to  be  
commissioned  on ……………. (date of commissioning of the project).  
We further certify that the total estimated capital cost of the project is Rs. .............. cr. 
(Rupees  
…………………crore), of which the applicant has itself undertaken the construction of project 
of Rs. ………(Rupees .............. Crores) excluding any part of the project for which any 
contractor, sub-contractor or other agent was appointed for the purpose of construction as per 
Clause 2.2.2.6 (i) (d) by the aforesaid Applicant itself, during the past five financial years as 
per year-wise details noted below:  

Sr. 
No. 

Financial 
Year 

Amount received 
in Rs. 

Amount received from (name 
of the firm & TAN no.) 
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Name of the audit firm:  
Seal of the audit firm:  (Signature, name and designation  
Date:    of the authorised signatory) 

 
  

$ In case duly certified audited annual financial statements containing the requisite 
details are provided, a separate certification by statutory auditors would not be necessary. 
£ Refer Clause 2.2.2.5 of the RFP. 
Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, 
if necessary. Statutory auditor means the entity that audits and certifies the annual 
accounts of the company. 
€ Refer instruction no. 10 in this Annex-IV. 
¥ In case the project is owned by the Applicant company, this language may be suitably 
modified to read: “It is certified that …………….. (name of Applicant)  constructed  and/ 
or owned the……….(name of project) from….. (date) to………….(date).” 
14. If the Bidder is claiming experience under Category 3 & 4 , as per Clauses 2.2.2.5 

and  
2.2.2.6(ii) of the RFP, it should provide a certificate from its Statutory Auditor in the 
format below:  
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 Certificate regarding construction works 
 

Based on its books of accounts and other published information authenticated by it, This is    
to    certify   that    ……………………..(name    of    the   Bidder)   was    engaged by 
………………..(title of the project company) to execute ..................... (name of project) 
for ............................. (nature  of project). The construction of the project  commenced on 
…………..(date) and the project was/ is likely to be commissioned on……………...
 (date, 
if any). It is certified that Bidder received payments from its Clients for Construction Works 
executed by them and certified by the Engineer-in- charge/Independent Engineer/Authority’s 
Engineer, in the aforesaid construction works. We further certify that the total estimated 
capital cost of the project is Rs. ....................................................................... cr. (Rupees 
…………………crore), of which the Applicant received as certified   by   the   Engineer-in-
charge/Independent   Engineer/Authority’s   Engineer Rs. 
……… cr. (Rupees .................................... crore),  during the past five financial  years as 
per year-wise details noted below: 

Sr. 
No. 

Financial Year Amount received in 
Rs. 

Amount received from 
(name of the firm & TAN 
no.) 

It is further certified that the receipts indicated above are restricted to the share of the 
Applicant who undertook these works as a partner or a member of joint venture.♠ 

We further certify that applicant has a share of  % in the Joint Venture/Consortium  
  

(Authorized Signatory)  
  

Date:
    

15. It may be noted that in the absence of any detail in the above certificates, the 
information would be considered inadequate and could lead to exclusion of the 
relevant project in computation of Experience.  

16. To satisfy the qualification requirement under clause 2.2.2.2 (ii) & (iii), the bidder is 
required to submit a certificate from project owning department/corporations signed 
by Officer not below the level of Executive Engineer or equivalent.  

   

   Refer Clauses 2.2.2.5 and 2.2.2.6(ii) of the RFP. 
Provide Certificate as per this format only. Attach Explanatory Notes to the 
Certificate, if necessary. Statutory auditor means the entity that audits and certifies the 
annual accounts of the company. However, in case the work of other member(s) is also 
executed by the applicant, then this fact should also be certified by the Statutory 
Auditor and accordingly the language may be suitably modified. 
♠ This certification should be strike out in case of jobs/ contracts, which are executed 
a sole firm. The payments indicated in the certificate should be restricted to the share 
of Applicant in such partnership/ joint venture or as authorize sub-contractor. This 
portion may be omitted if the contract did not involve a partnership/ joint venture or 
authorize sub-contractor. In case where work is not executed by partnership/ joint 
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venture or authorize sub-contractor, this paragraph may be deleted. 

 In case of unauthorized sub-contractor proof of authorize sub-contracting has to be 
submitted  
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ANNEX-V 

Statement of Legal Capacity  
  

(To be forwarded on the letterhead of the Applicant/ Lead  
Member of Joint Venture)  

  
 Ref.              

Date:  
  
  
To,  
The General Manager (T),  
National Highways & Infrastructure Development Corporation Limited  
3rd Floor, PTI Building, Parliament Street,  
New Delhi - 110001  
  

Dear Sir,  
  
We hereby confirm that we/ our members in the Joint Venture (constitution of which has been 
described in the application) satisfy the terms and conditions laid out in the RFP document.  
  
We have agreed that ...................................................(insert member’s name) will act as the 
Lead Member of our Joint Venture.*  
  
We have agreed that ................................................. (insert individual’s name) will act as our 
representative/ will act as the representative of the Joint Venture on its behalf* and has been 
duly authorized to submit the RFP. Further, the authorised signatory is vested with requisite 
powers to furnish such letter and authenticate the same.  
  
Thanking you,  
  
  

Yours faithfully,   

(Signature, name and designation of the authorised signatory)   

For and on behalf of……………………………..  

*Please strike out whichever is not applicable.  
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Annex-VI 
 

Information required to evaluate the BID Capacity under clause 2.2.2.1:  
  

To calculate the value of “A” and “C”  
1.   A table containing value of Civil Engineering Works in respect of EPC Projects 

(Turnkey projects / Item rate contract/ Construction works) undertaken by the Bidder 
during the last  

5 years is as follows (the amount of bonus received, if any, shall be indicated separately):  
2.  
Sl.  
No.  

Year  Value of Civil Engg. Works 
undertaken w.r.t. EPC 
Projects including bonus, if 
any (Rs. in Crore)  

Amount of 
bonus (Rs. in 
Crore)  

Net Value 
excluding bonus  
(Rs. In Crore)  

1  Year 1       
2  Year 2       
3  Year 3        
4  Year 4        
5  Year 5        

  
3. Maximum value of projects that have been undertaken during the F.Y.  out of the last  

5  years  and  value  excluding  amount  of  bonus  thereof  is  Rs.  Crore (Rupees  ). 
Further, value updated to the price level of the year indicated in Appendix is as follows:  

   Rs.   Crore x   (Updation Factor as per Appendix) = Rs.   Crore   
  (Rupees       )  
  
4. Amount of bonus received, if any, in EPC Projects during the last 5 years (updated to 

the price level of the year indicated in Appendix):  
5.  

Sr. 
No. 

F.Y. / Calendar 
Year  

Amount of  
Bonus (Rs. in 
Crore)  

Updation 
Factor  

Updated Amount of 
Bonus (Rs. in Crore)  

1 Year 1   1.00   
2 Year 2  1.05  
3 Year 3    1.10   
4 Year 4    1.15   
5 Year 5    1.20   

      Total (C)=    
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 …………………………  
………………………….  
Name of the Statutory Auditor’s firm:  
Seal of the audit firm: (Signature, name 
and  

: designation  and  Membership  No. 

of authorised signatory)  

 

 ……………………..  
……………………..  
Signature, name and designation of 
Authorised  
Signatory  
  
For and on behalf of  …………(Name  of 
the Bidder) 

 Date:         
Place: 

To calculate the value of “B”  
A table containing value of all the existing commitments and on-going works to be completed 
during the next ** years is as follows:  

 # Updation Factor as given below:  
For Year  F.Y. / Calendar Year  Updation Factor  

1 Year 1 1.00 
2 Year 2 1.05 
3 Year 3  1.10 
4 Year 4  1.15 
5 Year 5  1.20 

The Statement showing the value of all existing commitments, anticipated value of work to be 
completed in the period of construction of the project for which bid is invited and ongoing 
works as well as the stipulated period of completion remaining for each of the works mentioned 
above  is verified from the certificate issued that has been countersigned by the Client or its 
Engineer- in-charge not below the rank of Executive Engineer or equivalent inrespect of EPC 
Projects or Concessionaire / Authorised Signatory of SPV in respect of BOT Projects. No 
awarded / ongoing works Place: has been left in the aforesaid statement which has been awarded 

 
 In case balance period of construction is less than the value of period of construction of the project for which bid is 
invited, then full value of contract as per Agreement/LOA to be mentioned, else, anticipated value of work to be 
completed in the period of construction of the project for which bid is invited is to be mentioned. In the absence of the 
anticipated value of work to be completed, the proportionate value shall be considered while evaluating the Assessed 
Available Bid Capacity. 

Sl. 
No
. 

Nam
e of 
Proje
ct/ 
Wor

Percenta
ge of 
participat
ion of 
Bidder in 

Dater 
of 
start / 
appoin
ted 

Constr
uction 
period 
as per 
Agree

Value of 
contract 
as per 
Agreeme
nt    

Value 
of 
work 
complet
ed 

Balanc
e value 
of 
work 
to be 

Anticipa
ted date 
of 
complet
ion 

Balance 
value of 
work at 
2019- 
20/2019 Rs. in 

Crore 

Rs. in 
Crore 

Rs. in 
Crore 

Rs. in 
Crore 

1 2 3 4 5 6 7 8= (6-7) 9 10(3x 8x 
#) 
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to M/s………………individually / and other member M/s ……………….. and M/s 
………………., as on bid due date of this RFP.  

……………………..  
……………………..  
Signature,  name  and  designation 
 of Authorised Signatory  

  
For and on behalf of ........................ 
(Name of the Bidder)  

 

…………………………  
………………………….  
Name of the Statutory Auditor’s firm: 
Seal of the audit firm: (Signature, name 
and designation and Membership No. of 
authorised signatory)  

 

  
Date:  
Place:  
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                   Annex-VII  

Annex-VII 
Guidelines of the Department of Disinvestment 

(Refer Clause1.2.1)  
  

No. 6/4/2001-DD-II  
Government of India  

Department of Disinvestment  
Block 14, CGO Complex 

New Delhi. Dated 13th 
July, 2001.  

OFFICE MEMORANDUM  
  
Sub:   Guidelines for qualification of Bidders seeking to acquire stakes in Public Sector 

Enterprises through the process of disinvestment  
  
Government has examined the issue of framing comprehensive and transparent guidelines 
defining the criteria for Bidders interested in PSE-disinvestment so that the parties selected 
through competitive bidding could inspire public confidence. Earlier, criteria like net worth, 
experience etc. used to be prescribed. Based on experience and in consultation with concerned 
departments, Government has decided to prescribe the following additional criteria for the 
qualification/ disqualification of the parties seeking to acquire stakes in public sector 
enterprises through disinvestment:  
  
(a) In regard to matters other than the security and integrity of the country, any conviction 

by a Court of Law or indictment/ adverse order by a regulatory authority that casts a 
doubt on the ability of the Bidder to manage the public sector unit when it is disinvested, 
or which relates to a grave offence would constitute disqualification. Grave offence is 
defined to be of such a nature that it outrages the moral sense of the community. The 
decision in regard to the nature of the offence would be taken on case-to-case basis 
after considering the facts of the case and relevant legal principles, by the Government 
of India.  

(b) In regard to matters relating to the security and integrity of the country, any charge-
sheet by an agency of the Government/ conviction by a Court of Law for an offence 
committed by the bidding party or by any sister concern of the bidding party would 
result in disqualification. The decision in regard to the relationship between the sister 
concerns would be taken, based on the relevant facts and after examining whether the 
two concerns are substantially controlled by the same person/ persons.  

(c) In both (a) and (b), disqualification shall continue for a period that Government deems 
appropriate.  

(d) Any entity, which is disqualified from participating in the disinvestment process, would 
not be allowed to remain associated with it or get associated merely because it has 
preferred an appeal against the order based on which it has been disqualified. The mere 
pendency of appeal will have no effect on the disqualification.  
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(e)  The disqualification criteria would come into effect immediately and would apply to 
all Bidders for various disinvestment transactions, which have not been completed as 
yet.  

(f) Before disqualifying a concern, a Show Cause Notice why it should not be disqualified 
would be issued to it and it would be given an opportunity to explain its position.  

(g) Henceforth, these criteria will be prescribed in the advertisements seeking Expression 
of Interest (EOI) from the interested parties. The interested parties would be required 
to provide the information on the above criteria, along with their Expressions of Interest 
(EOI). The Bidders shall be required to provide with their EOI an undertaking to the 
effect that no investigation by a regulatory authority is pending against them. In case 
any investigation is pending against the concern or its sister concern or against its CEO 
or any of its Directors/ Managers/ employees, full details of such investigation including 
the name of the investigating agency, the charge/ offence for which the investigation 
has been launched, name and designation of persons against whom the investigation 
has been launched and other relevant information should be disclosed, to the satisfaction 
of the Government. For other criteria also, a similar undertaking shall be obtained along 
with EOI.  

  
 sd/- (A.K. Tewari)  

Under Secretary to the Government of India   
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                  Annex-VIII  

Annex-VIII 
  

Details of ongoing works (Ref Clause 10.3 (iv) of Draft EPC  
Agreement)  

  
Sr. 
No. 

Name of 
the 
work  

Contract 
Price 
(INR Cr)  

Appointed 
Date  

Original  
Scheduled  
Completion 

Date  

Likely Date 
of 
Completion  

Reason 
for  
Delay#  

1              
2              
3              
…              

  
  
(In the event that the Bidder had failed to achieve the Completion of any project within a period 
of 90 (ninety) days from the Schedule Completion Date of the project, unless such failure had 
occurred due to Force Majeure or for reasons solely attributable to the Authority, the Bidder 
shall be deemed to be ineligible for bidding this project (under bidding), both as the sole party 
or as one of the parties of Joint Venture/ Consortium, if any, during the period from Scheduled 
Completion Date to issuance of Completion Certificate for that project. This restriction is 
applicable if the contract value of the delayed project was not less than Rs. 300 Crore.)  
  

#To be supported with valid certificate issued from Independent Engineer / Authority’s 
Engineer / Supervision Consultant / Engineer-in-charge  
  
I / We certify that all the information furnished above is true in all respects.  
  
 …………………………………………… Name of the Bidder  

  
 Signature of the authorized signatory:      

  
  
  

Name of the Authorised Signatory:      
  
  

Date:      
  
  

Place:      
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                    Annex-IX  

Annex-IX 
 

Details of Ongoing & Awarded (for which LOA has been issued) works in NHIDCL  
(Ref Clause 2.1.15 of Section-2 of RFP) 

 

Sr. 
No. 

Name 
of the 
work 

Contract 
Price 

(Rs. 
Crore) 

Date of 
issuance 
of LOA 

Appointed 
Date 

Original 
Scheduled 
completion 

date 

Progress 
as on 
Date 

Likely date 
of 

Completion 

1.        

2.        

3.        

…….        

 

I/We certify that all the information furnished above is true in all respects. 
 
 
 

Name of the Bidder: 
Signature of the Authorised Signatory: 
Name of the Authorised Signatory:  
Date: 

Place:                       
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APPENDIX – II 
  
   

Bank Guarantee for BID Security 
(Refer Clauses 2.20) 

 B.G. No.                                                                                                    Dated: 
 
 1. In consideration of you, ***, (hereinafter referred to as the “Authority”, which expression 
shall unless it be repugnant to the subject or context thereof include its, successors and assigns) 
having agreed to receive the BID of…………………… and having its registered office at 
……………………… (and acting on behalf of its JV) (hereinafter referred to as the “Bidder” 
which expression shall unless it be repugnant to the subject or context thereof include its/their 
executors, administrators, successors and assigns), for the*** ** Project on EPC basis 
(hereinafter referred to as “the Project”) pursuant to the RFP Document dated …………… 
issued in respect of the Project and other related documents including without limitation the 
draft contract Agreement (hereinafter collectively referred to as “Bidding Documents”), we 
(Name of the Bank) having our registered office at ………………… and one of its branches at 
…………………….. (Hereinafter referred to as the “Bank”), at the request of the Bidder, do 
hereby in terms of Clause 1.2.10 read with Clause 2.20 of the RFP Document, irrevocably, 
unconditionally and without reservation guarantee the due and faithful fulfillment 
and   compliance of the terms and conditions of the Bidding Documents (including the RFP 
Document) by the said Bidder and unconditionally and irrevocably undertake to pay forthwith 
to the Authority an amount of Rs. *** ** (Rupees *** ** only) (hereinafter referred to as the 
“Guarantee”) as our primary obligation without any demur, reservation, recourse, contest or 
protest and without reference to the Bidder if the Bidder shall fail to fulfil or comply with all or 
any of the terms and conditions contained in the said Bidding Documents. 

  
2.   Any such written demand made by the Authority stating that the Bidder is in default of the 
due and faithful fulfilment and compliance with the terms and conditions contained in the 
Bidding Documents shall be final, conclusive and binding on the Bank. 

  
3.   We, the Bank, do hereby unconditionally undertake to pay the amounts due and payable 
under this Guarantee without any demur, reservation, recourse, contest or protest and without 
any reference to the Bidder or any other person and irrespective of whether the claim of the 
Authority is disputed by the Bidder or not, merely on the first demand from the Authority stating 
that the amount claimed is due to the Authority by reason of failure of the Bidder to fulfil and 
comply with the terms and conditions contained in the Bidding Documents including failure of 
the said Bidder to keep its BID open during the BID validity period as set forth in the said 
Bidding Documents for any reason whatsoever. Any such demand made on the Bank shall be 
conclusive as regards amount due and payable by the Bank under this Guarantee. However, our 
liability under this Guarantee shall be restricted to an amount not exceeding Rs. *** **(Rupees 
*** ** only). 
 
 4.   This Guarantee shall be irrevocable and remain in full force for a period of 180 (one 
hundred and eighty) days from the BID Due Date inclusive of a claim period of 60 (sixty) days 
or for such extended period as may be mutually agreed between the Authority and the Bidder, 
and agreed to by the Bank, and shall continue to be enforceable till all amounts under this 
Guarantee have been paid. 
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5.      We, the Bank, further agree that the Authority shall be the sole judge to decide as 
to whether the Bidder is in default of due and faithful fulfilment and compliance 
with the terms and conditions contained in the Bidding Documents including, 
inter alia, the failure of the Bidder to keep its BID open during the BID validity period set forth 
in the said Bidding Documents, and the decision of the Authority 
that  the  Bidder  is  in  default  as  aforesaid  shall  be  final  and  binding  on us, 
notwithstanding any differences between the Authority and the Bidder or any dispute pending 
before any Court, Tribunal, Arbitrator or any other Authority. 
6.      The Guarantee shall not be affected by any change in the constitution or winding 
up of the Bidder or the Bank or any absorption, merger or amalgamation of the Bidder or the 
Bank with any other person. 
7.      In order to give full effect to this Guarantee, the Authority shall be entitled to treat the 
Bank as the principal debtor. The Authority shall have the fullest liberty without affecting in 
any way the liability of the Bank under this Guarantee from time to time to vary any of the 
terms and conditions contained in the said Bidding Documents or to extend time for submission 
of the BIDs or the BID validity period or the period for conveying acceptance of Letter of 
Award by the Bidder or the period for fulfilment and compliance with all or any of the terms 
and conditions contained in the said Bidding Documents by the said Bidder or to postpone for 
any time and from time to time any of the powers exercisable by it against the said Bidder and 
either to enforce or forbear from enforcing any of the terms and conditions contained in the said 
Bidding Documents or the securities available to the Authority, and the Bank shall not be 
released from its liability under these presents by any exercise by the Authority of the liberty 
with reference to the matters aforesaid or by reason of time being given to the said Bidder or 
any other forbearance, act or omission on the part of the Authority or any indulgence by the 
Authority to the said Bidder or by any change in the constitution of the Authority or its 
absorption, merger or amalgamation with any other person or any other matter or thing 
whatsoever which under the law relating to sureties would but for this provision have the effect 
of releasing the Bank from its such liability. 
8.   Any notice by way of request, demand or otherwise hereunder shall be sufficiently given or 
made if addressed to the Bank and sent by courier or by registered mail to the Bank at the 
address set forth herein. 
9.   We undertake to make the payment on receipt of your notice of claim on us addressed to 
[name of Bank along with branch address] and delivered at our above branch which shall be 
deemed to have been duly authorised to receive the said notice of claim. 
10. It shall not be necessary for the Authority to proceed against the said Bidder before 
proceeding against the Bank and the guarantee herein contained shall be enforceable against 
the Bank, notwithstanding any other security which the Authority may have obtained from the 
said Bidder or any other person and which shall, at the time when proceedings are taken against 
the Bank hereunder, be outstanding or unrealised. 
11. We, the Bank, further undertake not to revoke this Guarantee during its currency except 

with the previous express consent of the Authority in writing. 
12. The Bank declares that it has power to issue this Guarantee and discharge the obligations 
contemplated herein, the undersigned is duly authorised and has full power to execute this 
Guarantee for and on behalf of the Bank. 
13. For the avoidance of doubt, the Bank’s liability under this Guarantee shall be restricted to 
Rs. *** crore (Rupees *** ** crore only). The Bank shall be liable to pay the said amount or 
any part thereof only if the Authority serves a written claim on the Bank in accordance with 
paragraph 9 hereof, on or before [*** (indicate date falling 180 days after the BID Due Date)]. 
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14. This guarantee shall also be operatable at our………………. Branch at New Delhi, from 
whom, confirmation regarding the issue of this guarantee or extension / renewal thereof shall 
be made available on demand. In the contingency of this guarantee being invoked and payment 
thereunder claimed, the said branch shall accept such invocation letter and make payment of 
amounts so demanded under the said invocation. 
15. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance 
Messaging System) platform & shall invariably send an advice of this Bank Guarantee 
to the designated bank of NHIDCL The details of which is as under:   

  
S. 

No. 
Particulars Details 

1 Name of Beneficiary National Highways & Infrastructure 
Development Corporation Limited 

2 Beneficiary Bank Account 
No. 

90621010002659 

3 Beneficiary Bank Branch 
IFSC 

CNRB0019062 

4 Beneficiary Bank Branch 
Name 

Transport Bhawan, New Delhi 

5 Beneficiary Bank Address Canara Bank (erstwhile Syndicate Bank) 
Transport Bhawan, 1st Parliament Street, New 
Delhi-110001 

 
 

Signed and delivered by ………………………. Bank  
By the hand of Mr./Ms ……………………., its ………………….. and authorised official. 

(Signature of the Authorised Signatory) 
(Official-Seal) 
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 APPENDIX-III  

III FORMAT FOR POWER OF ATTORNEY FOR SIGNING OF BID  
(Refer Clause 2.1.5)  

 
Know all men by these presents, We (name of the firm and address of the registered office) 
do hereby irrevocably constitute, nominate, appoint and authorize Mr./Ms (name),      
son/daughter/wife of (   Name   ) and presently residing at (Address), who is presently 
employed  with   us/  the   Lead   Member  of  our   Joint  Venture  and  holding  the   position  
of (Designation), as our true and lawful attorney (hereinafter referred to as the “Attorney”) to 
do in our name and on our behalf, all such acts, deeds and things as are necessary or required 
in connection with or incidental to submission of our BID for the  Project proposed  or being 
developed by the National Highways & Infrastructure Development Corporation Ltd. (the 
“Authority”) including but not limited to signing and submission of all applications, BIDs and 
other documents and writings, participate in Pre-BID and other conferences and providing 
information/ responses to the Authority, representing us in all matters before the Authority, 
signing and execution of all contracts including the agreement and undertakings consequent to 
acceptance of our BID, and generally dealing with the Authority in all matters in connection 
with or relating to or arising out of our BID for the said Project and/ or upon award thereof to 
us and/or until the entering into of the EPC Contract with the Authority. 
  
AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds 
and things done or caused to be done by our said Attorney pursuant to and in exercise of the 
powers conferred by this Power of Attorney and that all acts, deeds and things done by our 
said Attorney in exercise of the powers hereby conferred shall and shall always be deemed to 
have been done by us.  
  
IN WITNESS WHEREOF WE,…………………., THE ABOVE NAMED PRINCIPAL 
HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS ……… DAY OF …………. 
2….. For …………………………..  

(Signature, name, designation and address) 
of person authorized by Board Resolution  

(in case of Firm/ Company)/ partner in case of  
Witnesses:                                                                               Partnership 
firm 1.  
2.  
Accepted  
…………………………… (Signature)  
(Name, Title and Address of the Attorney)                                                 (Notarised)  

Person identified by me/ personally appeared before  me/  
Attested/ Authenticated*  

(*Notary to specify as applicable)   
(Signature Name and Address of the Notary)  

 
Seal of the Notary  

Registration No. of the Notary  

1853933/2023/Technical
File No. NHIDCL/Nagaland/CivilWork/Balance-Work/Kohima-Jessami/Pkg-II (Computer No. 222673)

Generated from eOffice by QUNAIN AFAQ, QA-TGE-T, TRANIEE GRADUATE ENGINEER, NHIDCL (MoRTH, GOI) on 04/05/2023 10:59 AM

87



Balance Work for Construction of Two lane with hard shoulder of Kohima-Jessami Road on 
NH-29 (Old NH-150) from existing Km 30.474(Near Kidwema road Chakahabama) to 
existing Km 53.220 (Near Kikruma village) [Design km 29.6 to Design Km 51.5] [Design 
length- 21.90 Km] in the state of Nagaland under Bharatmala Pariyojna on EPC Mode (Pkg-
II) 

2023] 

 

Page 88 of 113 
 

 

Date:………………  
  

Notes:  
 The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of 
the executant(s) and when it  is so required, the same should be under common seal 
affixed in accordance with the required procedure.  

 Wherever required, the Bidder should submit for verification the extract of the 
charter documents and documents such as a board or shareholders’ resolution/ 
power of attorney in favour of the person executing this Power of Attorney for the 
delegation of power hereunder on behalf of the Bidder.  

 For a Power of Attorney executed and issued overseas, the document will also have 
to be legalised by the Indian Embassy and notarised in the jurisdiction where the 
Power of Attorney is being issued. However, the Power of Attorney provided by 
Bidders from countries that have signed the Hague Legislation Convention 1961 
are not required to be legalised by the Indian Embassy if it carries a conforming 
Appostille certificate.   
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APPENDIX-IV 

FORMAT FOR POWER OF ATTORNEY FOR LEAD MEMBER OF JOINT 
VENTURE 

(Refer Clause 2.1.6)  

Whereas the National Highways & Infrastructure Development Corporation Ltd.  (“the 
Authority”) has invited BIDs for the “[………..Name of the Work……….]”(the 
“Project”).…………………………………………….  
  
Whereas, …………………….., …………………….., and  (collectively the “Joint Venture”) 
being Members of the Joint Venture are interested in bidding for the Project in accordance with 
the terms and conditions of the Request for Proposal (RFP) and other BID documents including 
agreement in respect of the Project, and  
  
Whereas, it is necessary for the Members of the Joint Venture to designate one of them as the 
Lead Member with all necessary power and authority to do for and on behalf of the Joint 
Venture, all acts, deeds and things as may be necessary in connection with the Joint Venture’s 
BID for the Project and its execution.  
  
NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS  
  
We, …… having our registered office at ……., M/s.         having our registered office at …, 
M/s. … having our registered office at ….., and ….. having our registered office at 
............................ , (hereinafter collectively referred to as the “Principals”) do hereby 
irrevocably designate, nominate, constitute, appoint and authorize M/S ……. having its 
registered office at ………., being one of the Members of the Joint Venture, as the Lead 
Member and true and lawful attorney of the Joint Venture (hereinafter referred to as the 
“Attorney”). We hereby irrevocably authorize the Attorney (with power to sub-delegate) to 
conduct all business for and on behalf of the Joint Venture and any one of us during the bidding 
process and, in the event the Joint Venture is awarded the contract, during the execution of the 
Project and in this regard, to do on our behalf and on behalf of the Joint Venture, all or any of 
such acts, deeds or things as are necessary or required or incidental to the pre-qualification of 
the Joint Venture and submission of its BID for the Project, including but not limited to signing 
and submission of all applications, BIDs and other documents and writings, participate in pre 
BID and other conferences, respond to queries, submit information/ documents, sign and 
execute contracts and undertakings consequent to acceptance of the BID of the Joint Venture 
and generally to represent the Joint Venture in all its dealings with the Authority, and/ or any 
other Government Agency or any person, in all matters in connection with or relating to or 
arising out of the Joint Venture’s BID for the in all respect Project and/ or upon award thereof 
till the EPC Contract is entered into with the Authority & Compelled.  
  
AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and 
things done or caused to be done by our said Attorney pursuant to and in exercise of the powers 
conferred by this Power of Attorney and that all acts, deeds and things done by our said 
Attorney in exercise of the powers hereby conferred shall and shall always be deemed to have 
been done by us/ Joint Venture.  
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IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE 
EXECUTED THIS POWER OF ATTORNEY ON THIS …………………. DAY OF ………. 
2020  

  
For ……………………..  For ……………………..  For ……………………..  
(Signature)  (Signature)  (Signature)  
…………………..  …………………..  …………………..  
(Name & Title)  (Name & Title)  (Name & Title)  

(Executants)                         
(To be executed by all the Members of the Joint 
Venture)  

  
Witnesses:  
1.  
2.  
  
Notes:  

 The mode of execution of the Power of Attorney should be in accordance with the 
procedure, if any, laid down by the applicable law and the charter documents of the 
executant(s) and when it  is so required, the same should be under common seal affixed in 
accordance with the required procedure.  

 Also, wherever required, the Bidder should submit for verification the extract of the charter 
documents and documents such as a board or shareholders’ resolution/ power of attorney 
in favour of the person executing this Power of Attorney for the delegation of power 
hereunder on behalf of the Bidder.  

 For a Power of Attorney executed and issued overseas, the document will also have to be 
legalised by the Indian Embassy and notarised in the jurisdiction where the Power of 
Attorney is being issued. However, the Power of Attorney provided by Bidders from 
countries that have signed the Hague Legislation Convention 1961 are not required to be 
legalised by the Indian Embassy if it carries a conforming Appostille certificate.  
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APPENDIX V  
  

FORMAT FOR JOINT BIDDING AGREEMENT FOR JOINT VENTURE   
(Refer Clause 2.1.11)  

(To be executed on Stamp paper of appropriate value)  

THIS JOINT BIDDING AGREEMENT is entered into on this the ………… day of 
…………2020  

AMONGST   

1.  {………… Limited, and  having its registered  office at ................................... } 
(hereinafter referred to as the “First Part” which expression shall, unless repugnant to the 
context include its successors and permitted assigns)  

  
AND  
  

2.  {…………  Limited, having its  registered office at ................................... } and 
(hereinafter referred to as the “Second Part” which expression shall, unless repugnant to the 
context include its successors and permitted assigns)  

  
The above mentioned parties of the FIRST, {SECOND} PART are collectively referred to as 
the “Parties” and each is individually referred to as a “Party”  

  
WHEREAS,  

  
(A) NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT 

CORPORATION LTD., established under the Company Act, represented by its 
Managing Director and having its principal office at 3rd Floor, PTI Building, 4-
Parliament Street, New Delhi-110001 (hereinafter referred to as the “Authority” 
which expression shall, unless repugnant to the context or meaning thereof, include 
its administrators, successors and assigns) has invited bids (the Bids”) by its 
Request  for  Proposal No. ………… dated ….  (the “RFP”) for award of contract 
for “[………..Name of the Work……….]” (the “Project”) through an EPC 
Contract. 
 

(B) The Parties are interested in jointly bidding for the Project as members of a Joint 
Venture and in accordance with the terms and conditions of the RFP document and 
other bid documents in respect of the Project, and  

  

(C) It is a necessary condition under the RFP document that the members of the Joint 
Venture shall enter into a Joint Bidding Agreement and furnish a copy thereof with 
the Application.  

  
NOW IT IS HEREBY AGREED as follows:  
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1.  Definitions and Interpretations  
  
In this Agreement, the capitalised terms shall, unless the context otherwise requires, 
have the meaning ascribed thereto under the RFP.  
  

2.  Joint Venture  
  

2.1  The Parties do hereby irrevocably constitute a Joint Venture (the “Joint Venture”) for 
the purposes of jointly participating in the Bidding Process for the Project.  
  

2.2  The Parties hereby undertake to participate in the Bidding Process only through this 
Joint Venture and not individually and/ or through any other Joint Venture constituted 
for this Project, either directly or indirectly.  
  

3.  Covenants  
  
The Parties hereby undertake that in the event the Joint Venture is declared the selected 
Bidder and awarded the Project, it shall enter into an EPC Contract with the Authority 
for performing all its obligations as the Contractor in terms of the EPC Contract for the 
Project.  
  

4.  Role of the Parties  
  
The Parties hereby undertake to perform the roles and responsibilities as described 
below:  
  

(a) Party of the First Part shall be the Lead member of the Joint Venture and shall have the 
power of attorney from all Parties for conducting all business for and on behalf of the 
Joint Venture during the Bidding Process and for performing all its obligations as the 
Contractor in terms of the EPC Contract for the Project;  
  

(b) Party of the Second Part shall be {the Member of the Joint Venture; and}  
  

(c) Party of the Third Part shall be {the Member of the Joint Venture.}  
  

5.  Joint and Several Liability  
  
The Parties do hereby undertake to be jointly and severally responsible for all 
obligations and liabilities relating to the Project and in accordance with the terms of 
the RFP and the EPC Contract, till such time as the completion of the Project is 
achieved under and in accordance with the EPC Contract.  
  

6.  Share of work in the Project  
  

The Parties agree that the proportion of construction in the EPC Contract to be allocated 
among the members shall be as follows:  
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First Party:  
Second Party:  
{Third Party:}  
Further, the Lead Member shall itself undertake and perform at least 51 (fifty one) per 
cent of the total length of the project highway if the Contract is allocated to the Joint 
Venture.  

  
7.  Representation of the Parties  

  
Each Party represents to the other Parties as of the date of this Agreement that:  

  
(a) Such Party is duly organised, validly existing and in good standing under the 

laws of its incorporation and has all requisite power and authority to enter into 
this Agreement;  
  

(b) The execution, delivery and performance by such Party of this Agreement has 
been authorised by all necessary and appropriate corporate or governmental 
action and a copy of the extract of the charter documents and board resolution/ 
power of attorney in favour of the person executing this Agreement for the 
delegation of power and authority to execute this Agreement on behalf of the 
Joint Venture Member is annexed to this Agreement, and will not, to the best 
of its knowledge:  

  
(i) require any consent or approval not already obtained;  

  
(ii) violate any Applicable Law presently in effect and having applicability 

to it;   
(iii) violate the memorandum and articles of association, by-laws or other 

applicable organisational documents thereof;  
  

(iv) violate any clearance, permit, concession, grant, license or other 
governmental authorisation, approval, judgement, order or decree or any 
mortgage agreement, indenture or any other instrument to which such 
Party is a party or by which such Party or any of its properties or assets 
are bound or that is otherwise applicable to such Party; or  
  

(v) create or impose any liens, mortgages, pledges, claims, security 
interests, charges or Encumbrances or obligations to create a lien, 
charge, pledge, security interest, encumbrances or mortgage in or on the 
property of such Party, except for encumbrances that would not, 
individually or in the aggregate, have a material adverse effect on the 
financial condition or prospects or business of such Party so as to 
prevent such Party from fulfilling its obligations under this Agreement;  

 
(c) this Agreement is the legal and binding obligation of such Party, enforceable in 

accordance with its terms against it; and  

1853933/2023/Technical
File No. NHIDCL/Nagaland/CivilWork/Balance-Work/Kohima-Jessami/Pkg-II (Computer No. 222673)

Generated from eOffice by QUNAIN AFAQ, QA-TGE-T, TRANIEE GRADUATE ENGINEER, NHIDCL (MoRTH, GOI) on 04/05/2023 10:59 AM

93



Balance Work for Construction of Two lane with hard shoulder of Kohima-Jessami Road on 
NH-29 (Old NH-150) from existing Km 30.474(Near Kidwema road Chakahabama) to 
existing Km 53.220 (Near Kikruma village) [Design km 29.6 to Design Km 51.5] [Design 
length- 21.90 Km] in the state of Nagaland under Bharatmala Pariyojna on EPC Mode (Pkg-
II) 

2023] 

 

Page 94 of 113 
 

 

  
(d) there is no litigation pending or, to the best of such Party's knowledge, 

threatened to which it or any of its Affiliates is a party that presently affects or 
which would have a material adverse effect on the financial condition or 
prospects or business of such Party in the fulfillment of its obligations under 
this Agreement.  

  
8.  Termination  

 This Agreement shall be effective from the date hereof and shall continue in full force 
and effect until Project completion (the “Defects Liability Period”) is achieved under 
and in accordance with the EPC Contract, in case the Project is awarded to the Joint 
Venture. However, in case the Joint Venture is either not pre-qualified for the Project 
or does not get selected for award of the Project, the Agreement will stand terminated 
in case the Applicant is not pre-qualified or the work not awarded to JV, as the case 
may be.  
  

9.  Miscellaneous  
  

9.1  This Joint Bidding Agreement shall be governed by laws of {India}.  
  

9.2  The Parties acknowledge and accept that this Agreement shall not be amended by the 
Parties without the prior written consent of the Authority.  

  
IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND 
DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE 
WRITTEN.SIGNED, SEALED AND DELIVERED  
  
For and on behalf of    

 

LEAD MEMBER by:   SECOND PART  THIRD PART  
  (Signature)  (Signature)  (Signature)  
  (Name)  (Name)  (Name)  
  (Designation)  (Designation)  (Designation)  
  (Address)  (Address)  (Address) In the presence of:        

  
 Notes:  
1. The mode of the execution of the Joint Bidding Agreement should be in accordance 

with the procedure, if any, laid down by the Applicable Law and the charter documents 
of the executant(s) and when it is so required, the same should be under common seal 
affixed in accordance with the required procedure.  

2. Each Joint Bidding Agreement should attach a copy of the extract of the charter 
documents and documents such as resolution / power of attorney in favour of the person 
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executing this Agreement for the delegation of power and authority to execute this 
Agreement on behalf of the Joint Venture Member.  

3. For a Joint Bidding Agreement executed and issued overseas, the document shall be 
legalised by the Indian Embassy and notarized in the jurisdiction where the Power of 
Attorney has been executed.  
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APPENDIX VI 

 INTEGRITY PACT FORMAT  

 
(To be executed on plain paper and submitted alongwith Technical Bid/Tender documents for 
tenders having a value of Rs. 5 cr or above for Consultancy projects and 100 cr. or above for 
Construction projects. To be signed by the Bidder and same signatory competent/ authorized 
to sign the relevant contract on behalf of the NHIDCL)  
  
This integrity Pact is made at   on this   day of  2020.  
BETWEEN  
[President of India through NATIONAL HIGHWAYS & INFRASTRUCTURE 
DEVELOPMENT CORPORATION LTD., established under the Companies Act, 2013, 
represented by its Managing Director and having its principal office at 3rd Floor, PTI Building, 
4-Parliament Street, New Delhi-110001], (hereinafter referred to as the “Principal/Owner” 
which expression shall, unless repugnant to the context or meaning thereof, include its 
administrators, successors and assigns)  
AND  
{Name  and  address  of  the  Firm/Company},  (hereinafter  referred  to  as  “The  
Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s)” and which expression shall unless 
repugnant to be meaning or context thereof include its successors and permitted assigns.)  
  

Preamble  
Whereas, the Principal has  floated the Tender {NIT No……….dtd…………} (hereinafter 
referred to as “Tender/Bid”) and intends to award, under laid down organizational procedure, 
contract/s for {Name of the work} (hereinafter referred to as the “Contract”).  
And Whereas the Principal values full compliance with all relevant laws of the land, rules of 
land, regulations, economic use of resources and of fairness/ transparency in its relations with 
its Bidder(s) and/ or Contractor(s)/Concessionaire(s)/Consultant(s).  
And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this 
Integrity Pact (hereafter referred to as “Integrity Pact” or “Pact”) the terms and conditions of 
which shall also be read as integral part and parcel of the Tender documents and contract 
between the parties. Now, therefore, in consideration of mutual covenants contained in this 
pact, the parties hereby agree as follows and this pact witnesses as under:  
  
Article-1: Commitments of the Principal  
(1) The Principal commits itself to take all measures necessary to prevent corruption and 

to observe the following principles:-  
(a) No employee of the Principal, personally or through family members, will in 

connection with the Tender for, or the execution of a Contract, demand, take a 
promise for or accept, for self, or third person, any material of immaterial 
benefit which the person is not legally entitled to.  

(b) The Principal will, during the Tender process treat all Bidder(s) with equity and 
reason. The Principal will in particular, before and during the Tender process, 
provide to all Bidder(s) the same information and will not provide to any 
Bidder(s) confidential/ additional information through which the Bidder(s) 
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could obtain an advantage in relation to the tender process or the contract 
execution.  

(c) The Principal will exclude all known prejudiced persons from the process, 
whose conduct in the past has been of biased nature.  

(2) If the Principal obtains information on the conduct of any of its employees which is a 
criminal offence under the IPC/PC Act or any other Statutory Acts or if there be a 
substantive suspicion in this regard, the Principal will inform the Chief Vigilance 
Officer and in addition can initiate disciplinary actions as per its internal laid down 
Rules/Regulations.  

Article – 2: Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s). The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) commit 
himself to take all measures necessary to prevent corruption. He commits himself to 
observe the following  

  principles during his participation in the tender process and during the contract execution.  
(a) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, directly or 

through any other person or firm, offer, promise or give to any of the Principal’s 
employees involved in the tender process or the execution of the contract or to any third 
person any material or other benefit which he/she is not legally entitled to, in order to 
obtain in exchange any advantage of any kind whatsoever during the tender process or 
during the execution of the contract.  

(b) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not enter with other 
Bidders into any undisclosed agreement or understanding, whether formal or informal. 
This applies in particular to prices, specifications, certifications, subsidiary contract, 
submission or nonsubmission or bids or any other actions to restrict competitiveness or 
to introduce cartelization in the bidding process.  

(c) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not commit any 
offence under the relevant IPC/PC Act and other Statutory Acts; further the 
Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s) will not use improperly, for 
purposes of completion or personal gain, or pass on to others, any information or 
document provided by the Principal as part of the business relationship, regarding plans, 
technical proposals and business details, including information contained or transmitted 
electronically.  

(d) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of foreign origin shall 
disclose the name and address of the Agents/ Representatives in India, if any. Similarly, 
the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of Indian Nationality 
shall furnish the name and address of the foreign principle, if any.  

(e) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will, when presenting 
his bid, disclose any and all payments he has made, is committed to or intends to make 
to agents, brokers or any other intermediaries in connection with the award of the 
contract. He shall also disclose the details of services agreed upon for such payments.  

(f) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not instigate third 
persons to commit offences outlined above or be an accessory to such offences.  

(g) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not bring any 
outside influence through any Govt. bodies/quarters directly or indirectly on the bidding 
process in furtherance of his bid.  
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Article - 3 Disqualification from tender process and exclusion from future contracts.  
(1) If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before award or 

during execution has committed a transgression through a violation of any provision of 
Article- 2, above or in any other form such as to put his reliability or credibility in 
question, the Principal is entitled to disqualify the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s) from the tender process.  

(2) If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) has committed a 
transgression through a violation of Article-2 such as to put his reliability or credibility 
into question, the Principal shall be entitled to exclude including blacklist and put on 
holiday the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) for any future 
tenders/ contract award process. The imposition and duration of the exclusion will be 
determined by the severity of the transgression. The severity will be determined by the 
Principal taking into consideration the full facts and circumstances of each case 
particularly taking into account the number of transgressions, the position of the 
transgressors within the company hierarchy of the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s) and the amount of the damage. The exclusion will be 
imposed for a maximum of 3 years.  

(3) A transgression is considered to have occurred if the Principal after due consideration 
of the available evidence concludes that “On the basis of facts available there are no 
material doubts”.  

(4) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) with its free consent and 
without any influence agrees and undertakes to respect and uphold the Principal’s 
absolute rights to resort to and impose such exclusion and further accepts and 
undertakes not to challenge or question such exclusion on any ground, including the 
lack of any hearing before the decision to resort to such exclusion is taken. This 
undertaking is given freely and after obtaining independent legal advice.  

(5) The decision of the Principal to the effect that a breach of the provisions of this Integrity  
Pact has been committed by the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s)shall be final and binding on the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s), however, the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s) can approach IEM(s) appointed for the purpose of 
this Pact.  

(6) On occurrence of any sanctions/ disqualification etc arising out from violation of 
integrity pact, the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) shall not 
be entitled for any compensation on this account.  

(7) Subject to full satisfaction of the Principal, the exclusion of the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s) could be revoked by the Principal if the Bidder(s)/ 
Contractor(s)/ Concessionaire(s)/ Consultant(s)can prove that he has restored/ recouped 
the damage caused by him and has installed a suitable corruption prevention system in 
his organization.  

Article – 4: Compensation for Damages.   
(1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award 

according to Arcticle-3, the Principal shall be entitled to forfeit the Earnest Money 
Deposit/ Bid Security or demand and recover the damages equivalent to Earnest Money 
Deposit/ Bid Security apart from any other legal right that may have accrued to the 
Principal.  
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(2) In addition to 1 above, the Principal shall be entitled to take recourse to the relevant 
provisions of the contract related to Termination of Contract due to Contractor/ 
Concessionaire/Consultant’s Default. In such case, the Principal shall be entitled to forfeit the 
Performance Bank Guarantee of the Contractor/ Concessionaire/ Consultant and/ or demand 
and recover liquidated and all damages as per the provisions of the contract/concession 
agreement against Termination.  

Article – 5: Previous Transgressions  
(1) The Bidder declares that no previous transgressions occurred in the last 3 years 

immediately before signing of this Integrity Pact with any other Company in any 
country conforming to the anti corruption/ Transparency International (TI) approach or 
with any other Public Sector Enterprise/ Undertaking in India or any Government 
Department in India that could justify his exclusion from the tender process.  

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 
tender process or action for his exclusion can be taken as mentioned under Article-3 
above for transgressions of Article-2 and shall be liable for compensation for damages 
as per Article-4 above.  

Article – 6: Equal treatment of all Bidders/ Contractors/ Concessionaires/ Consultants/ 
Subcontractors.  

(1) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) undertake(s) to demand 
from all sub-contractors a commitment in conformity with this Integrity Pact, and to 
submit it to the Principal before contract signing.  

(2) The Principal will enter into agreements with identical conditions as this one with all 
Bidders/ Contractors/ Concessionaires/ Consultants and subcontractors.  

(3) The Principal will disqualify from the tender process all Bidders who do not sign this 
Pact or violate its provisions.  

Article – 7: Criminal charges against violating Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s)/ Sub-contractor(s).  
If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ Concessionaire/ 
Consultant or subcontractor, or of an employee or a representative or an associate of a 
Bidder/ Contractor/ Concessionaire/ Consultant or Subcontractor, which constitutes 
corruption, or if the Principal has substantive suspicion in this regard, the Principal will  
inform the same to the Chief Vigilance Officer.  
 

Article- 8: Independent External Monitor (IEM)  
(1) The Principal has appointed Independent External Monitor (herein after referred to as 

“Monitor”) for this Pact. The task of the Monitor is to review independently and 
objectively, whether and to what extent the parties comply with the obligations under 
this agreement.  

(2) The Monitor is not subject to instructions by the representatives of the parties and 
performs his functions neutrally and independently. He reports to the Director General 
(Road Development) & Special Secretary.  

(3) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)accepts that the Monitor 
has the right to access without restriction to all project documentation of the Principal 
including that provided by the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
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Consultant(s). The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)will also 
grant the Monitor, upon his request and demonstration of a valid interest, unrestricted 
and unconditional access to his project documentation. The same is applicable to 
Subcontractors. The Monitor is under contractual obligation to treat the information and 
documents of the Bidder(s)/Contractor(s)/Subcontractor(s) with confidentiality.  

(4) The Principal will provide to the Monitor sufficient information about all meetings 
among the parties related to the Project provided such meetings could have an impact 
on the contractual relations between the Principal and the Contractor. The parties offer 
to the Monitor the option to participate in such meetings.  

(5) As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will 
so inform the Management of the Principal and request the Management to discontinue 
or take corrective action, or to take other relevant action. The monitor can in this regard 
submit non-binding recommendations. Beyond this, the Monitor has no right to demand 
from the parties that they act in a specific manner, refrain from action or tolerate action.  

(6) The Monitor will submit a written report to the Director General (Road Development) 
& Special Secretary within 8 to 10 weeks from the date of reference or intimation to 
him by the Principal and, should the occasion arise, submit proposals for correcting 
problematic situations.  

(7) If the Monitor has reported to the Director General (Road Development) & Special 
Secretary, a substantiated suspicion of an offence under relevant IPC/PC Act, and the 
Director General (Road Development) & Special Secretary has not, within the 
reasonable time taken visible action to proceed against such offence or reported it to the 
Chief Vigilance Officer, the Monitor may also transmit this information directly to the 
Central Vigilance Commissioner.  

(8) The word 'Monitor' would include both singular and plural.  
  
Article – 9 Pact Duration  
This Pact begins when both parties have legally signed it (in case of EPC i.e. for projects funded 
by Principal and consultancy services). It expires for the Contractor/ Consultant 12 months 
after his Defect Liability Period is over or 12 months after his last payment under the contract 
whichever is later and for all other unsuccessful Bidders 6 months after this Contract has been 
awarded. (In case of BOT Projects) It expires for the concessionaire 24 months after his 
concession period is over and for all other unsuccessful Bidders 6 months after this Contract 
has been awarded.  
If any claim is made/ lodged during his time, the same shall be binding and continue to be valid 
despite the lapse of this pact as specified above, unless it is discharged/ determined by Director 
General (Road Development) & Special Secretary.  
  

Article - 10 Other Provisions.  
(1) This pact is subject to Indian Law. Place of performance and jurisdiction is the 

Registered Office of the Principal, i.e. New Delhi.  
(2) Changes and supplements as well as termination notices need to be made in writing.  
(3) If the Bidder/Contractor/Concessionaire/Consultant is in a partnership or a consortium 

Joint Venture partner, this pact must be signed by all partners or consortium members.  
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(4) Should one or several provisions of this agreement turn out to be invalid, the remainder 
of this agreement remains valid. In this case, the parties will strive to come to an 
agreement to their original intentions.  

(5) Any disputes/ differences arising between the parties with regard to term of this pact, 
any action taken by the Principal in accordance with this Pact or interpretation thereof 
shall not be subject to any Arbitration.  

(6) The actions stipulated in this Integrity Pact are without prejudice to any other legal 
action that may follow in accordance with the provision of the extent law in force 
relating to any civil or criminal proceedings.  

In witness whereof the parties have signed and executed this Pact at the place and date first 
done mentioned in the presence of following witness:-  
  
  

(For & On behalf of the Principal)  (For & On behalf of the Bidder/ Contractor/  
  Concessionaire/ Consultant)  
  
(Office Seal )  
  

Place  Date       
Witness 1 : (Name & Address):   

Witness 2 : (Name & Address):  

{COUNTERSIGNED and  
accepted by: JV Partner}  
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Appendix-VII 

VII FORM OF BANK GUARANTEE  
(See Clauses 2.21)  

[Performance Security/Additional Performance Security]  
To  
     [name of Authority]  

    [address of Authority]  
  
WHEREAS  ___________[name and address of Contractor] (hereafter called the “Contractor”) 
has undertaken, in pursuance of Letter of Acceptance (LOA) No.   Dated  _ for construction of   
[name of the Project] (hereinafter called the “Contract”) 
AND WHEREAS the Contract requires the Contractor to furnish an {Performance Security/ 
Additional Performance Security} for due and faithful performance of its obligations, under 
and in accordance with the Contract, during the {Construction Period/ Defects Liability Period 
and Maintenance Period} in a sum of Rs….. cr. (Rupees ………..….. crore) (the “Guarantee 
Amount”1).  
AND  WHEREAS  we,  …………………..  through  our  branch  at 
......................................................................................................................................................
. (the “Bank”) have agreed to furnish this Bank Guarantee (hereinafter called the 
“Guarantee”) by way of Performance Security.  
NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 
affirms as follows:  

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 
performance of the Contractor’s obligations during the {Construction Period/ Defects Liability 
Period and Maintenance Period} under and in accordance with the Contract, and agrees and 
undertakes to pay to the Authority, upon its mere first written demand, and without any demur, 
reservation, recourse, contest or protest, and without any reference to the Contractor, such sum 
or sums up to an aggregate sum of the Guarantee Amount as the Authority shall claim, without 
the Authority being required to prove or to show grounds or reasons for its demand and/or for 
the sum specified therein.  
 A letter from the Authority, under the hand of an officer not below the rank of [General 
Manager of National Highways & Infrastructure Development Corporation Limited], that the 
Contractor has committed default in the due and faithful performance of all or any of its 
obligations under and in accordance with the Contract shall be conclusive, final and binding 
on the Bank. The Bank further agrees that the Authority shall be the sole judge  as to whether 
the Contractor is in default in due and faithful performance of its obligations during and under 
the Contract and its decision that the Contractor is in default shall be final and binding on the 
Bank, notwithstanding any differences between the Authority and the Contractor, or any 
dispute between them pending before any court, tribunal, arbitrators or any other authority or 
body, or by the discharge of the Contractor for any reason whatsoever.  
2. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 
Bank were the principal debtor and any change in the constitution of the Contractor and/or the 

 
1 Guarantee Amount for Performance Security and Additional Performance Security shall 

be calculated as per Contract.  
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Bank, whether by their absorption with any other body or corporation or otherwise, shall not 
in any way or manner affect the liability or obligation of the Bank under this Guarantee.  
3. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority 
to proceed against the Contractor before presenting to the Bank its demand under this 
Guarantee.  
4. The Authority shall have the liberty, without affecting in any manner the liability of the 
Bank under this Guarantee, to vary at any time, the terms and conditions of the Contract or to 
extend the time or period for the compliance with, fulfillment and/ or performance of all or any  
of the obligations of the Contractor contained in the Contract or to postpone for any time, and 
from time to time, any of the rights and powers exercisable by the Authority against the 
Contractor, and either to enforce or forbear from enforcing any of the terms and conditions 
contained in the Contract and/or the securities available to the Authority, and the Bank shall 
not be released from its liability and obligation under these presents by any exercise by the 
Authority of the liberty with reference to the matters aforesaid or by reason of time being given 
to the Contractor or any other forbearance, indulgence, act or omission on the part of the 
Authority or of any other matter or thing whatsoever which under any law relating to sureties 
and guarantors would but for this provision have the effect of releasing the Bank from its 
liability and obligation under this Guarantee and the Bank hereby waives all of its rights under 
any such law.  
5. This Guarantee is in addition to and not in substitution of any other guarantee or 
security now or which may hereafter be held by the Authority in respect of or relating to the 
Contract or for the fulfillment, compliance and/or performance of all or any of the obligations 
of the Contractor under the Contract.   
6. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 
Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in force for 
the period specified in paragraph 8 below and unless a demand or claim in writing is made by 
the Authority on the Bank under this Guarantee all rights of the Authority under this Guarantee 
shall be forfeited and the Bank shall be relieved from its liabilities hereunder. 
7. The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim 
under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall be 
discharged from its liabilities hereunder.  
8. The Bank undertakes not to revoke this Guarantee during its currency, except with the 
previous express consent of the Authority in writing, and declares and warrants that it has the 
power to issue this Guarantee and the undersigned has full powers to do so on behalf of the 
Bank. 
9. Any notice by way of request, demand or otherwise hereunder may be sent by post 
addressed to the Bank at its above referred branch, which shall be deemed to have been duly 
authorized to receive such notice and to effect payment thereof forthwith, and if sent 

 
$Insert date atleast 2 (two) years from the date of issuance of this Guarantee (in accordance 
with Clause 2.21 of the RFP). The Contractors can submit the BG for periods of two years at 
one time and keep on renewing the same till the DLP is over if they have problems in getting 
the BG in one go for the entire DLP.  
by post it shall be deemed to have been given at the time when it ought to have been delivered 
in due course of post and in proving such notice, when given by post, it shall be sufficient to 
prove that the envelope containing the notice was posted and a certificate signed by an officer 
of the Authority that the envelope was so posted shall be conclusive. 
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10. This Guarantee shall come into force with immediate effect and shall remain in force 
and effect for up to the date specified in paragraph 8 above or until it is released earlier by the 
Authority pursuant to the provisions of the Contract.  

11. This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 
Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is 
hereby excluded.  
  

12. This guarantee shall also be operatable at our……….Branch at New Delhi, from whom, 
confirmation regarding the issue of this guarantee or extension / renewal thereof shall be made 
available on demand. In the contingency of this guarantee being invoked and payment 
thereunder claimed, the said branch shall accept such invocation letter and make payment of 
amounts so demanded under the said invocation.  
  
13. The guarantor/bank hereby confirms that it is on the SFMS (Structural Finance 
Messaging System) platform & shall invariably send an advice of this Bank Guarantee to the 
designated bank of [MoRT&H/NHAI/NHIDCL/State PWD/BRO], details of which is as under:  

S.No.  Particulars  Details  
1  Name of Beneficiary  National Highways & Infrastructure 

Development Corporation Limited  
2  Beneficiary Bank Account No.  90621010002659 
3  Beneficiary Bank Branch  CNRB0019062  
4  Beneficiary Bank Branch Name  Transport Bhawan, New Delhi  
5  Beneficiary Bank Address  Canara Bank (erstwhile Syndicate 

Bank) transport Bhawan, 1st 
Parliament Street, New Delhi-
110001  

Signed and sealed this ………. day of ……….., 20……… at ………..  

SIGNED, SEALED AND DELIVERED  
           For and on behalf of the Bank by:  

(Signature)  
(Name)  

(Designation)  
(Code Number)  

(Address)  
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Appendix-VIII 

VIII Format of LOA  
(See Clauses 3.3.4)  

No.________________________  
Government of India  

National Highways & Infrastructure Development Corporation Ltd.  
3rd Floor, PTI Building, 4, Parliament Street, New Delhi – 110001  

  
Dated,  

To,  

  
{Name of selected 

Bidder}   
Subject: {project description}- Letter of Acceptance (LOA)-Reg.  
  
Reference: Your bid for the subject work dated ……………..  
  
Sir,  

This is to notify you that your Bid dated …………  for execution of the {project 
description}, at your quoted bid price amounting to Rs. ........................... /- {amount in 
words} has been determined to be the lowest evaluated bid and is substantially 
responsive and has been accepted.  

3. You are requested to return a duplicate of the LOA as an acknowledgement and sign 

the Contract Agreement within the period prescribed given in Data Sheet of the RFP.  

4. You are also requested to furnish Performance Security for an amount of 
……………….. 
…………………. {and Additional Performance Security for an amount of 
……………………….} as per Clause 2.21 of the RFP within 30 (thirty) days of receipt 
of this Letter of Acceptance (LOA). In case of delay in submission of Performance 
Security and Additional Performance Security, if any, you may seek extension of time 
for a period not exceeding 60 (Sixty) days in accordance with Clause 2.21 of RFP.  

5. In case of failure of submission of Performance Security, Additional Performance 

Security (if any) and Security against Damages (if any) within the additional 60 (Sixty) 

days time period, the award shall be deemed to be cancelled and/or you will be debarred 

from participating in the future projects of NHIDCL, for a period of one year.  

Yours faithfully,  
 {authorized signatory}  

“Accepted by  
  (Name of the Authorized Person)  
(Name of the sole bidder/lead partner of JV)  
Seal of the bidder"  
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Appendix-IX 

Format of BOQ: 

  
                                                                                                      

 

   

Tender Inviting Authority:  National Highways & Infrastructure Development Corporation Limited 
(NHIDCL) 
Name of Work:. “Balance Work for Construction of Two lane with hard shoulder of Kohima-Jessami Road 
on NH-29 (Old NH-150) from existing Km 30.474(Near Kidwema road Chakahabama) to existing Km 
53.220 (Near Kikruma village) [Design km 29.6 to Design Km 51.5] [Design length- 21.90 Km] in the state 
of Nagaland under Bharatmala Pariyojna on EPC Mode (Pkg-II)” 

Contract No:  

Name of the Bidder/ Bidding Firm / 
Company : 

  

PRICE SCHEDULE 
(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after 
filling the relevent columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to 

enter the Bidder Name and Values only ) 
NUM
BER 

# 

TEXT # NUM
BER 

# 

TEXT 
# 

NUMBER # NUMBER # TEXT # 

Sl. 
No. 

Item Description Quan
tity 

Units Bid Price in Figure 
Excluding GST to be 
entered by the Bidder 

  Rs.      P 

Total 
Amount in  

figure 
excluding 

GST  

Total Amount 
in word 

excluding 
GST 

1 

“Balance Work for 
Construction of 
Two lane with hard 
shoulder of 
Kohima-Jessami 
Road on NH-29 
(Old NH-150) from 
existing Km 
30.474(Near 
Kidwema road 
Chakahabama) to 
existing Km 53.220 
(Near Kikruma 
village) [Design km 
29.6 to Design Km 
51.5] [Design 
length- 21.90 Km] 
in the state of 
Nagaland under 
Bharatmala 
Pariyojna on EPC 
Mode (Pkg-II)” 

1.000 
Lump 
Sum 

  
 ₹                           
-    

₹   Zero Only 
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Total 
in 
Figur
es 

        
₹                              
- 

₹   Zero Only 

Quote
d 
Rate 
in 
Word
s 

  ₹   Zero Only 
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Appendix-X 

Letter Head of the Statutory Auditor  
(Giving phone number, address and email address) 

 
CERTIFICATE OF NET WORTH BY STATUTORY AUDITOR 

 
1. This certificate is being issued on the request of ………..(Name of the Bidder and 

address) for participating in tender in respect of National Highways and Infrastructure 
Development Corporation of India Ltd. in accordance with the applicable auditing 
standards and guidance Note issued by the Institute of Chartered Accountant of India. 

2. We M/s …………..(Name of the Statutory Auditor) are statutory auditors of 
…………..………..(Name of the Bidder)  for the year ended 31st March 20XX 
(appropriate year may be filled in).  

Note 1: In case the certificate is issued by any firm other than statutory Auditors of a 
company, the form no. ADT 1.duly filed with the Registrar of Companies is 
attached. 

Note 2: In cases the Bidder does not have statutory auditor, the firm of chartered 
accountants that audited last financial statements/books of accounts shall be 
treated as Statutory Auditor while in case of a company, the statutory auditor 
shall have same meaning as ‘Auditor’ defined under the Companies Act, 2013. 

3. We have obtained all relevant record and information that were necessary for 
providing this certificate. 
4. We have read and understood the tender documents relating to financial (e.g. 
‘Turnover’ and ‘Net worth), verified the standalone audited financial statements of 
…… (Name of the Bidder), books of accounts and other relevant records and 
information as at 31st March 20XX  produced before us by …………..………..(Name 
of the Bidder), and on basis of such verification,  information and explanation given 
to us, we certify that Net Worth of …………..………..(Name of the Bidder) as on 31 
March 20XX has been computed strictly in compliance with the provision of clause 
2.2.2.9(ii) of the RFP documents of the NHIDCL and  as under: 
Sr. 
No. 

Particulars Amount (₹ in 
lakh) 

Remarks 

1 Paid of Equity Share Capital 
(This does not include advance against 
equity and application money pending 
allotment) 

  

2 Reserves and Surpluses (Other equity in 
case of Financial Statements are prepared 
under Ind AS) created out of profits) 
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2.1 Accumulated Profits   
2.2 Share/Security premium   
2.3 Other Reserves   
 Total   
 Less Accumulated losses, if any   
 Less Miscellaneous expenditure to the 

extent not written off or adjusted 
  

 Less Deferred Revenue Expenditure, if any   
 Less write back of depreciation, if any   
 Less any other reserve created out of profits 

like amalgamation, capital restructuring, 
first time adoption of Ind AS or debt 
restructuring prior to full settlement of 
debts. 

  

5. This is certified that the Calculation of Net worth is based on standalone financial 
statements of ………….………..(Name of the Bidder) prepared in conformity with 
applicable Accounting Standards and it does not include following components: 

i. Advance against equity;  
ii. Share application money, pending allotment; 

iii. Redeemable or non-redeemable Preference share capital; 
iv. Convertible and non-convertible debentures; 
v. Revaluation Reserves; 

vi. Accumulated losses; 
vii. Write back of depreciation; 

viii. Other comprehensive income, in cases where financial statements are prepared based 
on Ind AS; 

ix. Reserves created from restructuring of debt etc till their settlement of debts; 
x. Deferred Tax Liabilities; and 

xi. Impact of restructuring or amalgamation of the bidder. 

For XYZ & Associates 
Chartered Accountant 
(FRN: ………)  
 
Name of CA: ………………….. 
Partner/Proprietor Membership No.: ………………… 
Place: …………………… 
Date: ……………………. 
UDIN: …………………… 
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Letter Head of the Statutory Auditor  

(Giving phone number, address and email address) 
 

CERTIFICATE OF TURNOVER BY STATUTORY AUDITOR 
 

1. This certificate is being issued on the request of ………. (Name of the Bidder and 

address) for participating in tender in respect of National Highways and Infrastructure 

Development Corporation of India Limited  in accordance with the applicable auditing 

standards and guidance Note issued by the Institute of Chartered Accountant of India.  

2. We M/s …………. (Name of the Statutory Auditor) are statutory auditors of 

…………..………..(Name of the Bidder)  for the year ended 31st March 20XX 

(appropriate year may be filled in).  

Note 1: In case the certificate is issued by any firm other than statutory Auditors of 

a company, the form no. ADT 1. duly filed with the Registrar of Companies 

is attached. 

Note 2: In cases the Bidder does not have statutory auditor, the firm of chartered 

accountants that audited last financial statements/books of accounts shall be 

treated as Statutory Auditor while in case of a company, the statutory auditor 

shall have same meaning as ‘Auditor’ defined under the Companies Act, 2013. 

3. We have obtained all relevant record and information that were necessary for 

providing this certificate. 

4. We have read and understood the tender documents relating to financial and technical 

capacity (e.g., ‘Turnover’ and ‘Net worth), verified the standalone audited financial 

statements of …… (Name of the Bidder), books of accounts and other relevant records 

and information as at 31st March 20XX produced before us by ………….………. 

(Name of the Bidder), and on basis of such verification, information and explanation 

given to us, we certify as under: 

 

S.No. Financial year Turnover (₹ In lakh) 

1 Year 1 (2021-2022)  

2 Year 2 (2020-2021)  

3 Year 3 (2019-2020)  

4 Year 4 (2018-2019)  

5 Year 5 (2017-2018)  
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In case financial statements of the latest financial year are not audited and therefore, 

the bidder cannot make it available, the bidder shall provide an undertaking to this 

effect and statutory auditor shall certify the same. In such case, the bidder shall 

provide the audited financial statements for five years immediately preceding the year 

for which the audited annual report is not being produced as per clause 2.2.2.8 of the 

RFP which shall be considered for evaluation.  In case,  undertaking duly certified 

by Statutory auditor is not submitted under by the bidder, under such circumstances, 

the annual turnover for the year for which audited annual financial statements are 

not available shall be considered as ‘Nil’ for the purposes of arriving at the average 

annual turnover.  

 
5. Annual Turnover updated to the price level of the year, based on factors indicated in 

table xxx of the tender documents, is given below: 

Year Year-1 Year-2 Year-3 Year-

4 

Year-

5 

Updation  factor 1.00 1.05 1.10 1.15 1.20 

Actual Turnover (₹ In 

lakh) 

     

Updated Turnover (₹ In 

lakh) 

     

  

Average Updated Turnover (to the price level of the year) = …… (₹ In lakh) 
 
6. This is also certified that the Calculation of turnover is based on standalone financial 

statements of …………..………..(Name of the Bidder) prepared in conformity with 

applicable Accounting Standards and it does not include any component of indirect 

tax like GST. 

7. This is also certified that the that turnover mentioned in para 5 is in individual capacity 

of  …………..………..(Name of the Bidder) and its share in the Joint Venture where 

the work had been executed jointly with other party/parties and such a joint venture is 

not a separate legal entity. Further, the above turnover does not include any turnover 

related to joint venture or subsidiary having a separate legal entity.  

8. This is also certified that turnover mentioned in para 5 is in respect of execution of 

construction/ civil /engineering activities and does not include any trading activity of 

…………..………..(Name of the Bidder). 
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For XYZ & Associates 
Chartered Accountant 
(FRN: ………)  
 
Name of CA: ………………….. 
Partner/Proprietor Membership No.: ………………… 
Place: …………………… 
Date: ……………………. 
UDIN: …………………… 
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Appendix-XII 

Certificate regarding Compliance with Restrictions under Rule 144 (xi) of the General 
Financial Rules (GFRs) 

 The General Manager (T) 

NHIDCL, 

  

Sub: BID for **** 

Dear Sir, 

With reference to your RFP document dated *** **$, I/we, having examined the Bidding 
Documents and understood their contents, hereby undertake and confirm as follows: 

I/We have read the clause regarding restrictions on procurement from a bidder of a country 
which shares a land border with India and on sub-contracting to contractors from such 
countries; 

 I certify that this Bidder is not from such a country or, if from such a country, has been 
registered with the Competent Authority and will not sub-contract any work to a contractor 
from such countries unless such contractor is registered with the Competent Authority. 

 I hereby certify that this bidder fulfils all requirements in this regard and is eligible to be 
considered. 

           Yours faithfully, 

Date: 

(Signature of the Authorised signatory) 

Place: 

(Name and designation of the of the Authorised signatory) 

Name and seal of Bidder/Lead Member 

Notes: 

{Where applicable, evidence of valid registration by the Competent Authority shall be 
attached}   

In case the above certification is found to be false, this would be a ground for immediate 
rejection of Bid/termination and further legal action in accordance with law. 
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