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(SECTION-I)
NOTICE INVITING BID/TENDER

(E-TENDERING MODE ONLY)



National Highways and Infrastructure Corporation Ltd
Notice Inviting BID/ TENDER
(National Competitive Bidding through e-Tendering mode only)

NHIDCL/Manipur/O&M Work/Imphal- Jiribam/2018/Vol-11-pt/Pkg-11 Date: 20.04.2018

National Highways and Infrastructure Corporation Ltd. (hereinafter called “the Employer”)
invites sealed bids in single stage two cover system i.e. the Technical and Financial Bids on Item
rate basis for the following work from the experienced Road/Bridge Contractors/
firms/organizations excluding those firms who have been declared as non-performing by
MoRTH/NHAI/NHIDCL or the firms those are blacklisted/debarred for specified period by
MoRTH/NHAI/NHIDCL. :-

. Length Estimated
SI. No Section NH No. State/ UT| Cost (Rs.
(In Km)
In Crore)
Short term improvement & Routine
maintenance of Imphal- Jiribam
road NH-37 from km 75.00 to km :
L 1145.00 (length 70.00km) in the State | V37 GO | GAGhWRCh | EEGE
of Manipur on Item Rate Basis
(Package-I1I)
Cost of Bid Documents (Non-refundable): Rs. 10,000/- at the time of the

submission of the Bid proposal, in the form of Demand
Draft only in favour of Managing Director, National
Highways & Infrastructure Development Corporation
Ltd.(NHIDCL) payable at New Delhi

The preliminary requirements (detailed requirements are given in the Bid Document) of
bidding firm / contractor for above packages are mentioned as under: -

2 . Average Annual Turn-over Work of similar nature 2
Bid Security durina | during | Time for
(Rs. In lakh) uring last 5 years uring last 5 years Completion
' (Rs. In lakh) (Rs. In lakh)
28.04 560.74 560.74 9 Months

The Scope of Work includes as per detailed BOQ.

The authorized signatory holding Power of Attorney shall only be the Digital Signatory. In
case authorized signatory holding Power of Attorney and Digital Signatory are not the
same, the bid shall be considered non-responsive.

The Detailed Bidding document can be downloaded/viewed from the website
WwWw.eprocure.gov.in & www.nhidcl.com as per Critical Date Sheet.



www.nhidcl.com

To participate for bidding, bidders have to pay non-refundable document fee to National
Highways & Infrastructure Development Corporation Ltd. The amendments / clarifications
to the bid document if any will be hosted on the above mentioned websites.

The bid should be submitted online in the prescribed format given in the website. No other
mode of submission is accepted.

Critical Date Sheet

S. No Description Period
1. Date of issue of NIT 20.04.2018
2. Date of issue of Sale of Tender Documents 20.04.2018 (1700 Hrs)
3. Date of receipt of pre-bid queries 04.05.2018 (1700 Hrs)
4, Date of Pre-Bid meeting 07.05.2018 (1500 Hrs)
5. Date of uploading of reply to the pre-bid queries 14.05.2018 (1500 Hrs)
6. Date of submission of Tender/Bid (online& hard copy) 22.05.2018 (1500 Hrs)
7. Date of Opening of Technical Bid 23.05.2018 (1530 Hrs)
8. Date of Uploading of list of Technically Qualified Applicants 08.06.2018
9. Date of Opening of Financial Bids of Qualified Applicants To be intimated later
10. | Date of issue of letter of award (LOA) To be intimated later
11. | Validity of Bid 120 days
12 | Date of Signing of Agreement Within 15 dféZOf award of

For any clarification, the following office may be contacted:

Col. Rajeev Sood (Retd.)

General Manager/ Tech

National Highway & Infrastructure Development Corporation Ltd.
PTI Building, 3rd Floor,

4, Parliament Street,

New Delhi-110001

Ph. 011-23461621

E-mail: gm5@nhidcl.com

Conditional bids would be rejected. NHIDCL reserves the right to accept/reject any or all the
bids without assigning any reasons thereof.

Col. Rajeev Sood (Retd.)
General Manager/ Tech


mailto:gm5@nhidcl.com

(SECTION-I1)

INSTRUCTIONS TO BIDDERS & APPENDIX TO BID



Section Il: Instructions to Bidders

Table of Clauses

Clause Description Clause Description
A. General
1 Scope of Bid D. Submission of Bids
2 Source of Funds 19 Sealing and Marking of Bids
3 Eligible Bidders 20 Deadline for Submission of Bids
4 Qualification of the Bidder 21 Late Bids
5 One Bid per Bidder 22 Modification and Withdrawal of Bids
6 Cost of Bidding E. Bid Opening and Evaluation
7 Site Visit 23 Bid Opening
B. Bidding Documents 24 Process to be Confidential
8 Content of Bidding Documents 25 Clarification of Bids and Contacting the
Employer
9 Clarification on Bidding 26 Examination of Bids and Determination
Documents of Responsiveness
10 Amendment of Bidding 27 .
Correction of Errors
Documents
. . 28 Evaluation and Comparison of
C. Preparation of Bids Financial Bids
11 Language of Bid 29 Price Preference
12 Documents Comprising the Bid F. Award of Contract
13 Bid Prices 30 Award Criteria
14 Currencies of Bid and Payment 31 Employer. s Right to accept any Bid
and to Reject any or all Bids
15 Bid Validity 32 Notification of Award and Signing of
Agreement
16 Earnest Money/Bid Security / 33 Performance Securit
Forfeiture/Debarment y
17 Alternative Proposals by Bidders 34 Advances
18 Format and Signing of Bid 35 Corrupt of Fraudulent Practices




Section 2 (A)
Instructions to Bidders (ITB)

A. General
1. Scope of Bid
1.1  The Employer (i.e. Managing Director, National Highways & Infrastructure

1.2

13

2.1

3.1

3.2

4.1

4.2

(@)

Development Corporation Itd.) invites bids for “as described in these documents and
referred to as “the works”. The name and identification number of the works is provided
in the Notice Inviting Bid.

The successful Bidder will be expected to complete the Works by the intended
Completion Date specified in the Contract Data (Part | General Conditions of Contract).

Throughout these bidding documents, the terms “bid” and “tender” and their derivatives
(bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous.

Source of Funds

The expenditure on this project will be met by National Highways & Infrastructure
Development Corporation Itd (NHIDCL).

Eligible Bidders

This Invitation for Bids is open to all bidders meeting the qualification requirements
prescribed in this document.

Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent
practices by the Central Government, the State Government or any public sector
undertaking, autonomous body, authority by whatever name called under the Central or
the State Government.

Quialification of the Bidder

Deleted

All bidders shall furnish the following information and documents with their bids in
Section-3, Qualification Information.

Scanned copies of original documents defining the constitution or legal status, place of
registration, and principal place of business; scanned copy of written power of attorney of
the signatory of the Bid to commit the Bidder; & original copy of Written Power of
attorney to be submitted in the envelop of physical form. (Refer clause 12.2 of ITB).



(b)
(©)

(d)

(€)

(f)

(@)

(h)

(i)

1)

(k)
0]

4.3

4.4

Scanned copy of total monetary value of Civil Construction works performed for each of
the last five years (2012-13, 2013-14,2014-15,2015-16,2016-17) duly certified by CA.

Scanned copy of experience certificate in works of a similar nature and size for each of
the last five years with certificates from the concerned officer of the rank of Executive
Engineer or equivalent;

Scanned copy of evidence of availability (either owned or leased or rented) of items of
construction equipment named in Appendix to ITB Clause 4.4 B (b) (i).

Scanned copy of the technical personnel proposed to be employed for the Contract
having the qualifications defined in Appendix to ITB Clause 4.4 B (b) (ii).

Scanned copy of reports on the financial standing of the Bidder, and a certificate from
Chartered Accountant as a proof of turnover for the last five years;

Scanned document in support of evidence access to line (s) of credit and availability of
other financial resource facilities (10 % of Contract value), certified by bankers (not more
than 3 months old).

Scanned undertaking that the bidder will be able to invest a minimum cash upto 25 % of
contract value of work, during implementation of work.

Deleted

Scanned copy of information regarding any litigation or arbitration during the last five
years in which the Bidder is involved, the parties concerned, the disputed amount, and the
present status;

Deleted
Deleted.

Bids from joint ventures, consortium, combination or any sort of arrangement
between two or more than two entities are not allowed.

A. To qualify for award of the contract, each bidder in its name should have the
following; -

(@) achieved an average annual financial turnover (in all classes of civil

engineering construction works only) equal to the amount indicated in NIT
during last five years ending 31* March of the previous financial year duly
certified by Chartered Accountant.

(b) satisfactorily completed (not less than 90% of contract value), as a prime
contractor (or as a nominated subcontractor, provided further that all other
qualification criteria are satisfied) similar works during last five years ending last
day of month previous to the one in which bids are invited,

Experience in successfully completing or substantially completing at least one
contract of road i.e. State Highway, National Highway with similar or higher
Bituminous work specification of at least 40% of value of proposed Contract
within the last five years



(Escalation factor as under shall be used to bring the value of such completed
works to the level of current financial year 1.e.2017-18) Escalation factor (for the
cost of works completed during the last 5 years & financial figures required for
the calculation of bid capacity) may be taken as follows:

Year Before Multiplying Factor
ONE ..t 1.1
TWO o 1.21
Three .oooovvviii 1.33
Four ... 1.46
Five oo 1.61
(© Deleted
(d) Deleted
(e) Deleted
4.4B (a) Each bidder must upload the scanned copies of following documents along
with the submission of online bidding:
Q) An affidavit on a Stamp Paper, duly attested from the Notary Public, that the
information furnished with the bid documents is correct in all respects; and
(i) Such other certificates as defined in Section- I1I.
(iii) Failure to submit the certificates/documents as specified above shall make the bid
non-responsive.
(b) Each bidder must demonstrate:
Q) Evidence of availability (either owned or leased or rented) of the key
equipments for this work as stated in the Appendix to ITB.
(i) Availability for this work of personnel with qualification & experience as stated
in the Appendix to ITB.
(c) Deleted
(d) Deleted
44C Deleted
4.5 Contractors' experience and resources shall not be taken into account in
determining the bidder's compliance with the qualifying criteria.
4.6 Bidders who meet the minimum qualification criteria will be qualified only if

their available bid capacity is more than the total bid value. The available bid
capacity will be calculated as under:

Assessed Available Bid capacity = (A* N* 2 - B)

10



5.1

6.1

7.1

4.7

(i)

(iii)

Where

A = Maximum value of civil engineering works executed in any one year during
the last five years (escalation factor as specified in this section shall be used to
bring the maximum value of civil engineering works to the level of current
financial year i.e., 2017-18) taking into account the completed as well as works in
progress.

N = Number of years prescribed for completion of the works for which bid is
invited.

B = Value (escalation factor as specified in this section shall be used to bring the
value to the level of current financial year I.e., 2017-18) of existing commitments
and on-going works to be completed during the next 01 year (period of
completion of the works for which bid is invited)

Even though the bidders meet the above qualifying criteria, they are subject to be
disqualified if they have:

made misleading or false representations in the forms, statements, affidavits and
attachments submitted in proof of the qualification requirements; and/or

Record of poor performance such as abandoning the works, not properly completing
the contract, inordinate delays in completion, litigation history, or financial failures
etc. or debarring from MORTH/NHAI/NHIDCL work etc.

Tampered the bid document in any manner.
One Bid per Bidder

Each Bidder shall submit only one Bid for the work. A Bidder who submits more than
one Bid will cause such bids to be disqualified.

Cost of Bidding

The Bidder shall bear all costs associated with the preparation and submission of his
Bid, and the Employer will, in no case, be responsible or liable for those costs.

Site Visit

The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and
familiarize himself with the Site of Works and its surroundings including source of the
Bid and entering into a contract for construction of the Works. The costs of visiting the
Site shall be at the Bidder's own expense. He may contact the Branch Office of NHIDCL
in this regard.

11



B. Bidding Documents (On line)

8. Content of Bidding Documents

8.1
Volume- I:-
1
2
3
4
5
6
7
8
Volume - 11:-
9
8.2
8.3
9.
9.1

The set of bidding documents comprises the documents listed below and addenda (if
any) issued in accordance with Clause 10:

Notice Inviting Bid

Instructions to Bidders & Appendix to Bid

Qualification Information.

Forms Bank Guarantee, Agreement & LOA

Conditions of Contract & Contract Data

Scope of Work

Technical Specifications

Implementation Manual & Maintenance Intervention Levels

Bill of Quantities Bidders will be required to quote a single percentage
above/below the overall estimated amount. This percentage would be applicable
all the items of work in the Contract for working out the rates for each item of
work (Should be filed in the prescribed format uploaded on e-portal)

DELETED

The bidder is expected to examine carefully all instructions, conditions of
contract, contract data, forms, terms, specifications, bill of quantities, etc. in the
Bid Document. Failure to comply with the requirements of Bid Documents shall
be at the bidder’s own risk. Pursuant to clause 26 hereof, bids, which are not
substantially responsive to the requirements of the Bid Documents, shall be
rejected.

Clarifications on Bid Documents

A prospective Bidder requiring any clarification on the bid documents may notify the
Employer in writing at the Employer's address indicated in the Notice Inviting Tender.
The Employer will respond to any request for clarification received earlier than 10 days
prior to the deadline for submission of bids. Copies of the Employer’s response will be
hosted on website or which are required in the opinion of the Employer including a
description of the enquiry, but without identifying its source.

12



9.2
9.21

9.2.2

9.2.3

9.24

9.25

10.

10.1

10.2

Pre-bid meeting

The bidder or his official representative is invited to attend pre-bid meeting which will
take place at the address, venue, time and date as indicated in appendix.

The purpose of the meeting will be to clarify issues and to answer question on any matter
that may be raised at that stage.

The bidder is requested to submit any questions in writing or by electronic mail so
as to reach the Employer not later than one week before the meeting.

Minutes of the meeting, including the text of the questions raised (without identifying the
source of the enquiry) and the responses given will be transmitted without delay on
website. Any modifications of the bid documents listed in Clause 8.1, which may become
necessary as a result of the pre-bid meeting or which are required in the opinion of the
Employer exclusively through the issue of an Addendum pursuant to Clause 10 and not
through the minutes of the pre-bid meeting.

Deleted

Amendment of Bidding Documents

Before the deadline for submission of bids, the Employer may modify the bidding
documents by issuing addenda.

Any addendum thus issued shall be part of the bidding documents and shall be hosted on
CPP portal i.e. www.eprocure.gov.in & www.nhidcl.com

10.3 To give prospective bidders reasonable time to take an addendum into account in

preparing their bids, the Employer shall extend, as necessary, the deadline for submission
of bids, in accordance with Clause 20.2.

13
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11.

111

12.

12.1

12.2

12.3

C. Preparation of Bids

Language of Bid
All documents relating to the Bid shall be in English.

Documents Comprising the Bid

The e-bid submitted by the bidder shall be in two separate parts. Part-1 This shall be
named Technical Bid and shall comprise of information submitted in section-I11. Part-II
It shall be named Financial Bid and shall comprise of (i) Priced bill of quantities

Documents to be submitted in Physical Form must reach General Manager (Tech)
PTI Building 3™ floor, 4-Parliament street, New Delhi-110001 by date of
submission of bid.

Though, the scanned copies of following documents is required to be uploaded during
submission of e-bid on the e-tendering portal i.e. www.eprocure.gov.in, As per clause
12.1 above, however, following Original documents in physical form shall be
submitted in a sealed envelope as per the Scheduled date and time mentioned in the
critical Data Sheet (otherwise the bid shall be treated as Non-Responsive) on the date
of submission of bid and addressed to the addressee given in the NIT duly super scribed
“Name of Work, Bid due date and time”. Name and address of the bidder should also be
indicated on the envelope.

a) EMD/Bid Security
b)  Bid Document Fee
c) Bid Processing Fee as per CPP portal guidelines.

d)  Written Power of Attorney of the signatory (whose digital signature certificate is
used during e-tender submission) of the bidder to commit the bid

e)  Affidavit duly notarized
f)  Deleted.

The following documents, which are not submitted with the bid, will be deemed to
be part of the bid.

Section Particulars

1 Notice Inviting Bid

2 Instruction to the bidders
3. Conditions of Contract

4 Contract Data

14



13.

131

13.2

13.3

13.4

14.

141

15.

151

15.2

16.
16.1

5. Technical Specifications

Bid Prices

The Contract shall be for the whole Works, as described in Clause 1.1 based on the
priced Bill of Quantities submitted by the Bidder.

The bidder shall quote bid prices on appropriate format enclosed as part of
bidding document on e-tender portal i.e. www.eprocure.gov.in. Bidders will be required
to quote a single percentage above/below the overall estimated amount. This percentage
would be applicable all the items of work in the Contract for working out the rates for
each item of work.

All duties, taxes (Including Goods and service tax), royalties and other levies payable by
the Contractor under the Contract, or for any other cause, shall be included in the rates,
prices, and total Bid price submitted by the Bidder.

The rates and prices quoted by the Bidder shall be fixed for the duration of the
Contract and shall not be subject to adjustment.

Currencies of Bid and Payment

The unit rates are given in the BOQ is in Indian Rupees. All payments shall be made in
Indian Rupees.

Bid Validity

Bids shall remain valid for a period of 120 days after the deadline date for bid
submission specified in Clause 20. A bid valid for a shorter period shall be rejected by
the Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original time limit, the Employer may
request that the bidders may extend the period of validity for a specified additional
period. The request and the bidders responses shall be made in writing or by cable. A
bidder may refuse the request without forfeiting his bid security. A bidder agreeing to the
request will not be required or permitted to modify his bid, but will be required to extend
the validity of his bid security for a period of the extension, and in compliance with
Clause 16 in all respects.

Earnest Money / Bid Security/ Forfeiture/ Debarment

The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in the amount
as specified in the NIT. (Bank guarantee/ demand draft must be in favour of National
Highways & Infrastructure Development Corporation Ltd, New Delhi)

15



16.2

16.3

16.4

16.5

16.6

b)

The Earnest Money shall, at the Bidder’s option, be in the form of Bank
Guarantee/Demand Draft only (the other form will not be acceptable) of any
scheduled commercial bank approved by RBI having a net worth of not less than Rs. 500
crore as per the latest annual report of the bank must be in the name of Employer. In case
of foreign bank (issued by a branch in India) the net worth in respect of the Indian
operations shall only be taken into account. It shall be valid for 45 days beyond the
validity of the bid. Any bid having bid security for lesser value and shorter validity
period shall be treated as non-responsive.

A

iv.

V.

Bank Guarantee or Demand Draft receipts, in the name of the Employer, from
following banks would be accepted:-

State Bank of India or its subsidiaries,
Any Indian Nationalised Bank

IDBI/ ICICI Bank

A Foreign Bank (issued by a branch outside India) with a counter guarantee from
SBI or its subsidiaries or any Indian Nationalised Bank.

Any Scheduled Commercial Bank approved by RBI having a net worth of not less
than Rs. 500 crores as per the latest Annual Report of the Bank. In the case of a
Foreign Bank (issued by a branch in India), the net worth in respect of the Indian
operations shall only be taken into account.

The acceptance of the guarantees shall also be subject to the following
conditions:-

The capital adequacy of the Bank shall not be less than the norms prescribed by
RBI (presently 9, with effect from 31% March, 2003,).

The bank guarantee issued by a Cooperative Bank shall not be accepted.

Any bid not accompanied by an acceptable Bid Security, shall be rejected by the
Employer as non-responsive.

The Bid Security of unsuccessful bidders will be returned within 28 days of the
end of the Bid validity period specified in Sub-Clause 15.1.

The Bid Security of the successful Bidder will be discharged when the Bidder has
signed the Agreement and furnished the required Performance Security.

The Bid Security / Earnest Money will be forfeited:

if the Bidder withdraws the Bid after its submission during the period of Bid validity;

if the Bidder does not accept the correction of the bid price, pursuant to Clause 27; or

16



16.7

17.

17.1

18.1

18.2

18.3
18.4

in the case of a successful Bidder, if the Bidder fails within the specified time limit to

I. sign the Agreement; and/or
ii. furnish the required Performance Security.

Deleted.

Alternative Proposals by Bidders

Bidder shall submit offers that fully comply with the requirement of the bidding
documents. Conditional offer or alternate offer will not be considered further in the
process of evaluation and the bid will be declared non-responsive.

Format and Signing of Bid

The Bidder shall submit e-bid comprising of the documents as described in Clause 12 of
the ITB.

DELETED.

DELETED.

The documents to be submitted in the physical form along with the demand draft for fees
security shall be typed or written in ink and shall be signed by person duly authorized to
sign on behalf of the bidder. All the pages shall be signed by a person/ persons signing
the bid. Documents as mentioned here shall contain no overwriting, alterations or
additions, except those to comply with instructions issued by employer or as necessary to
correct error made by scoring out the cancelled portion, writing the correction and
signing and dating it along with stamp by the person or persons signing the bid.

17



19.
191

19.2
19.3
19.4
195

20.

20.1

20.2

21.

21.1

22.

22.1

22.2

22.3

22.4

D. Submission of Bids

Marking of Bids

The documents to be submitted in physical form as per clause 12.2 of ITB shall be
submitted in a sealed Envelope super scribed as “Documents in Physical Form™ at the top
left corner.

DELETED.

DELETED.

DELETED.

DELETED.

Deadline for Submission of Bids

Complete e-Bid to be uploaded on CPP portal before due date & time. The
Envelope containing “Documents in Physical Form” must also be received by the
Employer at the address General Manager (Tech), National Highways & Infrastructure
Development Corporation Ltd. , 3" Floor, PTI Building, 4- Parliament Street, New
Delhi-110001 not later than the date and time indicated in the NIT. In the event of the
specified date for the submission of documents in Physical form being declared a holiday
for the Employer, the same will be received up to the specified time on the next working
day.

The Employer may extend the deadline for submission of bids by issuing an
amendment in accordance with Clause 10, in which case all rights and obligations of the
Employer and the bidders previously subject to the original deadline will then be subject
to the new deadline.

Late Submission of Document in Physical Form:

Any document in physical form if received by the Employer after the deadline
prescribed in Clause 20 will be returned unopened to the Bidder and also the e-bid
submitted by such bidder shall not be considered.

Modification and Withdrawal of Bids

Bidders may modify or withdraw their e-bids before the deadline prescribed in Clause 20.

DELETED.

No bid may be modified after the deadline for submission of Bids.

Withdrawal or modification of a Bid between the deadline for submission of bids and the
expiration of the original period of bid validity specified in Clause 15.1 above or as
extended pursuant to Clause 15.2 shall result in the forfeiture of the Bid security pursuant
to Clause 16.

18



22.5

23.

23.1

23.2

23.3

23.4
(i)

(i)

Bidders may modify the prices of their Bids before deadline of submission of bid.

E. Bid Opening and Evaluation

Bid Opening

Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids
received (except those received late) shall be opened on the date and time mentioned in
NIT. 'Financial Bid' of those bidders whose technical bid has been determined to be
substantially responsive shall be opened on a subsequent date through online process of
e-tendering, which will be notified to such bidders.

The Employer will open the "Technical Bid" of all the bids received (except those
received late), in the presence of the bidders/bidder’s representatives who choose to
attend at the time, date and place specified in the NIT. In the event of the specified date
for the submission of bids being declared a holiday for the Employer, the Bids will be
opened at the appointed time and location on the next working day.

In all cases, the amount of Bid Security, forms and validity shall be announced.
Thereafter, the Employer at the opening as the Employer may consider appropriate, will
announce the bidders' names and such other details.

The Employer will prepare minutes of the Bid opening, including the information
disclosed to those present in accordance with Clause 23.1.

The bids accompanied with valid bid security, bid document fee, bidding
processing fee will be taken up for evaluation with respect to the Qualification
Information and other information.

Deleted

(iii) Deleted
(iv) As soon as possible, the Evaluation Committee will finalize the list of responsive

235

23.6

bidders whose financial bids are eligible for consideration. However, to assist in
the examination, evaluation of technical bids, the Employer may at his discretion,
ask any bidder for clarification of his bid, however, no additional documents in
support of clarification will be entertained.

The Employer shall inform the bidders, whose technical bids are found responsive, of
the date, time and place of opening of the financial bids. The bidders so informed, or
their representative, may attend the meeting of opening of financial bids.

At the time of the opening of the ,,Financial Bid™, the names of the bidders whose bids
were found responsive in accordance with clause 23.5 will be announced. The financial
bids of only these bidders will be opened. The responsive bidders™ names, the Bid
prices, the total amount of each bid, pursuant to clause 22 and such other details as the
Employer may consider appropriate will be announced by the Employer at the time of
bid opening. Any Bid price, which is not read out and recorded, will not be taken into

19



23.7
24,
24.1

25.

25.1

25.2

25.3

26.

26.1

26.2

26.3

27.

account in Bid Evaluation.
The Employer shall prepare the minutes of the opening of the Financial Bids.
Process to be Confidential

Information relating to the examination, clarification, evaluation, and comparison of bids
and recommendations for the award of a contract shall not be disclosed to bidders or any
other person not officially concerned with such process until the award to the successful
Bidder has been announced. Any attempt by a Bidder to influence the Employer’s
processing of bids or award decisions may result in the rejection of his Bid.

Clarification of Bids and Contacting the Employer

To assist in the examination, evaluation, and comparison of Bids, the Employer may, at
his discretion, ask any Bidder for clarification of his-Bid, including breakdowns of unit
rates. The request for clarification and the response shall be in writing or by mail, but no
change in the price or substance of the Bid shall be sought, offered, or permitted

Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter
relating to his bid from the time of the bid opening to the time the contract is
awarded.

Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid
comparison or contract award decisions may result in the rejection of the Bidders' bid.

Examination of Bids and Determination of Responsiveness

During the detailed evaluation of “Technical Bids”, the Employer will determine
whether each Bid

@ meets the eligibility criteria defined in Clauses 3 and 4 of ITB;

(b) the required documents in physical form submitted by the bidder as well
as the documents uploaded by the bidder are in order; and

(©) is substantially responsive to the requirements of the bidding documents.
During the detailed evaluation of the “Financial Bids”, the responsiveness
of the bids will be further determined with respect to the remaining bid
conditions, i.e., priced bill of quantities, technical specifications and
drawings etc.

DELETED.
DELETED.

DELETED
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28.

28.1

28.2
28.3

28.4

29.

29.1

Evaluation and Comparison of Financial Bids

The Employer will evaluate and compare only the bids determined to be substantially
responsive in accordance with Clause 26.

DELETED

If the Bid of the successful Bidder is seriously unbalanced in relation to the
Engineer’s/Employer's estimate of the cost of work to be performed under the
contract, the Employer may require the Bidder to produce detailed price analyses for any
or all items of the Bill of Quantities, to demonstrate the internal consistency of those
prices with the construction methods and schedule proposed. After evaluation of the price
analyses, the Employer may require that the amount of the performance security set forth
in Clause 33 be increased and an additional performance security of 05 ( five ) percent
may be obtained at the expense of the successful Bidder to a level sufficient to protect the
Employer against financial loss in the event of default of the successful Bidder under the
Contract. The amount of the additional increased performance security as decided by the
Employer shall be final, binding and conclusive on the bidder.

A bid, which contain several items in the Bill of Quantities which are unrealistically
priced low and which cannot be substantiated satisfactorily by the bidder, may be rejected
as non-responsive.

Price Preference

There will be no price preference to any bidder.
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30.

30.1

31.
311

32.

321

32.2

32.3

32.4

33.
33.1

33.2

33.3

F. Award of Contract

Award Criteria

Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid has
been determined to be substantially responsive to the bidding documents and who has
offered the lowest evaluated Bid price.

Employer’s Right to accept any Bid and to Reject any or all Bids

Notwithstanding Clause 30, the Employer reserves the right to accept or reject any Bid,
and to cancel the bidding process and reject all bids, at any time prior to the award of
Contract, without thereby incurring any liability to the affected Bidder or bidders or any
obligation to inform the affected Bidder or bidders of the grounds for the Employer’s
action.

Notification of Award and Signing of Agreement.

The bidder whose Bid has been accepted will be notified of the award by the Employer
prior to expiration of the Bid validity period by mail or by registered letter. This letter
(hereinafter and in the Part | General Conditions of Contract called the “Letter of
Acceptance”) will state the sum that the Employer will pay to the Contractor in
consideration of the execution, completion and maintenance of the Works, and of
routine maintenance of roads by the Contractor as prescribed by the Contract
(hereinafter and in the Contract called the “Contract Price”).

The notification of award will constitute the formation of the Contract, subject only to the
furnishing of a performance security in accordance with the provisions of Clause 33.

The Agreement will incorporate all agreements between the Employer and the successful
Bidder. It will be signed by the Employer and the successful Bidder after the performance
security is furnished.

Upon furnishing by the successful Bidder of the Performance Security, the Employer will
promptly notify the other Bidders that their Bids have been unsuccessful.

Performance Security

Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder shall
deliver to the Employer a Performance Security of Five (5) percent of the Contract Price,
valid for the period of 28 days after the expiry of defect liability period of 12 months plus
additional security for unbalanced Bids in accordance with Clause 28.3 of ITB and sign
the contract. The validity shall account for additional 3 months time to account for BG
verification, signing of contract and start date.

The performance security shall be either in the form of a Bank Guarantee or fixed deposit
Receipts, in the name of the Employer, from a Bank as specified in case of bid security
defined in Appendix to ITB.

Failure of the successful bidder to comply with the requirement of sub-clause 33.1 shall
constitute sufficient ground for cancellation of the award and forfeiture of the bid security
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and debarment for a period as specified in clause 16.7.

34. Advances
34.1 Deleted.

35. Corrupt or Fraudulent Practices

The Employer will reject a proposal for award if it determines that the Bidder recommended for
award has engaged in corrupt or fraudulent practices in competing for the contract in question
and will declare the firm ineligible, either indefinitely or for a stated period of time, to bid for
any work with National Highways & Infrastructure Development Corporation Limited , if it at
any time determines that the firm has engaged in corrupt or fraudulent practices in competing for
the contract, or in its execution.
The Employer requires the bidders/Contractors to strictly observe the laws against fraud and
corruption enforced in India, namely, Prevention of Corruption Act, 1988

Appendix to bid

(4.4. B) (b)(i) [The key equipments to be deployed on contract work.

Name of the Equipment Quantity
1 Tipper Truck 6
2 Motor Grader 1
3 Dozer 1
4 Front end Loader 1
5 Smooth Wheeled Roller Static 2
6 Vibratory Roller 1
7 Hot Mix Plant with Electronic Controls 1

(Minimum 60-90 TPH Capacity)
8 Paver Finisher 1
9 Water Tanker 3
10 Bitumen Sprayer 1

Note: The bidder must produce the documentary evidence in support of his
owning/leased/ rented of the above equipments. In case the bidder proposes to
hire or take the above equipment on lease, he should, along with the lease/rent
agreement, attach the proof of ownership of these equipments with the company/
entity from whom the equipments are proposed to be hired on lease/ rent. The
bidder shall submit an undertaking as per Performa Appendix 1.7 (ITB, Section -
2) of the bid document.

4.4 B |Personnel Minimum Qualification Particular Experience (minimum  [No. of
(b) (i) and Experience requirement) Persons
1. Project B.E. Civil +5 Years Exp. 5 years on highway, 1

Manager constructions/maintenance work.
2. Site Engineer | B.E. Civil + 3 Years Exp. 2 years on highway constructions /| 4
maintenance work.
3. Quantity B.E Civil + 3 years Exp. or |2 years on highway constructions /| 1
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Surveyor Dip. Civil + 7 years Exp. maintenance work.

4. Soil & Material | B.E Civil + 3 years Exp. or |2 years on highway constructions /
Engineer Dip. Civil + 7 years EXp. maintenance work.

Note: The detailed and signed CV*s of the Key Technical Personnel at S. No. 1, signed
by the key personnel himself, must be furnished along with the bid. The name
and educational qualification of other personnel should be given.
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SECTION Il1

QUALIFICATION INFORMATION

( To be Filled by Bidder)
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SECTION IlI

QUALIFICATION INFORMATION

The information to be filled in by the Bidder in this section & document submitted in
physical form will be used for the purposes of post qualification as provided for in Clause 4 of
the Instructions to Bidders. This information will not be incorporated in the Contract.
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Quialification Information
1. For Individual Bidders

1.1 (a) Year of Constitution
(b) legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. firm)
[Upload scanned copy of original]

(c) Place of registration:

(d) Principal place of business:

1.2 Power of attorney of signatory of Bid [Upload scanned copy & also supply Original
copy in envelop of physical form]]

1.3.  Total value of Civil Engineering construction work performed in the last five years (in
Rs. Lakhs) refer ITB Clause 4.4 A (a)

(Upload scanned copies of certificate from Chartered Accountant & also supply original
certificate from Chartered Accountant)

2016-17-------=-----
2015-16-------------
2014-15-------=-----
2013-14------mmnmm--

20125i3==2=22 22022 n
Total ---------—---

Average per year

1.4 (a) Work performed as prime contractor, work performed in the past as a nominated sub-
contractor provided further that all other qualification criteria are satisfied (in the same name)
of a similar nature during the last five years as per ITB Clause 4.4A(b).

Project| Name of Descriﬁtion Contract| Value of| Date of | Stipulated [ Actual date | Remarks

Name | The of wor No. Contract| issue of | period of | of ) explaining
Employer Rs. work completion| completion* | reasons for
* rore) |order delay &
wor
Completed

* Upload certificate(s) from the Employer (to be given by an officer at the rank of Executive
Engineer or equivalent & also supply original or certified copy in physical form envelop)
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Note: In case of nominated sub-contractor — a certificate from the Executive Engineer or
equivalent of the Prime Employer should be obtained from whom an approval for
subcontractor has been obtained.

1.4 (b) Information on Bid Capacity (works for which bids have been submitted and accepted
and works which are yet to be completed) as on the date 7 days before the last date for
bid submission (as per Cl 4.6 of the ITB).

Q) Existing commitments and on-going works (B)
Description| Place|Contract| Name & | Value| Stipulated | Value of |Escalation|Anticipated| Escalated
of & No. | Address of | Period of | works factor date of value of
works State of Contra/Completion| remaining completion| remaining
Employer| ct to be factor | work during
(Rs completed completion on
Cr) (Rs. Cr) period of
work of
which bids
are invited
1 2 3 4 5 6 7 8 9 10

* Upload certificate (s) from the Engineer(s)-in-Charge of the rank of Executive Engineer or
equivalent & also supply original or certified copy of certificate in physical form envelop.

(ii) Details of works for which bid submitted and accepted (i.e. where contract signing is
pending)

Description | Place | Name & Date of Value | Stipulated | Value of
of works | & Address issue of given | period for work
State of Letter of | in LOA | completion during
Employer | Acceptance completion
(LOA) * period of
work for
which bids
are invited
1 2 3 4 5 6 7
* Upload copy of LOA

(iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and enclose the supporting
calculation)
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A = Rs. ..ol lakh (enclose the details)

N = years

B = Rs. .ot lakh (enclose the details)
Assessed available bid capacity = AXNx2 - B

= Rs........... lakhs

1.5. Availability of Key Equipment essential for carrying out the Works [Ref. Clause
4.4(B)(b) (i)]. The Bidder should list all the information requested below.

Item of Requirement Availability Proposals Page No
Equipment i of the proof
No. Capacity | Owned/ Nos./ Age/ attached

Leased/ rented | Capacity Condition

Note: The bidder must upload the documentary evidence in support of his
owning/leased/ rented of the above equipments. In case the bidder proposes
to hire or take the above equipment on lease, he should, along with the
lease/rent agreement, attach the proof of ownership of these equipments with
the company/ entity from whom the equipments are proposed to be hired on
lease/ rent. The bidder shall submit an undertaking as per Performa
Appendix 1.7 (ITB, Section -2) of the bid document.

1.6 Qualification and Experience of Key Personnel required for administration and
execution of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload biographical data for
technical personnel (Refer also to Cl. 4.2 (e) of Instruction to Bidders).

(Refer also to Sub Clause 9.1 of the Conditions of Contract).

29



Position Name [Qualification|Total Professional| Experience in the
Experience proposed position
(Years) (Years)

Project Manager
Site Engineer
Quantity Surveyor
Soil & Material Engineer
Note: The detailed and signed CV*s of the Key Technical Personnel at S. No. 1, signed
by the key personnel himself, must be uploaded along with the bid. The name and
educational qualification of other personnel should be given.

1.7.  Information on litigation history in which the Bidder is involved.

Other Party Employer Cause of Dispute |Amount involved| Remarks showing
(ies) Present Status

2. Bidders should upload the scanned copy of the following affidavits/ undertakings as per
formats enclosed hereinafter & also send original copy of Affidavit : -
Q) Affidavit (it should be on stamp paper attested by Notary Public)
(i) Undertaking regarding minimum investment of cash towards working capital.
(ili)  Undertaking that the Bids shall remain valid for the period specified in Clause
15.1.
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILIBILTY OF CREDIT
FACILITIES

(CLAUSE 4.2 (g) OF ITB)

BANK CERTIFICATE

This is to certify that M/s. is a reputed company with a good
financial standing.

If the contractor for the work, namely is awarded to the above firm, we
shall be able to provide overdraft/credit facilities to the extent of Rs. to meet

their working capital requirements for executing the above contract during the contract period.

(Signature)
Name of Bank
Senior Bank Manager

Address of the Bank
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AFFIDAVIT

I, the undersigned, do hereby certify that all the statements made in the enclosed
attachments are true and correct.

The undersigned also hereby  certifies  that neither our  firm
M/s have abandoned any
work on National Highways in India nor any contract awarded to us for such works have
been rescinded, during last five years prior to the date of this bid.

The undersigned hereby authorise(s) and request(s) any bank, person, firm or corporation
to furnish pertinent information deemed necessary and requested by NHIDCL to verify
this statement or regarding my (our) competence and general reputation.

The undersigned understands and agrees that further qualifying information may be
requested, and agrees to furnish any such information at the request of the NHIDCL and
within the prescribed time.

(Signed by an Authorized Representative of the Firm)

Name of the Representative

Name of Firm

Date
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To be notarized by Notary

UNDERTAKING

I, the undersigned do hereby undertake that our firm M/s

would invest a
minimum cash up to 25% of the value of the work during implementation of the Contract
towards the working capital.

(Signed by an Authorised Representative of the Firm)

Name of the Representative

Name of Firm

DATE
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UNDERTAKING

I, the undersigned do hereby undertake that our firm M/s
agree to abide by this bid for a period of

days after the date fixed for receiving the same and it shall be binding on us and may
be accepted at any time before the expiration of that period.

(Signed by an Authorised Representative of the Firm)

Name of the Representative

Name of Firm

DATE

(On the letter head of the bidder)
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Appendix 1.7 [Ref. clause 4.4 B (b) ()]

Undertaking
I, the undersigned do hereby undertake that our
firm
TS e agree to provide and will deploy

required equipment as mentioned in the Appendix to ITB of the work
further it is

certified that the documents submitted as an evidence of availability of the key equipments for
this work as stated in the Appendix to ITB, are genuine and correct. If anything contrary to the
details as submitted is found at any stage NHIDCL would be at liberty to debar/blacklist my firm
for an appropriate period as decided by NHIDCL.

(Signed by an Authorized Representative of the Firm)

Name of the Representative

Name of Firm
(Seal of the company)

Date
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(SECTION-1V)

FORMS OF BANK GUARANTEES
LOA & AGREEMENT
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FORM OF BANK GUARANTEE FOR BID SECURITY

WHEREAS (Name of Bidder)
(hereinafter called the Bidder) wishes to submit his Bid for “Short term improvement &
Routine maintenance of Imphal- Jiribam road NH-37 from km 75.00 to km 145.00 (length
70.00km) in the State of Manipur on Item Rate Basis (Package-11)” herein after called “the
Bid” KNOW ALL MEN by these present that we (Name of Bank)
of (Name of country) having our registered office at
( ) (hereinafter called the ,,Bank™) are bound unto Managing
Director, National Highways & Infrastructure Development Corporation Ltd. (hereinafter called
“the Employer”) in the sum of the Rs. (Rupees
) *for which payment can truly be made to the said
Employer. The Bank bind themselves, their successors and assigns by these present with the
common seal of the Bank this day of and undertake to pay the amount of

Rs. to the employer upon receipt of his first written demand
without the employer having to substantiate his demand.

The conditions of this obligation are:

(i) If the Bidder withdraws his Bid during the period of Bid validity specified in the Form of
Bid.

Or

(ii) If the Bidder having been notified of the acceptance of his Bidder by the Employer during
the period of Bid validity.

@ fails or refuses to execute the Form of Agreement in accordance with the instructions to
bidders, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the Instruction to
Bidders.

We undertake to pay to the Employer upto the above amount upon receipt of his first written
demand, without the employer having to substantiate his demand, provided that in his demand
the Employer will note that the amount claimed by him is due to him owing to the occurrence of
any one of the above conditions, specifying the occurred condition or conditions.

This guarantee will remain in force upto and including the date 45 days beyond the validity of
the bid as stated in the Instructions to Bidders or as it may be extended by the Employer, at any
time prior to the closing date for submission of the Bidders Notice of which extension to the
Bank is hereby waived. Any demand in respect of this guarantee should be made on the Bank on
or before the date of expiry of this guarantee.

This guarantee shall also be operatable at our ................... branch at New Delhi, from whom,
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made
available on demand. In the contingency of this guarantee being invoked and payment thereunder
claimed, the said branch shall accept such invocation letter and make payment of amounts so
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demanded under the said invocation.

Notwithstanding anything contained herein before, our liability under this guarantee is restricted
to Rs. (Rs. in words) and the guarantee shall remain valid till
. Unless a claim or a demand in writing is served upon us on or before
all our liability under this guarantee shall cease.

Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below:-

S.No. | Particulars Details

1 Name of Beneficiary National Highways & Infrastructure
Development Corporation Limited

2 Beneficiary Bank Account No. 90621010002659

3 Beneficiary Bank Branch IFSC SYNB0009062

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi

5 Beneficiary Bank Address Syndicate Bank transport Bhawan,
1st  Parliament Street, New Delhi-
110001

SIGNATURE OF AUTHORISED REPRESENTATIVE OF THE BANK

NAME AND DESIGNATION
EMPLOYEE CODE NUMBER SEAL OF THE BANK

SIGNATURE OF THE WITNESS (IF THIS IS TO BE WITNESSED AS PER BANK’S
POLICY)

NAME OF THE WITNESS
ADDRESS OF THE WITNESS
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FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY

To

Managing Director,

National Highways and Infrastructure Development Corporation Ltd.
3" Floor, PTI Buiding

4-Parliament Street

New Delhi — 110001

WHEREAS. ... (name and address of contractor) hereinafter called
“the contractor” has undertaken, in pursuance of Letter of Acceptance No. ................
Dated.................... t0 €XECULC...ovvieeie e, (name of Contract and brief description

of Works) (hereinafter called “the contract”).

AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall
furnish you with a Bank Guarantee for the sum specified therein as security for compliance with
his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on behalf of
the Contractor, up to a total of Rs.................. (amount of guarantee)
(Rupees......ooovvviiiiiiiii i, (in words), , and we undertake to pay you, upon
your first written demand and without cavil or argument, any sum or sums within the limits
of i (amount of guarantee) as aforesaid without your needing to prove or to show
grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the contract
or of the works to be performed there under or of any of the contract documents which may be
made between you and the Contractor shall in any way release us from any liability under this
guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until 28 days from the date of expiry of the Defects Liability
Period.

This guarantee shall also be operatable at our ................... branch at New Delhi, from whom,
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made
available on demand. In the contingency of this guarantee being invoked and payment thereunder
claimed, the said branch shall accept such invocation letter and make payment of amounts so
demanded under the said invocation.

Notwithstanding anything contained herein before, our liability under this guarantee is restricted
to Rs. (Rs. in words) and the guarantee shall remain valid
till . Unless a claim or a demand in writing is served upon us on or
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before all our liability under this guarantee shall cease.
Bank Guarantee has been sent to authority’s bank through SFMS gateway as per the details below:-

S.No. | Particulars Details

1 Name of Beneficiary National Highways & Infrastructure
Development Corporation Limited

2 Beneficiary Bank Account No. 90621010002659

3 Beneficiary Bank Branch IFSC SYNB0009062

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi

5 Beneficiary Bank Address Syndicate Bank transport Bhawan,
1st  Parliament Street, New Delhi-
110001

Signature and seal of the Guarantor with Name, Designation, Employee Code Number &
Telephone NUMDbET.........oviiiiii e

Name of the Issuing Bank/ Branch ........................... Name of the Controlling
Branch/Bank.....

Address & Telephone Number...................ocoieant. Address & Telephone
Number.............

Date....oooovviiiiiii

(Name, Address & Occupation)

An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price
specified in the Contract including additional security for unbalance bids, if any and
denominated in Indian Rupees.
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FORM OF LETTER OF APPLICATION

To,

Col. Rajeev Sood (Retd.)

The General Manager/ Tech

National Highways & Infrastructure Development Corporation Ltd.
3" Floor, PTI Building

4-Parliament Street

New Delhi — 110001.

DESCRIPTION OF WORKS: Short term improvement & Routine maintenance of Imphal-
Jiribam road NH-37 from km 75.00 to km 145.00 (length 70.00km) in the State of Manipur on
Item Rate Basis (Package-I1).

Dear Sir,

Having examined the Bid Document, Instruction to Bidders Qualification Information,
Scope of works, etc. for the subject work. We, hereby submit our bid for the subject work.

It is certified that the information furnished in this document is true and correct. The proposal is
unconditional and unqualified. We undersigned accept that NHIDCL reserves the right to reject
any or all application without assigning any reason.

Thanking you,

Yours faithfully,

(Authorized Signatory) for and on behalf of
M/s
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FORM OF LETTER OF ACCEPTANCE

NO. e, Dated ...........

To

Sub:  Short term improvement & Routine maintenance of Imphal- Jiribam road NH-37 from
km 75.00 to km 145.00 (length 70.00km) in the State of Manipur on Item Rate Basis

(Package-I1I).
Sir,
Based on your bid submitted on .............. in compliance of bidding document of
NHIDCLfor execution of the work of ..., , it is hereby
notified that your bid for a contract price of Rs............... (Rupees in words......... ) has been

accepted for and on behalf of NHIDCL

You are hereby requested to furnish Performance Security plus additional security in the
form detailed in para. 33.2 of ITB for an amount equivalent to Rs............... (Rupees in
words......... ) within 10 days as per provisions of clause 33.1 of ITB of the bid document and
sign the contract agreement failing which the actions as stipulated in clause 33.3 of ITB shall be
taken.

Thanking you,
Yours
faithfully,

General Manager/
Tech (A&N)
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FORM OF AGREEMENT
AGREEMENT

This agreement  made  the day of
2017 between the National Highways & Infrastructure Development
Corporation Ltd., New Delhi (hercinafter called “the Employer” of the one part and
(here in after called “the Contractor”) of the other part.

AND WHEREAS the Employer invited bids from eligible bidders for the execution of certain
works, viz Short term improvement & Routine maintenance of Imphal- Jiribam road NH-37
from km 75.00 to km 145.00 (length 70.00km) in the State of Manipur on Item Rate Basis
(Package-Il).

AND WHEREAS pursuant to the bid submitted by the Contractor, vide (here in
after referred to as the “BID” or “OFFER”) for the execution of works, the Employer by his letter
of acceptance dated accepted the offer submitted by the Contractor for the execution
and completion of such works and remedying of any defects thereon, on terms and conditions in
accordance with the documents listed in para 2 below.

AND WHEREAS the Contractor by a deed of undertaking dated has agreed to abide
by all the terms of the bid, including but not limited to the amount quoted for the execution of
Contract, as stated in the bid, and also to comply with such terms and conditions as may be
required from time to time.

AND WHEREAS the contractor has agreed to undertake such works and has furnished a
performance security pursuant to clause 33 of the instructions to bidders (Section-1).

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this agreement words and expressions shall have the same meaning as are respectively
assigned to them in the conditions of contract hereinafter referred to;

2. the following documents shall be deemed to form and be read and construed as part of
this agreement viz.

(@) Contract Agreement,

(b) Letter of Acceptance

(c) Notice to proceed with the works
(d) Contractor's Bid,

(e) Contract Data,

(f) Conditions of Contract
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(g) Technical Specifications,

(h) Drawings, if any

(i) Scope of Work

(3) Bill of Quantities, and

(K) Any other document listed in the Contract Data.

3. The foregoing documents shall be construed as complementary and mutually explanatory
one with another. Should any ambiguity or discrepancy be noted then the order of
precedence of these documents shall be subject to the order as listed above and
interpreted in the above order of priority.

4. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and
complete the works and remedy any defects therein in conformity in all respects with the
provisions of the contract.

5. the employer hereby covenants to pay the contractor in consideration of the execution
and completion of the works and remedying of defects therein, the contract price or such
other sum as may become payable under the provisions of the contract at the times and in
the manner prescribed by the contract.

IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the day
and year above written. Signed, sealed and delivered by the said Employer through his
Authorized Representative and the said Contractor through his Power of Attorney holder.

Binding Signature of Employer

For and on behalf of National Highways & Infrastructure Development Corporation, New Delhi
—110 001

Binding Signature of Contractor
For and on behalf of M/s.

In the presence of In the Presence of

1. Name: 1. Name:
Address: Address:

2. Name : 2. Name:
Address: Address:
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(SECTION-V)

CONDITIONS OF CONTRACT AND CONTRACT DATA
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Section V

Conditions of Contract
A. General
1. Definitions

1.1 Terms which are defined in the Contract Data are not defined in the Conditions of Contract
but keep their defined meanings. Capital initials are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.
Compensation Events are those defined in Clause 41 hereunder.

The Completion Date is the date of completion of the Works as certified by the Engineer, in
accordance with Clause 49.1.

The Contract is the Contract between the Employer and the Contractor to execute, complete,
and maintain the Works. It consists of the documents listed in Clause 2.3.

The Contract Data defines the documents and other information, which comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the Works has been
accepted by the Employer.

The Contractor's Bid is the completed bidding document submitted by the Contractor to the
Employer and includes technical and financial bids.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in
accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.

A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability
Period has ended and upon correction of Defects by the Contractor.

The Defects Liability Period is 12 months calculated from the Completion Date.

Drawings include calculations and other information provided or approved by the Engineer for
the execution of the Contract.

The Employer is the party as defined in the Contract Data, who employs the Contractor to carry
out the Works. The Employer may delegate any or all of its functions to a person or body
nominated by him for specified functions.
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The Engineer is the person named in the Contract Data (or any other competent person
appointed by the Employer and notified to the Contractor, to act in replacement of the Engineer)
who is responsible for supervising the execution of the Works and administering the Contract.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to
construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works. The Intended Completion Date is specified in the Contract Data. The
Intended Completion Date may be revised only by the Engineer by issuing an extension of time
after the approval from Employer.

Materials are all supplies, including consumables, used by the Contractor for incorporation in
the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic,
chemical, or biological function.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the bidding documents and are
factual interpretative reports about the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in the Contract and any
modification or addition made or approved by the Engineer.

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence
execution of the Works. It does not necessarily coincide with any of the Site Possession Dates.

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry
out a part of the work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor
that are needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer after the approval from NHIDCL, which
varies the Works.

The Works are what the Contract requires the Contractor to construct, install, maintain, and
handover to the Employer, as defined in the Contract Data.

50



2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means
female or neuter, and the other way around. Headings have no significance. Words have their
normal meaning under the language of the Contract unless specifically defined. The Engineer
will provide instructions clarifying queries about these Conditions of Contract.

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date apply to any
Section of the Works (other than references to the Completion Date and Intended Completion
Date for the whole of the Works).

2.3  The documents forming the Contract shall be interpreted in the following order of
priority.

(a) Agreement,

(b) Letter of Acceptance

(c) Contractor's Bid,

(d) Contract Data,

(e) Conditions of Contract

(F) Technical Specifications,

(9) Drawings, if any

(h) Implementation Manual

(i) Scope of Work

(1) Bill of Quantities, and

(K) Any other document listed in the Contract Data.

3. Language and Law

3.1  The language of the Contract and the law governing the Contract are stated in the
Contract Data.

4. Engineer's Decisions

4.1  Except where otherwise specifically stated, the Engineer will decide contractual matters
between the Employer and the Contractor in the role representing the Employer.

5. Delegation

5.1 The Engineer, duly informing the Employer, may delegate any of his duties and
responsibilities to other people except to the Adjudicator, after notifying the Contractor,
and may cancel any delegation after notifying the Contractor.

6. Communications

6.1  Communications between parties that are referred to in the Conditions shall be effective
only when in writing. A notice shall be effective only when it is delivered.
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7. Subcontracting

7.1

1.2

7.3

b)

7.4

a)
b)

The Contractor may subcontract any portion of work, up to a limit specified in Contract
Data, with the prior approval of the Employer in writing. Subcontracting shall not alter
the Contractor's obligations.

The Contractor shall not be required to obtain any consent from the Employer for:

the sub-contracting of any part of the Works for which the Sub-Contractor is named in
the Contract;

the provision of labour or labour component.

the purchase of Materials which are in accordance with the standards specified in the
Contract.

Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-
contracting of any part of the work during execution of the Works, because of some
unforeseen circumstances to enable him to complete the Works as per terms of the
Contract, the Employer will consider the following before according approval:

The Contractor shall not sub-contract the Works more than the limit specified in Contract
Data.

The Contractor shall not sub-contract any part of the Work without prior consent of the
Employer. Any such consent shall not relieve the Contractor from any liability or
obligation under the Contract and he shall be responsible for the acts, defaults and
neglects of any of his sub-Contractor, his agents or workmen as fully as if they were the
acts, defaults or neglects of the Contractor, his agents and workmen.

The Engineer should satisfy himself before recommending to the Employer whether

the circumstances warrant such sub-contracting; and

the sub-Contractor so proposed for the Work possess the experience, qualifications and
equipment necessary for the job proposed to be entrusted to him in proportion to the
quantum of Works to be sub-contracted.

8. Other Contractors

8.1

The Contractor shall cooperate and share the Site with other Contractors, public
authorities, utilities, and the Employer between the dates given in the Schedule of Other
Contractors, as referred to in the Contract Data. The Contractor shall also provide
facilities and services for them as described in the Schedule. The Employer may modify
the Schedule of Other Contractors, and shall notify the Contractor of any such
modification.

9. Personnel

9.1

The Contractor shall employ the technical personnel named in the Contract Data or other
technical persons approved by the Engineer. The Engineer will approve any proposed
replacement of technical personnel only if their relevant qualifications and experience are
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9.2

10.

10.1

11.

111

12.

121

13.

131

a)
b)

c)
d)

13.2

substantially equal to or better than those of the personnel stated in the Contract Data. If
the personnel stated in the contract data are not deployed on site by the contractor, it will
be treated as a breach of contract and action will be taken as per clause 53.

If the Engineer asks the Contractor to remove a person who is a member of the
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the
person leaves the Site within seven days and has no further connection with the Works in
the Contract.

Employer's and Contractor's Risks

The Employer carries the risks which this Contract states are Employer's risks, and the
Contractor carries the risks which this Contract states are Contractor's risks.

Employer's Risks

The Employer is responsible for the excepted risks which are (a) in so far as they directly
affect the execution of the Works in the Employer’s country, the risks of war, hostilities,
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped
power, civil war, riot commotion or disorder (unless restricted to the

Contractor’s employees), natural calamities and contamination from any nuclear fuel or
nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of the
Works, other than the Contractor’s design.

Contractor's Risks

All risks of loss of or damage to physical property and of personal injury and death,
which arise during and in consequence of the performance of the Contract other than the
excepted risks, referred to in clause 11.1, are the responsibility of the Contractor.

Insurance

The Contractor at his cost shall provide, in the joint names of the Employer and the
Contractor, insurance cover from the Start Date to the end of defect liability period for
events (a) to (d), in the amounts and deductibles stated in the Contract Data for the
following events which are due to the Contractor's risks:

loss of or damage to the Works, Plant and Materials;

loss of or damage to Equipment;

loss of or damage to property (except the Works, Plant, Materials, and Equipment) in
connection with the Contract; and

Personal injury or death.

Insurance policies and certificates for insurance shall be delivered by the Contractor to

the Engineer for the Engineer's approval before the Start Date. All such insurance shall
provide for compensation to be payable in Indian Rupees to rectify the loss or damage
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13.3

13.4

135

14.

141

15.

151

16.

16.1

17.

171

18.

18.1

18.2

18.3

18.4

incurred.

If the Contractor does not provide any of the policies and certificates required, the
Employer may effect the insurance which the Contractor should have provided and
recover the premiums the Employer has paid from payments otherwise due to the
Contractor or, if no payment is due, the payment of the premiums shall be debt due.

Alterations to the terms of insurance shall not be made without the approval of the
Engineer.

Both parties shall comply with any conditions of the insurance policies.
Site Investigation Reports

The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred
to in the Contract Data, supplemented by any other information available to him, before
submitting the bid.

Queries about the Contract Data

Executing Director will clarify queries on the Contract Data.

Contractor to Construct the Works & do maintenance

The Contractor shall construct, install and maintain the Works in accordance with the
documents forming part of the contract.

The Works to Be Completed by the Intended Completion Date

The Contractor may commence execution of the Works on the Start Date and shall carry
out the Works in accordance with the Programme submitted by the Contractor, as
updated with the approval of the Engineer, and complete them by the Intended
Completion Date.

Approval by the Engineer

The Contractor shall submit Specifications and Drawings showing the proposed
Temporary Works to the Engineer, who is to approve them if they comply with
specifications and drawings.

The Contractor shall be responsible for design of Temporary Works.

The Engineer's approval shall not alter the Contractor's responsibility for design of the
Temporary Works.

The Contractor shall obtain approval of third parties to the design of the Temporary
Works, where required.
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18.5

19.
191

20.

20.1

21.

21.1

22.

22.1

23.

23.1

23.2

24,

25.

(@)

All Drawings prepared by the Contractor for the execution of the temporary or permanent
Works, are subject to prior approval by the Engineer before their use.

Safety
The Contractor shall be responsible for the safety of all activities on the Site.

Discoveries

Anything of historical or other interest or of significant value unexpectedly discovered on
the Site shall be the property of the Employer. The Contractor shall notify the Engineer of
such discoveries and carry out the Engineer's instructions for dealing with them.

Possession of the Site

The Employer shall give complete possession of the Site to the Contractor on the date of
signing of agreement.

Access to the Site

The Contractor shall allow access to the Site and to any place where work in connection
with the Contract is being carried out, or is intended to be carried out to the engineer and
any person/persons/agency authorized by:

a. The Engineer
b. The Employer

Instructions

The Contractor shall carry out all instructions of the Engineer, which comply with the
applicable laws where the Site is located.

The Contractor shall permit the Employer to inspect the Contractor's accounts and
records relating to the performance of the Contractor and to have them audited by
Auditors appointed by the Employer if so required by the Employer.

Deleted

ARBITRATION

The procedure for arbitration will be as follows:

In case of Dispute or difference arising between the Employer and a domestic contractor
relating to any matter arising out of or connected with this agreement, such disputes or
difference shall be settled in accordance with the Arbitration and Conciliation Act, 1996.
The arbitral tribunal shall consist of 3 arbitrators one each to be appointed by the Employer
and the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed
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(b)

(©)

(d)
(€)

by the Parties and shall act as presiding arbitrator. In case of failure of the two arbitrators
appointed by the parties to reach upon a consensus within a period of 30 days from the
appointment of the arbitrator appointed subsequently, the Presiding Arbitrator shall be
appointed by the Secretary General of Indian Road Congress.

If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and (b)
above within 30 days after receipt of the notice of the appointment of its arbitrator by the
other party, then the Secretary General of Indian Road Congress shall appoint the arbitrator.
A certified copy of the order of the Secretary General of Indian Road Congress making such
an appointment shall be furnished to each of the parties.

Arbitration proceedings shall be held at New Delhi, India, and the language of the
arbitration proceedings and that of all documents and communications between the parties
shall be English.

The decision of the majority of arbitrators shall be final and binding upon both parties.

The cost and expenses of Arbitration proceedings will be borne equally by both parties in
accordance with the following fee structure (the signing of the contract shall be the
acceptance of the fee structure given below by both the parties):

S.No. | Particulars of fee and other Schedule Amount payable per
charges Arbitrator/ per case
Arbitrator fee Rs.15,000/- per day subject to a
publishing the Award within 12
months. 12 months will be reckoned
from the date of first meeting.
Reading Charges Rs.15,000/-
Secretarial Assistance and Incidental |Rs.20,000/-
Charges (telephone, fax,postage etc.)
4. Charges for Publishing/ declaration of |Maximum of Rs.20,000/-
the Award
5. Other expenses (As per actual Economy class by air, first class AC by
Against bills subject to maximum train, AC car by road.
of the prescribed ceiling given below)
Traveling Expenses, Lodging and (i) Up to Rs.15,000/- per day (metro
Boarding cities)
(if) Up to Rs.7,000/- per day (other
cities)
(1ii)Rs.3,000/- per day own
arrangement)
6. Local Travel Rs.1,500/- per day
7. Extra charges for days other than |Rs.3,500/- per day
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hearing / meeting days (maximum for
2 days

Note:- |Lodging, boarding and traveling expenses shall be allowed only for those
members who are residing 100kms. Away from place of meeting.

Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be
considered as Metro Cities.

However, the expenses incurred by each party in connection with the preparation, presentation,
etc. of its proceedings shall be borne by each party itself.

(F) Performance under the contract shall continue during the arbitration proceedings and
payments due to the contractor by the employer shall not be withheld, unless they are the
subject matter of the arbitration proceedings.

26 Deleted
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B. Time Control

27. Programme

27.1

27.2

27.3

27.4

28.

28.1

28.2

29.

29.1

30.

The Engineer shall issue the indent of work in stages specifying the time limit for the
same as and when required. The Contractor shall submit to the Engineer for approval a
programme within the time stipulated in the Contract Data showing the general methods,
arrangements, order, and timing for all the activities in the Works, along with monthly
cash flow forecasts.

An update of the Programme shall be a programme showing the actual progress achieved
on each activity and the effect of the progress achieved on the timing of the remaining
Works, including any changes to the sequence of the activities.

The Contractor shall submit to the Engineer for approval an updated Programme at
intervals. If the Contractor does not submit an updated Programme within this period, the
Engineer may withhold the amount stated in the Contract Data from the next payment
certificate and continue to withhold this amount until the next payment after the date on
which the overdue Programme has been submitted.

The Engineer's approval of the Programme shall not alter the Contractor's obligations.
The Contractor may revise the Programme and submit it to the Engineer again at any
time. A revised Programme shall show the effect of Variations and Compensation Events.

Extension of the Intended Completion Date

The Engineer shall extend the Intended Completion Date only after the approval of
NHIDCL if a Compensation Event occurs or a Variation is issued which makes it
impossible for Completion to be achieved by the Intended Completion Date without the
Contractor taking steps to accelerate the remaining Works, which would cause the
Contractor to incur additional cost.

The Engineer shall decide whether and by how much time to extend the Intended
Completion Date within 21 days of the Contractor asking the Engineer for a decision
upon the effect of a Compensation Event or Variation and submitting full supporting
information. If the Contractor has failed to cooperate in dealing with a delay, the delay by
this failure shall not be considered in assessing the new Indented Completion Date.

Delays Ordered by the Engineer

The Engineer may instruct the Contractor to delay the start or progress of any activity
within the Works. Delay/delays totalling more than 30 days will require prior written
approval of the Employer.

Management Meetings
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30.1

30.2

The Engineer may require the Contractor to attend a management meeting. The business
of a management meeting shall be to review the plans for the Works.

The Engineer shall record the business of management meetings and provide copies of
the record to those attending the meeting. The responsibility of the parties for actions to
be taken shall be decided by the Engineer either at the management meeting or after the
management meeting and stated in writing to all those who attended the meeting.
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31.

31.1

32.

321

32.2

32.3

33.
33.1

33.2

33.3

34.
34.1

34.2

C. Quality Control

Identifying Defects

The Engineer shall check the Contractor's work and notify the Contractor of any Defects
that are found. Such checking shall not affect the Contractor's responsibilities. The
Engineer may instruct the Contractor to search for a Defect and to uncover and test any
work that the Engineer considers may have a Defect.

Tests

The contractor shall be solely responsible for:

a.  Carrying out the mandatory tests prescribed in the documents forming part of
contract.
b.  For the correctness of the test results, whether preformed in his laboratory or
elsewhere.
If the Engineer instructs the Contractor to carry out a test not specified in the

Specification to check whether any work has a Defect and the test shows that it does, the
Contractor shall pay for the test and any samples.

Subject to further condition in contract data

Correction of Defects noticed during the Defect Liability Period.

It is the terms of contract that Short Term Improvement and Maintenance of road shall be
of very high standard, requiring no major repairs for at least twelve (12) months after the
date of completion of works.

If any defects including shrinkage, cracks, other faults appear in the work within six
months of “Taking over” certificate, the Engineer shall give notice to the Contractor of
any defects before the end of the Defects Liability Period, which begins at Completion,
and is for six months thereafter. The Defects Liability shall be extended for as long as
defects remain to be corrected.

Every time notice of a defect is given, the Contractor shall correct the notified defect at
his own cost within the length of time specified by the Engineer’s notice. If the contractor
is in default the Engineer shall cause the same to be made good by other workmen and
deduct the expenses from any sums that may be due to the contractor.

Uncorrected Defects

If the Contractor has not corrected a Defect/completed the work, to the satisfaction of the
Engineer, within the time specified in the Engineer's notice, the Engineer will assess the
cost of having the Defect corrected/completed, and the Contractor will pay this amount.

If the Contractor has not completed the work to the satisfaction of the engineer, within
the time specified in the Engineer’s notice/indent, in no case exceeding on month, the
engineer will assess the cost of having the work completed through some agency and the
contractor will pay this amount in addition to the damages specified as per clause 45.
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35.

35.1

35.2

35.3

3531

35.3.2

35.3.3

36.

36.1

37.

37.1

D. Cost Control
Bill of Quantities

The Bill of Quantities shall contain items for the construction, installation, testing, and
commissioning and maintaining works to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for
the quantity of the work done at the rates in the Bill of Quantities for each item for the
work executed.

Changes in the Quantities

If the final quantity of the work-done differs from the quantity in the Bill of Quantities
for the particular item by more than 25 percent provided the change exceeds 1% of initial
Contract Price, the Engineer shall adjust the rate to allow for the change. The Engineer
shall follow the guidelines of the Employer to determine the changed rate. 35.3.2

The Engineer shall not adjust rates from changes in quantities if thereby the Initial
Contract Price is exceeded by more than 15 percent, except with the Prior approval of the
Employer. If requested by the Engineer, the Contractor shall provide the Engineer with a
detailed cost breakdown of any rate in the Bill of Quantities.

Change of scope due to Four laning

The proposed section of National Highway in the contract is proposed to be Two laning
with paved shoulder in the future hence, the contractor shall not claim anything from
NHIDCL on account of earlier termination of the contract i.e. before the expiry of the
scheduled contract period on account of award of work for Two laning with paved
shoulder of the Highway.

Variations

All variations shall be included in updated programmers produced by the Contractor. The
Engineer shall, having regard to the scope of the Works and the sanctioned estimated cost
the considers necessary or advisable during the progress of the work, have power to order
+/- 25% of original BOQ quantity of single BOQ item subject to maximum of +/- 5% of
original Contract value only after approval from NHIDCL, in writing, Such Variations
shall form part of the Contract and the Contractor shall carry them out and include them
in updated Programmers produced by the Contractor. Oral orders of the Engineer for
Variations, unless followed by written confirmation, shall not be taken into account.

Payments for Variations

If rates for Variation items are specified in the Bill of Quantities, the Contractor shall
carry out such work at the same rate. This shall apply for Variations only up to the limit
prescribed in the Clause 35. If the Variation exceeds this limit, the rate shall be derived
under the provisions of clause 37.2 and 37.3 for quantities (higher) exceeding the
deviation limit.
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37.2

37.3

38.

38.1

39.

39.1

39.2

39.3

39.4

39.5

39.6

39.7

40.

If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall
derive the rate from similar items in the Bill of Quantities.

If the rate for Variation item cannot be determined in the manner specified in Clause 37.1
or 37.2, the Contractor shall, within 14 days of the issue of order of Variation work,
inform the Engineer the rate which he proposes to claim, supported by analysis of the
rates. The Engineer shall assess the quotation and determine the rate based on prevailing
market rates within one month of the submission of the claim by the Contractor and
approval from NHIDCL will be taken. As far as possible, the rate analysis shall be based
on the standard data book and the current schedule of rates of the district public works
division. The decision of the Employer on the rate so determined shall be final and
binding on the Contractor.

Cash Flow Forecasts

When the Programme is updated, the Contractor shall provide the Engineer with an
updated cash flow forecast.

Payment Certificates

The Contractor shall submit to the Engineer monthly statements of the value of the work
executed less the cumulative amount certified previously supported with detailed
measurement of the items of work executed.

The Engineer shall check the Contractor's monthly statement within 14 days and certify
the amount to be paid to the Contractor after taking into account any credit or debit for
the month in question.

The value of work executed shall be determined, based on measurements by the
Engineer.

The value of work executed shall comprise the value of the quantities of the items in the
Bill of Quantities completed.

The value of work executed shall also include the valuation of Variations and
Compensation Events.

The Engineer / Employer may exclude any item certified in a previous certificate or
reduce the proportion of any item previously certified in any certificate in the light of
later information.

The final bill shall be submitted by the contractor within one month of the actual date of
completion of the work; otherwise the Engineers certificate of the measurement and of
the total amount payable for work accordingly shall be final and payment made
accordingly within a period of sixty days as far as possible.

Payments
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40.1

40.2

40.3

41.

41.1
a)

41.2

41.3

Payments shall be adjusted for deductions for advance payments, security deposit, other
recoveries in terms of the Contract and taxes at source, as applicable under the law. The
Employer shall pay the Contractor the amounts Engineer had certified within 28 days of
the date of each certificate.

The Authorized Representative of the Employer shall make the payment certified by the
Engineer.

Items of the Works for which no rate or price has been entered in the Bill of Quantities,
will not be paid for by the Employer and shall be deemed to be covered by other rates and
prices in the Contract.

Compensation Events

The following shall be Compensation Events unless they are caused by the Contractor:
The Engineer orders a delay or delays exceeding a total of 30 days.
The effects on the Contractor of any of the Employer's Risks.

If a Compensation Event would prevent the Works being completed before the Intended
Completion Date, the Intended Completion Date shall be extended. The Engineer shall
decide whether and by how much the Intended Completion Date shall be extended after
the approval of the employer.

The contractor shall not be entitled to compensation to the extent that the Employer™s
interests are adversely affected by the Contractor not having given early warning or not
having cooperated with the Engineer/Employer.

42. Taxes & Currencies for payments

42.1

42.2

The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other
levies, duties, royalties, cess, toll, taxes (Including Goods and Service Tax) of Central
and State Governments, local bodies and authorities that the Contractor will have to pay
for the performance of this Contract. The Employer will perform such duties in regard to
the deduction of such taxes at source as per applicable law.

All payments will be made in Indian Rupees.

43. Price Adjustment - Deleted

43.1.

43.2.

Deleted

Deleted

44. Security Deposit / Retention Money

44.1

The Employer shall retain security deposit of five percent of the amount from each
payment due to the Contractor until Completion of the whole of the Works.
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44.2

44.3
(@)
(b)

45.
45.1

45.2

46.
47.

47.1

48.

48.1

The security deposit/retention money and the performance security will be released to the
Contractor when the Defect Liability period is over, and the Engineer has certified that
the Defects, if any, notified by the Engineer to the Contractor before the end of this
period have been corrected.

If the contractor so desires then the Security Deposit/retention money can be released on
submission of unconditional Bank Guarantee at the following two stages:-

At a point after the progress of work in financial term (gross value of work done) has
reached 50% of the contract amount

After the retention money has been deducted to the full value (5% of the Contract
Amount).

Liquidated Damages

The Contractor shall pay liquidated damages to the Employer at the rate or part thereof
stated in the Contract Data for each day that the Completion Date is later than the
Intended Completion Date. The total amount of liquidated damages shall not exceed the
amount defined in the Contract Data. The Employer may deduct liquidated damages from
payments due to the Contractor. Payment of liquidated damages shall not affect the
Contractor's other liabilities.

If the Intended Completion Date is extended after liquidated damages have been paid, the
Engineer shall correct any overpayment of liquidated damages by the Contractor by
adjusting in the next payment certificate. The contractor shall not be paid interest on the
over payment of liquidated damages.

Advance Payment: Deleted
Securities

Subject to further condition in contract data, the Performance Security equal to ten
percent of the contract price and additional security for unbalanced bids shall be provided
to the Employer no later than the date specified in the Letter of Acceptance and shall be
issued in the form given in the Contract Data and by a prescribed bank. The Performance
Security shall be valid until a date 28 days after the expiry of Defect Liability Period and
the additional performance security for unbalanced bids shall be valid until a date 28 days
from the date of issue of the certificate of completion. The validity shall account for
additional 3 months time to account for BG verification, signing of contract and start date

Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defects Liability Period shall be remedied/ rectified by the
Contractor at their cost if the loss or damage arises from the Contractor's acts or
omissions.
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E. Finishing the Contract

49. Completion

49.1

50.

50.1

51.
51.1

52.

52.1

52.2

53.

531

53.2

The Contractor shall request the Engineer to issue a certificate of Completion of the
Works, and the Engineer will do so upon deciding that the Works is completed.

Taking Over

The Employer shall take over the Site and the Works within seven days of the Engineer's
issuing a certificate of Completion.

Final Account

The Contractor shall supply to the Engineer with a detailed account of the total amount
that the Contractor considers payable under the Contract before the end of the Defects
Liability Period. The Engineer shall issue a Defects Liability Certificate and certify any
final payment that is due to the Contractor within 56 days of receiving the Contractor's
account if it is correct and complete. If it is not, the Engineer shall issue within 56 days a
schedule that states the scope of the corrections or additions that are necessary. If the
Final Account is still unsatisfactory after it has been resubmitted, the Engineer shall
decide on the amount payable to the Contractor and issue a payment certificate within 56
days of receiving the Contractor®s revised account.

Operating and Maintenance Manual

If "as built" Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them within 28 days from date of issue of certificate of
completion.

If the Contractor does not supply the Drawings and/or manuals by the stipulated date or
they do not receive the Engineer's approval, the Engineer shall withhold the amount equal
to Rs. 5 lakhs from payments due to the Contractor.

Termination

The Employer may terminate the Contract if the Contractor causes a fundamental breach
of the Contract.

Fundamental breaches of Contract include, but shall not be limited to, the following:

the Contractor stops work for 28 days when no stoppage of work is shown on the current
Programme and the stoppage has not been authorized by the Engineer;

the Contractor is declared as bankrupt or goes into liquidation other than for approved
reconstitution or amalgamation;

the Engineer/Employer gives Notice that failure to correct a particular Defect is a
fundamental breach of Contract and the Contractor fails to correct it within a reasonable
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d)

9)

53.3

534

54,

94.1

54.2

period of time determined by the Engineer;
the Contractor does not maintain a Security, which is required,;

the Contractor has delayed the completion of the Works by the number of days for which
the maximum amount of liquidated damages can be paid, as defined in clause 45;

the Contractor fails to provide insurance cover as required under clause 13;

if the Contractor, in the judgement of the Employer, has engaged in the corrupt or
fraudulent practice in competing for or in executing the Contract. For the purpose of this
clause, “corrupt practise” means offering, giving, receiving, or soliciting of any thing of
value to influence the action of a public official in the procurement process or in Contract
execution. “Fraudulent Practice” means a misrepresentation of facts in order to influence
a procurement process or the execution of a contract to the detriment of the Employer and
includes collusive practice among Bidders (prior to or after bid submission) designed to
establish bid process at artificial non-competitive levels and to deprive the Employer of
the benefits of free and open competition.

if the Contractor has not completed at least thirty percent of the value of Work required to
be completed after half of the completion period has elapsed;

if the Contractor fails to set up a field laboratory with the prescribed equipment, within
the period specified; and

any other fundamental breach as specified in the Contract Data.

Notwithstanding the above, the Employer may terminate the Contract for convenience.

If the Contract is terminated, the Contractor shall stop work immediately, make the Site
safe and secure, and leave the Site as soon as reasonably possible but in no case later than
7 days.

Payment upon Termination

If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Engineer shall issue a certificate for the value of the work done and
Materials ordered less advance payments received up to the date of the issue of the
certificate and less the percentage to apply to the value of the work not completed, as
indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the
total amount due to the Employer exceeds any payment due to the Contractor, the
difference shall be a debt payable to the Employer.

Save and except Cl 35.3.3, if the Contract is terminated at the Employer's convenience,
the Engineer shall issue a certificate for the value of the work done, the reasonable cost of
removal of Equipment, repatriation of the Contractor's personnel employed solely on the
Works, and the Contractor's costs of protecting and securing the Works and less advance
payments outstanding on the date of the certificate, less other recoveries due in terms of
the Contract, and less taxes due to be deducted at source as per applicable law.

In case of termination on account of award of 2 laning work stated in Cl 35.3.3, the
Engineer shall issue a certificate for the value of work done till termination, less advance
payments outstanding, less other recoveries due in terms of contract and less taxes due to
be deducted at source as per applicable law.
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55.  Property

55.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be
deemed to be the property of the Employer for use for completing balance work if the
Contract is terminated because of the Contractor's default.

56. Release from Performance

56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside
the control of the Employer or the Contractor, the Engineer shall certify that the Contract
has been frustrated. The Contractor shall make the Site safe and stop work as quickly as
possible after receiving this certificate and shall be paid for all work carried out before
receiving it and for any work carried out afterwards to which a commitment was made.
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S7.

57.1

57.2

58.

58.1

58.2

b)

F. Other Conditions of Contract

Labour

The Contractor shall, make arrangements of his own cost and expenses for the
engagement of all staff and labour, local or others; for their payment, housing, feeding
and transport; and for compliance with various labour laws/ regulations.

The Contractor shall, as asked by the Engineer, deliver to the Engineer a return in detail,
in such form and at such intervals as the Engineer may prescribe, showing the staff and
the numbers of the several classes of labour from time to time employed by the
Contractor on the Site and such other information as the Engineer may require.

COMPLIANCE WITH LABOUR REGULATIONS

During the currency of the Contract, the Contractor and his sub Contractors shall abide at
all times by all existing labour enactments and rules made thereunder, regulations,
notifications and bye laws of the State or Central Government or local authority and any
other labour law (including rules), regulations, bye laws that may be notified already or
that may be notified under any labour law in future either by the State or the Central
Government or the local authority. Salient features of some of the major labour laws that
are applicable to construction industry are given below. The Contractor shall keep the
Employer indemnified in case any action is taken against the Employer by the competent
authority on account of contravention of any of the provisions of any Act or rules made
thereunder, regulations or notifications including amendments. If the Employer is caused
to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-
observance  of  the provisions  stipulated in  the notifications/bye
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor,
the Engineer/Employer shall have the right to deduct any money due to the Contractor
including from his performance security/ retention money. The Employer/Engineer shall
also have right to recover from the Contractor any sum required or estimated to be
required for making good the loss or damage suffered by the Employer. The employees
of the Contractor and the Sub-Contractor in no case shall be treated as the employees of
the Employer at any point of time.

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER
CONSTRUCTION WORK.

Workmen Compensation Act 1923: - The Act provides for compensation in case of
injury by accident arising out of and during the course of employment.

Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on
satisfaction of certain conditions on separation if an employee has completed the
prescribed minimum years (say, five years) of service or more or on death the rate of
prescribed minimum days* (say, 15 days) wages for every completed year of service. The
Act is applicable to all establishments employing the prescribed minimum number (say,
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d)

9)

h)

)

K)

10) or more employees.

Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%).
The benefits payable under the Act are:

Pension or family pension on retirement or death as the case may be.
Deposit linked insurance on the death in harness of the worker.
Payment of P.F. accumulation on retirement/death etc.

Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to
women employees in case of confinement or miscarriage etc.

Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain
welfare measures to be provided by the Contractor to contract labour and in case the
Contractor fails to provide, the same are required to be provided, by the Principal
Employer by Law. The principal Employer is required to take Certificate of Registration
and the Contractor is required to take license from the designated Officer. The Act is
applicable to the establishments or Contractor of Principal Employer if they employ
prescribed minimum (say 20) or more contract labour.

Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages
fixed by appropriate Government as per provisions of the Act if the employment is a
scheduled employment. Construction of buildings, roads, runways are scheduled
employment.

Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid,
when it will be paid and what deductions can be made from the wages of the workers.

Equal Remuneration Act 1979: - The Act provides for payment of equal wages for
work of equal nature to male and female workers and for not making discrimination
against female employees in the matters of transfers, training and promotions etc.

Payment of Bonus Act 1965: - The Act is applicable to all establishment employing
prescribed minimum (say, 20) or more workmen. The Act provides for payments of
annual bonus within the prescribed range of percentage of wages to employees drawing
up to the prescribed amount of wages, calculated in the prescribed manner. The Act does
not apply to certain establishments. The newly set-up establishments are exempted for
five years in certain circumstances. States may have different number of employment
size.

Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal
and what are the requirements for laying off or retrenching the employees or closing
down the establishment.

Industrial Employment (Standing Orders) Act 1946: - It is applicable to all
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59.

59.1

59.2

establishments employing prescribed minimum (say, 100, or 50). The Act provides for
laying down rules governing the conditions of employment by the Employer on matters
provided in the Act and get these certified by the designated Authority.

Trade Unions Act 1926: - The Act lays down the procedure for registration of trade
unions of workmen and Employers. The Trade Unions registered under the Act have been
given certain immunities from civil and criminal liabilities.

Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment
of children below 14 years of age in certain occupations and processes and provides for
regulations of employment of children in all other occupations and processes.
Employment of child labour is prohibited in building and construction industry.

Inter-State Migrant  Workmen®*s (Regulation of Employment &
Conditions of Service) Act 1979: - The Act is applicable to an establishment which
employs prescribed minimum (say, five) or more inter-state migrant workmen through an
intermediary (who has recruited workmen in one state for employment in the
establishment situated in another state). The Inter-State migrant workmen, in an
establishment to which this Act becomes applicable, are required to be provided certain
facilities such as Housing, Medical-Aid, Travelling expenses from home up to the
establishment and back etc.

The Building and Other Construction workers (Regulation of Employment and
Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who
carry on any building or other construction work and employs the prescribed minimum
(say, 10) or more workers are covered under this Act. All such establishments are
required to pay cess at the rate not exceeding 2% of the cost of construction as may be
modified by the Government. The Employer of the establishment is required to provide
safety measures at the building or construction work and other welfare measures, such as
canteens, first-aid facilities, ambulance, housing accommodations for workers near the
work place etc. The Employer to whom the Act applies has to obtain a registration
certificate from the Registering Officer appointed by the Government.

Factories Act 1948: - The Act lays down the procedure for approval of plans before
setting up a factory, health and safety provisions, welfare provisions, working hours,
annual earned leave and rendering information regarding accidents or dangerous
occurrences to designated authorities. It is applicable to premises employing the
prescribed minimum (say, 10) persons or more with aid of power or another prescribed
minimum (say, 20) or more persons without the aid of power engaged in manufacturing
process.

Drawings and Photographs of the Works

The contractor shall do photography/videography of the site firstly before the start of the
work, secondly mid-way in the execution of different stages of work and lastly after the
completion of the work. No separate payment will be made to the contractor for this.

The Contractor shall not disclose details of Drawings furnished to him and works on
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60.

60.1

which he is engaged without the prior approval of the Engineer in writing. No photograph
of the works or any part thereof or plant employed thereon, except those permitted under
clause 59.1, shall be taken or permitted to be taken by the Contractor or by any of his
employees or any employees of his sub-Contractors without the prior approval of the
Engineer in writing. No photographs/ Videography shall be published or otherwise
circulated without the approval of the Engineer in writing.

The Apprenticeship Act 1961

The Contractor shall duly comply with the provisions of the Apprenticeship Act 1961
(111 of 1961), the rules made thereunder and the orders that may be issued from time to
time under the said Act and the said Rules and on his failure or neglect to do so he shall
be subject to all liabilities and penalties provided by the said Act and said Rules.
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ANNEX-I

ARBITRATION RULES OF SAROD

Deleted
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Contract Data

Items marked “N/A” do not apply in this Contract. Clause Reference

11

1. The Employer is [Cl.1.1]

Managing Director, NHIDCL

Address: 3" Floor, PTI Building, 4-Parliament Street, New Delhi-110001
Name of authorized Representative :

General Manager (Technical)

Address; 3™ Floor, PTI Building, 4-Parliament Street, New Delhi-110001

The Engineer is:

GM (Projects)

Branch Office-Imphal, Manipur

Address: The General Manager (P) Branch Office, (NHIDCL) Transit hostel,(2nd
floor) Manipur officers' club Lamphelpat, Imphal-795001 Manipur

[Cl.1.1]

The Intended Completion Date for the whole of the Works is 9 months [CI.1.1,
17&28] from start date.
The Site is located at Short term improvement & Routine maintenance of Imphal-

Jiribam road NH-37 from km 75.00 to km 145.00 (length 70.00km) in the State of
Manipur on Item Rate Basis (Package-11)[Cl.1.1]

5. The Start Date shall be reckoned within 15 days after the date of issue of the Notice to

6.

3.1

7.1

8.1

9.1.

proceed with the work. [CI.1.1]

(@) The name and identification number of the Contract is “Short term improvement &
Routine maintenance of Imphal- Jiribam road NH-37 from km 75.00 to km 145.00
(length 70.00km) in the State of Manipur on Item Rate Basis (Package-I1). [Cl.1.1]

(a) The law which applies to the Contract is the law of Union of India. [C1.3.1]
(b) The language of the Contract documents is English [C1.3.1]
Deleted [CL.7.1]
Schedule of Other Contractor — NIL [Cl18.1]

The Technical Personnel are:
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4.4 B |Personnel Minimum Qualification Particular Experience (minimum  |No. of
(b) (i) and Experience requirement) Persons
1 Project B.E. Civil +5 Years Exp. 5 years on highway| 1

Manager constructions/maintenance work.
2. Site Engineer | B.E. Civil + 3 Years Exp. 2 years on highway constructions /| 4
maintenance work.
3 Quantity B.E Civil + 3 years Exp. or |2 years on highway constructions /| 1
Surveyor Dip. Civil + 7 years EXp. maintenance work.
4 Soil & Material | B.E Civil + 3 years Exp. or |2 years on highway constructions /| 1
Engineer Dip. Civil + 7 years EXp. maintenance work.

Note: The detailed and signed CV*s of the Key Technical Personnel at S. No. 1, signed
by the key personnel himself, must be furnished along with the bid. The name
and educational qualification of other personnel should be given.

13.1. Amount for insurance are: [C1.13.1]
a) Rupees equivalent to Contract price.
b) Rupees equivalent to 5% of Contract price.
c) Rupees equivalent to 5% of contract price
d) Rupees 20 lakhs for multiple incidents.

And deductible as per premium rate.
14.1 Site Investigation Report — NIL [Cl14.1]

27.1. (A) The period for submission of the programme for approval of Engineer  [Cl.27.1]
shall be 21 days from the issue of Letter of Commencement.

(B). (a) Identified indented work
(1) Weekly Indent, Monthly Indent, Quarterly Indent and Bi-annual/annual
Indent —

3 days before start of week; 7 days before start of month; 15 days before
start of quarter and 28 days before bi-annual /annual period concerned

(2 Emergent Indents — Within 24 hours

27.3  Amount to be withheld for delays in submission of updated programme : 1% of value
of work corresponding to the updated programme.

32 The period for setting up a field laboratory with the prescribed equipment relevant to
items of work in BOQ is 30 days from the days from the date of notice to start work
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45.1 (a) Amount of liquidated For whole of work (1/2000)th of the Initial

45.1(b)

47.1.

53.2

94.1.

damages for delay in Contract Price, rounded off to the nearest
completion of works Thousand, per day.
For  Sectional Completion  (wherever
specified, in item 6 of Contract Data
(1/200)th of initial contract price for 5 km
section, rounded off to the nearest thousand

per day.
Maximum limit of 10 per cent of the Initial Contract Price
liquidated damages for rounded off to the nearest thousand
delay in completion of [Cl.45.1]

work.

The standard form of Performance Security acceptable to the Employer shall be an
unconditional Bank Guarantee of the type as presented in the Bidding Documents.
[CI. 47.1]

(J) Other fundamental breach is that the contractor has failed to complete 75% of value of
indented work in any 3 indents issued by the Engineer.
[C153.2 (j)]

The percentage to apply to the value of work not completed representing the Employer's
additional cost for completing the work shall be 20%. [Cl1.54.1]
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(SECTION-VI)

SCOPE OF WORK
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6.1

6.2

SCOPE OF WORK

(a) The Clauses mentioned below relevant items of BOQ are applicable only

General

Road maintenance — this includes emergency; routine, periodic (if required) and disaster
maintenance. Broadly routine maintenance will include maintenance of shoulders and
slopes, side drains, CD works, carriageway and crust.

Road property management — Identification of encroachments and ribbon development,
enforcement of regulations, Liasoning with the relevant authorities for above including
procurement of land records with ownership as per mutation from the concerned Revenue
Authorities and help in mutation, if required and maintenance of road signs and road
furniture, demarcation of ROW with Boundary Pillars etc.

Safety Improvement (Engineering Works) — Laying of DBM/BC, WBM, Pot Hole
Repairs, renewal of pavement marking, Repairing/ Providing Crash Barriers, Guard Rails
management of access, provision of new sign boards, cats eyes, provision of FoB/PuP,
Junction improvement, Rumble strips on cross roads, blinkers, refugee lanes, high mast
light, cross bars, footpath, side drains etc.

Incident management - road patrols and surveillance, first aid, basic automobile
assistance, tow away cranes, wireless/mobile facility and road safety works.

Inspections

Road Maintenance

The Contractor shall be required to perform all routine road maintenance activities
along the project roads. The Contractor shall be required to submit Maintenance
Report for each component of the works.

The Contractor shall be required to utilise mechanised equipment and methods to
perform these obligations.

All maintenance activities shall be carried out in accordance with relevant
specifications and IRC codes prescribed in the contract. The requisite quality control
directions of the Engineer.

Routine road maintenance means planned works and activities required to ensure
public safety, repair small defects and to maintain the road in the required condition.
Ad-hoc maintenance means carrying out of unscheduled maintenance occasioned by
irregular events such as accidents, natural calamities, abnormal weather conditions
and the like.

The routine and ad hoc Road Maintenance shall include, amongst others, activities
such as:
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6.2.1

6.3

6.3.1

Repairing Local Potholes

Crack Sealing

Asphalt Treatment

Road Sign Maintenance

Road Markings

Guard Rail and supplementary road furniture repairs
Maintenance of Rigid Pavements

Repair of Fences

Repairs of Accident Damaged Assets

Maintenance of Culverts, Drains and Channels
Clearing of Litter and Debris from roads and structures
Periodic Maintenance of Flexible Pavement

OODooOooOooogooo™m

Horticultural Maintenance

The contractor shall maintain all existing trees, plants, shrubs and other suitable
vegetation in the median and right of way strictly according to the desired density and
ensure the conservation of all trees, shrubs and similar vegetation, in the median and
within the right of way by promptly replacing the casualties. The Contractor shall also
take adequate and appropriate measures, during the various seasons, to ensure the
survival of the vegetation.

Road property management

The Contractor shall ensure the maximum availability and efficient utilisation of the
assets for the NHIDCL. This shall also include the protection of the right of way from
encroachments and other unauthorised activities.

For this purpose, the Contractor with the help of the Authority Representative and
Revenue Authority shall maintain Land Record Register for entire NH ROW and
shall also draw up a comprehensive asset register detailing the condition of the entire
existing road and building assets. This asset register shall be maintained and
continually updated after any additions to the infrastructure and after each of the
required inspections.

Any damage or loss to asset of highway like signages, delineators, boards etc. by
way of theft or due to negligence of the Contractor, shall be fully recoverable
from the Contractor.

Unauthorised Encroachments

The strict enforcement of the requirements of the NHIDCL shall be a significant
obligation under the Contract. The NHIDCL shall define the Right of Way and their
requirements with respect to un-authorised accesses, encroachments and the like.

The Contractor shall be required to detect report, use its best endeavors and
remove all unauthorised encroachments within the right of way as soon as
possible. The Contractor shall be required to record all such encroachments and
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seek any assistance from Police, local authorities and the NHIDCL as it deems fit,
in order to ensure that all such encroachments are removed.

At the start of the Contract, the Contractor shall be required to determine all
encroachments and unauthorised accesses to the highway, existing at time being
granted access to site. The Contractor shall list out the encroachments with a
description, location and extent of each encroachment, draw up a method
statement and programme for the removal of the unauthorized accesses or
encroachments for approval by the NHIDCL. All existing encroachments shall be
removed, and un-authorised accesses closed within 3 months of the Contractor
being granted access to site.

6.4 Incident Management

The Contractor shall set up and maintain an Incident Management System (IMS)
and supply regular incident statistics to NHIDCL.

Incident Management entails a set of coordinated activities initiated by the
Contractor when an incident (an extraordinary event resulting in the reduction of
road capacity or creates a hazard for users) occurs, in order to minimize the
effects of the incident and restore normal capacity and safety levels to all affected
road facilities as efficiently as possible.

The Contractor has to identify relevant agencies (e.g. rescue, fire, hazardous
materials, traffic, police, ambulance, hospitals, alternative routes, cleanups) and
their representatives and to liaise with these representatives on behalf of the
employer.

The incident management centre on the project highway (minimum 500 sqm.)
shall be continuously staffed on a 24 hours basis. The Contractor shall maintain
records of the details of all incidents (e.g. collision, hazardous material,
breakdown, etc). After occurrence of any major incident, resulting in multiple loss
of life, significant periods of road closure or major route rehabilitation work, an
incident debriefing report shall be produced and forwarded to NHIDCL within 24
hours of occurrence. The Incident Management Centre shall monitor the location
of route of incident management vehicles / Rescue operation vehicles through
VTS on continuous basis.

Contractor will keep a record of the removed accidental/damaged vehicles by
taking a dated photograph of the same and will submit the report on weekly basis
to the Employer/Engineer.

Contractor will remove dead animals/birds from the carriageway and bury them at
a suitable location as directed by the engineer/employer within two hours of the
incident and accident vehicles/Debris within 4 hours. If contractor fails to remove
the dead animals/birds from the carriageway within two hours of the incident, he
will be levied a penalty of Rs. 10,000/-per such incident.
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6.4.1 Route Patrols

The O&M contractor is required to provide 24 hrs per day route patrols to assist the
road users of the highway, to provide information, feedback and perform functions in
relation to incident management. To achieve this, the Patrol vehicles fitted with VTS
should be fully equipped as well as the patrol persons should be adequately trained in
traffic management, road safety and primary first aid. The purpose of these patrols is
to:

e Provide the users of the highway with basic mechanical help for vehicles that
breakdown on the road and also protect other users from such vehicles.

e Immediately identify traffic hazards of whatever nature, such as unauthorized
parking, public transport vehicles, obstructing traffic during passenger loading
and unloading, debris, stray animals and the like. The operator shall take the
necessary measures to remove such obstructions.

e Provide emergency management at accident scenes until such time as the
appropriate authorities arrive.

e Assist with the removal of damaged or mechanically impaired vehicles from the
highway.

e Provide road user information and to further the image of National Highway
Section.

e Maintain daily records of assistance provided to road users.

e Observe, record and report suspect aspects of the highway, hazards and incidental
damage caused by vehicles, floods, storms or other random events, such that the
highway maintenance records and database are continuously improved.

Patrol Vehicles / Rescue Vehicles

Vehicles should be fully covered having sufficient space for the required equipment
storage, fitted with rotating light and hooter, and painted with approved unique colour
pattern for quick recognition, with the NHIDCL name and emblem painted prominently
sides, back and front, together with the Control Centre and Help line numbers. Vehicle
should be in good condition and registration number not older than two years.
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Each vehicle should also carry the following equipment.

a)
b)
c)
d)
€)
f)
9)
h)
i)
j)
K)

1)

m)

n)

Fire extinguisher 1 no.

Gas cutter with protective glass (2 nos.)

Liquid container 2 no., Water container with fresh water 1 no. ,Funnel.
Rubber Gloves, Leather Gloves (1 pair each)

Brooms one hard bristle, other soft-2 no.

Gum boot 4 pr, Rain coat 4 pr., Blanket 1.

Torch lights — 4 nos., Spare Batteries. ,Flashing light 1 no.

Hydraulic jack, towing chain, Animal hook, rope.

Tool set (with standard set of spanners, pliers hammer etc), shovels.
Battery Charger, Jumper cables

Diamond cutter and chain saw (for cutting metal, reinforced concrete and
wood) crow bar (16”).

Digital Camera, measuring tape.

Paper pad, Forms, pen/pencils, folders

First aid kit, Rain Coat, water proof sheets, stretchers (two numbers

0)

List of hospitals

b)
c)

e)

Each vehicle should also carry the following Traffic Management Equipment,
(used/ worn out items shall be replaced forthwith with new ones)

Signboards — “Accident ahead” — 3 Nos. “Lane merging” — 3 no. “Direction
Arrows” — 3 no, “Speed Limit” (80/60/40)-3 no, “Keep left / right” — 2 no (all
signs 1200 mm size and of retro reflective type (high intensity grade).

Sign Stand set (one for triangular and other for circular sign) 6 sets.

Flags, whistle, reflective hand signal.

Traffic cones 500 mm size with solar bulb mounted on top — 20 Nos.

Barricades 4 Nos. reflective type (100 m), tape, stands, Flags of 600 mm by
600 mm made of good read cloth secured to a staff at 1 M length, Paddles of
at least 600 mm wide and provided with rigid handle with markings SLOW,
STOP.

Reflective jackets — 12 No.

As a minimum, each patrol vehicle should carry sufficient communication
equipment to render its staff capable of direct communication with the
incident Management Control Center established.

Manpower:

The team which is to be deployed with each patrol vehicle, needs adequate training
for their tasks, especially in first aid, vehicle maintenance and minor repairs. The
contractor must employ sufficient manpower to work in shifts for each patrol vehicle.
Typical staffing shall be:

a)
b)

c)

Route Patrol In-Charge
Route patrol assistant
Driver, with knowledge of vehicle repairs.

Typical duties of the Route Patrol In-Charge are:
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a)
b)

d)
€)

9)
h)

)
K)

Patrol the corridor to ensure obstruction free flow as per shift standards

to report to police and assist injured at accident scene and remove all
obstructions from road when the vehicles are cleared
To provide first aid to injured, contact control room and ambulance service if

needed, assist police
Report all incidents on radio control, to control room.
To ensure safety of traffic with minimal delay at accidents.

To assist motorists on broken down vehicles and to ensure that they do not
obstruct free flow
Maintain relations with all emergency services, and local safety councils

To report carriageway condition, especially traffic guidance aids, signs,
markings condition, condition of drainage, ROW plantations, medians plantation
etc.

Check on Encroachment irregularities taking place within ROW , and prevent
unauthorized entry into the corridor.

prevent theft of assets and report

attend to urgent maintenance for safety requirements.

At all times, the Route Patrol In-Charge should have with him a list of telephone
numbers and address of all concerned in providing the Road Users Services.

On duty, all staff shall wear distinctive standard jackets having company LOGO, with
night visibility. They are to deal with public and hence should be well trained to be
courteous and helpful.

6.5

Number of Patrol Vehicle: ------

Note :

)] In case of absence/deficiencies in respect of vehicles / manpower /
equipment as mentioned under Clause 6.4 found during inspection by
Engineer/Authority Representative a penalty of Rs. 5000/- per item per
incidence shall be levied.

i) Incident Management Vehicles may be discontinued during the period of
contract by the Employer. The agency will not have any claim due to de-
mobilization of these vehicles at any stage.

Safety Improvement (Engineering Works)

The contractor shall execute junction improvement, provision of Blinkers, flood
lights, FOB/PUP, Rumble Strips, Signages etc. and other improvements as
proposed by Engineers’ Representative. The Contractor shall execute the work
strictly as per specifications and drawings. The drawings for same are to be got
approved from Engineer’s Representative.
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6.6

6.6.1

Inspection

Full and complete inspection of the highway section shall be undertaken at
appropriate intervals as mentioned in this section & section VIII (Implementation
Manual & Maintenance Intervention Levels and as mentioned in Clause 6.13). The
Contractor shall provide appropriate testing equipment for qualitative inspections,
such as reflectivity meters, straight edges and the like.

Daily followed by weekly and monthly Inspections

Items to be inspected daily on regular basis followed by weekly and monthly
inspections shall include:

Potholes

Cracking & Patches

Rutting

Defective bridge decks area and bump at approach
User information - road marking and road signs
Blocked drains

Toll Management System (Manual) and Tollbooth
Tow Away Trucks, Cranes etc.

Frequency of Highway Patrol
Accidents/Incidence/Road Block

OoOoOooooooodg

6.6.2 Quarterly Inspections

6.7

6.8

6.8.1

Items to be inspected at quarterly intervals shall include:

1 bridges — structural elements for damage

[ pYd¥RES drslirctural elements for damage

1 road marking

1 road signs

Repairs

Repairs arising out of the inspections shall be carried out by the Contractor as per
performance standards after a joint assessment with the Engineer and approval of
NHIDCL.

PERFORMANCE STANDARDS

PERFORMANCE STANDARDS FOR MAINTENANCE:

The performance standards define the level at which the proposed facility is to be

maintained and operated.
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Road Maintenance: (As per MOST Specifications)
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SL. | SERVICEABILI | REQUIRED PERMISSIBL | FREQUENCY OF
NO TY MAINTENAN | E TIME LIMIT | INSPECTIONS BY THE
INDICATOR | CE LEVEL FOR DEFECT CONTRACTOR TO
RECTIFICATI | ENSURE  REQUIRED
ON LEVEL OF SERVICE
1. Potholes/km 5 nos. in a Two days Daily on regular basis
(max. stretch of 5 followed by weekly &
Numbers) km. monthly inspections
2. | Cracking & 5.0 per cent of Seven days - do -
patch  (max. | rwod surface
Permissible) in a stretch of
1 km.
3. Rutting 1.0 per cent Three days -do -
2 :
(20mm), - max in a stretchof 1
Permissible
km (measured
limit
with 3 m
straight edge.)
4. | Defective Nil Fifteen days
bridge decks - do -




area and bump

Atapproach
(max.
Permissible)
User All road signs, Seven days
information km stones &

road marking

in good

condition

-do -
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B)

Route operations

SL. | SERVICEABILITY |REQUIRED FREQUENCY OF INSPECTIONS
NO | INDICATOR MAINTENANCE BY CONTRACTOR TO ENSURE
LEVEL REQUIRED LEVEL OF SERVICE
1. Tow away  trucks,| To reach the| Daily on regular basis
cranes &| incident spot within
ambulances etc. 30  minutes of
incident
occurrence
2. Frequency off Every 4 hours  on| Daily on regular basis
highway patrol entire stretch
(logging system)
3 Removal of dead| To reach the| Daily on regular basis

animals /birds

incident spot within
60 minutes
incident

occurrence

off

6.8.2 Performance Standards for Drainage System

The inspection and maintenance shall follow the guidelines specified in IRC:
SP35-1990 or any modification to it by Indian Roads Congress.

Pre-monsoon inspection and repairs shall include: detailed condition inspection
of all bridges, culverts and the longitudinal drainage system. This shall be
followed by repairs as required. Clearance of waterways of cross-drainage (CD)
works and bridge waterways (vegetation, silt) within the right-of-way and 100 m
on either side of the right-of-way, clearing the longitudinal and surface drains,
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repairs to flooring and pitching and face walls which should be brought to intact
condition and painting of bridge markings shall be carried out.

(1 During the monsoon, any blocked vent-ways shall be cleared immediately.

After monsoon a detailed inspection shall be undertaken to identify any severe
damage. One month after the cessation of rain, the structures shall be given one
coat of white wash or colour wash as a protective measure.

6.8.3 Deleted

6.9 Deleted

6.10 — Performance standard for “carrying out cleaning, removing of dust / silt / thrash
---- from carriageway.

i)

This BOQ item is on km basis. The total length of stretch under
consideration is taken under this item. However width of carriageway to be
kept clean as per BOQ provision, it includes.

a)  Total width of carriageway (LHS + RHS) including median width.

b)  Width of service roads (LHS + RHS) wherever service roads are in
existence.

c)  Width of all structures such as flyovers, major bridges, minor
bridges, culverts, subways, etc.

For cleaning of carriageway contractor shall deploy mechanical broom with
VTS for total period of contract. The deployment of mechanical broom shall
be for at least 20 days / month. Contractor shall maintain log book of this
mechanical broom and submit the Xerox of this along with each monthly
statements of work done alongwith the report of VTS.

In addition to mechanical broom contractor shall deploy following men /
machinery for each month and total duration of contract.

a)  One unskilled labour / day (8 hours) for every three km. of stretch of
road.
b)  One superior for every 30 km of stretch of road.

c)  One tractor with trolley / day (8hours) for every 30 km. of stretch of
road.

The contractor shall maintain separate signed muster rolls of deployed
labours & supervisors and log books of tractors. The muster rolls and log
books shall be made available for inspection. Xerox copy of log books and
muster rolls shall be submitted along with each monthly statement of work
done by the contractor.
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V) The deployment maintained as per (ii) & (iii) is minimum and shall not
relieve contractor from his obligation to keep the carriageway clean as per
BOQ provisions. It is obligatory on contractor to increase inputs as per
requirements of site conditions and Engineers instructions.

vi) The contractor shall submit daily reports (on next day) of out- puts of men
& machinery deployment in the formats approved by Engineer. Failure of
which shall attract a penalty of Rs. 1000 / incidence.

6.11 — Performance standard for “Removal of rank vegetation / weeds / ......... etc.

Indent for this work shall be issued once in year by the Engineer. After execution
of this indented quantity, it is the sole responsibility of contractor to keep that particular
area without any vegetation / weeds / grass for the remaining period of contract (one
year). For this purpose he shall make use of men / machinery deployment as in case of
performance standard CI. no. 6.10.

6.12 ADDITIONAL MAINTENANCE STANDARDS

6.12.1 Maintenance standard for cleaning, clearing and repairing roadside lined
drains

Scope

i.  The work shall consist of removing material to bring them to original
shape/drainage capacity.

ii.  Disposal of sediments, extraneous debris or vegetation growth, blocking
flow.

Methods, Tools and Equipment
i Safety devices and signs shall be placed as per MORT&H clause no.112

ii. The debris, sediments, vegetation growth and excess material shall be
excavated. The excavated material shall be disposal off as directed by
Engineer-in-charge with all leads and lifts.

iii. The drain slopes and sides shall be dressed up to original flow line and
Cross section.
6.12.1.3 Measurements for Payment

The work shall be measured in terms of rm of drain cleaned, cleared and
repaired.

Rate
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The contract unit rate for cleaning and clearing roadside pucca drains shall mean
payment in full for carrying out all the required operations explained above
including compensation for:

a.

b.

6.12.2

Setting out and providing safety devices and signs placed in work area. As per
MoRT&H clause no.112.

Furnishing all materials to be incorporated in the work including
transportation of excavated material and disposing of the same with all leads
and lifts.

All labour, materials, tools, equipment, safety measures, testing and
incidentals necessary to complete the work to specifications.

Maintenance standard for cleaning, clearing, deepening and reshaping of
roadside unlined drains

6.12.2.1 Scope

The work shall consist of cleaning, clearing deepening and reshaping of
roadside unlined drains and making shallow lateral drains on shoulders to
drain out the rain water/surface water effectively from bituminous surface as
well as from roadside berms.

6.12.2.3 Methods, Tools and Equipment

Vi.

Safety devices and signs shall be placed in accordance to MORT&H clause
no.112

The unlined drains should be cleaned and cleared off the deposition of
sediments, extraneous debris or vegetation blocking free flow in the drain.
This work may be carried out manually.

In case any erosion is noticed then these drains should be
deepened/widened in proper slope as directed by Engineer in-charge.

For draining out the standing water from road edges and unpaved
shoulders, the shallow lateral drains at regular intervals shall be made
manually as and when required.

The drain slope and sides are neatly dressed up to required flow line and
Cross section.

The excess excavated material should be well dressed, watered and
compacted in nearby area or transported away from the site with all leads
and lifts, as directed by the Engineer in-charge.

6.12.2.4 Measurements for Pavement

The work shall be measured in unit of RM. for roadside drains only and no
separate payment shall be made for making shallow lateral drains.

6.12.2.5 Rate

89



The contract unit rate for cleaning, clearing, deepening and reshaping of roadside
unlined drains and making lateral drains on shoulders shall mean payment in full
for carrying out all the required operations explained above including
compensation for :

a. setting out and providing safety devices and signs placed in work area. As per
MoRT&H clause no.112.

b. furnishing all materials to be incorporated in the work including all royalties,
fees, rents where necessary and all leads/lifts.

c. Transporting the excavated/recovered material and disposing of the same with
all heads and lifts as directed by the Engineer in-charge.

d. All labour, materials, tools, equipment, safety measures testing and incidental
necessary to complete the work to specifications

6.12.3 Maintenance standard for routine maintenance of road signs and delineators,
kerbs
6.12.3.1 Scope

I.  The work shall consist of washing of signs, delineators, removal of posters,
cleaning of kerbs etc. on a regular maintenance cycle and repair to
supporting structures with repainting.

6.12.3.2 Methods, Tools & Equipment

i The road signs and delineators should be thoroughly washed using a
detergent solution followed by a lean rinse and whole face of the sign shall
be dried.

ii. Defects in supporting structures like bullet holes, surface marks or bent
posts shall be repaired with appropriate tools.

iii. Damaged area shall be cleaned and loose/flaking paint shall be removed.
Bullet holes shall be filled with filler and supporting structures shall be
painted with first quality enamel paint in two or more coats.

6.12.4 Maintenance standard for replacing road signs, delineators mounted on
single post/multiple posts

6.12.4.1 Scope

i.  The work shall consist of replacement of damaged signboards/delineators
due to accident or worn out due to age and weathering.

ii.  Replacement of missing signboards and major repairs especially to sign
faces.
6.12.4.2 Methods, Tools & Equipment

i New signboards/delineators in lieu of badly damaged/missing ones shall be
provided conforming to MOST specification clause 801 to perform the function
and convey message that was originally required (retroreflective type of high
intensity grade).
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il For major repairs following sequence shall be carried out :
a. Beat any holes and indentations flat with a hammer and dolly

b. Clean the damaged area and remove any loose or flaking sheeting, paint or
other surface material

c. Fill the holes and indentations with polyster body filler and access
material shall be striked off to flush with sign face.

d. Patch the whole of the affected area with existing surface material as
required viz. Pressure sensitive, reflective sheeting, paint etc.

e. Restore the legend by black screening or reflective sheeting of correct
class cut to shape.

6.13 Monitoring
6.13.1 The Contractor shall submit the daily report (by email) indicating the day’s
activities and the work executed at site. The Contractor shall also inform any
changes observed at site such as road condition, structure damages/changes,
damages to road-signs, crash barriers, railing, encroachments and any other
unusual changes at site before 11.00 AM everyday for the preceding 24 hours.

6.13.2 The daily report should be submitted to GM and Engineer on daily basis as
per proforma approved by Engineer in consultation with GM, NHIDCL.

6.13.3 The detail summary of these daily inspections and work carried out
shall form part of monthly bill in the form of email extracts otherwise
payment may not be admissible.

6.14 Deleted

6.15 Deleted
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(SECTION-VII)

TECHNICAL SPECIFICATIONS
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TECHNICAL SPECIFICATIONS
(The Clause mentioned below to the relevant items are applicable only)

7.1 PREAMBLE:

The Technical Specifications contained herein shall be read in conjunction with the other
Bidding Documents as specified.

7.2  GENERAL REQUIREMENTS

The Technical Specifications in accordance with which the entire work described
hereinafter shall be executed and completed by the Contractor shall comprise of the
following:

7.21 PART —1-GENERAL TECHNICAL SPECIFICATIONS

The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD
AND BRIDGE WORKS” (FIFTH REVISION, April 2013) issued by the Ministry of
Road Transport & Highways, Government of India and published by the Indian Roads
Congress, hereinafter referred to as MORT&H Specifications.

PART - 11 - SUPPLEMENTARY TECHNICAL SPECIFICATIONS

The  Supplementary Technical Specifications shall comprise of various
Amendments/Modifications/Additions to the ,,SPECIFICATIONS FOR ROAD AND
BRIDGE WORKS” referred to in PART-I above and Additional Specifications for
particular item of works not already covered in Part — I.

A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND BRIDGE
WORKS” (FIFTH REVISION, April 2013), referred in Part-l above, where
Amended/Modified/Added upon and incorporated in Part-11, referred to above, the
Amendment/ Modification/ Addition supersedes the relevant clause or part of the clause.

When an Amended/Modified/Added Clause supersedes a Clause or part thereof in the
said Specifications, then any reference to the superseded clause shall be deemed to refer
to the Amended/Modified/Added Clause or part thereof.

In so far Amended/Modified/Added Clause may come in conflict or be inconsistent with
any of the provisions of the MOST Specifications under reference, the
Amended/Modified/Added clause and the additional specifications shall always prevail.

5.2.2 In the absence of any definite provisions on any particular issue in the aforesaid
Specifications, reference may be made to the latest codes and specifications of IRC and
BIS in that order, Where even these are silent, the construction and completion of the
works shall conform to sound engineering practice as approved by the Engineer and, in
case of any dispute arising out of the interpretation of the above, the decision of the
Engineer shall be final and binding on the Contractor.
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PART - 11

7.3 AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF
GENERAL TECHNICAL SPECIFICATIONS (PART-1).

SECTION 100 - GENERAL

Clause 102

Clause 106

Clause 106 (a)

Clause 107
Clause 107.3

Clause 108.4

Clause 109

Clause 109.10

Definitions:

The following abbreviation shall be added in this Clause: “MOST”
— Ministry of Surface Transport, Govt. of India (Now Ministry of
Road Transport and Highways) “NHIDCL” — National Highways &
Infrastructure Development Corporation Ltd.

Construction Equipment:

Add the following sentence. “The trial run is to be carried out
laying the relevant pavement material and it is not to be part of the
permanent works. The trial is to be carried out on prior approval of
equipment by Engineer-in-Charge.”

Add Sr. No. (9)

“The Contractor shall furnish to the engineer the detailed technical
literature and  other relevant documents regarding the
performance of plant/equipment for approval prior to its purchase
or mobilization on site.”

Contract Drawings:
Deleted this Sub-Clause entirely.
The clause shall be read as follows:

“Identification of quarry sites and borrow areas shall be the
responsibility of the Contractor. Materials procured from quarry
sites and borrow areas identified by the Contractor and to be used in
Works must comply with the requirements of quality as
stipulated in the Technical Specifications for particular item of
work™.

Setting Out:
Add new sub-clause

“Before carrying out any survey work the Contractor shall submit to the
Engineer for the approval a programme and methodology for the
calibration of all optical and electronic survey equipment to be used on site
during construction of the works. The Contractor will maintain calibration
records for all such equipment in his site office, available at all times for
inspection by the Engineer.
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Clause 110

Clause 110.1

Clause 110.2

Clause 111

Clause 111.1

Clause 111.4

Clause 111.5

Public Utilities:
Revise the clause as under:

Existing services like water pipes, sewers, oil pipelines, cables, gas ducts
etc. owned by various authorities including Public Undertaking an
Local Authorities shall be checked and located by the Contractor prior to
commencement of work.

Revise the clause as under:

The Contractor’s programme must take into account the period of notice
and duration of diversionary works of each body as existing at site. The
Contractor must also allow for any effect of these services and alterations
upon the Works and for arranging regular meetings with the various bodies
at the commencement of the Contract and throughout the period of the
Works in order to maintain the required co-ordination. During the
period of the Works, the contractor shall have no objection if the public
utility bodies and their decisions in the execution of their proposal in terms
of programme and construction. Provided that, in the opinion of the
Engineer, the Contractor has received reasonable notice thereof before the
relevant alterations are put in hand.

Precautions for Safeguarding the Environment:
General
Add the following after the first paragraph:

The Contractor shall preserve existing trees, plants and other
vegetation that are to remain within or adjacent to the works and shall use
every precaution necessary to prevent damage or injury thereto. On
completion of the Works, all areas disturbed by the Contractor’s
construction activities shall be restored in their original condition, or as
may be acceptable to the Engineer. The cost of this work shall be deemed
to be included in the rates generally.

Add the following sentence:

“The Contractor is to ensure that there is good drainage at all construction
areas, to avoid creation of stagnant water  bodies especially in
urban/industrial areas, including water in old water bodies.”

Pollution from Hot Mix Plants and Batching Plants
Add the following paragraph at the end of this Sub-clause.

The H.M.P. should be sited at least 500m away from the nearest habitation.

The H.M.P. shall be fitted with a dust extraction unit in order that the

exhaust gases comply with the requirements of the relevant current

emission control legislation. “All operations at plants shall be undertaken

in accordance with all current rules and regulations protecting the
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Clause 111.6

Clause 111.9

Clause 111.12

Clause 111.13

environment.”
Substances Hazardous to Health
Add the following after the first paragraph as follows:

“The use of any herbicide or other toxic chemical shall be strictly in
accordance with the manufacturer’s instructions. The Engineer shall be
given at least 6 working days notice of the proposed use of any herbicide or
toxic chemical.

A register of all herbicides and other toxic chemicals delivered to the site,
shall be kept and maintained up to date by the contractor. The register
shall include a name physical properties and characteristics, chemical
ingredients, health and safety hazard information, safe handling and
storage  procedures, and emergency and first aid procedures for the
product.”

Add the following sentence at the end of the para.

Vehicles delivering materials to the site shall be covered to avoid spillage
of materials on public roads.

After the last sentence add the following :

“The costs of compliance with Clause 111 shall be deemed to be included
in the rates for items included in the Bill of Quantities.”
Refer to Clause 114.2 (xv) of MOST Specification.

Add new Sub-Clause:

“The Discharge Standards promulgated under the Environment Protection
Act, 1986 shall be adhered to strictly. All waste arising from the project
is to be disposed of in a manner which is acceptable to the State
Pollution Control Board and the Engineer.”

All vehicles and machinery employed in the execution of the works shall be
regularly maintained to ensure that pollutant emission levels comply with
the relevant requirements of current pollution control legislation.  During
routine servicing operations, the effectiveness of exhaust silencers must
be checked and if found to be defective must be replaced. Not
withstanding this requirement, noise levels from any item of plant must
comply with the relevant legislation for levels of sound emission. Non
compliant plant is to be removed from site.

Vehicle maintenance and refuelling shall be carried out in such a fashion
that spillage of fuels and lubricants do not contaminate the ground or
nearby watercourse. An “oil interceptor” shall be provided for wash
down and refuelling areas. Fuel storage shall in proper bounded areas. All
spilt and collected petroleum products shall be disposed of in accordance
with the relevant legislation.
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Clause 111.14

Clause 111.15

Clause 112

Clause 112.1

Clause 112.2

Add the following New Sub-Clause:

All temporary accommodation must be constructed and maintained
in such a fashion that uncontaminated water is available for drinking,
cooking and washing. The sewage system for the camp must be properly
designed, built and operated so that no health hazard occurs and no
pollution to the air, ground or adjacent watercourses take place
compliance with relevant legislation must be strictly adhered to
Garbage bins must be provided in the camp and regularly emptied
and the garbage disposed of in a hygienic manner. Construction camps
are to be sited away from vulnerable people and adequate health care is to
be provided for the work force.

Add the following New Sub-Clause:

All works are to be carried out in such a fashion that the damage or
disruption to the flora and fauna is reduced to a minimum wherever
possible. Trees or shrubs will only be felled or removed that impinge
directly on the permanent works or necessary temporary works, after
seeking approval of the Engineer.

Arrangement For Traffic During Construction:
General
Delete the last sentence and add the following:

“The Contractor shall submit, for the Engineer*s approval, a Traffic
Control Plan 5 days prior to commencement of the temporary / permanent
works.”

The plan shall include:

Typical drawings for temporary diversions in accordance with Clause
112.3

Typical details of arrangements for construction under traffic including
details of traffic arrangement after the cessation of work each day. Special
consideration shall be given in the preparation of the Traffic Control Plan
to the safety of pedestrians and workers at night. Temporary diversions
will be constructed only with the approval of the Engineer.

Passage of Traffic along a part of the Existing Carriage way under
improvement:

Delete this clause replace as follows:

“For strengthening of existing carriage way, where part of the existing
carriage way is proposed to be used for passage of traffic & hard houlder
are not available then, treated shoulders shall be provided on the side on
which work is not in progress. If the existing shoulder width less than
1.5m the same shall be extended up to 1.5m for earth work duly

97



Clause 112.6

Clause 112.7

Clause 112.8

Clause 113

compacted. The top 15.0cm or as directed by the engineer including
extended shoulder of 1.5m width shall be filled up by granular sub
base material duly bounded with binding material and compacted. The
sub base material shall conform to MOST specification Clause 401,
the work of excavation and filling of granular sub-base material so carried
out shall be paid under relevant items of bill of quantities. The contractor
shall maintain the bypass/diversion during the period of construction
by way of watering, compacting, and making good loss of sub-base
material after filling up of the rutting/depression etc. by additional
quantity of granular sub base material. The items operations like
maintenance, making good the loss of material, watering, compacting,
levelling and dressing along with additional quantity of sub-base
material shall be considered as incidental to the work and no extra
payment will be ade for these operations. The continuous length in which
such works shall be carried out would be within a range of 200 to 500m

at a place.

Measurements for Payments and Rate

Add “and no extra payment will be made except the treatment of shoulders
for earth work and granular sub-base as per Clause 112.2 above.” At the
end of first paragraph.

Side Roads and Property Accesses
Add new sub Clause:

“At all times, the Contractor shall provide safe and convenient passage for
vehicles pedestrians and livestock to and from side roads and property
accesses connecting to the roadway. Work which affects the use of side
roads and existing accesses shall not be undertaken without providing
adequate prior provisions to the satisfaction of the Engineer.”

Plant and Equipment
Add new sub Clause:

“During the day, plant and equipment working in a position adjacent
to traffic and having a projection beyond the normal width of the item, for
example, a grader blade shall have a fluorescent red marker attached to the
outer end of the projection. During poor light conditions an additional
traffic controller with an illuminated red marker shall direct traffic
around such plant and equipment. At night, all plant items and similar
obstructions shall be removed from the normal path of vehicles, to provide
a lateral clearance of at least 6m where practicable, with a minimum
clearance of 1.2m. Plant and equipment, within 6m of the normal path of
vehicles, shall be lit by not less than two yellow steady lamps suspended
vertically from the point of the obstruction nearest to a traffic lane, and
one yellow steady lamps at each end of the obstruction on the side farthest
away from the traffic lane.”

General Rules For the Measurement of Works for Payment:
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Clause 113.2

Clause 114

Clause 115

Clause 121

Clause 121.1

Clause 121.2

Clause 121.3

Clause 121.3.2

Measurements for Lead of Materials

Delete this Clause and replace with:

“The rates in the Bill of Quantities are deemed to include the costs
of haulage from source of supply to the site for all materials
required for the Works.”

Scope of rates for different items of work:

Add to Clause 114.2 (xvii). Cost of all provisions for executing the
work safely including all protective clothing, barriers, earplugs etc.

Methodology and Sequence of Work:

Substitute “28 days” for “30 days” in the 2" line.

Field Laboratory:
Scope
Delete this Clause and replace with:

“The work under this Clause covers the provision and
maintenance of a fully equipped laboratory.” The equipment in the
laboratory shall be as decided by Engineer, keeping in view of item of
works prescribed in BOQ.

Description
Delete this Clause and replace with:

“The Contractor shall construct a fully furnished and equipped field
laboratory to the satisfaction of the Engineer. The laboratory will be
located at a site approved by the Engineer and must be of adequate size to
perform all the tests required under the contract including sufficient light,
electric and water supply. The Contractor shall provide working
drawings incorporating all the services based on the information given
in the changes for the approval of the Engineer prior to commencement of
construction. An office must be provided in the laboratory for the
exclusive use of the Engineer’s, Materials Engineer, adequate toilet and
washing facilities must be provided. The contractor shall provide the field
laboratory within one month from the date of the commencement of the
work. Prior to this,
contractor must make suitable alternative arrangements for the

testing of materials, which are acceptable to the Engineer.

Laboratory Equipment shall be provided as prescribed by the
Engineer relevant to items of work in BOQ.

For soils and aggregates
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Clause 121.35

Steel Tape

Clause 121.3.6

Clause 121.6

Clause 121.7

Delete item no. (xi) and (xii)

Add New Sub-Clause:

For Control of Profile and Surface

Evenness

i) Theodolite 2 sets

i) Precision automatic level 2 sets

iii) Precision staff 4 sets

Iv) Camber templates 2 lane
a) Crown type cross-section 4 sets
b) Straight run cross-section 4 sets
a) 3 mlong 4 sets
b) 5m long 4 sets
C) 10 m long 4 sets
d) 20 m long 4 sets
e) 30 m long 4 sets

Add New Sub-Clause:

In addition clause 121.3 any equipment which is not mentioned in
this clause but which is necessary for the work for complying with
the provisions of the contract and Section 900 of MOST
specifications or as required by the engineer shall be provided by
the contractor. No extra payment shall be made to the contractor
and it will be considered as incidental to the work.

Delete this Sub-Clause.

Substitute this Sub-Clause by the following:

“There is no separate item in the Bill of Quantities for establishing and
maintenance of the laboratory and supply, erection maintenance of
equipment and also running cost of testing. The rates quoted by the
Contractor shall be deemed to cover the cost of all these items.”

Clause 126: Supply of Video Cassettes

126.1 Description

The work consists of taking video films of important activities of the work as directed by the
Engineer during the currency of the project and editing them and converting them to a CD
(master CD+ 4 copies) film of playing time not less than 60 minutes and upto 180 minutes as
directed by the Engineer. It shall contain narration of the activities in English by competent
narrator. The editing of the film and the script for narration shall be as approved by the Engineer.
The CD shall be acceptable quality and the film shall be capable of producing colour pictures.

126.2 Measurement for Payment & Rates
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No separate payment shall be made and the work shall be treated as incidental .

SECTION 300 - EARTHWORK EROSION CONTROL AND DRAINAGE

Clause 301

Clause 301.3.3

Clause 301.3.12

Clause 301.9

Clause 301.9.2

Clause 304

Excavation for Roadway and Drains

Excavation — General

Delete the last two sentences of last paragraph. And add, “The
earthwork shall be carried out as per the sequences stated in this
contract or as directed by engineer-in-charge”.

Back-filling
After the last sentence add the following:

“Density requirements for back filling shall be in accordance with
Table 300-2” of MOST.

Rates

This Clause is replaced as follows:

“The contract unit rate for loosening and re-compacting at sub-
grade level shall include full compensation for loosening to the
specified depth, removing the loosened soil outside the roadway
wherever considered necessary, rolling the surface below,
breaking the clods, spreading the excavated soil layers, watering
where necessary and compacting to the requirements.”

Excavation for Structures:

Clause 304.3.7 Back filling

Add second paragraph as under:

“The working space between the structure and the excavation

shall be cleared out completely of all construction materials and
loose earth that fallen into the excavation during construction.
The excavation shall be pumped dry and all saturated and soft
earth removed prior to being inspected by the Engineer who will
give his permission for the placement of any fill material, provided
the space has been properly prepared. Compaction will only be
carried out with mechanical compactors of sufficient capacity to
ensure correct compaction of the back fill material. The fill is to be
brought up in layers not greater than 150 mm. Mass filling of
structures with machines will not be permitted and contractors
should make allowance in their rates for the methodology
described above.”
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Clause 305

Clause 305.2

Clause 305.2.1

Clause 305.2.1.2

Clause 305.2.1.4

Clause 305.2.2.2

Clause 305.3

Clause 305.3.4

Clause 305.3.5.2

Embankment Construction:

Material and General Requirements

Physical Requirements

Amend the first sentence of this Clause as under:

“Highly expansive soils such as Ch, MH or OH exhibiting marked
swell and shrinkage properties (,,free swelling index” exceeding 50
per cent when tested as per 1S 2720 — Part 40) shall not be used

in construction of sub grade and embankment.”

Delete the second and third sentence of Clause 305.2.1.4, i.e.,
“However, the Engineer may................. Compacted layer
thickness.”

Borrow Materials

Paragraph 1 of this clause shall read as under:

“No borrow area shall be made available by the Employer for this work.
The arrangement for the source of supply of the material for embankment
and sub grade as well as compliance to the different environmental
requirements in respect of excavation and borrow areas as stipulated, from
time to time, by the Ministry of Environment and Forest, Government of
India and the local bodies, as applicable shall be the sole responsibility of
the Contractor.”

Paragraph 8 of this Clause given below Table 300-2 shall read as under:

“The contractor shall at least 7 working days before commencement of
compaction submit the following to the Engineer for approval:

i) The Values of maximum dry density and optimum moisture content
obtained in accordance with IS 2720 (Part 8) for each fill material he
intends to use.

i) The graphs showing values of density against moisture content from
which each of the values in (i) above of the maximum dry density and
optimum moisture content were determined.

iii) The dry density-moisture content-CBR relationship for each of the fill
materials be intends to use in the sub grade.”

Construction Operations
Compacting ground supporting embankment/subgrade

Delete “where necessary” in the first sentence of the first
paragraph.

In Paragraph 3, delete “IS: 2720 (Part 7) or “and “as the case may
be”.
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Clause 305.3.6

Clause 305.4

Clause 305.4.1

Clause 305.4.7

Clause 306.4

Clause 306.5

Clause 307

Clause 307.5

Clause 309

Clause 309.2

Compaction
The second paragraph of this Clause shall read as under:

“Only vibratory rollers of not less than 8 — 10 ton static weight with
plain or pad foot drum shall be used for compaction.”

Construction of Embankment and sub-grade under special
condition.

Add new para after para 1 as under:

“The earthwork for widening the existing road embankment and shoulders
shall be carried out in layers duly compacted. On completion of
earth work to the required height the triangular portion on the sloping
face of the layers shall be cut in such a manner that the specified slope is
achieved. This operation is incidental to work and no extra payment shall
be made for this.”

Earthwork for high Embankment
Substitute the first paragraph of this clause as under:

“In the case of high embankments, the Contractor shall use the material
from the approved borrow area.”

Soil Erosion and Sedimentation Control
Measurement for Payment
Substitute the Clause 306.4 as follows:

“All temporary sedimentation and pollution control works shall be
deemed as incidental to the earthwork and other items of work
and as such no separate payment shall be made for the same.”

Rate
This Clause is deleted.
Turfing with sods.

Add “(i11) application of top soil” after (i1). Delete “the contract unit rate
for application of top soil shall be as per clause 301.9.5”.

Surface/Sub-Surface Drains
Surface Drains

Add at the end of third paragraph:

Metal grates for sumps on concrete lined surface drains shall be heavy

duty (trafficable by commercial vehicle) proprietary products with gaps

between bars no greater than 26mm. The Contractor shall submit
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Clause 309.4

Clause 309.5

Clause 314

Clause 314.1

Clause 314.2

Clause 314.3

Clause 314.4

proposals for grating to the Engineer for approval before commencing
construction of the sumps.”

Measurement for Payment
Delete the first sentence and replace with:

“Surface drains not lined shall be included in the items for
excavation for the roadway in accordance with Clause — 301.8.”

Rates
Add at the end of this clause as under:

“The rate for concrete lined drains shall include bedding concrete and
jointing. The rate for lined surface drains shall include inlet sumps and
metal grates where specified.”

Add Clause 314 as under:
Leveling and Dressing over area:
Scope

The work shall consist of excavation, removal, filling and satisfactory
disposal of all materials necessary for the area to be leveled and dressed
in line, grades as directed by the Engineer. It shall include cutting and
filling the ground in all type of soil where variation of existing ground
level is + 30 cm or less. It will also include the grubbing of the existing
rank vegetation and clearance of undergrowth completely.

Construction Operation

The engineer shall identify the area where leveling and dressing is to be
carried out. The clearing and grubbing of rank vegetation and
undergrowth shall be carried out as per clause 201.1. If the stagnant water
is existing on the side, the same shall be pumped / bailed out. The area
shall be kept dry throughout the operation of leveling and dressing. The
leveling and dressing shall be carried out by excavating the high area and
filling the low area with the excavated material in proper slope. This
operation will be carried out manually/mechanically as per site conditions.

Measurements

The measurement shall be made for the area to be leveled and dressed in
Sg.m.

Rates

The contract unit rates for the items for leveling and dressing shall be
payment in full for carrying out the required operations including full
compensation for:
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3.

4.

Cost of all labour, materials, tool, equipment and incidentals to complete
the work.

Clearing and grubbing the rank vegetation and undergrowth and their
disposal within 1000m.

Pumping and bailing out of water and keeping the area dry during
construction.

In all type of soils and saturated earth.

SECTION 400 - SUB-BASES, BASES (NON-BITUMINOUS) AND SHOULDERS:

Clause 401.4.1

Clause 401.3.2

Clause 401.6

Clause 404.2.1

Substitute “Smooth wheeled roller” by “Vibratory Roller” or as approved
by Engineer-In-charge.

Spreading and Compacting

The following shall be added to Paragraph 1:

“The thickness of the loose layers shall be so regulated that the maximum
thickness of the layer after compaction does not exceed
150 mm.”

The fifth paragraph of this Clause shall be as under:

“Immediately thereafter, rolling shall start with the help of a vibratory
roller of minimum 80 to 100 KN static weight with plain drum or pad foot
drum of heavy pneumatic tyre roller of minimum 200 to 300 KN weight
having a minimum tyre pressure of 0.7 kN/m2 or adequate capacity
capable of achieving the required compaction. Rolling shall commence at
the lower edge and proceed towards the upper edge longitudinally for
portions having unidirectional cross fall and super-elevation and shall
commence at the edges and proceed towards the crown for portions having
cross falls on both sides.”

Measurement for payment:
Add paragraph 3 as under:

For carrying out full depth repair and/or reconstruction of road
pavement, if the granular sub-base materials laid on the shoulders
for diversion of traffic (as per clause 112) is required to be
scarified/removed and re-laid after compensating the loss during
handling and by movement of traffic on completion of Full depth
repair/reconstruction of road pavement, this operation shall be
considered incidental to the work of providing granular sub-base
and no extra payment shall be made for the same.

Coarse aggregate:
Amend this clause as under:

Coarse aggregate shall be either crushed or broken stone. The

aggregates shall conform to the physical requirements set-forth in

Table 400-6. The type and size range of the aggregate shall be
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Clause 404.2.3

Clause 404.2.4

Clause 404.3.5

specified in the contract or shall be as specified by the Engineer.
If the water absorption value of the coarse aggregates is greater
than 2 percent, the soundness test shall be carried out on the
material delivered to site as per IS: 2386 (part 5).

Crushed Slag:

Delete this Clause

Over-burnt (Jhama) brick aggregates:
Delete this Clause.

Rolling:

Delete in first para “three wheeled -------------- rollers 80 to 100 kN
capacity or tandem or”

SECTION 500 - BASE AND SURFACE COURSES (BITUMINOUS):

Clause 501.8.2.4

Clause 501.8.3.1

Clause 501.8.3.4

Profile Corrective Course and its application:
Replace (ii) with

“The material for bituminous profile corrective course shall be laid
independently of all other courses, adopting such construction procedures
and using such equipment as may be appropriate to the specified type of
material and thickness of the course manually/machine paid as approved
by the engineer-in-charge. The method of providing profile corrective
course shall be approved by the engineer-in-charge.

Preparing Existing Granular Surface
Amend the Clause as under:

“The surface on which bituminous profile corrective course is to be laid
shall be thoroughly swept clean of dust and any other extraneous
material using mechanical broom and dust collected removed or blown of
using compressed air except in places where technical means cannot
reach. A prime coat conforming to Clause 502 shall be applied prior
to laying profile corrective course.”

Laying the Profile Corrective Course.

Clause 501.8.3.4.1 This clause shall read as under:

“The surface on which profile corrective course is to be laid shall be
thoroughly swept clean of dust and any other extraneous material
using mechanical broom and dust collected removed or blown off using
compressed air except in places where mechanical mans cannot reach.”

“After preparing the granular surface as in Clauses 501.8.3.1 and
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501.8.3.2, the profile corrective course with materials as per Clause
501.8.2.3/501.8.2.4 shall be laid and compacted to the requirement of
particular Specification Clause.”

Clause 502 Prime Coat Over Granular Base :

Clause 502.2.3 The type of bitumen emulsion shall be slow setting.
Clause 503 Tack Coat

Clause 503.2.1 The type of bitumen emulsion shall be medium setting.
Clause 504 Bituminous Macadam :

Clause 504.2 Materials

Clause 504..2.1 Bitumen:

The penetration grade of bitumen shall be 60/70.
Clause 507 & 509  Bitumen

The penetration grade of bitumen shall be 60/70.
Clause 507.9 For DBM, Clause 508.9 for SDBC and Clause 509.9 for BC
Clause 511 Open- Graded Premix Surfacing : laying should done by paver finisher.

These clauses stand amended to the extent that the rate shall cover the provision of bitumen in
the mix as per job mix formula. No variation in the rate for this item will be admissible on
account of quantity of bitumen used.

Clause 801
801 TRAFFIC SIGNS
801.1 GENERAL

801.1 The colour, configuration, size and location of all traffic signs for highways (other than
Expressways for which the size of the signs, letters and their placement shall be as specified in
the drawings and relevant Specifications or as directed by the Engineer) and for other roads,
shall be in accordance with the Code of Practice for Road Signs, IRC:67:2010, or as shown on
the drawings. In the absence of any details or for any missing details (for example, chevron
signs etc.), the signs shall be provided in accordance with international standards and/or as
directed by the Engineer.

801.1.2 Unless otherwise specified, the signs shall be reflectorised as shown on the drawings or
as directed by the Engineer. They shall be of retro-refiectorised type and made of micro-
prismatic type reflective as per IRC:67:2010.

801.1.3 In general, cautionary and mandatory signs' shall be fabricated through process of screen
printing. In regard to informatory signs with inscriptions or cut letters of, coloured
retroreflective sheeting comprising unmetalised microprismatic element material as per
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IRC:67:2010 or durable transparent, coloured overlay film shall be used which must be bonded
well on the base sheeting, as directed by the Engineer.

801.2 Materials

The various materials and fabrication of the traffic signs shall conform to the following
requirements:

801.2.1 Concrete : Concrete shall be of the grade shown on the Contract drawing or otherwise
as directed by the Engineer.

801.2.2 Reinforcing steel: Reinforcing steel shall conform to the requirement of 1S:1786 unless
otherwise shown on the drawing.

801.2.3 Bolts, nuts, washers: High strength bolts shall conform to IS: 1367 whereas precision
bolts, nuts, etc., shall conform to 1S:1364.

801.2.4 Plates and supports : Plates and support sections for the sign posts shall conform to
IS:226 and 1S:2062 or any other relevant IS Specifications.

801.2.5. Substrate ; Sign panels may be fabricated on aluminium sheet, aluminium composite
panel, fibre glass sheeting, or sheet moulding compound. Aluminum sheets used for sign boards
shall be of smooth, hard and corrosion resistant aluminium alloy conforming to 1S:736-Material
designation 24345 or 1900. Aluminium Composite Panel and other materials shall meet the
relevant ASTM (D903, E8, E393, E732)/BS/BIS requirements.

801.2.6 Shoulder mounted ground signs with a maximum side dimension not exceeding 600mm
shall not be less than 1.5 mm thick with Aluminium and 3 mm thick with Aluminium Composite
Material. All other signs shall be at least 2 mm thick with Aluminium and 4 mm thick with
Aluminium Composite Material. The thickness of the sheet shall be related to the size ofthe sign
and its support and shall be such that it does not bend or deform under prevailing wind and other
loads. All overhead signs made with Aluminium Composite Material shall be minimum 4 mm
thick to withstand wind and other loads without deformation.

801.2.7 In respect of sign sizes not covered by IRC:67: 2010 the structural details (thickness,
etc.) shall be as per the approved drawings or as directed by the Engineer.

801.3 Traffic Signs having Retro-Reflective Sheeting

801.3.1 General requirements : The retro-reflective sheeting used on the sign shall consist of
the white or coloured sheeting having a smooth outer-surface which has the property of retro-
reflection over its entire surface. It shall be weather-resistant and show colour fastness. It shall
be new and unused and shall show no evidence of cracking, scaling, pitting, blistering, edge
lifting or curling and shall have negligible shrinkage or expansion. A certificate of having tested
the sheeting for co-efficient of retro-reflection, day/night time colour luminous, shrinkage,
flexibility, linear removal, adhesion, impact resistance, specular gloss and fungus resistance 3
years outdoor weathering and its having passed these tests shall be obtained from a Government
Laboratory, by the manufacturer of the sheeting. The retro- reflective sheeting shall be either of
Engineering Grade material with enclosed lens, High Intensity Grade with encapsulated lens or
Micro-prismatic Grade retro-reflective element material as given in Clause below
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801.3.2 Micro Prismatic Grade Sheeting (Type XI) : Retro reflective sheeting typically
manufactured as a cube corner. The reflective sheeting shall be retro reflective sheeting made of
micro prismatic retro reflective material. The retro reflective surface, after cleaning with soap
and water and in dry condition shall have the minimum co-efficient of retro reflection
(determined in accordance with ASTM D 4956-09) as indicated in Table 800

Table 800 Acceptable Minimum Coefficient of Retro-reflection for Type XI Prismatic
Grade Sheeting” (Candelas per Lux per Square Metre)

Observation [Entrancefwhite  [Yellow  [Orange [Green [Red [Blue [Brown [Fioresce [Florescent [Florescent
Angle Angle nt yellowlyellow  |Orange
-Green

0.1°° -4° | 830 [ 620 290 83 1125|137 | 25 | 660 | 500 250

0.1°® | +30° | 325 | 245 115 33 [ 50 ] 15 [ 10 | 260 [ 200 100
0.2° -4° | 580 [ 435 200 58 | 87 |26 | 17 | 460 | 350 175

0.2° | +30° | 220 | 165 77 22 [ 33 ] 10 7 180 | 130 66

0.5° -4° | 420 [ 315 150 42 |1 63 | 19 | 13 | 340 | 250 125
0.5° [+30° ) 150 | 110 53 15 (23 | 7 5 120 90 45
1.0° -4° | 120 90 42 12 | 18 | 5 4 96 72 36

1.0° | +30°| 45 34 16 ) 7 2 1 36 27 14

A Minimum Coefficient of Retro reflection (Ra) (cd.Ix*.m).
B Values for 0.1° observation angles are supplementary requirements that shall apply only
when specified by the purchaser in the contract or order.

When totally wet, the sheeting shall show not less than 90 percent of the values, of retro
reflection indicated in above Table. At the end of 10 years, the sheeting shall retain at least 80
percent of its original retro-reflectance.

801.3.3 Messages / borders : The messages (legends, letters, numerals etc.) and borders shall
either be screen-printed or of cut-outs from durable transparent overlay or cut-out from same
type of reflective sheeting (excluding for black colour) for the cautionary/ mandatory signs.
Screen printing shall be processed and finished with materials and in a manner specified by the
sheeting manufacturer. For the information and other signs, the messages (legends, letters,
numerals etc.) and borders shall be cut-out from durable transparent overlay film or cut out from
same reflective sheeting only. Cut-outs shall be bonded with the sheeting in the manner specified
by the manufacturer. Both the screen printed areas and cut-out messages sheetings and cut-out
durable transparent overlay film shall be covered under the warranty period of the sheeting type,
issued by the sheeting manufacturer

801.3.4 For screen-printed transparent coloured areas on white sheeting, the co efficient of retro-
reflection shall not be less than 50 per cent of the values of corresponding colour in Tables 800
as applicable.
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801.3.4.1 Cut-out messages and borders, wherever used, shall be made out of retro-reflective
sheeting (as per Clauses 801.3.2 as applicable), except those in black which shall be of non-
reflective sheeting.

801.3.5 Colour : Unless otherwise specified, the general colour scheme and properties
shall be as stipulated in ASTM 4956-09. The colours shall be durable and uniform in acceptable
hue when viewed in day light or under normal headlights at night and in inclement weather
conditions.

801.3.6 Adhesives: The sheeting shall have either a pressure-sensitive adhesive of the
aggressive-tack type requiring no heat, solvent or other preparation for adhesion to a smooth
clean surface, or a tack free adhesive activated by heat, applied in a heat-vacuum applicator, in a
manner recommended by the sheeting manufacturer. The adhesive shall be protected by an easily
removable liner (removable by peeling without soaking in water or other solvent) and shall be
suitable for the type of material of the base plate used for the sign. The adhesive shall form a
durable bond to smooth, corrosion and weather resistant surface of the base plate such that it
shall not be possible to remove the sheeting from the sign "base in one piece by use of sharp
instrument. In case of pressure-sensitive adhesive sheeting, the sheeting shall be applied in
accordance with the manufacturer's Specifications. Sheeting with adhesives requiring use of
solvents or other preparation for adhesive shall be applied strictly in accordance with the
manufacturer's instructions.

801.3.7 Refurbishment : Where existing signs are specified for refurbishment, the
sheeting shall have a semi-rigid aluminium backing or materials as per Clause 801.2.5, pre-
coated with aggressive-tack type pressure sensitive adhesive. The adhesive shall be suitable for
the type of material used for the sign and should thoroughly bond with that material.

801.3.8 Fabrication

801.3.8.1 Surface to be reflectorised shall be effectively prepared to receive the retro-
reflective sheeting. The sheeting of the material as per IRC:67:2010 , shall be de-greased either
by acid or hot alkaline etching and all scale/dust/ coating of any type removed/ scrubbed to
obtain a smooth plain surface before the application of retro-reflective sheeting. If the surface is
rough, approved surface primer may be used. After cleaning, metal shall not be handled, except
by suitable device or clean canvas gloves, between all cleaning and preparation operation and
application of reflective sheeting/primer. There shall be no opportunity for the substrate to come
in contact with grease, oil or other contaminants prior to the application of retro-reflective
sheeting.

801.3.8.2 Complete sheets of the material shall be used on the signs except where it is

unavoidable; at splices, sheeting with pressure sensitive adhesives shall be overlapped not less

than 5 mm. Where screen printing with transparent colours is proposed, only butt jointing shall

be used. The material shall cover the sign surface evenly and shall be free from twists, cracks

and folds. Cut-outs to produce legends and borders shall be bonded with the sheeting in the
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manner specified by the manufacturer.

801.3.9 Warranty and durability: The Contractor shall obtain from the manufacture a ten year
warranty for satisfactory field performance including stipulated retro-reflectance of the retro-
reflective sheeting of micro-prismatic sheeting, a seven-year warranty for high intensity grade
and a five year warranty for the sheeting of engineering grade and submit the-same to the
Engineer. In addition, a ten year, seven year and a five year warranty for satisfactory In-field
performance of the finished sign with retro-reflective sheeting of micro prismatic, high intensity
grade and engineering grade respectively, inclusive of the screen printed or cut out
letters/legends and their bonding to the retro-reflective sheeting shall be obtained from the
contractor/supplier and submitted to the Engineer. The Contractor/ supplier shall also furnish the
LOT numbers and certification that the signs and materials supplied against the assigned work
meets all the stipulated requirements and carry the stipulated warranty and that the
contractor/supplier is the authorized converter of the particular sheeting:

All signs shall be dated during fabrication with indelible markings to indicate the start of
warranty. The warranty shall also cover the replacement obligation by the sheeting manufacturer
as well as contractor for replacement/repair/restoration of the retro-reflective efficiency.

A certificate in original shall be given by the sheeting manufacturer that its offered retro-
reflective sheeting has been tested for various parameters such as co-efficient of retro-reflection,
day/night time colour and luminance, shrinkage, flexibility, linear removal, adhesion, impact
resistance, specular gloss and fungus resistance and 3 year outdoor weathering; the tests shall be
carried out by a Government Laboratory in accordance with various ASTM procedures and the
results must show that the sheeting have passed the requirements for all the above mentioned
parameters. A copy of the test reports shall be attached with the certificate.

801.4 Installation

801.4.1 The traffic signs shall be mounted on support posts, which may be of Gl pipes
conforming to IS: 1239, Rectangular Hollow Section conforming to IS :4923 or Square Hollow
Section conforming to 1S:3589. Sign posts, their foundations and sign mountings shall be so
constructed as to hold these in a proper and permanent position against the normal storm wind
loads or displacement by vandalism. Normally, signs with an area up to 0.9 sq.m shall be
mounted on a single post, and for greater area two or more supports shall be provided., Post-
end(s) shall be firmly fixed to the ground by means of properly designed foundation. The work
of foundation shall conform to relevant Specifications as specified.

801.4.2 All components of signs (including its back side) and supports, other than the
reflective portion and G.I. posts shall be thoroughly de scaled, cleaned, primed and painted with
two coats of epoxy/ fibre glass/ powder coated paint, Any part of support post below ground
shall be painted with protective paint.

801.4.3 The signs shall be fixed to the posts by welding in the case of steel posts and by
bolts and washers of suitable size. After the nuts have been tightened, the tails of the bolts shall
be furred over with a hammer to prevent removal.
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801.5 Measurements for Payment

The measurement of standard cautionary, mandatory and information signs shall be in numbers
of different types of signs supplied and fixed, while for direction and place identification signs,
these shall be measured by area in square, metres.

801.6. Rate

The Contract unit rate shall be payment in full for the cost of making the road sign, including all
materials, installing it at the site furnishing of necessary test certificates, warranty and
incidentals to complete the work in accordance with these Specifications.

Note : The warranty as specified in clause- 801.3.9 should be in the name of NHIDCL and
it must be deposited to the GM.

802 OVERHEAD SIGNS
802.1 General
802.1.1 Overhead signs may be used in lieu of, or as an adjunct to, kerb mounted signs

where the situation so warrants for proper information and guidance of the road users. The
following conditions may be considered while deciding about the provision of overhead signs:

(1 Traffic volume at or near capacity

1 Complex interchange design

(1 Three or more lanes in each direction
(1 Restricted sight distance

1 Closely spaced interchanges

1 Multi.-lane exits
(1 Large percentage of commercial vehicles
1 High speed traffic

804 Reflective Pavement Markers (Road Studs/Cat eyes)

804.1 General
The work cover the providing and mixing of reflective pavement marker (RPM) or
road stud, a device which is bonded to or anchored within the road surface for lane
marking and delineation for nighttime visibility. It reflects incident light in directions
close to the direction from which it came.

804.2 Material

804.2.1 Plastic body of RPM/road stud shall be moulded from ASA (Acrylic Styrene
Acrylonitrite) or HIPS (Hi-impact Polystyrene) or Acrylonitrite Butadiene
Styrene(ABS) or any other suitable material approved by the Engineer. The markers
shall support a load of 13635 kg tested in accordance with ASTM D 4280.
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804.2.2 Reflective panels shall consist of number of lenses containing single or dual prismatic
cubes capable of providing total internal reflection of the light entering the lens face.
Lenses shall be moulded of methyl merthcrylate conforming to ASTMD 788 or
equivalent.

804.3 Design
The slope or retro-reflecting surface shall preferably be 35+5 degree to base and the area
of each retro-reflecting surface shall not be less than 13.0 sgcm.

804.4 Optical Performance

804.4.1Unidirectional and bi-directional studs

Each reflector or combination of reflectors on each face of the stud shall have a
Coefficient of Luminous Intensity (C.1.L.) not less than that given in Table 800-12 or
Table 800-13 as appropriate.

804.4.2 Omni-directional studs

Each Omni-directional stud shall have a minimum (C.I.L.) of not less than 2 mcd/Ix

Table 800-12 Minimum C.I.L. Values for Category ,,A* studs

Entrance Observation C.1.L. in mcd/Ix
Angle angle White Amber Red
0°U5’L&R 0.3 220 110 44
0°U 10° L&R 0.5 120 60 24

Table 800-13 Minimum C.I.L. Values for Category ,,B* studs

Entrance Observation C.1.L. in mcd/Ix
Angle angle White Amber Red
0°U 6’ L&R 0.3 20 10 4
0'U 10’ L&R 0.5 15 7.5 3

Note: 1) The entrance angle or 0°U corresponds to the normal aspect of the reflectors when
the reflecting road stud is installed in horizontal road surface.

2) A stud that incorporates one or more corner cube reflectors shall be considered to be
included in category ,,A". A stud that incorporates one or more bi-convex reflectors
shall be considered to be included in category ,,B*.

804.5 Tests

804.5.1 Coefficient of luminance intensity can be measured by procedure described in ASTM
E
809 “Practice for Measuring Photometric Characteristics” or as recommended in BS:
873 — Part 4:1973.

804.5.2 Under test conditions, a stud shall not be considered to fail the photometric
requirements if the measured C.I.L at any one position of measurement is less than
the values specified in Table 800-12 or 800-13 provided that
(i) the value is not less than 80% of the specified minimum, and
(i) the average of the left and right measurements for the specific angle is greater

113




than the specified minimum.

804.6 Solar Powered Road Markers (Solar Studs)

The solar studs shall be made of Aluminum alloy and poly carbonate material which shall be
absolutely weather resistance and strong enough to support a load of 13635 kg tested in
accordance with ASTM D4280. Its colour may be white, red, yellow, green or blue or
combination as directed by the Engineer. Its water resistance shall meet the requirements of IP
65 in accordance with 1S:12063:1987 Category 2 for protection against water ingress. The
dimentsions of solar studs shall not be less than 100 mm x 100 mm x 10 mm. It shall have super
bright LEDs so as to provide long visibility from a distance of more than 800m. Its flashing rate
shall not be less than 1 Hz. Its should be able to give the prescribed performance in the
temperature range of -40°C to +55°C. Its life shall be not less than 3 years.

804.7 Fixing of Reflective Markers

804.7.1 Requirements

The enveloping profile of the head shall be smooth and the studs shall not present any sharp
edges in traffic. The reflective portions of the studs shall be free from crevice or ledges where
dirt might accumulate. All road studs shall be legibly market with the name, trademark or other
means of identification of the manufacturer. Marker height shall not exceed 20 mm. Marker
width shall not exceed 130 mm. The base of the marker shall be flat within 1.3 mm. If the
bottom of the marker is configured, the outermost faces of the configurations shall not deviate
more than 1.3 mm from a flat surface. All road studs shall be legibly marked with the name,
trade mark or other means of identification of the manufacturer.

804.7.2 Placement

The reflective marker shall be fixed to the road surface using the adhesives and the procedure
recommended by the manufacturer. No nails shall be used to affix the marker, as nails are
hazardous for the roads. Regardless of the type of adhesive used, the markers shall not be fixed
if the pavement is not surface dry and on new asphalt concrete surfacing until the surfacing has
been opened to traffic for al period of not less than 14 hours. The portions of the highway
surface, to which the marker is to be bonded by the adhesive, shall be free of dirt, curing
compound, grease, oil, moisture, loose or unsound layers, paint and any other material which
would adversely affect the bond of the adhesive. The adhesive shall be placed uniformly on the
cleaned pavement surface or on the bottom of the marker in a quantity sufficient to result in
complete coverage of the area of contact of the marker with no voids present and with a slight
excess after the marker has been lightly pressed in place. For epoxy installations, excess
adhesive around the edge of the marker, excess adhesive on the pavement and adhesive on the
exposed surfaces of the markers shall be immediately removed.

804.7.3 Warranty and durability

The contractor shall obtain from the manufacturer a two-year warranty for satisfactory field
performance including stipulated retro-reflectance of the reflecting panel and submit the same to
the Engineer, In addition, a two year warranty for satisfactory infield performance of the finished
road marker shall also be given by the contractor who carried out the work of fixing of reflective
road markers. In case the markers are displaced, damages, get worn out or lose their reflectivity
compared to stipulated standards, the contractor would be required to replace all such markers
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within 15 days of the intimation from the Engineer at his own cost.

804.8 Measurement for Payment

The measurement of reflective road markers shall be in numbers of different types of markers
supplied and fixed.

804.9 Rate

The contract unit rate for reflective road markers shall be payment in full compensation for
furnishing all labour, material, tools, equipment including incidental costs necessary for carrying
out the work at site conforming to the specifications complete as per approved drawings or as
directed by the Engineer.

Note : The warranty as specified in clause- 804.7.3 should be in the name of NHIDCL and
it must be deposited to the BO.

SECTION 900 — QUALITY CONTROL FOR ROAD WORKS

Clause 901 General
Amend the clause 901.10 as under:

Clause 901.10 For bitumen, cutback, emulsion, mild steel, cement and other
similar material where essential tests are to be carried out at the
manufacture™s plant or at laboratories other than the site
laboratory, the cost of samples, sampling, testing, and furnishing of
the test certificates shall be borne by the Contractor. The frequency
of tests regarding bitumen, cutback and emulsion in respect of its
quality shall be as per the Table 900-4 of MOST Specification.

SECTION 1000 - MATERIALS FOR STRUCTURES:

Clause 1014 Storage of Materials:

Clause 1014.3 Aggregates
The following shall be added at the end of the Clause: “Aggregates
shall be stockpiled in a manner that will avoid segregation,

contamination by foreign materials and intermixing of various
sizes of aggregates.”

SECTION 3002- RESTORATION OF RAIN CUTS:

Clause 3002.4 Amend this as under:

“The earth works for restoration of rain cuts shall be measured in
cum.”
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INTEGRITY PACT FORMAT

This integrity Pact is made at National Highways Infrastructure Development Corporation Limited
(NHIDCL), New Delhi on this day of 2018.

BETWEEN

President of India through National Highways Infrastructure Development Corporation Limited
(NHIDCL) under Ministry of Road Transport & Highways, Government of India represented by National
Highways and Infrastructure Development Corporation Limited, represented by its Managing Director
and having its principal office at 3rd Floor, PTI Building, 4, Parliament Street New Delhi-110001,
(hereinafter referred to as the "Principal/Owner" which expression shall, unless repugnant to the
context or meaning thereof, include its administrators, successors and assigns)

AND

-------------- (Hereinafter referred to as “The Bidder(s) / Contractor(s) / Concessionaire(s) / Consultant(s)"
and which expression shall unless repugnant to be meaning or context thereof include its successors and
permitted assigns.)

PREAMBLE

Whereas, the Principal has floated the Tender {NIT ID: ") and intends to award, under laid down
organizational procedure, contract/s for Short term improvement & Routine maintenance of
Imphal- Jiribam road NH-37 from km 75.00 to km 145.00 (length 70.00km) in the State of
Manipur on Item Rate Basis (Package-11) hereinafter referred to as the "Contract").

And Whereas the Principal values full compliance with all relevant laws of the land, rules of
land, regulations, economic use of resources and of fairness/ transparency in its relations with its
Bidder(s) and/ or Contractor(s)/Concessionaire(s)/Consultant(s).

And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this
Integrity Pact (hereafter referred to as "Integrity Pact" or "Pact") the terms and conditions of
which shall also be read as integral part and parcel of the Tender documents and contract
between the parties.

Now, therefore, in consideration of mutual covenants contained in this pact, the parties hereby
agree as follows and this pact witnesses as under:

Article-1: Commitments of the Principal

(1) The Principal commits itself to take all measures necessary to prevent corruption and to
observe the following principles:-
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(a) No employee of the Principal, personally or through family members, will in
connection with the Tender for, or the execution of a Contract, demand, take a
promise for or accept, for self, or third person, any material of immaterial benefit
which the person is not legally entitled to.

(b) The Principal will, during the Tender process treat all Bidder(s) with equity and
reason. The Principal will in particular, before and during the Tender process,
provide to all Bidders) the same information and will not provide to any
Bidders) confidential/ additional information through which the Bidder(s) could
obtain an advantage in relation to the tender process or the contract execution.

(c) The Principal will exclude all known prejudiced persons from the process, whose
conduct in the past has been of biased nature.

(2) If the Principal obtains information on the conduct of any of its employees which is a
criminal offence under the IPC/PC Act or any other Statutory Acts or if there be a
substantive suspicion in this regard, the Principal will inform the Chief Vigilance Officer
and in addition can initiate disciplinary actions as per its internal laid down
Rules/Regulations.

Article - 2: Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s).

The Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) commit himself to take all
measures necessary to prevent corruption. Me commits himself to observe the following
principles during his participation in the tender process and during the contract execution.

(a) The Bidders)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, directly or
through any other person or firm, offer, promise or give to any of the Principal's
employees involved in the tender process or the execution of the contract or to any third
person any material or other benefit which he/she is not legally entitled to, in order to
obtain in exchange any advantage of any kind whatsoever during the tender process or
during the execution of the contract.

(b) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not enter with other
Bidders into any undisclosed agreement or understanding, whether formal or informal.
This applies in particular to prices, specifications, certifications, subsidiary contract,
submission or non-submission or bids or any other actions to restrict competitiveness or to
introduce cartelization in the bidding process.

(c) The Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) will not commit any
offence under the relevant IPC/PC Act and other Statutory Acts; further the
Biddcr(s)/Contractor(s)/Concessionaire(s)/Consultant(s)  will not use improperly, for
purposes of completion or personal gain, or pass on to others, any information or
document provided by the Principal as part of the business relationship, regarding plans, technical
proposals and business details, including information contained or transmitted
electronically.
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(d)

(e)

(f)

(8)

The Bidders)/ Contractors)/ Concessionaire(s)/ Consultant(s) of foreign origin shall
disclose the name and address of the Agents/ Representatives in India, if any. Similarly
the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of Indian Nationality shall
furnish the name and address of the foreign principle, if any.

The Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) will, when presenting his
bid, disclose any and all payments he has made, is committed to or intends to make to
agents, brokers or any other intermediaries in connection with the award of the contract.
He shall also disclose the details of services agreed upon for such payments.

The Bidders)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not instigate third
persons to commit offences outlined above or be an accessory to such offences.

The Bidders)/ Contractors)/ Concessionaire(s)/ Consultant(s) will not bring any outside
influence through any Govt, bodies/quarters directly or indirectly on the bidding process
in furtherance of his bid.

Article — 3: Disqualification from tender process and exclusion from future contracts.

(1)

(4)

If the Bidders)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before award or during
execution has committed a transgression through a violation of any provision of Article-
2, above or in any other form such as to put his reliability or credibility in question, the
Principal is entitled to disqualify the Bidders)/ Contractor(s)/ Concessionaire(s)/
Consultant(s) from the tender process.

If the Bidder(s)/ Contractor(s)/ Concessionaires)/ Consultant(s) has committed a
transgression through a violation of Article-2 such as to put his reliability or credibility
into question, the Principal shall be entitled to exclude including blacklist and put on
holiday the Bidders)/ Contractors)/ Concessionaire(s)/ Consultant(s) for any future
tenders/ contract award process. The imposition and duration of the exclusion will be
determined by the severity of the transgression. The severity will be determined by the
Principal taking into consideration the full facts and circumstances of each case
particularly taking into account the number of transgressions, the position of the
transgressors  within  the company  hierarchy of the Bidders)/  Contractors)/
Concessionaire(s)/ Consultant(s) and the amount of the damage. The exclusion will be
imposed for a maximum of 3 years.

A transgression is considered to have occurred if the Principal after due consideration of
the available evidence concludes that "On the basis of facts available there are no
material doubts"

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) with its free consent and
without any influence agrees and undertakes to respect and uphold the Principal's
absolute rights to resort to and impose such exclusion and further accepts and undertakes
not to challenge or question such exclusion on any ground, including the lack of any
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hearing before the decision to resort to such exclusion is taken. This undertaking is given
freely and after obtaining independent legal advice.

(5) The decision of the Principal to the effect that a breach of the provisions of this Integrity
Pact has been committed by the Bidders)/ Contractor(s)/ Concessionaire(s)/
Consultant(s) shall be final and binding on the Bidder(s)/ Contractor(s)/
Concessionaire(s)/ Consul tan t(s), however, the Bidders)/ Contractor(s)/
Concessionaire(s)/ Consultant(s) can approach IEM(s) appointed for the purpose of this
Pact.

(6) On occurrence of any sanctions/ disqualification etc arising out from violation of integrity
pact, the Bidder(s)/ Contractors)/ Concessionaire(s)/ Consultant(s) shall not be entitled
for any compensation on this account.

(7) Subject to full satisfaction of the Principal, the exclusion of the Bidders)/ Contractors)/
Concessionaire(s)/ Consultant(s) could be revoked by the Principal if the Bidders)/
Contractor(s)/ Concessionaire®)/ Consultant(s) can prove that he has restored/ recouped
the damage caused by him and has installed a suitable corruption prevention system in his
organization.

Article - 4: Compensation for Damages.

(1) If the Principal has disqualified the Bidders) from the tender process prior to the award
according to Arcticle-3, the Principal shall be entitled to forfeit the Earnest Money
Deposit/ Bid Security or demand and recover the damages equivalent to Earnest Money
Deposit/ Bid Security apart from any other legal right that may have accrued to the
Principal.

(2) In addition to | above, the Principal shall be entitled to take recourse to the relevant
provisions of the contract related to Termination of Contract due to Contractor/
Concessionaire/Consultant's Default. In such case, the Principal shall be entitled to
forfeit the Performance Bank Guarantee of the Contractor/ Concessionaire/ Consultant
and/ or demand and recover liquidated and all damages as per the provisions of the
contract/concession agreement against Termination.

Article - 5: Previous Transgressions

(1) The Bidder declares that no previous transgressions occurred in the last 3 years
immediately before signing of this Integrity Pact with any other Company in any country
conforming to the anti-corruption/ Transparency International (Tl) approach or with any
other Public Sector Enterprise/ Undertaking in India or any Government Department in
India that could justify his exclusion from the tender process.

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the
tender process or action for his exclusion can be taken as mentioned under Article-3
above for transgressions of Article-2 and shall be liable for compensation for damages as
per Article-4 above.
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Article-6: Equal treatment of all Bidders/ Contractors/ Concessionaires/ Consultants/
Subcontractors.

(1) The Bidders)/ Contractors)/ Concessionaire®)/ Consultant(s) undertake(s) to demand
from all sub-contractors a commitment in conformity with this Integrity Pact, and to
submit it to the Principal before contract signing.

(2) The Principal will enter into agreements with identical conditions as this one with all
Bidders/ Contractors/ Concessionaires/ Consultants and subcontractors.

(3) The Principal will disqualify from the tender process all Bidders who do not sign this
Pact or violate its provisions.

Article - 7: Criminal charges against violating Bidder(s)/ Contractor(s)/ Concessionaire(s)/
Consultant(s)/ Sub-con tractor(s).

If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ Concessionaire/
Consultant or subcontractor, or of an employee or a representative or an associate of a
Bidder/ Contractor/ Concessionaire/ Consultant or Subcontractor, which constitutes
Corruption, or if the Principal has substantive suspicion in this regard, the Principal will
Inform the same to the Chief Vigilance Officer.

Article- 8: Independent External Monitor (IEM)

(1) The Principal has appointed Dr. Satyanarayana Dash, IAS (retd) as Independent External Monitor
(hereinafter referred to as "Monitor") for this Pact. The task of the Monitor is to review
independently and objectively, whether and to what extent the parties comply with the
obligations under this agreement.

(2) The Monitor is not subject to instructions by the representatives of the parties and
performs his functions neutrally and independently. He reports to the Director General
(Road Development) & Special Secretary

(3) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) accepts that the Monitor
has the right to access without restriction to all project documentation of the Principal
including that provided by the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s).
The Bidder(s)/ Contractor(s)/ Concessionaire?)/ Consultant(s) will also grant the
Monitor, upon his request and demonstration of a valid interest, unrestricted and
unconditional access to his project documentation. The same is applicable to
Subcontractors. The Monitor is under contractual obligation to treat the information and
documents of the Bidder(s)/Contractor(s)/Subcontractor(s) with confidentiality.

(4) The Principal will provide to the Monitor sufficient information about all meetings
among the parties related to the Project provided such meetings could have an impact on
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the contractual relations between the Principal and the Contractor. The parties offer to the
Monitor the option to participate in such meetings.

(5) As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will
so inform the Management of the Principal and request the Management to discontinue or
take corrective action, or to take other relevant action. The monitor can in this regard
submit non-binding recommendations. Beyond this, the Monitor has no right to demand
from the parties that they act in a specific manner, refrain from action or tolerate action.

(6) The Monitor will submit a written report to the Director General (Road Development) &
Special Secretary within 8 to 10 weeks from the date of reference or intimation to him by
the Principal and, should the occasion arise, submit proposals for correcting problematic
situations.

(7) If the Monitor has reported to the Director General (Road Development) & Special
Secretary, a substantiated suspicion of an offence under relevant IPC/PC Act, and the
Director General (Road Development) & Special Secretary has not, within the reasonable
time taken visible action to proceed against such offence or reported it to the Chief
Vigilance Officer, the Monitor may also transmit this information directly to the Central
Vigilance Commissioner.

(8) The word 'Monitor' would include both singular and plural.
Article-9 Pact Duration

This Pact begins when both parties have legally signed it (in case of EPC i.e. for projects funded
by Principal and consultancy services). It expires for the Contractor/ Consultant 12 months after
his Defect Liability period is over or 12 months after his last payment under the contract
whichever is later and for all other unsuccessful Bidders 6 months after this Contract has been
awarded. In case of BOT Projects, it expires for the concessionaire 24 months after his
concession period is over and for all other unsuccessful Bidders 6 months after this Contract has
been awarded.

If any claim is made/ lodged during his time, the same shall be binding and continue to be valid
despite the lapse of this pact as specified above, unless it is discharged/ determined by Director
General (Road Development) & Special Secretary.

Article -10 Other Provisions.

(1) This pact is subject to Indian Law. Place of performance and jurisdiction is the
Registered Office of the Principal, i.e. New Delhi.

(2) Changes and supplements as well as termination notices need to be made in writing.

(3) If the Bidder/Contractor/Concessionaire/Consultant is a partnership or a consortium, this
pact must be signed by all partners or consortium members.

121



(4) Should one or several provisions of this agreement turn out to be invalid, the remainder
of this agreement remains valid. In this case, the parties will strive to come to an
agreement to their original intentions.

(5) Any disputes/ differences arising between the parties with regard to term of this pact, any
action taken by the Principal in accordance with this Pact or interpretation thereof shall
not be subject to any Arbitration.

(6) The actions stipulated in this Integrity Pact are without prejudice to any other legal action
that may follow in accordance with the provision of the extent law in force relating to any
civil or criminal proceedings.

In witness whereof the parties have signed and executed this Pact at the place and date first done
mentioned in the presence of following witness:-

(For & On behalf of the Principal) (For & On behalf of Bidder/ Contractor)
National Highways & Infrastructure

New Delhi- 110 001

(Office Seal) (Office Seal)
Place _

Date _

Witness 1:

(Name & Address) :

Witness 2:

(Name & Name & Address):

{COUNTERSIGNED and accepted by:
JV Partner)
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(SECTION-VIII)

IMPLEMENTATION MANUAL AND

MAINTENANCE INTERVENTION LEVELS
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SECTION - VIII
IMPLEMENTATION MANUAL AND MAINTENANCE INTERVENTION LEVEL

(The Clause mentioned below to the relevant items are applicable only)

8.1 Introduction

8.1.1 Maintenance & Rehabilitation work of highway through one agency is the work of
typical nature, which shall continue up to the expiry of base period specified in the
contract (excluding defect liability period). These works need attention, efficiency,
continuous monitoring and responsive management. This implementation manual spells
out detailed guide-lines for implementing the maintenance programme successfully,
defining the various activities to be accomplished by the Employer and the Contractor.

8.1.2 This work includes routine, periodic, recurrent and urgent maintenance activities to
repair highway surface, shoulders, road side, drainage facilities, CD work, signs,
markings, safety features and inspection facilities. The works of different nature at
scattered locations within specified time frame need to be performed confirming to
specifications and standards in order to keep carriageway in perfect condition.

8.2 Maintenance Procedures

8.2.1 The complete maintenance programme shall be spread over the initial base period
of three months. There are eight significant procedural areas:

Maintenance Programme Planning
Resource Estimation

Identification of Priorities

Work Scheduling

Work Management

Work Control and Quality Assurance
Payment Procedures

Records & Documentation

N I O A B A O

8.3  Maintenance Programme Planning
8.3.1 The maintenance programme planning shall be in two stages

a. First Stage: Within 28 days of issuance of Letter of Commencement by the
Employer. Contractor & Engineer shall identify the activities of Routine
Maintenance, which shall have to be taken up immediately who check the
further deterioration of paved and unpaved surface of carriageway separately.
To identify these activities formal field inspection shall be carried out by
technical staff of Contractor & Engineer. A management meeting shall then be
called within 7 (seven) days of inspection to scrutinize the identified works
and then these works shall be quantified. Engineer shall then issue indent to
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contractor for execution of these works specifying quantity to be executed at
different locations, amount of works calculated on the basis of the unit rates
quoted by contractor and date of completion. This part of work shall certainly
be commenced not later then stipulated date of commencement.

b. Finalisation of yearly maintenance programme: This activity shall begin with
the stipulated date of commencement. The various steps proposed to be taken
under this are as under:

I to carryout present state inspection of entire stretch of Highway by
Contractor & Engineer.

ii. To identify defects as per various available engineering characteristics
of road & measurement of all defects in each sub-section (length of
subsection shall be 200 m) based on representative measurements for
25 m length in each sub section. The extent of defects shall be
recorded in forms finalized in consultation with NHIDCL for paved
road, unpaved road and structure / furniture. All Defects with its extent
shall be assessed in terms of length & area of the sub section,
mentioning chainage (locations) in order to have exact estimate of
work.

iii. A comprehensive documentation shall be prepared separately by
Engineer and Contractor mentioning their assessment of various types
of defects in each km of road.

(\2 Management meetings shall be called within 15 days of inspection to
finalise and then to quantity the defects after comparison of measured
condition of road and maintenance intervention levels set out in this
Section on commonly acceptable basis. This shall be followed by
identification of particular maintenance work proposed to be carried
out at site to make good the defects noted above, out of various
alternatives available in BOQ.

8.4 Resource Estimation

8.4.1 The Engineer shall workout the yearly requirement of funds based on unit prices
rates quoted by Contractor and quantities of various items proposed to be executed. A
tentative programme shall be drawn on the basis of resources available with the
contractor at different times of maintenance period including available establishment,
equipment and labour availability with him. Cash flow available with the contractor shall
also be basic input to determine proposed maintenance programme.

8.5 Identification of Priorities

8.5.1 The Engineer shall work out order of priority, judiciously in order that jobs that
have the stronger claim or resources placed ahead of the list and those having least claim
are placed at the end.

8.5.2 The maintenance activities by order of importance shall be reckoned in the
following order or as deemed proper by Engineer:
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a. Urgent Works: Emergency repairs, removal of road blockade, repair to road
breach, removal of accidental vehicles and dead animals, immediate repairs to
CD works.

b. Recurrent Works: Blading and grading of unpaved surface, spot gravelling of
unpaved surfaces, clearing of drains before rains, patch repair, local sealing
and repair to pot holes.

c. Periodic Works: Re-gravelling shoulders, major repair to defective
carriageway, road surface markings resealing and repair to CD works.
d. Other Periodic Works: Laying overlays and reconstruction

8.5.3 The activities mentioned under Routine Maintenance shall be carried out on
continuous basis as does not fall in order of priority.

8.5.4 Seasonal variation in the year shall also be influencing factor to decide order of
priority of maintenance works.

8.6  Work Scheduling

8.6.1 The maintenance and rehabilitation work of road is of unpredictable nature so
quantities shown against each item or work are only representative. It is expected that
they would be consumed during the entire base period of works but employer would not
be responsible to pay any compensation etc. in case there is variation to any extent in
quantity of actual execution of particular item of work with respect to representative
quantity shown in BOQ for that particular work.

8.6.2 Scrutinized work proposals shall be negotiated by the Engineer with Contractor for
quantity and time to complete those particular activities and accordingly they shall be
classified into two groups:

Group — I: Works of short duration of completion (up to 2 months)
Group — II: Works of larger duration of Completion (more than 2 months)

8.6.3 For works under Group I, quarterly indents shall be issued and for works classified
under Group 2, bi-annual indents shall be issued by the Engineer. These indents shall
mean to identify, quantity the various works which contractor is expected to execute on
his unit rates quoted by him at specified locations within the time period assigned in the
indents. Each indent shall be treated as part of the work for which contractor has
submitted Bids. The terms & conditions applicable in bid document shall also be
applicable to these indented works.

8.6.4 In case of urgency requiring immediate actions to remove road blockade, to
construct temporary diversion or urgent preventive measures to reduce extent of expected
damages or to make precautionary arrangements to handle emergencies,. Engineer shall
issue interim indents for such works / arrangements to be complied with by the contractor
in responsible manner without loss of time.

8.6.5 The price of any such work which are not covered with items mentioned in price
bid, the rates and prices in the contract shall be used as the basis for valuation of
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reasonable rates, failing which after due consultation by the Engineer with the Employer
and the Contractor; suitable rates or prices shall be decided by the Engineer with the
approval of Employer.

8.7  Work Management

8.7.1 The success of Contract maintenance system lies with good work management. The
contractor shall draw activities which shall be accomplished by in house crew and portion
of the work to be accomplished with sub contractors.

8.7.2

8.7.3 The system of quarterly reports such as budget reports, resources utilisation report,
quality control and status of base maintenance programme (planned versus actual) has to
be generated in order to evaluate working of contract maintenance system and to work
out upgradation / modification required in the programme. The modification to finalised
maintenance programme can be made with mutual consent of both the contractor and
engineer to derive best results.

8.7.4 The contractor can also consider to introduce communication system (like mobile,
etc). on the Highway for better and efficient management of site.

8.8  Work Control & Quality Assurance

8.8.1 The Engineer shall adopt random sampling procedures to ensure quality control.
Engineer shall carry out in- process inspections and end product inspections to collect
samples and shall carry out testing in order to determine the degree of adherence to the
maintenance standards of delivered or constructed material. Any testing / checking of works
by Engineer shall not absolve the contractor from his responsibility to execute works strictly
in accordance of MORT&H / IRC / IS specifications or laid down standards in bid document.

8.8.2 A quality control laboratory equipped with all instruments required to perform
tests as indicated in MORT&H / IRC / IS specifications at frequency mentioned therein
shall have to be provided by the contractor. Contractor shall ensure that testing of all
material delivered or constructed is regularly carried out by his filed staff as per standard
norms and results of these tests are recorded in specified manner and made available to
Engineer whenever required by him. The contractor shall provide the QC laboratory, as
incidental to work and separate payment shall be made for this item. The QC lab shall
also be made available to Engineer for conducting tests of his own.

127



8.8.3 In- process inspections shall be carried out by the Engineer to witness and/ or to
verify the quality / quantity of work, when activity is in process with aim to judge
justification of payment. Engineer shall carry out end product inspections after
completion of the activity to provide satisfactory evidence about acceptability of the
contractors work.

8.8.4 The results of in process inspections, end product inspections and quality control
tests shall form basis of acceptance of completed works and issuance of Non
Conformance Report (NCR). Items of Works or unit of material or the end product do not
meet the specifications / standards shall be identified by “Non-Conformance-Report” and
can become basis of rejection of work on establishing the authorized disposition.

8.8.5 Non Conformance Report: Defective or uncompleted work shall not be paid. Such
work shall also be notified to the Contractor within 10 days of submission of bill through
non-conformance report (NCR). The NCR shall clearly identify the item of work that is
non — conforming either to specification or to a specific requirement in the contract
document. Once NCR is identified, it shall be evaluated and of the dispositions would be
established.

a. “Do” Identifies the work which has not been done at all at site
within specified time limit. An NCR issued with “Do”
disposition for the work should immediately be undertaken
by contractor.

b. “Re-Do”  Identified the work, that is non conforming of all quality
aspects. Such works be totally removed & redone.

c. “Re-work” Requires part of particular item identified in this category be
reworked to bring it to the quality required.

d. “Use-as-is” Applied where Engineer accepts work “as-is” not
withstanding the fact that it does not exactly conform to the

contract requirements. This work shall be accepted only for
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agreed reduced rates with respect to unit rates quoted in
financial bid by the contractor otherwise shall be re-classified
under disposition “Do” or “Re-Do”.

8.9  Payment Procedures

8.9.1 The contractor shall submit to the Engineer after the end of each month
bill in two copies, each signed by authorized contractor’s representative in
standard format, showing the amounts to which the contractor considered

himself to be entitled upto the end of the month. These bills should be prepared
each indent wise.

(1 The Engineer after scrutiny of the bills shall certify and recommend the
payments for completed accepted works within 14 days of presentation of bill
to him to the employer subject to deductions as per bid documents.

(1 The employer shall pay the amount due to the Contractor under certificate and
recommendations by the Engineer within 28 days after it has been delivered to
the Employer.

8.10 Records & Documentation

8.10.1 The results of all inspections shall be documented. The test results containing
documentary evidence of activities and data relevant to the quality of work and
performance of the contractor shall also be documented. The field daily to be filled by
Site Engineer of Contractor shall be a basic form of documentation. The activities to be
entered in daily dairy are

(1 The description of day’s activities, number and type of crew on job,
equipment on job weather and temperature

(1 Any measurement made to determine pay quantities
(1 Daily summary of material issued in the job

1 Arecord of significant conversations with and direction given to the
contractor

(1 Arecord of bottlenecks with the progress or execution of the work
[ A record of material testing in lab
[ Details of visit by officials
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8.10.2 The Contractor shall carryout road roughness measurement as directed by

8.11

Engineer for the entire stretch at the end of the pavement maintenance and shall
submit the complete record to NHIDCL. There shall not be any separate payment
on account of this. The payment pertaining to this shall be deemed to be included
in the items of works.

MAINTENANCE INTERVENTION LEVELS

Following criteria shall be adopted by the Engineer while indenting the works.

SI. Defects Criteria Treatment Type of
No. Extent (%  of] Action maintena
sub section nce
length)
1 Shoulder & Slopes
1.1 | Vegetation growth on Any kind Vegetation growth | Routine
shoulders & side slopes be removed
1.2 | Trees a. All kind Trim and  remove| Routine
dead / diseased
branches
b. Fallen| Remove Urgent
trees on| immediately
carriageway
1.3 Deformation or scour a. Upto 50| Fill & Compact Routine
mm
b. More than| Reconstruction Recurrent
50 mm / Urgent
14 Disturbed stone pitching a. Upto 30| Repair Routine
sgm.
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b. More than| Reconstruct Urgent
30 sgm
2 Side drains
2.1 Kuccha drains silted /| Any extent Clean & repair Routine
too shallow
2.2 | Standing water on{ Any Realign to correct Routine
shoulders / drains gradient and
make shallow|
lateral drains
2.3 | Silting in pucca side| Any extent Clean out Routine
drains
2.4 | Damages or scouring of Any extent Repair and| Routine
pucca drains reconstruct to
adequate size
and shape
3 CD Works
3.1 Silted or blocked| Any extent De-silting Routine
openings cleaning
3.2 Erosion /  Scour in| Any extent Repair / fill  the| Periodic
upstream / down stream boulders
3.3 Pot holes erosion  in| Any extent Repair with| Periodic
paved surface floor concreting
3.4 Damaged crash barriers Any Reconstruct Recurring
/ Urgent
3.5 | Vegetation growth  at| Any Remove & Clear Routine
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inlet / outlet & near

parapets
3.6 Damaged masonry  in[ Any extent Repair to  match[ Recurrent
parapets / substructure / with existing &
superstructure report  to the
Engineer
3.7 Painting exposed| Any Repaint /  White| Periodic
surfaces of bridge wash
railings, kerb stones,
parapets
3.8 | Cracks in structure Any Repair and report Recurrent
to the Engineer / Urgent
3.9 Leached, honey| a. Upto 20| Repair with epoxy | Urgent
combed, spalled| sqgm mortar or injected
concrete  surface, & concreting
exposed reinforcement b. More than| Reconstruct Urgent /
20 sgm Special
alters
3.10 | Checking of expansion|{ Any Check & repair & Periodic
joints clean
3.11 | Maintenance of| Any Check & clean & Periodic
bearings (In case| carry ordinaryj

replacement
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of bearings s
required, then
specific report
to be given to

the Engineer)

4 Road Furniture
4.1 Dirty road signs /| Any Wash & clean Routine
delineators
4.2 | Damaged | corroded| Any Repair, repaint or Periodic
Road signs and replace
delineators
4.3 Missing road signs Any Replace Routine
4.4 | Damaged / missing| Any Replace Periodic
median kerbs, boundary
pillars, 200 m stone, km
stone & 5 km stones
4.5 Painting & printing| Any Repaint & printto | Periodic
letters on road signs, match with
km stones, 2000 m existing
stone, 5 km stones
4.6 | Safety barriers, fencing Any Repair & repaint Periodic
4.7 Pavement markings a. Upto 30| Repair Recurring
sqm.
b. More than| Repair Periodic

30 sqm.
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5 Road side safety /
Miscellaneous
5.1 Dead animals Any Remove and| Recurrent
burry / Urgent
5.2 Broken down /| Any Inform traffic| Recurrent
accidental vehicle police and| / Urgent
remove
5.3 Road blockade Any Inform traffic| Recurrent
police, remove| / Urgent
blockade if reqd.
construction
temporary
diversion
6 Carriageway & Crust
6.1 Stripping a. <25 sgm. Local sealing Routine
b. >25 sgm. lind coat  surface| Periodic
dressing
6.2 Rutting a. depth off
ruts < 50 mm
I. Crack < 10| Seal  the crack| Routine
mm with slurry
ii. crack > 10| Surface dressing| Recurrent
mm & fill ruts  with
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bituminous mix

b. depth off

ruts > 50 mm

I. Crack < 10[ Seal  the cracks| Routine

mm with slurry and fill
ruts with
bituminous mix

ii. crack > 10| Surface coat| Periodic /

mm surface dressing| Special
over cracked area attention
to be followed by
overlay

6.3 Pot holes a. <20 mm Patch  repair to| Recurrent

pot holes

b. >20 mm Patch  repair to| Recurrent
pot holes & check |/ Special
dressing of crust Attention
for strengthening
if reqd.

6.4 Bleeding a. <25sgm Spread and  rolll Routine

over 6 mm  size
heated
aggregates

b. >25sgm Apply surface| Periodic
dressing
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6.5 | Cracks a. <25sgm Local sealing of| Routine

cracks
b. >25sgm Local sealing| Periodic

followed by
renewal

6.6 Hungry surface Any Apply, slurry  seall Recurrent
or fog seal

6.7 Corrugations | ------ Cutting  of high| Recurrent
spots and filling of
low spots  with
existing  surfacing
material and seal
the surface

6.8 |Shoving |- Remove the| Recurrent
material upto firm
base and relay]
stable mix

6.9 | Shallow depressions [ ------ Repair thel Recurrent
depression with
pre-mixed
material

6.10 | Settlements & upheaval a. <20 sgm Remove the weak Recurrent
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base & redo.

b. >20 sqm

i. Remove

the

weak / defective

fill upto base &

redo
ii. Strengthen the
crust by providing

additional layers

Periodic

6.11

Edge breaking & edge
Steps

a. <25 mm

Cut affected area

and patch repair

to road edge; with
repair to unpaved

shoulders also

Recurrent

b. >25 mm

Reconstruct

shoulders and

repair
carriageway edge

also

to

Periodic
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