
Request for Proposal 2017 
 

RFP for fixing of Intermediate Boundary Pillars for demarcation of ROW on NH-54 Page 1 
 

 
 
 
 
 
 

 
 National Highways & Infrastructure Development Corporation Limited 

(Ministry of Road Transport & Highway) 
Government of India 

 
 
 

Request for Proposal 
 

for 
 

Fixing of Main and Intermediate Boundary Pillars for demarcation of 
ROW along NH-54 (2-Lane with paved shoulder) from km 8.00 to km 

380.00 in the State of Mizoram 
 
 

 
December, 2017 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Corporate Office: 3rd Floor, PTI Building, 4 Parliament Street, New Delhi-110001 
                        Branch Office:  The General Manager (Project) NHIDCL SIRD &PR Durtlang Leitan,  

   Aizawl, Mizoram-796005 
  



Request for Proposal 2017 
 

RFP for fixing of Intermediate Boundary Pillars for demarcation of ROW on NH-54 Page 2 
 

CONTENTS 

 

 

 
Volume – I

SECTION I  NOTICE INVITING BID 

SECTION II  INSTRUCTIONS TO BIDDERS & APPENDIX TO BID 
 

SECTION III 

 

 QUALIFICATION INFORMATION 
 

SECTION IV 

 

 FORM OF BANK GUARANTEE, AGREEMENT & LOA 

SECTION V  CONDITIONS OF CONTRACT & CONTRACT DATA 

SECTION VI  TECHNICAL SPECIFICATION 

SECTION VII  SCOPE OF WORK 

 

  



Request for Proposal 2017 
 

RFP for fixing of Intermediate Boundary Pillars for demarcation of ROW on NH-54 Page 3 
 

 

 

 

 

 

 

 

 

 

 

(SECTION-I) 

 

NOTICE INVITING BID 
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NOTICE INVITING TENDER (NIT) 

National Highways & Infrastructure Development Corporation Ltd 

(Ministry of Road Transport & Highways, Government of India) 
 

Bid/Package No: NHIDCL/NH-54/BO-Aizawl/BP/2017-18/1                        Dated: 27.12.2017   
Ministry of Road Transport & Highways through National Highways & Infrastructure 
Development Corporation Limited (NHIDCL) has decided to invite bid from experienced firms 
/organizations / Individuals registered with the Government for the work of “Fixing of Main and 
Intermediate Boundary Pillars for demarcation of ROW along NH-54 (2-Lane with paved shoulder) 
from km 8.00 to km 380.00 in the State of Mizoram,” on item rate contract the completion period for 
which is 4 months, details of which are given below: 

 

The complete Bid Documents may be obtained either in person by the bidder or his authorized 
representative with a written request from the "address for communication" given below from 
27.12.2017 to 23.01.2018 on any working day between 10:00 hrs and 17:00 hrs on payment of non-
refundable document fee of Rs 5000/- in the form of Demand Draft in favour of "National Highways and 
Infrastructure Development Corporation Ltd." payable at Aizawl. The bid documents can also be 
viewed/downloaded from official website of NHIDCL i.e. http://www.nhidcl.com and 

www.eprocure.gov.in from 27.12.2017 to 23.01.2018 (upto 17:00 hrs IST). Applicants 
submitting the downloaded version would need to pay the cost of documents along with the 
application in the above manner. The amendments / clarifications to the Bid documents will also be 
available on the above website. 

The Earnest Money to be deposited is Rs 3, 90,827/ (Rupees Three lakh Ninety Thousand Eight 
Hundred and Twenty Seven only) 

SN. Description of Items Unit Qty. Rates Amount 

1 

Construction of Main Boundary 
Pillars on both sides of ROW per 
Km 

Nos. 706 10058.86 7101553.40 

2 

Reinforced Cement Concrete M15 
grade Boundary Pillars of Standard 
Design as per IRC 25-1967, fixed 
in position including finishing and 
lettering including transportation 
but excluding painting 

Nos. 2810 4426.98 12439819.42 

Total 19541372.82 



Request for Proposal 2017 
 

RFP for fixing of Intermediate Boundary Pillars for demarcation of ROW on NH-54 Page 5 
 

The last date of submission of the Bid Documents is 23.01. 2018 up to 15:00 hrs (IST). The Technical bids 
shall be opened on 24.01.2018 at 15:30 hrs and Financial Bid of Qualified Bidder shall be opened 
under intimation to qualified bidders in the presence of the representatives of the bidders, if any.  

 

Address of Communication: 

  

The General Manager (Project)  
National Highways and Infrastructure Development Corporation Ltd.  
Durtlang Leitan, Building of SIRD & PR 
Aizawl, Mizoram-796005 
E-mail id: nhidcl.aizawl@nhidcl.com 
Mobile: 7085060523
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Critical Date Sheet: 

S. No. Event Description  Date 

1 Bid Document Publishing Date : 27/12/2017 

2 Bid Document Download / Sale Start Date : 27/12/2017 

3 Bid Document Download /Sale End Date : 23/01/2018(1700 hrs)  

4 Clarification Start Date : 27/12/2017 

5 Clarification End Date : 05/01/2018  

6 Pre bid meeting : 08/01/2018 (1500 hrs) 

7 Authority response to queries latest by : 17/01/2018 (1700 hrs) 

8 Bid Submission start Date : 18/01/2018(1000 hrs) 

9 Bid submission End Date (online & hard copy) : 23/01/2018(1500 hrs) 

10 Opening Date of Technical Bid : 24/1/2017(1530 hrs) 

11 Date of uploading of list of technically qualified bidders : To be intimated later 

12 Opening Date of Financial Bid : To be intimated later 

13 Letter of award (LOA)  

: 

Minimum 7  days after  opening  of 
financial bids 

14 Validity of BID : 120 days from BID due date 

15 Signing of Agreement : Within 15 days of award of LOA 

For any clarification, the following office may be contacted: 

Address of Communication:  

The General Manager (Project)  
National Highway and Infrastructure Development Corporation Ltd.  
Durtlang, Leitan, Building of SIRD & PR 
Aizawl, Mizoram-796005 
E-mail id: nhidcl.aizawl@nhidcl.com 
Conditional bids would be rejected. NHIDCL reserves the right to accept/reject any 
or all the bids without assigning any reasons thereof. 

Sanjiv Jain 
General Manager (Project) 
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(SECTION-II) 

INSTRUCTIONS TO BIDDERS & APPENDIX TO BID
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Section II: Instructions to Bidders 

 

Table of Clauses 

Clause A. General Clause D. Submission of Bids 
1  Scope of Bid 19  Sealing and Marking of Bids 

20  Deadline for Submission of Bids 
2  Source of Funds 21  Late Bids 
3  Eligible Bidders 22  Modification & Withdrawal of Bids 
4  Qualification of the Bidder  E. Bid Opening & Evaluation 
5  One Bid per Bidder 23  Bid Opening 
6  Cost of Bidding 24  Process to be Confidential 
7  Site Visit 25  Clarification of Bids and Contracting the 

Employer 

 B. Bidding Documents 26  Examination of bids and Determination of  
Responsiveness 

8  Content of Bidding Documents 27  Correction of Errors 
9  Clarification of Bidding 

Documents 
28 Evaluation and Comparison of Financial 

Bids 

10  Amendment of Bidding 
Documents 

29  Price Preference 

 C. Preparation of Bids  F. Award of Contract 
11  Language of Bid 30  Award Criteria 
12  Documents Comprising the Bid 31  Employer's Right to Accept any Bid and to 

Reject any or all Bids 

13  Bid Prices 32  Notification of  Award  and signing of 
agreement 

14  Currencies of Bid and Payment 33  Performance Security 
15  Bid Validity 34  Advances 
16  Earnest Money/ Bid Security/ 

Forfeiture/ Debarment 
35  Corrupt or Fraudulent Practices 

17  Alternative Proposals by Bidders   
18 Format and Signing of Bid   
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Section II Instructions to Bidders (ITB) 

A. General 

1.1 The National Highways & Infrastructure Development Corporation Limited (NHIDCL) 
herein after called “the Employer” invites bids for the work of Fixing of Main and 
Intermediate Boundary Pillars for demarcation of ROW along NH-54 (2-Lane with paved 
shoulder) from km 8.00 to km 380.00 in the State of Mizoram as defined in this document 
hereinafter referred to as “The Works”. The name and identification number of works is 
provided in the Notice Inviting Tender. 

1.2 The  successful  Bidder  will  be  expected  to  complete  the  works  by  the  intended 
completion date specified in the Contract Data (Part 1 General Conditions of Contract). 

1.3      Throughout   these   bidding   documents,   the   terms   “bid”   and   “tender”   and   their 
Derivatives (bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous. 

 

2. Source of Funds 

2.1      The  expenditure  on  this  project  will  be  met  by  National  Highways  &  Infrastructure 
                             Development Corporation Ltd (NHIDCL). 

 

3. Eligible Bidders 

 

3.1 This   Invitation   for   Bids   is   open   to   all   bidders   meeting   the   qualification 
requirements prescribed in this document. 

 

3.2 Bidders  shall  not  be  under  a  declaration  of  ineligibility  for  corrupt  and  fraudulent 
practices by the Central Government, the State Government or any public undertaking, 
autonomous body, authority by whatever name called under the Central or the State 
Government. 

 

4. Qualification of the Bidder 

4.1      Deleted 

4.2       All bidders shall furnish the following information and documents with their bids  in 
Section-III, Qualification Information. 
 

(a)     Scanned copies of original documents defining the constitution or legal status, place of 
registration,  and  principal  place  of  business;  scanned  copy  of  written  power  of 
attorney of the signatory of the Bid to commit the Bidder; & original copy of written 
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power of attorney to be submitted in the envelop of physical form. (Pl refer clause 
12.2 of ITB) 

(b)       Scanned  copy  of  total  monetary  value  of  civil  engineering  construction  works 
performed for each of the last three years; 

 

(c)      Scanned copy of experience certificate in works of a similar nature and size for each of 
the  last  seven  years  with  certificates  from  the  concerned  officer  of  the  rank  of 
Executive Engineer or equivalent; 

 

(d)       Scanned copy of evidence  of  availability  (either  owned  or  leased  or  rented)  of 
items  of construction equipment named in the Appendix to ITB. 

 

(e)       Scanned copy of details of the technical personnel proposed to be employed for the 
contract having the qualification defined in Appendix to ITB. 

 

(f)        Scanned copy of reports on the financial standing of the Bidder, and a certificate from 
Chartered Accountant as a proof of turnover for the last five financial years. 

 

(g)       Scanned copy of information regarding any litigation or arbitration during the last five 
years in which the Bidder is involved, the parties concerned, the disputed amount, and 
the present status; 

 

(h)       Evidence  of  access  to  line(s)  of  credit  and  availability  of  other  financial  resources 
facilities (10% of Civil Cost put to tender), certified by the Bankers (Not more than 3 
months old). 

(i)        Deleted 

(j)        Scanned undertaking that the bidder will be able to invest a minimum cash up to 25% of 
contract value of work, during implementation of work. 

(k)       Deleted 

(l)        Deleted 

4.3 Bids from joint ventures, consortiums, combination or any sort of arrangement 
between two or more than two entities are not allowed. 

4.4 A. To qualify for award of the contract, each bidder in its name should have the 
following; - 
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(a)     Achieved  an  average  annual  financial  turnover  (in  all  classes  of  civil  engineering 
construction works only) equal to the amount indicated in NIT during last five years 
ending 31st March of the previous financial year duly certified by Chartered Accountant. 

 

Satisfactorily completed (not less than 90% of Contract Value) as a prime contractor (or 
as a nominated subcontractor, provided further that all other qualification criteria are 
satisfied) similar works during last five years ending last day on month previous to the 
one in which bids are invited, at least one contract of Highway (Road/ or Bridge 
Works)/Airport runway of Rs. 0.78 Crores (40% approx.. of the value of Contract) 

(The “similar work” continues construction/maintenance of Boundary pillar, 
Structures on National Highways/State Highways (The base year should be 
considered as 2017-18) 

(Following escalation factor shall be used to bring the value of such completed works at 
the level of current financial year i.e.’ 2017-18). 

 

Year Multiplying Factor 
2017-18 1.0 
2016-17 1.1 
2015-16 1.21 
2014-15 1.33 
2013-14 1.46 

 

 

4.4 B (a)           Each bidder must upload the scanned copies of following documents along 
with the submission of online bidding: 

(i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that the 
information furnished with the bid documents is correct in all respects; and 

(ii) Such other certificates as defined in Section- III. 

(iii) Failure to submit the certificates/documents as specified above shall make 
the bid non-responsive. 

(b) Each bidder must demonstrate: 

(i) Evidence   of   availability   (either   owned   or   leased   or   rented)   of   the 
key equipment for this work as stated in the Appendix to Instruction to Bidder. 

(ii)Availability for this work of personnel with qualification & experience as stated 
in the Appendix to Instruction to Bidder. 
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4.5     Contractors'  experience  and  resources  shall  not  be  taken  into  account  in 
determining the bidder's compliance with the qualifying criteria. 

 

4.6     Bidders who meet the minimum qualification criteria will be qualified only if their 
available bid capacity is more than the total bid value. The available bid capacity 
will be calculated as under: 

Assessed Available Bid capacity = (A* N* 2 - B) 

Where, 

A = Maximum value of Civil Engineering works executed in any one year during 
the last five years (escalation factor as specified in this section shall be used to 
bring  the  maximum  value  of  civil  engineering  works  to  the  level  of  current 
financial year i.e. 2017-18) taking into account the completed as well as works for 
which bid is invited)  

N = Number of years prescribed for completion of the works for which bid is 
invited. 

B = Value (escalation factor as specified in this section shall be used to bring the 
value to the level of financial year i.e., 2017-18) of existing commitments and on-
going works to be completed during the next 12 Months (period of completion of 
the works for which bid is invited). 

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have: 

 

(i)        Made misleading or false representations in the forms, statements, affidavits and 
attachments submitted in proof of the qualification requirements; and/or 

(ii)       Record  of  poor  performance  such  as  abandoning  the  works,  not  properly 
completing  the contract,  inordinate delays in completion,  litigation  history,  or 
financial failures etc. or debarring from NHIDCL/NHAI/MORTH work etc. 

(iii)       Tempered the bid document in any manner. 

 

5.        One Bid per Bidder 

5.1 Each Bidder shall submit only one Bid for a particular package. A Bidder who submits 
more than one Bid for the same package will cause be disqualified. 
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6.        Cost of Bidding 
 
6.1      The Bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will, in no case, be responsible or liable for those costs. 
 

7.        Site Visit 

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and 
familiarize himself with the Site of Works and its surroundings including source of earth, 
water, road aggregates etc. and obtain all information that may be necessary for 
preparing the Bid and entering into a contract for construction of the Works. The costs of 
visiting the Site shall be at the Bidder's own expense. He may contact the General 
Manager (Projects) of NHIDCL in this regard.
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Section II Instructions to 
Bidders (ITB) 

 

B. Bidding Documents (online) 

 

 

8. Content of Bidding Documents 

 

8.1 The set of bidding documents comprises the documents listed below and addenda (if any) 

issued in accordance with Clause 10: 
 

Volume- I:- 

1.  Notice Inviting Tender 

2.  Instructions to Bidders & Appendix to Bid 

3.  Qualification Information 

4.  Forms Bank Guarantee, Agreement & LOA 

5.  Conditions of Contract & Contract Data 

6.  Scope of Work 

7.  Technical Specifications 

8.  Additional Conditions 

 

Volume - II:- 

 

9.  Bill of Quantities; (Should be filled in the prescribed format given in the bid document) 

8.2      DELETED 

8.3 The  bidder  is  expected  to  examine  carefully  all  instructions,  conditions  of contract, 
contract data, forms, terms, specifications, bill of quantities, etc. in the Bid Document. 
Failure to comply with the requirements of Bid Documents shall be at the bidder's own 



Request for Proposal 2017 
 

RFP for fixing of Intermediate Boundary Pillars for demarcation of ROW on NH-54 Page 15 
 

risk. Pursuant to clause 26 hereof, bids, which are not substantially responsive to the 
requirements of the Bid Documents, shall be rejected. 

9.        Clarifications on Bid Documents 

9.1  A prospective Bidder requiring any clarification on the bid documents may notify the 
Employer in writing or by cable ("cable” includes facsimile) or through e-tender portal at 
the Employer’s address indicated in the Notice Inviting Tender.  The Employer will 
respond to any request for clarification received earlier than 5 days prior to the deadline 
for submission of bids. Copies of the Employer's response will be hosted on website or 
which are required in the opinion of the Employer including a description of the enquiry, 
but without identifying its source. 

9.2     Pre-bid meeting 

9.2.1  The bidder or his official representative is invited to attend pre-bid meeting which 
will take place at the address, venue, time and date as indicated in appendix. 

9.2.2  The purpose of the meeting will be to clarify issues and to answer question on 
any matter that may be raised at that stage.  

9.2.3  The bidder is requested to submit any questions in writing or by cable so as to 
reach the Employer not later than one week before the meeting. 

9.2.4 Minutes of the meeting, including the text of the questions raised (without 
identifying the source of the enquiry) and the responses given will be transmitted 
without delay on website. Any modifications of the bid documents listed in Clause 
8.1, which may become necessary as a result of the pre-bid meeting or which are 
required  in  the  opinion  of  the  Employer  shall  be  made  by  the  Employer 
exclusively through the issue of an Addendum pursuant to Clause 10 and not 
through the minutes of the pre-bid meeting. 

9.2.5  Deleted 

10.       Amendment of Bidding Documents 

10.1    Before  the  deadline  for  submission  of  bids,  the  Employer  may  modify  the  Bidding 
Documents by issuing addenda. 
 

10.2    Any addendum thus issued shall be part of the bidding documents and shall be hosted 
on NHIDCL e-tendering portal. Bidders are advised to keep them self-updated of all 
addendums issued on e-tendering portal by daily checking the e-tendering portal and, 
NHIDCL does not assume any responsibility in case the bidder fails to do so and does 
not take any action, if required, with respect any relevant addendum. 

10.3    To give prospective bidders reasonable time to take an addendum into account in preparing  
their  bids,  the  Employer  shall  extend,  as  necessary,  the  deadline  for submission of bids, 
in accordance with Clause 20.2.
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Section II 

Instruction to Bidders (ITB) 

 

C. Preparation of Bids 

11.      Language of Bid 

11.1    All documents relating to the Bid shall be in English. 

12.      Documents Comprising the Bid 

12.1    The e-bid submitted by the Bidder shall be in two separate parts: 

Part I - This shall be named Technical Bid and shall comprise of information submitted in 
 

Section-III. 
 

Part II- It shall be named Financial Bid and shall comprise of Priced bill of quantities. 

12.2    Document to be submitted in physical form must reach the NHIDCL by [1500Hrs] on Bid 

Due Date. 

Though the scanned copies of following documents is required to be uploaded during 
submission of e-bid on the e-tendering portal of NHIDCL, As per clause 12.1 above, 
however, following original document in physical form shall be submitted in a sealed 
envelope by 1400Hrs on the date of submission of bid and addressed to the addressee 
given in the NIT duly super scribed “Name of Work, Bid due date and time.” Name and 
address of the bidder should also be indicated on the envelope. 

a)  Copy of Acknowledgement for Tender Submission and EMD/Bid Security. 
b)  Bid Document Fee. 

c)  Deleted 

d)  Written Power of Attorney of the signatory (whose digital signature certificate is used 
during e-tender submission) of the bidder to commit the bid. 

e)  Affidavit duly notarized (as per the format provided in Section III). 

f) Original  experience  certificate  or  notarized  copy  of  certificate  duly  signed  by 
authorized signatory. 

g)  Undertakings mentioned in Section III (Qualification Information) of this document 

(duly notarized). 

 



Request for Proposal 2017 
 

RFP for fixing of Intermediate Boundary Pillars for demarcation of ROW on NH-54 Page 17 
 

 

12.3    The following documents, which are not submitted with the bid, will be deemed to be part 
of the bid 

Section Particulars 
1 Notice Inviting Tender 
2 Instruction to the bidders 
3. Conditions of Contract 
4. Contract Data 
5. Technical Specifications 

 

13.  Bid Prices 

13.1    The Contract shall be for the Works as described in Clause1.1 based on the priced Bill 
of Quantities submitted by the Bidder. 

13.2    The bidder shall quote bid prices on appropriate format enclosed as part of tender 
document on e-tender portal of NHIDCL. The items for which no rate or price is entered 
by the Bidder will be required to be executed free of cost and shall be deemed covered 
under the other rates and prices in the Bill of Quantities quoted. 

13.3    All  duties,  taxes  (except  service  tax),  royalties  and  other  levies  payable  by  the 
Contractor under the Contract, or for any other cause, shall be included in the rates, 
prices, and total Bid price submitted by the Bidder. The service tax shall be reimbursed 
(if applicable) subject to production of proof of such payment by the contractor specific to 
the subject work. 

13.4    The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract 
and shall not be subject to adjustment. 

14.      Currencies of Bid and Payment. 

14.1    The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees.  All 
payments shall be made in Indian Rupees. 

15.  Bid Validity 

15.1    Bids  shall  remain  valid  for  a  period  of  120  days  after  the  deadline  date  for  bid 
submission specified in Clause 20.  A bid valid for a shorter period shall be rejected by 
the Employer as non-responsive. 

 

15.2    In   exceptional   circumstances,   prior   to   expiry   of   the   original   time   limit,   the 
Employer may request that the bidders may extend the period of validity for a specified 
additional period.   The request and the bidder’s responses shall be made in writing or 
by cable. A bidder may refuse the request without forfeiting his bid security. A bidder 
agreeing to the request will  not  be required or permitted to modify his bid, but will be 
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required to extend the validity of his bid security for a period of the extension, and in 
compliance with Clause 16 in all respects. 

16.      Earnest Money / Bid Security/ Forfeiture/ Debarment 

16.1    The Bidder shall furnish, as part of the Bid, Earnest Money/Bid Security, in the 
amount as specified in the NIT. (Bank guarantee/ demand draft must be in favour 
of General Manager (P), National Highways & Infrastructure Development 
Corporation Ltd., Aizawl and the BG en-cashable at Aizawl will only be 
considered. 

 

16.2   The Earnest Money shall, at the Bidder’s option, be in the form of Bank 
Guarantee/Demand Draft only (the other form will not be acceptable) of 
any scheduled commercial bank approved by RBI having a net worth of not less 
than Rs. 500 crore as per the latest annual report of the bank must be in the 
name of Employer. In case of foreign bank (issued by a branch in India) the net 
worth in respect of the Indian operations shall only be taken into account. It shall be 
valid for 45 days beyond the validity of the bid. Any bid having bid security for 
lesser value and shorter validity period shall be treated as non- responsive. 

 

A.  Bank Guarantee or Demand Draft receipts, in the name of the Employer, from 
following banks would be accepted:- 

i.         State Bank of India or its subsidiaries, 
ii.        Any Indian Nationalized Bank 

ii.        IDBI / ICICI Bank 

iii. A Foreign Bank (issued by a branch outside India) with a counter 
guarantee from SBI or its subsidiaries or any Indian Nationalized Bank. 

iv.      Any Scheduled Commercial Bank approved by RBI having a net worth 
of not less than Rs. 500 crores as per the latest Annual Report of the 
Bank. In the case of a Foreign Bank (issued by a branch in India), the 
net worth in respect of the Indian operations shall only be taken into 
account. 

B.  The  acceptance  of  the  guarantees  shall  also  be  subject  to  the  following 
conditions:- 

i. The capital adequacy of the Bank shall not be less than the norms 
prescribed by RBI (presently 9, with effect from 31

st 
March, 2003). 

ii. The bank guarantee issued by a Cooperative Bank shall not be 
accepted. 

16.3   Any bid not accompanied by an acceptable Earnest Money, shall be rejected by 
the Employer as non-responsive. 
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16.4   The Earnest Money of unsuccessful bidders will be returned within 28 days of the 
end of the Bid validity period specified in Sub-Clause 15.1. 

16.5   The Earnest Money of the successful Bidder will be discharged when the Bidder 
has signed the Agreement and furnished the required Performance Security. 

 

 

16.6    The Bid Security will be forfeited: 

a)       if the Bidder withdraws the Bid after its submission during the period of Bid 
validity; 

b)       if the Bidder does not accept the correction of the bid price, pursuant to 
Clause 27; or 
c)        in the case of a successful Bidder, if the Bidder fails within the specified 
time limit to 

i.  Sign the Agreement; and/or  

ii.  Furnish the required Performance Security. 

iii. Does not commence the work within reasonable time of placing of work order. 

16.7    Deleted 

17.      Alternative Proposals by Bidders 

17.1    Bidder  shall  submit  offers  that  fully  comply  with  the  requirement  of  the  Bidding 
Documents. Conditional offer or alternate offer will not be considered further in the 
process of evaluation and the bid will be declared non-responsive. 

18.      Format and Signing of Bid 

18.1    The Bidder shall submit e-bid comprising of the document as described in clause 12 of 
the ITB. 

 

18.2    DELETED. 

 

18.3    DELETED. 

 

18.4   The document to be submitted in the physical form along with the demand draft for 
fees/security shall be typed or written in ink and shall be signed by a person duly 
authorized to sign on behalf of the bidder. All the pages of the documents as mentioned 
here shall be signed by the person/persons signing the bid. Document as mentioned 
here shall contain no overwriting, alternation or additions except those to comply with 
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instructions, issued by the employer or as necessary to correct errors made by the 
bidder, in which case such corrections shall be made by scoring out the cancelled 
portion, writing the correction and signing and dating it along with the stamp by the 
person or persons signing the Bid. 
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Section II Instruction to 
Bidders (ITB) 

 

D. Submission of Bids 

 

19.      Marking of Bids 

19.1    The document to be submitted in physical form as per clause 12.2 of ITB shall be 
submitted in a sealed Envelope super scribed as “Documents in physical Form” at the 
top left corner. In case of any discrepancy between documents submitted online and 
documents submitted in the physical form, the documents submitted in physical form 
shall prevail over the document submitted through online process. 

19.2    DELETED. 

19.3    DELETED. 

19.4     DELETED. 

19.5     DELETED. 

20.      Deadline for Submission of Bids 

20.1      Complete e-Bid to be uploaded on NHIDCL e-tender portal before due date 
&time. The Envelope containing “Documents in Physical Form” must also be 
received by the Employer at the address General Manager (Projects), National 
Highways & Infrastructure  Development  Corporation  Limited, Aizawl, Building of 
SIRD & PR, Durtlang, Leitan, Aizawl, Mizoram-796025 
Email:nhidcl.aizawl@gmail.com not later than the date and time indicated in 
the NIT. In the event of the specified date for the submission of documents in 
Physical form being declared a holiday for the Employer, the same will be 
received up to the specified time on the next working day. 

 

20.2   The Employer may extend the deadline for submission of bids by issuing an 
amendment  in  accordance  with  Clause  10,  in  which  case  all  rights  and 
obligations of the Employer and the bidders previously subject to the original 
deadline will then be subject to the new deadline. 

20.2    NHIDCL  assumes  no  responsibility  for  inability  of  a  bidder  to  submit  bids  through 
NHIDCL’s e-tendering portal on account of delay in submission at bidder's end. Bidder 
shall ensure that they submit the bid well before the "Due Date & Time of Bid- 
Submission". NHIDCL shall not be responsible if bidder is not able to submit the  bid  on 
account  of failure in network/internet  connection  or  any  other technical reason.
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21.      Late Submission of Document in physical Form. 

21.1    Any  document  in  physical  form  if  received  by  the  Employer  after  the  deadline 
prescribed in Clause 20 will be returned unopened to the Bidder and also the e-bid 
submitted by such bidder shall not be considered. 

22.      Modification and Withdrawal of Bids. 

22.1    Bidders may modify or withdraw their e-bids as directed on the e-tendering portal, before 
the Bid Due Date and time as prescribed in Clause 20. 

22.2    DELETED. 

22.3    No bid may be modified after the deadline for online submission of bids. 

22.4    Withdrawal or modification of a Bid between the deadline for submission of bids and the 
expiration of the original period of bid validity specified in Clause 15.1 above or as 
extended  pursuant  to  Clause  15.2  shall  result  in  the  forfeiture  of  the  Bid  security 
pursuant to Clause 16. 

22.5    Bidders may modify the prices of their bids before deadline of online submission of bid. 

22.6    No Late and delayed bids after Bid Due date/time shall be permitted in e tendering portal 
System. Time being displayed on our e-Tendering Portal shall be final and binding on 
bidder and bids have to be submitted by bidders considering this time only and not the 
time as per their location/country.
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Section II Instruction 
to Bidders 

 

E. Bid Opening and Evaluation 

23. Bid Opening 

Bid opening shall be carried out in two stages.   Firstly, 'Technical Bid' of all the bids 
received (except those received late) shall be opened on the date and time mentioned in 
Notice Inviting Tender (NIT). 'Financial Bid' of those bidders whose technical bid has 
been determined to be substantially responsible shall be opened on a subsequent date 
through online process of e-tendering, which will be notified to such bidders. 

23.1    The  Employer  will  open  the "Technical  Bid"  of  all  the  bids  received  (except  those 
received late), in the presence of the bidders/bidders‟ representatives who choose to 
attend at the time, date and place specified in the NIT. In the event of the specified date 
for the submission of bids being declared a holiday for the Employer, the Bids will be 
opened at the appointed time and location on the next working day. 

23.2    In  all  cases,  the  amount  of  Bid  Security,  forms  and  validity  shall  be  announced. 

Thereafter, the Employer at the opening as the Employer may consider appropriate, will 
announce the bidders' names and such other details. 

23.3    The  Employer  will  prepare  minutes  of  the  Bid  opening,  including  the  information 
disclosed to those present in accordance with Clause 23.1. 

23.4    (i)The bids accompanied with valid bid security, bid document fee, will be taken up for 
evaluation with respect to the Information furnished in Part I of the Qualification 
Information and other bid. 

(ii) As soon as possible, the Evaluation Committee will finalize the list of responsive 
bidders whose financial bids are eligible for consideration. However, to   assist in the 
examination, evaluation of technical bids, the Employer may at his discretion, ask any 
bidder for clarification of his bid, however,  no  additional  documents  in  support  of 
clarification will  be entertained. 

 

23.5    The Employer shall inform the bidders whose technical bids are found responsive, of the 
date, time and place of opening of the financial bids. The bidders so informed, or their 
representative, may attend the meeting of opening of financial bids. 
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23.6    At the time of the opening of the Financial Bid, the names of the bidders whose bids 
were found responsive in accordance with clause 23.5 will be announced.  The financial 
bids of only these bidders will be opened.  The responsive  bidders names,  the  Bid 
prices,  the  total  amount  of  each  bid, pursuant to clause 22 and such other details as 
the  Employer may consider appropriate will be announced by the Employer at the time 
of bid opening. Any Bid price, which is not read out and recorded, will not be taken into 
account in Bid Evaluation. 

23.7    The Employer shall prepare the minutes of the opening of the Financial Bids. 

24. Process to be Confidential 

24.1    Information relating to the examination, clarification, evaluation, and comparison of bids 
and recommendations for the award of a contract shall not be disclosed to bidders or 
any other person not officially concerned with such process until the award to the 
successful Bidder has been announced. Any attempt by a Bidder to influence the 
Employer's processing of bids or award decisions may result in the rejection of his Bid 

25.  Clarification of Bids and Contacting the Employer 

25.1.   To assist in the examination, evaluation, and comparison of Bids, the Employer may, at 
his discretion, ask any Bidder for clarification of his Bid, including breakdowns of 
unit rates. The request for clarification and the response shall be in writing or by cable, 
but no change in the price or substance of the Bid shall be sought, offered, or permitted 

25.2    Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating 
to his bid from the time of the bid opening to the time the contract is awarded. 

25.3    Any   effort   by   the   Bidder   to   influence   the   Employer   in   the   Employer's   bid 
evaluation,  bid  comparison  or  contract  award  decisions  may  result  in  the rejection 
of the Bidders' bid. 

26. Examination of Bids and Determination of Responsiveness 

26.1    During the detailed evaluation of “Technical Bids”, the Employer will determine whether 
each Bid. 
(a)    Meets the eligibility criteria defined in Clauses 3 and 4 of ITB; 

(b)    The required documents in physical form submitted by the bidder as well as 
the documents uploaded by the bidder are in order; and 

(c)    is  substantially  responsive  to  the  requirements  of  the  Bidding  Documents. 

During the detailed evaluation of the “Financial Bids”, the responsiveness of the 
bids will be further determined with respect to the remaining bid conditions, i.e., 
priced bill of quantities, technical specifications etc. 
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26.2    DELETED. 

26.3    DELETED. 

27.      DELETED. 

 

28. Evaluation and Comparison of Financial Bids 

 

28.1    The   Employer   will   evaluate   and   compare   only   the   bids   determined   to   be 
substantially responsive in accordance with Clause 26. 

28.2    DELETED 

28.3   If the Bid of the successful Bidder is seriously unbalanced in relation to the 
Engineer's/Employer's estimate of the cost of work to be performed under the contract, 
the Employer may require the Bidder to produce detailed price analyses for any or all 
items of the Bill of Quantities, to demonstrate the internal consistency of those prices 
with the construction methods and schedule proposed.   After evaluation of the price 
analyses, the Employer may require that the amount of the performance security set 
forth in Clause 33 be increased and an additional performance security of 05 (five) 
percent may be obtained at the expense of the successful Bidder to a level sufficient to 
protect the Employer against financial loss in the event of default of the successful 
Bidder under the Contract. 

28.4    A   bid,   which   contains   several   items   in   the   Bill   of   Quantities   which   are 
unrealistically priced low and which cannot be substantiated satisfactorily by the bidder, 
may be rejected as non-responsive. 

29. Price Preference 

29.1    There will be no price preference to any bidder  
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Section II Instruction to 
Bidders (ITB) 

 

F. Award of Contract 

30.      Award Criteria 

30.1    Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid has 
been determined to be substantially responsive to the bidding documents and who has 
offered the lowest evaluated Bid price, provided that such Bidder has been determined 
to be: 

a)  Eligible in accordance with the provision of clause 3, and 
b)  Qualified in accordance with the provision of clause 4 

31.      Employer's Right to accept any Bid and to reject any or all Bids 

31.1    Notwithstanding Clause 30, the Employer reserves the right to accept or reject any Bid, 
and to cancel the bidding process and reject all bids, at any time prior to the award of 
Contract, without thereby incurring any liability to the affected Bidder or bidders or any 
obligation to inform the affected Bidder or bidders of the grounds for the Employer's 
action. 

32.      Notification of Award and Signing of Agreement. 

32.1    The bidder whose Bid has been accepted will be notified of the award by the Employer 
prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by 
registered letter. This letter (hereinafter and in the Part I General Conditions of Contract 
called the “Letter of Acceptance”) will state the sum that  the  Employer  will  pay  to  the 
Contractor   in   consideration   of   the   execution, completion and maintenance of the 
Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract 
called the “Contract Price”). 

 

32.2.   The notification of award (LOA) will constitute the formation of the Contract, subject only 
to  the  furnishing  of  a  performance  security  in  accordance  with  the provisions of 
Clause 

 

32.3.   The  Agreement  will  incorporate  all  agreements  between  the  Employer  and  the 
successful Bidder. It will be signed by the Employer and the successful Bidder after the 
performance security is furnished.  

32.4    Upon furnishing by the successful Bidder of the Performance Security, the Employer  will 
promptly notify the  other  Bidders  that  their  Bids  have  been unsuccessful. 
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33.       Performance Security 

 

33.1     Within 7 (seven) days after receipt of the Letter of Acceptance, the successful 
Bidder shall deliver to the Employer a Performance Security of Five percent of the 
Contract Price,  valid  for  the  period  of  28  days  after  the  expiry  of  defect  
liability  period  of 12(Twelve) months plus additional security for unbalanced 
Bids in accordance with Clause 28.3 of ITB and sign the contract. 

 

33.2    The performance security shall be either in the form of a Bank Guarantee in the 
name of the Employer, from a Bank as specified in case of bid security in 
Appendix to ITB. 

33.3    Failure of the successful bidder to comply with the requirement of sub-clause 33.1  
shall constitute  sufficient  ground  for  cancellation  of  the  award  and forfeiture 
of the bid security. 

33.4    The successful bidder to whom ‘LOA’ has been issued is required to sign the 
agreement at Employer’s office within 10 days of issue of LOA. 

 

34.      Advances- Deleted 

35.      Corrupt or Fraudulent Practices 

The Employer will reject a proposal for award if it determines that the bidder 
recommended for award has engaged in corrupt or fraudulent practices in 
computing for the contract in question and will declare the firm ineligible, either 
indefinitely or for a stated period of time, to be awarded a contract with National 
Highways & Infrastructure Development Corporation Limited/ State PWD and any 
other agencies, if it at any time determines that the firm has engaged in corrupt or 
fraudulent practices in competing for the contractor, or in execution. 

 

The Employer requires the bidders/Contractors to strictly observe the laws against 
fraud and corruption enforced in India, namely, Prevention of Corruption Act, 
1988. 
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Appendix 
to ITB 

 

The Employer should fill out this Appendix to ITB before issuing the bidding documents. The 
insertions should correspond to the information provided in the Invitation for Bids. 
Instructions             to 
Bidders           Clause 
Reference 

 

(1.1) The Employer is the “General Manager (Projects), National Highways & 
Infrastructure Development Corporation Ltd ” 

Branch Office: Building of SIRD & PR, Durtlang Leitan, Aizawl, Mizoram-
796025 

Phone: 7085060523 
Email:nhidcl.aizawl@gmail.com 

(1.1) Fixing of Main and Intermediate Boundary Pillars for demarcation of ROW along NH-
54 (2-Lane with paved shoulder) from km 8.00 to km 380.00 in the State of Mizoram 

 

(4.4) 

B) (b) (i) 

 

Any  other  equipment  required  for  carrying  out  work  as  per  Ministry’s 

specification. 

Note: The bidder must upload scanned copy of the Documentary evidence 
in support of his owning/ leased/rented of the above equipment. In 
case the bidder proposes to hire or take the above equipment on 
lease, he should along with the lease/rent agreement; attach the 
proof  of  ownership  of  these  equipment  with  the  Company/entity 
from whom the equipment are proposed to be hired on lease/rent. 
Any conditional evidence of deployment of above equipment or 
inadequate proof as required for any of the equipment shall make 
the bid non-responsive and financial bid shall not be opened. 

(4.4. B) (b) (i) The Key equipment to be deployed on contract work 
 Name of the Equipment Quantity 
1 Tipper Truck 5 
2 Front end Loader 5 
3 Concrete Mixer 5 
4 Water tanker 5 
(4.4) 

(B) (b) (ii) 

The Number of Technical personnel, Qualifications and Experience will 

be as followsper part of work: 
The technical Personnel are: 
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Sl No 

Personnel Qualification Particular              Experience 

(minimum requirement) 

No of 

Persons 

 

1 

Project 

Engineer 

B.E  (Civil)  or  equivalent  +  8 

years Exp. 

5      years      on      highway 

construction/maintenance 
work 

 

1 

 

2 

Site 

Engineer 

B.E  (Civil)  +  3  years  Exp.  or 

Diploma + 6 years Exp. 

2      years      on      highway 
construction/maintenance 

work 

 

1 

   Total 2 
 Note:  The  detailed  signed  and  scanned  CV’s  of  the  Key  Technical 

Personnel  at  S  No  1,  signed  by  the  key  personnel  himself,  must  be 
uploaded along with the bid. The name and educational qualification of 
other personnel should be given. Noncompliance of the above or non- 
furnishing of the CV as above or conditional deployment of any of the above 
personnel or proposal to employ lesser number of personnel than above 
shall make the bid non responsive and financial bid shall not be opened. 

 

(7.1) 

The contact person is: 

General Manager (Projects) 
NHIDCL, Aizawl. 

Branch Office: Building of SIRD & PR, Durtlang Leitan, Aizawl, Mizoram-
796025 

  

 

(16.1) 

The amount of Bid Security for the package shall be as per package given 
in NIT and must be in favour of “General Manager (P) National 
Highways & Infrastructure Development Corporation Ltd. BO-Aizawl” 
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(16.1 & 33.2) 

The bid security shall be in favour of the Employer and may be in one of the 

following forms: 

a)  Demand Draft from any scheduled Indian Bank or a foreign Bank 
located in India and approved by the Reserve Bank of India (RBI). 

b)  Fixed Deposit Receipt, a certificate cheque or an irrevocable letter of 

credit, issued by any Scheduled Indian Bank or a foreign Bank 
approved by the Reserve Bank of India. 

c)  Bank Guarantee issued by the following banks 

(i)        State Bank Of India or its subsidiaries 

(ii)       Any Indian Nationalized Bank 

(iii)       IDBI/ICICI Bank 

(iv)      A foreign Bank (issued by a branch outside India) with a counter 
guarantee from SBI or its subsidiaries or any Indian Nationalized 

Banks 

(v)       Export Import Bank Of India 

(vi)      Any RBI approved scheduled commercial bank having net worth of 
more than Rs 500 Crore as per latest Annual Report of the bank. In 

the case of a foreign Bank (issued by a branch in India), the net 
worth in respect of the Indian operation shall only be taken into 

account and acceptable to Employer. 

The acceptance of the Guarantee shall also be subject to the following 
conditions 

(i)        The capital adequacy of the Bank shall not be less than norms 
prescribed by RBI (presently 9, with effect from 31st March 

2003,10) 

(ii)       The bank guarantee issued by a cooperative Bank shall not be 
accepted. 
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(20.1) 

The Employer’s address for the purpose of Bid submission is 

 

Shri Sanjiv Jain 

General Manager (Projects) 
NHIDCL, Aizawl 

Branch Office: : Building of SIRD & PR, Durtlang Leitan, Aizawl, Mizoram-
796025 

 

(12.2 & 20.1) 

The deadline for submission of documents in physical form: 

Date:23/01/2018 

Time: upto1500Hrs 

 

(20.1) 

The deadline for online submission of e-bid: 
Date:23/01/2018 
Time: upto1500Hrs 

 

 

 

(23.1) 

The date, time and place for opening of the Technical Bids are: 

(A) Technical Bid 

Date:24/01/2018 (1530hrs) 

- Building of SIRD & PR, Durtlang Leitan, Aizawl, Mizoram-796025 

 
 

  

(B) Financial Bid (For qualified bidder as) to be intimated later 
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SECTION III 

QUALIFICATION INFORMATION 

 

The information to be filled in by the Bidder in this section & document submitted in physical 
form will be used for the purposes of post qualification as provided for in Clause 4 of the 
Instructions to Bidders. This information will not be incorporated in the Contractor. 

Qualification Information 

 

1.        For Individual Bidders 

 

1.1 (a) Year of Constitution 

(b) Legal status of Bidder (Proprietorship/Partnership or Pvt. Ltd. 

firm) [Upload scanned copy of original] 

(c) Place of registration: 

(d) Principal place of business: 

1.2      Power of attorney of signatory of Bid [Upload scanned copy & also supply Original copy 
in envelop of physical form] 

1.3.     Total value of Civil Engineering construction work performed in the last five years (in Rs. 

       Lakhs) refer ITB Clause 4.4 A (a) 

 

(Upload scanned copies of certificate from Chartered Accountant & also supply original 
certificate from Chartered Accountant) 

2015-2016------------- 

2014-2015-------------
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      2013-2014------------- 

 

      2012-2013------------- 

 

       2011-2012------------- 

 

 

Total -------------------- 

 

Average per year 

 

1.4  (a)  Work  performed  as  prime  contractor,  work  performed  in  the  
past  as  a nominated sub- contractor provided further that all other 
qualification criteria are satisfied (in the same name) of a similar nature 
during the last five years as per ITB Clause 4.4A(b). 

 

Project 

Name 

Name   of 
The 
Employer* 

Description 
of work 

Contract 

No. 

Value of 
Contract 
(Rs. 
Crore) 

Date 
of 
issue 
of 
work 
order 

Stipulated 
period of 
completion 

Actual date 
of 
completion* 

Remarks 
explaining 
reasons 

for delay & 

work 

* Upload certificate(s) from the Employer (to be given by an officer at the 
rank of 

Executive Engineer or equivalent & also supply original or certified copy in 
physical form envelop) 

Note: In case of nominated sub-contractor – a certificate from the 
Executive Engineer or equivalent of the Prime Employer should be 
obtained from whom an approval for 

subcontractor has been obtained. 

 

 

1.4 (b) Information on Bid Capacity (works for which bids have been 
submitted and accepted and works which are yet to be completed) as on 
the date 7 days before the last date for bid submission (as per Cl 4.6 of the 
ITB). 
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(i)         Existing commitments and on-
going works (B) 

 

Description 

of 
works 

Place 

& 
State 

Contract 

No. 

Name   & 

Address 
of 
Employer 

Value  of 

Contract 

(Rs Cr) 

Stipulated 

Period of 

Completion 

Value        of 

works 
remaining to 
be 

completed 

(Rs. Cr) 

Escalation 

factor 

Anticipated 

date of 
completion 
factor 

Escalated 

value      of 
remaining 
work 

during 
completion 
on    period 

of  work  of 
which  bids 
are invited 

 

1 2 3 4 5 6 7 8 9 10 
 

 

* Upload certificate (s) from the Engineer(s)-in-Charge of the rank of 
Executive Engineer or equivalent & also supply original or certified copy of 
certificate in physical form envelop. 

(ii) Details of works for which bid submitted and accepted (i.e. where 
contract signing is pending) 

 

Description 
of works 

Place 

& 
State 

Name & 
Address 

of 
Employer 

Date of 
issue of 
Letter of 
Acceptance 
(LOA) * 

Value 
given 

in LOA 

Stipulated 
period for 

completion 

Value of 
work 
during 

completion 
period of 
work for 

which bids 
are invited 

1 2 3 4 5 6 7 
 

* Upload copy of LOA 
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(iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and 
enclose the supporting calculation) 

 

A     =               Rs. …………lakh (enclose the details) 

N     =              ………………years 

B  =                 Rs. …………lakh (enclose the details) 

Assessed available bid capacity =         AxNx2 – B 

=       Rs. 
………. 
lakhs 

1.5.    Availability of Key Equipment essential for carrying out the Works [Ref. 
Clause 

4.4(B)(b) (i)]. The Bidder should list all the information requested below. 

 

Item           of 

Equipment 

Requirement Availability Proposals Page No of 
the proof 
attached 

No. Capacity Owned/Leased 

rented 

Nos./Capacity Age/Condition 
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Note: The bidder must upload the documentary evidence in support of his owning/leased/ 
rented of the above equipment’s. In case the bidder proposes to hire or take the above 
equipment on lease, he should, along with the lease/rent agreement, attach the proof of 
ownership of these equipment with the company/ entity from whom the equipment are 
proposed to be hired on lease/ rent. The bidder shall submit an undertaking as per Performa 
Appendix 1.7 (ITB, Section -2) of the bid document. 

 

 

1.6     Qualification and Experience of Key Personnel required for administration and 
execution of the Contract [Ref. Clause 4.4 (B) (b) (ii)]. Upload biographical 
data for technical personnel (Refer also to Cl. 4.2 (e) of Instruction to 
Bidders). 

(Refer also to Sub Clause 9.1 of the Conditions of Contract). 

 

Position                     Name                   Qualification        Total Professional      Experience in the 

Experience           proposed position 

             (Years)                        (Years)   

Project Manager 

 

Site Engineer 

 

 

Etc. 

 

Note: The detailed and signed CV‟s of the Key Technical Personnel at S. No. 1, signed by the 
key personnel he must be uploaded along with the bid. The name and educational qualification 
of other personnel should be given. Noncompliance of the above or non-furnishing of the CV as 
above or conditional deployment of any of the above personnel or proposal to employ lesser 
number of personnel than above shall make the bid non responsive and financial bid shall not 
be opened. 

1.7.     Information on litigation history in which the Bidder is involved. 

Other Party 

(ies) 

Employer Cause of Dispute Amount involved Remarks showing 

Present Status      
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2. Bidders should upload the scanned copy of the following affidavits/ undertakings 
as per formats enclosed hereinafter & also send original copy of Affidavit:  - 

(i)   Affidavit (it should be on stamp paper attested by Notary Public) 

(ii)  Undertaking regarding minimum investment of cash towards working capital. 
(iii)  Undertaking that the Bids shall remain valid for the period specified in Clause 

15.1. 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILIBILTY OF CREDIT 
FACILITIES 

 

(CLAUSE 4.2 (i) OF ITB) 

 

BANK CERTIFICATE 

 

This is to certify that M/s.                                                           is a reputed company 
with a good financial standing. 

 

If the contractor for the work, namely                                         is awarded to the above 
firm,  we  shall  be  able  to  provide  overdraft/credit  facilities  to  the  extent  of  Rs. 

                                 to meet their working capital requirements for executing the above 

contract during the contract period. 

 

 

 

 

 

 

 

 

 

(Signature) 
Name of Bank 

Senior Bank Manager 
 

Address of the Bank



Request for Proposal 2017 
 

RFP for fixing of Intermediate Boundary Pillars for demarcation of ROW on NH-54 Page 39 
 

AFFIDAVIT 

1. I, the undersigned, do hereby certify that all the statements made in the enclosed 
attachments are true and correct. 

2.       The     undersigned     also     hereby     certifies     that     neither     our     firm

M/s_   Has 

abandoned any work on National Highways in India nor any contract awarded to 
us for such works have been rescinded, during last five years prior to the date of 
this bid. 

 

3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or 
corporation to furnish pertinent information deemed necessary and requested by 
NHIDCL to verify this statement or regarding my (our) competence and general 
reputation. 

 

4. The undersigned understands and agrees that further qualifying information may 
be requested, and agrees to furnish any such information at the request of the 
NHIDCL and within the prescribed time. 

 

 

(Signed by an Authorized Representative of the Firm) 

 

 

Name of the Representative 
 

 
 

Name of Firm 
 
 

Date 
 

 To be notarized by Notary 
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UNDERTAKING 

 

I,      the      undersigned      do      hereby      undertake      that      our      firm      M/s 

                                                         would invest  

minimum cash up to 25% of the value of the work during implementation of the Contract 
towards the working capital. 

 

 

 
 
 
 
 

(Signed by an Authorized Representative of the Firm) 
 
 
 
 

Name of the Representative 
 
 
 
 

Name of Firm 
 
 
 
 

DATE
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UNDERTAKING 

 

 

 

I,      the      undersigned      do      hereby      undertake      that      our      firm      M/s 

                                                                            agree to abide by this bid for a period of 

                   Days after the date fixed for receiving the same and it shall be binding on us 
and may be accepted at any time before the expiration of that period. 

 

 

 

 

(Signed by an Authorized Representative of the Firm) 

 

 

 

 

 

Name of the Representative 

 

 

 

 

Name of Firm 

 

 

 

 

DATE 
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Appendix 1.7 [Ref. clause 4.4 B (b) (i)] 

 

 

 

Undertaking 

 

 

 

I,         the         undersigned         do         hereby         undertake         that         our         firm 

 

M/s……………………………………………………………   agree   to   provide   and   will   deploy 

required equipment as mentioned in the Appendix to ITB of the 

work………………………………………………………………………………………………… further 

it is 

certified that the documents submitted as an evidence of availability of the key equipments for 

this work as stated in the Appendix to ITB, are genuine and correct. If anything contrary to the 

details as submitted is found at any stage NHIDCL would be at liberty to debarred/blacklist my 

firm for an appropriate period as decided by NHIDCL. 

 

 

 

(Signed by an Authorized Representative of the Firm) 

 

 

 

 

Name of the Representative 

 

 

(Seal of the company) 

Name of Firm

 

Date
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(SECTION-IV) 

 

FORMS OF BANK GUARANTEES, BANK CERTIFICATE, LETTER OF 
APPLICATION (LOA) & AGREEMENT
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FORM OF BANK GUARANTEE FOR BID SECURITY 

 

 

 

 

WHEREAS                                                                                                      (Name of Tenderer) 
(hereinafter called the Tenderer) wishes to submit his tender for maintenance work of NH- 

             (from Km.             to km.             ) in the state/s of                                         herein after 
called  “the  Tender”  KNOW  ALL  MEN  by  these  present  that  we    

(Name  of  Bank)  of   (Name   of   country)   having   our   registered

office  at  (                                                       ) (hereinafter called the „Bank‟) are bound unto 

the National Highways & Infrastructure Development Corporation Ltd. (hereinafter called “the

Employer”)       in       the       sum       of       the       Rs.          (Rupees

                                                                  ) *for which payment can truly be made to the said 
Employer. The Bank bind themselves, their successors and assigns by these present with the 
common seal of the Bank this day                    of                  and undertake to pay the amount 
of                             Rs.                        to the employer upon receipt of his first written demand 
without the employer having to substantiate his demand. 

 

The conditions of this obligation are: 

 

(i)        If the tenderer withdraws his tender during the period of Tender validity specified in the 

Form of Tender. 

 

Or 

 

(ii)       If the Tenderer having been notified of the acceptance of his Tender by the Employer 
during the period of tender validity. 

 

(a)       fails or refuses to execute the Form of Agreement in accordance with the instructions to 
bidders, if required; or 

 

(b)       fails or refuses to furnish the Performance Security, in accordance with the Instruction to 

Bidders. 
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We undertake to pay to the Employer upto the above amount upon receipt of his first written 
demand, without the employer having to substantiate his demand, provided that in his demand 
the Employer will note that the amount claimed by him is due to him owing to the occurrence of 
any one of the above conditions, specifying the occurred condition or conditions. 

 

This guarantee will remain in force upto and including the date 45 days beyond the validity of 
the bid as stated in the Instructions to Bidders or as it may be extended by the Employer, at any 
time prior to the closing date for submission of the Tenders Notice of which extension to the 
Bank is hereby waived. Any demand in respect of this guarantee should be made on the Bank 
on or before the date of expiry of this guarantee. 

 

 

This guarantee shall also be operatable at our …………..….. Branch at Aizawl, from whom, 
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be made 
available on demand. In the contingency of this guarantee being invoked and payment there 
under claimed, the said branch shall accept such invocation letter and make payment of 
amounts so demanded under the said invocation.  

Notwithstanding anything contained herein before, our liability under this guarantee is restricted

to  Rs.     (Rs.                _in words) and the guarantee shall remain valid till

                                      . Unless a claim or a demand in writing is served upon us on or before 

                         all our liability under this guarantee shall cease. 

 

 

SIGNATURE OF AUTHORISED REPRESENTATIVE OF THE BANK    

 

NAME AND DESIGNATION                                              EMPLOYEE CODE NUMBER SEAL 

OF THE BANK    

SIGNATURE OF THE WITNESS (IF THIS IS TO BE WITNESSED AS PER BANK‟S POLICY) 

 

 

NAME OF THE WITNESS    

ADDRESS OF THE WITNESS    
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FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY 

 

To 

 

National Highways and Infrastructure Development Corporation Ltd. 
Building of SIRD & PR,  
Durtlang, Leitan, 
Aizawl, Mizoram-790025  
Email:nhidcl.aizawl@gmail.com 

WHEREAS……………………………… (name and address of contractor) hereinafter called “the 
contractor”   has   undertaken,   in   pursuance   of   Letter   of   Acceptance   No.   ……………. 
Dated……………….. to execute……………………….. (name of Contract and brief description of 
Works) (Hereinafter called “the contract”). 

 

AND WHEREAS it has been stipulated by you in the said contract that the Contractor shall 
furnish you with a Bank Guarantee for the sum specified therein as security for compliance with 
his obligations in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 

NOW THEREOF we hereby affirm that we are the guarantor and responsible to you on behalf 
of the Contractor, up to a total of Rs……………… (amount of guarantee) 
(Rupees……………………………………. (in words), , and we undertake to pay you, upon your 
first written demand and without cavil or argument, any sum or sums within the limits 
of……………….. (amount of guarantee) as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 
We hereby waive the necessity of your demanding the said debt from the Contractor before 
presenting us with the demand. 

We further agree that no change or addition to or other modification of the terms of the contract 
or of the works to be performed there under or of any of the contract documents which may be 
made between you and the Contractor shall in any way release us from any liability under this 
guarantee, and we hereby waive notice of any such change, addition or modification. 

This guarantee shall be valid until 28 days from the date of expiry of the Defects Liability Period. 

 

This guarantee shall also be operatable at our …………..….. branch at Imphal, Manipur, from 
whom, confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be 
made available on demand. In the contingency of this guarantee being invoked and payment 
thereunder claimed, the said branch shall accept such invocation letter and make payment of 
amounts so demanded under the said invocation. 
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Notwithstanding anything contained herein before, our liability under this guarantee is restricted
to  Rs.     (Rs.                _in  words)  and  the  guarantee  shall  remain  valid
till                                    _. Unless a claim or a demand in writing is served upon us on or 
before                        all our liability under this guarantee shall cease. 
 

Signature and seal of the Guarantor with Name, Designation, Employee Code Number & 

Telephone Number……………………………………………………… 

 

Name of the Issuing Bank/ Branch ………………………Name of the Controlling Branch/Bank….. 

 

 

Address & Telephone Number……………………………Address & Telephone Number…………. 

Date………………………….. 

 

In the presence of (if this is to be witnessed as per bank’s policy)………………………………… 

 

1………………………………………………………………………………………… 

(Name, Address & Occupation) 

 

2………………………………………………………………………………………… 

(Name, Address & Occupation) 

 

An amount shall be inserted by the Guarantor, representing the percentage of the Contract 
Price specified in the Contract including additional security for unbalance bids, if  any and 
denominated in Indian Rupees.
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FORM OF LETTER OF APPLICATION 

To 

General Manager (P) 
National Highways and Infrastructure Development Corporation Ltd. 
Building of SIRD & PR,  
Durtlang, Leitan, 
Aizawl, Mizoram-790025  
Email:nhidcl.aizawl@gmail.com 

Email:nhidcl.aizawl@gmail.com 

DESCRIPTION OF WORKS: Fixing of Main and Intermediate Boundary Pillars for demarcation of ROW 
along NH-54 (2-Lane with paved shoulder) from km 8.00 to km 380.00 in the State of Mizoram, 

Sir, 

Having examined the Bid Document, Instruction to Bidders, Qualification, Information, 

Scope of works, etc., for the subject work. We, hereby submit our bid for the subject 

work. 

It is certified that the information furnished in this document is true and correct. The 

proposal  is  unconditional  and  unqualified.  We  undersigned  accept  that  NHIDCL 

reserves the right to reject any or all application without assigning any reason. 

 

Thanking you, 

 

Yours faithfully, 

 

 

(Authorized Signatory) for and on behalf of 

M/s 
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FORM OF LETTER OF ACCEPTANCE 
 

No. ………………………….                                                                Dated ……….. 

To 

M/s…………………………. 

Sub.: …………………………. Name of Work ………………………………… 

Sir, 

 

Based on your bid submitted on ………….. in compliance of bidding document of 
NHIDCL for execution of the work of ………………………………………………. , it is hereby 
notified that your bid for a contract price of Rs…………… (Rupees in words………) has been 
accepted for and on behalf of NHIDCL 

You are hereby requested to furnish Performance Security plus additional security in the 
form detailed in para. 33.2 of ITB for an amount equivalent to Rs…………… (Rupees 
inwords………) within 10 days as per provisions of clause 33.1 of ITB of the bid document 
andsign the contract agreement failing which the actions as stipulated in clause 33.3 of ITB shall 
be taken. 

 

Thanking you,  

Yours faithfully, 

 

 

 

 

(………………..) 

General Manager (Projects)
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FORM OF AGREEMENT 

 

AGREEMENT 

 

This      agreement made on the                             day of   

2017                                          between the National Highways & Infrastructure Development 

Corporation   Ltd.,   Guwahati   (hereinafter   called   “the   Employer”   of   the   one   part   and 

                                   (here in after called “the Contractor”) of the other part. 

 

AND WHEREAS the Employer invited bids from eligible bidders for the execution of certain 

works, viz……………………………………………… 

 

AND WHEREAS pursuant to the bid submitted by the Contractor, vide                          (here in 

after referred to as the “BID” or “ÖFFER”) for the execution of works, the Employer by his letter

of  acceptance  dated     accepted the offer submitted by the Contractor for the

execution and completion of such works and remedying of any defects thereon, on terms and 
conditions in accordance with the documents listed in para 2 below. 

 
AND WHEREAS the Contractor by a deed of undertaking dated                  has agreed to abide 
by all the terms of the bid, including but not limited to the amount quoted for the execution of 
Contract, as stated in the bid, and also to comply with such terms and conditions as may be 
required from time to time. 

 

 

 

AND WHEREAS the contractor has agreed to undertake such works and has furnished a 
performance security pursuant to clause 33 of the instructions to bidders (Section-I). 

 

NOW THIS AGREEMENT WITNESS as follows: 
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1.  In  this  agreement  words  and  expressions  shall  have  the  same  meaning  as  are 
respectively assigned to them in the conditions of contract hereinafter referred to; 

 

2.  The following documents shall be deemed to form and be read and construed as part of 
this agreement viz. 

 

(a)  Agreement, 
(b)  Letter of Acceptance 
(c)  Notice to proceed with the works 
(d) Contractor's Bid, 
(e)  Contract Data, 
(f)  Conditions of Contract 
(g) Technical Specifications, 
(h) Drawings, if any 
(i) Scope of Work 

(j)  Bill of Quantities, and 
(k) Any other document listed in the Contract Data. 
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3.  The   foregoing   documents   shall   be   construed   as   complementary   and   
mutually explanatory one with another. Should any ambiguity or discrepancy be 
noted then the order of precedence of these documents shall be subject to the 
order as listed above and interpreted in the above order of priority. 

 

4.  In consideration of the payments to be made by the Employer to the Contractor 
as hereinafter mentioned, the Contractor hereby covenants with the Employer to 
execute and complete the works and remedy any defects therein in conformity in 
all respects with the provisions of the contract. 

 

5.  the employer hereby covenants to pay the contractor in consideration of the 
execution and completion of the works and remedying of defects therein, the 
contract price or such other sum as may become payable under the provisions of 
the contract at the times and in the manner prescribed by the contract. 

 

 

IN WITNESS WHEREOF the parties here to have caused this agreement to be 
executed the day and year above written. Signed, sealed and delivered by the said 
Employer through his Authorized Representative and the said Contractor through his 
Power of Attorney holder. 

 

 

Binding Signature of Employer    

 

For and on behalf of National Highways & Infrastructure Development Corporation, New 
Delhi – 

110 001 

 

 

Binding Signature of Contractor    

For and on behalf of M/s.    

 

 

In the presence of                                                                 In the Presence of 
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1. Name :                                                                             1. 
Name: Address:                                                                                
Address:  
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(SECTION-V)              

 CONDITIONS OF CONTRACT
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Section V 

Conditions of Contract 
 

 

1.      Definitions 

A. General
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1.1     Terms which are defined in the Contract Data are not also defined in the 
Conditions of Contract but keep their defined meanings.  Capital initials are 
used to identify defined terms. 

Bill of Quantities means the priced and completed Bill of Quantities forming part 
of the Bid. 

The Completion Date is the date of completion of the Works as certified by the 

Engineer, in accordance with Clause 13. 

The Contract is the Contract between the Employer and the Contractor to execute, 
complete, and maintain the Works. It consists of the documents listed in Clause 
2.2. 

The Contract Data defines the documents and other information, which comprise 
the Contract. 

The Contractor is a person or corporate body whose Bid to carry out the Works 
has been accepted by the Employer. 

The Contractor's Bid is the completed upon the online submission of the Bid and 
subsequent submission of documents to be submitted in the physical form as 
required under the ITB. 

The Contract Price is the price stated in the Letter of Acceptance and thereafter 
as adjusted in accordance with the provisions of the Contract. 

Days are calendar days; months are calendar months. 

A Defect is any part of the Works not completed in accordance with the Contract. 

The Defects Liability Certificate is the certificate issued by Engineer, after the 

Defect Liability Period has ended and upon correction of Defects by the Contractor. 

Defect liability period for work shall be 12 months from the date of completion 
certificate issued by the Engineer. 

 

The Employer  is  the  party  as  defined  in  the  Contract  Data,  who  employs 
the Contractor to  carry out the Works. The Employer may delegate any or all of its 
functions to a person or body nominated by him for specified functions. 

The Engineer is the person named in the Contract Data (or any other competent 
person  appointed  by  the  Employer  and  notified  to  the  Contractor,  to  act  in 
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replacement of the Engineer) who is responsible for supervising the execution of 
the Works and administering the Contract. 

  

Equipment is the Contractor's machinery and vehicles brought temporarily to the 

Site to construct the Works. 

The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works. The Intended Completion Date is specified in 
the Contract Data. The Intended Completion Date may be revised only by the 
Engineer by issuing an extension of time after the approval from Employer. 

Materials  are  all  supplies,  including  consumables,  used  by  the  Contractor 
for incorporation in the Works. 

Plant   is  any  integral  part  of  the Works  that  shall  have  a  mechanical, 
electrical, electronic, chemical, or biological function. 

The Site is the area defined as such in the Contract Data. 

Specification means the Specification of the Works included in the Contract and 
any modification or addition made or approved by the Engineer. 

The Start Date is the date within 7 days after the date of issue of Notice to 

Proceed with the work. 

Temporary Works are works designed, constructed, installed and removed from 

NHIDCL, which varies the works. 

A  Variation  is  an  instruction  given  by  the  Engineer  after  the  approval  from 

NHIDCL, which varies the Works. 

The  Works  are  what  the  Contract  requires  the  Contractor  to  construct, 
install, maintain, and handover to the Employer, as defined in the Contract Data. 

 

2.      Interpretation 

 

2.1    In interpreting these Conditions of Contract, singular also means plural, male 
also means female or  neuter,  and  the  other  way  around.  Headings  have  no 
significance. Words have their normal meaning under the language of the Contract 
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unless specifically defined.  The Engineer will provide instructions clarifying queries 
about these Conditions of Contract. 

2.2    The documents forming the Contract shall be interpreted in the following 
order of priority. 

 

(a)  Agreement, 

(b)  Letter of Acceptance 

(c) Contractor's Bid, 
(d)  Contract Data, 

(e) Conditions of Contract 

(f) Technical Specifications, 
(g) Drawings, if any 

(h) Implementation Manual 

(i)  Scope of Work 

(j)  Bill of Quantities, and 

(k) Any other document listed in the Contract Data. 

3.      Language and Law 

3.1    The language of the Contract and the law governing the Contract are stated 

in the Contract Data. 

4.      Engineer's Decisions 

4.1    Except  where  otherwise  specifically  stated,  the  Engineer  will  decide 
contractual matters between the Employer and the Contractor in the role 
representing the Employer. 

5.      Delegation 

5.1    The Engineer, duly informing the Employer, may delegate any of his duties 
and responsibilities to other people except to the Adjudicator, after notifying 
the Contractor, and may cancel any delegation after notifying the Contractor. 

6.      Communications 

6.1    Communications between parties that are referred to in the Conditions shall 
be effective only when in writing.  A notice shall be effective only when it is 
delivered. 
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7. Subcontracting 

7.1     The Contractor may subcontract any portion of work, up to a limit specified in 
Contract Data, with the prior approval of the Employer in writing. Subcontracting 
shall not alter the Contractor's obligations. 

7.2     The Contractor shall not be required to obtain any consent from the Employer for: 

 

 

a.  the sub-contracting of any part of the Works for which the Sub-Contractor is 
named in the Contract; 

b.  the provision of labour or labour component. 

c.  the purchase of Materials which are in accordance with the standards specified in 
the Contract. 

7.3     Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes 
sub-contracting of any part of the work during execution of the Works, because of 
some unforeseen circumstances to enable him to complete the Works as per 
terms of the Contract, the Employer will consider the following before according 
approval: 

a)  The Contractor shall not sub-contract the Works more than the limit specified in 

Contract Data. 

b)  The Contractor shall not sub-contract any part of the Work without prior consent 
of the Employer. Any such consent shall not relieve the Contractor from any 
liability or obligation under the Contract and he shall be responsible for the acts, 
defaults and neglects of any of his sub-Contractor, his agents or workmen as 
fully as if they were the acts, defaults or neglects of the Contractor, his agents 
and workmen. 

7.4     The  Engineer  should  satisfy  himself  before  recommending  to  the  Employer 
whether 

a)  the circumstances warrant such sub-contracting; and 

b) the sub-Contractor so proposed for the Work possess the experience, 
qualifications and equipment necessary for the job proposed to be entrusted to 
him in proportion to the quantum of Works to be sub-contracted. 

8. Other Contractors 

8.1     The Contractor shall cooperate and share the Site with other Contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule 
of Other Contractors, as referred to in the Contract Data. The Contractor shall 
also provide facilities and services for them as described in the Schedule. The 
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Employer may modify the Schedule of Other Contractors, and shall notify the 
Contractor of any such modification. 

9.      Personnel 

9.1    The Contractor shall employ the technical personnel named in the Contract 
Data or other technical persons approved by the Engineer. The Engineer will 
approve  any  proposed  replacement  of  technical  personnel  only  if  their 
relevant qualifications and experience are substantially equal to or better 
than those of the personnel stated in the Contract Data. If the personnel 
stated in the contract data are not deployed on site by the contractor, it will 
be treated as a breach of contract and action will be taken as per clause 
40.2. 

 

9.2    If the Engineer asks the Contractor to remove a person who is a member of 
the Contractor's staff or work force, stating the reasons, the Contractor shall 
ensure that the person leaves the Site within seven days and has no further 
connection with the Works in the Contract. 

10.    Employer's and Contractor's Risks 

10.1  The Employer carries the risks which this Contract states are Employer's 
risks, and the Contractor carries the risks which this Contract states are 
Contractor's risks. 

11.     Employer's Risks 

11.1  The Employer is responsible for the excepted risks which are (a) in so far as 
they directly affect the execution of the Works in India, the risks of war, 
hostilities,      invasion,   act   of   foreign   enemies,   rebellion,   revolution, 
insurrection  or  military  or  usurped  power,  civil  war,  riot  commotion  or 
disorder (unless   restricted   to   the   Contractor’s     employees),   and 
contamination  from  any  nuclear  fuel  or  nuclear  waste  or  radioactive 
toxic explosive, or (b) a cause due to solely to the design of the Works, other 
than the Contractor’s design. 

12.    Contractor's Risks 

12.1  All risks of loss of or damage to physical property and of personal injury and 
death,  which  arise  during  and  in  consequence  of  the  performance  of 
the Contract other than the  excepted risks are the responsibility of the 
Contractor. 

13.      Insurance 
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13.1    The Contractor at his cost shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start Date to the end of defect liability period for 
events (a) to (d), in the amounts and deductibles stated in the Contract Data for the 
following events which are due to the Contractor's risks: 

a)  loss of or damage to the Works, Plant and Materials; 

b)  loss of or damage to Equipment; 

c)  loss  of  or  damage  to  property  (except  the  Works,  Plant,  Materials, 
and Equipment) in connection with the Contract; and 

d)  Personal injury or death. 

 

13.2    Insurance   policies   and   certificates   for   insurance   shall   be   delivered   by   the 
Contractor to the Engineer for the Engineer's approval before the Start Date. All such 
insurance shall provide for compensation to be payable in Indian Rupees to rectify the 
loss or damage incurred. 

13.3    If the Contractor does not provide any of the policies and certificates required, the 
Employer  may  effect  the  insurance  which  the  Contractor  should  have provided and 
recover the   premiums the Employer has paid from payments otherwise due to the 
Contractor or, if no payment is due, the payment of the premiums shall be debt due. 

13.4    Alterations to the terms of insurance shall not be made without the approval of the 

Engineer. 

13.5    Both parties shall comply with any conditions of the insurance policies. 

14. Site Investigation Reports 

 

14.1   The Contractor, in preparing the Bid, may rely on any Site Investigation Reports 
referred to in the Contract Data, supplemented by any other information available 
to him, before submitting the bid. 

15.      Queries about the Contract Data 

15.1    The General Manager (P), NHIDCL, Aizawl will clarify queries on contract data. 

16. Contractor to Construct the Works & do maintenance 

 

16.1   The Contractor shall construct, install and maintain the Works in accordance with 
the documents forming part of the contract. 

17.      The Works to Be Completed by the Intended Completion Date 
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17.1    The Contractor may commence execution of the Works on the Start Date and shall carry 
out the Works in accordance with the Programme submitted by the Contractor, as 
updated with the approval of the Engineer, and complete them by the Intended 
Completion Date. 

18.      Approval by the Engineer 

18.1    The  Contractor  shall  submit  Specifications  and  Drawings  showing  the  proposed 
Temporary Works to the Engineer, who is to approve them if they comply with 
specifications and drawings. 

18.2    The Contractor shall be responsible for design of Temporary Works. 

18.3    The Engineer's approval shall not alter the Contractor's responsibility for design of the 

Temporary Works. 

 

18.4    The   Contractor   shall   obtain   approval   of   third   parties   to   the   design   of   the 

Temporary Works, where required. 

18.5    All Drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, are subject to prior approval by the Engineer before their use. 

19.      Safety 

19.1    The Contractor shall be responsible for the safety of all activities on the Site. The 
contractor shall make necessary arrangements for safety of traffic as the road. 

19.2    All the construction activities are to be performed on the Highways with heavy traffic. For 
the safety of road users, and that of labourer working at site, traffic management 
installations are to be set up by the contractor in accordance with MORT&H clause no. 

112.  A  schematic  figure  /  arrangement  showing  various  components  of  traffic 

management installations should be submitted by the contractor to the engineer for his 
approval. 

20. Discoveries 

20.1  Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the Employer. The Contractor 
shall  notify  the  Engineer  of  such  discoveries  and  carry  out  the  Engineer's 
instructions for dealing with them. 

21. Possession of the Site 
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21.1   The Employer shall give complete possession of the Site to the Contractor on 
thedate of signing of agreement. 

 

22. Access to the Site 

22.1   The Contractor shall allow access to the Site and to any place where work in 
connection with the Contract is being carried out, or is intended to be carried out 
to the engineer and any person/persons/agency authorized by: 

a.  The  Engineer 
b. The Employer 

23. Instructions 

23.1   The Contractor shall carry out all instructions of the Engineer, which comply with 
the applicable laws where the Site is located. 

23.2   The Contractor shall permit the Employer to inspect the Contractor's accounts 
and records relating to the performance of the Contractor and to have them 
audited by Auditors appointed by the Employer if so required by the Employer. 

 

24.     Deleted 

19.      Disputes 

19.1    If the Contractor believes that a decision taken by Engineer was either outside the 
authority given to Engineer by the Contract or that the decision was wrongly taken, the 
decision shall be referred to the Dispute Review Expert within 14 days of the notification 
of the Engineer’s decision. 

25.   ARBITRATION 

The procedure for arbitration will be as follows: 

(a)   In case of Dispute or difference arising between the Employer and a domestic contractor 
relating to any matter arising out of or connected with this agreement, such disputes or 
difference shall be settled in accordance with the Arbitration and Conciliation Act, 1996. 
The arbitral tribunal shall consist of 3 arbitrators one each to be appointed by the Employer 
and the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed 
by the Parties and shall act as presiding arbitrator. In case of failure of the two arbitrators 
appointed by the parties to reach upon a consensus within a period of 30 days from the 
appointment of the arbitrator appointed subsequently, the Presiding Arbitrator shall be 
appointed by the Secretary General of Indian Road Congress. 

(b)   If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and (b) 
above within 30 days after receipt of the notice of the appointment of its arbitrator by the 
other  party,  then  the  Secretary  General  of  Indian  Road  Congress  shall  appoint  the 
arbitrator. A certified copy of the order of the Secretary General of Indian Road Congress 
making such an appointment shall be furnished to each of the parties. 
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(c)   Arbitration  proceedings  shall  be  held  at  New  Delhi,  India,  and  the  language  of  the 
arbitration proceedings and that of all documents and communications between the parties 
shall be English. 

(d)   The decision of the majority of arbitrators shall be final and binding upon both parties. 

(e)   The cost and expenses of Arbitration proceedings will be borne equally by both parties in 
accordance with the following fee structure (the signing of the contract shall be the 
acceptance of the fee structure given below by both the parties): 

S. No. Particulars    of    fee   and    other 
charges 

Schedule  Amount payable per 

Arbitrator/ per case 

1. Arbitrator fee Rs.15,000/-  per  day subject to a 
publishing the Award within 12 
months. 12 months will be reckoned 
from the date of first meeting. 

2. Reading Charges Rs.15,000/- 
3. Secretarial Assistance and Incidental 

Charges (telephone, fax, postage etc.) 

Rs.20,000/- 

4. Charges for Publishing/ declaration of 

the Award 

Maximum of Rs.20,000/- 

5. Other expenses (As per actual 

Against bills subject to maximum 

of the prescribed ceiling given below) 
Traveling Expenses, Lodging and 
Boarding 

Economy class by air, first class AC by 

train, AC car by road. 

 

(i)    Up to Rs.15,000/- per day (metro 
cities) 

(ii)    Up  to  Rs.7,000/-  per  day  (other 
cities) 

6. Local Travel Rs.1,500/- per day 
 

7. 

Extra  charges for  days  other  than 
hearing / meeting days (maximum for 

2 days 

Rs.3,500/- per day 

Note:- Lodging,  boarding  and  traveling  expenses  shall  be  allowed  only  for 
those members who are residing 100kms. Away from place of meeting. 
Delhi,  Mumbai,  Chennai,  Kolkata,  Bangalore and  Hyderabad  shall  be 
considered as Metro Cities. 

 

However,  the  expenses  incurred  by  each  party  in  connection  with  the  preparation, 
presentation, etc. of its proceedings shall be borne by each party itself. 
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(f) Performance under the contract shall continue during the arbitration proceedings and 
payments due to the contractor by the employer shall not be withheld, unless they are the 
subject matter of the arbitration proceedings. 

26 Deleted
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B. Time Control 

 

27.      Programme 

27.1 The Engineer shall issue the indent of works in stages specifying the time limit for the 
same as and when required. The contractor shall submit to the Engineer for approval a 
programme whining the time stipulated in the contract data showing the general methods, 
arrangements, order, and timing for all the activities in the works, along with monthly cash 
flow forecasts. 

27.3    An  update  of  the  Programme  shall  be  a  programme  showing  the  actual  progress 
achieved on each activity and the effect of the progress achieved on the timing of the 
remaining work including any changes to the sequences of the activities. 

27.4    The contractor shall submit to the engineer, for approval, an updated programme at 
intervals no longer than the period stated in the Contract Data. If the contractor does not 
submit an updated programme within this period, the engineer may withhold the amount 
stated in the contract data from the next payment certificate and continue to withhold this 
amount until the next payment after the date on which the overdue programme has been 
submitted. 

27.5    The Engineer’s approval of the programme shall not alter the Contractors obligations. 
The contractor may revise the programme and submit it to the engineer again at any 
time. A revised programme is to show the effect of variations and compensation events. 

 
28.      Extension of Completion Date 

28.1    The  Engineer  shall  extend  the  Completion  Date in case full justification exists,  only 
after  the approval of NHIDCL, if a Compensation Event occurs or a Variation is issued 
which makes it impossible for Completion to be achieved by the Intended Completion 
Date without the Contractor taking   steps to accelerate the remaining Works, which 
would cause the Contractor to incur additional cost. No price variation will be payable 
during the extended period. 

28.2    The  Engineer  shall  decide  whether  and by how much  time to  extend  the Intended 
Completion Date within 21 days of the Contractor asking the Engineer for  a  decision 
upon   the   effect   of   a   Compensation   Event   or   Variation   and submitting full 
supporting information. If the Contractor has failed to cooperate in dealing with a delay, 
the delay by this failure shall not be considered in assessing the new Indented 
Completion Date. 

29.     Delays Ordered by the Engineer 

29.1   The Engineer may instruct the Contractor to delay the start or progress of any 
activity within the Works. Delay/delays totalling more than 30 days will 
require prior written approval of the Employer. 
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30.     Management Meetings 

30.1   The Engineer may require the Contractor to attend a management meeting. The 
business of a management meeting shall be to review the plans for the Works. 

30.2   The Engineer shall record the business of management meetings and provide 
copies of the record to those attending the meeting. The responsibility of the parties for 
actions to be taken shall be decided by the Engineer either at the management meeting 
or after the management meeting and stated in writing to all those who attended the 
meeting. 
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C. Quality Control 

 

Identifying Defects 

31.1   The Engineer shall check the Contractor's work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor's 
responsibilities. The Engineer may instruct the Contractor to search for a Defect 
and to uncover and test any work that the Engineer considers may have a 
Defect. 

32.     Tests 

32.1   The contractor shall be solely responsible for: 

a. Carrying out the mandatory tests prescribed in the documents forming 
part of contract. 

b. For  the  correctness  of  the  test  results,  whether  preformed  in  his 
laboratory or elsewhere. 

32.2   If the Engineer instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that it 
does, the Contractor shall pay for the test and any samples. 

32.3   Subject to further condition in contract data 

33.     Correction of Defects noticed during the Defect Liability Period. 

33.1   It is the terms of contract that Short Term Improvement and Maintenance of road 
shall be of very high standard, requiring no major repairs for at least Twenty four 
(24) months after the date of completion of works. 

33.2   If any defects including shrinkage, cracks and other faults appear in the work 
within Twenty four months of “Taking over” certificate, the Engineer shall give 
notice to the Contractor of any defects before the end of the Defects Liability 
Period, which begins at Completion, and is for Twenty four months thereafter. 
The Defects Liability shall be extended for as long as defects remain to be 
corrected. 

33.3   Every time notice of a defect is given, the Contractor shall correct the notified 
defect at his own cost within the length of time specified by the Engineer’s notice. 
If the contractor is in default the Engineer shall cause the same to be made good 
by other workmen and deduct the expenses from any sums that may be due to 
the contractor. 

34. Uncorrected Defects  

34.1   If  the  Contractor  has  not  corrected  a  Defect/completed  the  work,  to  the 
satisfaction of the Engineer, within the time specified in the Engineer's notice, the 
Engineer will assess the cost of having the Defect corrected/completed, and the 
Contractor will pay this amount. 
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D. Cost Control 

 

35. Bill of Quantities 

35.1   The Bill of Quantities shall contain items for the construction, installation, testing, 
and commissioning and maintaining works to be done by the Contractor. 

35.2   The Bill of Quantities is used to calculate the Contract Price. The Contractor is 
paid for the quantity of the work done at the rates in the Bill of Quantities for each 
item for the work executed. 

35.3   Changes in the Quantities 

35.3.1 Deleted 

35.3.2 Deleted 

35.3.3 Deleted 

36. Variations 

36.1   The Engineer shall, having regard to the scope of the Works and the sanctioned 
estimated cost, have power to order only after approval from NHIDCL / as per 
NHIDCL guidelines, in writing, Variations within the scope of the Works he 
considers necessary or advisable during the progress of the Works. Such 
Variations shall form part of the Contract and the Contractor shall carry them out 
and include them in updated Programmes produced by the Contractor. Oral 
orders of the Engineer for Variations, unless followed by written confirmation, 
shall not be taken into account. 

37.     Payments for Variations 

37.1   If rates for Variation items are specified in the Bill of Quantities, the Contractor 
shall carry out such work at the same rate. This shall apply for Variations only up 
to the limit prescribed in the Clause 35. If the Variation exceeds this limit, the rate 
shall be derived under the provisions of clause 37.2 and 37.3 for quantities 
(higher) exceeding the deviation limit. 

37.2   If the rates for Variation are not specified in the Bill of Quantities, the Engineer 
shall derive the rate from similar items in the Bill of Quantities 

37.3   If the rate for Variation item cannot be determined in the manner specified in 
Clause 37.1 or 37.2, the Contractor shall, within 14 days of the issue of order of Variation 
work, inform the Engineer the rate which he proposes to claim, supported by analysis of 
the rates. The Engineer shall assess the quotation and determine the rate based on 
prevailing market rates within one month of the submission of the claim by the Contractor 
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and approval from NHIDCL will be taken. As far as possible, the rate analysis shall be 
based on the standard data book and the current schedule of rates of the district public 
works division. The decision of the Employer on the rate so determined shall be final and 
binding on the Contractor 

38. Cash Flow Forecasts 

38.1  When the Programme is updated, the Contractor shall provide the Engineer with 
an updated cash flow forecast. 

39. Payment Certificates 

39.1 The Contractor shall submit to the Engineer fortnightly statements of the value of 
the work executed less the cumulative amount certified previously supported with 
detailed measurement of the items of work executed. 

39.2 The Engineer shall check the Contractor's fortnightly statement within 7 days and 
certify the amount to be paid to the Contractor after taking into account any credit 
or debit for the month in question. 

39.3 The value of work executed shall be determined, based on measurements by the 
Engineer. 
 

39.4 The value of work executed shall comprise the value of the quantities of the 
items in the Bill of Quantities completed. 

39.5 The value of work executed shall also include the valuation of Variations and 
Compensation Events. 
 

39.6 The Engineer / Employer may exclude any item certified in a previous certificate 
or reduce the proportion of any item previously certified in any certificate in the 
light of later information. 

39.7   The final bill shall be submitted by the contractor within 30 days of the actual 
date of completion of the work; otherwise the Engineers certificate of the 
measurement and of the total amount payable for work accordingly shall be final 
and payment made accordingly within a period of sixty days as far as possible. 

40.     Payments 

40.1  Payments  shall  be  adjusted  for  deductions  for  advance  payments  (if  any), 
security deposit, other recoveries in terms of the Contract and taxes at source, as 
applicable under the law. The Employer shall pay the Contractor the amounts 
Engineer had certified within 15 days of the date of each certificate. 

40.2  The Authorized Representative of the Employer shall make the payment certified 
by the Engineer. 

40.3   Items of the Works for which no rate or price has been entered in the Bill of 
Quantities, will not be paid for by the Employer and shall be deemed to be 
covered by other rates and prices in the Contract. 
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41.     Compensation Events 

41.1    The following shall be Compensation Events unless they are caused by the Contractor: 

a)  The Engineer orders a delay or delays exceeding a total of 30 days. 
b)  The effects on the Contractor of any of the Employer's Risks. 

41.2    If a Compensation Event would prevent the Works being completed before the Intended 
Completion Date, the Intended Completion Date shall be extended. The Engineer shall 
decide whether and by how much the Intended Completion Date shall be extended after 
the approval of the employer. 

41.3    The contractor shall not be entitled to compensation to the extent that the Employer’s 
interests are adversely affected by the Contractor not having given early warning or not 
having cooperated with the Engineer/Employer. 

42. Taxes & Currencies for payments 

42.1    The rates quoted by the Contractor shall be deemed to be inclusive of all taxes that the 
Contractor will have to pay for performance of this contract. The Employer will perform such 
duties in regard to the deduction of such taxes at sources as per applicable law. All payments 
shall be made in Indian Rupees. 

42.2    All payments will be made in Indian Rupees. 

43. Price Adjustment - Deleted 

43.1.  Deleted 

43.2.  Deleted 

44. Security Deposit / Retention Money 

44.1    The Employer shall retain security deposit of five percent of the amount from each 
payment due to the Contractor until Completion of the whole of the Works. 

44.2    The security deposit/retention money and the performance security will be released to 
the Contractor when the Defect Liability period is over, and the Engineer has certified 
that the Defects, if any, notified by the Engineer to the Contractor before the end of this 
period have been corrected. 

44.3    If the contractor so desires then the Security Deposit/retention money can be released 
on submission of unconditional Bank Guarantee at the following two stages:- 

(a)       At a point after the progress of work in financial term (gross value of work done) has 
reached 50% of the contract amount 

(b)        After the retention money has been deducted to the full value (5% of the Contract 
Amount). 
 

45.  Liquidated Damages 

45.1    The Contractor shall pay liquidated damages to the Employer at the rate or part thereof 
stated in the Contract Data for each day that the Completion Date is later than the 
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Intended Completion Date. The total amount of liquidated damages shall not exceed the 
amount defined in the Contract Data. The Employer may deduct liquidated damages 

from payments due to the Contractor. Payment of liquidated damages shall not affect the 
Contractor's other liabilities. 
 

45.2   If the Intended Completion Date is extended after liquidated damages have been paid, 
the Engineer shall correct any overpayment of liquidated damages by the Contractor by 
adjusting in the next payment certificate. The contractor shall not be paid interest on the 
over payment of liquidated damages. 

46.  Advance Payment: Deleted 

47. Securities 

47.1  Subject to further condition in contract data, the Performance Security equal to 
ten percent of the contract price and additional security for unbalanced bids shall 
be provided to the Employer no later than the date specified in the Letter of 
Acceptance and shall be issued in the form given in the Contract Data and by a 
prescribed bank. The Performance Security shall be valid until a date 28 days 
after the expiry of Defect Liability Period and the additional performance security 
for unbalanced bids shall be valid until a date 28 days from the date of issue of 
the certificate of completion. The validity shall account for additional 3 months 
time to account for BG verification, signing of contract and start date. 

48. Cost of Repairs 

48.1 Loss or damage to the Works or Materials to be incorporated in the Works 
between the Start Date and the end of the Defects Liability Period shall be 
remedied/ rectified by the Contractor at their cost if the loss or damage arises 
from the Contractor's acts or omissions. 

E. Finishing the Contract 

49. Completion 

49.1   The Contractor shall request the Engineer to issue a certificate of Completion of 
the Works, and the Engineer will do so upon deciding that the Works is 
completed. 

50.     Taking Over 

50.1   The Employer shall take over the Site and the Works within seven days of the 
Engineer's issuing a certificate of Completion. 

51.     Final Account 

51.1   The Contractor shall supply to the Engineer with a detailed account of the total 
amount that the Contractor considers payable under the Contract before the end 
of the Defects Liability Period. The Engineer shall issue a Defects Liability 
Certificate and certify any final payment that is due to the Contractor within 56 
days of receiving the Contractor's account if it is correct and complete. If it is not, 
the Engineer shall issue within 56 days a schedule that states the scope of the 
corrections or additions that are necessary. If the Final Account is still 
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unsatisfactory after it has been resubmitted, the Engineer shall decide on the 
amount payable to the Contractor and issue a payment certificate within 56 days 
of receiving the Contractor’s revised account. 

52. Operating and Maintenance Manual 

52.1   If "as built" Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them within 28 days from date of issue of certificate of 
completion. 

52.2   If the Contractor does not supply the Drawings and/or manuals by the stipulated 
date or they do not receive the Engineer's approval, the Engineer shall withhold 
the amount equal to Rs. 5 lakhs from payments due to the Contractor. 

53. Termination 

53.1   The   Employer   may   terminate   the   Contract   if   the   Contractor   causes   a 
fundamental breach of the Contract. 

53.2   Fundamental  breaches  of  Contract  include,  but  shall  not  be  limited  to  the 
following: 

a)  The Contractor stops work for 28 days when no stoppage of work is shown on 
the  current  Programme  and  the  stoppage  has  not  been  authorized  by  the 
Engineer; 

b)  The Contractor is declared as bankrupt or goes into liquidation other than for 
approved reconstitution or amalgamation; 

c)  The Engineer/Employer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer; 

d)  The Contractor does not maintain a Security, which is required; 

e)  The Contractor has delayed the completion of the Works by the number of days 
for which the maximum amount of liquidated damages can be paid, as defined in 
clause 45; 

f)   The Contractor fails to provide insurance cover as required under clause 13; 

g)  If the Contractor, in the judgment of the Employer, has engaged in the corrupt or 
fraudulent practice in competing for or in executing the Contract. For the purpose of 
this clause, “corrupt practice” means offering, giving, receiving, or soliciting of 
anything of value to influence the action of a public official in the procurement process 
or in Contract execution. “Fraudulent Practice” means a misrepresentation of facts in 
order to influence a procurement process or the execution of a contract to the 
detriment of the Employer and includes collusive practice among Bidders (prior to or 
after bid submission) designed to establish bid process at artificial non-competitive 
levels and to deprive the Employer of the benefits of free and open competition. 
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h)  If the Contractor has not completed at least thirty percent of the value of Work 
required to be completed after half of the completion period has elapsed; 

 

i) If the Contractor fails to set up a field laboratory with the prescribed equipment, 
within the period specified; and 

j)   Any other fundamental breach as specified in the Contract Data. 

53.3  Notwithstanding the above, the Employer may terminate the Contract for 
convenience. 

53.4   If the Contract is terminated, the Contractor shall stop work immediately, make 
the Site safe and secure, and leave the Site as soon as reasonably possible but 
in no case later than 7 days. 

54.     Payment upon Termination 

54.1   If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer shall issue a certificate for the value of the work done 
and Materials ordered less advance payments received up to the date of the 
issue of the certificate and less the percentage to apply to the value of the work 
not completed, as indicated in the Contract Data. Additional Liquidated Damages 
shall not apply. If the total amount due to the Employer exceeds any payment 
due to the Contractor, the difference shall be a debt payable to the Employer. 

54.2   Save and except Cl. 35.3.3, if  the  Contract is terminated at the  Employer's 
convenience, the Engineer shall issue a certificate for the value of the work done, 
the reasonable cost of removal of Equipment, repatriation of the Contractor's 
personnel employed solely on the Works, and the Contractor's costs of protecting 
and securing the Works and less advance payments outstanding on the date of 
the certificate, less other recoveries due in terms of the Contract, and less taxes 
due to be deducted at source as per applicable law. 

In case of termination on account of award of 4 laning work stated in Cl. 35.3.3, 
the Engineer shall issue a certificate for the value of work done till termination, 
less  advance  payments  outstanding,  less  other  recoveries  due  in  terms  of 
contract and less taxes due to be deducted at source as per applicable law. 

55.     Property 

55.1   All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall 
be deemed to be the property of the Employer for use for completing balance work if 
the Contract is terminated because of the Contractor's default.  

56.   Release from Performance 

56.1   If the Contract is frustrated by the outbreak of war or by any other event entirely 
outside the control of the Employer or the Contractor, the Engineer shall certify 
that the Contract has been frustrated. The Contractor shall make the Site safe 
and stop work as quickly as possible after receiving this certificate and shall be 
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paid for all work carried out before receiving it and for any work carried out 
afterwards to which a commitment was made. 

 

 

F. Other Conditions of Contract 

57.  Labour 

57.1   The Contractor shall, make arrangements of his own cost and expenses for the 
engagement of all staff and labour, local or others; for their payment, housing, 
feeding and transport; and for compliance with various labour laws/ regulations. 

57.2   The Contractor shall, as asked by the Engineer, deliver to the Engineer a return 
in detail, in such form and at such intervals as the Engineer may prescribe, 
showing the staff and the numbers of the several classes of labour from time to 
time employed by the Contractor on the Site and such other information as the 
Engineer may require. 

58. COMPLIANCE WITH LABOUR REGULATIONS 

58.1   During the currency of the Contract, the Contractor and his sub contractors shall 
abide at all times by all existing labour enactments and rules made thereunder, 
regulations, notifications and bye laws of the State or Central Government or 
local authority and any other labour law (including rules), regulations, bye laws 
that may be notified already or that may be notified under any labour law in future 
either by the State or the Central Government or the local authority. Salient 
features of some of the major labour laws that are applicable to construction 
industry are given below. The Contractor shall keep the Employer indemnified in 
case any action is taken against the Employer by the competent authority on 
account of contravention of any of the provisions of any Act or rules made there 
under, regulations or notifications including amendments. If the Employer is 
caused to pay or reimburse, such amounts as may be necessary to cause or 
observe,   or   for   non-observance   of   the   provisions   stipulated   in   the 
notifications/bye laws/Acts/Rules/regulations including amendments, if any, on 
the part of the Contractor, the Engineer/Employer shall have the right to deduct 
any money due to the Contractor including from his performance security/ 
retention money. The Employer/Engineer shall also have right to recover from 
the Contractor any sum required or estimated to be required for making good the 
loss or damage suffered by the Employer. The employees of the Contractor and 
the Sub-Contractor in no case shall be treated as the employees of the Employer 
at any point of time. 
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58.2 SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION 
WORK. 

a)       Workmen Compensation Act 1923: - The Act provides for compensation 
in case of injury by accident arising out of and during the course of employment. 
 

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee underthe 
Act on satisfaction of certain conditions on separation if an employee has 
completed the prescribed minimum years (say, five years) of service or more or 
on death the rate of prescribed minimum days‟ (say, 15 days) wages for every 
completed year of service. The Act is applicable to all establishments employing 
the prescribed minimum number (say, 10) or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Providesfor 
monthly contributions by the Employer plus workers at the rate prescribed (say, 
10% or 8.33%). The benefits payable under the Act are: 

i.         Pension or family pension on retirement or death as the case may be. 
ii.        Deposit linked insurance on the death in harness of the worker. 
iii.       Payment of P.F. accumulation on retirement/death etc. 
 
d) Maternity Benefit  Act  1951:  -  The  Act  provides  for  leave  and  some  other 

benefits to women employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for 
certain welfare measures to be provided by the Contractor to contract labour and 
in case the Contractor fails to provide, the same are required to be provided, by 
the Principal Employer by Law. The principal Employer is required to take 
Certificate of Registration and the Contractor is required to take license from the 
designated Officer. The Act is applicable to the establishments or Contractor of 
Principal Employer if they employ prescribed minimum (say 20) or more contract 
labour. 

f) Minimum Wages Act 1948: - The Employer is to pay not less than the 
Minimum Wages fixed by appropriate  Government as per provisions of  the  
Act if the employment is a scheduled employment. Constructions of buildings, 
roads, runways are scheduled employment. 

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are 
to be paid, when it will be paid and what deductions can be made from the wages 
of the workers. 

h) Equal Remuneration Act 1979: - The Act provides for payment of equal 
wages for work of equal nature to male and female workers and for not making 
discrimination against female employees in the matters of transfers, training and 
promotions etc. 

i) Payment  of  Bonus  Act  1965:  -  The  Act  is  applicable  to  all  establishment 
employing prescribed minimum (say, 20) or more workmen. The Act provides for 
payments of annual bonus within the prescribed range of percentage of wages to 
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employees drawing up to the prescribed amount of wages, calculated in the 
prescribed manner. The Act does not apply to certain establishments. The newly 
set-up establishments are exempted for five years in certain circumstances. 
States may have different number of employment size. 

j) Industrial  Disputes  Act  1947:  -  The  Act  lays  down  the  machinery  and 
procedure for resolution of industrial disputes, in what situations a strike or lock- 
out becomes illegal and what are the requirements for laying off or retrenching 
the employees or closing down the establishment. 

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 
establishments  employing  prescribed  minimum  (say,  100,  or  50).  The  Act 
provides for laying down rules governing the conditions of employment by the 
Employer  on  matters  provided  in  the  Act  and  get  these  certified  by  the 
designated Authority. 

l) Trade Unions Act 1926: - The Act lays down the procedure for registration 
of trade unions of workmen and Employers. The Trade Unions registered under 
the Act have been given certain immunities from civil and criminal liabilities. 

m) Child  Labour  (Prohibition  &  Regulation)  Act  1986:  -  The  Act  prohibits 
employment of children below 14 years of age in certain occupations and 
processes and provides for regulations of employment of children in all other 
occupations and processes. Employment of child labour is prohibited in building 
and construction industry. 

n)      Inter-State   Migrant  Workmen’s   (Regulation   of   Employment   & 

Conditions of Service) Act 1979: - The Act is applicable to an establishment 
which employs prescribed minimum (say, five) or more inter-state migrant 
workmen through an intermediary (who has recruited workmen in one state for 
employment in the establishment situated in another state). The Inter-State 
migrant workmen, in an establishment to which this Act becomes applicable, are 
required to be provided certain facilities such as Housing, Medical-Aid, Travelling 
expenses from home up to the establishment and back etc. 

o) The Building and Other Construction workers (Regulation of Employment 
and Conditions of Service) Act 1996 and the Cess Act of 1996: -All the 
establishments  who  carry  on  any  building  or  other  construction  work  and 
employs the prescribed minimum (say, 10) or more workers are covered under 
this Act. All such establishments are required to pay cess at the rate not 
exceeding 2% of the cost of construction as may be modified by the Government. 
The Employer of the establishment is required to provide safety measures at the 
building or construction work and other welfare measures, such as canteens, 
first-aid  facilities,  ambulance,  housing  accommodations  for  workers  near  the 
work  place  etc.  The  Employer  to  whom  the  Act  applies  has  to  obtain  a 
registration certificate from the Registering Officer appointed by the Government. 

p) Factories Act 1948: - The Act lays down the procedure for approval of plans 
before setting up a factory, health and safety provisions, welfare provisions, 
working hours, annual earned leave and rendering information regarding 
accidents or dangerous occurrences to designated authorities. It is applicable to 
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premises employing the prescribed minimum (say, 10) persons or more with aid 
of power or another prescribed minimum (say, 20) or more persons without the 
aid of power engaged in manufacturing process. 

59. Drawings and Photographs of the Works 

59.1   The contractor shall do photography/videography of the site firstly before the start 
of the work, secondly mid-way in the execution of different stages of work and 
lastly after the completion of the work. No separate payment will be made to the 
contractor for this. 

59.2   The Contractor shall not disclose details of Drawings furnished to him and works 
on which he is engaged without the prior approval of the Engineer in writing. No 
photograph of the works or any part thereof or plant employed thereon, except 
those permitted under clause 59.1, shall be taken or permitted to be taken by the 
Contractor or by any of his employees or any employees of his sub-Contractors 
without  the  prior  approval  of   the   Engineer  in   writing.   No   photographs/ 
Videography shall be published or otherwise circulated without the approval of 
the Engineer in writing. 

60. The Apprenticeship Act 1961 

60.1   The Contractor shall duly comply with the provisions of the Apprenticeship Act 

1961 (III of 1961), the rules made there under and the orders that may be 
issued from time to time under the said Act and the said Rules and on his failure 

or neglect to do so he shall be subject to all liabilities and penalties provided by 
the said Act and said Rules.
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CONTRACT DATA TO GENERTAL CONDITIONS OF CONTRACT 

 

Sl No. Items marked “N/A” do not apply in this Contract. Clause Reference 
 

 

 

 

 

 

 

 

1 

The Employer is :- 

Managing Director, NHIDCL 

Address:    3rd   Floor,  PTI  Building  4  –  Parliament  

Street New Delhi 

 

 

 

 

 

 

 

[Cl.1.1] 

Name of Authorized Representative:- 

Shri Sanjiv Jain 

General Manager (Project) 
NHIDCL, Manipur 

Branch Office: Aizawl, Building of SIRD & PR, Durtlang, 
Leitan, Aizawl, Mizoram-796025 Phone:7085060523 

2 The Defect Liability is 365 days from the date of completion.  

 

2 

The  Intended  Completion  Date  for  the  whole  work  is 

4 (Four) months from start date. 

 

[ Cl 2.2, 17& 28] 
 

3 

The Start Date shall be within 7 days after the date of issue 

of the Notice to proceed with the work. 

 

[Cl.1.1] 

 

4 

(a)  The law which applies to the contract is the law of Union 

of India 

 

[Cl 3.1] 

(b)  The language of the Contract document is English [Cl 3.1] 
5 The Technical Personnel are as given in the ITB (Section II) [Cl. 7.1] 

 

 

 

6 

Amount for insurance are: 

a) Rupees equivalent to Contract price. 

b) Rupees equivalent to 5% of Contract price. 
c) Rupees equivalent to 5% of contract price. 

 

 

 

[Cl. 11.1] 
 

 

 

 

 

7 

(a)Amount of liquidated damages for 
delay in completion of - 

0.1  percent  of  the  Contract  value  rounded  off  to  the 
nearest thousand, per day with the minimum of Rs. 1000/- 

 

 

 

[Cl. 34.1] 
(b) Maximum    limit    of    liquidated damages for delay  in 

completion of  work – 

10 per cent of the Initial Contract Price rounded off to the 
nearest thousand. 

 

[Cl. 34.1] 
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8 

The following documents also form part of the contract: 

Addendum/Corrigendum/any    clarification    to    the    Bid 
documents. 

 

[Cl. 2.2] 
 

 

The period of submission of the programme for approval of 

Engineer  shall  be  10  days  from  the  issue  of  Letter  of 

 

 

10 The period between programme updates shall be 15 days [Cl.27.3] 
 

11 

The  amount  to  be  withheld  for  later  submission  of  an 
updated   programme   shall   be   1%   of   the   value   work 

 

[Cl. 27] 

 

 

 corresponding to the updated progress.  
 

12 

Appointing Authority for the Arbitrator/Presiding Arbitrator – 
Chairman of the Executive Committee of Indian Road 
Congress, New Delhi 

 

[Cl. 25] 

 

13 

The  period  for  setting  up  a  field  laboratory  with  the 
prescribed equipment relevant to items of work in BOQ is 30 

days from the days from the date of notice to start the work 

 

[Cl. 121.1] 

 

14 

The Key equipments as mentioned in Appendix to bid no. 

(4.4.B) (b) (i) be deployed on contract work. 

 

 

15 

Laying  of  Bituminous  layer  except  patch  repair  shall  be 

executed using mechanical Paver only. 

Deleted 
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(SECTION – VII) 

TECHNICAL SPECIFICATIONS
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TECHNICAL SPECIFICATIONS 
 

7.1      PREAMBLE: 

The Technical Specifications contained herein shall be read in conjunction with the other 
Bidding Documents as specified. 
 

7.2      GENERAL REQUIREMENTS 

The Technical Specifications in accordance with which the entire work described 
hereinafter shall be executed and completed by the Contractor shall comprise of the 
following: 

7.2.1   PART – I – GENERAL TECHNICAL SPECIFICATIONS 

The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD AND 
BRIDGE WORKS” (Fifth REVISION, April 2013) issued by the Ministry of Road 
Transport  &  Highways,  Government  of  India  and  published  by  the  Indian  Roads 
Congress, hereinafter referred to as MORT&H. 
 

PART – II – SUPPLEMENTARY TECHNICAL SPECIFICATIONS 

The     Supplementary  Technical   Specifications   shall   comprise  of   various 

Amendments/Modifications/Additions to the „SPECIFICATIONS FOR ROAD AND 
BRIDGE WORKS” referred to in PART- I above and Additional Specifications for 
particular item of works not already covered in Part – I. 

A particular clause or a part thereof in “SPECIFICATIONS FOR ROAD AND BRIDGE 
WORKS”   (FIFTH   REVISION,   April   2013),   referred   in   Part-I   above,   where 
Amended/Modified/Added  upon  and  incorporated  in  Part-II,  referred  to  above,  the 
Amendment/ Modification/ Addition supersedes the relevant clause or part of the clause. 

When an Amended/Modified/Added Clause supersedes a Clause or part thereof in the 
said Specifications, then any reference to the superseded clause shall be deemed to 
refer to the Amended/Modified/Added Clause or part thereof. 

In so far Amended/Modified/Added Clause may come in conflict or be inconsistent with 
any of the provisions of the MOST Specifications under reference, the 
Amended/Modified/Added clause and the additional specifications shall always prevail. 

5.2.2 In the absence of any definite provisions on any particular issue in the aforesaid 
Specifications, reference may be made to the latest codes and specifications of IRC and 
BIS in that order, Where even these are silent, the construction and completion of the 
works shall conform to sound engineering practice as approved by the Engineer and, in 
case of any dispute arising out of the interpretation of the above, the decision of the 
Engineer shall be final and binding on the Contractor. 
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PART - II 

7.3 AMENDMENTS/MODIFICATIONS/ADDITIONS TO EXISTING CLAUSES OF GENERAL 
TECHNICAL SPECIFICATIONS (PART- I). 

SECTION 100 – GENERAL 

Clause 102      Definitions: 

The following abbreviation shall be added in this Clause: “MOST” 
– Ministry of Surface Transport, Govt. of India (Now Ministry of 
Road Transport and Highways) “NHIDCL” – National Highways & 
Infrastructure Development Corporation Ltd. 
 

Clause 106                Construction Equipment: 

Clause 106 (a)           Add the following sentence.  “The trial run is to be carried out laying 
the  relevant  pavement material  and it  is not  to  be  part  of  the 
Permanent works. The trial is to be carried out on prior approval of 
Equipment by Engineer-in-Charge.” 

Add Sr. No. (g) 

“The Contractor shall furnish to the engineer the detailed technical 
literature and   other   relevant    documents   regarding    the 
performance of plant/equipment for approval prior to its purchase 
or mobilization on site.” 

Clause 107                Contract Drawings: 

Clause 107.3             Deleted this Sub-Clause entirely. 

Clause 108.4             The clause shall be read as follows: 

“Identification of  quarry sites and borrow areas  shall be  the 
responsibility of  the Contractor.  Materials  procured from quarry 
sites and borrow areas identified by the Contractor and to be used 
in Works must comply with  the requirements of  quality  as 
stipulated in the Technical  Specifications for  particular  item  of 

work”. The details of quarry and its test reports of the materials 
procured from the quarry be intimated to BO-Imphal before 
execution the works. 

Clause 109                Setting Out: 

Clause 109.10           Add new sub-clause 

“Before carrying out any survey work the Contractor shall submit to 
the Engineer for the approval a programme and methodology for 
the calibration of all optical and electronic survey equipment to be 
Used on site during construction of the works. The Contractor will 
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maintain calibration records for all such equipment in his site office, 
Available at all times for inspection by the Engineer.
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Clause 110               Public Utilities: 

Clause 110.1            Revise the clause as under: 

Existing services like water pipes, sewers, oil pipelines, cables, gas  ducts 
etc.  owned by various authorities  including  Public Undertaking an Local 
Authorities shall  be checked and located by the  Contractor  prior  to 
Commencement of work. 

Clause 110.2            Revise the clause as under: 

The Contractor’s programme must take into account the period of notice 
and duration of diversionary works of each body as existing at site. The 
Contractor must also allow for any effect of these services and alterations 
upon the Works and for arranging regular meetings with the various bodies 
at the commencement of the Contract  and throughout  the  period  of  the 
Works in order to maintain the       required   co-ordination.     During the 
period of the Works, the contractor shall have no objection if the public 
utility bodies and their decisions in the execution of their proposal in terms 
of  programme and     construction.       Provided that, in the opinion of the 
Engineer, the Contractor has received reasonable notice thereof before 
the relevant alterations are put in hand. 

 

Clause 111               Precautions for Safeguarding the Environment: 

Clause 111.1            General 

Add the following after the first paragraph: 

The Contractor shall preserve existing trees, plants and other vegetation 
that are to remain within or adjacent to the works and shall use every 
precaution necessary to prevent damage or injury thereto. On    completion 
of  the Works,  all  areas disturbed by the Contractor’s  construction 
activities  shall  be restored  in    their original condition, or as may be 
acceptable to the Engineer. The cost of this work shall be deemed to be 
included in the rates generally. 

Clause 111.4            Add the following sentence: 

“The Contractor is to ensure that there is good drainage at all construction 
areas, to avoid  creation  of  stagnant  water  bodies  especially  in 
urban/industrial areas, including water in old water bodies.”
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Clause 111.6            Substances Hazardous to Health 

Add the following after the first paragraph as follows: 

“The use of any herbicide or other toxic chemical shall be strictly in 
accordance with the manufacturer’s instructions. The Engineer shall be 
given at least 6 working days notice of the proposed use of any herbicide 
or toxic chemical. 

A register of all herbicides and other toxic chemicals delivered to the site, 
shall be kept and maintained up to date by the contractor. The register 
shall include a name physical properties and characteristics, chemical 
ingredients,  health  and  safety  hazard  information,  safe  handling  and 
storage procedures, and emergency and first aid procedures for the 
product.” 

Clause 111.9           Add the following sentence at the end of the para. 

Vehicles  delivering  materials  to  the  site  shall  be  covered  to  avoid 
spillage of materials on public roads. 

Clause 111.12         After the last sentence adds the following: 

“The costs of compliance with Clause 111 shall be deemed to be included 
in the rates for items included in the Bill of Quantities.” 
Refer to Clause 114.2 (xv) of MOST Specification. 

 

Clause 111.13         Add new Sub-Clause: 

“The Discharge Standards promulgated under the Environment Protection 
Act, 1986 shall be adhered to strictly. All waste arising from the project is 
to be disposed of in a manner which is acceptable to the State 

Pollution Control Board and the Engineer.” 

All vehicles and machinery employed in the execution of the works shall be 
regularly maintained to ensure that pollutant emission levels comply with 
the relevant requirements of current pollution control legislation. During 
routine servicing operations, the effectiveness of exhaust silencers must 
be checked and if found to be defective must be replaced. Notwithstanding 
this requirement, noise levels from any item of plant must comply with the 
relevant legislation for levels of sound emission. Non-compliant plant is to 
be removed from site. 

Vehicle maintenance and refueling shall be carried out in such a fashion 
that spillage of fuels and lubricants do not contaminate the ground or 
nearby watercourse. An “oil interceptor” shall be provided for wash down 
and refueling areas. Fuel storage shall in proper bounded areas. All spilt 
and collected petroleum products shall be disposed of in accordance with 
the relevant legislation. 

Clause 111.14           Add the following New Sub-Clause:  
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 are to be sited away from vulnerable people and adequate health care is 
to be provided for the work force. 

 

Clause 111.15 
  

Add the following New Sub-Clause: 
   

All works are to be carried out in such a fashion that the damage or 
  disruption to the flora and fauna is reduced to a minimum  wherever 
  Possible.Trees or shrubs will only be felled or removed that impinge 
  Directlyon the permanent works or necessary temporary works, after 
  seeking approval of the Engineer. 
 

Clause 112 
  

Arrangement for Traffic during Construction: 
 

Clause 112.1 
  

General 
   

Delete the last sentence and add the following: 

   

“The Contractor shall submit, for the Engineer’s approval, Traffic Control 

  Plan 5 days prior to commencement of the temporary / permanent works.” 

   

The plan shall include: 
  

i. 

 

Typical  drawings for  temporary diversions  in  accordance  with  Clause 

 ii. Typical details of arrangements for construction under traffic including 
  details  of  traffic  arrangement  after  the  cessation  of  work  each  day. 
  Special  consideration  shall  be  given  in  the  preparation  of  the  Traffic 
  Control Plan to the safety of pedestrians and workers at night. Temporary 
  diversions will be constructed only with the approval of the Engineer. 

 

Clause 112.2 

  

Passage of Traffic along a part of the Existing Carriage way under 

 improvement: 
 

 

 
carriage way is proposed to be used for passage of traffic & hard  holder 
are not available then, treated shoulders shall be provided on the side on 
which work is not in progress. If the existing shoulder width less than 
1.5m the same shall  be  extended up to 1.5m for  earth  work  duly 
compacted. The top 15.0cm or as directed    by the  engineer  including 
extended  shoulder  of  1.5m width  shall  be  filled up  by granular  sub 
base  material  duly bounded with binding material and compacted.  The 
sub base material shall conform to MoRT&H   specification  Clause  401, 
the work of excavation and filling of granular sub-base material so carried 

 

All temporary accommodation must be constructed and maintained in 
such  a  fashion  that  uncontaminated  water  is  available  for  drinking, 
cooking and washing. The sewage system for the camp must be properly 
designed, built and operated so that no health hazard occurs and no 
pollution  to  the  air,  ground  or  adjacent  watercourses  take  place 
compliance with relevant legislation must be strictly adhered to Garbage 
bins  must  be  provided  in  the  camp  and  regularly  emptiedand    the  

 

garbage disposed of in a hygienic manner. Construction camps



Request for Proposal 2017 
 

 RFP for fixing of Intermediate Boundary Pillars for demarcation of ROW on NH-54         Page 91 
 

out shall be paid under relevant items of bill of quantities. The  contractor 
shall  maintain the bypass/diversion  during    the period  of  construction 
by  way of  watering,  compacting,  and making good  loss  of  sub-base 
material   after          filling  up of  the rutting/depression etc. by additional 
quantity of granular  sub  base material. The items  operations  like 
maintenance, making good the loss of  material,  watering,  compacting, 
leveling  and dressing along  with  additional quantity  of  sub –base 
material shall  be considered as incidental to the work and no extra 
payment will be made for these operations. The continuous length in 
which such works shall be carried out would be within a range of 200 to 
500m at a place. 

Clause 112.6             Measurements for Payments and Rate 

Add  “and no extra payment  will  be made except  the treatment  of 
shoulders for earth work and granular sub-base as per Clause 112.2 
above.” At the end of first paragraph. 

Clause 112.7             Side Roads and Property Accesses 

Add new sub Clause: 

“At all times, the Contractor shall provide safe and convenient passage for 
vehicles pedestrians and livestock to and from side roads and property 
accesses connecting to the roadway. Work which affects the use of side 
roads and existing accesses shall not be undertaken without providing 
adequate prior provisions to the satisfaction of the Engineer.” 

Clause 112.8             Plant and Equipment 

Add new sub Clause: 

“During the day, plant and equipment working in a position adjacent to 
traffic and having a projection beyond the normal width of the item, for 
example, a grader blade shall have a fluorescent red marker attached to 
the outer end of the projection.  During poor light conditions an additional 
traffic controller with an illuminated red marker shall direct traffic around 
such  plant  and equipment.  At  night,  all plant items  and  similar 
obstructions shall  be removed from  the normal path  of  vehicles,  to 
provide  a  lateral clearance  of  at  least  6m  where  practicable,  with  a 
minimum  clearance of  1.2m.  Plant  and equipment,  within  6m  of  the 
normal path of vehicles, shall be lit by not less than two yellow steady 
lamps suspended vertically from the point of the obstruction nearest to a 
traffic lane, and one yellow steady lamps at each end of the obstruction 
on the side farthest away from the traffic lane.” 

 

 



Request for Proposal 2017 
 

 RFP for fixing of Intermediate Boundary Pillars for demarcation of ROW on NH-54         Page 92 
 

Clause 113               General Rules for the Measurement of Works for Payment: 

 

Clause 113.2             Measurements for Lead of Materials 

Delete this Clause and replace with: 

“The rates in the Bill of Quantities are deemed to include the costs of  
haulage from  source of  supply to the site for  all materials 

      required for the Works.”  
 

Clause 114                Scope of rates for different items of work: 
Add to Clause 114.2 (xvii). Cost of all provisions for executing the 
work safely including all protective clothing, barriers, earplugs etc. 

Clause 115                Methodology and Sequence of Work: 

 

Substitute “28 days” for “30 days” in the 2 

Clause 121                Field Laboratory: 

Clause 121.1             Scope 

Delete this Clause and replace with: 

 

line.
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“The  work    under   this    Clause    covers   the   provision    and 
maintenance of  a fully equipped laboratory.” The  equipment  in  the 
laboratory shall be as decided by Engineer, keeping in view of item of 
works prescribed in BOQ. 

 

Clause 121.2             Description 

Delete this Clause and replace with: 

“The  Contractor  shall  construct  a fully furnished  and  equipped field 
laboratory to the satisfaction of the Engineer.  The laboratory will  be 
located at a site approved by the Engineer and must be of adequate size 
to perform all the tests required under the contract including sufficient 
light, electric and water supply.   The Contractor shall provide working 
drawings incorporating all the services based on the information given in 
the changes for the approval of the Engineer prior to commencement of 
construction.  An office must  be provided  in the  laboratory for the 
exclusive use of the Engineer’s, Materials Engineer, adequate toilet and 
washing facilities must be provided. The contractor shall provide the field 
laboratory within one month from the date of the commencement of the 
work.   Prior  to this,  contractor must make suitable  alternative 
arrangements for the testing of materials, which are acceptable to the 
Engineer. 

 

Clause 121.3              Laboratory Equipment shall be provided as prescribed by the 

Engineer relevant to items of work in BOQ. 

Clause 121.3.2           For soils and aggregates 

Delete item no. (xi) and (xii) 

Clause 121.3.5           Add New Sub-Clause: 

For Control of Profile and Surface 

Evenness 

 i) 
ii) 
iii) 
iv) 

Theodolite 

Precision automatic level 

Precision staff 

1 sets 

1 sets 

1 sets 
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Steel Tape 

 b) Straight run cross-section 

 

1 sets 

 
  b)        5 m long 

c)        10 m long 

2 sets 

2 sets 

   

d)        20 m long 

e)        30 m long 

2 sets 

2 sets 

 

Clause 121.3.6          Add New Sub-Clause: 

In addition clause 121.3 any equipment which is not mentioned in this 
clause but which is necessary for the work for complying with the 
provisions of the contract and Section 900 of MOST specifications or as 
required by the engineer shall be provided by the contractor. No extra 
payment shall be made to the contractor and it will be considered as 
incidental to the work. 

Clause 121.6             Delete this Sub-Clause. 

Clause 121.7             Substitute this Sub-Clause by the following: 

“There is no separate item in the Bill of Quantities for establishing and maintenance of  the 
laboratory and supply,  erection  maintenance of equipment and also running cost of testing. 
The rates quoted by the Contractor shall be deemed to cover the cost of all these items.” 

 

Clause 126: Supply of Video Cassettes 

126.1 Description 

The work consists of taking video films of important activities of the work as directed by the 
Engineer during the currency of the project and editing them and converting them to a CD 
(master CD+ 4 copies) film of playing time not less than 60 minutes and upto 180 minutes as 
directed by the Engineer. It shall contain narration of the activities in English by competent 
narrator.  The editing  of the film  and the script for  narration  shall be  as  approved  by the 
Engineer. The CD shall be acceptable quality and the film shall be capable of producing colour 
pictures. 

 

126.2 Measurement for Payment & Rates 

No separate payment shall be made and the work shall be treated as incidental.
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SECTION 300 – EARTHWORK EROSION CONTROL AND DRAINAGE 
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Clause 301 

 

Clause 301.3.3 

Excavation for Roadway and Drains 

Excavation – General
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Delete the last two sentences of last paragraph. And add, “The 
earthwork shall be carried out as per the sequences stated in this 
contract or as directed by engineer-in-charge”. 

Clause 301.3.12 

 

 

 

 

 

 

 

 

Clause 301.9 

 

 

Clause 301.9.2 

 

Back-filling 

After the last sentence add the following: 

“Density requirements for back filling shall be in accordance with 

Table 300-2” of MOST. Rates-This Clause is replaced as 

follows: 

“The contract unit rate for loosening and re-compacting at sub- 
grade level shall include full compensation for loosening to the 
specified depth, removing the loosened soil outside the roadway 
wherever   considered   necessary,   rolling   the   surface   below, 
breaking the clods, spreading the excavated soil layers, watering 
where necessary and compacting to the requirements.” 

 

 

Excavation for Structures:
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Clause 304.3.7           Back filling 

Add second paragraph as under: 

“The working space between the structure and the excavation 
shall be cleared out completely of all construction materials and 
loose earth that fallen into the excavation during 
c o n s t r u c t i o n . The excavation shall be pumped dry and all 
saturated and soft earth removed prior to being inspected by 
the Engineer who will give his permission for the placement of 
any fill material, provided the space has been properly 
prepared.  Compaction will only be carried out with mechanical 
compactors of sufficient capacity to ensure correct compaction 
of the back fill material. The fill is to be brought up in layers not 
greater than 150 mm. Mass filling of structures with machines 
will not be permitted and contractors should make allowance 
in their rates for the methodology described above.” 

Clause 305                 Embankment Construction: 

Clause 305.2              Material and General Requirements 

Clause 305.2.1           Physical Requirements 

Clause 305.2.1.2        Amend the first sentence of this Clause as under: 

“Highly expansive soils such as Ch, MH or OH exhibiting 
marked swell and shrinkage properties („free swelling index” 
exceeding 50 per cent when tested as per IS 2720 – Part 40) 
shall not be used in construction of sub grade and 
embankment.” 

Clause 305.2.1.4        Delete the second and third sentence of Clause 305.2.1.4, i.e., 

“However,  the Engineer may……………..Compacted  
layer thickness.” 

 

Clause 305.2.2.2        Borrow Materials 

Paragraph 1 of this clause shall read as under: 

“No borrow area shall be made available by the Employer for 
this work. The arrangement for the source of supply of the material 
for embankment and sub grade as well as compliance to the 
different environmental requirements in respect of excavation and 
borrow areas as stipulated, from time to time, by the Ministry of 
Environment and Forest, Government of India and the local bodies, 
as applicable shall be the sole responsibility of the Contractor.” 

Paragraph 8 of this Clause given below Table 300-2 shall read 
as under: 
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“The contractor shall at least 7 working days before commencement 
of compaction submit the following to the Engineer for approval: 

 

i) The Values of maximum dry density and optimum moisture 
content obtained in accordance with IS 2720 (Part 8) for each fill 
material he intends to use. 

ii)   The graphs showing values of density against moisture content 
from which each of the values in (i) above of the maximum dry 
density and optimum moisture content were determined. 

iii)  The dry density-moisture content-CBR relationship for each of 
the fill materials be intends to use in the sub grade.” 

Clause 305.3             Construction Operations 

Clause 305.3.4          Compacting ground supporting embankment/subgrade 

Delete “where necessary” in the first sentence of the first 

paragraph. 

Clause 305.3.5.2       In Paragraph 3, delete “IS: 2720 (Part 7) or “and “as the 
case may be”. 

Clause 305.3.6          Compaction 

The second paragraph of this Clause shall read as under: 

“Only vibratory rollers of not less than 8 – 10 ton static weight with 
Plain or pad foot drum shall be used for compaction.” 
 

Clause 305.4             Construction of Embankment and sub-grade under special 
Condition. 

 
Clause 305.4.1          Add new para after para 1 as under: 

“The earthwork for widening the existing road embankment and 
shoulders shall  be carried  out  in layers  duly      compacted.   On 
completion  of earth  work  to the required height  the   triangular 
portion on the sloping face of the layers shall be cut in such a 
manner that the specified slope is achieved. This operation is 
incidental to work and no extra payment shall be made for this.” 

Clause 305.4.7          Earthwork for high Embankment 

Substitute the first paragraph of this clause as under: 

“In the case of high embankments, the Contractor shall use the 
material from the approved borrow area.” 

Soil Erosion and Sedimentation Control 

Clause 306.4             Measurement for Payment 



Request for Proposal 2017 
 

RFP for fixing of Intermediate Boundary Pillars for demarcation of ROW on NH-54 Page 100 
 

Substitute the Clause 306.4 as follows: 

 

“All temporary sedimentation and pollution control works 
shall be deemed as incidental to the earthwork and other 
items of work and as such no separate payment shall be 
made for the same.” 

Clause 306.5             Rate 

This Clause is deleted.  

Clause 307                Turfing with sods. 

Clause 307.5Add “(iii) application of top soil” after (ii).Delete “the contract unit rate 
for application of top soil shall be as per clause 301.9.5”. 

Clause 309                Surface/Sub-Surface Drains 

Clause 309.2             Surface Drains 

Add at the end of third 
paragraph: 

Metal  grates for  sumps on  concrete  lined  surface  drains  shall  
be heavy duty (trafficable by commercial vehicle) proprietary 
products with 

Gaps between bars   no   greater   than   26mm.The   Contractor   
shall submit proposals for grating to the Engineer for approval 
before commencing construction of the sumps.” 

Clause 309.4             Measurement for Payment  

Delete the first sentence and replace with: 

“Surface   drains   not  lined   shall   be  included   in  the   items  
for excavation for the roadway in accordance with Clause – 301.8.” 

Clause 309.5             Rates 

Add at the end of this clause as 
under: 

“The rate for concrete lined drains shall include bedding concrete 
and jointing. The rate for lined surface drains shall include inlet 
sumps and metal grates where specified.” 

Add Clause 314 as under: 

Clause 314                Levelling and Dressing over 

area: Clause 314.1             Scope 
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The work  shall consist of  excavation,  removal, filling and  
satisfactory disposal of all materials necessary for the area to be 
leveled and dressed 

in line, grades as directed by the Engineer. It shall include cutting 
and 

filling the ground in all type of soil where variation of existing ground 
level 

is + 30 cm or less.  It will also include the grubbing of the existing 
rank 
vegetation and clearance of undergrowth 

completely. Clause 314.2             Construction Operation 

The engineer shall identify the area where levelling and dressing is 
to be carried out. The clearing  and grubbing  of rank  vegetation  
and Undergrowth shall be carried out as per clause 201.1. If the 
stagnant water is existing on the side, the same shall be pumped / 
bailed out. The area shall be kept dry throughout the operation of 
levelling and dressing. The levelling and dressing shall be carried 
out by excavating the high area and filling the low area with the 
excavated material in proper slope. This operation will be carried 
out manually/mechanically as per site conditions. 

Clause 314.3             
Measurements 

The measurement shall be made for the area to be leveled and 
dressed in Sq.m. 

Clause 314.4             
Rates 

The contract unit rates for the items for leveling and dressing shall 
be payment in full for carrying out the required operations including 
full compensation for: 

1.  Cost  of  all  labour,  materials,  tool,  equipment  and  incidentals  
to complete the work. 

2.  Clearing and grubbing the rank vegetation and undergrowth and 
their disposal within 1000m. 

3.  Pumping and bailing out of water and keeping the area dry 
during construction. 

4.  In all type of soils and saturated earth. 

Clause 
801 

801                TRAFFIC 
SIGNS 
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801.1              
GENERAL 

801.1             The colour, configuration, size and location of all traffic signs for highways 
(other than Expressways for which the size of the signs, letters and their 
placement shall be as specified in the drawings and relevant Specifications 
or as directed by 

the Engineer) and for other roads, shall be in accordance with the Code of 
Practice for Road Signs, IRC: 67:2010, or as shown on the drawings. In the absence of 
any details or for any missing details (for example, chevron signs etc.), the signs shall be 
provided in accordance with international standards and/or as directed by the Engineer. 

 

801.1.2 Unless  otherwise  specified,  the  signs  shall  be  reflectorised  as  shown  on  
the drawings or as directed by the Engineer. They shall be of retro-refiectorised type and 
made of micro-prismatic type reflective as per IRC: 67:2010. 

 

 

801.1.3 In general, cautionary and mandatory signs' shall be fabricated through process 
of screen printing. In regard to informatory signs with inscriptions or cut letters of, coloured 
retro-reflective sheeting comprising unmetalised micro-prismatic element material as per 
IRC:67:2010 or durable transparent, coloured overlay film shall be used which must be 
bonded well on the base sheeting, as directed by the Engineer. 

801.2 
Materials 

The various materials and fabrication of the traffic signs shall conform to the following 
requirements:801.2.1 Concrete:  Concrete  shall  be  of  the  grade  shown  on  the  
Contract  drawing  or otherwise as directed by the Engineer. 

801.2.2 Reinforcing   steel:   Reinforcing   steel   shall   conform   to   the   requirement   
of IS:1786unlessotherwise shown on the drawing. 

801.2.3 Bolts,  nuts, washers:  High  strength  bolts  shall  conform  to  IS:  1367  
whereas precision bolts, nuts, etc., shall conform to IS:1364. 

801.2.4 Plates and supports: Plates and support sections for the sign posts shall 
conform toIS:226 and IS:2062 or any other relevant IS Specifications. 

801.2.5. Substrate: Sign panels may be fabricated on aluminium sheet, aluminium 
composite panel, fibre glass sheeting, or sheet moulding compound. Aluminium sheets 
used for sign boards shall be of smooth, hard and corrosion resistant aluminium alloy 
conforming to IS:736-Material designation 24345 or 1900. Aluminium Composite Panel 
and other materials shall meet the relevant ASTM (D903, E8, E393, E732)/BS/BIS 
requirements. 

801.2.6 Shoulder mounted ground signs with a maximum side dimension not 
exceeding 

600mm  shall  not  be  less  than  1.5  mm  thick  with  Aluminimum  and  3  mm  thick  
with Aluminium Composite Material. All other signs shall be at least 2 mm thick with 
Aluminium and 4 mm thick with Aluminium Composite Material. The thickness of the sheet 
shall be related to the size of the sign and its support and shall be such that it does 
not bend or deform under prevailing wind and other loads. All overhead signs made with 
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Aluminium Composite Material shall be minimum 4 mm thick to withstand wind and other 
loads without deformation. 

801.2.7 In  respect  of  sign  sizes  not  covered  by  IRC:67:  2010  the  structural  
details (thickness, etc.) shall be as per the approved drawings or as directed by the 
Engineer. 

801.3 Deleted 

801.4. Deleted 

801.5. Deleted 

SECTION 1000 MATERIALS FOR STRUCTURES: 

Clause 1014 Storage of Materials: Clause 1014.3  Aggregates 

 

The following  shall  be added  at  the end of the  Clause: 
“Aggregates shall  be stockpiled in  a manner  that  will  avoid 
segregation, contamination by foreign materials and intermixing 

of various sizes of aggregates.” 

SECTION 3002 RESTORATION OF RAIN 

CUTS: Clause 3002.4 Amend this as under: 

“The earth works for restoration of rain cuts shall be measured in cum.” 
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SECTION VII 
 

Scope of work 
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1. Scope of work 

The National Highways & Infrastructure Development Corporation Ltd (NHIDCL) 
hereinafter referred as "The Employer" invites bids from eligible bidders for the work of 
Fixing of Main and Intermediate Boundary Pillars for ROW along NH-54 - 2-Lane with 
paved shoulder from km 8.00 to km 380.00 in the State of Mizoram. 

       And include; - 

(1) Fixing of Main boundary pillars on both sides of ROW at 1 km interval along both edges 
of 2-lane with paved shoulder NH-54 from km 8.000 to km 380.000 in the state of Mizoram. 

Providing Reinforced concrete M15 grade pillars as per IRC: 25-1967 for fixing using total 
station instrument along the ROW including finishing, lettering including transportation but 
excluding painting at 200m interval along both edges of 2-lane with paved shoulder NH-54 
from km 8.000 to km 380.000 in the state of Mizoram in all respect as per Drawing, design 
and direction of  Engineer of NHIDCL. 

Fixing the boundary pillar at the work site, earth work in excavation, PCC (1:3:6), facing in 
position, lettering and inclusive of required labor and machinery as per drawing and direction 
of Engineer of NHIDCL. 

Fixing of pillars should be done using total station instrument and list of GPS (global 
positioning System) location of all the pillars should be provided with alignment to the 
NHIDCL 

List of pillar location should be submitted in 3 sets Hard Copy with photographs of certain 
key location (starting/ending of bypass, Major/minor bridges, ROB /RUB locations) and 2 
sets in Soft Copy form such as DVD, Pen drive or External Hard Disc form. 

Demarcation at ground, field measurements and reconciliation with land acquisition done 
including co- ordination with revenue and other concerned Authorities at District and State 
Level for ensuring time bound completion of the said work. 

Contractor shall provide complete technical assistance by way of manpower. Survey 
equipment's, transport arrangements etc. for the verification of this item in a time bound 
manner along with clearly marking the boundary line/offset locations on the structures so as 
to clearly demarcate the land boundary. 

Any other services complementary to accomplishment of task to the satisfaction of NHIDCL. 

The Completion period of above work is 4 (Four) months 


