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DISCLAIMER 

 
The information contained in this Request for Proposal document (the “RFP”) or 
subsequently provided to Bidder(s), whether verbally or in documentary or any other form 
by or on behalf of the Authority or any of its employees or advisors, is provided to Bidder(s) 
on the terms and conditions set out in this RFP and such other terms and conditions subject 
to which such information is provided. 
 
This RFP document is not an agreement, is not an offer or invitation to any other party. 
The purpose of this RFP document is to provide interested parties with information to assist 
the formulation of their bid. The information is not intended to be exhaustive. Bidders are 
required to make their own inquiries and respondents will be required to confirm in writing 
that they have done so and they do not rely solely on the information provided in the RFP. 
 
The information is provided on the basis that it is non – binding on National Highways & 
Infrastructure Development Corporation Ltd. (NHIDCL), Delhi, or any of its authorities or 
agencies or subsidiaries or any of their respective officers, employees, agents or advisors. 
 
NHIDCL reserves the right not to proceed with the Project or to change the configuration of 
the Project, to alter the timetable reflected in this document or to change the process or 
procedure to be applied. It also reserves the right to decline to discuss the Project further 
with any party submitting the Bid. 
 
While NHIDCL have taken due care in the preparation of the information contained herein 
and believe it to be accurate, neither NHIDCL nor any of its authorities or agencies nor any 
of their respective officers, employees, agents or advisors gives any warranty or make any 
representations, express or implied as to the completeness or accuracy of the information 
contained in this document or any information which may be provided in association with 
it. 
 
No reimbursement of cost of any type will be paid to persons or entities submitting their 
Bid. 
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DEFINITIONS 
 

“Engineer-in-Charge / Engineer” means person/ agency appointed by the NHIDCL. 

“Employer” / Authority” means NHIDCL 

“NHIDCL” means NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT 
CORPORATION LTD. 

“Project” means “Renovation of Central Civil Services Cultural & Sports Board (CCSCSB) Sports 
Complex at Vinay Marg, New Delhi” on Item Rate basis. 

“Site” means the place where the buildings and associated infrastructures are to be 
constructed/renovated. 

“Bid” or “Bids” shall mean the offer submitted by a Bidder in accordance with this document 
for the above Project. 

“Bidder/ Contractor” means a firm that has submitted its Bid or Bids for the Project. 

“Completion Date” is the date of completion of the Works as certified by the Engineer. 

“Contract” is the Contract between the Employer and the Contractor to execute, 
complete, and maintain the Works. 

“Contract Data” defines the documents and other information, which comprise the 
Contract. 

“Contractor” is a person or corporate body whose Bid to carry out the Works has been 
accepted by the Employer. 

“Contractor's Bid” is the completed upon the online submission of the Bid and subsequent 
submission of documents to be submitted in the physical form as required under the ITB. 

“Contract Price” is the price stated in the Letter of Acceptance and thereafter as adjusted in 
accordance with the provisions of the Contract. 
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NATIONAL HIGHWAYS & INFRASTRUCTURE DEVELOPMENT CORPORATION LIMITED 

MINISTRY OF ROAD TRANSPORT & HIGHWAYS, GOVT. OF INDIA 
 

Notice Inviting Tender 

(National Competitive Bidding through e-Tendering mode only) 
 
Bid/Package No.: NHIDCL/CCSCSB/2021-22        Date: 04.01.2022 

RFP for “Renovation of Central Civil Services Cultural & Sports Board’s (CCSCSB) 
Sports Complex at Vinay Marg, New Delhi on Item Rate basis” 

NATIONAL   HIGHWAYS    &    INFRASTRUCTURE    DEVELOPMENT CORPORATION LTD. of India 
(hereinafter called “the Employer”) hereby invites Item Rate Bids on two bid systems  through 
e-tendering for the following work from experienced firms/organizations excluding those firms 
who have been declared as non-performing by MoRTH/NHAI/MoPSW/NHIDCL/CPWD or the firms 
those are blacklisted/ debarred for specified period by MoRTH/NHAI/MoPSW/NHIDCL/CPWD and 
against whom such action is under process by MoRTH/ NHAI/MoPSW/NHIDCL/CPWD. 

1. The NHIDCL represented by Managing Director now invites bids from eligible contractors for 
the following project: 

State/ UT Location Name of Work 
Estimated Cost  
(Rs. in Lakh)  

(Including GST) 

Time of 
Completion 

Delhi New Delhi 

Renovation of Central Civil 
Services Cultural & Sports 

Board (CCSCSB) Sports 
Complex at Vinay Marg, New 

Delhi. 

141.58/- 6 Months 

2. The Scope of Work is as per Bill of Quantities for the subject work. 

3. The authorized signatory holding Power of Attorney shall only be the Digital Signatory. In 
case, authorized signatory holding Power of Attorney and Digital Signature are not the 
same, the bid shall be considered non-responsive. 

4. The detailed tender document can be viewed from the website www.eprocure.gov.in & 
www.nhidcl.com from 04.01.2022 to 18.01.2022 up to 11:00 Hrs. NHIDCL and e-procure 
portal is to be used through computer having Window Operating System only. 

5. To participate for the bidding, bidders have to pay non-refundable document fee of Rs. 
11,800/- including GST @ 18% through RTGS/NEFT/other online mode to the NHIDCL’s 
account, as given below: 

Sr. No. Particulars Details 

1. Name of Beneficiary MD-NHIDCL 

2. Beneficiary Bank Account No. 90621010002610 

3. Beneficiary Bank Branch Name 
and Address 

Canara Bank (erstwhile Syndicate Bank), 
Transport 
Bhawan, 1st Parliament Street, New Delhi110001 

4. Beneficiary Bank Branch IFSC CNRB0019062 

A copy of payment receipt (RTGS/NEFT/Other online mode) must be submitted along 
w i t h  the bid. 

6. Bid should be submitted online in the prescribed format given in the website. No other 
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mode of submission is acceptable. 

7. The Amendments/clarifications to the bid document if any will be hosted on the above 
website only. 

8. Any queries or request for additional information concerning this RFP shall be submitted by 
e-mail to the officer designated with identification/ title: "Queries / Request for Additional 
Information: RFP for Renovation of Central Civil Services Cultural & Sports Board’s (CCSCSB) 
Sports Complex at Vinay Marg, New Delhi.” 

Dy. General Manager (Technical)  
Email Id: gm.infra@nhidcl.com  
Ph. No : +91-11-23461616  
Mobile: +91-9958160555 
NHIDCL, 3rd Floor, PTI Building, 
4-Parliament Street, New Delhi-110001, India 

 

9. Conditional bids would be rejected. 

10. NHIDCL reserves the right to accept/reject any or all the bids without assigning any reasons 
thereof. 

11. Schedule of Bidding Process 

The Authority shall endeavor to adhere to the following schedule: 

Bid Document /NIT Publishing Date 04.01.2022 

Bid Document Download / Start Date 04.01.2022 

Clarification Start Date (Pre bid queries) 04.01.2022 

Clarification End Date (Last date for receipt of pre bid query) 10.01.2022 

Pre bid meeting 10.01.2022 (1500 hrs) 

Authority’s response to pre bid queries on e-tender portal latest 
by 

13.01.2022 (1700 hrs) 

Bid Submission Start Date 14.01.2022 (1500 hrs) 

Bid submission End Date (Online & Physical Copy) 18.01.2022 (1100 hrs) 

Opening Date of Technical Bids 19.01.2022 (1130 hrs) 

Date of uploading of list of Technically Qualified Applicants To be intimated later 

Date of Opening of Financial Bids of Qualified Applicants To be intimated later 

 

(Rajendra Singh) 
Dy. General Manager (Technical) 

NHIDCL, 3rd Floor, PTI building 4, Parliament Street, 
New Delhi-110001, Ph. 011-2346 1616 

Email: gm.infra@nhidcl.com 
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INSTRUCTIONS TO BIDDERS (ITB) 

A.  General  

1.  Scope of Bid  

1.1  The National Highways & Infrastructure Development Corporation Ltd (NHIDCL) 
hereinafter called “The Employer “invites short term bids for the work “Renovation of 
Central Civil Services Cultural & Sports Board (CCSCSB) Sports Complex at Vinay Marg, 
New Delhi.” The work is to be executed on item rate basis as laid down in the Bill of 
Quantities (BOQ) and tender drawings included in this RFP document.  

 The scope of work shall include renovation of various sports facilities under CCSCSB 
under following subheads of works: 

S.H. Sub-Head Description 
1 Enclosing of cricket practice pitches arena with 10 feet high Iron chain link fencing, extension of 

pitches and development of bowler's end  
Part-A: Chain link fencing & Safety Nets 
Part-B: Extension & Laying Artificial Grass Cricket Pitch 
Part-C: Development of Bowler's run-up area 

2 Construction of pavement and repair & painting of boundary wall & grills near entrance gate from 
Vinay Marg 
Part-A: Construction of pavement  
Part-B: Repair and Painting of Boundary wall & Grills 

3 Construction of ramp and pavement, raising of boundary wall & grills along Madhu Limaye Marg 
Part-A: Construction of Ramp & pavement 
Part-B: Installation of Concertina Fencing over existing Boundary wall & Grills 

4 Miscellaneous works in Tennis Courts  
Part-A: Laying of 2 nos Clay Tennis Court Surfaces  
Part-B: Replacement of High Mast Lights 
Part-C: Installation of Steel Benches & Dugouts 
Part-D: Renovation of Toilet Block 
Part-E: Repair & Painting of Fencing around tennis court 
Part-F: Internal Electrical works of Toilet Blocks 

5 Development of Basketball and Volleyball Courts enclosures and laying new Volleyball Court 
surface  
Part-A: Shifting of chain link fencing for Basketball & new fencing for Volleyball court 
Part-B: Extension of Basketball & Volleyball Court enclosure & laying synthetic Volleyball court 

6 Renovation of Offices and Toilets 
Part-A: Renovation of Offices and Toilet T-4 
Part-B: Reconstruction of toilets T-1, T-2 & T-3 

7 Open Stage making with grass top on raised ground in eastern side of ground no. 3 & 
Miscellaneous works 
Part-A: Stage development with peripheral walls 
Part-B: Horticulture works 
Part-C: Miscellaneous works 

8 Miscellaneous works in Tennis Courts at the President’s Estate, New Delhi 
Part-A: Laying of 3 nos. Clay Tennis Court Surfaces  
Part-B: Replacement of High Mast Lights 
Part-C: Installation of Steel Benches & Dugouts 
Part-D: Repair & Painting of Fencing around tennis court & other Miscellaneous works 
Part-E: Repair & Maintenance works at Buildings at Tennis Courts 
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Maintenance during defect liability period including & preparation of all detailed shop 
drawings wherever required, obtaining approval from all local authorities, if any 
required; permission / approval for tree replantation etc. all are to be executed as 
integral part of the Works at bidders’ quoted price.  

1.2  The successful bidder will complete the contract works in six (6) months period 
commencing with effect from issuance of Letter to proceed/commencement or the date 
of handing over of the site whichever is later.  

 Throughout these bidding documents, the terms “bid “and “tender “and their derivatives 
(bidder/tenderer, bid/tender, bidding/tendering etc.) are synonymous.  

1.3  Detailed scope of work is as per the BOQ for the subject work.  

2.  Source of Funds  

 The expenditure on this project will be met by National Highways & Infrastructure 
Development Corporation Ltd. (NHIDCL) on deposit work basis for and on behalf of the 
Central Civil Services Cultural & Sports Board (CCSCSB).  

3.  Eligible Bidders  

I.  List of Similar Projects completed during last 5 years along with copy of the Work 
Orders, Client’s Completion Certificate, etc. (at least one work of 80% of the 
estimated cost (or) 2 works of 60% of the estimated cost each (or) 3 works of 40% of 
the estimated cost each, each work completed during the last 5 years). The original 
work order and Client’s Completion Certificate shall be produced if demanded 
during the evaluation of technical bid.  

II.  Audited Balance Sheet and Profit & Loss Account Report of last 5 financial Years 
(ending FY 2020-21).  

III.  Permanent Account Number (PAN).  

IV.  GST Registration details.  

V.  The minimum required number and experience of the proposed staff/specialist 
agencies to be deployed for subject work.  

Sl. 
No. Position Minimum Qualification 

Particular Experience 
(minimum 

requirement) in years 

Total 
Numbers 

(i) Project Manager 
Graduate in Civil Engineering 
or equivalent + 5 years 
experience. 

3 years in civil 
construction and 

maintenance work  
01 

(ii) 
Quality cum 
Material Expert 

Graduate in Civil Engineering 
or equivalent + 3 years 
experience. 

02 years as 
quality/material expert in 

civil construction and 
maintenance work 

01 

(iii) Electrical Engineer 

Graduate in Electrical 
Engineering or equivalent + 3 
years of experience or 
Diploma + 5 years experience. 

02 years in civil 
engineering electrical 

component construction 
and maintenance work 

01 

(iv) 

Contractor shall engage specialist agencies/personnel having adequate past experiences to 
execute - (a) resurfacing of the Tennis clay courts, (b) laying of synthetic surface of the 
Volleyball court, and (c) artificial grass mat for cricket practice pitch, with prior approval of 
NHIDCL. Contractor shall submit the credential of such agencies and satisfy NHIDCL as to their 
qualification and eligibility to take up the works. Warranty from the specialist agencies, wherever 
stipulated for such items in the tender, shall be provided by the Contractor.  
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Notes:  

1. The CV’s of the above staff duly signed with proof of their education shall be 
submitted (scanned images shall be submitted on e-portal).  

2.  Assistant Engineers retired from Government services that are holding Diploma will 
be treated at par with Graduate Engineers.  

3.  Diploma holder with minimum 10 years relevant experience with a reputed 
construction company can be treated at par with Graduate Engineers for the 
purpose of such deployment subject to the condition that such diploma holders 
should not exceed 50% of requirement of degree engineers.  

This Invitation for Bids is open to all bidders meeting the qualification requirements 
prescribed in this document.  

Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 
Practices by the Central Government, the State Government or any public undertaking, 
autonomous body, authority by whatever name called under the Central or the State 
Government.  

VI.  Joint Ventures/ Consortiums are not acceptable for this tender.  

VII.  For this work no International Bidder is eligible as individually or in any other 
capacity. The bidding is open to persons from India only.  

3.1  The Bidder, should not be a non-performing party on the bid submission date. The 
Bidder, shall be deemed to be a non-performing party* (not applicable to the project 
whose contract is terminated by the Authority) if it attracts any or more of the following 
parameters:  

i)  Fails to complete or has missed more than two milestones in already awarded two 
or more projects of the Authority, even after lapse of 6 months from the scheduled 
completion date, unless Extension of Time has been allowed on the 
recommendations of the Independent Engineer due to Authority's default;  

ii)  Fails to complete a project, as per revised schedule, for which One Time Fund 
Infusion (OTFI) has been sanctioned by the Authority;  

iii) Physical progress on any project is not commensurate with the funds released 
(equity+debt+grant) from the escrow account and such variation is more than 25% 
in last one year as observed by the Independent Engineer in one or more projects;  

iv)  Punch List Items in respect of any project are pending due to Bidder's default in 
two or more Projects of the Authority even after lapse of the prescribed time for 
completion of such items;  

v)  Fails to fulfil its obligations to maintain a building in a satisfactory condition inspite 
of two rectification notices issued in this behalf;  

vi)  Fails to attend to Non-Conformity Reports (NCRs) issued by the Independent/ 
Authority’s Engineer on the designs/ works constructed by the Bidder pending for 
more than one year in two or more projects.  

vii)  Fails to make premium payments excluding the current installment in one or more 
projects.  

viii)  Damages/ Penalties recommended by the Independent/ Authority’s Engineer on the 
Bidder during O&M period and the remedial works are not taken up in two or more 
projects.  

ix)  Fails to achieve financial closure in two or more projects within the given or 
extended period (which shall not be more than six months in any case).  
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x)  Fails to submit the Performance Security within the permissible period in more than 
one project(s) of the Authority.  

xi)  Rated as an unsatisfactory performing entity/ non-performing entity by an 
independent third-party agency and so notified on the website of the Authority.  

xii)  Has Failed to perform for the works of Building, Expressways, National Highways, 
ISC & EI works in the last 2(two) years, as evidenced by imposition of a penalty by 
an arbitral or judicial authority or a judicial pronouncement or arbitral award 
against the Bidder, including individual or any of its Joint Venture Member, as the 
case may be.  

xiii)  Has been expelled or the contract terminated by CPWD or the Ministry of Road 
Transport & Highways or its implementing agencies for breach by such Bidder, 
provided that any such decision of expulsion or termination of contract leading to 
debarring of the Bidder from further participation in bids for the prescribed period 
should have been ordered after affording an opportunity of hearing to such party.  

xiv)  Stand debarred from the Authority as a natural consequence of termination of any 
project / contract of the Authority.  

xv)  Has been placed in the Negative List of firms by the Authority for any reason 
including failure to deliver contract in time bound manner, abandoning the project 
without permission of the Authority, poor performance, penalties, missing targets 
or milestones, missing interim targets, clumsy execution of works, unethical 
practices, failure to abide by Integrity Pact or failure to follow any lawful 
directions given by the Authority.  

*Note: Sub-clauses (i) to (xi) under this Clause would be applicable only when the 
Contractor attracts these defaults on the bid submission date. The day the Contractor 
cures the said defaults and becomes compliant, he would be eligible to participate in 
bids received after such date. 

 The Bidder shall provide:  

i)  Details of all their on-going projects along with updated stage of litigation, if so, 
against the Authority / Governments;  

ii)  Details of updated on-going process of blacklisting if so, under any contract with 
Authority / Government; and  

iii) Details of all their on-going projects in the format as per RFP.  

 The Authority reserves the right to reject an otherwise eligible Bidder on the basis of the 
information provided under this clause 3.1. The decision of the Authority in this case 
shall be final. 

 

4.  Qualification of the Bidder  

4.1  NHIDCL has to finalize its purchase/contracts within a limited time schedule. Therefore, 
it may not be feasible for NHIDCL to seek clarifications in respect of incomplete offers. 
Prospective bidders are advised to ensure that their bids are complete in all respects and 
conform to NHIDCL’s terms, conditions and bid evaluation criteria of the tender. Bids not 
complying with NHIDCL’s requirement may be rejected without seeking any clarification.  

 All bidders shall furnish the following information and documents with their bids in 
Section-III, Qualification Information.  

a)  Scanned copies of original documents defining the constitution or legal status, place 
of registration, and principal place of business; scanned copy of written Power of 
Attorney of the signatory of the Bid to commit the Bidder and original copy of 
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Written Power of Attorney to be submitted in the envelop of physical form. (Please 
refer Clause 12 of ITB).  

b)  Scanned copy of experience certificate of works of similar nature for each of the last 
five financial years (commencing from year 2016-17) as mentioned in Cl. 3 (I).  

c)  Scanned copy of reports on the financial standing of the Bidder, and a certificate 
from Chartered Accountant as a proof of turnover for the last five financial years;  

d)  Scanned copy of information regarding any litigation or arbitration during the last 
five years in which the Bidder is involved, the parties concerned, the disputed 
amount, and the present status;  

A.  To qualify for award of the contract, each bidder in its name should have the 
following;  

a)  Achieved an average annual financial turnover equal to 40% of total estimated 
cost the amount indicated in NIT during last five financial years (ending 
financial year 2020-21), duly certified by Chartered Accountant.  

b)  Satisfactorily completed, as a prime contractor (or as a nominated 
subcontractor provided further that all other qualification criteria are satisfied) 
similar works during last five years (i.e., during the period commencing from 
the year 2016-17) are satisfied.  

Definition of “similar work”: The bidder should have completed any civil works – 
original or repair & maintenance or renovation etc., under a single order in the 
preceding 5 years, reckoned from the due date of submission of the bid.  

B  a)  Each bidder must upload the scanned copies of following documents along with 
the Submission of online bidding:  

i)  An affidavit on a Stamp Paper, duly attested from the Notary Public, that 
the information furnished with the bid documents is correct in all 
respects; and  

ii)  Such other certificates as defined in Section-III.  

Failure to submit the certificates/documents as specified above shall make the 
bid non- responsive.  

 b)  Even though the bidders meet the above qualifying criteria, they are subject to 
be disqualified if they have:  

i)  Made misleading or false representations in the forms, statements, 
affidavits and attachments submitted in proof of the qualification 
requirements; and/or  

ii)  Record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion, litigation 
history, or financial failures etc. or debarring from MoRTH/ NHIDCL/ NHAI/ 
MoPSW/CPWD other Government works etc.  

iii)  Tampered the bid document in any manner.  

4.2  Bidders who meet the minimum qualification criteria will be qualified only if their 
available bid capacity is more than the total bid value. The available bid capacity will be 
calculated as under: 

 Assessed Available Bid capacity = (A x N x 2 - B)  

 where  



-16- 

 

A =  Maximum value of civil engineering works executed in any one year during the last 
five years (updated to price level of the year indicated in Appendix) taking into 
account the completed as well as works in progress.  

N =  Number of years prescribed for completion of the works for which bids are invited.  

B =  Value (updated to the price level of the year indicated in Appendix-I) of existing 
commitments and on-going works to be completed during the next six (6) months 
(period of completion of the works for which bids are invited)  

Note: The statements showing the value of existing commitments and on-going works as 
well as the stipulated period of completion remaining for each of the works listed 
should be counter-signed by the Engineer-in-charge of the respective work, not below 
the rank of an Executive Engineer or equivalent.  

4.3  Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have:  

 Made misleading or false representations in the forms, statements and attachments 
submitted in proof of the qualification requirements; and/or  

 Record of poor performance such as abandoning the works, not properly completing 
the contract, inordinate delays in completion, litigation history, or financial 
failures etc.; and / or  

 Participated in the previous bidding for the same work and had quoted 
unreasonably high bid prices and could not furnish rational justification to the 
Employer.  

5.  One Bid per Bidder  

 Each Bidder shall submit only one Bid for each package. A Bidder who submits more than 
one Bid for the same work, will be disqualified. The Bidder can, however, submit bids for 
more than one package, if any, if meeting the qualifying criteria.  

6.  Cost of Bidding  

 The Bidder shall bear all costs associated with the preparation and submission of his Bid, 
and the Employer will, in no case, be responsible or liable for those costs. 

7.  Site Visit  

a)  The Bidder, at the Bidder’s own responsibility and risk, is encouraged to visit, examine 
and familiarize himself with the Site of Works and its surroundings and obtain all 
information that may be necessary for preparing the Bid and entering into a contract for 
construction of the Works. The costs of visiting the Site shall be at the Bidder’s own 
expense.  

b)  Contractor has to obtain all kind of permits, and all kinds of Permissions from Concerned 
Authorities related with the execution of work. The costs of visiting the Site shall be at 
the Bidder's own expense. Further, Water Supply arrangement, Electric Supply 
arrangement etc. for executing the works, has to be made by the bidder.  

 
B. Documents 

8.  Content of Bidding Documents  

 The set of bidding documents comprises the documents listed below and Corrigendum (if 
any) issued.  

Volume-I:  

1.  Notice Inviting Tender  
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2.  Instructions to Bidders & Appendix to Bid  

3.  Qualification Information  

4.  Forms of Bank Guarantee, Agreement & LOA  

5.  Conditions of Contract & Contract Data  
6.  Scope of Work  
7.  Technical Specifications  
8.  Any other document listed in the Contract Data.  

Volume-II:  

9.  Bill of Quantities (should be filed in the prescribed format uploaded on e-portal)  

 The bidder is expected to examine carefully all instructions, conditions of contract, 
contract data, forms, terms, specifications, bill of quantities, etc. in the Bid 
Document. Failure to comply with the requirements of Bid Documents shall be at 
the bidder’s own risk.  

 Bids, which are not substantially responsive to the requirements of the Bid Documents, 
shall be rejected.  

9.  Clarifications on Bid Documents  

9.1  A prospective Bidder requiring any clarification on the bid documents may notify the 
Employer in writing or through e-mail at the Employer's address within the time frame 
indicated in the Notice Inviting Tender. The Employer will respond to any request for 
clarification within the time frame indicated in the Notice Inviting Tender. Copies of the 
Employer’s response will be hosted on website or which are required in the opinion of 
the Employer, including a description of the enquiry, but without identifying its source. 

9.2  Pre-bid meeting (applicable only if so indicated in the NIT)  

9.2.1  Pre-BID conference of the Bidders shall be convened at the designated date, time and 
place. A maximum of two representatives of prospective Bidders shall be allowed to 
participate on production of authority letter from the Bidder.  

9.2.2  The purpose of the meeting will be to clarify issues and to answer questions on any 
matter that may be raised at that stage.  

9.2.3 `During the course of Pre-Bid conference(s), the Bidders will be free to seek clarifications 
and make suggestions for consideration of the Authority. The Authority shall endeavour 
to provide clarifications and such further information as it may, in its sole discretion, 
consider appropriate for facilitating a fair, transparent and competitive Bidding Process.  

9.2.4 `Minutes of the meeting, including the text of the questions raised (without identifying 
the source of enquiry) and responses given will be transmitted without delay to all 
purchasers of the bidding documents. Any modification of the bidding documents listed 
in clause 8 which may become necessary as a result of pre-bid meeting shall be made by 
the Employer exclusively through the issue of an Addendum pursuant to Clause 10 and 
not through the minutes of the pre-bid meeting.  

9.2.5  Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 
bidder.  

10.  Amendment of Bidding Documents  

10.1  Before the deadline for submission of bids, the Employer may modify the Bidding 
Documents by issuing addenda.  

10.2  Any addendum thus issued shall be part of the Bidding Documents and shall be hosted on 
NHIDCL website and e-tendering portal. Bidders are advised to keep them-self updated 
of all the addendums issued on e-tendering portal by daily checking the e-tendering 
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portal and, NHIDCL does not assume any responsibility in case the bidder fails to do so 
and does not take any action, if required, with respect any relevant addendum.  

C.  Preparation of Bids  

11.  Language of Bid  

 All documents relating to the Bid shall be in English.  

12.  Documents Comprising the Bid  

 The e-bid submitted by the bidder shall be in two separate parts.  

Part-I: This shall be named Technical Bid and shall comprise of information submitted in 
Section-III. 

Part-II: It shall be named Financial Bid and shall comprise of Priced Bill of Quantities (The 
financial bid shall be submitted online only).  

Documents to be submitted in physical form must reach the NHIDCL by 11:00 Hrs on Bid 
Due Date.  

Though, the scanned copies of following documents is required to be uploaded during 
submission of e-bid on the e-tendering portal of NHIDCL, as per clause 12 above, 
however, following original documents in physical form shall be submitted in a sealed 
envelope by 11:00 Hrs on the date of submission of bid and addressed to the addressee 
given in the NIT duly super scribed “Name of Work, Contract number, Bid due date and 
time”. Name and address of the bidder should also be indicated on the envelope.  

a)  Copy of Acknowledgement for Tender Submission and EMD/Bid Security/Bid 
Securing Declaration  

b)  Bid Document Fee (Cost of Bid Document)  

c)  Written Power of Attorney of the signatory (whose digital signature certificate is 
used during e-tender submission) of the bidder to commit the bid  

d)  Affidavit duly notarized (as per the format provided in Section-III)  

e)  Original experience certificate or Notarized copy of certificate duly signed by 
authorized signatory.  

f)  Undertakings mentioned in Section-III (Qualification Information) of this document 
(duly notarized).  

 
The following documents, which are not submitted with the bid, will be deemed to be 
part of the bid. 

Section Particulars 
1 Notice Inviting Tender 
2 Instruction to the bidders 
3 Conditions of Contract 
4 Contract Data 
5 Scope of work (BoQ) 
6 Technical Specifications 

 

13.  Bid Prices  

13.1  The Contract shall be for the whole Works, as described in Clause 1.1 based on the 
priced Bill of Quantities submitted by the Bidder.  

13.2  The bidder shall quote bid prices on appropriate format enclosed as part of tender 
document on e-tender portal of NHIDCL. The items for which no rate or price is entered 
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by the Bidder will be required to be executed free of cost and shall be deemed covered 
under the other rates and prices in the Bill of Quantities quoted.  

13.3  The Price quoted by the Bidder shall be considered inclusive of all taxes including GST. 

13.4  The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract 
and shall not be subject to adjustment. Extra cost towards escalation shall be payable as 
per clause 10CC of GCC, if applicable.  

14.  Currencies of Bid and Payment  

  The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All 
payments shall be made in Indian Rupees.  

15.  Bid Validity  

15.1  Bids shall remain valid for a period of 120 days after the deadline date for bid submission 
specified in Clause 20 herein-under. A bid valid for a shorter period shall be rejected by 
the Employer as non-responsive.  

15.2  In exceptional circumstances, prior to expiry of the original time limit, the Employer may 
request that the bidders may extend the period of validity for a specified additional 
period. The request and the bidders’ responses shall be made in writing or by cable. A 
bidder may refuse the request without forfeiting his bid security. A bidder agreeing to 
the request will not be required or permitted to modify his bid, but will be required to 
extend the validity of his bid security for a period of the extension, and in compliance 
with Clause 16 herein-under in all respects.  

16.  Bid Security  

16.1  The Bidder has to sign a Bid Securing Declaration accepting that if the bidder withdraw 
or modify its bid during the period of validity from the bid due date or if the bidder is 
awarded the contract and fail to sign the contract or to submit a performance security 
before the deadline defined in the request of the bid documents, the bidder will be 
debarred for participation in the tendering process for the works of NHIDCL and works 
under other Centrally Sponsored Scheme, for a period of one year from the bid due date 
of this work. The Bid Securing Declaration shall be submitted as per the format at 
Appendix-II (Format for Bid Securing Declaration). A scanned copy of the Bid Securing 
Declaration shall be uploaded while submitting the e-tender. 

16.2  Any BID not accompanied by the Bid Securing Declaration shall be summarily rejected by 
the Authority as non-responsive.  

16.3 The Bidder, by submitting its BID pursuant to this RFP, shall be deemed to have 
acknowledged and confirmed that the Authority will suffer loss and damage on account 
of withdrawal of its BID or for any other default by the Bidder during the period of BID 
validity as specified in this RFP. The Authority shall be entitled to debar the Bidder from 
participating in the future projects of NHIDCL, for a period of one year in such defaults. 
No relaxation of any kind for Bid Securing Declaration shall be given to any Bidder. 

 

17.  Alternative Proposals by Bidders  

 Bidder shall submit offers that fully comply with the requirement of the Bidding 
Documents. Conditional offer or alternate offer will not be considered further in the 
process of evaluation and the bid will be declared non-responsive.  

18.  Format and Signing of Bid  

18.1  The Bidder shall submit e-bid comprising of the documents as described in Clause 12 of 
the ITB.  
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18.2  The documents to be submitted in the physical form alongwith the Bid Securing 
Declaration shall be typed or written in ink and shall be signed by a person duly 
authorized to sign on behalf of the bidder. All the pages of the documents as mentioned 
here shall be signed by the person/persons signing the bid. Documents as mentioned here 
shall contain no overwriting, alterations or additions, except those to comply with 
instructions, issued by the employer or as necessary to correct errors made by the 
bidder, in which case such corrections shall be made by scoring out the cancelled 
portion, writing the correction and signing and dating it alongwith the stamp by the 
person or persons signing the Bid.  

 Further, the bids submitted in Physical Form must be hard bound and page numbered.  
 
D.  Submission of Bids  

19.  Marking of Bids  

 The documents to be submitted in physical form as per clause 12 of ITB shall be 
submitted in a sealed Envelope super-scribed as “Documents in Physical Form” at the top 
left corner. In case of any discrepancy between documents submitted online and 
documents submitted in the physical form, the documents submitted in Online form shall 
prevail over the documents submitted in Physical form.  

20.  Deadline for Submission of Bids  

20.1  The Bidder shall ensure that the complete e-Bid is uploaded on NHIDCL e-tender portal 
on or before the Bid Due Date before the time specified in NIT/e-portal “NHIDCL e-
procure portal is to be used through computer having Window Operating System only”. 
The Bidder is further required to submit Documents in Physical Form on or before the Bid 
Due Date and before the time of submission as specified in Clause 12 of ITB, at the 
following address: -  

Rajendra Singh  
Dy. General Manager (Technical)  
National Highways & Infrastructure Development Corporation Ltd  
PTI Building, 3rd Floor, 4, Parliament Street,  
New Delhi-110001  
Ph. 011-23461616  
Email: gm.infra@nhidcl.com  

20.2 In the event of the specified date for the submission of documents in Physical form being 
declared a holiday for the Employer, the same will be received up to the specified time 
on the next working day.  

20.3.  NHIDCL assumes no responsibility for inability of a bidder to submit bids through NHIDCL's 
e-tendering portal on account of delay in submission at bidder's end. Bidder shall ensure 
that they submit the bid well before the "Due Date & Time of Bid-Submission". NHIDCL 
shall not be responsible if bidder is not able to submit the bid on account of failure in 
network/internet connection or any other technical reason.  

20.4  The Employer may extend the deadline for submission of bids by issuing an amendment 
in accordance with Clause 10, in which case all rights and obligations of the Employer 
and the bidders previously subject to the original deadline will then be subject to the 
new deadline.  

21.  Late Submission of Document in Physical Form:  

 Any document in physical form if received by the Employer after the deadline prescribed 
in Clause 20 will be returned unopened to the Bidder and also the e-bid submitted by 
such bidder shall not be considered.  
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22.  Modification and Withdrawal of Bids  

22.1  Bidders may modify or withdraw their e-bids as directed on the e-tendering portal, 
before the Bid Due Date and time as prescribed in Clause 20.  

22.2  No bid may be modified after the deadline for online submission of bids.  

22.3  Withdrawal or modification of a Bid between the deadline for submission of bids and the 
expiration of the original period of bid validity specified in Clause 15.1 above or as 
extended pursuant to Clause 15.2 shall entail action as per the undertaking given in the 
Bid Securing Declaration submitted by the bidder pursuant to Clause 16. 

22.4  Bidders may modify the prices of their bids before deadline of online submission of bid.  

22.5  No Late and delayed bids after Bid Due date/time shall be permitted in e-tendering 
portal System. Time being displayed on NHIDCL’s e-Tendering Portal shall be final and 
binding on bidder and bids have to be submitted by bidders considering this time only 
and not the time as per their location/country.  

 
E.  Bid Opening and Evaluation  

23.  Bid Opening  

23.1  Bid opening shall be carried out in two stages. Firstly, 'Technical Bid' of all the bids 
received (except those received late) shall be opened on the date and time mentioned in 
Notice Inviting Tender (NIT). 'Financial Bid' of those bidders whose technical bid has been 
determined to be substantially responsive shall be opened on a subsequent date through 
online process of e-tendering, which will be notified to such bidders.  

23.2  The Employer will open the "Technical Bid" of all the bids received (except those 
received late), in the presence of the bidders/bidders’ representatives who choose to 
attend at the time, date and place specified in the NIT. In the event of the specified 
date for the submission of bids being declared a holiday for the Employer, the Bids will 
be opened at the appointed time and location on the next working day.  

23.3 In all cases, the details of Bid Security, forms and validity shall be announced. 
Thereafter, the Employer at the opening as the Employer may consider appropriate, will 
announce the bidders' names and such other details.  

23.4  The Employer will prepare Minutes of the Bid opening, including the information 
disclosed to those present.  

i)  The bids accompanied with valid Bid Securing Declaration, bid document fee, 
Tender Processing fee etc. will be taken up for evaluation with respect to the 
information Furnished in Part-I of the Qualification Information and other bid.  

(ii)  As soon as possible, the Evaluation Committee will finalize the list of responsive 
bidders whose financial bids are eligible for consideration. However, to assist in the 
examination, evaluation of technical bids, the Employer may at his discretion, ask 
any bidder for clarification of his bid, however, no additional documents in support 
of clarification will be entertained.  

23.5  The Employer shall inform the bidders, whose technical bids are found responsive, of the 
date, time and place of opening of the financial bids. The bidders so informed, or their 
representative, may attend the meeting of opening of financial bids. 

23.6  At the time of the opening of the ‘Financial Bid’, the names of the bidders whose bids 
were found responsive will be announced. The financial bids of only these bidders will be 
opened. The responsive bidders’ names, the Bid prices, the total amount of each bid, 
and such other details as the Employer may consider appropriate will be announced by 
the Employer at the time of bid opening. Any Bid price, which is not read out and 
recorded, will not be taken into account in Bid Evaluation.  
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23.7  The Employer shall prepare the Minutes of the opening of the Financial Bids.  

24.  Process to be Confidential  

 Information relating to the examination, clarification, evaluation, and comparison of bids 
and recommendations for the award of a contract shall not be disclosed to bidders or any 
other person not officially concerned with such process until the award to the successful 
Bidder has been announced. Any attempt by a Bidder to influence the Employer’s 
processing of bids or award decisions may result in the rejection of his Bid.  

25.  Clarification of Bids and Contacting the Employer  

25.1  To assist in the examination, evaluation, and comparison of Bids, the Employer may, at 
his discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit 
rates. The request for clarification and the response shall be in writing or by cable, but 
no change in the price or substance of the Bid shall be sought, offered, or permitted.  

25.2  No Bidder shall contact the Employer on any matter relating to his bid from the time of 
the bid opening to the time the contract is awarded.  

25.3  Any effort by the Bidder to influence the Employer in the Employer’s bid evaluation, bid 
comparison or contract award decisions may result in the rejection of the Bidders' bid.  

26.  Examination of Bids and Determination of Responsiveness  

26.1  During the detailed evaluation of “Technical Bids”, the Employer will determine whether 
each Bid  

a)  meets the eligibility criteria defined in Clauses 3 and 4 of ITB;  

b)  the required documents in physical form submitted by the bidder as well as the 
documents uploaded by the bidder are in order; and  

c)  is substantially responsive to the requirements of the Bidding Documents. During 
the detailed evaluation of the “Financial Bids”, the responsiveness of the bids will 
be further determined with respect to the remaining bid conditions, i.e., priced bill 
of quantities, technical specifications etc. 

27.  Evaluation and Comparison of Financial Bids  

27.1  The Employer will evaluate and compare only the bids determined to be substantially 
responsive in accordance with Clause 26.  

27.2  If the Bid of the successful Bidder is seriously unbalanced in relation to the 
Engineer’s/Employer's estimate of the cost of work to be performed under the contract, 
the Employer may require the Bidder to produce detailed price analyses for any or all 
items of the Bill of Quantities, to demonstrate the internal consistency of those prices 
with the construction methods and schedule proposed. After evaluation of the price 
analyses, the Employer may require that the amount of the performance security set 
forth in Clause 32 herein-under be increased and an additional performance security of 
05 (five) percent may be obtained at the expense of the successful Bidder to a level 
sufficient to protect the Employer against financial loss in the event of default of the 
successful Bidder under the Contract.  

27.3  A bid, which contains several items in the Bill of Quantities which are unrealistically 
priced low and which cannot be substantiated satisfactorily by the bidder, may be 
rejected as non-responsive.  

28.  Price Preference  

 There will be no price preference to any bidder.  

 
F.  Award of Contract  
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29.  The Employer will award the Contract to the Bidder whose Bid has been determined to 
be substantially responsive to the bidding documents and who has offered the Lowest Bid 
Price, provided that such Bidder has been determined to be:  

a)  Eligible in accordance with the provisions of Clause 3, and  

b)  Qualified in accordance with the provisions of Clause 4  

30.  Employer’s Right to Accept any Bid and to Reject any or all Bids  

 Notwithstanding Clause 29, the Employer reserves the right to accept or reject any Bid, 
and to cancel the bidding process and reject all bids, at any time prior to the award of 
Contract, without thereby incurring any liability to the affected Bidder or bidders or any 
obligation to inform the affected Bidder or bidders of the grounds for the Employer’s 
action.  

 

31.  Notification of Award and Signing of Agreement 

31.1 The bidder whose Bid has been accepted will be notified of the award by the Employer 
prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by 
registered letter. This letter (hereinafter and in the Part-I General Conditions of 
Contract called the “Letter of Acceptance”) will state the sum that the Employer will 
pay to the Contractor in consideration of the execution, completion and maintenance of 
the Works, by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the Contract Price”). 

31.2  The notification of award (LOA) will constitute the formation of the Contract, subject 
only to the furnishing of a performance security in accordance with the provisions of 
Clause 32 herein under.  

31.3  The Agreement will incorporate all agreements between the Employer and the successful 
Bidder. It will be signed by the Employer and the successful Bidder after the 
performance security is furnished.  

31.4  Upon furnishing by the successful Bidder of the Performance Security, the Employer will 
promptly notify the other Bidders that their Bids have been unsuccessful.  

32.  Performance Security  

32.1  Within 10 (ten) days after receipt of the Letter of Acceptance, the successful Bidder 
shall deliver to the Employer a Performance Security of 3% (Three percent) of the 
Contract Price, valid for the period of 60 days after the expiry of defect liability period 
of 12 (twelve) months plus additional security for unbalanced Bids, valid till completion 
of the work.  

32.2  The performance security shall be in the form of a Bank Guarantee in the name of the 
Employer, from a Bank as applicable in case of bid security defined in Appendix to ITB.  

32.3  Failure of the successful bidder to comply with the requirement of sub-clause 32.1 shall 
constitute sufficient ground for cancellation of the award and forfeiture of the bid 
security, if any, including debarment of bidder’s participation in the future tenders of 
the Employer for a period of one (1) year.  

32.4  The successful bidder to whom ‘LOA’ has been issued is required to sign the agreement 
at Employer’s Office within 15 days of issue of LOA.  

33.  Advance Payment - Applicable as per RFP  

34.  Corrupt or Fraudulent Practices  

34.1  The Employer will reject a proposal for award if it determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent practices in competing for 
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the contract in question and will declare the firm ineligible, either indefinitely or for a 
stated period of time, to be awarded a contract with National Highways & Infrastructure 
Development Corporation Ltd./MoRTH/NHAI/MoPSW/CPWD and any other agencies, if it 
at any time determines that the firm has engaged in corrupt or fraudulent practices in 
competing for the contractor, or in execution. 

34.2  The Employer requires the bidders/Contractors to strictly observe the laws against fraud 
and corruption enforced in India, namely, Prevention of Corruption Act, 1988.  

 

35.  Warranty and Support  

The Warranty, wherever applicable, shall be:  

1.  On-site, comprehensive and back-to-back from OEM for a period of 6 months from 
the date of acceptance/installation of products or as recorded in MB.  

2.  Advanced replacement of hardware  

3.  Software updates and upgrades at no cost to MoRTH/NHIDCL/CCSCSB.  

4.  L2 support from OEM  

5.  On-site support from bidder for day-to-day operational issues as and when arises. 
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Appendix-I to ITB 
 

The Employer should fill out this Appendix to ITB before issuing the bidding documents. The 
insertions should correspond to the information provided in the Invitation for Bids.  

Instructions to Bidders:  

Clause Ref [1.1]  

The Employer is “Managing Director, National Highways & Infrastructure Development 
Corporation Ltd., PTI Building, 3rd Floor, 4, Parliament Street, New Delhi – 110001  

Clause Ref [4.2] 

Price Level updating factors: 

Sl. No. Year No. Up-dation factor Financial Year 
1 Year 1 1.00 FY 2020-21 
2 Year 2 1.05 FY 2019-20 
3 Year 3 1.10 FY 2018-19 
4 Year 4 1.15 FY 2017-18 
5 Year 5 1.20 FY 2016-17 

Clause Ref [16] 

Bid Securing Declaration shall be submitted as per form given at Appendix-II to ITB 

Clause Ref [32] 

Performance Security: Three percent (3%) of the Contract Price issued by any the following 
banks.  

i.  State Bank of India or its subsidiaries  
ii.  Any Indian nationalized bank  
iii.  IDBI/ICICI bank  
iv.  Deleted.  
v.  Export Import bank of India.  
vi.  Any RBI approved scheduled commercial bank having net worth of more than Rs. 1000 

Crore as per latest Annual Report of the bank. In the case of a Foreign Bank (issued by a 
branch in India), the net worth in respect of the Indian operation shall only be taken into 
account and acceptable to Employer. The list of such banks is mentioned below. The 
Authority reserves the right to add or remove any of names bank on which BG shall be 
accepted based on advisories from the Govt./RBI. The BGs issued by ‘Foreign Banks’ and 
Banks not mentioned in the given list shall not be accepted.  

List of Scheduled 
Public Sector Banks 

List of Private Sector Banks List of Scheduled Small 
finance Banks 

1.Bank of Baroda 1.Axis Bank Ltd. 1.Au Small Finance Bank Ltd. 
2.Bank of India 2.Bandhan Bank Ltd. 2.Equitas Small Finance Bank 

Ltd 
3.Bank of 

Maharashtra 
3.CSB Bank Ltd. 3.Suryoday Small Finance Bank 

Ltd. 
4.Canara Bank 4.City Union Bank Ltd. 4.Ujjivan Small Finance Bank 

Ltd 
5.Central Bank of 

India 
5.DCB Bank Ltd. 5.Utkarsh Small Finance Bank 

ltd. 
6.Indian Bank 6.Federal  Bank Ltd. 6.ESAF Small Finance Bank Ltd. 
7.Indian Overseas 

Bank 
7. HDFC Bank Ltd.  7.Jana Small Finance Bank Ltd. 

8.Punjab National 8. ICICI Bank Ltd.    
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Bank 
9.Punjab & Sind Bank 9. Induslnd Bank Ltd.   
10.State Bank of India 10.IDFC First Bank Ltd.  
11.UCO Bank 11.Jammu & Kashmir Bank 

Ltd.   

12.Union Bank of 
India 

12.Karnataka Bank Ltd.  

 13.Karur Vysya Bank Ltd.  

 14.Kotak Mahindra Bank Ltd.  

 15. RBL Bank Ltd.  

 16. South Indian Bank Ltd.  

 17. Tamilnadu Mercantile 
Bank Ltd.  

 18. IDBI Bank Ltd.  
 19. Yes Bank Ltd.  

  

The acceptance of the Guarantee shall also be subject to the following conditions:  

i.  The capital adequacy of the Bank shall not be less than the norms prescribed by RBI.  

ii.  Deleted.  

 

Appendix-II to ITB  

Bid Securing Declaration 

(Refer Clauses 16) 

 

I hereby submit a declaration that the bid submitted by the undersigned, on behalf of the 
bidder, [Name of the bidder], either sole or in JV, shall not be withdrawn or modified during the 
period of validity.  

I, on behalf of the bidder, [Name of the bidder], also accept the fact that in case the bid is 
withdrawn or modified during the period of its validity or if we fail to sign the contract in case 
the work is awarded to us or we fail to submit a performance security before the deadline 
defined in clause 32 of the ITB, then [Name of the bidder] will be debarred for participation in 
the tendering process for the works of NHIDCL and works under other Centrally Sponsored 
Schemes, for a period of one year from the bid due date of this work.  

 

 

(Signature of the Authorised Signatory)  

(Official-Seal) 
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SECTION – III 

QUALIFICATION INFORMATION 

(To be filled by Bidder) 
 

 

The information to be filled in by the Bidder in this section & document submitted in physical 
form will be used for the purposes of post-qualification as provided for in Clause 4, Section II of 
the “Instructions to Bidders”. This information will not be incorporated in the Contract. 
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LETTER OF TRANSMITTAL 
(to be taken on the letter head of the bidder) 

Ref: ………….          Date:  

To  

Managing Director, NHIDCL  
National Highway & Infrastructure Development Corporation Ltd.  
PTI Building, 3rd Floor, Parliament Street  
New Delhi-110001  

 

Subject:  Renovation of Central Civil Services Cultural & Sports Board (CCSCSB) Sports 
Complex at Vinay Marg, New Delhi 

Sir,  

Having examined the details given in Press-Notice and bid document for the above work, I / we 
hereby submit the relevant information.  

1)  I / We hereby certify that all the statements made and information supplied in the 
enclosed forms A to H and accompanying statement are true and correct.  

2)  I / We have furnished all information and details necessary for eligibility and have no 
further pertinent information to supply.  

3) The proposal is unconditional and unqualified. We undersigned accept that NHIDCL 
reserves the right to reject any or all application without assigning any reason. 

4)  I / We submit the requisite certified solvency certificate and authorize the General 
Manager (T), NHIDCL, to approach the Bank issuing the solvency certificate to confirm the 
correctness thereof, I/we also authorize General Manager (T), NHIDCL, to approach 
individuals, employers, firms and corporation to verify our competence and general 
reputation.  

5)  I / We propose the following works in support of our suitability, technical know- how and 
capability for having successfully completed the similar works. These works shall be 
considered for evaluation of our technical suitability. 

Sl. 
No. Name of Work Name of 

Owner 
Value of 
the Work 

Date of 
Start 

Date of 
Completion 

1      

2      

3      

The work orders & completion certificates of the above works are enclosed.  

Enclosures:  

 

Signature of bidder [s]  
Seal of bidder  
 

Date of submission 

 

FORM “A” 

Financial Information 
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1)  Financial Analysis – Details to be furnished duly supported by figures in balance sheet / 
profit & loss Account for the last five years duly certified by the Chartered Accountant, as 
submitted by the bidder to the Income Tax Department [Copies to be attached]. 

Particulars 
Financial Year 

2016-17 2017-18 2018-19 2019-20 2020-21 

i. Gross Annual Turnover on 
Construction works 

     

ii. Profit/ Loss (please 
specify) 

     

 

2) Financial arrangements for carrying out the proposed work. 

 

3)  Solvency Certificate from Bankers of bidder in the prescribed “Form B”.  

 

 

Signature of Chartered Accountant/Statuary Auditor with seal  Signature of Bidder [s]  
Postal Address of Chartered Accountant/Statuary Auditor 
 

  



-30- 

 

FORM “B” 
FORM OF BANKERS‟ CERTIFICATE FROM A SCHEDULED BANK 

 
 
This is to certify that to the best of our knowledge and information that M/s. / Shri. _______ 
having marginally noted address, a customer of our bank are / is respectable and can be treated 
as good for any engagement up to a limit of Rs. _____ [Rupees ____________] only. 

This certificate is issued without any guarantee or responsibility on the bank or any of the 
officers.  

 

 

[Signature] For the Bank  

 

NOTE  

1)  Bankers’ certificates should be on letter-head of the Bank, sealed in cover addressed to 
tendering authority.  

2)  In case of partnership firm, certificate should include name of all partners as recorded 
with the Bank. 
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FORM “C”  
DETAILS OF ALL WORKS OF SIMILAR CLASS COMPLETED DURING THE LAST FIVE YEARS ENDING LAST DAY OF SUBMISSION OF TENDER 

 

Sl. 
No. 

Name of 
Work/project and 

location  

Owner or 
sponsoring 

organization  

Cost of  

work in 
crores 

of 
rupees  

Date of  

commence
ment as 

per 
contract  

Stipulated  

date of 
completio

n  

Actual  

date of 
completio

n  

Litigation/  

arbitration 
cases 

pending/  

in progress 
with 

details*  

Name  

and address/ 
telephone 
number of 
officers to 

whom 
reference  

may be made  

Remark  

 

1 2 3 4 5 6 7 8 9 10 

          

          

          

          

 
Indicate gross amount claimed and amount awarded by the Arbitrator  

Signature of Bidder(s) 
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FORM “D”  
DETAILS OF WORKS UNDER EXECUTION OR AWARDED ON LAST DAY OF SUBMISSION OF TENDER 

 

Sl. 
No. 

Name of 
Work/project and 

location  

Owner or 
sponsoring 

organization  

Cost of  

work in 
crores 

of 
rupees  

Date of  

commence
ment as 

per 
contract  

Stipulated  

date of 
completio

n  

Upto date  

percentag
e progress  

of work  

Slow  

Progress  

if any and 
reasons 
thereof  

Name  

and address/ 
telephone 
number of 
officers to 

whom 
reference  

may be made  

Remark  

 

1 2 3 4 5 6 7 8 9 10 

          

          

          

          

 
Certified that the above list of works is complete and no work has been left out and that the information given is correct to my knowledge and 
belief. 

 

 

Signature of Bidder(s) 
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FORM “E”  
PERFROMA REPORT OF WORKS REFERRED TO IN FORM “C” & “D 

 

1) Name of work/Scope  :  

2) Agreement No.  :  

3) Estimated cost  :  

4) Tendered cost  :  

5) Date of start  :  

6) Date of completion  :  

7) Stipulated date of completion  :  

8) Actual date of completion  :  

9) 
Amount of compensation levied for 
delayed completion if any  

: 
 

10) Amount of reduced rate items, if any  :  

11) Performance Report    

a) Quality of work  : Outstanding/ Very good/ Good/ Poor  

b) Financial Soundness  : Outstanding/ Very good/ Good/ Poor  

c) Technical Proficiency  : Outstanding/ Very good/ Good/ Poor  

d) Resourcefulness  : Outstanding/ Very good/ Good/ Poor  

e) General behaviour  : Outstanding/ Very good/ Good/ Poor  

 
  

Executive Engineer or Equivalent of Client  

Dated:  

Note:  Performance Certificate from Consultant will not be considered. The Performance 
Certificate should be directly from Client/Owner from whom the work has been executed 
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FORM “F”  
STRUCTURE & ORGANIZATION 

 

1) Name & Address of the applicant  :  

2) Telephone No., mobile no, Fax No., E-mail ID of the 
applicant.  

:  

3) Legal Status of the applicant [attach copies of the original 
document defining the legal status]  

  

a) An individual  :  

b) A proprietary firm  :  

c) A firm in partnership  :  

d) A limited company or corporation  :  

4) Particulars of Registration with various Govt. Bodies [attach 
attested Photocopy].  

:  

 Organization / Place of Registration / Registration No.    

a)    

b)    

5) Names and Titles of Directors & Officers with Designation to 
be concerned with this work.  

:  

6) Designation of individuals authorized to act for the Applicant :  

7) Was the applicant ever required to suspend construction for 
a period of more than six months continuously after you 
commenced the construction? If so, give the name of the 
project and reasons of suspension of work.  

:  

8) Has the applicant, or any constituent partner in case of 
partnership firm, ever abandoned the awarded work before 
its completion? If so, give name of the project and reasons 
of abandonment.  

:  

9) Has the applicant, or any constituent partner in case of 
partnership firm, ever been debarred/black listed for 
tendering in any organization at any time? If so, give details.  

:  

10) Has the applicant, or any constituent partner in case of 
partnership firm, ever been convicted by a court of law? If 
so, give details.  

  

11) In which field of Civil Engineering construction the applicant 
has specialization and interest ? 

  

12) Registration certificates like WCT, TIN, PAN, GST, ESIC, etc.    
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13) Any other information considered necessary not included 
above  

  

Sr No. 1 & 2 will be used for formal communication to the vendor (including e-mail ID)  

 

 

Signature of Applicant (s) 
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FORM “G”  
DETAILS OF TECHNICAL & ADMINISTRATIVE PERSONNEL TO BE EMPLOYED FOR THE WORK 

 

Sl. 
No. 

Designation  Total 
Number 

Number 
available 
for this 
work 

Name Qualifications 

Professional 
Experience 

and details of 
work carried 

out 

How these 
would be 

involved in 
this work 

Remarks 

1 2 3 4 5 6 7 8 9 

         

         

         

         

 

 

Signature of Bidder(s) 
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FORM “H”  
INFORMATION ON LITIGATION HISTORY IN WHICH THE BIDDER IS INVOLVED 

 

Other Party(ies) Employer Cause of 
Dispute 

Amount 
Involved 

Remarks showing 
Present Status 

1 2 3 4 5 

     

     

     

     

 

  

 

 

Signature of Bidder(s) 

Note: 

Bidders should upload the scanned copy of the following affidavits/ undertakings as per 
formats enclosed hereinafter & also send original copy of Affidavit/Undertakings:  

i)  Affidavit (it should be on stamp paper attested by Notary Public) as per Appendix-A 

ii)  Undertaking that the Bids shall remain valid for the period specified in Clause 15.1 
(it should be on stamp paper attested by Notary Public) as per Appendix-B.  
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Appendix-A  
AFFIDAVIT  

(on Non-Judicial Stamp Paper)  
 

1.  I, the undersigned, do hereby certify that all the statements made in the enclosed 
attachments are true and correct.  

2.  The undersigned also hereby certifies that neither our firms M/s. _________ have 
abandoned any work on National Highways & Infrastructure Development Corporation 
Ltd nor any contract awarded to us for such works have been rescinded, during last 
five years prior to the date of this bid.  

3.  The undersigned hereby authorize(s) and request(s) any bank, person, firm or 
corporation to furnish pertinent information deemed necessary and requested by 
NHIDCL to verify this statement or regarding my (our) competence and general 
reputation.  

4.  The undersigned understands and agrees that further qualifying information may be 
requested, and agrees to furnish any such information at the request of the NHIDCL 
and within the prescribed time.  

 
 

(Signed by the Authorized Representative of the Firm)  
Name of the Representative  

Name of Firm  
 
 
 
(To be notarized by Notary)       Date ____ 
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Appendix-B  
UNDERTAKING 

(on Non- Judicial Stamp Paper)  
 
 
I, the undersigned do hereby undertake that  
 
1. Our firm M/s. ______________ agree to abide by this bid for a period of 120 days 

after the date fixed for receiving the same and it shall be binding on us and may be 
accepted at any time before the expiration of that period.  

 
2. We agree to abide by all the terms and conditions of the bid unconditionally, 

including but not limited to the amount quoted for the execution of Contract, as 
stated in the bid, and also to comply with such terms and conditions as may be 
required by NHIDCL from time to time. 

 
 

 
 

(Signed by the Authorized Representative of the Firm)  
Name of the Representative  

Name of Firm  
 
 
 
(To be notarized by Notary)       Date ____ 
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Appendix-C 
 

Format of Curriculum Vitae (CV) for existing staff 
    

Proposed Position: ___________  

Photograph 

Name of firm: ___________ 

Name of staff: ___________ 

Profession: ___________ 

Date of Birth: ___________ 

Years with Firm: ___________     

Nationality: ___________ 

Membership of professional societies: ___________  

Detailed tasks assigned: ___________ 

Key Qualifications:  

(Give an outline of staff member's experience and training most pertinent to tasks on 
assignment. Describe degree of responsibility held by staff member on relevant previous 
assignments and give dates and locations. Use up to half a page).  

Education:  

(Summarize college/university and other specialized education of staff member, giving 
names of the institutes, dates attended and degrees obtained. Use up to a quarter pages).  

Employment Record:  

(Starting with present position, list in reversed order, every employment held. List all 
positions held by staff member since graduation, giving dates, names of employing 
organization, title of positions held and location of assignments.  

Present assignment: __________ 

Expected date of completion of present assignment, if applicable: ______  

Languages:  

(Indicate proficiency in speaking, reading and writing of each language by “excellent” 
“good”, “fair” or “poor”)  

Certification:  

I, undersigned, certify that to the best of my knowledge and belief, these data correctly 
describe me, my qualifications and my experience.  

 

Date  

(Signature of the staff member & authorized representative of the firm) 
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SECTION-IV 

GENERAL CONDITIONS OF CONTRACT & CLAUSES OF CONTRACT, FORMS OF BANK 
GUARANTEES, INTEGRITY PACT AND OTHER APPENDICES 
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GENERAL CONDITIONS OF CONTRACT  

AND 

CLAUSES OF CONTRACT  
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ITEM RATE TENDER & CONTRACT FOR WORK 

 

Tender for the work of: Renovation of Central Civil Services Cultural & Sports Board 
(CCSCSB) Sports Complex at Vinay Marg, New Delhi” on Item 
Rate basis 

 

(i) To be uploaded online by 11:00 hours on 29/11/2021 at NHIDCL e-tender portal. 

(ii)  To be opened online in the presence of tenderers who may be present at 11:30 hours 
on 30/11/2021 online/in the office of General Manager (Technical), NHIDCL. 

 

TENDER 

I/We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F 
Specifications applicable, Drawings & Designs, General Rules and Directions, Conditions of 
Contract, clauses of contract, Special conditions, Schedule of Rate & other documents and 
Rules referred to in the conditions of contract and all other contents in the tender 
document for the work. 

I/We hereby tender for the execution of the work specified for the President of India 
through National Highways & Infrastructure Development Corporation Limited, New Delhi 
represented by Managing Director within the time specified in Schedule ‘F’ viz., schedule 
of quantities and in accordance in all respect with the specifications, designs, drawing and 
instructions in writing referred to in Rule-1 of General Rules and Directions and in Clause 
11 of the Conditions of Contract and with such materials as are provided for, by, and in 
respect of accordance with, such conditions so far as applicable. 

I/We agree to keep the tender open for 120 days from the due date of its opening and not 
to make any modification in its terms and conditions. 

A Bid Securing Declaration is hereby forwarded accepting that if I/We withdraw or modify 
its bid during the period of validity from the bid due date or if I/We am/are awarded the 
contract and fail to sign the contract or to submit a performance security before the 
deadline defined in the request of the bid documents, I/We will be debarred for 
participation in the tendering process for the works of NHIDCL and works under other 
Centrally Sponsored Scheme, for a period of one year from the bid due date of this work. 

A copy of Bid Securing Declaration is scanned and uploaded. If I/We, fail to furnish the 
prescribed performance guarantee within prescribed period, I/We agree that the NHIDCL 
shall without prejudice to any other right or remedy, be at liberty to take actions as per 
my/our Bid Securing Declaration. Further, if I/We fail to commence work as specified, I/ 
We agree that NHIDCL shall without prejudice to any other right or remedy available in 
law, be at liberty to forfeit the said performance guarantee absolutely. The said 
Performance Guarantee shall be a guarantee to execute all the works referred to in the 
tender documents upon the terms and conditions contained or referred to those in excess 
of that limit at the rates to be determined in accordance with the provision contained in 
Clause 12.2 and 12.3 of the tender form. 

Further, I/We agree that in case of forfeiture of Performance Guarantee as aforesaid, 
I/We shall be debarred for participation in the re-tendering process of the work. 

I/We undertake and confirm that eligible similar work(s) has/have not been got executed 
through another contractor on back-to-back basis. Further that, if such a violation comes 
to the notice of Department, then I/We shall be debarred for tendering in NHIDCL in 
future forever. Also, if such a violation comes to the notice of Department before date of 
start of work, the Engineer-in-Charge shall be free to forfeit the entire amount of 
Performance Guarantee. 
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I/We hereby declare that I/We shall treat the tender documents drawings and other 
records connected with the work as secret/confidential documents and shall not 
communicate information/derived there from to any person other than a person to whom 
I/We am/are authorized to communicate the same or use the information in any manner 
prejudicial to the safety & integrity of the State. 

 

Dated          Signature of Contractor 

Witness:         Postal Address 

Address: 

Occupation: 

ACCEPTANCE 

The above tender (as modified by you as provided in the letters mentioned hereunder) is 
accepted by me for and on behalf of NHIDCL for a sum of Rs. ______ (Rupees  
____________________).  

The letters referred to below shall form part of this contract agreement: 

(a)  

(b)            

(c)             
         Signature  

Dated:         Designation  

 

 

 

-xxxxx-
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GENERAL RULES AND DIRECTIONS 
 

1. All work proposed for execution by contract will be notified in a form of invitation to 
tender pasted by publication in News-papers or posted on website as the case may 
be. This form will state the work to be carried out, as well as the date for submitting 
and opening tenders and the time allowed for carrying out the work, also the amount 
of earnest money, if any, to be deposited with the tender, and the amount of the 
security deposit and Performance guarantee to be deposited by the successful 
tenderer and the percentage, if any, to be deducted from bills. Copies of the 
specifications, designs and drawings and any other documents required in connection 
with the work signed for the purpose of identification by the officer inviting tender 
shall also be open for inspection by the contractor at the office of officer inviting 
tender during office hours.  

2. In the event of tender being submitted by a firm, it must be signed separately by 
each partner thereof or in the event of the absence of any partner, it must be signed 
on his behalf by a person holding a power of attorney authorizing him to do so, such 
power of attorney to be produced with the tender, and it must disclose that the firm 
is duly registered under the Indian Partnership Act 1952. 

3. Receipts for payment made on account of work, when executed by a firm, must also 
be signed by all the partners, except where contractors are described in their tender 
as a firm, in which case the receipts must be signed in the name of the firm by one of 
the partners, or by some other person having due authority to give effectual receipts 
for the firm. 

4. The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full 
rupees by ignoring fifty paisa and considering more than fifty paisa as rupee one.  

In case the lowest tendered amount (worked out on the basis of quoted rate of 
Individual items) of two or more contractors is same, then such lowest contractors 
may be asked to submit sealed revised offer quoting rate of each item of the 
schedule of quantity for all sub sections/sub heads as the case may be, but the 
revised quoted rate of each item of schedule of quantity for all sub sections/sub 
heads should not be higher than their respective original rate quoted already at the 
time of submission of tender. The lowest tender shall be decided on the basis of 
revised offer. 

If the revised tendered amount (worked out on the basis of quoted rate of individual 
items) of two or more contractors received in revised offer is again found to be 
equal, then the lowest tender, among such contractors, shall be decided by draw of 
lots in the presence of Authorized Officer in-Charge of major and minor component(s) 
and the lowest contractors those have quoted equal amount of their tenders. 

In case of any such lowest contractor in his revised offer quotes rate of any item 
more than their respective original rate quoted already at the time of submission of 
tender, then such revised offer shall be treated invalid. Such case of revised offer of 
the lowest contractor or case of refusal to submit revised offer by the lowest 
contractor shall be treated as withdrawal of his tender before acceptance and the 
conditions of the Bid Securing Declaration shall apply on such bidders. 

In case all the lowest contractors those have same tendered amount (as a result of 
their quoted rate of individual items), refuse to submit revised offers, then tenders 
are to be recalled and the conditions of the Bid Securing Declaration shall apply on 
such bidders.. 

Bidders entailing actions in terms of the Bid Securing Declaration because of non-
submission of revised offer, or quoting higher revised rate(s) of any item(s) than their 
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respective original rate quoted already at the time of submission of his bid shall not 
be allowed to participate in the retendering process of the work. 

5. The officer inviting tender or his duly authorized assistant, will open tenders in the 
presence of any intending contractors who may be present at the time. 

6. The officer inviting tenders shall have the right of rejecting all or any of the tenders 
and will not be bound to accept the lowest or any other tender. 

7. In the case of Item Rate Tenders, only rates quoted shall be considered. Any tender 
containing percentage below/above the rates quoted is liable to be rejected. Rates 
quoted by the bidder in item rate tender in figures and words shall be accurately 
filled in so that there is no discrepancy in the rates written in figures and words. 
However, if a discrepancy is found, the rates which correspond with the amount 
worked out by the bidder shall unless otherwise proved be taken as correct. If the 
amount of an item is not worked out by the bidder or it does not correspond with the 
rates written either in figures or in words, then the rates quoted by the bidder in 
words shall be taken as correct. Where the rates quoted by the bidder in figures and 
in words tally, but the amount is not worked out correctly, the rates quoted by the 
bidder will unless otherwise proved be taken as correct and not the amount. In event 
no rate has been quoted for any item(s), leaving space both in figure(s), word(s), and 
amount blank, it will be presumed that the bidder has included the cost of this/these 
item(s) in other items and rate for such item(s) will be considered as zero and work 
will be required to be executed accordingly. 

However, if a bidder quotes nil rates against each item in item rate tender, the 
tender shall be treated as invalid and will not be considered as lowest bidder and 
action as per Bid Securing Declaration shall entail on such bidder. 

8. (i)  The Contractor whose tender is accepted will be required to furnish performance 
guarantee of 3% (Three Percent) of the tendered amount within the period 
specified in Schedule-F. This guarantee shall be in the form of cash (in case 
guarantee amount is less than Rs. 10,000/-) or Deposit at call receipt of any 
scheduled bank/Banker’s cheque of any scheduled bank/Demand Draft of any 
scheduled bank/Pay order of any scheduled bank (in case guarantee amount is 
less than Rs. 1,00,000/-) or Government Securities or Fixed Deposit Receipts or 
Guarantee Bonds of any Nationalized/Scheduled Bank. 

 (ii)  The contractor whose tender is accepted will also be required to furnish by way 
of Security Deposit for the fulfillment of his contract, an amount equal to 2.5% of 
the tendered value of the work. The Security deposit will be collected by 
deductions from the running bills as well as final bill of the contractor at the 
rates mentioned above. The Security amount will also be accepted in cash or in 
the shape of Government Securities. Fixed Deposit Receipt of a Scheduled Bank 
or will also be accepted for this purpose provided confirmatory advice is 
enclosed. 

9. On acceptance of the tender, the name of the accredited representative(s) of the 
contractor who would be responsible for taking instructions from the Engineer-in-
Charge shall be communicated in writing to the Engineer-in-Charge. 

10. GST or any other tax applicable in respect of inputs procured by the contractor for 
this contract shall be payable by the Contractor and Government will not entertain 
any claim whatsoever in respect of the same. However, component of GST at time of 
supply of service (as provided in CGST Act 2017) provided by the contract shall be 
varied if different from that applicable on the last date of receipt of tender including 
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extension if any. 

-xxxxx-
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GENERAL CONDITIONS OF CONTRACT 

Definitions 1.   The Contract means the documents forming the tender and 
acceptance thereof and the formal agreement executed between 
the competent authority on behalf of the President of India through 
National Highways & Infrastructure Development Corporation 
Limited, New Delhi and the Contractor, together with the 
documents referred to therein including these conditions, the 
specifications, designs, drawings and instructions issued from time 
to time by the Engineer-in- Charge and all these documents taken 
together, shall be deemed to form one contract and shall be 
complementary to one another to one another. 

 2.  In the Contract the following expressions  shall,  unless  the  context  
otherwise requires, have the meanings, thereby respectively 
assigned to them: 

i) The expression works or work shall, unless there be 
something either in the subject or context repugnant to such 
construction, be construed and taken to mean the works by or 
by virtue of the contract contracted to be executed whether 
temporary or permanent, and whether original, altered, 
substituted or additional. 

ii) The Site shall mean the land/or other places on, into or 
through which work is to be executed under the contract or 
any adjacent land, path or street through which work is to be 
executed under the contract or any adjacent land, path or 
street which may be allotted or used for the purpose of 
carrying out the contract. 

iii) The Contractor shall  mean  the  individual,  firm  or  
company,  whether incorporated  or  not,  undertaking  the  
works  and  shall  include  the  legal personal  representative 
of such individual or the persons composing such firm  or  
company,  or  the  successors  of  such  firm  or  company  and  
the permitted assignees of such individual, firm or company. 

iv) The President means the President of India and his successors 
through National Highways & Infrastructure Development 
Corporation Limited, New Delhi represented by Managing 
Director and his successors. 

v) The Engineer-in-Charge (EIC) means the Engineer / Officer as 
mentioned in Schedule-F hereunder, authorised by the 
Department, i.e.  NHIDCL, who shall supervise and will be In-
Charge of the work. 

vi) The NHIDCL means National Highways & Infrastructure 
Development Corporation Limited, New Delhi. 

vii) The term ‘NHIDCL Engineer’ includes the Executive Director 
and General Managers. 

viii) The Accepting Authority shall mean the authority mentioned 
in Schedule-F. 

ix) The Expected risk are risks due to riots (other than those on 
account of contractor's employees), war (whether declared or 
not) invasion, act of foreign enemies, hostilities, civil war, 
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rebellion revolution, insurrection, military or usurped power, 
any acts of Government, damages from aircraft, acts of God, 
such as earthquake, lightening and unprecedented floods, and 
other causes over which the contractor has no control and 
accepted as such by the Accepting Authority or causes solely 
due to use or occupation by NHIDCL of the part of the works in 
respect of which a certificate of completion has been issued 
or a cause solely due to NHIDCL's faulty design of works 

x) Market rate shall be the rate as decided by Engineer-in-
Charge on the basis of the  cost of materials and labour at the  
site where the work is to be executed  plus  the  percentage  
mentioned  in  Schedule-F to  cover,  all overheads and 
profits.  

         Provided that no extra overheads and profits shall be payable 
on the part(s) of work assigned to other agency(s) by the 
contractor as per terms of contract. 

xi) Schedule(s)   referred  to  in  these  conditions  shall  mean  
the  relevant schedule(s)  annexed  to  the  tender  papers  or  
the  standard  Schedule  of Rates of  NHIDCL  mentioned in 
Schedule-F hereunder, with the amendments thereto issued 
up to the date of receipt of the tender. 

xii) The Department means NHIDCL, New Delhi or any department 
of MoRTH/ NHAI/MoPSW/CPWD who invite tenders on behalf 
of NHIDCL as specified in Schedule-F. 

xiii) Tendered Value means the accepted value of the entire work 
as stipulated in the letter of award. 

xiv) Date of commencement of work: The date of commencement 
of work shall be the date of start as specified in Schedule-F or 
the first date of handing over of the site, whichever is later, 
in accordance with the phasing if any, as indicated in the 
tender document. 

xv) GST shall mean Goods and Service Tax - Central, State and 
Inter State. 

xvi) The Consultant / Project Consultant shall mean Consultant 
engaged by NHIDCL who shall carry out complete construction 
management services which include day to day supervision, 
management of overall and intermediate scheduled, weekly, 
monthly meetings, physical inspection, day to day approvals 
and certification of invoices.  

a)  Consultant shall also make independent measurement and 
check all quantity measured and to make calculations 
required for payment purpose, certifying monthly bills of 
the contractors and giving recommendations to NHIDCL for 
payments as stipulated in the contract.  

b)  Consultant shall also carry out day to day monitoring of 
materials procured for works by the contractors, check for 
their conformity to meet the contractual requirements 
including directing for testing the same at required 
intervals of time by the contractor and take actions as 
required in accordance with the contract regarding their 
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acceptance on works. 

xvii) Specifications means the specification mentioned in 
Schedule-F and, included and / or referred to in the Tender 
document and any modification thereof or addition thereto as 
may from time to time be issued to the Contractor. DSR 
means CPWD Delhi Schedule of Rates 2021.  

xviii) Month means calendar month without regard to the number of 
days worked or not worked in that month.  

xix) Week means seven calendar days without regard to the 
number of hours  worked or not worked in any day in that 
week. 

xx) Day means a calendar day of 24 hours (beginning and ending 
at 00 hrs. and 24 hrs. Respectively) irrespective of number of 
hours worked or not worked in that day. 

xxi) Bill  of  Quantities (BOQ)  or  Schedule  of  Quantities (SOQ) 
means  the  schedule  and quantities  of  items,  materials  
and  rates,  summaries  etc. priced and completed and as 
finally accepted (Schedule-A). 

Scope and 
Performance
s 

3.   Where the context so requires, words imparting the singular only 
also include the plural or vice versa. Any reference to masculine 
gender shall whenever required include feminine gender and vice 
versa. 

 4.   Heading and Marginal notes to these General Conditions of Contract 
shall not be deemed to form part thereof or be taken into 
consideration in the interpretation or construction thereof or of the 
contract. 

 5.  The contractor shall be furnished, free of cost one certified copy of 
the Contract documents except standard specifications, Schedule of 
Rates and such other printed and published documents, together 
with all drawings as may be forming part of the tender papers.  None 
of these documents shall be used for any purpose other than that of 
this Contract. 

Works to be 
carried out 

 

6.   The work to be carried out under the Contract shall, except as 
otherwise provided in these  conditions, include  all labour, 
materials,  tools, plants, equipment and transport which  may be 
required in preparation of and for and in the full and entire  
execution  and  completion  of  the  works.  The  description  given  
in  the Schedule of Quantities (Schedule ’A’) shall, unless otherwise 
stated, be held to include wastage of  materials,  cartage  and  
carriage,  carrying  and  return  of  empties,  hoisting, setting, fitting 
and fixing in position and all other labour(s) necessary in and for the 
full entire execution and completion of the work as aforesaid in 
accordance with good practice and recognized principles. 

Sufficiency 
of tender 

 

7.  The Contractor shall be deemed to have satisfied himself before 
tendering as to the correctness and sufficiency of his tender for the 
works and of the rates and price quoted in the Schedule of 
Quantities & Rates (Schedule ’A’), which rates and price shall, 
except as otherwise provided, cover all his obligations under the 
contract and all matters and things necessary for the proper 
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completion and maintenance of the works. 

Discrepancie
s and 
Adjustment 
of Errors 

 

8.  The  several  documents  forming  the  Contract  are  to  be  taken  
as  mutually explanatory of one another, detailed drawings being 
followed in preference to small scale drawings and figured 
dimensions in preference to scale and specific conditions in 
preference to General Conditions. 

8.1  In the case of discrepancy between the Schedule of Quantities, 
the Specifications and /or the Drawings, the following order of 
preference shall be observed. 

i) Description of Schedule of Quantities / Bill of Quantities 
(BOQ) 

ii) Particular Specification and Specific Condition, if any. 
iii) Drawings 
iv) CPWD Specifications 
v) Indian Standard Specifications of Bureau of Indian 

Standards. 
vi) Manufacturer’s specifications as decided by Engineer-in-

Charge 
vii) For items not covered by any of the above, the work shall 

be done, as per sound Engineering practices and as directed 
by the Engineer-in-Charge. 

8.2   If there are varying or conflicting provisions made in any one 
document forming Part of the contract, accepting Authority 
shall be deciding authority with regard to the intention of the 
document and his decision shall be final and binding on the 
Contractor. 

8.3  Any error in description, quantity or rate in schedule of 
quantities or any omission there from shall  not  vitiate  the  
contract  or  release  the  contractor  from  the execution of 
the whole or any part of the works comprised therein according 
to drawings and specifications or from any of his obligation 
under the contract. 

Signing the 
Contract  

9. The successful Tenderer/ Contractor, on acceptance of his tender by 
the Accepting Authority, shall, within 15 days from the stipulated 
date of start of the work, sign the Contract consisting of  

(i)    the notice inviting tender, all the documents including 
drawings, if any, forming the tender as issued at the time of 
invitation of tender and acceptance thereof together with any 
correspondence leading thereto. 

(ii)    Standard GCC Form as mentioned in Schedule-F consisting of: 

(a) Various standard clauses with corrections up to the date 
stipulated in Schedule-F along with annexures thereto. 

(b)  NHIDCL Safety Code. 

(c) Model Rules for the protection of health, sanitary 
arrangements for workers employed by NHIDCL or its 
contractors. 

(d)  NHIDCL Contractor’s Labour Regulations. 

(e)  List of Acts and omissions for which fines can be imposed. 
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(iii)   No payment for the work done will be made unless Contract is 
signed by the Contractor. 

 

-xxxxx-
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CLAUSES OF CONTRACT 

 

 

Performance 
Guarantee 

CLAUSE 1  

(i)    The Contractor shall submit an irrevocable Performance Guarantee 
of 3% (Three percent) of the tendered amount in addition to other 
deposits mentioned elsewhere in the contract for his proper 
performance of the contract agreement, (not withstanding and/or 
without prejudice to any other provisions in the contract) within 
period specified in Schedule 'F' from the date of issue of letter of 
acceptance. This period can be further extended by the Engineer-
in-Charge up to a maximum period as specified in schedule 'F' on 
written request of the contractor stating the reason for delays in 
procuring the Performance Guarantee, to the satisfaction of the 
Engineer-in-Charge. This guarantee shall be in the form of Cash (in 
case guarantee amount is less than Rs. 10,000/-) or Deposit at Call 
receipt of any scheduled bank/Banker's Cheque of any scheduled 
bank/Demand Draft of any scheduled bank/Pay Order of any 
scheduled bank (in case guarantee amount is less than Rs. 
1,00,000/-) or Government Securities or Fixed Deposit Receipts or 
Guarantee Bonds of any Scheduled Bank or the State Bank of India 
in accordance with the form annexed hereto. In case a fixed 
deposit receipt of any Bank is furnished by the contractor to the 
Government as part of the performance guarantee and the Bank is 
unable to make payment against the said fixed deposit receipt, the 
loss caused thereby shall fall on the contractor and the contractor 
shall forthwith on demand furnish additional security to the 
Government to make good the deficit. 

(ii)   The Performance Guarantee shall be initially valid up to minimum 
60 days beyond the stipulated date of completion plus Defect 
Liability Period, and shall be submitted in the specified format at 
Appendix-I to Section-IV. In case the time for completion of work 
gets enlarged, the Contractor shall get the validity of Performance 
Guarantee extended to cover such enlarged time for completion of 
work. After recording of the completion certificate for the work by 
the competent authority, the performance guarantee shall be 
returned to the Contractor, without any interest. However, in case 
of contracts involving maintenance of building and services/any 
other work after construction of same building and services/other 
work, then 50% of Performance Guarantee shall be retained as 
Security Deposit. The same shall be returned year wise 
proportionately. 

(iii)   The Engineer-in-Charge shall not make a claim under the 
performance guarantee except for amounts to which NHIDCL is 
entitled under the Contract (notwithstanding and/or without 
prejudice to any other provisions in the Contract agreement) in the 
event of: 

(a)     Failure by the contractor to extend the validity of the 
Performance Guarantee as described hereinabove, in which 
event the Engineer-in-Charge may claim the full amount of 
the Performance Guarantee. 

(b)    Failure by the Contractor to pay NHIDCL any amount due, 
either as agreed by the Contractor or determined under any 
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of the Clauses/Conditions of the agreement, within 30 days of 
the service of notice to this effect by Engineer-in-Charge. 

(iv)   In the event of the Contract being determined or rescinded under 
provision of any of the Clause/ Condition of the agreement, the 
performance guarantee shall stand forfeited in full and shall be 
absolutely at the disposal of NHIDCL. 

(v)     On substantial Completion of any work which has been completed 
to such an extent that the intended purpose of the work is met and 
ready to use, then a provisional Completion Certificate shall be 
recorded by the Engineer-in-Charge. The provisional certificate 
shall have appended with a list of outstanding balance item of work 
that need to be completed in accordance with the provisions of the 
Contract. 

This provisional Completion Certificate shall be recorded by the 
concerned Engineer-in-Charge with the approval of General 
Manager/ Accepting Authority, if required. After recording of the 
provisional Completion Certificate for the work by the competent 
authority, 80 % of performance guarantee shall be returned to the 
Contractor, without any interest. 

However, in case of contracts involving Maintenance of building 
and services / any other work after construction of same building 
and services/ other work, then 40% of performance guarantee shall 
be returned to the Contractor, without any interest after recording 
the provisional Completion Certificate. 

 

Recovery of 
Security 
Deposit 

CLAUSE 1A  

The person/persons whose tender(s) may be accepted (hereinafter 
called the Contractor) shall permit NHIDCL at the time of making any 
payment to him for work done under the contract to deduct a sum at the 
rate of 2.5% of the gross amount of each running and final bill till the 
sum deducted will amount to security deposit of 2.5% of the tendered 
value of the work. Such deductions will be made and held by NHIDCL by 
way of Security Deposit unless the Contractor has deposited the amount 
of Security at the rate mentioned above in cash or in the form of 
Government Securities or fixed deposit receipts. In case a fixed deposit 
receipt of any Bank is furnished by the Contractor to the NHIDCL as part 
of the security deposit and the Bank is unable to make payment against 
the said fixed deposit receipt, the loss caused thereby shall fall on the 
Contractor and the Contractor shall forthwith on demand furnish 
additional security to the NHIDCL to make good the deficit. 

All compensations or the other sums of money payable by the Contractor 
under the terms of this Contract may be deducted from, or paid by the 
sale of a sufficient part of his security deposit or from the interest 
arising there from, or from any sums which may be due to or may 
become due to the Contractor by NHIDCL on any account whatsoever 
and in the event of his Security Deposit being reduced by reason of any 
such deductions or sale as aforesaid, the Contractor shall within 10 days 
make good in cash or fixed deposit receipt tendered by the State Bank of 
India or by Scheduled Banks or Government Securities (if deposited for 
more than 12 months) endorsed in favour of NHIDCL, any sum or sums 
which may have been deducted from, or raised by sale of his security 
deposit or any part thereof. The security deposit shall be collected from 
the running bills and the final bill of the Contractor at the rates 
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mentioned above. 

The security deposit as deducted above can be released against bank 
guarantee issued by a scheduled bank, on its accumulations to a 
minimum of Rs. 5 lac subject to the condition that amount of such bank 
guarantee, except last one, shall not be less than Rs. 5 lac. Provided 
further that the validity of bank guarantee including the one given 
against the earnest money shall be in conformity with provisions 
contained in clause 17 which shall be extended from time to time 
depending upon extension of Contract granted under provisions of clause 
2 and clause 5. 

In case of Contracts involving maintenance of building and services/any 
other work after construction of same building and services/other work, 
then 50% of Performance Guarantee shall be retained as Security 
Deposit. The same shall be returned year wise proportionately. 

Note-1: Government papers tendered as security will be taken at 5% 
(five per cent) below its market price or at its face value, whichever is 
less. The market price of Government paper would be ascertained by 
NHIDCL at the time of collection of interest and the amount of interest 
to the extent of deficiency in value of the Government paper will be 
withheld if necessary. 

Note-2: Government Securities will include all forms of Securities 
mentioned in Rule No. 274 of the G.F. Rules except fidelity bond. This 
will be subject to the observance of the condition mentioned under the 
rule against each form of security. 

Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A. 

 

Compensation 
for Delay 

CLAUSE 2 

If the contractor fails to maintain the required progress in terms of 
clause 5 or to complete the work and clear the site on or before the 
Contract or justified extended date of completion as per clause 5 
(excluding any extension under Clause 5.5) as well as any extension 
granted under clauses 12 and 15, he shall, without prejudice to any 
other right or remedy available under the law to NHIDCL  on account of 
such breach, pay as compensation the amount calculated at the rates 
stipulated below, as the authority specified in Schedule-F may decide, 
on the amount of Tendered Value of the work for every completed 
day/month (as determined) that the progress remains below that 
specified in Clause 5 or that the work remains incomplete. 

(i) Compensation for delay of work:  With maximum rate @ 1% (one 
percent) per month of delay to be 
computed on per day basis based on 
quantum of damage suffered due to 
stated delay on the part of 
Contractor. 

Provided always that the total amount of compensation for delay to be 
paid under this condition shall not exceed 10% (ten percent) of the 
Tendered Value of work or of the Tendered Value of the Sectional part 
of work as mentioned in Schedule-F for which a separate period of 
completion is originally given. 

In case no compensation has been decided by the authority in Schedule-
F during the progress of work, this shall be no waiver of right to levy 
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compensation by the said authority if the work remains incomplete on 
final justified extended date of completion. If the Engineer-in-Charge 
decides to give further extension of time allowing performance of work 
beyond the justified extended date, the Contractor shall be liable to pay 
compensation for such extended period. If any variation in amount of 
Contract takes place during such extended period beyond justified 
extended date and the Contractor becomes entitled to additional time 
under clause 12, the net period for such variation shall be accounted for 
while deciding the period for levy of compensation. However, during 
such further extended period beyond the justified extended period, if 
any delay occurs by events under sub clause 5.2, the Contractor shall be 
liable to pay compensation for such delay. 

Provided that compensation during the progress of work before the 
justified extended date of completion for delay under this clause shall 
be for non-achievement of sectional completion or part handing over of 
work on stipulated/justified extended date for such part work or if delay 
affects any other works/services. This is without prejudice to right of 
action by the Engineer-in-Charge under clause 3 for delay in 
performance and claim of compensation under that clause. 

In case action under clause 2 has not been finalized and the work has 
been determined under clause 3, the right of action under this clause 
shall remain post determination of Contract but levy of compensation 
shall be for days the progress is behind the schedule on date of 
determination, as assessed by the authority in Schedule-F, after due 
consideration of justified extension. The compensation for delay, if not 
decided before the determination of Contract, shall be decided after of 
determination of Contract. 

The amount of compensation may be adjusted or set-off against any sum 
payable to the Contractor under this or any other contract with NHIDCL. 
In case, the Contractor does not achieve a particular milestone 
mentioned in Schedule-F, or the re-scheduled milestone(s) in terms of 
Clause 5.4, the amount shown against that milestone shall be withheld, 
to be adjusted against the compensation levied as above. With-holding 
of this amount on failure to achieve a milestone, shall be automatic 
without any notice to the Contractor. However, if the Contractor 
catches up with the progress of work on the subsequent milestone(s), 
the withheld amount shall be released. In case the Contractor fails to 
make up for the delay in subsequent milestone(s), amount mentioned 
against each milestone missed subsequently also shall be withheld. 
However, no interest, whatsoever, shall be payable on such withheld 
amount. 

 

When Contract 
can be 
Determined 

CLAUSE 3 

Subject to other provisions contained in this clause, the Engineer-in-
Charge may, without prejudice to its any other rights or remedy against 
the Contractor in respect of any delay, inferior workmanship, any claims 
for damages and/or any other provisions of this Contract or otherwise, 
and whether the date of completion has or has not elapsed, by notice in 
writing absolutely determine the Contract in any of the following cases: 

(i)        If the  Contractor  having  been  given  by the  Engineer-in-
Charge a notice in writing to rectify, reconstruct or replace any 
defective work or that the work is being performed in an 
inefficient or otherwise improper or un-workman like manner 
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shall omit to comply with the requirement of such notice for a 
period of seven days thereafter. 

(ii)       If  the  Contractor  has,  without  reasonable  cause,  suspended  
the progress of the work or has failed to proceed with the work 
with due diligence and continues to do so after a notice in writing 
of seven days from the Engineer-in-Charge. 

(iii)     If the Contractor fails to complete the work or section of work 
with individual date of completion on or before the stipulated or 
justified extended date, on or before such date of completion; 
and the Engineer-in-Charge without any prejudice to any other 
right or remedy under any other provision in the Contract has 
given further reasonable time in a notice given in writing in that 
behalf as either mutually agreed or in absence of such mutual 
agreement by his own assessment making such time essence of 
Contract and in the opinion of Engineer-in-Charge the Contractor 
will be unable to complete the same or does not complete the 
same within the period specified. 

(iv)       If  the  Contractor  persistently  neglects  to  carry  out his 
obligations under the Contract and/ or commits default in 
complying with any of the terms and conditions of the Contract 
and does not remedy it or take effective steps to remedy it 
within 7 days after a notice in writing is given to him in that 
behalf by the Engineer-in-Charge. 

(v)       If the Contractor shall offer or give or agree to give to any person 
in NHIDCL service or to any other person on his behalf any gift or 
consideration of any kind as an inducement or reward for doing or 
forbearing to do or for having done or forborne to do any act in 
relation to the obtaining or execution of this or any other 
Contract for NHIDCL. 

(vi)     If the Contractor shall enter into a Contract with NHIDCL in 
connection with which commission has been paid or agreed to be 
paid by him or to his knowledge, unless the particulars of any 
such commission and the terms of payment thereof have been 
previously disclosed in writing to the Engineer-in-Charge. 

(vii)     If the Contractor had secured the Contract with NHIDCL as a 
result of wrong tendering or other non-bonafide methods of 
competitive tendering or commits breach of Integrity Agreement. 

(viii)    If the Contractor being an individual, or if a firm, any partner 
thereof shall at any time be adjudged insolvent or have a 
receiving order or order for administration of his estate made 
against him or shall take any proceedings for liquidation or 
composition (other than a voluntary liquidation for the purpose of 
amalgamation or reconstruction) under any Insolvency Act for the 
time being in force or make any conveyance or assignment of his 
effects or composition or arrangement for the benefit of his 
creditors or purport so to do, or if any application be made under 
any Insolvency Act for the time being in force for the 
sequestration of his estate or if a trust deed be executed by him 
for benefit of his creditors. 

(ix)     If the Contractor being a company shall pass a resolution or the 
court shall make an order that the company shall be wound up or 
if a receiver or a manager on behalf of a creditor shall be 
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appointed or if circumstances shall arise which entitle the court 
or the creditor to appoint a receiver or a manager or which 
entitle the court to make a winding up order. 

(x)      If the Contractor shall suffer an execution being levied on his 
goods and allow it to be continued for a period of 21 days. 

(xi)      If the Contractor assigns (excluding part(s) of work assigned to 
other agency(s) by the Contractor as per terms of Contract), 
transfers, sublets (engagement of labour on a piece-work basis or 
of labor with materials not to be incorporated in the work, shall 
not be deemed to be subletting) or otherwise parts with or 
attempts to assign, transfer, sublet or otherwise parts with the 
entire works or any portion thereof without the prior written 
approval of the Engineer -in-Charge. When the Contractor has 
made himself liable for action under any of the cases aforesaid, 
the Engineer-in-Charge on behalf of NHIDCL shall have powers: 

(a)    To  determine  the  Contract as aforesaid so far as 
performance of work by the Contractor is concerned (of 
which determination notice in writing to the Contractor 
under the hand of the Engineer-in-Charge shall be conclusive 
evidence). Upon such determination, the Security Deposit 
already recovered, Security Deposit payable and 
Performance Guarantee under the Contract shall be liable to 
be forfeited and shall be absolutely at the disposal of 
NHIDCL.  

(b)    After  giving notice to the Contractor to measure up the 
work of the Contractor and to take such whole, or the 
balance or part thereof, as shall be un-executed out of his 
hands and to give it to another contractor to complete the 
work. The Contractor, whose Contract is determined as 
above, shall not be allowed to participate in the tendering 
process for the balance work including any new items needed 
to complete the work. In the event of above courses being 
adopted by the Engineer-in-Charge, the Contractor shall have 
no claim to compensation for any loss sustained by him by 
reasons of his having purchased or procured any materials or 
entered into any engagements or made any advances on 
account or with a view to the execution of the work or the 
performance of the Contract. And in case action is taken 
under any of the provision aforesaid, the Contractor shall not 
be entitled to recover or be paid any sum for any work 
thereof or actually performed under this Contract unless and 
until the Engineer-in-Charge has certified in writing the 
performance of such work and the value payable in respect 
thereof and he shall only be entitled to be paid the value so 
certified. 

 CLAUSE 3A 

In case, the work cannot be started due to reasons not within the 
control of the Contractor within 1/8th of the stipulated time for 
completion of work or one months whichever is higher, either party may 
close the Contract by giving notice to the other party stating the 
reasons. In such eventuality, the Performance Guarantee of the 
Contractor shall be refunded within following time limits: 
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(i)    If the Tendered value of work is up to Rs. 1 Crore:            15 days 

(ii)   If the Tendered value of work is more than Rs. 1 Crore:     21 days 

      and upto Rs.10 Crore 

(iii)  If the Tendered value of work exceeds Rs. 10 Crore:         30 days 

Neither party shall claim any compensation for such eventuality. This 
clause is not applicable for any breach of the Contract by either party. 

 

Contractor 
liable to pay 
Compensation 
even if action 
not taken 
under Clause 3 

CLAUSE 4 

In any case in which any of the powers conferred upon the Engineer-in-
Charge by Clause-3 thereof, shall have become exercisable and the same 
are not exercised, the non-exercise thereof shall not constitute a waiver 
of any of the conditions hereof and such powers shall notwithstanding be 
exercisable in the event of any future case of default by the Contractor 
and the liability of the Contractor for compensation shall remain 
unaffected. In the event of the Engineer-in-Charge putting in force all or 
any of the powers vested in him under the preceding clause he may, if 
he so desires after giving a notice in writing to the Contractor, take 
possession of (or at the sole discretion of the Engineer-in-Charge which 
shall be final and binding on the Contractor) use as on hire (the amount 
of the hire money being also in the final determination of the Engineer-
in-Charge) all or any tools, plant, materials and stores, in or upon the 
works, or the site thereof belonging to the Contractor, or procured by 
the Contractor and intended to be used for the execution of the work/or 
any part thereof, paying or allowing for the same in account at the 
Contract rates, or, in the case of these not being applicable, at current 
market rates to be certified by the Engineer-in-Charge, whose 
certificate thereof shall be final, and binding on the Contractor, clerk of 
the works, foreman or other authorized agent to remove such tools, 
plant, materials, or stores from the premises (within a time to be 
specified in such notice) in the event of the Contractor failing to comply 
with any such requisition, the Engineer-in-Charge may remove them at 
the Contractor’s expense or sell them by auction or private sale on 
account of the Contractor and his risk in all respects and the certificate 
of the Engineer-in-Charge as to the expenses of any such removal and 
the amount of the proceeds and expenses of any such sale shall be final 
and conclusive against the Contractor. 

 

Time and 
Extension for 
Delay 

CLAUSE 5 

The time allowed for execution of the Works as specified in the 
Schedule-F or the extended time in accordance with these conditions 
shall be the essence of the Contract. The execution of the work shall 
commence from such time period as mentioned in Schedule-F or from 
the date of handing over of the site, notified by the Engineer-in-Charge, 
whichever is later. If the Contractor commits default in commencing the 
execution of the work as aforesaid, the Performance Guarantee shall be 
forfeited by the Engineer-in-Charge and shall be absolutely at the 
disposal of NHIDCL without prejudice to any other right or remedy 
available in law. 

5.1      As  soon  as  possible but within 7 (seven) working days of award 
of work and in consideration of  

a)      Schedule of handing over of site as specified in the 
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Schedule-F  

b)      Schedule of issue of designs as specified in the Schedule-F 

(i)   The Contractor shall submit a Time and Progress Chart 
for each milestone. The Engineer-in-Charge may within 
7 (seven) working days thereafter, if required modify, 
and communicate the program approved to the 
Contractor failing which the program submitted by the 
Contractor shall be deemed to be approved by the 
Engineer-in-Charge. The work programme shall include 
all details of balance drawings and decisions required 
to complete the Contract with specific dates by which 
these details are required by Contractor without 
causing any delay in execution of the work. The Chart 
shall be prepared in direct relation to the time stated 
in the Contract documents for completion of items of 
the works. It shall indicate the forecast of the dates of 
commencement and completion of various trades of 
sections of the work and may be amended as necessary 
by agreement between the Engineer-in-Charge and the 
Contractor within the limitations of time imposed in the 
Contract documents.  

(ii)   In case of non-submission of construction programme 
by the Contractor, the program approved by the 
Engineer-in-Charge shall be deemed to be final. 

(iii)  The  approval  by  the  Engineer-in-Charge  of   such 
programme shall not relieve the Contractor of any of 
the obligations under the Contract. 

(iv)  The Contractor shall submit the Time and Progress 
Chart and progress report using the mutually agreed 
software or in other format decided by Engineer-in-
Charge for the work done during previous month to the 
Engineer-in-charge on or before 5th day of each month 
failing which a recovery as per Schedule-F to be 
decided by the NIT approving authority shall be made 
on per week or part basis in case of delay in submission 
of the monthly progress report. 

5.2      If the work(s) be delayed by: 

(i)      force majeure, or 

(ii)     abnormally bad weather, or 

(iii)    serious loss or damage by fire, or 

(iv)   civil commotion, local commotion of workmen, strike or 
lockout, affecting any of the trades employed on the work, 
or 

(v)    delay on the part of other contractors or tradesmen 
engaged by Engineer-in-Charge in executing work not 
forming part of the Contract, or 

(vi)    any other cause like above which, in the reasoned opinion 
of the Engineer-in-Charge is beyond the Contractor’s 
control. 



-61- 

 

then upon the happening of any such event causing delay, the 
Contractor shall immediately give notice thereof in writing  to 
the Engineer-in-Charge but shall nevertheless use constantly his 
best endeavors to prevent or make good the delay and shall do all 
that may be reasonably required to the satisfaction of the 
Engineer-in-Charge to proceed with the works. 

The Contractor shall have no claim of damages for extension of 
time granted or rescheduling of milestone/s for events listed in 
sub clause 5.2. 

5.3     In case the work is hindered by the Department or for any reason/ 
event, for which the Department is responsible, the authority as 
indicated in Schedule-F shall, if justified, give a fair and 
reasonable extension of time and reschedule the mile stones for 
completion of work Such extension of time or rescheduling of 
milestone/s shall be without prejudice to any other right or 
remedy of the parties in contract or in law; provided further that 
for concurrent delays under this sub clause and sub clause 5.2 to 
the extent the delay is covered under sub clause 5.2 the 
contractor shall be entitled to only extension of time and no 
damages. 

5.4    Request for rescheduling of Milestones or extension of time, to be 
eligible for consideration, shall be made by the Contractor in 
writing within fourteen days of the happening of the event 
causing delay on the prescribed forms, i.e., Form of application 
by the Contractor for seeking rescheduling of milestones 
(Appendix-XVI) or Form of application by the Contractor for 
seeking extension of time (Appendix –XVII) respectively to the 
authority as indicated in Schedule-F. The Contractor shall 
indicate in such a request the period by which rescheduling of 
milestone/s or extension of time is desired. With every request 
for rescheduling of milestones, or if at any time the actual 
progress of work falls behind the approved programme by more 
than 10% of the stipulated period of completion of Contract, the 
Contractor shall produce a revised programme which shall include 
all details of pending drawings and decisions required to 
complete the Contract and also the target dates by which these 
details should be available without causing any delay in execution 
of the work. A recovery as specified in Schedule-F shall be made 
on per day basis in case of delay in submission of the revised 
programme. 

5.4.1   In any such case the authority as indicated in Schedule-F may 
give a fair and reasonable extension of time for completion of 
work or reschedule the mile stones. Engineer-in-Charge shall 
finalize/ reschedule a particular mile stone before taking an 
action against subsequent mile stone. Such extension or 
rescheduling of the milestones shall be communicated to the 
Contractor by the authority as indicated in Schedule-F in writing, 
within 21 days of the date of receipt of such request from the 
Contractor in prescribed form. In event of non-application by the 
Contractor for extension of time Engineer-in-Charge after 
affording opportunity to the Contractor, may give, supported with 
a programme (as specified under 5.4 above), a fair and 
reasonable extension within a reasonable period of occurrence of 
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the event. 

5.5    In case the work is delayed by any reasons, in the opinion of the 
Engineer-in-Charge, by the Contractor for reasons beyond the 
events mentioned in clause 5.2 or clause 5.3 or clause 5.4 and 
beyond the justified extended date; without prejudice to right to 
take action under Clause 3, the Engineer-in-Charge may grant 
extension of time required for completion of work without 
rescheduling of milestones. The Contractor shall be liable for levy 
of compensation for delay for such extension of time. 

 

Computerized 
Measurement 
Book 

CLAUSE 6 

Engineer-in-Charge shall, except as otherwise provided, ascertain and 
determine by measurement, the value of work done in accordance with 
the Contract. 

All measurements of all items having financial value shall be entered by 
the contractor and compiled in the shape of the Computerized 
Measurement Book having pages of A-4 size as per the format of the 
Department so that a complete record is obtained of all the items of 
works performed under the Contract. 

All such measurements and levels recorded by the Contractor or his 
authorized representative from time to time, during the progress of the 
work, shall be got checked by the Contractor from the Engineer-in-
Charge or his authorized representative as per interval or program fixed 
in consultation with Engineer-in-Charge or his authorized representative. 
After the necessary corrections made by the Engineer-in-Charge, the 
measurement sheets shall be returned to the contractor for 
incorporating the corrections and for resubmission to the Engineer-in-
Charge for the dated signatures by the Engineer-in- Charge and the 
contractor or their representatives in token of their acceptance. 

Whenever bill is due for payment, the Contractor would initially submit 
draft computerized measurement sheets and these measurements would 
be got checked/test checked from the Engineer-in-Charge and/or his 
authorized representative. The Contractor will, thereafter, incorporate 
such changes as may be done during these checks/test checks in his 
draft computerized measurements, and submit to the Department a 
computerized measurement book, duly bound, and with its pages 
machine numbered. The Engineer-in- Charge and/or his authorized 
representative would thereafter check this MB, and record the necessary 
certificates for their checks/test checks. 

The final, fair, computerized measurement book given by the 
Contractor, duly bound, with its pages machine numbered, should be 
100% correct, and no cutting or over-writing in the measurements would 
thereafter be allowed. If at all any error is noticed, the Contractor shall 
have to submit a fresh computerized MB with its pages duly machine 
numbered and bound, after getting the earlier MB cancelled by the 
Department. Thereafter, the MB shall be taken in the NHIDCL records, 
and allotted a number as per the Register of Computerized MBs. This 
should be done before the corresponding bill is submitted to the 
Engineer-in-Charge for payment. The Contractor shall submit two spare 
copies of such computerized MB's for the purpose of reference and 
record by the various officers of the Department. 

The Contractor shall also submit to the department separately his 
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computerized Abstract of Cost and the bill based on these 
measurements, duly bound, and its pages machine numbered along with 
two spare copies of the "bill. Thereafter, this bill will be processed by 
the Engineer-in-Charge and allotted a number as per the computerized 
record in the same way as done for the measurement book meant for 
measurements. 

The Contractor shall, without extra charge, provide all assistance with 
every appliance, labour and other things necessary for checking of 
measurements/levels by the Engineer-in-Charge or his representative. 

Except where any general or detailed description of the work expressly 
shows to the contrary, measurements shall be taken in accordance with 
the procedure set forth in the specifications notwithstanding any 
provision in the relevant Standard Method of measurement or any 
general or local custom. In the case of items which are not covered by 
specifications, measurements shall be taken in accordance with the 
relevant standard method of measurement issued by the Bureau of 
Indian Standards and if for any item no such standard is available then a 
mutually agreed method shall be followed. 

The Contractor shall give not less than seven days' notice to the 
Engineer-in-Charge or his authorized representative in charge of the 
work before covering up or otherwise placing beyond the reach of 
checking and/or test checking the measurement of any work in order 
that the same may be checked and/or test checked and correct 
dimensions thereof be taken before the same is covered up or placed 
beyond the reach of checking and/or test checking measurement and 
shall not cover up and place beyond reach of measurement any work 
without consent in writing of the Engineer-in-Charge or his authorized 
representative in charge of the work who shall within the aforesaid 
period of seven days inspect the work, and if any work shall be covered 
up or placed beyond the reach of checking and/or test checking 
measurements without such notice having been given or the Engineer-in-
Charge's consent being obtained in writing the same shall be uncovered 
at the Contractor's expense, or in default thereof no payment or 
allowance shall be made for such work or the materials with which the 
same was executed. 

Engineer-in-Charge or his authorized representative may cause either 
themselves or through another officer of the Department to check the 
measurements recorded by Contractor and all provisions stipulated 
herein above shall be applicable to such checking of measurements or 
levels. 

It is also a term of this Contract that checking and/or test checking the 
measurements of any item of work in the measurement book and/or its 
payment in the interim, on account of final bill shall not be considered 
as conclusive evidence as to the sufficiency of any work or material to 
which it relates nor shall it relieve the Contractor from liabilities from 
any over measurement or defects noticed till completion of the defects 
liability period. 

 

Payment on 
Intermediate 
Certificate to 
be Regarded as 

CLAUSE 7 

No payment shall be made for work, estimated to cost Rs. Twenty Lac or 
less till after the whole of the work shall have been completed and 
certificate of completion given. For works estimated to cost over Rs. 
Twenty Lac, the interim or running account bills shall be submitted by 
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the Contractor for the work executed on the basis of such recorded 
measurements on the format of the Department in triplicate on or 
before the date of every month fixed for the same by the Engineer-in-
Charge. The Contractor shall not be entitled to be paid any such interim 
payment if the gross work done together with net payment/ adjustment 
of advances for material collected, if any, since the last such payment is 
less than the amount specified in Schedule-F, in which case the interim 
bill shall be prepared on the appointed date of the month after the 
requisite progress is achieved. Engineer-in-Charge shall arrange to have 
the bill verified by taking or causing to be taken, where necessary, the 
requisite measurements of the work. In the event of the failure of the 
Contractor to submit the bills, no claims whatsoever due to delays on 
payment including that of interest shall be payable to the Contractor. 
Payment on account of amount admissible shall be made by the 
Engineer-in-Charge certifying the sum to which the Contractor is 
considered entitled by way of interim payment at such rates as decided 
by the Engineer-in-Charge. The amount admissible shall be paid by 10th 
working day after the day of presentation of the bill by the Contractor 
to the Engineer-in-Charge or his Authorized Engineer together with the 
account of the material issued by the Department, or dismantled 
materials, if any. In the case of works outside the headquarters of the 
Engineer-in-Charge, the period of ten working days will be extended to 
fifteen working days. In case of delay in payment of intermediate bills 
after 45 days of submission of bill by the Contractor provided the bill 
submitted by the Contractor found to be in order, a simple interest @ 5% 
(five percent) per annum shall be paid to the Contractor from the date 
of expiry of prescribed time limit which will be compounded on yearly 
basis. 

All such interim payments shall be regarded as payment by way of 
advances against final payment only and shall not preclude the requiring 
of bad, unsound and imperfect or unskilled work to be rejected, 
removed, taken away and reconstructed or re-erected. Any certificate 
given by the Engineer-in-Charge relating to the work done or materials 
delivered forming part of such payment, may be modified or corrected 
by any subsequent such certificate(s) or by the final certificate and shall 
not by itself be conclusive evidence that any work or materials to which 
it relates is/are in accordance with the Contract and Specifications. Any 
such interim payment, or any part thereof shall not in any respect 
conclude, determine or affect in anyway powers of the Engineer-in-
Charge under the Contract or any of such payments be treated as final 
settlement and adjustment of accounts or in any way vary or affect the 
Contract. 

Pending consideration of extension of date of completion, interim 
payments shall continue to be made as herein provided without 
prejudice to the right of Department to take action under the terms of 
this Contract for delay in the completion of work, if the extension of 
date of completion is not granted by the competent authority. 

The Engineer-in-Charge in his sole discretion on the basis of a certificate 
from his Authorized Engineer to the effect that the work has been 
completed up to the level in question make interim advance payments 
without detailed measurements for work done (other than foundations, 
items to be covered under finishing items) up to lintel level (including 
sunshade etc.) and slab level, for each floor working out at 75% of the 
assessed value. The advance payments so allowed shall be adjusted in 
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Payments in 
composite 
Contracts 

the subsequent interim bill(s) to be submitted by the Contractor within 
10 days of the interim payment. In case of delay in submission of bill by 
the Contractor a simple interest @ 10% per annum shall be paid to 
NHIDCL from the date of expiry of prescribed time limit, which will be 
compounded on yearly basis.  

In case of composite tenders, running payment for the major component 
shall be made by Engineer-in-Charge of major discipline to the main 
Contractor. Running payment for minor component shall be made by the 
Engineer-in-Charge of the discipline of minor component directly to the 
main Contractor. 

In case main Contractor fails to make the payment to the contractor 
associated by him within 15 days of receipt of each running account 
payment, then on the written complaint of contractor associated for 
such minor component, Engineer-in-Charge of minor component shall 
serve the show cause to the main Contractor and if reply of main 
Contractor either not received or found unsatisfactory, he may make the 
payment directly to the contractor associated for minor component as 
per the terms and conditions of the agreement drawn between main 
Contractor and associate contractor fixed by him. Such payment made to 
the associate contractor shall be recovered by Engineer-in-Charge of 
major or minor component from the next R/A / final bill due to main 
Contractor as the case may be. 

 Clause 7A 

No Running Account Bill shall be paid for the work till the applicable 
labour licenses, registration with EPFO, ESIC and BOCW Welfare Board, 
whatever applicable is submitted by the Contractor to the Engineer-in-
Charge. 

 

Completion 
Certificate and 
Completion 
Plans 

CLAUSE 8 

Within ten days of the completion of the work, the Contractor shall give 
notice of such completion to the Engineer-in-Charge and within thirty 
days of the receipt of such notice, the Engineer-in-Charge shall inspect 
the work and if there is no defect in the work, shall furnish the 
Contractor with a final certificate of completion, otherwise a provisional 
certificate of physical completion indicating defects (a) to be rectified 
by the Contractor and/or (b) for which payment will be made at reduced 
rates, shall be issued. But no final certificate of completion shall be 
issued, nor shall the work be considered to be complete until the 
Contractor shall have removed from the premises on which the work 
shall be executed all scaffolding, surplus materials, rubbish and all huts 
and sanitary arrangements required for his/their work people on the site 
in connection with the execution of the works as shall have been 
erected or constructed by the Contractor(s) and cleaned off the dirt 
from all wood work, doors, windows, walls, floor or other parts of the 
building, in, upon, or about which the work is to be executed or of 
which he may have had possession for the purpose of the execution; 
thereof, and not until the work shall have been measured by the 
Engineer-in-Charge. If the Contractor shall fail to comply with the 
requirements of this Clause as to removal of scaffolding, surplus 
material sand rubbish and all huts and sanitary arrangements as 
aforesaid and cleaning off dirt on or before the date fixed for the 
completion of work, the Engineer-in-Charge may at the expense of the 
Contractor remove such scaffolding, surplus materials and rubbish etc., 
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and dispose of the same as he thinks fit and clean off such dirt as 
aforesaid, and the Contractor shall have no claim in respect of 
scaffolding or surplus materials as aforesaid except for any sum actually 
realized by the sale thereof. 

 

Completion 
Plans to be 
Submitted by 
the Contractor 

CLAUSE 8A 

The Contractor shall submit completion plans for Internal and External 
Civil, Electrical and Mechanical Services within thirty days of the 
completion of the work, provided that the service plans having been 
issued for execution by the Engineer-in-Charge, unless the Contractor, 
by virtue of any other provision in the contract, is required to prepare 
such plans In case, the Contractor fails to submit the completion plan as 
aforesaid, he shall be liable to pay a sum of 0.1% (zero point one 
percent) of accepted Tendered Value or limit prescribed in Schedule F 
whichever is more as may be fixed by the authority as mentioned in 
Schedule-F and in this respect the decision of the that authority shall be 
final and binding on the Contractor. 

 

Payment of 
Final Bill 

CLAUSE 9  

The final bill shall be submitted by the Contractor in the same manner 
as specified in interim bills within three months of physical completion 
of the work or within one month of the date of the final Certificate of 
Completion furnished by the Engineer-in-Charge whichever is earlier. No 
further claims shall be made by the Contractor after submission of the 
final bill and these shall be deemed to have been waived and 
extinguished. Payments of those items of the bill in respect of which 
there is no dispute and of items in dispute, for quantities and rates as 
approved by Engineer-in-Charge, will, as far as possible be made within 
the period specified here in under, the period being reckoned from the 
date of receipt of the bill by the Engineer-in-Charge or his Authorized 
Engineer, complete in all respect with account of materials issued by the 
Department and dismantled materials. 

(a)   If the Tendered value of work is up to 1 Crore:               2 months 

(b)   If the Tendered value of work is more than Rs 1 Crore:    3 months 

and upto Rs. 10 Crore 

(c)   If the Tendered value of work exceeds Rs. 10 Crore:       6 months 

If the final bill is submitted by the Contractor within the period specified 
above and payment of final bills is made by the Department after 
prescribed time limit , a simple interest @ 5% per annum shall be paid to 
the Contractor from the date of expiry of prescribed time limit which 
will be compounded on yearly basis, provided the final bill submitted by 
the contractor is found to be in order. 

 

Payment of 
Contractor’s 
Bills to Banks 

CLAUSE 9A 

Payments due to the Contractor may, if so desired by him, be made to 
his bank, registered financial, co-operative or thrift societies or 
recognized financial institutions instead of direct to him provided that 
the Contractor furnishes to the Engineer-in-Charge (1) an authorization 
in the form of a legally valid document such as a power of attorney 
conferring authority on the bank; registered financial, co-operative or 
thrift societies or recognized financial institutions to receive payments 
and (2) his own acceptance of the correctness of the amount made out 
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as being due to him by the Department or his signature on the bill or 
other claim preferred against the Department before settlement by the 
Engineer-in-Charge of the account or claim by payment to the bank, 
registered financial, co-operative or thrift societies or recognized 
financial institutions. While the receipt given by such banks; registered 
financial, co-operative or thrift societies or recognized financial 
institutions shall constitute a full and sufficient discharge for the 
payment, the Contractor shall whenever possible present his bills duly 
receipted and discharged through his bank, registered financial, co-
operative or thrift societies or recognized financial institutions. 

Nothing herein contained shall operate to create in favor of the bank; 
registered financial, co-operative or thrift societies or recognized 
financial institutions any rights or equities vis-à-vis the Department. 

 

Materials to be 
provided by 
the Contractor 

CLAUSE 10A 

The Contractor shall, at his own expense, provide all materials, required 
for the works other than those, which are stipulated to be supplied by 
the Department. 

The Contractor shall, at his own expense and without delay, supply to 
the Engineer-in- Charge samples of materials to be used on the work and 
shall get these approved in advance. All such materials to be provided 
by the Contractor shall be in conformity with the specifications laid 
down or referred to in the Contract. The Contractor shall, if requested 
by the Engineer-in-Charge furnish proof, to the satisfaction of the 
Engineer-in-Charge that the materials so comply. The Engineer-in-
Charge shall within thirty days of supply of samples or within such 
further period as he may require intimate to the Contractor in writing 
whether samples are approved by him or not. If samples are not 
approved, the Contractor shall forthwith arrange to supply to the 
Engineer-in-Charge for his approval, fresh samples complying with the 
specifications laid down in the Contract. When materials are required to 
be tested in accordance with specifications, approval of the Engineer-in-
Charge shall be issued after the test results are received. 

The Contractor shall at his risk and cost submit the samples of materials 
to be tested or analysed and shall not make use of or incorporate in the 
work any materials represented by the samples until the required tests 
or analysis have been made and materials finally accepted by the 
Engineer-in-Charge. The Contractor shall not be eligible for any claim or 
compensation either arising out of any delay in the work or due to any 
corrective measures required to be taken on account of and as a result 
of testing of materials. 

The Contractor shall, at his risk and cost, make all arrangements and 
shall provide all facilities as the Engineer-in-Charge may require for 
collecting, and preparing the required number of samples for such tests 
at such time and to such place or places as may be directed by the 
Engineer-in-Charge and bear all charges and cost of testing unless 
specifically provided for otherwise elsewhere in the Contract or 
specifications. The Engineer-in-Charge or his authorized representative 
shall at all times have access to the works and to all workshops and 
places where work is being prepared or from where materials, 
manufactured articles or machinery are being obtained for the works 
and the Contractor shall afford every facility and every assistance in 
obtaining the right to such access. 
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The Engineer-in-Charge shall have full powers to require the removal 
from the premises of all materials which in his opinion are not in 
accordance with the specifications and in case of default, the Engineer-
in-Charge shall be at liberty to employ at the expense of the Contractor, 
other persons to remove the same without being answerable or 
accountable for any loss or damage that may happen or arise to such 
materials. The Engineer-in-Charge shall also have full powers to require 
other proper materials to be substituted thereof and in case of default, 
the Engineer-in-Charge may cause the same to be supplied and all costs 
which may attend such removal and substitution shall be borne by the 
Contractor. 

The Contractor shall at his own expense, provide a material testing lab 
at the site for conducting routine field tests. The lab shall be equipped 
at least with the testing equipment as specified in Schedule-F.  

 

Secured 
Advance on 
Materials 

CLAUSE 10B 

(i)       The Contractor, on signing an indenture in the form in Annexure 
XVIII by the Engineer-in-Charge, shall be entitled to be paid 
during the progress of the execution of the work up to 75% of the 
assessed value of any materials or an amount not exceeding 75% 
of the material element cost in the tendered rate of the finished 
item of the work, whichever is lower, which are in the opinion of 
the Engineer-in- Charge non-perishable, non-fragile and non-
combustible and are in accordance with the Contract and which 
have been brought on the site in connection therewith and are 
adequately stored and/or protected against damage by weather 
or other causes but which have not at the time of advance been 
incorporated in the works. When materials on account of which 
an advance has been made under this sub-clause are incorporated 
in the work, the amount of such advance shall be recovered / 
deducted from the next payment made under any of the clause or 
clauses of this Contract. 

Such secured advance shall also be payable on other items of 
perishable nature, fragile and combustible with the approval of 
the Engineer-in-Charge provided the Contractor provides a 
comprehensive insurance cover for the full cost of such materials. 
The decision of the Engineer- in-Charge shall be final and binding 
on the Contractor in this matter. No secured advance, shall 
however, be paid on high-risk materials such as ordinary glass, 
sand, petrol, diesel etc. 

Mobilization 
Advance 

(ii)      Mobilization advance not exceeding 10% of the tendered value 
may be given, if requested by the Contractor in writing within 
one month of the order to commence the work. Such advance 
shall be in two or more installments to be determined by the 
Engineer-in-Charge at his sole discretion. The first installment of 
such advance shall be released by the Engineer-in-Charge to the 
Contractor on a request made by the Contractor to the Engineer-
in-Charge in this behalf. The second and subsequent installments 
shall be released by the Engineer-in-Charge only after the 
Contractor furnishes a proof of the satisfactory utilization of the 
earlier installment to the entire satisfaction of the Engineer-in-
Charge.  

Before any installment of advance is released, the Contractor 
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shall execute a Bank Guarantee Bonds (not more than 6 in 
number) from Nationalised/Scheduled Bank for the amount equal 
to 110% of the amount of advance and valid for the period till 
recovery of advance. This (Bank Guarantee from 
Nationalised/Scheduled Bank for the amount equal to 110% of the 
balance amount of advance) shall be kept renewed from time to 
time to cover the balance amount and likely period of complete 
recovery. 

Interest & 
Recovery 

(iii)      The mobilization advance in (ii) above bear simple interest at the 
rate of 10% per annum and shall be calculated from the date of 
payment to the date of recovery, both days inclusive, on the 
outstanding amount of advance. Recovery of such sums advanced 
shall be made by the deduction from the Contractors bills 
commencing after first 10% of the gross value of the work is 
executed and paid, on pro-rata percentage basis to the gross 
value of the work billed beyond 10% in such a way that the entire 
advance is recovered by the time 80% of the gross value of the 
Contract is executed and paid, together with interest due on the 
entire outstanding amount up to the date of recovery of the 
installment. 

 (iv)     If the circumstances are considered reasonable by the Engineer-
in-Charge, the period mentioned in (ii) for request by the 
Contractor in writing for grant of mobilization advance may be 
extended in the discretion of the Engineer-in-Charge. 

 

Payment on 
Account of 
Increase in 
Prices/Wages 
due to 
Statutory 
Order(s) 

CLAUSE 10C 

If after submission of tender, if the price of any material incorporated in 
the work (excluding the material covered under clause 10 CA and/ or 
wages of labour increases as a direct result of the coming into force of 
any fresh law or statutory rule or order (but not due to any variation of 
rate in GST applicable on such material(s) being considered under this 
clause) beyond the prices/wages prevailing at the time of the last 
stipulated date of receipt of tenders including extensions, if any, for the 
work during contract period including the justified period extended 
under the provisions of clause 5 of the Contract without any action 
under clause 2, then the amount of the Contract shall accordingly be 
varied. 

If after submission of the tender, the price of any material incorporated 
in the works (excluding the materials covered under Clause 10CA and/or 
wages of labour as prevailing at the time of last stipulated date of 
receipt of tender including extensions, if any, is decreased as a direct 
result of the coming into force of any fresh law or statutory rules or 
order (but not due to any variation of rate in GST applicable on such 
material (s) being considered under this clause), NHIDCL shall in respect 
of materials incorporated in the works (excluding the materials covered 
under Clause 10CA and/or labour engaged on the execution of the work 
after the date of coming into force of such law, statutory rule or order 
be entitled to deduct from the dues of the Contractor, such amount as 
shall be equivalent to the difference between the prices of the materials 
and/or wages as prevailed at the time of the last stipulated date for 
receipt of tenders including extensions if any for the work and the prices 
of materials and/or wages of labour on the coming into force of such 
law, statutory rule or order. This will be applicable for the Contract 
period including the justified period extended under the provisions of 
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clause 5 of the Contract without any action under clause 2. 

Engineer-in-Charge shall call books of account and other relevant 
documents from the Contractor to satisfy himself about reasonability of 
increase in prices of materials and wages. 

The Contractor shall, within a reasonable time of his becoming aware of 
any alteration in the price of any such materials and/or wages of labour, 
give notice thereof to the Engineer-in-Charge stating that the same is 
given pursuant to this condition together with all information relating 
thereto which he may be in position to supply. 

For this purpose, the labour component of 85% of the value of the work 
executed during period under consideration shall not exceed the 
percentage as specified in Schedule-F, and the increase/decrease in 
labour shall be considered on the minimum daily wages in rupees of any 
unskilled Mazdoor, fixed under any law statutory role and order. The 
cost of work for which escalation is applicable (W) is same as cost of 
work done worked out as indicated in sub-para (ii) of clause 10 CC 
except the amount of full assessed value of secured Advance.  

 

Payment due 
to variation in 
prices of 
materials after 
receipt of 
tender 

CLAUSE 10CA 

If after submission of the tender, the price of materials specified in 
Schedule-F increases/ decreases beyond the base price(s) as indicated in 
Schedule-F for the work, then the amount of the Contract shall 
accordingly be varied and provided further that any such variations shall 
be effected for stipulated period of Contract including the justified 
period extended under the provisions of Clause 5 of the Contract without 
any action under Clause 2. 

However, for work done/during the justified period extended as above, 
it will be limited to indices prevailing at the time of updated stipulated 
date of completion considering the effect of extra work (extra time to 
be calculated on pro-rata basis only as cost of extra work x stipulated 
period/tendered cost). If updated stipulated date of completion as 
calculated on pro-rata basis does not cover full calendar month then 
indices will be considered or restricted to previous month. 

The increase/decrease in prices of cement, steel reinforcement, 
structural steel and POL shall be determined by the Price indices issued 
by the Director General, CPWD. For other items provided in the 
Schedule-F, this shall be determined by the All India Wholesale Price 
Indices of materials as published by Economic Advisor to Government of 
India, Ministry of Commerce and Industry. Base price for cement, steel 
reinforcement, structural steel and POL shall be as issued under the 
authority of Director General CPWD applicable for Delhi including Noida, 
Gurgaon, Faridabad & Ghaziabad and for other places as issued under 
the authority of Zonal Chief Engineer, CPWD and base price of other 
materials issued by concerned Zonal Chief Engineer and as indicated in 
Schedule-F. In case, price index of a particular material is not issued by 
Ministry of Commerce and Industry, then the price index of nearest 
similar material as indicated in Schedule-F shall be followed. 

The amount of the Contract shall accordingly be varied for all such 
materials and will be worked out as per the formula given below for 
individual material: 

Adjustment for component of individual material 
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where, 

V =   Variation in material cost, i.e., increase or decrease in the amount 
of rupees to be paid or recovered. 

P =   Base Price of material as issued under authority of DG, CPWD/ MD, 
NHIDCL or concerned Zonel Chief Engineer and as indicated in 
Schedule-F.  

For Projects and Original Works 

Q =    Quantity of material brought at site for bonafide use in the works 
since previous bill excluding any such quantity consumed in the 
deviated quantity of items beyond deviation limit and extra 
/substituted item, paid/to be paid at rates derived on the basis 
of market rate under clause 12.2. 

CIo =   Price index for cement, steel reinforcement bars structural steel 
and POL as issued by the DG, CPWD/MD, NHIDCL and 
corresponding to the time of base price of respective material 
indicated in Schedule-F. For other items, if any, provided in 
Schedule-F, All India Wholesale Price Index for the material as 
published by the Economic Advisor to Government of India, 
Ministry of Industry and Commerce and corresponding to the time 
of base price of respective material indicated in Schedule-F. 

CI =    Price index for cement, steel reinforcement bars, structural steel 
and POL as issued under the authority of DG, CPWD/MD, NHIDCL 
for period under consideration. For other items, if any, provided 
in Schedule-F, All India Wholesale Price Index for the material for 
period under consideration as published by Economic Advisor to 
Government of India, Ministry of Industry and Commerce. 

Note:  

(i)      In respect of the justified period extended under the provisions of 
clause 5 of the Contract without any action under clause 2, the 
index prevailing at the time of updated stipulated date of 
completion considering the effect of extra work (extra time to be 
calculated on prorata basis only as cost of extra work x stipulated 
period/tendered cost) shall be considered. 

Provided always that provisions of the preceding Clause 10C shall 
not be applicable in respect of Materials covered in this Clause. If 
updated stipulated date of completion as calculated on pro-rata 
basis does not cover full calendar month then indices will be 
considered or restricted to previous month. 

(ii)      If during progress of work or at the time of completion of work, it 
is noticed that any material brought at site is in excess of 
requirement, then amount of escalation if paid earlier on such 
excess quantity of material shall be recovered on the basis of cost 
indices as applied at the time of payment of escalation or as 
prevailing at the time of effecting recovery, whichever is higher. 

(iii)       Cement mentioned wherever in this clause includes Cement 
component used in RMC brought at site from outside approved 
RMC plants, if any. 
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(iv)       The date wise record of ready mix concrete shall be kept in a 
register and the cement consumption for the same shall be 
calculated accordingly. 

(v)     If built-up steel items are brought at site from workshop, then the 
variation shall be paid for the structural steel up to the period 
when the built up item/finished product is brought at site.  

 

Payment due 
to Increase/ 
Decrease in 
Prices/ Wages 
(excluding 
materials 
covered under 
clause 10CA) 
after Receipt 
of Tender for 
Works 

CLAUSE 10CC 

If the prices of materials (not being materials supplied or services 
rendered at fixed prices by the Department in accordance with clause 10 
& 34 thereof) and/or wages of labor required for execution of the work 
increase, the Contractor shall be compensated for such increase as per 
provisions detailed below and the amount of the contract shall 
accordingly be varied, subject to the condition that that such 
compensation for escalation in prices and wages shall be available only 
for the work done during the stipulated period of the Contract including 
the justified period extended under the provisions of clause 5 of the 
Contract without any action under clause 2. No such compensation shall 
be payable for a work for which the stipulated period of completion is 
equal to or less than the time as specified in Schedule-F. Such 
compensation for escalation in the prices of materials and labor, when 
due, shall be worked out based on the following provisions: 

(i)       The  base  date  for  working  out  such  escalation shall be the 
last stipulated date of receipt of tenders including extension, if 
any. 

(ii)        The cost of work on which escalation will be payable shall be 
reckoned as below: 

(a)    Gross value of work done up to this quarter: (A) 

(b)    Gross value of work done up to the last quarter: (B) 

(c)     Gross value of work done since previous quarter (A-B): (C) 

(d)   Full assessed value of Secured Advance (excluding materials 
Covered under Clause 10 CA) fresh paid in this quarter: (D) 

(e)  Full assessed value of Secured Advance (excluding materials 
Covered under Clause 10 CA) recovered in this quarter: (E) 

(f)   Full assessed value of Secured Advance for which escalation 
Payable in this quarter (D-E): (F) 

(g)    Advance payment made during this quarter: (G) 

(h)    Advance payment recovered during this quarter: (H) 

(i)    Advance  payment  for   which escalation   is payable in this 
Quarter(G-H): (I) 

(j)     Extra items/deviated quantities of items paid as per Clause 
12 based on prevailing market rates during this quarter: (J) 

   Then, M =  C+F+I-J 

   N =   0.85 M 

Cost of work for which escalation is applicable: W = N  

(iii)     Components  for  materials  (except  cement,  reinforcement  
bars, structural steel, POL or other materials covered under 
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clause 10CA) labor, etc. shall be pre-determined for every work 
and incorporated in the conditions of Contract attached to the 
tender papers included in Schedule-F. The decision of the 
Engineer-in-Charge in working out such percentage shall be 
binding on the Contractors. 

(iv)       The compensation for escalation for other materials (excluding 
cement, reinforcement bars, structural steel, POL or other 
materials covered under clause 10CA) shall be worked as per the 
formula given below: 

Adjustment for civil component (except cement, structural steel, 
reinforcement bars, POL and other materials covered under 
clause 10CA) / electrical component of construction ‘Materials’ 

 
Vm =    Variation in material cost, i.e., increase or decrease in 

the amount in rupees to be paid or recovered. 

W =       Cost of Work done worked out as indicated in sub-para 
(ii) of Clause10CC. 

Xm =   Component of ‘materials’ (except cement, structural 
steel, reinforcement bars, POL and other materials 
covered under clause10CA) expressed as percent of the 
total value of work. 

Ml =   All India Wholesale Price Index for civil 
component/electrical component* of construction 
material as worked out on the basis of All India 
Wholesale Price Index for Individual Commodities/ 
Group Items for the period under consideration as 
published by Economic Advisor to Govt. of India, Ministry 
of Industry & Commerce and applying weightages to the 
Individual Commodities/Group Items. (In respect of the 
justified period extended under the provisions of clause 
5 of the Contract without any action under clause 2, the 
index prevailing at the time of updated stipulated date 
of completion considering the effect of extra work 
(extra time to be calculated on prorata basis only as 
cost of extra work x stipulated period/tendered cost, 
shall be considered). If updated stipulated date of 
completion as calculated on pro- rata basis does not 
cover full calendar month then indices will be 
considered or restricted to previous month. 

Mlo = All India Wholesale Price Index for civil 
component/electrical component* of construction 
material as worked out on the basis of All India 
Wholesale Price Index for Individual Commodities/Group 
Items valid on the last stipulated date of receipt of 
tender including extension, if any, as published by the 
Economic Advisor to Govt. of India, Ministry of Industry 
& Commerce and applying weightages to the Individual 
Commodities/Group items. 

*Note: relevant component only will be applicable. 
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(v)       The  following    principles    shall   be followed   while   working 
out the indices mentioned in para (iv) above. 

(a)  The compensation for escalation shall be worked out at 
quarterly intervals and shall be with respect to the cost of 
work done as per bills paid during the three calendar 
months of the said quarter. The dates of preparation of bills 
as finally entered in the Measurement Book by the 
Authorized Engineer/ date of submission of bill finally by 
the Contractor to the Department in case of computerized 
measurement books shall be the guiding factor to decide 
the bills relevant to the quarterly interval. The first such 
payment shall be made at the end of three months after the 
month (excluding the month in which tender was accepted) 
and thereafter at three months’ interval. At the time of 
completion of the work, the last period for payment might 
become less than 3 months, depending on the actual date of 
completion. 

(b)    The index (MI/FI etc.)  relevant to any quarter/period for 
which such compensation is paid shall be the arithmetical 
average of the indices relevant to the three calendar 
months. If the period up to date of completion after the 
quarter covered by the last such installment of payment, is 
less than three months, the index Ml and Fl shall be the 
average of the indices for the months falling within that 
period. 

(vi)    The compensation for escalation for labour shall be worked out as 
per the formula given below: 

                              
VL:    Variation  in  labor cost, i.e., amount  of increase or 

decrease in rupees to be paid or recovered. 

W:   Value of work done, worked out as indicated in sub-para (ii) 
above. 

Y:    Component of labor expressed as a percentage of the total 
value of the work. 

LI:     Minimum wage in rupees of an unskilled adult male 
mazdoor, fixed under any law, statutory rule or order as 
applicable on the last date of the quarter previous to the 
one under consideration. (In respect of the justified period 
extended under the provisions of clause 5 of the Contract 
without any action under clause 2, the minimum wage 
prevailing on the last date of quarter previous to the 
quarter pertaining to updated stipulated date of Completion 
considering the effect of extra work (extra time to be 
calculated on prorata basis only as cost of extra work x 
stipulated period/tendered cost, shall be considered). If 
updated stipulated date of completion as calculated on pro-
rate basis does not cover full calendar month then indices 
will be considered or restricted to previous month. 

Llo:  Minimum daily wage in rupees of an unskilled adult male 
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mazdoor, fixed under any law, statutory rule or order as on 
the last stipulated date of receipt of tender including 
extension, if any. 

(vii)  The following principles will be followed while working out the 
compensation as per sub-para (vi) Above. 

(a)    The minimum wage of an unskilled mazdoor mentioned in 
sub-para (vi) above shall be the higher of the wage notified 
by Government of India, Ministry of Labor and that notified 
by the local administration both relevant to the place of 
work and the period of reckoning. 

(b)     The escalation for labor also shall be paid at the same 
quarterly intervals when escalation due to increase in cost 
of materials is paid under this clause. If such revision of 
minimum wages takes place during any such quarterly 
intervals, the escalation compensation shall be payable at 
revised rates only for work done in subsequent quarters; 

(c)     Irrespective of variations in minimum wages of any 
category of labor, for the purpose of this clause, the 
variation in the rate for an unskilled Mazdoor alone shall 
form the basis for working out the escalation compensation 
payable on the labor component. 

(viii)    In the event the price of materials and/or wages of labor 
required for execution of the work decrease/s, there shall be a 
downward adjustment of the cost of work so that such price of 
materials and/or wages of labor shall be deductible from the cost 
of work under this Contract and in this regard the formula herein 
before stated under this Clause 10CC shall mutatis mutandis 
apply, provided that: 

(a)    no  such  adjustment  for the  decrease in the price of 
materials and/or wages of labor aforementioned would be 
made in case of Contracts in which the stipulated period of 
completion of the work is equal to or less than the time as 
specified in Schedule-F. 

(b)     The Engineer-in-Charge  shall  otherwise be entitled to lay 
down the procedure by which the provision of this sub-
clause shall be implemented from time to time and the 
decision of the Engineer-in-Charge in this behalf shall be 
final and binding on the Contractor. 

(ix)     Provided always that: 

(a)    Where provisions of clause 10CC are applicable, provisions 
of clause 10C will not be applicable but provisions of clause 
10CA will be applicable. 

(b)     Where provisions of clause 10CC are not applicable, 
provisions of clause 10C and10CA will become applicable. 

Note:  

Updated stipulated date of completion (period of completion plus 
extra time for extra work for compensation under clause 10C, 
10CA and 10CC. The factor of 1.25 taken into account for 
calculating the extra time under clause 12.1 for extra time shall 
not be considered while calculating the updated stipulated date 
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of completion for this purpose in clause 10C, clause 10CA, and 
clause 10CC. 

Provided always that provision of Clause 10C, 10CA and 10CC shall be 
applicable only when so provided in Schedule-F. 

 

Dismantled 
Material 
NHIDCL 
Property 

CLAUSE 10 D 

The Contractor shall treat all materials obtained during dismantling of a 
structure, excavation of the site for a work, etc. as NHIDCL’s property 
and such materials shall be disposed off to the best advantage of NHIDCL 
according to the instructions in writing issued by the Engineer-in-Charge. 

 

Work to be 
Executed in 
Accordance with 
Specifications, 
Drawings, Orders 
etc. 

CLAUSE 11 

The Contractor shall execute the whole and every part of the work in 
the most substantial and workmanlike manner both as regards materials 
and otherwise in every respect in strict accordance with the 
specifications. The Contractor shall also conform exactly, fully and 
faithfully to the design, drawings and instructions in writing in respect of 
the work signed byte Engineer-in-Charge and the Contractor shall be 
furnished free of charge one copy of the Contract documents together 
with specifications, designs, drawings and instructions as are not 
included in the standard specifications as specified in Schedule-F or in 
any Bureau of Indian Standard or any other, published standard or code 
or, Schedule of Rates or any other printed publication referred to 
elsewhere in the Contract. 

The Contractor shall comply with the provisions of the Contract and with 
the care and diligence execute and maintain the works and provide all 
labor and materials, tools and plants including for measurements and 
supervision of all works, structural plans and other things of temporary 
or permanent nature required for such execution and maintenance in so 
far as the necessity for providing these, is specified or is reasonably 
inferred from the Contract. The Contractor shall take full responsibility 
for adequacy, suitability and safety of all the works and methods of 
construction. 

 

Deviations/ 
Variations 
Extent and 
Pricing 

CLAUSE 12 

The Engineer-in-Charge shall have power (i) to make alteration in, 
omissions from, additions to, or substitutions for the original 
specifications, drawings, designs and instructions that may appear to 
him to be necessary or advisable during the progress of the work, and 
(ii) to omit a part of the works in case of non-availability of a portion of 
the site or for any other reasons and the Contractor shall be bound to 
carry out the works in accordance with any instructions given to him in 
writing signed by the Engineer-in-Charge and such alterations, omissions, 
additions or substitutions shall form part of the Contract as if originally 
provided therein and any altered, additional or substituted work which 
the Contractor may be directed to do in the manner specified above as 
part of the works, shall be carried out by the Contractor on the same 
conditions in all respects including price on which he agreed to do the 
main work except as hereafter provided. 

12.1   The  time  for  completion of the works shall, in the event of any 
deviations resulting in additional cost over the tendered value 
sum being ordered, be extended, if requested by the Contractor, 
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as follows: 

(i)     In  the  proportion  which  the  additional  cost  of  the 
altered, additional or substituted work, bears to the original 
tendered value plus 

(ii)      25% of the time calculated in (i) above or such further 
additional time as may be considered reasonable by the 
Engineer-in-Charge. 

Deviation, 
Extra Items, 
Substitute 
Items and 
Pricing 

12.2    In the case of extra item(s) (items that are completely new, and 
are in addition to the items contained in the contract), the 
Contractor may within fifteen days of receipt of proper analysis 
which shall include invoices, vouchers etc. and Manufacturer's 
specification for the work failing which the rate approved later 
by the Engineer- in-Charge shall be binding and the Engineer-in-
Charge shall within prescribed time limit of the receipt of the 
claims supported by analysis , after giving consideration to the 
analysis of the rates submitted by the Contractor, determine the 
rates on the basis of the market rates and the Contractor shall be 
paid in accordance with the rates so determined, failing which it 
will be deemed to have been approved. 

In the case of substituted items (items that are taken up with 
partial substitution or in lieu of items of work in the Contract), 
the rate for the agreement item (to be substituted) and 
substituted item shall also be determined in the manner as 
mentioned in the following para. 

(a)    If the market rate for the substituted item so determined is 
more than the market rate of the agreement item (to be 
substituted), the rate payable to the Contractor for the 
substituted item shall be the rate for the agreement item 
(to be substituted) so increased to the extent of the 
difference between the market rates of substituted item 
and the agreement item (to be substituted). 

(b)    If the market rate for the substituted item so determined is 
less than the market rate of the agreement item (to be 
substituted), the rate payable to the Contractor for the 
substituted item shall be the rate for the agreement item 
(to be substituted) so decreased to the extent of the 
difference between the market rates of substituted item 
and the agreement item (to be substituted). 

Deviation, 
Deviated 
Quantities, 
Pricing 

In the case of contract items, substituted items, contract cum 
substituted items, which exceed the limits laid down in Schedule-F, the 
Contractor may within fifteen days of receipt of order or occurrence of 
the excess, claim revision of the rates, supported by proper analysis for 
the work in excess of the above mentioned limits, provided that if the 
rates so claimed are in excess of the rates specified in the schedule of 
quantities, the Engineer-in-Charge shall within prescribed time limit of 
receipt of the claims supported by analysis, after giving consideration to 
the analysis of the rates submitted by the Contractor, determine the 
rates on the basis of the market rates (as per invoice, vouchers from the 
manufacturers or suppliers submitted by the agency and duly verified by 
Engineer-in-Charge or his representative) and the Contractor shall be 
paid in accordance with the rates so determined. 
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The prescribed time limit for finalizing rates for Extra Item(s), 
Substitute Item(s) and Deviated Quantities of contract items is within 45 
days after submission of proposal by the Contractor without observation 
of the Engineer-in-Charge. 

 12.3   The provisions of the preceding paragraph shall also apply to the 
decrease in the rates of items for the work in excess of the limits 
laid down in Schedule-F, and the Engineer-in-Charge shall after 
giving notice to the Contractor within one month of occurrence of 
the excess and after taking into consideration any reply received 
from him within fifteen days of the receipt of the notice, revise 
the rates for the work in question within one month of the expiry 
of the said period of fifteen days having regard to the market 
rates. 

12.4     For the purpose  of operation of Schedule-F, the following works 
shall be treated as works relating to foundation unless & 
otherwise defined in the Contract: 

(i)    For  Buildings: All works up to 1.2 metres above ground level 
or up to floor 1 level whichever is lower. 

(ii)     For abutments, piers and well staining: All works up to 1.2 
metres above the bed level. 

(iii)   For  retaining  walls,  wing walls,  compound  walls,  
chimneys, overhead reservoirs/tanks and other elevated 
structures: All works up to 1.2 metres above the ground 
level. 

(iv)   For reservoirs/tanks (other than overhead reservoirs/tanks): 
All works up to 1.2 metres above the ground level. 

(v)     For  basement:  All  works up to 1.2 m above ground level or 
up to floor 1 level whichever is lower. 

(vi)    For Roads,  all items  of  excavation and filling including 
treatment of sub base. 

12.5    Any operation incidental to or necessarily has to be in 
contemplation of tenderer while filing tender, or necessary for 
proper execution of the item included in the Schedule of 
Quantities or in the Schedule of Rates mentioned above, whether 
or not, specifically indicated in the description of the item and 
the relevant specifications, shall be deemed to be included in the 
rates quoted by the tenderer or the rate given in the said 
Schedule of Rates, as the case may be. Nothing extra shall be 
admissible for such operations. 

 

Foreclosure of 
contract due to 
Abandonment 
or Reduction in 
Scope of Work 

CLAUSE 13 

If at any time after acceptance of the tender or during the progress of 
work, the purpose or object for which the work is being done changes 
due to any supervening cause and as a result of which the work has to be 
abandoned or reduced in scope the Engineer-in-Charge shall give notice 
in writing to that effect to the Contractor stating the decision as well as 
the cause for such decision and the Contractor shall act accordingly in 
the matter. The Contractor shall have no claim to any payment of 
compensation or otherwise whatsoever, on account of any profit or 
advantage which he might have derived from the execution of the works 
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in full but which he did not derive in consequence of the foreclosure of 
the whole or part of the works. 

The Contractor shall be paid at contract rates, full amount for works 
executed at site and, in addition, a reasonable amount as certified by 
the Engineer-in-Charge for the items hereunder mentioned which could 
not be utilized on the work to the full extent in view of the foreclosure;  

(i)      Any  expenditure  incurred  on  preliminary site work, e.g. 
temporary access roads, temporary labour huts, staff quarters 
and site office; storage accommodation and water storage tanks. 

(ii)      NHIDCL shall have the option to take over Contractor's materials 
or any part thereof either brought to site or of which the 
Contractor is legally bound to accept delivery from suppliers (for 
incorporation in or incidental to the work) provided, however 
NHIDCL shall be bound to take over the materials or such portions 
thereof as the Contractor does not desire to retain. For materials 
taken over or to be taken over by NHIDCL, cost of such materials 
as detailed by Engineer-in-Charge shall be paid. The cost shall, 
however, take into account purchase price, cost of transportation 
and deterioration or damage which may have been caused to 
materials whilst in the custody of the Contractor. 

(iii)  Reasonable compensation for transfer of T & P from site to 
Contractor's permanent stores or to his other works, whichever is 
less. If T & P are not transported to either of the said places, no 
cost of transportation shall be payable. 

(iv)     Reasonable  compensation  for  repatriation  of contractor's site 
staff and imported labour to the extent necessary. 

The Contractor shall, if required by the Engineer-in-Charge, furnish to 
him, books of account, wage books, time sheets and other relevant 
documents and evidence as may be necessary to enable him to certify 
the reasonable amount payable under this condition. 

The reasonable amount of items on (i), (iii) and (iv) above shall not be in 
excess of 2% of the cost of the work remaining incomplete on the date of 
closure, i.e., total stipulated cost of the work as per accepted tender 
less the cost of work actually executed under the Contract and less the 
cost of Contractor's materials at site taken over by the NHIDCL as per 
item (ii) above. Provided always that against any payments due to the 
Contractor on this account or otherwise, the Engineer-in-Charge shall be 
entitled to recover or be credited with any outstanding balances due 
from the Contractor for advance paid in respect of any tool, plants and 
materials and any other sums which at the date of termination were 
recoverable by the NHIDCL from the Contractor under the terms of the 
Contract. 

In the event of action being taken under Clause 13 to reduce the scope 
of work, the Contractor may furnish fresh Performance Guarantee on the 
same conditions, in the same manner and at the same rate for the 
balance tendered amount and initially valid up to the extended date of 
completion or stipulated date of completion if no extension has been 
granted plus minimum 60 days beyond that. Wherever such a fresh 
Performance Guarantee is furnished by the Contractor the Engineer-in-
Charge may return the previous Performance Guarantee. 
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Carrying out 
part work at 
risk & cost of 
Contractor 

Clause 14 

If Contractor: 

(i)     At any time makes default during currency of work or does not 
execute any part of the work with due diligence and continues to 
do so even after a notice in writing of 7 days in this respect from 
the Engineer-in-Charge; or 

(ii)       Commits  default  in complying  with any of the terms and 
conditions of the Contract and does not remedy it or takes 
effective steps to remedy it within 7 days even after a notice in 
writing is given in that behalf by the Engineer-in-Charge; or 

Fails to complete the work(s) or items of work with individual 
dates of completion, on or before the date(s) so determined, and 
does not complete them within the period specified in the notice 
given in writing in that behalf by the Engineer-in-Charge; 

(iii)     The Engineer-in-Charge without invoking action under clause 3 
may, without prejudice to any other right or remedy against the 
Contractor which have either accrued or accrue thereafter to 
NHIDCL, by a notice in writing to take the part work/ part 
incomplete work of any item(s) out of his hands and shall have 
powers to: 

(a)   Take possession of the site and any materials, constructional 
plant, implements, stores, etc. thereon; and/or 

(b)    Carry out the part work / part incomplete work of any 
item(s) by any means at the risk and cost of the Contractor. 

The Engineer-in-Charge shall determine the amount, if any, is 
recoverable from the Contractor for completion of the part work/ part 
incomplete work of any item(s) taken out of his hands and execute at 
the risk and cost of the Contractor, the liability of Contractor on account 
of loss or damage suffered by NHIDCL because of action under this 
clause shall not exceed 10% of the tendered value of the work. 

In determining the amount, credit shall be given to the Contractor with 
the value of work done in all respect in the same manner and at the 
same rate as if it had been carried out by the original Contractor under 
the terms of his Contract, the value of Contractor's materials taken over 
and incorporated in the work and use of plant and machinery belonging 
to the Contractor. The certificate of the Engineer-in-Charge as to the 
value of work done shall be final and conclusive against the Contractor 
provided always that action under this clause shall only be taken after 
giving notice in writing to the Contractor. Provided also that if the 
expenses incurred by NHIDCL are less than the amount payable to the 
Contractor at his agreement rates, the difference shall not be payable to 
the Contractor. 

Any excess expenditure incurred or to be incurred by NHIDCL in 
completing the part work/ part incomplete work of any item(s) or the 
excess loss of damages suffered or may be suffered by NHIDCL as 
aforesaid after allowing such credit shall without prejudice to any other 
right or remedy available to NHIDCL in law or per as agreement be 
recovered from any money due to the Contractor on any account, and if 
such money is insufficient, the Contractor shall be called upon in writing 
and shall be liable to pay the same within 30 days. 
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If the Contractor fails to pay the required sum within the aforesaid 
period of 30 days, the Engineer-in-Charge shall have the right to sell any 
or all of the Contractors' unused materials, constructional plant, 
implements, temporary building at site etc. and adjust the proceeds of 
sale thereof towards the dues recoverable from the Contractor under 
the Contract and if thereafter there remains any balance outstanding, it 
shall be recovered in accordance with the provisions of the Contract. 

In the event of above course being adopted by the Engineer-in-Charge, 
the Contractor shall have no claim to compensation for any loss 
sustained by him by reason of his having purchased or procured any 
materials or entered into any engagements or made any advance on any 
account or with a view to the execution of the work or the performance 
of the Contract. 

 

Suspension of 
Work 

CLAUSE 15 

(i)      The  Contractor shall,  on receipt  of the  order in writing of the 
Engineer-in-Charge, (whose decision shall be final and binding on 
the Contractor) suspend the progress of the works or any part 
thereof for such time and in such manner as the Engineer-in-Charge 
may consider necessary so as not to cause any damage or injury to 
the work already done or endanger the safety thereof for any of 
the following reasons: 

(a)    on account of any default on the part of the Contractor or; 

(b)     for  proper  execution of  the  works  or  part thereof for 
reasons other than the default of the Contractor; or 

(c)     for safety of the works or part thereof. 

The Contractor shall, during such suspension, properly protect and 
secure the works to the extent necessary and carry out the 
instructions given in that behalf by the Engineer-in-Charge. 

(ii)     If the suspension is ordered for reasons (b) and (c) in sub-para (i) 
above: 

(a)    the  Contractor  shall  be entitled  to an extension of time 
equal to the period of every such suspension PLUS 25%, for 
completion of the item or group of items of work for which a 
separate period of completion is specified in the Contract and 
of which the suspended work forms a part, and;  

(b)    If the total period of all such suspensions in respect of an 
item or group of items or work for which a separate period of 
completion is specified in the Contract exceeds thirty days, 
the Contractor shall, in addition, be entitled to such 
compensation as the Engineer-in-Charge may consider 
reasonable in respect of salaries and/or wages paid by the 
Contractor to his employees and labour at site, remaining idle 
during the period of suspension, adding thereto 2% to cover 
indirect expenses of the Contractor provided the Contractor 
submits his claim supported by details to the Engineer-in-
Charge within fifteen days of the expiry of the period of 30 
days. 

(iii)    If the works or part thereof is suspended on the orders of the 
Engineer-in-Charge for more than three months at a time, except 
when suspension is ordered for reason (a) in sub para (i) above, the 
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Contractor may after receipt of such order serve a written notice 
on the Engineer-in-Charge requiring permission within fifteen days 
from receipt by the Engineer-in-Charge of the said notice, to 
proceed with the work or part thereof in regard to which progress 
has been suspended and if such permission is not granted within 
that time, the Contractor, if he intends to treat the suspension, 
where it affects only a part of the works as an omission of such 
part by the Department or where it affects whole of the works, as 
an abandonment of the works by the Department, shall within ten 
days of expiry of such period of 15 days give notice in writing of his 
intention to the Engineer-in-Charge. In the event of the Contractor 
treating the suspension as an abandonment of the contract by the 
Department, he shall have no claim to payment of any 
compensation on account of any profit or advantage which he 
might have derived from the execution of the work in full but 
which he could not derive in consequence of the abandonment. He 
shall, however, be entitled to such compensation, as the Engineer-
in-Charge may consider reasonable, in respect of salaries and/or 
wages paid by him to his employees and labour at site, remaining 
idle in consequence adding to the total thereof 2% to cover indirect 
expenses of the Contractor provided the Contractor submits his 
claim supported by details to the Engineer-in-Charge within 30 days 
of the expiry of the period of 3 months. 

 

Action in case 
Work not done 
as per 
Specifications 

CLAUSE 16 

All works under or in course of execution or executed in pursuance of 
the Contract, shall at all times be open and accessible to the inspection 
and supervision of the Engineer-in-Charge, his authorized subordinates in 
charge of the work and all the superior officers, officer of the Quality 
Assurance Unit of the Department or any organization engaged by the 
Department for Quality Assurance and of the Chief Technical Examiner's 
Office, and the Contractor shall, at all times, during the usual working 
hours and at all other times at which reasonable notice of the visit of 
such officers has been given to the Contractor, either himself be present 
to receive orders and instructions or have a responsible agent duly 
accredited in writing, present for that purpose. Orders given to the 
Contractor's agent shall be considered to have the same force as if they 
had been given to the Contractor himself. 

If it shall appear to the Engineer-in-Charge or his authorized 
subordinates in charge of the work or to the Chief Engineer in charge of 
Quality Assurance or his subordinate officers or the officers of the 
organization engaged by the Department for Quality Assurance or to the 
Chief Technical Examiner or his subordinate officers, that any work has 
been executed with unsound, imperfect, or unskillful workmanship, or 
with materials or articles provided by him for the execution of the work 
which are unsound or of a quality inferior to that contracted or 
otherwise not in accordance with the Contract, the Contractor shall, on 
demand in writing which shall be made within twelve months (six 
months in the case of work costing Rs. 10 Lac and below except road 
work) of the completion of the work from the Engineer-in-Charge 
specifying the work, materials or articles complained of notwithstanding 
that the same may have been passed, certified and paid for forthwith 
rectify, or remove and reconstruct the work so specified in whole or in 
part, as the case may require or as the case may be, remove the 
materials or articles so specified and provide other proper and suitable 
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materials or articles at his own charge and cost. In the event of the 
failing to do so within a period specified by the Engineer-in-Charge in his 
demand aforesaid, then the Contractor shall be liable to pay 
compensation at the same rate as under clause 2 of the Contract (for 
non-completion of the work in time) for this default. 

In such case the Engineer-in-Charge may not accept the item of work at 
the rates applicable under the Contract but may accept such items at 
reduced rates as the authority specified in schedule-F may consider 
reasonable during the preparation of on account bills or final bill if the 
item is so acceptable without detriment to the safety and utility of the 
item and the structure or he may reject the work outright without any 
payment and/or get it and other connected and incidental items 
rectified, or removed and re-executed at the risk and cost of the 
Contractor. Decision of the Engineer-in-Charge to be conveyed in writing 
in respect of the same will be final and binding on the Contractor. 

 

Contractor 
Liable for 
Damages, 
defects during 
defect liability 
period 

CLAUSE 17 

If the Contractor or his working people or servants shall break, deface, 
injure or destroy any part of building in which they may be working, or 
any building, road, road kerb, fence, enclosure, water pipe, cables, 
drains, electric or telephone post or wires, trees, grass or grassland, or 
cultivated ground contiguous to the premises on which the work or any 
part is being executed, or if any damage shall happen to the work while 
in progress, from any cause whatever or if any defect, shrinkage or other 
faults appear in the work within twelve months (six months in the case 
of work costing Rs. Ten lacs and below except road work) after a 
certificate final or otherwise of its completion shall have been given by 
the Engineer-in-Charge as aforesaid arising out of defect or improper 
materials or workmanship the Contractor shall upon receipt of a notice 
in writing on that behalf make the same good at his own expense or in 
default the Engineer-in-Charge cause the same to be made good by 
other workmen and deduct the expense from any sums that may be due 
or at any time thereafter may become due to the Contractor, or from his 
security deposit or the proceeds of sale thereof or of a sufficient portion 
thereof. The security deposit of the Contractor shall not be refunded 
before the expiry of twelve months (six months in the case of work 
costing Rs. Ten lakhs and below except road work) after the issue of the 
certificate final or otherwise, of completion of work, or till the final bill 
has been prepared and passed whichever is later. 

Provided that in the case of road work, if in the opinion of the Engineer-
in-Charge, half of the security deposit is sufficient, to meet all liabilities 
of the Contractor under this Contract, half of the security deposit will 
be refundable after six months and the remaining half after twelve 
months of the issue of the said certificate of completion or till the final 
bill has been prepared and passed whichever is later. 

In case of Maintenance and Operation works of E&M services, the 
security deposit deducted from Contractors shall be refunded within one 
month from the date of final payment or within one month from the 
date of completion of the maintenance contract whichever is earlier. 

 

Contractor to 
Supply Tools & 

CLAUSE 18 

The Contractor shall provide at his own cost all materials machinery, 
tools & plants as specified in Schedule-F. In addition to this, appliances, 
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Plants etc. implements, other plants, ladders, cordage, tackle, scaffolding and 
temporary works required for the proper execution of the work, whether 
original, altered or substituted and whether included in the 
specifications or other documents forming part of the Contract or 
referred to in these conditions or not, or which may be necessary for the 
purpose of satisfying or complying with the requirements of the 
Engineer-in-Charge as to any matter as to which under these conditions 
he is entitled to be satisfied, or which he is entitled to require together 
with carriage therefore to and from the work. The Contractor shall also 
supply without charge the requisite number of persons with the means 
and materials, necessary for the purpose of setting out works, and 
counting, weighing and assisting the measurement for examination at 
any time and from time to time of the work or materials. Failing his so 
doing, the same may be provided by the Engineer-in-Charge at the 
expense of the Contractor and the expenses may be deducted, from any 
money due to the Contractor, under this Contract or otherwise and/or 
from his security deposit or the proceeds of sale thereof, or of a 
sufficient portions thereof. 

 

Recovery of 
Compensation 
paid to 
Workmen 

CLAUSE 18 A 

In every case in which by virtue of the provisions sub- section (1) of 
section 12 of the Workmen's Compensation Act. 1923, NHIDCL is obliged 
to pay compensation to a workman employed by the Contractor, in 
execution of the works, NHIDCL will recover from the Contractor, the 
amount of the compensation so paid: and without prejudice to the rights 
of the NHIDCL under sub- section (2) of section 12 , of the said Act, 
NHIDCL shall be at liberty to recover such amount or any part thereof by 
deducting it from the security deposit or from any sum due by NHIDCL to 
the Contractor whether under this Contract or otherwise. NHIDCL shall 
not be bound to contest any claim made against it under sub- section (1) 
of section 12, of the said Act, except on the written request of the 
Contractor and upon his giving to NHIDCL full security for all costs for 
which NHIDCL might become liable in consequence of contesting such 
claim. 

 

Ensuring 
Payment and 
Amenities to 
Workers if 
Contractor fails 

CLAUSE 18 B 

In every case in which by virtue of the provisions of the Contract Labour 
(Regulation and Abolition) Act, 1970, and of the Contract Labour 
(Regulation and Abolition) Central Rules, 1971, NHIDCL is obliged to pay 
any amounts of wages to a workman employed by the Contractor in 
execution of the works, or to incur any expenditure in providing welfare 
and health amenities required to be provided under the above said Act 
and the rules under Clause 19H or under the NHIDCL’s Contractor's 
Labour Regulations, or under the Rules framed by the Government from 
time to time for the protection of health and sanitary arrangements for 
workers employed by NHIDCL Contractors, NHIDCL will recover from the 
Contractor, the amount of wages so paid or the amount of expenditure 
so incurred; and without prejudice to the rights of the NHIDCL under 
sub-section (2) of Section 20, and sub-section (4) of Section 21, of the 
Contract Labour (Regulation and Abolition) Act, 1970, NHIDCL shall be at 
liberty to recover such amount or any part thereof by deducting it from 
the security deposit or from any sum due by NHIDCL to the Contractor 
whether under this Contract or otherwise NHIDCL shall not be bound to 
contest any claim made against it under subsection (1) of Section 20, 
sub-section (4) of Section 21, of the said Act, except on the written 
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request of the Contractor and upon his giving to NHIDCL full security for 
all costs for which NHIDCL might become liable in contesting such claim. 

 

Labor Laws to 
be complied by 
the Contractor 

CLAUSE 19 

The Contractor shall obtain a valid license under the Contract Labour 
(R&A) Act, 1970, and the Contract Labour (Regulation and Abolition) 
Central Rules, 1971, before the commencement of the work, and 
continue to have a valid license until the completion of the work. 

The Contractor shall also comply with provisions of the Inter-State 
Migrant Workmen (Regulation of Employment and Conditions of Service) 
Act, 1979. 

The Contractor shall also abide by the provisions of the Child Labour 
(Prohibition and Regulation) Act, 1986. 

The Contractor shall also comply with the provisions of the building and 
other Construction Workers (Regulation of Employment & Conditions of 
Service) Act, 1996 and the building and other Construction Workers 
Welfare Cess Act, 1996. 

Any failure to fulfill these requirements shall attract the penal 
provisions of this Contract arising out of the resultant non-execution of 
the work. 

CLAUSE 19 A 

No labor below the age of fourteen years shall be employed on the work. 

 

Payment of 
Wages 

CLAUSE 19 B 

Payment of wages: 

(i)    The Contractor shall pay to labor employed by him either directly 
or through subcontractors, wages not less than fair wages as 
defined in the NHIDCL Contractor’s Labor Regulations or as per the 
provisions of the Contract Labor (Regulation and Abolition) Act, 
1970 and the Contract Labor (Regulation and Abolition) Central 
Rules, 1971, wherever applicable. 

(ii)    The Contractor shall, notwithstanding the provisions of any 
Contract to the contrary, cause to be paid fair wage to labor 
indirectly engaged on the work, including any labor engaged by his 
sub-contractors in connection with the said work, as if the labor 
had been immediately employed by him. 

(iii)     In  respect  of  all  labour directly  or  indirectly  employed in the 
works for performance of the Contractor’s part of this Contract, 
the Contractor shall comply with or cause to be complied with the 
NHIDCL Contractor’s Labour Regulations made by Government from 
time to time in regard to payment of wages, wage period, 
deductions from wages recovery of wages not paid and deductions 
unauthorizedly made, maintenance of wage books or wage slips, 
publication of scale of wages and other terms of employment, 
inspection and submission of periodical returns and all other 
matters of the like nature or as per the provisions of the Contract 
Labor (Regulation and Abolition) Act, 1970, and the Contract Labor 
(Regulation and Abolition) Central Rules, 1971, wherever 
applicable. 

(iv)    (a)  The Engineer-in-Charge concerned shall have the right to 
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deduct from the moneys due to the Contractor any sum 
required or estimated to be required for making good the loss 
suffered by a worker or workers by reason of non-fulfillment 
of the conditions of the Contract for the benefit of the 
workers, non-payment of wages or of deductions made from 
his or their wages which are not justified by their terms of 
the Contract or non-observance of the Regulations. 

          (b)  Under the provision of Minimum Wages (Central) Rules, 1950, 
the Contractor is bound to allow to the labors directly or 
indirectly employed in the works one day rest for 6 days 
continuous work and pay wages at the same rate as for duty. 
In the event of default, the Engineer-in-Charge shall have the 
right to deduct the sum or sums not paid on account of wages 
for weekly holidays to any labors and pay the same to the 
persons entitled thereto from any money due to the 
Contractor by the Engineer-in-Charge concerned. 

In the case of Union Territory of Delhi, however, as the all-
inclusive minimum daily wages fixed under Notification of the 
Delhi Administration No.F.12 (162) MWO/DAB/43884-91, 
dated 31-12-1979 as amended from time to time are inclusive 
of wages for the weekly day of rest, the question of extra 
payment for weekly holiday would not arise. 

(v)     The  Contractor  shall  comply  with  the  provisions  of  the 
Payment of Wages Act, 1936, Minimum Wages Act, 1948, Employees 
Liability Act, 1938, Workmen’s Compensation Act, 1923, Industrial 
Disputes Act, 1947, Maternity Benefits Act, 1961, and the 
Contractor’s Labor (Regulation and Abolition) Act 1970, or the 
modifications thereof or any other laws relating thereto and the 
rules made there under from time to time. 

(vi)   The Contractor shall indemnify and keep indemnified NHIDCL 
against payments to be made under and for the observance of the 
laws aforesaid and the Contractor’s Labor Regulations without 
prejudice to his right to claim indemnity from his sub-contractors. 

(vii)   The laws aforesaid shall be deemed to be a part of this Contract 
and any breach thereof shall be deemed to be a breach of this 
Contract. 

(viii) Whatever is the minimum wage for the time being, or if the wage 
payable is higher than such wage, such wage shall be paid by the 
Contractor to the workmen directly without the intervention of 
Jamadar and that Jamadar shall not be entitled to deduct or 
recover any amount from the minimum wage payable to the 
workmen as and byway of commission or otherwise. 

(ix)  The Contractor shall ensure that no amount by way of commission 
or otherwise is deducted or recovered by the Jamadar from the 
wage of workmen. 

CLAUSE 19 C 

In respect of all labour directly or indirectly employed in the work for 
the performance of the Contractor’s part of this Contract, the 
Contractor shall at his own expense arrange for the safety provisions as 
per NHIDCL Safety Code framed from time to time and shall at his own 
expense provide for all facilities in connection therewith. In case the 
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Contractor fails to make arrangement and provide necessary facilities as 
aforesaid, he shall be liable to pay a penalty as decided by the authority 
mentioned in Schedule-F for each default and in addition, the Engineer-
in-Charge shall be at liberty to make arrangement and provide facilities 
as aforesaid and recover the costs incurred in that behalf from the 
Contractor. 

CLAUSE 19 D 

The Contractor shall submit by the 4th and 19th of every month, to the 
Engineer-in-Charge, a true statement showing in respect of the second 
half of the preceding month and the first half of the current month 
respectively: 

(1)    the number of laborers employed by him on the work, 
(2)    their working hours, 

(3)    the wages paid to them, 

(4)  the accidents that occurred during the said fortnight showing the 
circumstances under which they happened and the extent of 
damage and injury caused by them, and 

(5)    The  number  of  female  workers  who  have been allowed 
maternity benefit according to Clause 19F and the amount paid to 
them; 

failing which the Contractor shall be liable to pay to NHIDCL, a sum as 
decided by the authority mentioned in Schedule-F for each default or 
materially incorrect statement. The decision of the Engineer-in-Charge 
shall be final in deducting from any bill due to the Contractor, the 
amount levied as fine and is binding on the Contractor. 

CLAUSE 19 E 

In respect of all labour directly or indirectly employed in the works for 
the performance of the contractor’s part of this contract, the contractor 
shall comply with or cause to be complied with all the rules framed by 
Government from time to time for the protection of health and sanitary 
arrangements for workers employed by the NHIDCL and its contractors. 

CLAUSE 19 F 

Leave and pay during leave shall be regulated as follows: 

1.    Leave: 

(i)      in the  case  of delivery - maternity leave not exceeding 8 
weeks, 4 weeks up to and including the day of delivery and 4 
weeks following that day, 

(ii)   in  the  case of miscarriage - upto 3 weeks from the date of 
miscarriage. 

2.    Pay: 

(i)    in the case of delivery - leave pay during maternity leave will 
be at the rate of the women’s average daily earnings, 
calculated on total wages earned on the days when full time 
work was done during a period of three months immediately 
preceding the date on which she gives notice that she expects 
to be confined or at the rate of Rupee one only a day 
whichever is greater. 

(ii)    In the case of miscarriage - leave pay at the rate of average 
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daily earning calculated on the total wages earned on the 
days when full time work was done during a period of three 
months immediately preceding the date of such miscarriage. 

3.     Conditions for the grant of Maternity Leave: 

No maternity leave benefit shall be admissible to a woman unless 
she has been employed for a total period of not less than six 
months immediately preceding the date on which she proceeds on 
leave. 

4.    The  Contractor  shall maintain a register of Maternity (Benefit) in 
the Prescribed Form as shown in appendix-I and II, and the same 
shall be kept at the place of work. 

CLAUSE 19 G 

In the event of the Contractor(s) committing a default or breach of any 
of the provisions of the NHIDCL Contractor’s Labor Regulations and 
Model Rules for the protection of health and sanitary arrangements for 
the workers as amended from time to time or furnishing any information 
or submitting or filing any statement under the provisions of the above 
Regulations and’ Rules which is materially incorrect, he/they shall, 
without prejudice to any other liability, pay to NHIDCL  a sum as decided 
by the authority mentioned in Schedule-F for every default, breach or 
furnishing, making, submitting, filing such materially incorrect 
statements and in the event of the Contractor(s) defaulting continuously 
in this respect, the penalty may be enhanced to as decided by the 
authority mentioned in Schedule-F per day for each day of default 
subject to a maximum of 5% of the estimated cost of the work put to 
tender. The decision of the Engineer-in-Charge shall be final and binding 
on the parties. 

Should it appear to the Engineer-in-Charge that the Contractor is not 
properly observing and complying with the provisions of NHIDCL’s 
Contractor’s Labor Regulations and Model Rules and the provisions of the 
Contract Labor (Regulation and Abolition) Act 1970, and the Contract 
Labor (R& A) Central Rules 1971, for the protection of health and 
sanitary arrangements for work-people employed by the Contractor 
(hereinafter referred as “the said Rules”) the Engineer-in-Charge shall 
have power to give notice in writing to the Contractor requiring that the 
said Rules be complied with and the amenities prescribed therein be 
provided to the work-people within a reasonable time to be specified in 
the notice. If the Contractor shall fail within the period specified in the 
notice to comply with and/observe the said Rules and to provide the 
amenities to the work-people as aforesaid, the Engineer-in-Charge shall 
have the power to provide the amenities herein before mentioned at the 
cost of the Contractor. The Contractor shall erect, make and maintain at 
his/their own expense and to approved standards all necessary huts and 
sanitary arrangements required for his/their work-people on the site in 
connection with the execution of the works, and if the same shall not 
have been erected or constructed, according to approved standards, the 
Engineer-in-Charge shall have power to give notice in writing to the 
Contractor requiring that the said huts and sanitary arrangements be 
remodeled and/or reconstructed according to approved standards, and if 
the Contractor shall fail to remodel or reconstruct such huts and sanitary 
arrangements according to approved standards within the period 
specified in the notice, the Engineer-in-Charge shall have the power to 
remodel or reconstruct such huts and sanitary arrangements according to 
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approved standards at the cost of the Contractor. 

CLAUSE 19 H 

The Contractor shall at his own cost provide his labour with a sufficient 
number of huts (hereinafter referred to as the camp) of the following 
specifications on a suitable plot of land to be approved by the Engineer-
in-Charge. 

(i)   (a)   The minimum height of each hut at the eaves level shall be 
2.10m (7 ft.) and the floor area to be provided will be at the 
rate of 2.7 sqm. (30 sq.ft.) for each member of the worker’s 
family staying with the laborer. 

(b)  The Contractor shall in addition construct suitable cooking 
places having a minimum area of 1.80m x 1.50m (6’x5') 
adjacent to the hut for each family. 

(c)   The Contractor shall also construct temporary latrines and 
urinals for the use of the laborers each on the scale of not less 
than four per each one hundred of the total strength, separate 
latrines and urinals being provided for women. 

(d)  The Contractor shall construct sufficient number of bathing and 
washing places, one unit for every 25 persons residing in the 
camp. These bathing and washing places shall be suitably 
screened. 

(ii)   (a)  All the huts shall have walls of sun-dried or burnt-bricks laid in 
mud mortar or other suitable local materials as may be 
approved by the Engineer-in-Charge. In case of sun-dried bricks, 
the walls should be plastered with mud gobri on both sides. The 
floor may be kutcha but plastered with mud gobri and shall be 
at least 15 cm (6") above the surrounding ground. The roofs 
shall be laid with thatch or any other materials as may be 
approved by the Engineer-in-Charge and the Contractor shall 
ensure that throughout the period of their occupation, the roofs 
remain water-tight. 

(b)   The Contractor shall provide each hut with proper ventilation. 

(c)   All doors, windows, and ventilators shall be provided with 
suitable leaves for security purposes. 

(d)   There shall be kept an open space of at least 7.2m (8 yards) 
between the rows of huts which may be reduced to 6m (20 ft.) 
according to the availability of site with the approval of the 
Engineer-in-Charge. Back-to-back construction will be allowed. 

(iii)   Water Supply - The Contractor shall provide adequate supply of 
water for the use labourers. The provisions shall not be less than 
two gallons of pure and wholesome water per head per day for 
drinking purposes and three gallons of clean water per head per 
day for bathing and washing purposes. Where piped water supply is 
available, supply shall be at stand posts and where the supply is 
from wells or river, tanks which may be of metal or masonry, shall 
be provided. The contractor shall also at his own cost make 
arrangements for laying pipe lines for water supply to his labor 
camp from the existing mains wherever available, and shall pay all 
fees and charges therefore. 

(iv)   The  site  selected  for the camp shall be high ground, removed 



-90- 

 

from jungle. 

(v)   Disposal of Excreta - The Contractor shall make necessary 
arrangements for the disposal of excreta from the latrines by 
trenching or incineration which shall be according to the 
requirements laid down by the Local Health Authorities. If 
trenching or incineration is not allowed, the Contractor shall make 
arrangements for the removal of the excreta through the Municipal 
Committee/authority and inform it about the number of laborers 
employed so that arrangements may be made by such 
Committee/authority for the removal of the excreta. All charges on 
this account shall be borne by the Contractor and paid direct by 
him to the Municipality/authority. The Contractor shall provide one 
sweeper for every eight seats in case of dry system. 

(vi)  Drainage - The Contractor shall provide efficient arrangements for 
draining away sullage water so as to keep the camp neat and tidy. 

(vii)  The Contractor shall make necessary arrangements for keeping the 
camp area sufficiently lighted to avoid accidents to the workers. 

(viii)  Sanitation - The Contractor shall make arrangements for 
conservancy and sanitation in the labor camps according to the 
rules of the Local Public Health and Medical Authorities. 

CLAUSE 19 I 

The Engineer-in-Charge may require the Contractor to dismiss or remove 
from the site of the work any person or persons in the Contractors’ 
employ upon the work who may be incompetent or misconduct himself 
and the Contractor shall forthwith comply with such requirements. In 
respect of maintenance/ repair or renovation works etc. where the labor 
have an easy access to the individual houses, the Contractor shall issue 
identity cards to the laborers, whether temporary or permanent and he 
shall be responsible for any untoward action on the part of such labour. 

CLAUSE 19 J 

It shall be the responsibility of the Contractor to see that the building 
under construction is not occupied by anybody unauthorizedly during 
construction, and is handed over to the Engineer-in-Charge with vacant 
possession of complete building. If such building though completed is 
occupied illegally, then the Engineer-in-Charge shall have the option to 
refuse to accept the said building/buildings in that position. Any delay in 
acceptance on this account will be treated as the delay in completion 
and for such delay, a levy up to 5% of tendered value of work may be 
imposed by the Engineer-in-Charge /General Manager, NHIDCL whose 
decision shall be final both with regard to the justification and quantum 
and be binding on the Contractor.  

However, the Engineer-in-Charge/General Manager, NHIDCL, through a 
notice, may require the Contractor to remove the illegal occupation any 
time on or before construction and delivery. 

 

Employment of 
skilled/ semi 
skilled workers 

CLAUSE 19 K 

The Contractor shall, at all stages of work, deploy skilled/semi skilled 
tradesmen who are qualified and possess certificate in particular trade 
from CPWD Training Institute/Industrial Training Institute/ National 
Institute of construction Management and Research (NICMAR)/ National 
Academy of Construction, CIDC or any similar reputed and recognized 



-91- 

 

Institute managed/ certified by State/Central Government. The number 
of such qualified tradesmen shall not be less than 20% of total 
skilled/semi skilled workers required in each trade at any stage of work. 
The Contractor shall submit number of man days required in respect of 
each trade, its scheduling and the list of qualified tradesmen along with 
requisite certificate from recognized Institute to Engineer-in-Charge for 
approval. Notwithstanding such approval, if the tradesmen are found to 
have inadequate skill to execute the work of respective trade, the 
Contractor shall substitute such tradesmen within two days of written 
notice from Engineer-in-Charge. Failure on the part of Contractor to 
obtain approval of Engineer-in-Charge or failure to deploy qualified 
tradesmen will attract a compensation to be paid by contractor at the 
rate specified in schedule-F per such tradesman per day. Decision of 
Engineer-in-Charge as to whether particular tradesman possesses 
requisite skill and amount of compensation in case of default shall be 
final and binding. 

Provided always, that the provisions of this clause, shall not be 
applicable for works with estimated cost put to tender being less than 
Rs. 5 crores. 

For work costing more than Rs. 10 Crores, and upto Rs. 50 Crores, the 
Contractor shall arrange on site training as per National Skill 
Development Corporation (NSDC) norms for at least 20% of the unskilled 
workers engaged in the project in co-ordination with the CPWD Regional 
Training Institute & National Skill Development Corporation (NSDC) for 
certification at the level of skilled/semi skilled tradesmen. 

For works costing more than Rs. 50 Crores, the Contractor shall arrange 
on site training as per National Skill Development Corporation (NSDC) 
norms for at least 30% of the unskilled worker engaged in the project in 
co-ordination with the CPWD Regional Training Institute & National Skill 
Development Corporation (NSDC) for certification at the level of 
skilled/semi skilled tradesmen. The cost of such training as stated above 
shall be borne by the Government. The necessary space and workers 
shall be provided by the Contractor and no claim what so ever shall be 
entertained. 

 

Contribution of 
EPF and ESI 

CLAUSE 19 L 

The ESI and EPF contributions on the part of employer in respect of this 
Contract shall be paid by the Contractor. These contributions on the 
part of the employer paid by the Contractor shall be reimbursed by the 
Engineer-in-Charge to the Contractor on actual basis. The verification of 
deployment of labour will be done through biometric attendance system 
or any other suitable method by the Engineer-in-Charge. The applicable 
and eligible amount of EPF & ESI shall be reimbursed preferably within 7 
days but not later than 30 days of submission of documentary proof of 
payment provided same are in order. 

 

Minimum 
Wages Act to 
be complied 
with 

CLAUSE 20 

The Contractor shall comply with all the provisions of the Minimum 
Wages Act, 1948, and Contract Labor (Regulation and Abolition) Act, 
1970, amended from time to time and rules framed there under and 
other labor laws affecting contract labor that may be brought into force 
from time to time. 
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Work not to be 
sublet: Action 
in case of 
insolvency 

CLAUSE 21 

The Contract shall not be assigned or sublet without the written 
approval of the Engineer-in-Charge. And if the Contractor shall assign or 
sublet his Contract, or attempt to do so, or become insolvent or 
commence any insolvency proceedings or make any composition with his 
creditors or attempt to do so, or if any bribe, gratuity, gift, loan, 
perquisite, reward or advantage pecuniary or otherwise, shall either 
directly or indirectly, be given, promised or offered by the Contractor, 
or any of his servants or agent to any public officer or person in the 
employment of NHIDCL in any way relating to his office or employment, 
or if any such officer or person shall become in any way directly or 
indirectly interested in the Contract, the Engineer-in-Charge on behalf 
of NHIDCL shall have power to adopt the course specified in Clause 3 
hereof in the interest of NHIDCL and in the event of such course being 
adopted, the consequences specified in the said Clause 3 shall ensue. 

 CLAUSE 22 

All sums payable by way of compensation under any of these conditions 
shall be considered as reasonable compensation to be applied to the use 
of NHIDCL without reference to the actual loss or damage sustained and 
whether or not any damage shall have been sustained. 

 

Changes in 
firm’s 
Constitution to 
be intimated 

CLAUSE 23 

Where the Contractor is a partnership firm, the previous approval in 
writing of the Engineer-in-Charge shall be obtained before any change is 
made in the constitution of the firm. Where the Contractor is an 
Individual or a Hindu Undivided Family business concern, such approval 
as aforesaid shall likewise be obtained before the Contractor enters into 
any partnership agreement where under the partnership firm would have 
the right to carry out the works hereby undertaken by the Contractor. If 
previous approval as aforesaid is not obtained, the Contract shall be 
deemed to have been assigned in contravention of Clause 21 hereof and 
the same action may be taken, and the same consequences shall ensue 
as provided in the said Clause 21. 

 

Life Cycle Cost  

CLAUSE 24 

The Contractor shall be responsible for safety, quality and soundness of 
the buildings including structural elements beyond maintenance period. 
The Contractor shall have obligation to rectify such defects minimum up 
to 5 (five) years from the date of completion of work. The defects have 
to be rectified within a reasonable time not exceeding forty five days 
after issue of notice by Engineer- in-Charge. If Contractor does not take 
corrective action within 45 days, then action for debarring of the agency 
shall be taken by the appropriate authority. 

 

Settlement of 
Disputes & 
Arbitration 

CLAUSE 25 

25.1  Dispute Resolution  

(i)    Any  dispute,  difference  or  controversy  of  whatever  nature 
howsoever arising under or out of or in relation to this 
Agreement (including its interpretation) between the Parties, 
and so notified in writing by either Party to the other Party 
(the “Dispute”) shall, in the first instance, be attempted to 
be resolved amicably in accordance with the conciliation 



-93- 

 

procedure set forth in Clause 25.2.  

(ii)     The Parties agree to use their best efforts for resolving all 
Disputes arising under or in respect of this Agreement 
promptly, equitably and in good faith, and further agree to 
provide each other with reasonable access during normal 
business hours to all non- privileged records, information and 
data pertaining to any Dispute.  

25.2  Conciliation  

In the event of any Dispute between the Parties, either Party may call 
upon the Project Management Consultant, or such other person as the 
Parties may mutually agree upon (the “Conciliator”) to mediate and 
assist the Parties in arriving at an amicable settlement thereof. Failing 
mediation by the Conciliator or without the intervention of the 
Conciliator, either Party may require such Dispute to be referred to the 
Managing Director and the head of the firm not less than the rank of 
Managing Director/Chairman, authorised by the Board of Director of the 
Contractor for amicable settlement, and upon such reference, the said 
persons shall meet no later than 7 (seven) business days from the date of 
reference to discuss and attempt to amicably resolve the Dispute. If 
such meeting does not take place within the 30 (thirty) business day 
period or the Dispute is not amicably settled within 30 (thirty) days of 
the meeting or the Dispute is not resolved as evidenced by the signing of 
written terms of settlement within 30 (thirty) days of the notice in 
writing referred to in Clause 25.1.(i) or such longer period as may be 
mutually agreed by the Parties, either Party may refer the Dispute to 
arbitration in accordance with the provisions of Clause 25.3 but before 
resorting to such arbitration, the parties agree to explore conciliation by 
the Conciliation Committees of Independent Experts set up by the 
Authority in accordance with the procedure decided by the panel of such 
experts and notified by the Authority on its website including its 
subsequent amendments. In the event of the conciliation proceedings 
being successful, the parties to the dispute would sign the written 
settlement agreement and the conciliators would authenticate the 
same. Such settlement agreement would then be binding on the parties 
in terms of Section 73 of the Arbitration Act. In case of failure of the 
conciliation process even at the level of the Conciliation Committee, 
either party may refer the Dispute to arbitration in accordance with the 
provisions of Clause 25.3. 

25.3  Arbitration  

(i)    Any dispute which remains unresolved between the parties through 
the mechanisms available/ prescribed in the Agreement, 
irrespective of any claim value, which has not been agreed upon/ 
reached settlement by the parties, will be referred to the Arbitral 
Tribunal as per the Arbitration and Conciliation Act.  

(ii)    The Arbitral Tribunal shall make a reasoned award (the “Award”). 
Any Award made in any arbitration held pursuant to this Clause 25 
shall be final and binding on the Parties as from the date it is 
made, and the Contractor and the Authority agree and undertake 
to carry out such Award without delay.  

(iii)    The Contractor and the Authority agree that an Award may be 
enforced against the Contractor and/or the Authority, as the case 
may be, and their respective assets wherever situated.  
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(iv)    This Agreement and the rights and obligations of the Parties shall 
remain in full force and effect, pending the Award in any 
arbitration proceedings hereunder. Further, the parties 
unconditionally acknowledge and agree that notwithstanding any 
dispute between them, each Party shall proceed with the 
performance of its respective obligations, pending resolution of 
Dispute in accordance with this Article. 

(v)   In  the  event the Party against whom the Award has been granted 
challenges the Award for any reason in a court of law, it shall make 
an interim payment to the other Party for an amount equal to 75% 
(seventy five per cent) of the Award, pending final settlement of 
the Dispute. The aforesaid amount shall be paid forthwith upon 
furnishing an irrevocable Bank Guarantee for a sum equal to 120 % 
(one hundred and twenty per cent) of the aforesaid amount. Upon 
final settlement of the Dispute, the aforesaid interim payment 
shall be adjusted and any balance amount due to be paid or 
returned, as the case may be, shall be paid or returned with 
interest calculated at the rate of 10% (ten per cent) per annum 
from the date of interim payment to the date of final settlement of 
such balance.  

25.4 Adjudication by Regulatory Authority, Tribunal or Commission  

In the event of constitution of a statutory regulatory authority, tribunal 
or commission, as the case may be, with powers to adjudicate upon 
disputes between the Contractor and the Authority, all Disputes arising 
after such constitution shall, instead of reference to arbitration under 
Clause 25.3, be adjudicated upon by such regulatory authority, tribunal 
or commission in accordance with the Applicable Law and all references 
to Dispute Resolution Procedure shall be construed accordingly. For the 
avoidance of doubt, the Parties hereto agree that the adjudication 
hereunder shall not be final and binding until an appeal against such 
adjudication has been decided by an appellate tribunal or court of 
competent jurisdiction, as the case may be, or no such appeal has been 
preferred within the time specified in the Applicable Law. 

 

Contractor to 
indemnify 
NHIDCL against 
Patent Rights 

CLAUSE 26 

The Contractor shall fully indemnify and keep indemnified the NHIDCL 
against any action, claim or proceeding relating to infringement or use 
of any patent or design or any alleged patent or design rights and shall 
pay any royalties which may be payable in respect of any article or part 
thereof included in the Contract. In the event of any claims made under 
or action brought against NHIDCL in respect of any such matters as 
aforesaid, the Contractor shall be immediately notified thereof and the 
Contractor shall be at liberty, at his own expense, to settle any dispute 
or to conduct any litigation that may arise there from, provided that the 
Contractor shall not be liable to indemnify NHIDCL if the infringement of 
the patent or design or any alleged patent or design right is the direct 
result of an order passed by the Engineer-in-Charge in this behalf. 

 

Lump sum 
Provisions in 
Tender 

CLAUSE 27 

When the estimate on which a tender is made includes lump sum in 
respect of parts of the work, the Contractor shall be entitled to payment 
in respect of the items of work involved or the part of the work in 
question at the same rates as are payable under this Contract for such 
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items, or if the part of the work in question is not, in the opinion of the 
Engineer-in-Charge payable of measurement, the Engineer-in-Charge 
may at his discretion pay the lump-sum amount entered in the estimate, 
and the certificate in writing of the Engineer-in-Charge shall be final and 
conclusive against the Contractor with regard to any sum or sums 
payable to him under the provisions of the clause. 

 

Action where 
no 
Specifications 
are Specified 

CLAUSE 28 

In the case of any class of work for which there is no such specifications 
as referred to in Clause 11, such work shall be carried out in accordance 
with the Bureau of Indian Standards Specifications. In case there are no 
such specifications in Bureau of Indian Standards, the work shall be 
carried out as per manufacturers’ specifications, if not available then as 
per State/ District Specifications. In case there are no such 
specifications as required above, the work shall be carried out in all 
respects in accordance with the instructions and requirements of the 
Engineer-in-Charge. 

 

Withholding 
and lien in 
respect of sum 
due from 
contractor 

CLAUSE 29 

(i)     Whenever any claim or claims for payment of a sum of money 
arises out of or under the Contract or against the Contractor, the 
Engineer-in-Charge or the Department  shall be entitled to 
withhold and also have a lien to retain such sum or sums in whole 
or in part from the security, if any deposited by the Contractor and 
for the purpose aforesaid, the Engineer-in-Charge or NHIDCL  shall 
be entitled to withhold the security deposit, if any, furnished as 
the case may be and also have a lien over the same pending 
finalization or adjudication of any such claim. In the event of the 
security being insufficient to cover the claimed amount or amounts 
or if no security has been taken from the Contractor, the Engineer-
in-Charge or NHIDCL  shall be entitled to withhold and have a lien 
to retain to the extent of such claimed amount or amounts referred 
to above, from any sum or sums found payable or which may at any 
time thereafter become payable to the Contractor under the same 
contract or any other Contract with the Engineer-in-Charge of 
NHIDCL  or any contracting person through the Engineer-in-Charge 
pending finalization of adjudication of any such claim. 

It is an agreed term of the Contract that the sum of money or 
moneys so withheld or retained under the lien referred to above by 
the Engineer-in-Charge or NHIDCL will be kept withheld or retained 
as such by the Engineer-in-Charge or NHIDCL till the claim arising 
out of or under the Contract is determined by the arbitrator (if the 
contracts governed by the arbitration clause) by the competent 
court, as the case may be and that the Contractor will have no 
claim for interest or damages whatsoever on any accounting 
respect of such withholding or retention under the lien referred to 
above and duly notified as such to the Contractor. For the purpose 
of this clause, where the Contractor is a partnership firm or a 
limited company, the Engineer-in-Charge or NHIDCL shall be 
entitled to withhold and also have a lien to retain towards such 
claimed amount or amounts in whole or in part from any sum found 
payable to any partner/limited company as the case may be, 
whether in his individual capacity or otherwise. 

(ii)     NHIDCL shall have the right to cause an audit and technical 
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examination of the works and the final bills of the Contractor 
including all supporting vouchers, abstract etc., to be made after 
payment of the final bill and if as a result of such audit and 
technical examination any sum is found to have been overpaid in 
respect of any work done by the Contractor under the Contract or 
any work claimed to have been done by him under the Contract 
and found not to have been executed, the Contractor shall be 
liable to refund the amount of over-payment and it shall be lawful 
for NHIDCL to recover the same from him/her in the manner 
prescribed in sub-clause (i) of this clause or in any other manner 
legally permissible; and if it is found that the Contractor was paid 
less than what was due to him under the Contract in respect of any 
work executed by him under it, the amount of such under payment 
shall be duly paid by NHIDCL to the Contractor, without any 
interest thereon whatsoever. 

Provided that NHIDCL shall not be entitled to recover any sum 
overpaid, nor the Contractor shall be entitled to payment of any 
sum paid short where such payment has been agreed upon between 
the Engineer-in-Charge /General Manager, NHIDCL on the one hand 
and the Contractor on the other under any term of the Contract 
permitting payment for work after assessment by the Engineer-in-
Charge/ General Manager, NHIDCL. 

 

Lien in respect 
of claims in 
other Contracts 

CLAUSE 29 A 

Any sum of money due and payable to the Contractor (including the 
security deposit returnable to him) under the Contract may be withheld 
or retained by way of lien by the Engineer-in-Charge or the Department  
or any other contracting person or persons through Engineer-in-Charge 
against any claim of the Engineer-in-Charge or the Department or such 
other person or persons in respect of payment of a sum of money arising 
out of or under any other contract made by the Contractor with the 
Engineer-in-Charge or the Department  or with such other person or 
persons. It is an agreed term of the Contract that the sum of money so 
withheld or retained under this clause by the Engineer-in-Charge or the 
Department  will be kept withheld or retained as such by the Engineer-
in-Charge or the Department  or till his claim arising out of the same 
Contract or any other contract is either mutually settled or determined 
by the arbitration clause or by the competent court, as the case may be 
and that the Contractor shall have no claim for interest or damages 
whatsoever on this account or on any other ground in respect of any sum 
of money withheld or retained under this clause and duly notified as 
such to the Contractor. 

 

Employment of 
coal mining or 
controlled area 
labor not 
permissible 

CLAUSE 29 B 

The Contractor shall not employ coal mining or controlled area labor 
falling under any category whatsoever on or in connection with the work 
or recruit labor from area within a radius of 32km (20 miles) of the 
controlled area. Subject as above the Contractor shall employ imported 
labor only i.e., deposit imported labor or labor imported by contractors 
from area, from which import is permitted. 

Where ceiling price for imported labor has been fixed by State or 
Regional Labor Committees not more than that ceiling price shall be 
paid to the labour by the Contractor. 
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The Contractor shall immediately remove any laborer who may be 
pointed out by the Engineer-in-Charge as being a coal mining or 
controlled area laborer. Failure to do so shall render the Contractor 
liable to pay to NHIDCL a sum calculated at the rate of Rs.10/- per day 
per laborer. The certificate of the Engineer-in-Charge about the number 
of coal mining or controlled area laborer and the number of days for 
which they worked shall be final and binding upon all parties to this 
Contract. 

It is declared and agreed between the parties that the aforesaid 
stipulation in this clause is one in which the public are interested within 
the meaning of the exception in Section 74 of Indian Contract Act, 1872. 

Explanation: Controlled Area means the following areas: 

Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-Division under Santhal 
Pargana Commissionery, Districts of Bankuara, Birbhum, Burdwan, 
District of Bilaspur. Any other area which may be declared a Controlled 
Area by or with the approval of the Central Government. 

 

Water for 
Works  

CLAUSE 30 

The Contractor shall make his own arrangements for water required for 
the work and nothing extra will be paid for the same. This will be 
subject to the following conditions. 

(i)    That  the  water  used  by  the  Contractor  shall be fit for 
construction purposes to the satisfaction of the Engineer-in-Charge. 

(ii)  The Engineer-in-Charge shall make alternative arrangements for 
supply of water at the risk and cost of Contractor if the arrangements 
made by the Contractor for procurement of water are in the opinion 
of the Engineer-in-Charge, unsatisfactory. 

 

Alternate 
water 
Arrangements 

CLAUSE 30 A 

The Contractor shall be allowed to construct temporary wells in NHIDCL 
work site for taking water for construction purposes only after he has 
got permission of the Engineer-in-Charge in writing. No charges shall be 
recovered from the Contractor on this account, but the Contractor shall 
be required to provide necessary safety arrangements to avoid any 
accidents or damage to adjacent buildings, roads and service lines. He 
shall be responsible for any accidents or damage caused due to 
construction and subsequent maintenance of the wells and shall restore 
the ground to its original condition after the wells are dismantled on 
completion of the work. 

 

Hire of Plant & 
Machinery 

CLAUSE 31 

The Contractor shall arrange at his own expense all tools, plant, 
machinery and equipment (hereinafter referred to as T&P) required for 
execution of the work. 

 

Employment of 
Technical Staff 
and employees 

CLAUSE 32 

Contractors Superintendence, Supervision, Technical Staff & 
Employees 

(i)   The Contractor  shall provide all necessary superintendence during 
execution of the work and all along thereafter as may be necessary 
for proper fulfilling of the obligations under the Contract. 
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The Contractor shall immediately after receiving letter of 
acceptance of the tender and before commencement of the work, 
intimate in writing to the Engineer-in-Charge, the name(s), 
qualifications, experience, age, address(s) and other particulars 
along with certificates, of the principal technical representative to 
be in charge of the work and other technical representative(s) who 
will be supervising the work. Minimum requirement of such 
technical representative(s) and their qualifications and experience 
shall not be lower than specified in Schedule-F. Even of the 
Contractor (or partner(s) in case of firm/ company)is himself / 
herself an Engineers, it is necessary on the part of the Contractor 
to Employ principal technical representative / technical 
representative(s) as per stipulation in Schedule-F. 

The Engineer-in-Charge shall within 3 days of receipt of such 
communication intimate in writing his approval or otherwise of 
such a representative(s) to the Contractor. Any such approval may 
at any time be withdrawn and in case of such withdrawal, the 
Contractor shall appoint another such representative(s) according 
to the provisions of this clause. Decision of the tender accepting 
authority shall be final and binding on the Contractor in this 
respect. Such a principal technical representative and other 
technical representative(s) shall be appointed by the Contractor 
soon after receipt of the approval from Engineer-in-Charge and 
shall be available at site before start of work. 

All the provisions applicable to the principal technical 
representative under the Clause will also be applicable to other 
technical representative(s) The principal technical representative 
and other technical representative(s) shall be present at the site of 
work for supervision at all times when any construction activity is 
in progress and also present himself/themselves, as required, to 
the Engineer-in-Charge and/or his designated representative to 
take instructions. Instructions given to the principal technical 
representative or other technical representative(s) shall be deemed 
to have the same force as if these have been given to the 
contractor. The principal technical representative and other 
technical representative(s) shall be actually available at site fully 
during all stages of execution of work, during 
recording/checking/test checking of measurements of works and 
whenever so required by the Engineer-in-Charge and shall also note 
down instructions conveyed by the Engineer-in-Charge or his 
designated representative(s) in the site order book and shall affix 
his/their signature in token of noting down the instructions and in 
token of acceptance of measurements/checked measurements/ 
test checked measurements. The representative(s) shall not look 
after any other work. Substitutes, duly approved by Engineer-in-
Charge of the work in similar manner as aforesaid shall be provided 
in event of absence of any of the representative(s) by more than 
two days. 

If the Engineer-in-Charge, whose decision in this respect is final 
and binding on the Contractor, is convinced that no such technical 
representative(s) is/are effectively appointed or is/are effectively 
attending or fulfilling the provision of this clause, a recovery (non-
refundable) shall be effected from the Contractor as specified in 
Schedule-F and the decision of the Engineer-In-Charge as recorded 
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in the site order book and measurement recorded checked/test 
checked in Measurement Books shall be final and binding on the 
Contractor. Further if the Contractor fails to appoint suitable 
technical Principal technical representative and/or other technical 
representative(s) and if such appointed persons are not effectively 
present or are absent by more than two days without duly approved 
substitute or do not discharge their responsibilities satisfactorily, 
the Engineer-in-Charge shall have full powers to suspend the 
execution of the work until such date as suitable other technical 
representative(s) is/are appointed and the Contractor shall be held 
responsible for the delay so caused to the work. The Contractor 
shall submit a certificate of employment of the technical 
representative(s) (in the form of copy of Form-16 or CPF deduction 
issued to the Engineers employed by him) along with every on 
account bill/ final bill and shall produce evidence if at any time so 
required by the Engineer-in-Charge. 

(ii)    The Contractor shall provide and employ on the site only such 
technical assistants as are skilled and experienced in their 
respective fields and such foremen and supervisory staff as are 
competent to give proper supervision to the work. 

The contractor shall provide and employ skilled, semiskilled and 
unskilled labour as is necessary for proper and timely execution of 
the work. 

The Engineer-in-Charge shall be at liberty to object to and require 
the Contractor to remove from the works any person who in his 
opinion misconducts himself, or is incompetent or negligent in the 
performance of his duties or whose employment is otherwise 
considered by the Engineer-in-Charge to be undesirable. Such 
person shall not be employed again at works site without the 
written permission of the Engineer-in-Charge and the persons so 
removed shall be replaced as soon as possible by competent 
substitutes. 

 

Levy/Taxes 
payable by 
Contractor 

CLAUSE 33 

(i)     GST,  Building  and  Other Construction Workers Welfare Cess or 
any other tax, levy or Cess in respect of input for or output by this 
Contract shall be payable by the Contractor and NHIDCL shall not 
entertain any claim whatsoever in this respect except as provided 
under Clause 34. 

(ii)   The Contractor shall deposit royalty and obtain necessary permit for 
supply of the red bajri, stone, kankar, etc. from local authorities. 

If pursuant to or under any law, notification or order any royalty, cess or 
the like becomes payable by the Government of India and does not any 
time become payable by the Contractor to the State Government, Local 
authorities in respect of any material used by the Contractor in the 
works, then in such a case, it shall be lawful to the Government of India 
and it will have the right and be entitled to recover the amount paid in 
the circumstances as aforesaid from dues of the Contractor. 

 

Conditions for 
reimbursement 

CLAUSE 34 

(i)    All tendered rates shall be inclusive of any tax, levy or cess 
applicable on last stipulated date of receipt of tender including 
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of levy/taxes if 
levied after 
receipt of 
tenders 

extension if any. No adjustment, i.e., increase or decrease shall be 
made for any variation in the rate of GST, Building and Other 
Construction Workers Welfare Cess or any tax, levy or cess 
applicable on inputs. 

However, effect of variation in rates of GST or Building and Other 
Construction Workers Welfare Cess or imposition or repeal of any 
other tax, levy or cess applicable on output of the works contract 
shall be adjusted on either side, increase or decrease. 

Provided further that for Building and Other Construction Workers 
Welfare Cess or any tax (other than GST), levy or cess varied or 
imposed after the last date of receipt of tender including extension 
if any, any increase shall be reimbursed to the Contractor only if 
the Contractor necessarily and properly pays such increased 
amount of taxes/levies/cess. 

Provided further that such increase including GST shall not be 
made in the extended period of contract for which the contractor 
alone is responsible for delay as determined by authority for 
extension of time under Clause 5 in Schedule-F. 

(ii)   The  Contractor  shall  keep necessary books of accounts and other 
documents for the purpose of this condition as may be necessary 
and shall allow inspection of the same by a duly authorized 
representative of the Government and/or the Engineer-in-Charge 
and shall also furnish such other information/document as the 
Engineer-in-Charge may require from time to time. 

(iii)    The Contractor shall, within a period of 30 days of the imposition 
of any such further tax or levy or cess, or variation or repeal of 
such tax or levy or cess give a written notice thereof to the 
Engineer-in-Charge that the same is given pursuant to this 
condition, together with all necessary information relating thereto.  

 

 

Termination of 
Contract on 
death of 
contractor 

CLAUSE 35 

Without prejudice to any of the rights or remedies under this Contract, 
if the Contractor dies, the Engineer-in-Charge on behalf of NHIDCL shall 
have the option of terminating the Contract without compensation to 
the Contractor. 

 

If relative 
working in 
NHIDCL then 
the contractor 
not allowed to 
tender 

CLAUSE 36 

The Contractor shall not be permitted to tender for works in the NHIDCL 
responsible for award and execution of contracts in which his near 
relative is posted as Accountant or as an officer in any capacity between 
the grades of Superintending Engineer/Equivalent and Junior 
Engineer/equivalent (both inclusive). He shall also intimate the names 
of persons who are working with him in any capacity or are subsequently 
employed by him and who are near relatives to any Gazetted Officer in 
the NHIDCL or in the Ministry of Road Transport & Highways. Any breach 
of this condition by the Contractor would render him liable to be 
removed from the approved list of contractors of NHIDCL. If however the 
Contractor is registered in any other department, he shall be debarred 
from tendering in NHIDCL for any breach of this condition.  

NOTE: By the term “near relatives” is meant wife, husband, parents and 
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grandparents, children and grand children, brothers and sisters, uncles, 
aunts and cousins and their corresponding in-laws. 

 

No Gazetted 
Engineer to 
work as 
Contractor 
within one 
year of 
retirement 

CLAUSE 37 

No engineer of gazetted rank or other gazetted officer employed in 
Engineering or administrative duties in an Engineering department of 
Govt of India/State or Union Territories/NHIDCL/Any Govt. Organization 
shall work as a contractor or employee of a contractor for a period of 
one year after his/her retirement from government service without the 
previous permission of Government of India/State or Union Territories 
/NHIDCL/said Govt. Organization in writing. This Contract is liable to be 
cancelled if either the Contractor or any of his employees is found at 
any time to be such a person who had not obtained the permission of 
Government of India/ State or Union Territories /NHIDCL/said Govt. 
Organization as aforesaid, before submission of the tender or 
engagement in the Contractor’s service, as the case may be. 

 

Theoretical 
consumption of 
Material 

CLAUSE 38 

(i)     After completion of the work and also at any intermediate stage in 
the event of Non-reconciliation of materials issued theoretical 
quantity of materials used in the work shall be calculated on the 
basis and method given hereunder: 

(a)    Quantity of cement & bitumen shall be calculated on the 
basis of quantity of cement & bitumen required for different 
items of work as shown in the Schedule of Rates mentioned in 
Schedule-F. In case any item is executed for which standard 
constants for the consumption of cement or bitumen are not 
available in the above mentioned schedule/statement or 
cannot be derived from the same shall be calculated on the 
basis of standard formula to be laid down by the Engineer-in-
Charge. 

(b)    Theoretical  quantity  of  steel  reinforcement  or  structural  
steel sections shall be taken as the quantity required as per 
design or as authorized by Engineer-in-Charge, including 
authorized lappages, chairs etc. plus 3% wastage due to 
cutting into pieces, such theoretical quantity being 
determined and compared with the actual, each diameter 
wise, section wise and category wise separately. 

(c)     Theoretical  quantity  of  G.I. & C.I. or other pipes, conduits, 
wires and cables, pig lead and G.I./M.S. sheets shall be taken 
as quantity actually required and measured plus 5% for 
wastage due to cutting into pieces (except in the case of 
G.I./M.S. sheets it shall be 10%), such determination & 
comparison being made diameter wise & category wise. 

(d)    For any other material as per actual requirements. 

Over the theoretical quantities of materials so computed a 
variation shall be allowed as specified in Schedule-F for non-
scheduled items, the decision of the Engineer-in-Charge/ 
General Manager, NHIDCL regarding theoretical quantities of 
materials which should have been actually used, shall be final 
and binding on the Contractor. 

(ii)    The said action under this clause is without prejudice to the right 
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of the NHIDCL to take action against the Contractor under any 
other conditions of contract for not doing the work according to 
the prescribed specifications. 

 

Compensation 
during warlike 
situations 

CLAUSE 39 

The work (whether fully constructed or not) and all materials, machines, 
tools and plants, scaffolding, temporary buildings and other things 
connected therewith shall be at the risk of the Contractor until the work 
has been delivered to the Engineer-in-Charge and a certificate from him 
to that effect obtained. In the event of the work or any materials 
properly brought to the site for incorporation in the work being damaged 
or destroyed in consequence of hostilities or warlike operation, the 
Contractor shall when ordered (in writing) by the Engineer-in-Charge to 
remove any debris from the site, collect and properly stack or remove in 
store all serviceable materials salvaged from the damaged work and 
shall be paid at the contract rates in accordance with the provision of 
this agreement for the work of clearing the site of debris, stacking or 
removal of serviceable material and for reconstruction of all works 
ordered by the Engineer-in-Charge, such payments being in addition to 
compensation upto the value of the work originally executed before 
being damaged or destroyed and not paid for. In case of works damaged 
or destroyed but not already measured and paid for, the compensation 
shall be assessed by the Engineer-in-Charge/General Manager, NHIDCL 
upto Rs.2,00,000/- and by the next higher officer concerned for a higher 
amount. The Contractor shall be paid for the damages/destruction 
suffered and for restoring the material at the rate based on analysis of 
rates tendered for in accordance with the provision of the Contract. The 
certificate of the Engineer-in-Charge regarding the quality and quantity 
of materials and the purpose for which they were collected shall be final 
and binding on all parties to this Contract. 

Provided always that no compensation shall be payable for any loss in 
consequence of hostilities or warlike operations (a) unless the 
Contractor had taken all such precautions against air raid as are deemed 
necessary by the A.R.P. (Air Raid precaution) Officers or the Engineer-in-
Charge (b) for any material etc. not on the site of the work or for any 
tools, plant, machinery, scaffolding, temporary building and other things 
not intended for the work. In the event of the Contractor having to carry 
out reconstruction as aforesaid, he shall be allowed such extension of 
time for its completion as is considered reasonable by the Engineer-in-
Charge/General Manager, NHIDCL. 

 

Apprentices 
Act provisions 
to be complied 
with 

CLAUSE 40 

The Contractor shall comply with the provisions of the Apprentices Act, 
1961 and the rules and orders issued there under from time to time. If 
he fails to do so, his failure will be a breach of the Contract and the 
Engineer-in-Charge/ General Manager, NHIDCL may, in his discretion, 
cancel the Contract. The Contractor shall also be liable for any 
pecuniary liability arising on account of any violation by him of the 
provisions of the said Act. 

 

Release of 
Security 
deposit after 

CLAUSE 41 

Release of Security Deposit of the work shall not be refunded till the 
Contractor produces a clearance deposit after labor certificate from the 
Labour Officer. As soon as the work is virtually complete the Contractor 
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labour 
clearance 

shall apply for the clearance certificate to the Labour Officer under 
intimation to the Engineer-in-Charge. The Engineer-in-Charge, on 
receipt of the said communication, shall write to the Labour Officer to 
intimate if any complaint is pending against the Contractor in respect of 
the work. If no complaint is pending, on record till after 3 months after 
completion of the work and/or no communication is received from the 
Labour Officer to this effect till six months after the date of completion, 
it will be deemed to have received the clearance certificate and the 
Security Deposit will be released if otherwise due. 

 

-xxxxx- 
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NHIDCL SAFETY CODE 

 

1.  Suitable scaffolds should be provided for workmen for all works that cannot safely be 
done from the ground, or from solid construction except such short period work as 
can be done safely from ladders. When a ladder is used, an extra mazdoor shall be 
engaged for holding the ladder and if the ladder is used for carrying materials as well 
suitable footholds and hand-hold shall be provided on the ladder and the ladder shall 
be given an inclination not steeper than ¼ to 1(¼ horizontal and 1 vertical.) 

2.  Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or 
suspended from an overhead support or erected with stationary support shall have a 
guard rail properly attached or bolted, braced and otherwise secured at least 90 cm. 
(3ft.) high above the floor or platform of such scaffolding or staging and extending 
along the entire length of the outside and ends thereof with only such opening as 
may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure. 

3.  Working platforms, gangways and stairways should be so constructed that they 
should not sag unduly or unequally, and if the height of the platform or the gangway 
or the stairway is more than 3.6 m (12ft.) above ground level or floor level, they 
should be closely boarded, should have adequate width and should be suitably 
fastened as described in (2) above. 

4.  Every opening in the floor of a building or in a working platform shall be provided 
with suitable means to prevent the fall of person or materials by providing suitable 
fencing or railing whose minimum height shall be 90 cm. (3ft.) 

5.  Safe means of access shall be provided to all working platforms and other working 
places. Every ladder shall be securely fixed. No portable single ladder shall be over 
9m. (30ft.) in length while the width between side rails in rung ladder shall in no 
case be less than 29 cm. (11½") for ladder up to and including 3 m. (10 ft.) in length. 
For longer ladders, this width should be increased at least ¼” for each additional 30 
cm. (1 foot) of length. Uniform step spacing of not more than 30 cm shall be kept. 
Adequate precautions shall be taken to prevent danger from electrical equipment. 
No materials on any of the sites or work shall be so stacked or placed as to cause 
danger or inconvenience to any person or the public. The contractor shall provide all 
necessary fencing and lights to protect the public from accident and shall be bound 
to bear the expenses of defence of every suit, action or other proceedings at law 
that may be brought by any person for injury sustained owing to neglect of the above 
precautions and to pay any damages and cost which may be awarded in any such 
suit; action or proceedings to any such person or which may, with the consent of the 
contractor, be paid to compensate any claim by any such person.  

6.  (a)  Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at 
all times be supplied with at least one ladder for each 30 m. (100 ft.) in length 
or fraction thereof, Ladder shall extend from bottom of the trench to at least 
90 cm. (3ft.) above the surface of the ground. The side of the trenches which 
are 1.5 m. (5ft.) or more in depth shall be stepped back to give suitable slope 
or securely held by timber bracing, so as to avoid the danger of sides 
collapsing. The excavated materials shall not be placed within 1.5 m. (5ft.) of 
the edges of the trench or half of the depth of the trench whichever is more. 
Cutting shall be done from top to bottom. Under no circumstances, 
undermining or undercutting shall be done. 

 (b)  Safety Measures for digging bore holes:- 

(i).  If the bore well is successful, it should be safely capped to avoid caving 
and collapse of the bore well. The failed and the abandoned ones should 
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be completely refilled to avoid caving and collapse;  

(ii).  During drilling, Sign boards should be erected near the site with the 
address of the drilling contractor and the Engineer in-charge of the work; 

(iii) Suitable fencing should be erected around the well during the drilling and 
after the installation of the rig on the point of drilling, flags shall be put 
50m all-round the point of drilling to avoid entry of people; 

(iv) After drilling the bore well, a cement platform (0.50m x 0.50m x 1.20m) 
0.60m above ground level and 0.60m below ground level should be 
constructed around the well casing; 

(v) After the completion of the bore well, the contractor should cap the bore 
well properly by welding steel plate, cover the bore well with the drilled 
wet soil and fix thorny shrubs over the soil. This should be done even 
while repairing the pump; 

(vi) After the bore well is drilled the entire site should be brought to the 
ground level. 

7.  Demolition - Before any demolition work is commenced and also during the progress 
of the work,  

(i)  All roads and open areas adjacent to the work site shall either be closed or 
suitably protected.  

(ii)  No electric cable or apparatus which is liable to be a source of danger or a 
cable or apparatus used by the operator shall remain electrically charged. 

(iii)  All practical steps shall be taken to prevent danger to persons employed from 
risk of fire or explosion or flooding. No floor, roof or other part of the building 
shall be so overloaded with debris or materials as to render it unsafe. 

8.  All necessary personal safety equipment as considered adequate by the Engineer-in-
Charge should be kept available for the use of the person employed on the site and 
maintained in a condition suitable for immediate use, and the contractor should take 
adequate steps to ensure proper use of equipment by those concerned: - The 
following safety equipment shall invariably be provided. 

(i)  Workers employed on mixing asphaltic materials, cement and lime mortars shall 
be provided with protective footwear and protective goggles. 

(ii)  Those engaged in white washing and mixing or stacking of cement bags or any 
material which is injurious to the eyes shall be provided with protective 
goggles. 

(iii)  Those engaged in welding works shall be provided with welder’s protective eye 
shields. 

(iv)  Stone breaker shall be provided with protective goggles and protective clothing 
and seated at sufficiently safe intervals. 

(v)  When workers are employed in sewers and manholes, which are in active use, 
the contractors shall ensure that the manhole covers are opened and ventilated 
at least for an hour before the workers are allowed to get into the manholes, 
and the manholes so opened shall be cordoned off with suitable railing and 
provided with warning signals or boards to prevent accident to the public. In 
addition, the contractor shall ensure that the following safety measures are 
adhered to: 

(a)  Entry for workers into the line shall not be allowed except under 
supervision of the Sub Engineer or any other higher officer. 

(b)  At least 5 to 6 manholes upstream and downstream should be kept open 
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for at least 2 to 3 hours before any man is allowed to enter into the 
manhole for working inside. 

(c)  Before entry, presence of Toxic gases should be tested by inserting wet 
lead acetate paper which changes colour in the presence of such gases 
and gives indication of their presence. 

(d)  Presence of Oxygen should be verified by lowering a detector lamp into 
the manhole. In case, no Oxygen is found inside the sewer line, workers 
should be sent only with Oxygen kit. 

(e)  Safety belt with rope should be provided to the workers. While working 
inside the manholes, such rope should be handled by two men standing 
outside to enable him to be pulled out during emergency. 

(f)  The area should be barricaded or cordoned off by suitable means to avoid 
mishaps of any kind. Proper warning signs should be displayed for the 
safety of the public whenever cleaning works are undertaken during night 
or day. 

(g)  No smoking or open flames shall be allowed near the blocked manhole 
being cleaned. 

(h)  The malba obtained on account of cleaning of blocked manholes and 
sewer lines should be immediately removed to avoid accidents on account 
of slippery nature of the malba. 

(i)  Workers should not be allowed to work inside the manhole continuously. 
He should be given rest intermittently. The Engineer-in-Charge may 
decide the time up to which a worker may be allowed to work 
continuously inside the manhole. 

(j)  Gas masks with Oxygen Cylinder should be kept at site for use in 
emergency. 

(k)  Air-blowers should be used for flow of fresh air through the manholes. 
Whenever called for, portable air blowers are recommended for 
ventilating the manholes. The Motors for these shall be vapour proof and 
of totally enclosed type. Non sparking gas engines also could be used but 
they should be placed at least 2 metres away from the opening and on the 
leeward side protected from wind so that they will not be a source of 
friction on any inflammable gas that might be present. 

(l)  The workers engaged for cleaning the manholes/sewers should be 
properly trained before allowing to work in the manhole. 

(m)  The workers shall be provided with Gumboots or non-sparking shoes bump 
helmets and gloves non-sparking tools safety lights and gas masks and 
portable air blowers (when necessary). They must be supplied with barrier 
cream for anointing the limbs before working inside the sewer lines. 

(n)  Workmen descending a manhole shall try each ladder stop or rung 
carefully before putting his full weight on it to guard against insecure 
fastening due to corrosion of the rung fixed to manhole well. 

(o)  If a man has received a physical injury, he should be brought out of the 
sewer immediately and adequate medical aid should be provided to him. 

(p)  The extent to which these precautions are to be taken depend on 
individual situation but the decision of the Engineer-in-Charge regarding 
the steps to be taken in this regard in an individual case will be final. 

(vi)  The Contractor shall not employ men and women below the age of 18 years on 
the work of painting with products containing lead in any form. Wherever men 
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above the age of 18 are employed on the work of lead painting, the following 
precaution should be taken:- 

(a)  No paint containing lead or lead products shall be used except in the form 
of paste or readymade paint. 

(b)  Suitable face masks should be supplied for use by the workers when paint 
is applied in the form of spray or a surface having lead paint is dry rubbed 
and scrapped. 

(c)  Overalls shall be supplied by the contractors to the workmen and 
adequate facilities shall be provided to enable the working painters to 
wash during and on the cessation of work. 

9.  The Contractor shall not employ women and men below the age of 18 on the work of 
painting with product containing lead in any form, wherever men above the age of 
18 are employed on the work of lead painting, the following principles must be 
observed for such use: 

(i)  White lead, sulphate of lead or product containing these pigment, shall not be 
used in painting operation except in the form of pastes or paint ready for use. 

(ii)  Measures shall be taken, wherever required in order to prevent danger arising 
from the application of paint in the form of spray. 

(iii)  Measures shall be taken, wherever practicable, to prevent danger arising out of 
from dust caused by dry rubbing down and scraping. 

(iv)  Adequate facilities shall be provided to enable working painters to wash during 
and on cessation of work. 

(v)  Overall shall be worn by working painters during the whole of working period. 

(vi)  Suitable arrangement shall be made to prevent clothing put off during working 
hours being spoiled by painting materials. 

(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall 
be subsequently verified by medical man. 

(viii)  NHIDCL may require, when necessary medical examination of workers at the 
cost of the Contractor. 

(ix)  Instructions with regard to special hygienic precautions to be taken in the 
painting trade shall be distributed to working painters. 

10.  When the work is done near any place where there is risk of drowning, all necessary 
equipments should be provided and kept ready for use and all necessary steps taken 
for prompt rescue of any person in danger and adequate provision, should be made 
for prompt first aid treatment of all injuries likely to be obtained during the course 
of the work. 

11. Use of hoisting machines and tackle including their attachments, anchorage and 
supports shall conform to the following standards or conditions:- 

(i)  (a)  These shall be of good mechanical construction, sound materials and 
adequate strength and free from patent defects and shall be kept 
repaired and in good working order. 

 (b)  Every rope used in hoisting or lowering materials or as a means of 
suspension shall be of durable quality and adequate strength, and free 
from patent defects. 

(ii)  Every crane driver or hoisting appliance operator shall be properly qualified and 
no person under the age of 21 years should be in charge of any hoisting machine 
including any scaffolding winch or give signals to operator. 
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(iii)  In case of every hoisting machine and of every chain ring hook, shackle swivel 
and pulley block used in hoisting or as means of suspension, the safe working 
load shall be ascertained by adequate means. Every hoisting machine and all 
gear referred to above shall be plainly marked with the safe working load. In 
case of a hoisting machine having a variable safe working load each safe 
working load and the condition under which it is applicable shall be clearly 
indicated. No part of any machine or any gear referred to above in this 
paragraph shall be loaded beyond the safe working load except for the purpose 
of testing. 

(iv)  In case of NHIDCL machines, the safe working load shall be notified by the 
Electrical Engineer-in-Charge. As regards contractor’s machines the contractors 
shall notify the safe working load of the machine to the Engineer-in-Charge 
whenever he brings any machinery to site of work and get it verified by the 
Electrical Engineer concerned. 

12.  Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting 
appliances should be provided with efficient safeguards. Hoisting appliances should 
be provided with such means as will reduce to the minimum the risk of accidental 
descent of the load. Adequate precautions should be taken to reduce to the 
minimum the risk of any part of a suspended load becoming accidentally displaced. 
When workers are employed on electrical installations which are already energized, 
insulating mats, wearing apparel, such as gloves, sleeves and boots as may be 
necessary should be provided. The worker should not wear any rings, watches and 
carry keys or other materials which are good conductors of electricity. 

13.  All scaffolds, ladders and other safety devices mentioned or described herein shall be 
maintained in safe condition and no scaffold, ladder or equipment shall be altered or 
removed while it is in use. Adequate washing facilities should be provided at or near 
places of work. 

14.  These safety provisions should be brought to the notice of all concerned by display 
on a notice board at a prominent place at work spot. The person responsible for 
compliance of the safety code shall be named therein by the contractor. 

15.  To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangements made by the contractor shall be open to inspection by 
the Labour Officer or Engineer-in-Charge of the department or their representatives. 

16.  Notwithstanding the above clauses from (1) to (15), there is nothing in these to 
exempt the contractor from the operations of any other Act or Rule in force in the 
Republic of India.  

 

-xxxxx- 
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MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS FOR 
WORKERS EMPLOYED BY NHIDCL OR ITS CONTRACTORS 

 

1.  APPLICATION  

 These rules shall apply to all buildings and construction works in which twenty or 
more workers are ordinarily employed or are proposed to be employed in any day 
during the period during which the contract work is in progress. 

2.  DEFINITION 

 Work place means a place where twenty or more workers are ordinarily employed in 
connection with construction work on any day during the period during which the 
contract work is in progress. 

3.  FIRST-AID FACILITIES 

(i)  At every work place, there shall be provided and maintained, so as to be easily 
accessible during working hours, first-aid boxes at the rate of not less than one 
box for 150 contract labour or part thereof ordinarily employed. 

(ii)  The first-aid box shall be distinctly marked with a red cross on white back 
ground and shall contain the following equipment:- 

(a)  For work places in which the number of contract labour employed does not 
exceed 50: Each first-aid box shall contain the following equipments:- 

1.  6 small sterilised dressings. 

2.  3 medium size sterilised dressings. 

3.  3 large size sterilised dressings. 

4.  3 large sterilised burn dressings. 

5.  1 (30 ml.) bottle containing a two per cent alcoholic solution of 
iodine. 

6.  1 (30 ml.) bottle containing salvolatile having the dose and mode of 
administration indicated on the label. 

7.  1 snakebite lancet. 

8.  1 (30 gms.) bottle of potassium permanganate crystals. 

9.  1 pair scissors. 

10.  1 copy of the first-aid leaflet issued by the Director General, Factory 
Advice Service and Labour Institutes, Government of India. 

11.  1 bottle containing 100 tablets (each of 5 gms.) of aspirin. 

12.  Ointment for burns. 

13.  A bottle of suitable surgical antiseptic solution. 

(b)  For work places in which the number of contract labour exceed 50. 

Each first-aid box shall contain the following equipments. 

1.  12 small sterilised dressings. 

2.  6 medium size sterilised dressings. 

3.  6 large size sterilised dressings. 

4.  6 large size sterilised burn dressings. 

5.  6 (15 gms.) packets sterilised cotton wool. 
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6.  1 (60 ml.) bottle containing two per cent alcoholic solution iodine. 

7.  1 (60 ml.) bottle containing salvolatile having the dose and mode of 
administration indicated on the label. 

8.  1 roll of adhesive plaster. 

9.  1 snake bite lancet. 

10.  1 (30 gms.) bottle of potassium permanganate crystals. 

11.  1 pair scissors. 

12.  1 copy of the first-aid leaflet issued by the Director General Factory 
Advice Service and Labour Institutes /Government of India. 

13.  A bottle containing 100 tablets (each of 5 gms.) of aspirin. 

14.  Ointment for burns. 

15.  A bottle of suitable surgical antiseptic solution. 

(iii)  Adequate arrangements shall be made for immediate recoupment of the 
equipment when necessary. 

(iv)  Nothing except the prescribed contents shall be kept in the First-aid box. 

(v)  The first-aid box shall be kept in charge of a responsible person who shall 
always be readily available during the working hours of the work place. 

(vi)  A person in charge of the First-aid box shall be a person trained in First-aid 
treatment in the work places where the number of contract labour employed is 
150 or more. 

(vii)  In work places where the number of contract labour employed is 500 or more 
and hospital facilities are not available within easy distance from the works. 
First-aid posts shall be established and run by a trained compounder. The 
compounder shall be on duty and shall be available at all hours when the 
workers are at work. 

(viii)  Where work places are situated in places which are not towns or cities, a 
suitable motor transport shall be kept readily available to carry injured person 
or person suddenly taken ill to the nearest hospital. 

4.  DRINKING WATER 

(i)  In every work place, there shall be provided and maintained at suitable places, 
easily accessible to labour, a sufficient supply of cold water fit for drinking. 

(ii)  Where drinking water is obtained from an intermittent public water supply, 
each work place shall be provided with storage where such drinking water shall 
be stored. 

(iii)  Every water supply or storage shall be at a distance of not less than 50 feet 
from any latrine drain or other source of pollution. Where water has to be 
drawn from an existing well which is within such proximity of latrine, drain or 
any other source of pollution, the well shall be properly chlorinated before 
water is drawn from it for drinking. All such wells shall be entirely closed in and 
be provided with a trap door which shall be dust and waterproof. 

(iv)  A reliable pump shall be fitted to each covered well, the trap door shall be 
kept locked and opened only for cleaning or inspection which shall be done at 
least once a month. 

5.  WASHING FACILITIES 

(i)  In every work place adequate and suitable facilities for washing shall be 
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provided and maintained for the use of contract labour employed therein. 

(ii)  Separate and adequate cleaning facilities shall be provided for the use of male 
and female workers. 

(iii)  Such facilities shall be conveniently accessible and shall be kept in clean and 
hygienic condition. 

6.  LATRINES AND URINALS 

(i)  Latrines shall be provided in every work place on the following scale namely:- 

(a)  Where female are employed, there shall be at least one latrine for every 
25 females. 

(b)  Where males are employed, there shall be at least one latrine for every 
25 males. 

 Provided that, where the number of males or females exceeds 100, it shall be 
sufficient if there is one latrine for 25 males or females as the case may be up 
to the first 100, anode for every 50 thereafter. 

(ii)  Every latrine shall be under cover and so partitioned off as to secure privacy, 
and shall have a proper door and fastenings. 

(iii)  Construction of latrines: The inside walls shall be constructed of masonry or 
some suitable heat-resisting non-absorbent materials and shall be cement 
washed inside and outside at least once a year, Latrines shall not be of a 
standard lower than borehole system. 

(iv)  (a)  Where workers of both sexes are employed, there shall be displayed outside 
each block of latrine and urinal, a notice in the language understood by the 
majority of the workers” For Men only” or “For Women Only” as the case 
may be. 

 (b)  The notice shall also bear the figure of a man or of a woman, as the case 
may be. 

(v) There shall be at least one urinal for male workers up to 50 and one for female 
workers up to fifty employed at a time, provided that where the number of 
male or female workmen, as thecae may be exceeds 500, it shall be sufficient 
if there is one urinal for every 50 males or females up to the first 500 and one 
for every 100 or part thereafter. 

(vi)  (a)  The latrines and urinals shall be adequately lighted and shall be maintained 
in a clean and sanitary condition at all times. 

 (b)  Latrines and urinals other than those connected with a flush sewage system 
shall comply with the requirements of the Public Health Authorities. 

(vii)  Water shall be provided by means of tap or otherwise so as to be conveniently 
accessible in or near the latrines and urinals. 

(viii)  Disposal of excreta: Unless otherwise arranged for by the local sanitary 
authority, arrangements for proper disposal of excreta by incineration at the 
work place shall be made by means of a suitable incinerator. Alternately 
excreta may be disposed of by putting a layer of night soil at the bottom of a 
pucca tank prepared for the purpose and covering it with a 15cm. layer of 
waste or refuse and then covering it with a layer of earth for a fortnight (when 
it will turn to manure). 

(ix)  The contractor shall at his own expense, carry out all instructions issued to him 
by the Engineer-in-Charge to effect proper disposal of night soil and other 
conservancy work in respect of the contractor’s workmen or employees on the 
site. The contractor shall be responsible for payment of any charges which may 
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be levied by Municipal or Cantonment Authority for execution of such on his 
behalf. 

7.  PROVISION OF SHELTER DURING REST 

At every place there shall be provided, free of cost, four suitable sheds, two for 
meals and the other two for rest separately for the use of men and women labour. 
The height of each shelter shall not be less than 3 metres (10 ft.) from the floor level 
to the lowest part of the roof. These shall be kept clean and the space provided shall 
be on the basis of 0.6 sqm. (6 sft) per head. 

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a 
portion of the building under construction or other alternative accommodation to be 
used for the purpose. 

8.  CRECHES 

(i)  At every work place, at which 20 or more women worker are ordinarily 
employed, there shall be provided two rooms of reasonable dimensions for the 
use of their children under the age of six years. One room shall be used as a 
play room for the children and the other as their bedroom. The rooms shall be 
constructed with specifications as per clause 19H (ii) a, b & c.  

(ii)  The rooms shall be provided with suitable and sufficient openings for light and 
ventilation. There shall be adequate provision of sweepers to keep the places 
clean. 

(iii)  The contractor shall supply adequate number of toys and games in the play 
room and sufficient number of cots and beddings in the bed room. 

(iv)  The contractor shall provide one ayaa to look after the children in the creche 
when the number of women workers does not exceed 50 and two when the 
number of women workers exceeds 50. 

(v)  The use of the rooms earmarked as creches shall be restricted to children, their 
attendants and mothers of the children. 

9.  CANTEENS 

(i) In every work place where the work regarding the employment of contract 
labour is likely to continue for six months and where in contract labours 
numbering one hundred or more are ordinarily employed, an adequate canteen 
shall be provided by the contractor for the use of such contract labour. 

(ii)  The canteen shall be maintained by the contractor in an efficient manner. 

(iii)  The canteen shall consist of at least a dining hall, kitchen, store room, pantry 
and washing places separately for workers and utensils. 

(iv)  The canteen shall be sufficiently lighted at all times when any person has 
access to it. 

(v)  The floor shall be made of smooth and impervious materials and inside walls 
shall be lime washed or colour washed at least once in each year. Provided that 
the inside walls of the kitchen shall be lime-washed every four months. 

(vi)  The premises of the canteen shall be maintained in a clean and sanitary 
condition. 

(vii)  Waste water shall be carried away in suitable covered drains and shall not be 
allowed to accumulate so as to cause a nuisance. 

(viii)  Suitable arrangements shall be made for the collection and disposal of garbage. 

(ix)  The dining hall shall accommodate at a time 30 per cent of the contract labour 
working at a time. 
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(x)  The floor area of the dining hall, excluding the area occupied by the service 
counter and any furniture except tables and chairs shall not be less than one 
square metre (10 sft) per diner to be accommodated as prescribed in sub-Rule 
9. 

(xi)  (a)  A portion of the dining hall and service counter shall be partitioned off and 
reserved for women workers in proportion to their number. 

 (b)  Washing places for women shall be separate and screened to secure privacy. 

(xii)  Sufficient tables stools, chair or benches shall be available for the number of 
diners to be accommodated as prescribed in sub-Rule 9. 

(xiii)  (a)  1.  There shall be provided and maintained sufficient utensils crockery, 
furniture and any other equipment necessary for the efficient running of 
the canteen. 

  2.  The furniture utensils and other equipment shall be maintained in a 
clean and hygienic condition. 

 (b)  1.  Suitable clean clothes for the employees serving in the canteen shall be 
provided and maintained. 

  2.  A service counter, if provided, shall have top of smooth and impervious 
material. 

  3.  Suitable facilities including an adequate supply of hot water shall be 
provided for the cleaning of utensils and equipments. 

(xiv)  The food stuffs and other items to be served in the canteen shall be in 
conformity with the normal habits of the contract labour. 

(xv)  The charges for food stuffs, beverages and any other items served in the 
canteen shall be based on ‘No profit, No loss’ and shall be conspicuously 
displayed in the canteen. 

(xvi)  In arriving at the price of foodstuffs, and other article served in the canteen, 
the following items shall not be taken into consideration as expenditure 
namely:- 

(a)  The rent of land and building. 
(b)  The depreciation and maintenance charges for the building and 

equipments provided forth canteen. 
(c) The cost of purchase, repairs and replacement of equipments including 

furniture, crockery, cutlery and utensils. 
(d)  The water charges and other charges incurred for lighting and ventilation. 
(e)  The interest and amounts spent on the provision and maintenance of 

equipments provided for the canteen. 

(xvii) The accounts pertaining to the canteen shall be audited once every 12 months 
by registered accountants and auditors. 

10.  ANTI-MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti-malarial instructions 
given to him by the Engineer-in-Charge including the filling up of any borrow pits 
which may have been dug by him. 

11.  The above rules shall be incorporated in the contracts and in notices inviting tenders 
and shall form an integral part of the contracts. 

12.  AMENDMENTS 

NHIDCL may, from time to time, add to or amend these rules and issue directions - it 
may consider necessary for the purpose of removing any difficulty which may arise in 
the administration thereof. 

-xxxxx- 
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NHIDCL CONTRACTOR’S LABOUR REGULATIONS 

 

1.  SHORT TITLE 

These regulations may be called the NHIDCL Contractors Labour Regulations. 

 

2.  DEFINITIONS 

i)  Workman means any person employed by NHIDCL or its contractor directly or 
indirectly through a subcontractor with or without the knowledge of the NHIDCL 
to do any skilled, semiskilled or unskilled manual, supervisory, technical or 
clerical work for hire or reward, whether the terms of employment are 
expressed or implied but does not include any person:- 

a)  Who is employed mainly in a managerial or administrative capacity: or 

b)  Who, being employed in a supervisory capacity draws wages exceeding 
five hundred rupees per mensem or exercises either by the nature of the 
duties attached to the office or by reason of powers vested in him, 
functions mainly of managerial nature: or 

c)  Who is an out worker, that is to say, person to whom any article or 
materials are given out by or on behalf of the principal employers to be 
made up cleaned, washed, altered, ornamental finished, repaired 
adopted or otherwise processed for sale for the purpose of the trade or 
business of the principal employers and the process is to be carried out 
either in the home of the out worker or in some other premises, not being 
premises under the control and management of the principal employer. 

 No person below the age of 14 years shall be employed to act as a 
workman. 

ii)  Fair Wages means wages whether for time or piece work fixed and notified 
under the provisions of the Minimum Wages Act from time to time. 

iii)  Contractors shall include every person who undertakes to produce a given 
result other than a mere supply of goods or articles of manufacture through 
contract labour or who supplies contract labour for any work and includes a 
subcontractor. 

iv)  Wages shall have the same meaning as defined in the Payment of Wages Act. 

 

3.  i)  Normally working hours of an adult employee should not exceed 9 hours a day. 
The working day shall be so arranged that inclusive of interval for rest, if any, it 
shall not spread over more than 12hours on any day. 

ii)  When an adult worker is made to work for more than 9 hours on any day or for 
more than 48 hours in any week, he shall be paid over time for the extra hours 
put in by him at double the ordinary rate of wages. 

iii)  a)  Every worker shall be given a weekly holiday normally on a Sunday, in 
accordance with the provisions of the Minimum Wages (Central) Rules 
1960 as amended from time to time irrespective of whether such worker is 
governed by the Minimum Wages Act or not. 

 b)  Where the minimum wages prescribed by the Government under the 
Minimum Wages Act are not inclusive of the wages for the weekly day of 
rest, the worker shall be entitled to rest day wages at the rate applicable 
to the next preceding day, provided he has worked under the same 
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contractor for a continuous period of not less than 6 days. 

 c)  Where a contractor is permitted by the Engineer-in-Charge to allow a 
worker to work on a normal weekly holiday, he shall grant a substituted 
holiday to him for the whole day on one of the five days immediately 
before or after the normal weekly holiday and pay wages to such worker 
for the work performed on the normal weekly holiday at overtime rate. 

 

4.  DISPLAY OF NOTICE REGARDING WAGES ETC 

The contractor shall before he commences his work on contract, display and 
correctly maintain and continue to display and correctly maintain in a clear and 
legible condition in conspicuous places on the work, notices in English and in the 
local Indian languages spoken by the majority of the workers giving the minimum 
rates of wages fixed under Minimum Wages Act, the actual wages being paid, the 
hours of work for which such wage are earned, wages periods, dates of payments of 
wages and other relevant information as per Appendix ‘III’. 

5.  PAYMENT OF WAGES 

i)  The contractor shall fix wage periods in respect of which wages shall be 
payable. 

ii)  No wage period shall exceed one month. 

iii)  The wages of every person employed as contract labour in an establishment or 
by a contractor where less than one thousand such persons are employed shall 
be paid before the expiry of seventh day and in other cases before the expiry of 
tenth day after the last day of the wage period in respect of which the wages 
are payable. 

iv)  Where the employment of any worker is terminated by or on behalf of the 
contractor the wages earned by him shall be paid before the expiry of the 
second working day from the date on which his employment is terminated. 

v)  All payment of wages shall be made on a working day at the work premises and 
during the working time and on a date notified in advance and in case the work 
is completed before the expiry of the wage period, final payment shall be made 
within 48 hours of the last working day. 

vi)  Wages due to every worker shall be paid to him direct by contractor through 
Bank or ECS or online transfer to his bank account. 

vii)  All wages shall be paid current coin or currency or in both. 

viii)  Wages shall be paid without any deductions of any kind except those specified 
by the Central Government by general or special order in this behalf or 
permissible under the Payment of Wages Act 1956. 

ix)  A notice showing the wages period and the place and time of disbursement of 
wages shall be displayed at the place of work and a copy sent by the contractor 
to the Engineer-in-Charge under acknowledgment. 

x)  It shall be the duty of the contractor to ensure the disbursement of wages 
through bank account of labour. 

xi)  The contractor shall obtain from the Sub Engineer or any other authorized 
representative of the Engineer-in-Charge as the case may be, a certificate 
under his signature at the end of the entries in the "Register of Wages" or the 
"Wage-cum-Muster Roll" as the case may be in the following form: 

"Certified that the amount shown in column No.__________ has been paid to 
the workman concerned through bank account of labour on ________ 
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at________.” 

 

6.  FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 

(i)  The wages of a worker shall be paid to him without any deduction of any kind 
except the following: 

(a) Fines 

(b)  Deductions for absence from duty i.e. from the place or the places where 
by the terms of his employment he is required to work. The amount of 
deduction shall be in proportion to the period for which he was absent. 

(c)  Deduction for damage to or loss of goods expressly entrusted to the 
employed person for custody, or for loss of money or any other deduction 
which he is required to account, where such damage or loss is directly 
attributable to his neglect or default. 

(d)  Deduction for recovery of advances or for adjustment of overpayment of 
wages, advances granted shall be entered in a register. 

(e)  Any other deduction which the Central Government may from time to 
time allow. 

(ii)  No fines should be imposed on any worker save in respect of such acts and 
omissions on his part as have been approved of by the Chief Labour 
Commissioner. 

Note: An approved list of Acts and Omissions for which fines can be imposed is 
enclosed at Appendix-X 

(iii)  No fine shall be imposed on a worker and no deduction for damage or loss shall 
be made from his wages until the worker has been given an opportunity of 
showing cause against such fines or deductions. 

(iv)  The total amount of fine which may be imposed in any one wage period on a 
worker shall not exceed an amount equal to three paise in a rupee of the total 
wages, payable to him in respect of that wage period. 

(v)  No fine imposed on any worker shall be recovered from him by instalment, or 
after the expiry of sixty days from the date on which it was imposed. 

(vi)  Every fine shall be deemed to have been imposed on the day of the act or 
omission in respect of which it was imposed. 

 

7.  LABOUR RECORDS 

(i)  The contractor shall maintain a Register of persons employed on work on 
contract in Form XIII of the CL (R&A) Central Rules 1971 (Appendix IV) 

(ii)  The contractor shall maintain a Muster Roll register in respect of all workmen 
employed by him on the work under Contract in Form XVI of the CL (R&A) Rules 
1971 (Appendix V). 

(iii)  The contractor shall maintain a Wage Register in respect of all workmen 
employed by him on the work under contract in Form XVII of the CL (R&A) Rules 
1971 (Appendix VI). 

(iv)  Register of accident - The contractor shall maintain a register of accidents in 
such form as maybe convenient at the work place but the same shall include 
the following particulars: 

a)  Full particulars of the labourers who met with accident. 
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b)  Rate of Wages. 

c)  Sex 

d)  Age 

e)  Nature of accident and cause of accident. 

f)  Time and date of accident. 

g)  Date and time when admitted in Hospital, 

h)  Date of discharge from the Hospital. 

i)  Period of treatment and result of treatment. 

j)  Percentage of loss of earning capacity and disability as assessed by 
Medical Officer. 

k)  Claim required to be paid under Workmen’s Compensation Act. 

I)  Date of payment of compensation. 

m)  Amount paid with details of the person to whom the same was paid. 

n)  Authority by whom the compensation was assessed. 

o)  Remarks 

v)  The contractor shall maintain a Register of Fines in the Form XII of the CL 
(R&A) Rules 1971(Appendix-XI). The contractor shall display in a good condition 
and in a conspicuous place of work the approved list of acts and omissions for 
which fines can be imposed (Appendix-X). 

vi)  The contractor shall maintain a Register of deductions for damage or loss in 
Form XX of the CL (R&A) Rules 1971 (Appendix-XII). 

vii)  The contractor shall maintain a Register of Advances in Form XXIII of the CL 
(R&A) Rules 1971(Appendix-XIII). 

viii)  The contractor shall maintain a Register of Overtime in Form XXIII of the CL 
(R&A) Rules 1971(Appendix-XIV). 

 

8.  ATTENDANCE CARD-CUM-WAGE SLIP 

i)  The contractor shall issue an Attendance card-cum-wage slip to each workman 
employed by him in the specimen format (Appendix-VII) 

ii)  The card shall be valid for each wage period. 

iii)  The contractor shall mark the attendance of each workman on the card twice 
each day, once at the commencement of the day and again after the rest 
interval, before he actually starts work. 

iv)  The card shall remain in possession of the worker during the wage period under 
reference. 

v)  The contractor shall complete the wage slip portion on the reverse of the card 
at least a day prior to the disbursement of wages in respect of the wage period 
under reference. 

vi)  The contractor shall obtain the signature or thumb impression of the worker on 
the wage slip at the time of disbursement of wages and retain the card with 
himself. 

 
9.  EMPLOYMENT CARD 

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central 
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Rules 1971to each worker within three days of the employment of the worker 
(Appendix-VIII). 

 

10.  SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever the contractor shall issue 
to the workman whose services have been terminated, a Service certificate in Form 
XV of the CL (R&A) Central Rules1971 (Appendix-IX) 

 

11.  PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 & 7 shall be 
preserved in original for a period of three years from the date of last entries made in 
them and shall be made available for inspection by the Engineer-in-Charge or Labour 
Officer or any other officers authorised by the Ministry of Urban Development in this 
behalf. 

 

12.  POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY 

The Labour Officer or any person authorised by Central Government on their behalf 
shall have power to make enquires with a view to ascertaining and enforcing due and 
proper observance of Fair Wage Clauses and the Provisions of these Regulations. He 
shall investigate into any complaint regarding the default made by the contractor or 
subcontractor in regard to such provision. 

 

13.  REPORT OF LABOUR OFFICER 

The Labour Officer or other persons authorised as aforesaid shall submit a report of 
result of his investigation or enquiry to the Engineer-in-Charge, NHIDCL concerned 
indicating the extent, if any, to which the default has been committed with a note 
that necessary deductions from the contractor’s bill be made and the wages and 
other dues be paid to the labourers concerned. In case an appeal is made by the 
contractor under Clause 13 of these regulations, actual payment to labourers will be 
made by the Engineer-in-Charge after the General Manager, NHIDCL has given his 
decision on such appeal. 

i)  The Engineer-in-Charge, NHIDCL shall arrange payments to the labour 
concerned within 45 days from the receipt of the report from the Labour 
Officer or the General Manager, NHIDCL as the case may be. 

 

14.  APPEAL AGAINST THE DECISION OF LABOUR OFFICER 

Any person aggrieved by the decision and recommendations of the Labour Officer or 
other person so authorised may appeal against such decision to the General Manager, 
NHIDCL concerned within 30 days from the date of decision, forwarding 
simultaneously a copy of his appeal to the Engineer-in-Charge, NHIDCL concerned but 
subject to such appeal, the decision of the officer shall be final and binding upon the 
contractor. 

 

15.  PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 

i)  A workman shall be entitled to be represented in any investigation or enquiry 
under these regulations by: 
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a)  An officer of a registered trade union of which he is a member. 

b)  An officer of a federation of trade unions to which the trade union 
referred to in clause (a) is affiliated. 

c)  Where the employer is not a member of any registered trade union, by an 
officer of a registered trade union, connected with the industry in which 
the worker is employed or by any other workman employed in the industry 
in which the worker is employed. 

ii)  An employer shall be entitled to be represented in any investigation or enquiry 
under these regulations by: 

a)  An officer of an association of employers of which he is a member. 

b)  An officer of a federation of associations of employers to which 
association referred to in clause (a) is affiliated. 

c)  Where the employers is not a member of any association of employers, by 
an officer of association of employer connected with the industry in which 
the employer is engaged or by any other employer, engaged in the 
industry in which the employer is engaged. 

(iii)  No party shall be entitled to be represented by a legal practitioner in any 
investigation or enquiry under these regulations. 

 

16.  INSPECTION OF BOOKS AND SLIPS 

The contractor shall allow inspection of all the prescribed labour records to any of 
his workers or to his agent at a convenient time and place after due notice is 
received or to the Labour Officer or any other person, authorised by the Central 
Government on his behalf. 

 

17.  SUBMISSIONS OF RETURNS 

The contractor shall submit periodical returns as may be specified from time to time. 

 

18.  AMENDMENTS 

The Central Government may from time to time add to or amend the regulations and 
on any question as to the application/Interpretation or effect of those regulations 
the decision of the General Manager, NHIDCL concerned shall be final. 

 

-xxxxx- 

  



-120- 

 

Appendix 'I' 

 

REGISTER OF MATERNITY BENEFITS (Clause 19 F) 

 

Name and address of the contractor: _______________________________  

 

Name and location of the work: _______________________________  

 

Name of the 

Employee 

Father’s / 

Husband’s 

Name 

Nature of 

Employment 

Period of 

Actual 

employment 

Date on which 
notice of 

confinement 
given 

1 2 3 4 5 

     

     

 

Date on which maternity leave commenced and ended 

Date of Delivery/ 

miscarriage 

In case of delivery In case of miscarriage 

Commenced Ended Commenced Ended 

6 7 8 9 10 

     

     

 

Leave pay paid to the employee 

In case of delivery In case of miscarriage Remarks 

Commenced Ended Commenced Ended 

11 12 13 14 15 
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Appendix 'II' 

 

SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT ADMISSIBLE TO 
THE CONTRACTOR'S LABOUR. 

 

Name and address of the contractor: _______________________________  

 

Name and location of the work: _______________________________ 

 

1. Name of the woman and her husband’s name. 

2. Designation. 

3. Date of appointment. 

4. Date with months and years in which she is employed. 

5. Date of discharge/dismissal, if any. 

6. Date of production of certificates in respect of pregnancy. 

7. Date on which the woman informs about the expected delivery. 

8. Date of delivery/miscarriage/death 

9. Date of production of certificate in respect of delivery/miscarriage. 

10. Date with the amount of maternity/death benefit paid in advance of expected 
delivery. 

11. Date with amount of subsequent payment of maternity benefit. 

12. Name of the person nominated by the woman to receive the payment of the 
maternity benefit after her death. 

13. If the woman dies, the date of her death, the name of the person to whom maternity 
benefit amount was paid, the month thereof and the date of payment. 

14. Signature of the contractor authenticating entries in the register. 

15. Remarks column for the use of Inspecting Officer. 
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Appendix 'III' 

Labour Board 

 

Name of work:     _____________________________ 

Name of Contractor:    _____________________________ 

Address of Contractor:    _____________________________  

Name and address of NHIDCL Division/Unit: _____________________________ 

Name of Labour Enforcement Officer:  _____________________________ 

Address of Labour Enforcement Officer: _____________________________ 

 

SI. 
No 

Category Minimum wage 
fixed 

Actual wage 
paid 

Number 
present 

Remarks 

 

      

      

      

 

Weekly holiday:   _____________________________ 

Wage period:    _____________________________ 

Date of payment of wages:  _____________________________ 

Working hours:   _____________________________ 

Rest interval:    _____________________________ 
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Appendix 'IV' 

Form-XIII (See Rule 75) 

Register of Workmen Employed by Contractor 

 

Name and address of contractor _____________________________ 

Name and address of establishment under which contract is carried on _____________________________ 

Nature and location of work  _____________________________ 

Name and address of Principal Employer _____________________________ 

 

SI. 
No 

Name and 
Surname 

of 
workman 

Age 
and 
Sex 

Father’s / 
Husband’s 

name 

Nature of 
employment/ 
designation 

Permanent 
home 

address of the 
Workman 

(Village and 
Tehsil, Taluk 
and District) 

Local 
address 

Date of 
commencement 
of employment 

Signature 
or thumb 

impression 
of the 

workman 

Date of 
termination 

of 
employment 

Reasons 
for 

terminations 
Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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Appendix 'V' 

Form-XVI (See Rule 78(2)(a)) 

Muster Roll 

Name and address of contractor _____________________________________ 

Name and address of establishment under which contract is carried on _____________________________________ 

Nature and location of work  _____________________________________ 

Name and address of Principal Employer _____________________________________   For the Month of fortnight ______________________________ 

Sl.   
No. Name  

Father’s/ 
Husband’s 

Name 

S
e
x 

Nature 
of Work 

For the period ending Remarks 

1 2 3 4 5 6 7 8 9 101112 1
3 

14151617181920 2122232425262728293031  
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Appendix 'VI' 

Form-XVII (See Rule 78(2)(a)) 

Register of wages 

Name and address of contractor _____________________________________ 

Name and address of establishment under which contract is carried on _____________________________________ 

Nature and location of work  _____________________________________ 

Name and address of Principal Employer _____________________________________  Period: Monthly / Fortnight 

Sl.  
No. 

Name of 
Workman 

Sl
. 

N
o.

 i
n
 t

h
e 

 
R
e
gi

st
e
r 

of
 

W
or

km
en

 

Designatio
n/ nature 
of work 

done N
o.

 o
f 

d
ay

s 
w

or
ke

d.
 

U
n
it

s 
of

 w
or

k 
d
on

e 
D

ai
ly

 r
at

e 
of

  
w

ag
e
s 

/ 
 p

ie
ce

s 
ra

te
 

Amount of Wages earned Deductions, if any (indicate 
nature) 

Net 
Amount 

Paid 

Signature / 
Thumb 

impression 
of Workmen 

Initial 
of the 

Contrac
tor or 
the 

represe
ntative B

as
ic

 w
ag

e
s

D
ea

rn
es

s 
A

ll
ow

an
c

e 

O
ve

rt
im

e 

O
th

er
 C

as
h
  

pa
ym

e
n
ts

  
(i

n
di

ca
te

 

 
T
ot

al
 

P
.F

. 

E.
S.

I.
 

O
th

e
r 

 
D

ed
u
ct

io
n
s,

 
if

 a
n
y 

T
ot

al
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 
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Appendix 'VII' 

Wage Card No. _______ 

Wage Card 

Name and address of contractor ____________________________________________    Date of Issue _________  

Name and address of establishment under which contract is carried on ______________________________ Designation___________ 

Nature and location of work  ___________________________________      Month/Fortnight_______ 

Name and address of Principal Employer ______________________________________ 

Rate of Wages _____________________ 

 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 

 
Morning 

                               
Rate 

 

 

Evening                                

 

 

 

Amount 

 

 

Initial                                 

 

Received from _________________________ the sum of Rs. ____________________________ on account of my wags 

 

             Signature               . 

The Wage Card is valid for one month from the date of issue 
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Appendix 'VII' 

(Reverse) 

Form-XIX 

 [See rule 78 (2)(b)] 

 

Wages Slip 

Name and address of contractor:    ____________________ 

Name and Father's/Husband's name of workman:  ____________________ 

Nature and location of work:     ____________________ 

For the Week/Fortnight/Month ending:   ____________________ 

1. No. of days worked:     ____________________ 

2. No. of units worked in case of piece rate workers:  ____________________ 

3. Rate of daily wages/piece rate :    ____________________ 

4. Amount of overtime wages:     ____________________ 

5. Gross wages payable:     ____________________ 

6. Deduction, if any:      ____________________ 

7. Net amount of wages paid:     ____________________ 

 

 

 

 

Initials of the contractor or his representative 
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Appendix 'VIII' 

Form-XIV 

 [See rule 76] 

 

Employment Card 

 

Name and address of contractor:     ____________________ 

Name and address of establishment under  

which contract is carried on:      
 ____________________ 

Name of work and location of work:     ____________________ 

Name and address of Principal Employer:    ____________________ 

1. Name of the workman:      ____________________ 

2. SI. No. in the register of workman employed:   ____________________ 

3. Nature of employment/designation:    ____________________ 

4. Wage rate (with particulars of unit in case of piece work): ____________________ 

5. Wage period:       ____________________ 

6. Tenure of employment:      ____________________ 

7. Remarks:        ____________________ 

 

 

 

Signature of contractor 
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Appendix 'IX' 

(See Rule 77) 

Service Certificate 

 

Name and address of contractor   ____________________  

Nature and location of work   ____________________ 

Name and address of workman  ____________________ 

Age or date of birth     ____________________ 

Identification marks     ____________________ 

Father's/Husband's name    ____________________ 

Name and address of establishment in under which contract is carried on ____________________ 

 

SI. No 
Total Period for which 

employed Nature of Work Done Rate of wages (with particulars of unit in case of 
piece work) 

Remarks 

From To 

1 2 3 4 5 6 
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Appendix 'X' 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 

In accordance with rule 7(v) of the Contractor’s Labour Regulations to be displayed 
prominently at the site of work both in English and local Language. 

1. Willful insubordination or disobedience, whether alone or in combination with other. 

2. Theft fraud or dishonesty in connection with the contractors beside a business or 
property of NHIDCL. 

3. Taking or giving bribes or any illegal gratifications 

4. Habitual late attendance. 

5. Drunkenness lighting, riotous or disorderly or indifferent behaviour 

6. Habitual negligence. 

7. Smoking near or around the area where combustible or other materials are locked 

8. Habitual indiscipline. 

9. Causing damage to work in the progress or to property of the NHIDCL or of the 
contractor. 

10. Sleeping on duty. 

11. Malingering or slowing down work. 

12. Giving of false information regarding name, age father’s name, etc. 

13. Habitual loss of wage cards supplied by the employers. 

14. Unauthorised use of employer’s property of manufacturing or making of unauthorised 
particles at the work place. 

15. Bad workmanship in construction and maintenance by skilled workers which is not 
approved by the Department and for which the contractors are compelled to 
undertake rectifications. 

16. Making false complaints and/or misleading statements. 

17. Engaging on trade within the premises of the establishments. 

18. Any unauthorised divulgence of business affairs of the employees. 

19. Collection or canvassing for the collection of any money within the premises of an 
establishment unless authorised by the employer. 

20. Holding meeting inside the premises without previous sanction of the employers. 

21. Threatening or intimidating any workman or employer during the working hours 
within the premises. 
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Appendix 'XI' 

Form XII (See Rule 78(2) (d)) 

Register of Fines 

 

Name and address of contractor        ____________________  

Name and address of establishment in under which contract is carried on   ____________________  

Nature and location of work        ____________________  

Name and address of Principal Employer      ____________________ 

SI. 
No. 

Name of 
workman 

Father’s/ 
Husband’

s 
name 

Designation
/ 

nature of 
employment 

Act/Omissio
n 

for which 
fine imposed 

Date of 
Offenc

e 

Whether 
workman 
showed 
cause 

against 
fine 

Name of person 
in whose 
presence 

employee’s 
explanation was 

heard 

Wage 
period 

and 
wages 

payable 

Amount 
of fine 

imposed 

Date on 
which 
fine 

realised 

Remark
s 

1 2 3 4 5 6 7 8 9 10 11 12 
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Appendix 'XII' 

Form-XX  

(See Rule 78(2) (d)) 

Register of Deduction for Damage or Loss 

 

Name and address of contractor        ____________________  

Name and address of establishment in under which contract is carried on   ____________________  

Nature and location of work        ____________________  

Name and address of Principal Employer      ____________________ 

 

Sl. 
No. 

Name of 
Workman 

Father’s/ 
Husband’s 

name 

Designation/ 
nature of 

employment 

Particular
s 

of damage 
or loss 

Date of 
damage 
or loss 

Whether 
workman 
showed 

cause against 
deduction 

Name of 
person in 

whose 
presence 

employee’s 
explanation 
was heard 

Amount 
of 

deductio
n 

imposed 

No.of 
installment

s 

Date of recovery 

Remark 
First 

install
- 

ment 

Last 
install- 
ment 

1 2 3 4 5 6 7 8 9 10 11 12 13 
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Appendix 'XIII' 

Form-XXII (See Rule 78(2) (d)) 

Register of Advances 

 

 

Name and address of contractor        ____________________  

Name and address of establishment in under which contract is carried on   ____________________  

Nature and location of work        ____________________  

Name and address of Principal Employer      ____________________ 

 

Sl. 
No. 

Name of 
workman 

Father’s/ 
Husband 

name 

Designation/ 
nature of 

employment 

Wage 
Period 
and 

wages 
payable 

Date and 
amount of 
advance 

given 

Purpose(s) 
for which 
advance 

made 

Number of 
installments 

by which 
advance to be 

repaid 

Date and 
amount of 

each 
installment 

repaid 

Date and 
which last 
installment 
was repaid 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 
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Appendix 'XIV’ 

 

Form-XXIII (See Rule 78(2) (e)) 

Register of Overtime 

 

Name and address of contractor        ____________________  

Name and address of establishment in under which contract is carried on   ____________________  

Nature and location of work        ____________________  

Name and address of Principal Employer      ____________________ 

 

SI. 
No. 

Name of 
Workman 

Father’s/ 
Husband’s 

name 
Sex 

Designation/ 
nature of 

employement 

Date on 
which 

Overtime 
worked 

Total overtime 
worked or 

production in 
case of piece 

rated 

Normal 
rate of 
wages 

Overtime 
rate of 
wages 

Overtime 
earning 

Rate on 
which 

overtime 
paid 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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Annexure ‘XV’ 

INDENTURE FOR SECURED ADVANCES 

 

(For use in cases in which the Contract is for finished work and the Contractor has entered 
into an agreement for the execution of certain specified quantity of work in a given time) 

 

THIS INDENTURE made the _____ day of ______ 20___ BETWEEN ________________ 
(hereinafter called the Contractor which expression shall where the context so admits or implies 
be deemed to include his executors administrators and assigns) of the one part and the 
President of India through National Highways & Infrastructure Development Corporation Limited, 
New Delhi (NHIDCL) (hereinafter called the Employer which expression shall where the context 
so admits or implies be deemed to include his successors in office and assigns) of the other part.  

WHEREAS by an agreement dated _______ (hereinafter called the said agreement) the 
Contractor has agreed AND WHEREAS the Contractor has applied to the Employer that he may be 
allowed advances on the security of materials absolutely belonging to him and brought by him to 
the site of the works the subject of the said agreement for use in the construction of such of the 
works as he has undertaken to execute at rates fixed for the finished work (inclusive of the cost 
of materials and labor and other charges) AND WHEREAS the Employer has agreed to advance to 
the Contractor the sum of Rupees __________ on the security of materials the quantities and 
other particulars of which are detailed in Accounts of Secured Advances attached to the Running 
Account Bill for the said works signed by the Contractor on ___________ and the Employer has 
reserved to himself the option of making any further advance or advances on the security of 
other materials brought by the Contractor to the site of the said works. Now THIS INDENTURE 
WITNESSED that in pursuance of the said agreement and in consideration of the sum of Rupees 
_________ on or before the execution of these presents paid to the Contractor by the Employer 
(the receipt whereof the Contractor doth hereby acknowledge) and of such further advances (if 
any) as may be made to him as aforesaid the Contractor doth hereby covenant and agree with 
the Employer and declare as follows: -  

(1)  That the said sum of Rupees _____________ so advanced by the Employer to the 
Contractor as aforesaid and all or any further sum or sums advanced as aforesaid shall be 
employed by the Contractor in or towards expediting the execution of the said works and 
for no other purpose whatsoever.  

(2)  That the materials detailed in the said Account of Secured Advances which have been 
offered to and accepted by Employer as security are absolutely the Contractor's own 
property and free from encumbrances of any kind and the Contractor will not make any 
application for or receive a further advance on the security of materials which are not 
absolutely his own property and free from encumbrances of any kind and the Contractor 
indemnifies the Employer against all claims to any materials in respect of which an 
advance has been made to him as aforesaid.  

(3)  That the materials detailed in the said Account of Secured Advances and all other 
materials on the security of which any further advance or advances may hereafter be made 
as aforesaid (hereinafter called the said materials) shall be used by the Contractor solely 
in the execution of the said works in accordance with the directions of the Project 
Manager, NHIDCL (hereinafter called the Engineer-in-Charge) and in the term of the said 
agreement.  

(4)  That the Contractor shall make at his own cost all necessary and adequate arrangements 
for the proper watch, safe custody and protection against all risks of the said materials 
and that until used in construction as aforesaid the said materials shall remain at the site 
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of the said works in the Contractor's custody and on his own responsibility and shall at all 
times be open to inspection by the Engineer-in-Charge or any officer authorized by him. In 
the event of the said materials or any part thereof being stolen, destroyed or damaged or 
becoming deteriorated in a greater degree than is due to reasonable use and wear thereof 
the Contractor will forthwith replace the same with other materials of like quality or 
repair and make good the same as required by the Engineer-in-Charge.  

(5)  That the said materials shall not on any account be removed from the site of the said 
works except with the written permission of the Engineer-in-Charge or an officer 
authorised by him on that behalf.  

(6)  That the advances shall be repayable in full when or before the Contractor receives 
payment from the Employer of the price payable to him for the said works under the terms 
and provisions of the said agreement. Provided that if any intermediate payments are 
made to the Contractor on account of work done than on the occasion of each such 
payment the Employer will be at liberty to make a recovery from the Contractor's bill for 
such payment by deducting there from the value of the said materials then actually used in 
the construction and in respect of which recovery has not been made previously, the value 
for this purpose being determined in respect of each description of materials at the rates 
at which the amounts of the advances made under these presents were calculated.  

(7)  That if the Contractor shall at any time make any default in the performance or 
observance in any respect of any of the terms and provisions of the said agreement or of 
these presents the total amount of the advance or advances that may still be owing to the 
Employer shall immediately on the happening of such default be repayable by the 
Contractor to the Employer together with interest thereon at twelve per cent per annum 
from the date or respective dates of such advance or advances to the date of repayment 
and with all costs charges, damages and expenses incurred by the Employer in or for the 
recovery thereof or the enforcement of this security or otherwise by reason of the default 
of the Contractor and the Contractor hereby covenants and agrees with the Employer to 
repay and pay the same respectively to him accordingly.  

(8)  That the Contractor hereby charges all the said materials with the repayment to the 
Employer of the said sum of Rupees ___________________ and any further sum or sums 
advanced as aforesaid and all costs charges, damages and expenses payable under these 
presents PROVIDED ALWAYS and it is hereby agreed and declared that notwithstanding 
anything in the said agreement and without prejudice to the powers contained therein if 
and whenever the covenant for payment and repayment herein before contained shall 
become enforceable and the money owing shall not be paid in accordance therewith the 
Employer may at any time thereafter adopt all or any of the following courses as he may 
deem best:   

(a)  Seize and utilize the said materials or any part thereof in the completion of the said 
works on behalf of the Contractor in accordance with the provisions in that behalf 
contained in the said agreement debiting the Contractor with the actual cost of 
effecting such completion and the amount due in respect of advances under these 
presents and crediting the Contractor with the value of work done as if he had 
carried it out in accordance with the said agreement and at the rates thereby 
provided. If the balance is against the Contractor he is to pay same to the Employer 
on demand.  

(b)  Remove and sell by public auction the seized materials or any part thereof and out of 
the moneys arising from the sale retain all the sums aforesaid repayable or payable 
to the Employer under these presents and pay over the surplus (if any) to the 
Contractor.  

(c)  Deduct all or any part of the moneys owing out of the security deposit or any sum due 
to the Contractor under the said agreement.  



-137- 

 

(9)  That except in the event of such default on the part of the Contractor as aforesaid interest 
on the said advance shall not be payable.  

(10)  That in the event of any conflict between the provisions of these presents and the said 
agreement the provisions of these presents shall prevail and in the event of any dispute or 
difference arising over the construction or effect of these presents the settlement of 
which has not been herein before expressly provided for the same shall be finally resolved 
as per provisions of clause 25 of the Contract.  

In witness whereof the said ___________________ and ______________________ have hereunto 
set their respective hands the day and year first above written.  

 

Signed, sealed and delivered by _________________ 

The said contractor in the presence of  

Signature _________________________  

Witness Name _____________________  

Address __________________________  

 

Signed by _________________________  

For and on behalf of NHIDCL 

in the presence of  

Signature _________________________  

Witness Name _____________________  

Address __________________________ 
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APPENDIX – XVI 

(Refer Clause 5)  

 

FORM OF APPLICATION BY THE CONTRACTOR FOR SEEKING EXTENSION OF TIME 

1.  Name of contractor 

2.  Name of work as given in the agreement 

3.  Agreement no 

4.  Estimated amount put tender 

5.  Date of commencement of work as per agreement 

6.  Period allowed for completion of work as per agreement 

7.  Date of completion stipulated in agreement 

8.  Period for which extension of time if has been given by authority in Schedule-F previously 

 Letter no. and date Extension granted 

Months  Days  

(a) 1st extension:   
(b) 2nd extension: 

  

(c) 3rd extension:   

(d) 4th extension:    

(e) Total extension previously given:    

9.  Reasons for which extension have been previously given (copies of the previous 
applications should be attached) 

10.  Period for which extension if applied for 

11.  Hindrances on account of which extension is applied for with dates on which hindrances 
occurred and the period for which these are likely to last (for causes under clause 5.2/ and 
5.3). 

12.  Extension of Time required for extra work 

13.  Details of Extra work and the amount involved:- 

a.  Total value of extra work 

b.  Proportionate period of extension of time based on estimated amount put to tender on 
account of extra work. 

14.  Total extension of time required for S. No. 11 & 12 above. 

 

Submitted to the Authority indicated in Schedule-F with copy to the Engineer-in-Charge  

 

Signature of Contractor  

Dated 
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APPENDIX XVII 

NOTICE FOR APPOINTMENT OF ARBITRATOR 

[Refer Clause 25] 

To 

Managing Director 
National Highways Infrastructure Development Corporation Ltd. 
PTI Building, 4 Parliament Street, New Delhi, 110001 

 

Dear Sir, 

In terms of clause 25 of the agreement, particulars of which are given below, I/we hereby give 
notice to you to appoint an arbitrator for settlement of disputes mentioned below: 

1.  Name of applicant 
2.  Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd Co. 
3.  Full address of the applicant 
4.  Name of the work and contract number in which arbitration sought 
5.  Name of the Division/Unit which entered into contract 
6.  Contract amount in the work 
7.  Date of contract 
8.  Date of initiation of work 
9.  Stipulated date of completion of work 
10.  Actual date of completion of work (if completed) 
11.  Total number of claims made 
12.  Total amount claimed 
13.  Date of intimation of final bill (if work is completed) 
14.  Date of payment of final bill (if work is completed) 
15.  Amount of final bill (if work is completed) 
16.  Date of request made to GM for decision 
17.  Date of receipt of GM's decision 
18.  Date of appeal to you 
19.  Date of receipt of your decision. 

Specimen signatures of the applicant 
(only the person/authority who signed  

the contract should sign) 
 

I/We certify that the information given above is true to the best of my/our knowledge. I / We 
enclose following documents. 

1. Statement of claims with amount of claims. 
2. 
3. 
4.          Yours faithfully, 

  (Signatures) 

Copy in duplicate to: 

1. General Manager, NHIDCL, New Delhi 
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APPENDIX XVIII 
 

FORM OF BANK GUARANTEE 
[Performance Security/Additional Performance Security] 

 

To  
 

National Highways & Infrastructure Development Corporation Ltd  
3rd Floor, PTI Building, Sansad Marg,  
New Delhi  

 

WHEREAS ___________[name and address of Contractor] (hereafter called the “Contractor”) has 
undertaken, in pursuance of Letter of Acceptance (LOA) No. Dated _____ for construction of 
[name of the Project] (hereinafter called the “Contract”) 

AND WHEREAS the Contract requires the Contractor to furnish an {Performance Security/ 
Additional Performance Security} for due and faithful performance of its obligations, under and 
in accordance with the Contract, during the {Construction Period/ Defects Liability Period and 
Maintenance Period} in a sum of Rs….. cr. (Rupees ………..….. crore) (the “Guarantee 
Amount”1).  

AND WHEREAS we, ………………….. through our branch at 
......................................................................................................................
................................. (the “Bank”) have agreed to furnish this Bank Guarantee 
(hereinafter called the “Guarantee”) by way of Performance Security  

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as 
follows:  

1.  The Bank hereby unconditionally and irrevocably guarantees the due and faithful 
performance of the Contractor’s obligations during and under and in accordance with the 
Agreement, and agrees and undertakes to pay to the Authority, upon its mere first written 
demand, and without any demur, reservation, recourse, contest or protest, and without 
any reference to the Contractor, such sum or sums up to an aggregate sum of the 
guarantee amount as the Authority shall claim, without the Authority being required to 
prove or to show grounds or reasons for its demand and/or for the sum specified therein.  

2.  A letter from the Authority, under the hand of an officer not below the rank of [General 
Manager, NHIDCL], that the Contractor has committed default in the due and faithful 
performance of all or any of its obligations under and in accordance with the Agreement 
shall be conclusive, final and binding on the Bank. The Bank further agrees that the 
Authority shall be the sole judge as to whether the Contractor is in default in due and 
faithful performance of its obligations during and under the Agreement and its decision 
that the Contractor is in default shall be final, and binding on the Bank, notwithstanding 
any difference between the Authority and the Contractor, or any dispute between them 
pending before any court, tribunal, arbitrators or any other Authority or body, or by the 
discharge of the Contractor for any reason whatsoever.  

3.  In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 
Bank were the principal debtor and any change in the constitution of the Contractor 
and/or the Bank, whether by their absorption with any other body or corporation or 
otherwise, shall not in any way or manner affect the liability or obligation of the Bank 
under this Guarantee.  

                                                           
1 Guarantee Amount for Performance Security and Additional Performance Security shall be calculated as 
per Contract. 
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4.  It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to 
proceed against the Contractor before presenting to the Bank its demand under this 
Guarantee.  

5.  The Authority shall have the liberty, without affecting in any manner the liability of the 
Bank under this Guarantee, to vary at any time, the terms and conditions of the 
Agreement or to extend the time or period for the compliance with, fulfillment and/or 
performance of all or any of the obligations of the Contractor contained in the Agreement 
or to postpone for any time, and from time to time, any of the rights and powers 
exercisable by the Authority against the Contractor, and either to enforce or forbear from 
enforcing any of the terms and conditions contained in the Agreement and/or the 
securities available to the Authority, and the Bank shall not be released from its liability 
and obligation under these presents by any exercise by the Authority of the liberty with 
reference to the matters aforesaid or by reason of time being given to the Contractor or 
any other forbearance, indulgence, act or omission on the part of the Authority or of any 
other matter or thing whatsoever which under any law relating to sureties and guarantors 
would but for this provision have the effect of releasing the Bank from its liability and 
obligation under this Guarantee and the Bank hereby waives all of its rights under any such 
law.  

6.  This Guarantee is in addition to and not in substitution of any other guarantee or security 
now or which may hereafter be held by the Authority in respect of or relating to the 
Agreement or for the fulfillment, compliance and/or performance of all or any of the 
obligations of the Contractor under the Contract.  

7.  Notwithstanding anything contained hereinbefore, the liability of the Bank under this 
Guarantee is restricted to the Guarantee amount and this Guarantee will remain in force 
for the period specified in paragraph 8 below and unless a demand or claim in writing is 
made by the Authority on the Bank under this Guarantee all rights of the Authority under 
this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 
hereunder.  

8.  The Guarantee shall cease to be in force and effect upto 90 (ninety) days after the end of 
the Defects Liability Period as set forth in ITB Clauses 32.1 of the agreement.  

9.  The Bank undertakes not to revoke this Guarantee during its currency, except with the 
previous express consent of the Authority in writing, and declares and warrants that it has 
the power to issue this Guarantee and the undersigned has full powers to do so on behalf 
of the Bank.  

10.  Any notice by way of request, demand or otherwise hereunder may be sent by post 
addressed to the Bank at its above referred branch, which shall be deemed to have been 
duly authorized to receive such notice and to effect payment thereof forthwith, and if sent 
by post it shall be deemed to have been given at the time when it ought to have been 
delivered in due course of post and in proving such notice, when given by post, it shall be 
sufficient to prove that the envelope containing the notice was posted and a certificate 
signed by an officer of the Authority that the envelope was so posted shall be conclusive.  

11.  This Guarantee shall come into force with immediate effect and shall remain in force and 
effect for up to the date specified in para 8 above or until it is released earlier by the 
Authority pursuant to the provisions of the Agreement.  

12. This Guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 
Revision, ICC Publication No. 758, except that the supporting statement under Article 
15(a) is hereby excluded. 

13.  This guarantee shall also be operatable at our _____ Branch at New Delhi, from whom, 
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be 
made available on demand. In the contingency of this guarantee being invoked and 
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payment thereunder claimed, the said branch shall accept such invocation letter and make 
payment of amounts so demanded under the said invocation.  

14.  Intimation regarding issuance of this Bank Guarantee shall be sent to Authority’s Bank 
through SFMS gateway as per the details below:  

Sl. No. Particulars Details 

1 Name of Beneficiary  National Highways & Infrastructure 
Development Corporation Limited 

2 Beneficiary Bank Account No.  90621010002659  

3 Beneficiary Bank Branch  IFSC CNRB0019062   

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi  

5 Beneficiary Bank Address  
Canara Bank (erstwhile Syndicate Bank 

transport Bhawan, 1st Parliament Street, 
New Delhi-110001  

 
Signed and sealed this ___ day of ___ 20__ at ______  
 
SIGNED, SEALED AND DELIVERED  

 

For and on behalf of the Bank by:  

(Signature)  

(Name)  

(Designation)  

(Code Number)  

(Address)  

 

NOTES:  

i)  The bank guarantee should contain the name, designation and code number of the 
officer(s) signing the guarantee.  

ii)  The address, telephone number and other details of the head office of the Bank as well as 
of issuing branch should be mentioned on the covering letter of issuing branch.  
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APPENDIX XIX 

FORM OF GUARANTEE FOR ADVANCE PAYMENT 
 

The Managing Director,  
National Highways & Infrastructure Development Corporation Ltd  
3rd Floor, PTI Building, Sansad Marg,  
New Delhi  
 

WHEREAS:  

(A)  [name and address of contractor] (hereinafter called “the Contractor”) and the National 
Highways & Infrastructure Development Corporation Ltd, (hereinafter called “the 
Authority”) have entered into an agreement (hereinafter called the “Agreement”) for 
“Renovation of Central Civil Services Cultural & Sports Board (CCSCSB) Sports Complex 
at Vinay Marg, New Delhi” through Item Rate Basis Contract, subject to and in accordance 
with the provisions of the Agreement.  

(B)  In accordance with Clause 10B (ii or iii) of the Agreement, the Authority shall make to the 
Contractor an interest bearing @Bank Rate + 3% advance payment (herein after called 
“Advance Payment”) equal to 10% (ten per cent) of the Contract Price; and that the 
Advance Payment shall be made in two instalments subject to the Contractor furnishing an 
irrevocable and unconditional guarantee by a scheduled bank for an amount equivalent to 
110% (one hundred and ten percent) of such instalment to remain effective till the 
complete and full repayment of the instalment of the Advance Payment as security for 
compliance with its obligations in accordance with the Agreement. The amount of 
{first/second} instalment of the Advance Payment is Rs. _____ (Rupees _________) only 
and the amount of this Guarantee is Rs. _____ (Rupees _________) only (the “Guarantee 
Amount”)  

(C)  We, _________ through our branch at ____________ (the “Bank”) have agreed to furnish 
this bank guarantee (hereinafter called the “Guarantee”) for the Guarantee Amount.  

 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as 
follows:  

1.  The Bank hereby unconditionally and irrevocably guarantees the due and faithful 
repayment on time of the aforesaid instalment of the Advance Payment under and in 
accordance with the Agreement, and agrees and undertakes to pay to the Authority, upon 
its mere first written demand, and without any demur, reservation, recourse, contest or 
protest, and without any reference to the Contractor, such sum or sums up to an aggregate 
sum of the Guarantee Amount as the Authority shall claim, without the Authority being 
required to prove or to show grounds or reasons for its demand and/or for the sum 
specified therein  

 A letter from the Authority, under the hand of an officer not below the rank of [General 
Manager in the National Highways & Infrastructure Development Corporation Ltd.], that 
the Contractor has committed default in the due and faithful performance of all or any of 
its obligations for the repayment of the installment of the Advance Payment under and in 
accordance with the Agreement shall be conclusive, final and binding on the Bank. The 
Bank further agrees that the Authority shall be the sole judge as to whether the Contractor 
is in default in due and faithful performance of its obligations during and under the 
Agreement and its decision that the Contractor is in default shall be final and binding on 
the Bank, notwithstanding any differences between the Authority and the Contractor, or 
any dispute between them pending before any court, tribunal, arbitrators or any other 
authority or body, or by the discharge of the Contractor for any reason whatsoever  
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2.  In order to give effect to this Guarantee, the Authority shall be entitled to act as if the 
Bank were the principal debtor and any change in the constitution of the Contractor 
and/or the Bank, whether by their absorption with any other body or corporation or 
otherwise, shall not in any way or manner affect the liability or obligation of the Bank 
under this Guarantee.  

3.  It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to 
proceed against the Contractor before presenting to the Bank its demand under this 
Guarantee.  

4.  The Authority shall have the liberty, without affecting in any manner the liability of the 
Bank under this Guarantee, to vary at any time, the terms and conditions of the Advance 
Payment or to extend the time or period of its repayment or to postpone for any time, and 
from time to time, any of the rights and powers exercisable by the Authority against the 
Contractor, and either to enforce or forbear from enforcing any of the terms and 
conditions contained in the Agreement and/or the securities available to the Authority, 
and the Bank shall not be released from its liability and obligation under these presents by 
any exercise by the Authority of the liberty with reference to the matters aforesaid or by 
reason of time being given to the Contractor or any other forbearance, indulgence, act or 
omission on the part of the Authority or of any other matter or thing whatsoever which 
under any law relating to sureties and guarantors would but for this provision have the 
effect of releasing the Bank from its liability and obligation under this Guarantee and the 
Bank hereby waives all of its rights under any such law.  

5.  This Guarantee is in addition to and not in substitution of any other guarantee or security 
now or which may hereafter be held by the Authority in respect of or relating to the 
Advance Payment.  

6.  Notwithstanding anything contained hereinbefore, the liability of the Bank under this 
Guarantee is restricted to the Guarantee amount and this Guarantee will remain in force 
for the period specified in paragraph 7 below and unless a demand or claim in writing is 
made by the Authority on the Bank under this Guarantee all rights of the Authority under 
this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 
hereunder.  

7.  The guarantee shall cease to be in force and effect 90 (ninety) days after the end of the 
one year from the date of payment of the installment of the Advance Payment, as set 
forth in Clause 10B of the Agreement.  

8.  The Bank undertakes not to revoke this Guarantee during its currency, except with the 
previous express consent of the Authority in writing, and declares and warrants that it has 
the power to issue this Guarantee and the undersigned has full powers to do so on behalf 
of the Bank.  

9.  Any notice by way of request, demand or otherwise hereunder may be sent by post 
addressed to the Bank at its above referred branch, which shall be deemed to have been 
duly authorized to receive such notice and to effect payment thereof forthwith, and if sent 
by post it shall be deemed to have been given at the time when it ought to have been 
delivered in due course of post and in proving such notice, when given by post, it shall be 
sufficient to prove that the envelope containing the notice was posted and a certificate 
signed by an officer of the Authority that the envelope was so posted shall be conclusive.  

10.  This Guarantee shall come into force with immediate effect and shall remain in force and 
effect for up to the date specified in para 7 above or until it is released earlier by the 
Authority pursuant to the provisions of the Agreement.  

11.  This guarantee shall also be operable at our _______ Branch at New Delhi, from whom, 
confirmation regarding the issue of this guarantee or extension/ renewal thereof shall be 
made available on demand. In the contingency of this guarantee being invoked and 
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payment there-under claimed, the said branch shall accept such invocation letter and 
make payment of amounts so demanded under the said invocation.  

12.  Intimation regarding issuance of this Bank Guarantee shall be sent to Authority’s Bank 
through SFMS gateway as per the details below: 

Sl. No. Particulars Details 

1 Name of Beneficiary  National Highways & Infrastructure 
Development Corporation Limited 

2 Beneficiary Bank Account No.  90621010002659  

3 Beneficiary Bank Branch  IFSC CNRB0019062 

4 Beneficiary Bank Branch Name Transport Bhawan, New Delhi  

5 Beneficiary Bank Address  
Canara Bank (erstwhile Syndicate Bank) 

transport Bhawan, 1st Parliament Street, 
New Delhi-110001  

 

Signed and sealed this ___ day of ___ 20__ at ______  

SIGNED, SEALED AND DELIVERED  
 
For and on behalf of the Bank by:  
(Signature)  
(Name)  
(Designation)  
(Code Number)  
(Address)  
 
NOTES:  

i)  The bank guarantee should contain the name, designation and code number of the 
officer(s) signing the guarantee.  

ii)  The address, telephone number and other details of the head office of the Bank as well as 
of issuing branch should be mentioned on the covering letter of issuing branch.  

 

APPENDIX XX 
FORM OF LETTER OF APPLICATION 

Deleted 
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APPENDIX XXI  
 

FORM OF LETTER OF ACCEPTANCE  
 
No. ___________         Dated ______  
 
To,  

M/s. ________ 
____________  

 

Subject:  Renovation of Central Civil Services Cultural & Sports Board (CCSCSB) Sports 
Complex at Vinay Marg, New Delhi – Letter of Acceptance (LOA) – reg. 

Reference:  Your bid for the subject work dated _____  

 

Sir,  

 

Based on your bid submitted on ______ in compliance of bidding document of NHIDCL for 
execution of the work of Renovation of Central Civil Services Cultural & Sports Board 
(CCSCSB) Sports Complex at Vinay Marg, New Delhi, it is hereby notified that your bid for a 
contract price of Rs. _______ (Rupees __________) only has been accepted for and on behalf of 
NHIDCL. You are requested to return a duplicate of the LOA as an acknowledgement 
immediately and sign the Contract Agreement within the period prescribed in para 32.4 of ITB.  

2. You are hereby requested to furnish Performance Security plus additional security, if 
any, in the form detailed in para 32.2 of ITB for an amount equivalent to Rs. _______ (Rupees 
__________) only within 10 days as per provisions of para 32.1 of ITB of the bid document failing 
which the actions as stipulated in clause 32.3 of ITB shall be taken.  

 

Yours faithfully,  

 

 

General Manager (T)  

  

“Accepted By:  
 
(Name of the Authorized person)  
(Name of the sole bidder/lead partner of JV)  
Seal of the bidder” 
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APPENDIX XXII  
FORM OF AGREEMENT  

 
 

This agreement is entered into on this the ____ day of ______ 20___  

Between 

The National Highway & Infrastructure Development Corporation Ltd, New Delhi (herein 
called “Employer”) of the one part  

And 

<insert name of party>, the selected bidder having its registered office at <insert registered 
office address of the party> (here in after “the Contractor”) of other part.  

Whereas 

The Employer invited bids from eligible bidders of the execution of certain works, viz. 
Renovation of Central Civil Services Cultural & Sports Board (CCSCSB) Sports Complex at 
Vinay Marg, New Delhi. 

And whereas pursuant to the bid submitted by the Contractor, vide (here in after referred to as 
the “BID” or “ÖFFER”) for the execution of works, the Employer by his letter of acceptance 
dated accepted the offer submitted by the Contractor for the execution and completion of such 
works and the remedying of any defects thereon, on terms and conditions in accordance with 
the documents listed in para 2 below.  

AND WHEREAS the Contractor by a deed of undertaking dated _____ has agreed to abide by all 
the terms of the bid, including but not limited to the amount quoted for the execution of 
Contract, as stated in the bid, and also to comply with such terms and conditions as may be 
required from time to time.  

AND WHEREAS pursuant to the bid submitted by the Contractor vide. hereinafter referred to as 
the “the Offer”), the employer has by his letter of acceptance no. _____ dated ______ accepted 
the offer submitted by the Contractor for the execution and completion of such works and the 
remedying of any defects therein, on terms and conditions in accordance in the conditions of 
particular application and condition included hereinafter;  

AND WHEREAS the contractor has agreed to undertake such works and has furnished a 
performance security pursuant to Clause 32 of the instructions to Bidders (Section-II)  

NOW THIS AGREEMENT WITNESSETH as follows:  

1.  In this agreement works and expressions shall have the same meanings as are respectively 
assigned to them in the conditions of contract hereinafter referred to;  

2.  The following documents shall be deemed to form and be read and constructed as part of 
this agreement viz.  

a)  The Contract Agreement,  

b)  Letter of Acceptance,  

c)  Contractor's Bid,  

d)  Contract Data,  

e)  Bill of Quantities/ Schedule of Quantities  

f)  General Conditions of Contract /Special Conditions of Contract  

f)  Drawings  

g)  Specifications  
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h)  Indian Standard Specifications of B.I.S.  

3.  The foregoing documents shall be constructed as complementary and mutually explanatory 
one with another. Should any ambiguities or discrepancy be noted then the order of 
precedence of these documents shall subject to the condition of particular applications be 
as listed above.  

4.  In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 
complete the works and remedy any defects therein in conformity in all respect with the 
provisions of the contract.  

5.  The employer hereby covenants to pay the contractor in consideration of the execution 
and completion of the works and the remedying of defects therein the contract price or 
such other sum as may become payable under the provisions of the contract at the times 
and in the manner prescribed by the contract  

IN WITNESS WHEREOF the parties here to have caused this agreement to be executed the day 
and year first before written.  

Signed, sealed and delivered by the said Employer through his Authorized Representative and 
the said Contractor through his Power of Attorney holder in the presence of.  

 
 
For and on behalf of National    For and on behalf contractor  
Highway& Infrastructure  
Development Corporation Ltd  
 

Witness       Witness  

1. Name: ___________    1. Name: __________  

Address: ___________    Address: ___________  

___________________    __________________ 

 

Witness       Witness  

2. Name: ___________    2. Name: __________  

Address: ___________    Address: ___________  

___________________    ___________________ 
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APPENDIX XXIII 
INTEGRITY PACT FORMAT 

 
(To be executed on plain paper and submitted alongwith Technical Bid/Tender documents for 
tenders having a value of Rs. 5 cr or above for Consultancy projects and 100 cr. or above for 
Construction projects. To be signed by the Bidder and same signatory competent/ authorized to 
sign the relevant contract on behalf of the MoRTH)  
 
This integrity Pact is made at on this ____ day of _____ 20____  

BETWEEN  

President of India through NHIDCL, 4-Parliament Street New Delhi-110001, (hereinafter 
referred to as the “Principal/Owner” which expression shall, unless repugnant to the context or 
meaning thereof, include its administrators, successors and assigns)  

AND  

{Name and address of the Firm/Company}, (hereinafter referred to as “The 
Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s)” and which expression shall unless 
repugnant to be meaning or context thereof include its successors and permitted assigns.)  
 

Preamble 

Whereas, the Principal has floated the Tender {NIT No. ____, dated______} (hereinafter 
referred to as “Tender/Bid”) and intends to award, under laid down organizational procedure, 
contract/s for “Renovation of Central Civil Services Cultural & Sports Board (CCSCSB) Sports 
Complex at Vinay Marg, New Delhi” (hereinafter referred to as the “Contract”).  

And Whereas the Principal values full compliance with all relevant laws of the land, rules of 
land, regulations, economic use of resources and of fairness/ transparency in its relations with 
its Bidder(s) and/ or Contractor(s)/Concessionaire(s)/Consultant(s).  

And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this 
Integrity Pact (hereafter referred to as “Integrity Pact” or “Pact”) the terms and conditions of 
which shall also be read as integral part and parcel of the Tender documents and contract 
between the parties. Now, therefore, in consideration of mutual covenants contained in this 
pact, the parties hereby agree as follows and this pact witnesses as under:  
 
Article-1: Commitments of the Principal  

(1)  The Principal commits itself to take all measures necessary to prevent corruption and to 
observe the following principles:-  

(a)  No employee of the Principal, personally or through family members, will in connection 
with the Tender for, or the execution of a Contract, demand, take a promise for or accept, 
for self, or third person, any material of immaterial benefit which the person is not legally 
entitled to.  

(b)  The Principal will, during the Tender process treat all Bidder(s) with equity and reason. 
The Principal will in particular, before and during the Tender process, provide to all 
Bidder(s) the same information and will not provide to any Bidder(s) confidential/ 
additional information through which the Bidder(s) could obtain an advantage in relation 
to the tender process or the contract execution.  

(c)  The Principal will exclude all known prejudiced persons from the process, whose conduct 
in the past has been of biased nature.  

(2)  If the Principal obtains information on the conduct of any of its employees which is a 
criminal offence under the IPC/PC Act or any other Statutory Acts or if there be a 
substantive suspicion in this regard, the Principal will inform the Chief Vigilance Officer 
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and in addition can initiate disciplinary actions as per its internal laid down 
Rules/Regulations.  

 

Article – 2: Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s).  

The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) commit himself to take all 
measures necessary to prevent corruption. He commits himself to observe the following 
principles during his participation in the tender process and during the contract execution.  

(a)  The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, directly or through 
any other person or firm, offer, promise or give to any of the Principal’s employees 
involved in the tender process or the execution of the contract or to any third person any 
material or other benefit which he/she is not legally entitled to, in order to obtain in 
exchange any advantage of any kind whatsoever during the tender process or during the 
execution of the contract.  

(b)  The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not enter with other 
Bidders into any undisclosed agreement or understanding, whether formal or informal. This 
applies in particular to prices, specifications, certifications, subsidiary contract, 
submission or non-submission or bids or any other actions to restrict competitiveness or to 
introduce cartelization in the bidding process.  

(c)  The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not commit any offence 
under the relevant IPC/PC Act and other Statutory Acts; further the 
Bidder(s)/Contractor(s)/Concessionaire(s)/Consultant(s) will not use improperly, for 
purposes of completion or personal gain, or pass on to others, any information or 
document provided by the Principal as part of the business relationship, regarding plans, 
technical proposals and business details, including information contained or transmitted 
electronically.  

(d) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of foreign origin shall disclose 
the name and address of the Agents/ Representatives in India, if any. Similarly, the 
Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of Indian Nationality shall 
furnish the name and address of the foreign principle, if any.  

(e)  The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will, when presenting his 
bid, disclose any and all payments he has made, is committed to or intends to make to 
agents, brokers or any other intermediaries in connection with the award of the contract. 
He shall also disclose the details of services agreed upon for such payments.  

(f)  The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not instigate third 
persons to commit offences outlined above or be an accessory to such offences.  

(g)  The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not bring any outside 
influence through any Govt. bodies/quarters directly or indirectly on the bidding process in 
furtherance of his bid.  

Article - 3 Disqualification from tender process and exclusion from future contracts.  

(1) If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before award or during 
execution has committed a transgression through a violation of any provision of Article- 2, 
above or in any other form such as to put his reliability or credibility in question, the 
Principal is entitled to disqualify the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s) from the tender process.  

(2)  If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) has committed a 
transgression through a violation of Article-2 such as to put his reliability or credibility into 
question, the Principal shall be entitled to exclude including blacklist and put on holiday 
the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) for any future tenders/ 
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contract award process. The imposition and duration of the exclusion will be determined 
by the severity of the transgression. The severity will be determined by the Principal 
taking into consideration the full facts and circumstances of each case particularly taking 
into account the number of transgressions, the position of the transgressors within the 
company hierarchy of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) and 
the amount of the damage. The exclusion will be imposed for a maximum of 3 years.  

(3)  A transgression is considered to have occurred if the Principal after due consideration of 
the available evidence concludes that “On the basis of facts available there are no 
material doubts”.  

(4)  The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) with its free consent and 
without any influence agrees and undertakes to respect and uphold the Principal’s 
absolute rights to resort to and impose such exclusion and further accepts and undertakes 
not to challenge or question such exclusion on any ground, including the lack of any 
hearing before the decision to resort to such exclusion is taken. This undertaking is given 
freely and after obtaining independent legal advice.  

(5)  The decision of the Principal to the effect that a breach of the provisions of this Integrity 
Pact has been committed by the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s)shall be final and binding on the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s), however, the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) can 
approach IEM(s) appointed for the purpose of this Pact.  

(6)  On occurrence of any sanctions/ disqualification etc arising out from violation of integrity 
pact, the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) shall not be entitled 
for any compensation on this account.  

(7)  Subject to full satisfaction of the Principal, the exclusion of the Bidder(s)/ Contractor(s)/ 
Concessionaire(s)/ Consultant(s) could be revoked by the Principal if the Bidder(s)/ 
Contractor(s)/ Concessionaire(s)/ Consultant(s)can prove that he has restored/ recouped 
the damage caused by him and has installed a suitable corruption prevention system in his 
organization.  

Article – 4: Compensation for Damages.  

(1)  If the Principal has disqualified the Bidder(s) from the tender process prior to the award 
according to Arcticle-3, the Principal shall be entitled to forfeit the Earnest Money 
Deposit/ Bid Security or demand and recover the damages equivalent to Earnest Money 
Deposit/ Bid Security apart from any other legal right that may have accrued to the 
Principal.  

(2)  In addition to 1 above, the Principal shall be entitled to take recourse to the relevant 
provisions of the contract related to Termination of Contract due to Contractor/ 
Concessionaire/Consultant’s Default. In such case, the Principal shall be entitled to forfeit 
the Performance Bank Guarantee of the Contractor/ Concessionaire/ Consultant and/ or 
demand and recover liquidated and all damages as per the provisions of the 
contract/concession agreement against Termination.  

 

Article – 5: Previous Transgressions  

(1)  The Bidder declares that no previous transgressions occurred in the last 3 years 
immediately before signing of this Integrity Pact with any other Company in any country 
conforming to the anti corruption/ Transparency International (TI) approach or with any 
other Public Sector Enterprise/ Undertaking in India or any Government Department in 
India that could justify his exclusion from the tender process.  

(2)  If the Bidder makes incorrect statement on this subject, he can be disqualified from the 
tender process or action for his exclusion can be taken as mentioned under Article-3 above 
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for transgressions of Article-2 and shall be liable for compensation for damages as per 
Article-4 above.  

 

Article – 6: Equal treatment of all Bidders/ Contractors/ Concessionaires/ Consultants/ 
Subcontractors.  

(1)  The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) undertake(s) to demand 
from all sub-contractors a commitment in conformity with this Integrity Pact, and to 
submit it to the Principal before contract signing.  

(2)  The Principal will enter into agreements with identical conditions as this one with all 
Bidders/Contractors/ Concessionaires/ Consultants and subcontractors.  

(3)  The Principal will disqualify from the tender process all Bidders who do not sign this Pact 
or violate its provisions.  

Article – 7: Criminal charges against violating Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 
Consultant(s)/ Sub-contractor(s).  

If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ Concessionaire/ 
Consultant or subcontractor, or of an employee or a representative or an associate of a Bidder/ 
Contractor/ Concessionaire/ Consultant or Subcontractor, which constitutes corruption, or if the 
Principal has substantive suspicion in this regard, the Principal will inform the same to the Chief 
Vigilance Officer.  

 

Article- 8: Independent External Monitor (IEM)  

(1)  The Principal has appointed an Independent External Monitor (herein after referred to as 
“Monitor”) for this Pact. The task of the Monitor is to review independently and 
objectively, whether and to what extent the parties comply with the obligations under this 
agreement.  

(2)  The Monitor is not subject to instructions by the representatives of the parties and 
performs his functions neutrally and independently. He reports to the Director General 
(Road Development) & Special Secretary.  

(3)  The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s)accepts that the Monitor has 
the right to access without restriction to all project documentation of the Principal 
including that provided by the Bidder(s)/Contractor(s)/ Concessionaire(s)/ Consultant(s). 
The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will also grant the Monitor, 
upon his request and demonstration of a valid interest, unrestricted and unconditional 
access to his project documentation. The same is applicable to Subcontractors. The 
Monitor is under contractual obligation to treat the information and documents of the 
Bidder(s)/Contractor(s)/Subcontractor(s) with confidentiality.  

(4)  The Principal will provide to the Monitor sufficient information about all meetings among 
the parties related to the Project provided such meetings could have an impact on the 
contractual relations between the Principal and the Contractor. The parties offer to the 
Monitor the option to participate in such meetings.  

(5)  As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so 
inform the Management of the Principal and request the Management to discontinue or 
take corrective action, or to take other relevant action. The monitor can in this regard 
submit non-binding recommendations. Beyond this, the Monitor has no right to demand 
from the parties that they act in a specific manner, refrain from action or tolerate action.  

(6)  The Monitor will submit a written report to the Director General (Road Development) & 
Special Secretary within 8 to 10 weeks from the date of reference or intimation to him by 
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the Principal and, should the occasion arise, submit proposals for correcting problematic 
situations.  

(7)  If the Monitor has reported to the Director General (Road Development) & Special 
Secretary, a substantiated suspicion of an offence under relevant IPC/PC Act, and the 
Director General (Road Development) & Special Secretary has not, within the reasonable 
time taken visible action to proceed against such offence or reported it to the Chief 
Vigilance Officer, the Monitor may also transmit this information directly to the Central 
Vigilance Commissioner.  

(8)  The word 'Monitor' would include both singular and plural.  

 

Article – 9 Pact Duration  

This Pact begins when both parties have legally signed it (in case of EPC i.e. for projects funded 
by Principal and consultancy services). It expires for the Contractor/ Consultant 12 months after 
his Defect Liability Period is over or 12 months after his last payment under the contract 
whichever is later and for all other unsuccessful Bidders 6 months after this Contract has been 
awarded. (In case of BOT Projects) It expires for the concessionaire 24 months after his 
concession period is over and for all other unsuccessful Bidders 6 months after this Contract has 
been awarded.  

If any claim is made/ lodged during his time, the same shall be binding and continue to be valid 
despite the lapse of this pact as specified above, unless it is discharged/ determined by Director 
General (Road Development) & Special Secretary.  

 

Article - 10 Other Provisions.  

(1)  This pact is subject to Indian Law. Place of performance and jurisdiction is the Registered 
Office of the Principal, i.e. New Delhi.  

(2)  Changes and supplements as well as termination notices need to be made in writing.  

(3)  If the Bidder/Contractor/Concessionaire/Consultant is in a partnership or a Joint Venture 
partner, this pact must be signed by all partners or members.  

(4)  Should one or several provisions of this agreement turn out to be invalid, the remainder of 
this agreement remains valid. In this case, the parties will strive to come to an agreement 
to their original intentions.  

(5)  Any disputes/ differences arising between the parties with regard to term of this pact, any 
action taken by the Principal in accordance with this Pact or interpretation thereof shall 
not be subject to any Arbitration.  

(6)  The actions stipulated in this Integrity Pact are without prejudice to any other legal action 
that may follow in accordance with the provision of the extent law in force relating to any 
civil or criminal proceedings.  

In witness whereof the parties have signed and executed this Pact at the place and date first 
done mentioned in the presence of following witness: 

 

 

 

(For & On behalf of the Principal)   (For & On behalf of the Bidder/ Contractor/ 

Concessionaire/ Consultant)  
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(Office Seal)  

 

Place  ______   

Date  _____ 

 

Witness 1: (Name & Address):  

 

Witness 2: (Name & Address):  

 

{COUNTERSIGNED and accepted by: JV Partner} 
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PROFORMA OF SCHEDULES 

 

SCHEDULE - A 

Bill of Quantities (BOQ)/ Schedule of Quantities / (SOQ):   Refer Section-VII 

 

SCHEDULE - B  

Schedule of materials to be issued to the Contractor. 

S. No. 
Description 

of item Quantity 
Rates in figures & words at 
which the material will be 
charged to the Contractor 

Place of 
issue 

1 2 3 4 5 

- Not Applicable - 

 

SCHEDULE - C  

Tools and plants to be hired to the Contractor by NHIDCL 

Sl. No. Description Hire charges per day Place of Issue 

1 2 3 4 

- Not Applicable - 

 
SCHEDULE - D  

Extra schedule for specific requirements/document for the work, if any. 

Sl. No. Particulars Page Numbers 

1 Integrity Pact (Appendix XXIII) 150 - 155 

2 Appendix I to XXII 119 - 155 

3 Technical Specifications   162 - 169 

4 List of Approved Makes of Materials 170 - 174 

5 List of Tender Drawings 291 

 

SCHEDULE - E  

Reference to General Conditions of Contract:   As per attached General Conditions of 
Contract  

Name of Work:        Renovation of Central Civil Services Cultural & Sports Board 
(CCSCSB) Sports Complex at Vinay Marg, New Delhi 

Estimated cost of the work: Rs. 155.30 lakhs (As per NIT) 

Earnest money: Bid Securing Declaration to be submitted in lieu 

Performance Guarantee: 3% of the tendered value of the work 

Security Deposit” 2.5% of the tendered value of the work 
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SCHEDULE - F  

GENERAL RULES & DIRECTIONS:  

Officer inviting tender:                                      General Manager (Technical), NHIDCL, New 
Delhi 

Maximum percentage for quantity of items 
of work to be executed beyond which rates 
are to be determined in accordance with 
Clauses 12.2 & 12.3.   

As per clause 12 mentioned below 

Definitions:  

2(v) Engineer-in-Charge General Manager (Technical), NHIDCL, New 
Delhi / NHIDCL authorized representative  

2(viii) Accepting Authority Managing Director, NHIDCL, New Delhi 

2(x) Percentage on cost of materials and 
labour to cover all overheads and profits 

15% (Fifteen percent) 

2(xi) Standard Schedule of Rates: 

 

Civil Items of Work: 

Updated DSR 2021 (Civil) with up to date 
correction slips 

Electrical Items of Work: 

Updated DSR 2018 (E&M) with up to date 
correction slips 

2(xii) Department National Highways Infrastructure Development 
Corporation Limited (NHIDCL) 

2(xiv) Date of Commencement of work On 10th day of issue of Letter to proceed or 
the date of handing over of the site, 
whichever is later.  

2(xvii) Specifications Civil Items of Work: 

CPWD Specifications 2019 with up to date 
correction slips 

Electrical Items of Work: 

CPWD General Specifications for Electrical 
Works (Part-I Internal) with up to date 
correction slips 

9(ii) Standard Contract Form: Based upon General Conditions of Contract 
(Clauses of Contract) 
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Clause 1 

(i)  
Time allowed for submission of 
Performance Guarantee from the date 
of issue of letter of acceptance:    

Within 10 days of receipt of Letter of 
Acceptance (with validity for 60 days after the 
defect liability period of 12 months) 

(ii) 

Maximum allowable extension with 
late fee @ 0.1% Per day of 
Performance Guarantee amount 
beyond the period provided in (i) 
above: 

7 days 

 
Clause 2 

Authority for fixing compensation under 
clause 2:   Competent Authority in NHIDCL 

 
Clause 5 

(i) Time allowed for execution of work:
         6 (Six) months  

(ii) 
Number of days from the date of issue 
of letter of acceptance for reckoning 
date of start:   

10 days from the date of issue of Letter to 
proceed or the date of handing over of the 
site, whichever is later. 

(iii) Milestone(s):  As per Annexure-A 

(iv) 

Authority to decide: 

Competent Authority in NHIDCL 
(a)  Extension of time: 
(b)  Rescheduling of mile stones:   

(c)  Shifting of date of start in case 
of delay in handing over of site 

(v) Schedule of handing over of site: Within 10 days after issue of Letter to 
proceed  

(vi) Schedule of issue of Design/Drawings: Will be issued along with site handing over (if 
required) 

(vii) Programme Chart (Time & Progress): 
Initial programme chart to be submitted 
within 7 working days of work 
commencement 

Clause 5.1 (b-iv) 

Recovery for non submission of Progress 
Chart & progress report within specified 
period  

 Rs.5,000/- per week 

Clause 5.4  

Schedule of rate of recovery for delay in submission of the modified programme in terms of 
delay days 

Sl. 
No. Contract Value Recovery Rs. 

(i)  Less than or equal to Rs. 1 Crore  500 

(ii) 
More than Rs. 1 Crore but less than or 
equal to Rs. 5 Crore  1000 
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(iii) More than Rs. 5 Crore but less than or 
equal to Rs. 20 Crores  2500 

(iv) More than Rs. 20 Crores  5000 

 

Clause 7 

Gross work to be done together with net 
payment/adjustment of advances for 
material collected, if any, since the last 
such payment for being eligible to interim 
payment:  

Rs. 20,00,000/-  

 

Clause 7A 

Whether Clause 7A shall be Applicable:  Yes  

  

Clause 8A 

Authority to decide compensation on 
account if contractor fails to submit 
completion plans:  

Competent Authority in NHIDCL 

  

Clause 10A 

List of testing equipment to be provided by 
the contractor at site lab:          As per requirement of field tests 

 

Clause 10B  

Whether Clause 10 B (ii) (Mobilization 
Advance) shall be applicable:          Yes 

 

Clause 10C 

Payment on Account of Increase in 
Prices/Wages due to Statutory Order(s):        Not Applicable 

  

Clause 10CA 

Payment due to variation in prices of 
materials after receipt of tender:          Not Applicable 

         

Clause 10CC                       
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Payment due to Increase/ Decrease in 
Prices/ Wages (excluding materials covered 
under clause 10CA) after Receipt of Tender 
for Works 

Not Applicable 

 

 

Clause 11 

Specifications to be followed for execution 
of work: 

Civil Works: 

CPWD Specifications: 2019 Vol 1 & 2 
corrected up to last date of bid submission/ 
uploading of tender. 

Electrical Works: 

i. CPWD General Specifications for Electrical 
Works – Internal 2005 

ii. CPWD General specifications for Electrical 
Part 1 (Internal) 2013 

iii. Latest CPWD General specifications for 
Electrical Part 2 (External) 1995 

Additional specifications as specified in the 
contract agreement. Relevant BIS/ISI codes 
etc. & standards shall be followed. In case of 
non-availability of any standard, the 
manufacturers specifications shall be 
followed. The decision of the Engineer-in-
Charge or the Officer authorised by the 
Employer shall be final, in case of any 
contradiction.  

The standards and specifications with 
correction slips to be followed upto last date 
of submission/uploading of bid. 

  
Clause 12: 

Authority to decide deviation upto 1.5 times 
of tendered amount Competent Authority in NHIDCL 

12.2 & 12.3 

Deviation Limit beyond which clauses 12.2 & 
12.3 shall apply for building work: 

30% 

12.5 

(i)     Deviation Limit beyond which 
clauses12.2 & 12.3 shall apply for 
foundation work (except item 
mentioned in earth work subhead of 
DSR and/or related items) 

100% 
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ii)  Deviation Limit for items mentioned in 
earth work subhead of DSR and related 
items 

100% 

 

Clause 16 

Competent Authority for deciding reduced 
rates: Competent Authority in NHIDCL 

Clause 18 

List of mandatory machinery, tools & plants 
to be deployed by the contractor at site: 

As per requirement of works/items for 
satisfactory completion of the work. The 
contractor shall deploy additional machinery, 
tool & plants in order to maintain the 
progress of the work without any extra cost 
to the department.  

    
Clause 19 

Clause 19 C:  
Authority to decide penalty for each default  

Competent Authority in NHIDCL 

Clause 19 D:  
Authority to decide penalty for each default 

Competent Authority in NHIDCL 

Clause 19 G:  
Authority to decide penalty for each default 

Competent Authority in NHIDCL 

Clause 19 K:  
Authority to decide penalty for each default Competent Authority in NHIDCL 

 
Clause 25 

Place of Arbitration Delhi / New Delhi 

Constitution of Dispute Redressal Committee (DRC)  

Chairman Director (Technical) 

Member Executive Director (P) 

Member Executive Director (T) 

Member Secretary GM (P) 
 
Clause 32  

Requirement of Technical Representative(s) and recovery Rate  
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Sl. 
No
. 

Minimum 
Qualification of 

Technical 
Representative 

Discipline 

Designation 
(Principal 
Technical/ 
Technical 

Representativ
e 

Minimum 
experience in 

years 

Numbe
r 

Rate at 
which 

recovery 
shall be 

made from 
the 

contractor in 
the event of 
not fulfilling 
provisions of 

clause 32 

1 

Graduate in Civil 
Engineering or 
equivalent + 5 
years 
experience. 

Civil Project 
Manager 

3 years in civil 
construction 
and 
maintenance 
work  

1 30,000/-  

2 

Graduate in Civil 
Engineering or 
equivalent + 3 
years 
experience. 

Civil 
Quality cum 

Material 
Expert 

02 years as 
quality/materi
al expert in 
civil 
construction 
and 
maintenance 
work 

1 20,000/-  

3 

Graduate in 
Electrical 
Engineering or 
equivalent + 3 
years of 
experience or 
Diploma + 5 
years 
experience. 

Electrical 
Engineerin

g 

Electrical 
Engineer 

02 years in civil 
engineering 
electrical 
component 
construction 
and 
maintenance 
work 

1 20,000/- 

4 

Contractor shall engage specialist agencies/personnel having adequate 
past experiences to execute - (a) resurfacing of the Tennis clay courts, (b) 
laying of synthetic surface of the Volleyball court, and (c) artificial grass 
mat for cricket practice pitch, with prior approval of NHIDCL. Contractor 
shall submit the credential of such agencies and satisfy NHIDCL as to their 
qualification and eligibility to take up the works. Warranty from the 
specialist agencies, wherever stipulated for such items in the tender, shall 
be provided by the Contractor.  

30,000/- 

 
Note:  

i)  The Project Manager should have experience of at least one similar nature of work.  

ii) Assistant Engineers retired from Government services that are holding Diploma will be 
treated at par with Graduate Engineers.  

iii) Diploma holder with minimum 10 year relevant experience with a reputed construction 
company can be treated at par with Graduate Engineers for the purpose of such 
deployment subject to the condition that such diploma holders should not exceed 50% of 
requirement of degree engineers. 

iv)  The contractor to deploy adequate Nos. of technicians, foreman, supervisors, safety 
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officer, labour welfare officer, storekeeper & office staff till completion of works.  

v)  The Contractor to submit deployment schedule of all the above-mentioned staff before 
commencement of the work to the Engineer-in-Charge. 

 

Clause 38 

(i)   (a)  Schedule/statement for determining 
theoretical quantity of cement & 
bitumen: 

CPWD-DSR 2021 with upto date correction 
slips issued up to last date of issue of tender  

(ii)  Variations permissible on theoretical 
quantities:  

      (a)  Cement for works with estimated 
cost put to tender more than Rs.25 
lakh: 

2% plus/minus 

      (b)  Bitumen All Works: 2.5% plus & only nil on minus side 

      (c)  Steel Reinforcement and structural 
steel sections for each diameter, 
section and category: 

2% plus/minus 

      (d)  Paint 2.5% of theoretical quantity as per Analysis of 
Rates to DSR/ Manufacturer catalogue 

      (e)  All other materials: Not Applicable 

(iii) Recovery Rates for Quantities 
beyond permissible Variation: 

 

      (a)  Cement: 
Excess wastage beyond permissible limit: NIL 

Less use beyond permissible limit: 
Rs.7500/MT* 

      (b)  Steel Reinforcement: 
Excess wastage beyond permissible limit: NIL 

Less use beyond permissible limit: 
Rs.5500/MT* 

*Important Note: Recovery rates for materials given above are only for regulating operation 
of clause 38. The tenderers are requested to consider prevailing market rates while quoting 
the rates.  
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Annexure A 

(Ref: Clause 5 in Proforma of Schedule-F) 

 

TABLE OF MILESTONE(S) 

Sl. 
No. 

Description of Mile Stone 
(Financial) 

Time allowed in Months 
(from date of 

commencement) 

% Amount of tendered cost to 
be with-held in case of non 
achievement of milestone 

1 1/8
th of accepted value 1/4

th of completion period 1% of tendered value of work 

2 3/8
th of accepted value 1/2

th of completion period 1% of tendered value of work 

3 3/4
th of accepted value 3/4

th of completion period 1% of tendered value of work 

4 Full Full As per GCC clause 2 

 

Note: - 

The milestone, either physical or financial, as mentioned above is to be achieved for Sl. No. 
1 to 3. Overall physical milestone has to be achieved for Sl. No. 4. In case of achievement 
of any milestone the amount withheld for non-achieving of previous milestones will be 
released. 

 

 

 

-xxxxx- 
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SECTION V 

TECHNICAL SPECIFICATIONS 
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TECHNICAL SPECIFICATIONS 

 

A.  TECHNICAL SPECIFICATION OF CIVIL WORKS:  

1.0  GENERAL:  

1.1  The work shall in general conform to the Latest CPWD Specifications (corrected up to the 
last date of submission/uploading of bid) as mentioned in General Conditions of Contract 
(GCC). Work under this Contract shall consist of furnishing all labour, materials, 
equipment, tools & plants and appliances necessary and required.  

1.2  The Contractor shall conduct his work, so as not to interfere with or hinder the progress 
or completion of the work being performed by other Contractor(s) or by the Engineer-in-
Charge and shall as far as possible arrange his work and shall place and dispose of the 
materials being used or removed, so as not to interfere with the operations of other 
Contractor simultaneously working or he shall arrange his work with that of the others in 
an acceptable and coordinated manner and shall perform it in proper sequence to the 
complete satisfaction of others.  

1.3  Regarding testing of civil & electrical & other materials, the testing of materials shall be 
conducted in Govt. Laboratory/ Govt. Engineering Colleges/ IITs/ NITs or from the 
laboratory approved by Engineer-in-Charge. The charges of testing of materials in 
approved laboratory shall be borne by the Contractor.  

1.4  No payment shall be made for any damage caused by rain, snowfall, flood or any other 
natural calamity, whatsoever during the execution of the work. The Contractor shall be 
fully responsible for any damage to the govt. property and work for which the payment 
has been advanced to him under the contract and he shall make good the same at his risk 
and cost. The Contractor shall be fully responsible for safety and security of his material, 
T&P, Machinery brought to the site by him.  

1.5  The Contractor shall comply with the safety procedures, norms and guidelines (as 
applicable) as outlined in the document Part 7 Constructional practices and safety - 
2016, National Building code of India, Bureau of Indian Standards. A copy of all pertinent 
regulations and notices concerning accidents, injury and first-aid shall be prominently 
exhibited at the work site. Depending upon the scope & nature of work, a person 
qualified in first-aid shall be available at work site to render and direct first-aid to 
causalities. A telephone may be provided to first-aid assistant with telephone numbers of 
the hospitals displayed. Complete reports of all accidents and action taken thereon shall 
be forwarded to the competent authorities.  

1.6  Contractor should spray curing water on concrete structure and shall not allow free flow 
of water. Concrete structures should be kept covered with thick cloth/gunny bags and 
water should be sprayed on them. Contractor shall do water ponding on all sunken slabs 
using cement and sand mortar.  

1.7  Approved Makes:  

 Specification/brands names of materials to be used as per the scope of work are listed in 
the bid documents. The efforts should be made by the Contractor to use indigenous 
products. The Contractor should also consider the availability of spares parts/ 
components for maintenance purposes while proposing any brand/ manufacturer. The 
materials of any other brand/manufacturer may be proposed for use by the Contractor in 
case the brands specified below are not available in the market and/or Contractor 
intends to use some other brand better than the brands mentioned in this list. The 
alternate brand can be used only after the approval of Engineer-in-Charge. The list of 
approved makes is appended to this document.  
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1.8  Method Statement:  

 The Contractor shall submit a 'Methods statement' for each important activity for the 
approval of the Engineer-in-Charge soon after the award of work to him. The 'Methods 
statement' is a statement by which the construction procedures for any activity of 
construction is formulated and stated in chronological order. The 'Methods statement', 
should have a description of the item with elaborate procedures in steps to implement 
the same, the specifications of the materials involved, their testing and acceptance 
criteria, equipment to be used, Precautions to be taken, etc.  

1.9  The work shall be carried out in accordance with the drawings issued by the Engineer-in-
Charge to be read along with the items included in the Schedule of Quantities. The 
Technical Specifications are to be read with and in general conforming to the Latest 
CPWD Specifications.  

1.10   Contractor shall procure the required materials in advance so that there is sufficient 
time to testing of the materials and clearance of the same before use in the work. The 
Contractor shall provide at his own cost suitable weighing and measuring arrangements 
at site for checking the weight / dimensions as may be necessary for execution of work.  

2.0  For Detailed Specification of DSR items of Civil works (Based on DSR 2021) mentioned in 
SOQ shall be as per CPWD specification 2019 VOLUME I AND VOLUME II (corrected up to 
the last date of submission/uploading of bid). 

3.0 Contractor shall engage specialist agencies/personnel having adequate past experiences 
to execute - (a) resurfacing of the Tennis clay courts, (b) laying of synthetic surface of 
the Volleyball court, and (c) artificial grass mat for cricket practice pitch, with prior 
approval of NHIDCL. Contractor shall submit the credential of such agencies and satisfy 
NHIDCL as to their qualification and eligibility to take up the works. Warranty from the 
specialist agencies, wherever stipulated for such items in the tender, shall be provided 
by the Contractor.  

 

B.  TECHNICAL SPECIFICATION OF PUBLIC HEALTH WORKS:  

1.0  For Detailed Specification of DSR items of Public health works (Based on DSR 2021) 
mentioned in SOQ shall be as per CPWD specification 2019 VOLUME I AND VOLUME II 
(corrected up to the last date of submission/uploading of bid) i.e. in Sub-head No. 17, 
18, 19, 23.  

2.0  For Nonscheduled item mentioned in SOQ shall be installed as per manufacturer’s 
direction approved by the Engineer-in-charge.  

3.0  Specification/brands names of fixtures to be used as per the scope of work are listed in 
the bid documents. The efforts should be made by the Contractor to use indigenous 
products. The Contractor should also consider the availability of spares parts/ 
components for maintenance purposes while proposing any brand/ manufacturer. The 
materials of any other brand/manufacturer may be proposed for use by the Contractor in 
case the brands specified below are not available in the market and/or Contractor 
intends to use some other brand better than the brands mentioned in this list. The 
alternate brand can be used only after the approval of Engineer-in-Charge. The list of 
approved makes is appended to this document.  

 
C.  TECHNICAL SPECIFICATION OF ELECTRICAL WORKS:  

1.0  INTERNAL ELECTRICAL WORKS  

For Detailed Specification of DSR items of Internal Electrical works (Based on DSR 2018) 
mentioned in SOQ shall be as per CPWD General specification for electrical works Part 1 
(Internal) 2013 (corrected up to the last date of submission/uploading of bid).  
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D.  TECHNICAL SPECIFICATION OF LANDSCAPE WORK:  

1.0  LANDSCAPE WORK:  

Landscaping (Horticulture) operations shall be started on ground previously levelled and 
dressed to required formation levels and slopes. In case where unsuitable soil is met 
with, it shall be either removed or, replaced or it shall be covered over to a thickness 
decided by the Engineer-in-charge with good earth. In the course of excavation or 
trenching during horticultural operations, any walls, foundations, etc. met with shall not 
be dismantled without pre-measurement and prior to the written permission of the 
Engineer-in-charge.  

2.0  TRENCHING IN ORDINARY SOIL:  

2.1  TRENCHING:  

Trenching is done in order to loosen the soil, turn over the top layer containing weeds 
etc. and to bring up the lower layer of good earth to form a proper medium for grassing, 
re-grassing, hedging and shrubbery. Trenching shall be done to the depth ordered by the 
Engineer-in charge. The depth is generally 30 cm for grassing and 60 cm for re-grassing in 
good soil.  

2.1.1 The trenched ground shall, after rough dress, be flooded with water by making small 
kiaries to enable the soil to settle down. Any local depression unevenness etc. shall be 
made good by dressing and/or filling with good soil.  

2.1.2  Weeds or other vegetation which appear on the ground are then uprooted and removed 
and disposed off and paid.  

2.1.3  Trenching shall consist of the following operations: 1. The whole plot shall be divided 
into narrow rectangular strips of about 1.5 m width or as directed by the Engineer-in-
Charge. 2. These strips shall be sub-divided lengthwise into about 1 m long sections. Such 
sections shall be excavated serially and excavated soil deposited in the adjacent section 
preceding it. 3. In excavating and depositing care shall be taken that the top soil with all 
previous plant growth including roots, get buried in the bottom layer of trenched area, 
the dead plants so buried incidentally being formed into humus. 4. The excavated soil 
shall be straight away dumped into the adjoining sections so that double handling 
otherwise involved in dumping the excavated stuff outside and in back filling in the 
trenches with leads is practically eliminated.  

2.1.4  Measurements Length and breadth of the plot shall be taken correct to 0.1 m and depths 
correct to cm. Cubical contents shall be calculated in cubic meters, correct to two 
places of decimal. No deduction shall be made nor extra paid for removing stones, brick 
bats and other foreign matter met with during excavation upto initial lead of 50 m and 
stacking the same.  

2.1.5  Rate The rate shall include the cost of all labour and material involved in the operations 
described above, including cost of all precautionary measures to be taken for protections 
and supporting all services etc. Met with during trenching. It does not include the cost of 
mixing of earth, sludge/manure.  

2.2  GOOD EARTH  

2.2.1  The earth shall be stacked at site in stacks not less than 50 cm high and of volume not 
less than 3.0 cum.  

2.2.2  Measurements: Length, breadth and height of stacks shall be measured correct to a cm. 
The volume of the stacks shall be reduced by 20% for voids before payment, unless 
otherwise described.  
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2.2.3  Rate: The rate shall include the cost of excavating the earth from areas lying at distance 
not exceeding one km. from the site, transporting the same at site breaking of clods and 
stacking at places indicated. The rate shall also include royalty if payable.  

2.3  SUPPLY AND STACKING OF SLUDGE  

2.3.1  It shall be transported to the site in lorries with efficient arrangement to prevent spilling 
en-route. It shall be stacked at site. Each stack shall not be less than 50 cm height and 
volume not less than 3 cum.  

2.3.2  Measurements Length, breadth and depth of stacks shall be measured correct to a cm. 
The volume of the stack shall be reduced by 8% for looseness in stacking and to arrive at 
the net quantity for payment.  

2.3.3  Rate The rate shall include the cost of labour and material involved in all operations 
described above, including carriage up to one km. The rate shall also include royalty if 
payable.  

2.4  SUPPLY AND STACKING OF MANURE  

2.4.1  Farmyard Manure: Same as 2.3.1.  

2.4.2  Measurements: Same as 2.3.2.  

2.4.3  Rate : Same as 2.3.3.  

2.5  EXCAVATION AND TRENCHING FOR PREPARATION OF BEDS FOR HEDGE AND SHRUBBERY  

2.5.1  Beds for hedges and shrubbery are generally prepared to width of 60 cm. to 125 cm. and 
2 to 4 meters respectively.  

2.5.2  Beds for hedges and shrubbery shall be prepared in the following manner. The beds shall 
first be excavated to a depth of 60 cm. and the excavated soil shall be stacked on the 
sides of the beds. The surface of the excavated bed shall then be trenched to a further 
depth of 30 cm, in order to loosen the soil, in the manner described in 2.1. No flooding 
will be done at this stage but the top surface shall be rough dressed and levelled. The 
excavated soil from the top 60 cm depth of the bed stacked at the site shall then be 
thoroughly mixed with sludge over manner in the proportion 8:1 by ratio or other 
proportion described in the item. The mixed earth and manure shall be refilled over the 
trenched bed, levelled neatly and profusely flooded so that the water reaches even the 
bottom most layers of the trenched depth of the bed. The surface after full subsidence 
shall again be refilled with the earth and manure mixture, watered and allowed to settle 
and finally fine dressed to the level of 50 mm to 75 mm below the adjoining ground or as 
directed by the Engineer-in-Charge. Surplus earth if any, shall be disposed off as directed 
by the Engineer-in-charge. Any surplus earth if removed beyond initially lead shall be 
paid separately. Stones, bricks bats and other foreign matter if met with during 
excavation or trenching shall be removed and stacked within initially lead & lift, such 
material as is declared unserviceable by the Engineer-in-charge shall be disposed by 
spreading and levelling at places ordered by him. If disposed outside the initial lead & 
lift, then the transport for the extra leads will be paid for separately. If a large 
proportion of material unsuitable for the hedging and shrubbery operations is met with 
and earth from outsides is required to be brought in for mixing with manure and filling, 
the supply and stacking of such earth will be paid for separately.  

2.5.3  Measurements  

Length, breadth and depth of the pit excavated and trenched shall be measured correct 
to a cm. The cubical contents shall be calculated in cubic meter correct to two places of 
decimal.  
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2.5.4  Rate  
 The rate shall include the cost of all the labour and material involved in all the 

operations described above. The rate shall not include the cost of supply & stacking of 
the manure unless the same is specifically included in the description of the item.  

2.6  DIGGING HOLES FOR PLANTING TREES  

2.6.1  In ordinary soil, including refilling earth after mixing with oil cake, manure and watering.  

2.6.1.1 Holes of circular shape in ordinary soil shall be excavated to the dimensions described in 
the items and excavate soil broken to clods of size not exceeding 75 mm in any direction, 
shall be stacked outside the hole, stones, brick bats, unsuitable earth and other rubbish, 
all roots and other undesirable growth met with during excavation shall be separated out 
and unserviceable material removed from the size as directed. Useful material, if any, 
shall be stacked properly and separately. Good earth in quantities as required to replace 
such discarded stuff shall be brought and stacked at site by the contractor which shall be 
paid for separately. The tree holes shall be manured with powdered Neam/castor oil 
cake at the specified rate along with farm yard manure over sludge shall be uniformly 
mixed with the excavated soil after the manure has been broken down to powder, (size 
of particle not be exceeded 6 mm in any direction) in the specified proportion, the 
mixture shall be filled in to the hole up to the level of adjoining ground and then 
profusely watered and enable the soil to subside the refilled soil shall then be dressed 
evenly with its surface about 50 to 75 mm below the adjoining ground level or as 
directed by the Engineer-in-charge.  

2.6.1.2 Measurements:  

 Holes shall be enumerated.  

2.6.1.3 Rate:  

 The rate shall include the cost of all the labour and material involved in all the 
operations described above, excluding the cost of supply and stacking the requisite 
quantity of manure/ sludge and oil cake.  

2.7 FILLING MIXTURE OF EARTH & SLUDGE OVER MANURE  

2.7.1  The separately specified earth and sludge shall be broken down to particles of size not 
exceeding 6 mm in any directions before mixing. Good earth shall be thoroughly mixed 
with sludge over manure in specified proportions as directed by Officer-in-Charge. During 
the process of preparing the mixture as above, trenches shall be flooded with water and 
levelled.  

2.7.2  Measurements  

Measurement shall be made in (Length, breadth and height of stacks) cubic meter. The 
cubical contents shall be worked out to the nearest two places of decimal in cubic 
meter.  

2.7.3  Rate  

The rate shall include the cost of all the labour and material involved in all the 
operations described above, but do not include the good earth, sludge or manure which 
will be paid separately.  

3.0  SPECIFICATIONS OF PLANTS (Plants, Trees Shrubs taken in SOQ):  

3.1  The plants, Trees and shrubs included under SOQ should be as per following 
specification.  

1  The plants should be full of fresh and healthy foliage.  
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2  The plants should be free from insect, pest and disease.  
3  Plant should be healthy and vigorous growth  
4  The height of the plants will be measured from top of the pots.  
5  The plants should be well settled and should not be newly shifted.  
6  The plants should be true to the variety and named Variety should be tagged.  
7  Moss stick used should be made on plastic pipe.  
8  Moss stick should be straight and properly fixed in the pot.  
9  The rejected plants materials should be removed from the site immediately.  
10  Moss stick should be covered with the plants in case of plants supplied with moss 

stick.  
11  The Plant should be well stablished and good spread.  
12 Good earth and manure used for filling the pot/poly bag free from any inert 

material and mixed to proper ratio.  
13 Pot/ Poly bag used for filling the plants should be proper size good quality not 

damaged.  
14 There should be proper drainage in pots for plants.  
15  The flowering plants should also have proper flowering and should be true to the 

variety.  
16  All plant should have the tendency of growth and should not be stunted type.  
17 There should be no stagnation of water in the pots. 

 

E.  TECHNICAL SPECIFICATION OF MISCELLANEOUS ITEMS:  

1.0 SHEET METAL OUTDOOR BENCHES 

Supplying and installation of sheet metal outdoor benches with backrest, SS 304 grade, 
hairline Satin or Mirror finish and laser cut perforated seating with fins/separators with 2 
legs made of 2mm thick SS sheet fixed with the help of push-fit components and of size 
1700mm (L) x 450mm (W) x 425mm (H) all complete as per approved brand and 
model/design including placing the bench in position by grouting in cement concrete 
blocks complete  as directed by the Engineer-in-Charge (cement concrete block shall be 
paid separately) - Ozone Model No. OZ-UF-BN-33 or approved equivalent 

 
 

2.0 M.S. STRUCTURE DUGOUT 
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Supply and installation of movable MS structure dugout on minimum six seater of size 
10'(L) x 4'(W) x 8'(H) welded with turf wheel and covered with extremenly strong 3mm 
shatter resistant clear polycabonate protective covering etc. all complete as per 
direction of Engineer-in-charge 

 
 

 

 

 

3.0  POLE MOUNTED LITTER BIN 

Supplying and installation of pole mounted litter bin, each set a pair of 100Ltr capacity 
bin all complete as directed by the Engineer-in-Charge (Nilkamal or approved equivalent) 

 

 
 

 

-xxxxx- 



-172- 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION – VI 

LIST OF APPROVED MAKES OF MATERIALS 
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LIST OF APPROVED MAKES OF MATERIALS- CIVIL, INTERIOR, PLUMBING, ELECTRICAL ITEMS 

SL. NO. ITEM/ MATERIAL MAKES/ MANUFACTURER 

A. CIVIL WORK  

1 Cement  ACC, Ultratech, Ambuja, Vikram, Birla 
cement, JK Cement, Shree cement & 
Jaypee Cement  

2 Reinforcement Steel / Structural Steel  SAIL, Tata Steel, RINL, Jindal  

3 Aluminium Extrusion / Sections  Jindal, Hindalco, Indalco  

4 Aluminium Accessories and Hardware  Hardima, Everite, Sigma, Argent, Classic 
make  

5 Anchor Fastner/Dash Fastner  Hilti, Fisher, Canon  

6 Ready Mix Concrete (RMC)  Ultratech, ACC, RMC India  

7 Concrete Additive  Pidilite / Fosroc / Fairmate / MC 
Bauchemie/ Sika/ Cico  

8 Door closer / Floor spring  Hardwyn, Godrej, Yale, Ozone  

9 Door Shutters- Flush  Kitlam, National, Swasthik, Corbett Kitply, 
CNC, Shivalik, Prima Jayna, Green   

10 Doors & Windows Fixtures / Fitting.  Everite / Classic/ Crown / Earl Bihari  

11 PAINTS (Plastic Emulsion Paint 
(exterior))  

Asian (Apex Ultima)/ Berger (Weathercoat 
all Guard)/ ICI (Dulux weathershield max)  

12 Paints - Other Paints / Primer  ICI Dulux/ Asian/ Berger/ Nerolac  

13 Paints - Texture paint  Berger / Spectrum / Unilite Heritage 
/Asian  

14 Paver blocks / Tiles (All Types)  KK / Uni Stone Products (India) Pvt. Ltd/ 
Hindustan Tiles/ NITCO  

15 False Ceiling - Calcium Silicate Boards 
& Tiles  

India Gypsum/ Armstrong / Hilux / Saint 
Gobain (Gyproc)/Aerolite  

16 False Ceiling - Metal  Armstrong / Hunter-Douglas / USG-Boral/ 
Saint Gobain/ Unimet  

17 False Ceiling - Mineral fibre  Armstrong / Decosonic / USG-Boral/ AMF/ 
Saint Gobain (Gyproc)  

18 Glass : Float & Mirror  Modiguard / Atul / Saint Gobain/ Asahi 
India Safety Glass Ltd / Modi Glass  
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19 Glass for Aluminum Doors/ Windows/ 
Structural Glazing  

Modiguard / Saint Gobain / Pilkington/ 
Asahi India Safety Glass Ltd./Modiglass  

20 GRC Jali  Unistone/ Kuber Fibrostone/Everest 
Composites/ Birla white  

21 Grout: Non-Shrink  Fosroc / Sikka/Pidilite or equivalant  

22 Laminates/ Veneers  Century/Archidply/Greenlam/Formica/Sun
mica / Merino  

23 Night Latch  Godrej / Dorma/ Ozone/Harrison/Link  

24 Paints - Cement Based  Snowcem Plus/, Berger (Durocem Extra)/ 
Nerolac (Super Acrylic)/ TATA Cem, Asian  

25 Plywood/Block board/Ply board  Duroply / Greenply/ Archidply/ Century/ 
Kitply/ National / Anchor/ Merino  

26 Silicon sealants /Weather Sealant / 
Structural Glazing Sealant  

GE- Silicon / Pidilite / Forsoc / Cico /Dow 
Corning / Sikka/ Wacker  

27 Stainless Steel  Salem Steel/ Jindal or equivalent  

28 Stainless Steel bolts, Screws, Nuts & 
Washers  

Kundan / Puja / Atul  

29 Stainless Steel Clamps  Hilti /Intellotech Koncept or equivalent  

30 Stainless Steel Hinges  Hettich/ Godrej/ Dorma  

31 Stone Adhesives  Fosroc / Sikka/Pidilite  

32 Tiles: Ceramic Tiles  Kajaria / Somany/RAK or equivalent  

33 Tiles: Glazed (Ceramic) tiles  Kajaria / Somany/RAK or equivalent  

34 Tiles: Vitrified Tiles  Kajaria / Somany/RAK  

35 Vinyl Flooring  Wonder floor/Responsive or equivalent 
make  

36 Water Proofing Materials  BASF/ Fosroc / Sikka / CICO / STP/ 
Pidilite/CHRYSO  

37 Wooden Laminated Flooring  NITCO /Euro / Pergo  

38 M.D.F  Nuwood (Grade -I AND GRADE II), Durotuff  

B. PUBLIC HELATH WORK  

39 Ball valves with floats  Zoloto / Leader / Sant/ Audco/GPA  

40 Brass - Stop & Bib Cock  Zoloto / Sant / Jaquar  
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41 C. I Pipes & Fittings  Electrosteel/ Kapilansh/ NECO/ RIF/ 
SKF/BIC  

42 C.I. Manhole Covers  NECO/R.I.F./B.I.C./HEPCO/SKF/ KAJECO  

43 C.P. Fittings: Mixer / Bib Cock/ Pillar 
taps/ Angle valve/ Valves Washers/ 
Waste/ Urinal /Spreaders /Accessories 
etc.  

Jaquar /Kohler/ Grohe/Marc  

44 Geyser  Spherehot / Racold / Usha Lexus /Bajaj  

45 Liquid Soap Dispenser  Euronics/Utec/Kopal/ Jaquar 

46 MS Saddle with G.I. Riser  Harvel/Alprene/Rain Bird, USA  

47 Pipe Fittings: G.I.  R/Unik/Zoloto/K.S./Sun/Swastik  

48 Pipe:- G.I.  Jindal / Tata / Prakash Surya/SAIL/ 
Swastik  

49 Pipes & fitting: PVC for SWR Soil, 
Waste & Vent Pipes and fittings, Type 
B PVC Casing & Screen Pipes  

Prince / Supreme / Finolex  

50 Pipes & Fittings: CPVC  Flowguard/ Astral/ Ashrivad/ 
AKG/Supreme  

51 Pipes & fittings: UPVC  Finolex / Prince / Supreme / AKG / Kasta 
/ Vector / Astral  

52 Pipes & Gully Trap: Stone ware  Perfect / S.K.F/ R.K/ Hind / Anand  

53 Pipes: M.S.  Jindal / Prakash – Surya /TATA  

54 Pipes: R.C.C  Indian Hume Pipe / Pragati Concrete 
Udyog Daya/ KK / JSP  

55 SS Gratings/ Soap Dish/Towel Rail etc.  Camry/Glacier/Gem/ Jaquar/ Grohe  

56 Stainless Steel Sink  Hindware / Neelkanth / Nirali / Jayna  

57 Valve: Butterfly  Zolato/Audco /Sant/ KSB  

58 Valve: Solenoid  Rain Bird, USA/Toro/Nelson,  

59 Valve: Non Return  Sant/ Leader/ Zoloto / AIP / Kirloskar/ 
IVC/ Leader/ Audco  

60 Vitreous China Sanitary wares  Hindware / Parryware / Cera / Kohler  

61 Water supply pumps  KSB/ Grunfos/ Kirloskar/ Crompton/ 
Mather & Platt  



-176- 

 

62 Automatic Hand dryer  Jaguar/ Kopal / Utech Systems / Euronics 
Automat  

63 CI Floor Trap  Roca/ Jaguar/ Kohler 

64 UPVC Multi Inlet Floor Trap With 
Accessories  

Finolex/ Supreme/ Prince/ Kissan/ Astral  

C. ELECTRICAL WORK  

65 Ceiling /Exhaust/Wall fans  Crompton/ Usha/ Orient/ Bajaj/ Havells  

66 Control fuse base with HRC fuse / HRC 
Fuse  

L&T/ Siemens/ ABB/ Alstom/ Schnieder  

67 Data/Telephone/TV Outlets  Systemax/ Belden/ Simone/ MK/ Legrand/ 
Havells/ Anchor  

68 Fire Extinguisher  Ceasefire/ Exflame/ Minimax/ Life Guard/ 
Safex  

69 HT & LT Cables (Power & Control 
Cables, Solar Cables)  

Gloster/ Havells/ Nicco/ Finolex/ 
KEI/Polycab  

70 Insulators  Jaya Shree/ Modern/ IEC/ WSI  

71 LED Light Fixtures and Lamps  Philips/ Wipro/ Trilux /Havells  

72 Lighting for Facade  Philips/ Wipro/ Trilux /Allurays/RZB/BEGA  

73 Lightening Arrestors  L&P ELECTRO/ LPI/ Indelec  

74 MCBs / RCCB/Isolaters / RCBO / 
Change over switch  

Hager/ Havells/ Legrand/ L&T/ Schneider/ 
ABB/ Siemens  

75 Modular Switches/ Socket outlets and 
wiring accessories with moulded cover 
plate  

MK (wraparound plus) / Siemens (Delta)/ 
Legrand (mylinc)/ L&T (Entice)/ Havells 
(Crab tree-Athena)/ Anchor (Roma)/ 
Schnieder (Opale)/ Wipro (North-West)  

76 MS Conduit  BEC/ AKG/ Steel Kraft  

77 Street Light Poles & Light Fixtures – 
Solar & Conventional  

Philips/ Wipro/ Havells/ Bajaj/ Keselac 
Schreder  
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SECTION VII  

SCHEDULE OF QUANTITIES (SCHEDULE-A) 

(SOQ/BOQ TO BE SUBMITTED BY THE BIDDER ONLINE IN M.S. EXCEL FORMAT) 
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Name of Work: Renovation of Central Civil Services Cultural & Sports Board (CCSCSB) Sports Complex at Vinay Marg, New Delhi 

SCHEDULE OF QUANTITIES 

SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

    

Subhead-1:  
Enclosing of cricket practice pitches arena with 10 feet 
high Iron chain link fencing, extension of pitches and 
development of bowler's end at the Vinay Marg sports 
complex, New Delhi 

          

    Part-A: Chainlink fencing & Safety Nets           

1 2.30.1  

Excavating holes upto 0.5 cum including getting out the 
excavated soil, then returning the soil as required in layers 
not exceeding 20cm in depth, including consolidating each 
deposited layer by ramming, watering etc, disposing of 
surplus excavated soil, as directed within a lead of 50 m 
and lift upto 1.5 m. 

All kinds of soil 

Each 30.00       

2 2.8.1 

Earth work in excavation by mechanical means (Hydraulic 
excavator) /manual means in foundation trenches or drains 
(not exceeding 1.5 m in width or 10 sqm on plan), 
including dressing of sides and ramming of bottoms, lift 
upto 1.5 m, including getting out the excavated soil and 
disposal of surplus excavated soil as directed, within a lead 
of 50 m: All kinds of soil. 

Cum 8.50       

3 4.1.5 Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 

Cum 7.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

shuttering - All work up to plinth level in 1:3:6 (1 cement : 
3 coarse sand (zone-III): 6 graded stone aggregate 20 mm 
nominal size derived from natural sources)  

4 6.1.2  
Brick work with common burnt clay F.P.S. (non modular) 
bricks of class designation 7.5 in foundation and plinth in: 
Cement mortar 1:6 (1 cement : 6 coarse sand) 

Cum 6.00       

5 13.7.2 
12 mm cement plaster finished with a floating coat of neat 
cement of mix: 

1:4 (1 cement: 4 fine sand) 
Sqm 45.00       

6 10.16.1  

Steel work in built up tubular (round, square or 
rectangular hollow tubes etc.) trusses etc., including 
cutting, hoisting, fixing in position and applying a priming 
coat of approved steel primer, including welding and 
bolted with special shaped washers etc. complete. 
Hot finished welded type tubes. 

Kg 675.00       

7 10.2 

Structural steel work riveted, bolted or welded in built up 
sections, trusses and framed work, including cutting, 
hoisting, fixing in position and applying a priming coat of 
approved steel primer all complete. 

Kg 1600.00       

8 16.70.2  

Providing and fixing G.I. chain link fabric fencing of 
required width in mesh size 50x50 mm including 
strengthening with 2 mm dia wire or nuts, bolts and 
washers as required complete as per the direction of 
Engineer-in-charge. 

Sqm 238.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

Made of G.I. wire of dia. 4 mm, PVC coated to achieve 
outer dia not less than 5 mm in required colour and shade 

9 13.61.1  
Painting with synthetic enamel paint of approved brand 
and manufacture to give an even shade:  

Two or more coats on new work 
Sqm 93.00       

10 NSI-1 

Providing and fixing 65mm NB vertical pole members for 
cricket pitch safety net, 3.60mtr high above ground level 
and grouted as per manufacturer's specification complete 
with extension/ termination piece for jointng the 
horizontal pole members for top/side safety net fixing all 
complete as directed by Engineer-in-charge 

Each 20.00       

11 NSI-2 
Providing and fixing 65mm NB horizontal pole members 
into the vertical pole members for top/side safety net 
fixing all complete as directed by Engineer-in-charge 

Mtr 135.00       

12 NSI-3 

Providing and fixing green colour UV treated safety nets 
for cricket pitch, 2.5 mm twine thickness, 45mm-50mm 
square mesh size, including tightening the net with rope 
all complete as directed by Engineer-in-Charge 
(Garware or approved equivalent) 

Sqm 700.00       

    Subtotal - Part-A:           

    Part-B: Extension & Laying Artificial Grass Cricket Pitch            

13 2.1.1  Earth work in surface excavation not exceeding 30 cm in 
depth but exceeding 1.5 m in width as well as 10 sqm on 

Sqm 285.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

plan including getting out and disposal of excavated earth 
upto 50 m and lift upto 1.5 m, as directed by Engineer-in- 
Charge: 

All kinds of soil 

14 4.1.8 

Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:4:8 (1 cement : 
4 coarse sand (zone-III): 8 graded stone aggregate 40 mm 
nominal size derived from natural sources)  

Cum 21.00       

15 4.3.1  
Centering and shuttering including strutting, propping etc. 
and removal of form for: 

Foundations, footings, bases for columns 
Sqm 18.00       

16 16.75 

Providing and laying C.C. floor/pavement of mix M-25 with 
ready mixed concrete from batching plant. The ready 
mixed concrete shall be laid and finished with screed 
board vibrator , vacuum dewatering process and finally 
finished by floating, brooming with wire brush etc. 
complete as per specifications and directions of Engineer-
in-charge. 
(The panel shuttering work shall be paid for separately). 
(Note:- Cement content considered in this item is @ 330 
kg/cum. Excess/less cement used as per design mix is 
payable/ recoverable separately). 

Cum 26.00       

17 5.9.16.1  Centering and shuttering including strutting, propping etc. 
and removal of form for: Sqm 215.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

Edges of slabs and breaks in floors and walls 

Under 20 cm wide 

18 5.22.6 

Steel reinforcement for R.C.C. work including 
straightening, cutting, bending, placing in position and 
binding all complete upto plinth level. 
Thermo-Mechanically Treated bars of grade Fe-500D or 
more 

Kg 225.00       

19 NSI-4 

Supplying & laying of Artificial grass mat for cricket 
practice pitch of pile height 12mm with density 65000 
stitches/mtr over PCC sub-base (to be paid separately) 
complete as directed by Engineer-in-charge - contractor 
shall provide a warranty for 3 years for this item 

Sqm 312.00       

20 2.25 

Filling available excavated earth (excluding rock) in 
trenches, plinth, sides of foundations etc. in layers not 
exceeding 20cm in depth, consolidating each deposited 
layer by ramming and watering, lead up to 50 m and lift 
upto 1.5 m. 

Cum 20.00       

    Subtotal - Part-B:           

    Part-C: Development of Bowler's run-up area           

21 2.28.1 

Surface dressing of the ground including removing 
vegetation and inequalities not exceeding 15 cm deep and 
disposal of rubbish, lead up to 50 m and lift up to 1.5 m:  

All kinds of soil 

Sqm 850.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

22 
2.25(a) + 
1.1.2 for 
addl. 5km 

Excavating, supplying and filling of local earth (including 
royalty) by mechanical transport upto a lead of 10km also 
including rolling with 1/2 tonne roller or wooden or steel 
rammer and watering of the earth in layers not exceeding 
20 cm in trenches, plinth, sides of foundation, site 
levelling etc. complete. 

Cum 40.00       

23 16.64 

Providing and laying 75 mm thick compacted bed of dry 
brick aggregate of 40 mm thick nominal size including 
spreading, well ramming, consolidating and grouting with 
jamuna sand, including finishing smooth etc. complete as 
per direction of Engineer-in-charge. 

Sqm 500.00       

24 16.74.1  

75 mm thick filling for pitching/levelling including 
supplying of required materials and consolidation by rolling 
with 1/2 tonne roller or wooden or steel rammer etc. 
complete with: 

Moorum 

Sqm 500.00       

    Subtotal - Part-C:           

    Total of Subhead-1: (Part-A + Part-B + Part-C)           

    
Subhead-2: Construction of pavement and repair & 
painting of boundary wall & grills near entrance gate 
from Vinay Marg 

          

    Part-A: Construction of pavement           
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

1 16.82 

Taking out existing kerb stones of all types from footpath/ 
central verge, including removal of mortar etc., disposal of 
unserviceable material to the dumping ground, for which 
payment shall be made separately and stacking of 
serviceable material within 50 metre lead as per direction 
of Engineer-in-Charge. 

Mtr 90.00       

2 16.83 

Taking out existing CC interlocking paver blocks from 
footpath/ central verge, including removal of rubbish etc., 
disposal of unserviceable material to the dumping ground, 
for which payment shall be made separately and stacking 
of serviceable material within 50 metre lead as per 
direction of Engineer-in-Charge. 

Sqm 115.00       

3 16.1 

Preparation and consolidation of sub grade with power 
road roller of 8 to 12 tonne capacity after excavating earth 
up to 22.5 cm depth, dressing to camber and consolidating 
with road roller including making good the undulations etc. 
and re-rolling the sub grade and disposal of surplus 
earthwith lead upto 50 metres. 

Sqm 950.00       

4 2.8.1 

Earth work in excavation by mechanical means (Hydraulic 
excavator) /manual means in foundation trenches or drains 
(not exceeding 1.5 m in width or 10 sqm on plan), 
including dressing of sides and ramming of bottoms, lift 
upto 1.5 m, including getting out the excavated soil and 
disposal of surplus excavated soil as directed, within a lead 
of 50 m: All kinds of soil. 

Cum 25.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

5 4.1.10 

Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:5:10 (1 cement 
: 5 coarse sand (zone-III): 10 graded stone aggregate 40 
mm nominal size derived from natural sources)  

Cum 10.50       

6 16.69 

Providing and laying at or near ground level factory made 
kerb stone of M-25 grade cement concrete in position to 
the required line, level and curvature, jointed with 
cement mortar 1:3 (1 cement: 3 coarse sand), including 
making joints with or without grooves (thickness of joints 
except at sharp curve shall not to more than 5mm), 
including making drainage opening wherever required 
complete etc. as per direction of Engineer-in-charge 
(length of finished kerb edging shall be measured for 
payment). (Precast C.C. kerb stone shall be approved by 
Engineer-in-charge). 

Cum 35.00       

7 2.25 

Filling available excavated earth (excluding rock) in 
trenches, plinth, sides of foundations etc. in layers not 
exceeding 20cm in depth, consolidating each deposited 
layer by ramming and watering, lead up to 50 m and lift 
upto 1.5 m. 

Cum 15.00       

8 16.64 

Providing and laying 75 mm thick compacted bed of dry 
brick aggregate of 40 mm thick nominal size including 
spreading, well ramming, consolidating and grouting with 
jamuna sand, including finishing smooth etc. complete as 
per direction of Engineer-in-charge. 

Sqm 805.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

9 16.74.1  

75 mm thick filling for pitching/levelling including 
supplying of required materials and consolidation by rolling 
with 1/2 tonne roller or wooden or steel rammer etc. 
complete with: 

Moorum 

Sqm 805.00       

10 Derived 
Rate 16.6.1  

Supplying, stacking and Spreading 12 mm thick red bajri, 
watering and rolling complete including preparation of the 
surface and rolling. 
With road roller/ hand roller 

Sqm 805.00       

11 
2.36 + 

1.1.1 (1km 
lead) 

Extra for disposing, levelling & neatly dressing of extra 
excavated soil inside campus to proper level and slope 
complete as directed by Engineer-in-charge 

Cum 125.00       

    Subtotal - Part-A:           

    Part-B: Repair and Painting of Boundary wall & Grills           

12 15.56 
Dismantling old plaster or skirting raking out joints and 
cleaning the surface for plaster including disposal of 
rubbish to the dumping ground within 50 metres lead. 

Sqm 550.00       

13 13.2.2 15 mm cement plaster on single or half brick wall of mix : 
1:6 (1 cement: 6 fine sand) 

Sqm 550.00       

14 15.18 
Dismantling steel work in built up sections in angles, tees, 
flats and channels including all gusset plates, bolts, nuts, 
cutting rivets, welding etc. including dismembering and 

Kg 50.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

stacking within 50 metres lead. 

15 10.2 

Structural steel work riveted, bolted or welded in built up 
sections, trusses and framed work, including cutting, 
hoisting, fixing in position and applying a priming coat of 
approved steel primer all complete. 

Kg 50.00       

16 13.80 

Providing and applying white cement based putty of 
average thickness 1 mm, of approved brand and 
manufacturer, over the plastered wall surface to prepare 
the surface even and smooth complete. 

Sqm 550.00       

17 13.48A.1 

Finishing walls with 100% Premium acrylic emulsion paint 
having VOC less than 50 gm/litre and UV resistance as per 
IS 15489:2004, Alkali & fungal resistance, dirt resistance 
exterior paint of required shade (Company Depot Tinted) 
with silicon additives.  
New work (Two or more coats applied @ 1.43 litre/ 10 
sqm. Over and including priming coat of exterior primer 
applied @ 0.90 litre/10 sqm. 

Sqm 550.00       

18 13.82.1 

Wall painting with acrylic emulsion paint, having VOC 
(Volatile Organic Compound ) content less than 50 grams/ 
litre, of approved brand and manufacture, including 
applying additional coats wherever required, to achieve 
even shade and colour. 
One coat 

Sqm 1465.00       

19 13.99.1  Painting with synthetic enamel paint of approved brand 
and manufacture of required colour to give an even shade: 

Sqm 1140.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

One or more coats on old work 

20 15.60 

Disposal of building rubbish / malba / similar 
unserviceable, dismantled or waste materials by 
mechanical means, including loading, transporting, 
unloading to approved municipal dumping ground or as 
approved by Engineer-in-charge, beyond 50 m initial lead, 
for all leads including all lifts involved. 

Cum 8.00       

    Subtotal - Part-B:           

    Total of Subhead-2: (Part-A + Part-B)           

    
Subhead-3: Construction of ramp and pavement, 
Concertina Coir Installation of boundary wall & grills 
along Madhu Limaye Marg/Vinay marg 

          

    Part-A: Construction of ramp & pavement           

1 2.8.1 

Earth work in excavation by mechanical means (Hydraulic 
excavator) /manual means in foundation trenches or drains 
(not exceeding 1.5 m in width or 10 sqm on plan), 
including dressing of sides and ramming of bottoms, lift 
upto 1.5 m, including getting out the excavated soil and 
disposal of surplus excavated soil as directed, within a lead 
of 50 m: All kinds of soil. 

Cum 9.50       

2 2.25 
Filling available excavated earth (excluding rock) in 
trenches, plinth, sides of foundations etc. in layers not 
exceeding 20cm in depth, consolidating each deposited 

Cum 9.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

layer by ramming and watering, lead up to 50 m and lift 
upto 1.5 m. 

3 
2.25(a) + 
1.1.2 for 
addl. 5km 

Excavating, supplying and filling of local earth (including 
royalty) by mechanical transport upto a lead of 10km also 
including ramming and watering of the earth in layers not 
exceeding 20 cm in trenches, plinth, sides of foundation 
etc. complete. 

Cum 6.00       

4 6.1.2  
Brick work with common burnt clay F.P.S. (non modular) 
bricks of class designation 7.5 in foundation and plinth in: 
Cement mortar 1:6 (1 cement : 6 coarse sand) 

Cum 7.00       

5 16.1 

Preparation and consolidation of sub grade with power 
road roller of 8 to 12 tonne capacity after excavating earth 
up to 22.5 cm depth, dressing to camber and consolidating 
with road roller including making good the undulations etc. 
and re-rolling the sub grade and disposal of surplus 
earthwith lead upto 50 metres. 

Sqm 110.00       

6 16.3.3 
Supplying and stacking at site. 

53 mm to 22.4 mm size stone aggregate 
Cum 5.25       

7 16.3.7 
Supplying and stacking at site. 

Stone screening 11.2 mm nominal size (Type B) 
Cum 1.10       

8 16.3.10 
Supplying and stacking at site. 

Moorum 
Cum 0.50       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

9 16.4 

Laying, spreading and compacting stone aggregate of 
specified sizes to WBM specifications in uniform thickness, 
hand picking, rolling with 3 wheeled road/vibratory roller 
8-10 tonne capacity in stages to proper grade and camber, 
applying and  brooming requisite type of screening / 
binding material to fill up interstices of coarse aggregate, 
watering and compacting to the required density 

Cum 4.25       

10 4.1.10 

Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:5:10 (1 cement 
: 5 coarse sand (zone-III): 10 graded stone aggregate 40 
mm nominal size derived from natural sources)  

Cum 0.50       

11 4.1.8 

Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:4:8 (1 cement : 
4 coarse sand (zone-III): 8 graded stone aggregate 40 mm 
nominal size derived from natural sources) 

Cum 5.00       

12 4.1.3 

Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:2:4 (1 cement : 
2 coarse sand (zone-III): 4 graded stone aggregate 20 mm 
nominal size derived from natural sources)  

Cum 1.10       

13 NSI-5 

Providing & laying Unistone or equivalent glass reinforced 
concrete (GRC) exterior paving tiles 22 mm thick in 
'Cobblestone' finish of approved shade in sized of 152mm x 
152mm as per manufacturer's specification in footpath & 

Sqm 42.00       



-191- 

 

SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

courtyard, jointed with neat cement slurry mixed with 
pigment to match the shade of tiles, including rubbing and 
cleaning etc. complete, on 20 mm thick bed of cement 
mortar 1:4 (1 cement: 4 coarse sand). 

14 13.2.2 
15 mm cement plaster on rough side of single or half brick 
wall of mix : 

1:6 (1 cement: 6 fine sand) 
Sqm 12.00       

15 13.48A.1 

Finishing walls with 100% Premium acrylic emulsion paint 
having VOC less than 50 gm/litre and UV resistance as per 
IS 15489:2004, Alkali & fungal resistance, dirt resistance 
exterior paint of required shade (Company Depot Tinted) 
with silicon additives. 

New work (Two or more coats applied @ 1.43 litre/ 10 
sqm. Over and including priming coat of exterior primer 
applied @ 0.90 litre/10 sqm. 

Sqm 12.00       

16 10.28 

Providing and fixing stainless steel ( Grade 304) railing 
made of Hollow tubes, channels, plates etc., including 
welding, grinding, buffing, polishing and making curvature 
(wherever required) and fitting the same with necessary 
stainless steel nuts and bolts complete, i/c fixing the 
railing with necessary accessories & stainless steel dash 
fasteners , stainless steel bolts etc., of required size, on 
the top of the floor or the side of waist slab with suitable 
arrangement as per approval of Engineer-incharge, (for 
payment purpose only weight of stainless steel members 
shall be considered excluding fixing accessories such as 

Kg 200.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

nuts, bolts, fasteners etc.). 

17 16.69 

Providing and laying at or near ground level factory made 
kerb stone of M-25 grade cement concrete in position to 
the required line, level and curvature, jointed with 
cement mortar 1:3 (1 cement: 3 coarse sand), including 
making joints with or without grooves (thickness of joints 
except at sharp curve shall not to more than 5mm), 
including making drainage opening wherever required 
complete etc. as per direction of Engineer-in-charge 
(length of finished kerb edging shall be measured for 
payment). (Precast C.C. kerb stone shall be approved by 
Engineer-in-charge). 

Cum 4.00       

18 16.64 

Providing and laying 75 mm thick compacted bed of dry 
brick aggregate of 40 mm thick nominal size including 
spreading, well ramming, consolidating and grouting with 
jamuna sand, including finishing smooth etc. complete as 
per direction of Engineer-in-charge. 

Sqm 92.00       

19 16.74.1  

75 mm thick filling for pitching/levelling including 
supplying of required materials and consolidation by rolling 
with 1/2 tonne roller or wooden or steel rammer etc. 
complete with: 

Moorum 

Sqm 92.00       

20 
Derived 

Rate 16.6.1  

Supplying, stacking and Spreading 12 mm thick red bajri, 
watering and rolling complete including preparation of the 
surface and rolling. 

Sqm 92.00       
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SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

With road roller/ hand roller 

    Subtotal - Part-A:           

    Part-B: Raising of Boundary wall & Grills           

21 15.9.2 

Demolishing stone rubble masonry manually/ by 
mechanical means including stacking of serviceable 
material and disposal of unserviceable material within 50 
metres lead as per direction of Engineer-in-charge : 

In cement mortar 

Cum 5.00       

22 15.7.4 

Demolishing brick work manually/ by mechanical means 
including stacking of serviceable material and disposal of 
unserviceable material within 50 metres lead as per 
direction of Engineer-in-charge. 
In cement mortar 

Cum 2.50       

23 15.19 
Dismantling steel work manually/ by mechanical means in 
built up sections without dismembering and stacking within 
50 metres lead as per direction of Engineer-in-charge. 

Kg 140.00       

24 14.1.1  

Repairs to plaster of thickness 12 mm to 20 mm in patches 
of area 2.5 sq.meters and under, including cutting the 
patch in proper shape, raking out joints and preparing and 
plastering the surface of the walls complete, including 
disposal of rubbish to the dumping ground, all complete as 
per direction of Engineer-in-Charge. 
With cement mortar 1:4 (1 cement : 4 fine sand) 

Sqm 15.00       
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25 7.2.1  

Random rubble masonry with hard stone in superstructure 
above plinth level and upto floor five level, including 
leveling up with cement concrete 1:6:12 (1 cement : 6 
coarse sand : 12 graded stone aggregate 20 mm nominal 
size) at window sills, ceiling level and the like. 

Cement mortar 1:6 (1 cement : 6 coarse sand) 

Cum 5.00       

26 10.2 

Structural steel work riveted, bolted or welded in built up 
sections, trusses and framed work, including cutting, 
hoisting, fixing in position and applying a priming coat of 
approved steel primer all complete. 

Kg 1000.00       

27 13.2.2  
15 mm cement plaster on single or half brick wall of mix : 

1:6 (1 cement: 6 fine sand) 
Sqm 10.00       

28 13.33.2 
Pointing on stone work with cement mortar 1:3 (1 cement 
: 3 fine sand) : 

Raised and cut pointing 
Sqm 2.00       

29 13.48A.1 

Finishing walls with 100% Premium acrylic emulsion paint 
having VOC less than 50 gm/litre and UV resistance as per 
IS 15489:2004, Alkali & fungal resistance, dirt resistance 
exterior paint of required shade (Company Depot Tinted) 
with silicon additives.  

New work (Two or more coats applied @ 1.43 litre/ 10 
sqm. Over and including priming coat of exterior primer 
applied @ 0.90 litre/10 sqm. 

Sqm 15.00       
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30 13.99.1  
Painting with synthetic enamel paint of approved brand 
and manufacture of required colour to give an even shade: 
One or more coats on old work 

Sqm 315.00       

31 16.53 

Providing and fixing concertina coil fencing with punched 
tape concertina coil 600 mm dia 10 metre openable length 
( total length 90 m), having 50 nos rounds per 6 metre 
length, upto 3 m height of wall with existing angle iron ‘Y’ 
shaped placed 2.4m or 3.00 m apart and with 9 horizontal 
R.B.T. reinforced barbed wire, stud tied with G.I. staples 
and G.I. clips to retain horizontal, including necessary 
bolts or G.I. barbed wire tied to angle iron, all complete as 
per direction of Engineer-in-charge, with reinforced 
barbed tape(R.B.T.) / Spring core (2.5mm thick) wire of 
high tensile strength of 165 kg/ sq.mm with tape (0.52 mm 
thick) and weight 43.478 gm/ metre (cost of M.S. angle, 
C.C. blocks shall be paid separately) 

Mtr 280.00       

    Subtotal - Part-B:           

    Total of Subhead-3: (Part-A + Part-B)           

    
Subhead-4: Miscellaneous works in Tennis Courts at the 
Vinay Marg sports complex, New Delhi           

    Part-A: Relaying of 2 nos Clay Tennis Court Surfaces           

1 Derived 
from 

Dismantling manually/ by mechanical means including 
stacking of serviceable material and disposal of 
unserviceable material within 50 metres lead as per 

Each 760.00       
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15.43.1 direction of Engineer-in-charge: 
Existing clay tennis court surface by scrapping top surface 
upto 100mm depth, removing all loose moorum and 
hacking all over the entire surface of Tennis Court 

2 16.3.10 
Supplying and stacking at site: 

Moorum 
Cum 45.00       

3 
16.3.5 + 
25% for 
crushing 

Supplying and stacking at site - Brick aggregate 90 mm to 
45 mm including crushing to powder form by manual means 
all complete as directed by Engineer-in-charge 

Cum 27.00       

4 

Derived 
from 

16.6.1 & 
2.5 

50 mm thick bottom layer for filling/levelling including 
watering and consolidation by rolling with roller etc. under 
moist conditions with Angle Tee/Cross Net Left & Right 
motion all complete as directed by Engineer-in-charge: 

Moorum & crushed clay bricks (material shall be paid 
separately) 

Sqm 760.00       

5 

Derived 
from 

16.6.1 & 
2.5 

25 mm thick middle layer for filling/levelling including 
watering and consolidation by rolling with roller etc. under 
moist conditions with Angle Tee/Cross Net Left & Right 
motion all complete as directed by Engineer-in-charge: 

Moorum & crushed clay bricks (material shall be paid 
separately) 

Sqm 760.00       

6 
Derived 

from 
16.6.1 & 

10 mm thick top layer for levelling including watering, and 
consolidation by rolling with roller etc. under moist 
conditions with Angle Tee/Cross Net Left & Right motion 

Sqm 760.00       
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2.5 all complete as directed by Engineer-in-charge: 

Moorum & crushed clay bricks (material shall be paid 
separately) 

7 16.74.2 

Repair of filter layer underneath top clay surfacing layer 
by back filling including supplying of required materials 
and consolidation etc. complete with: 

Stone aggregate 20 mm nominal size 

Cum 15.00       

8 NSI-6 

Providing & fixing Tennis court poles/posts with nets as 
per ITF standard all complete as directed by Engineer-in-
Charge 
Lawn Tennis Court Net, Nylon/HDPE, 45mm mesh size 
(Cosco / AMZ / approved equivalent) with a pair of 
standard poles with fixing mechanism 

Set 2.00       

9 Lumpsum Tennis Court marking as per standard rule and material in 
white colour Job 2.00       

    Subtotal - Part-A:           

    Part-B: Replacement of High Mast Lights           

10 NSI-7 

Providing and fixing LED light, minimum 250Lux to existing 
high mast poles in the Tennis Courts including all necessary 
wiring, cabling, switch box and switches of approved make 
complete as directed by the Engineer-in-Charge 

Each 4.00       

    Subtotal - Part-B:           
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    Part-C: Installation of Steel Benches & Dugout           

11 NSI-8 

Supplying and installation of sheet metal outdoor benches 
with backrest, SS 304 grade, hairline Satin or Mirror finish 
and laser cut perforated seating with fins/separators with 
2 legs made of 2mm thick SS sheet fixed with the help of 
push-fit components and of size 1700mm (L) x 450mm (W) 
x 425mm (H) all complete as per approved brand and 
model/design including placing the bench in position by 
grouting in cement concrete blocks complete  as directed 
by the Engineer-in-Charge (cement concrete block shall be 
paid separately) 

Ozone Model No. OZ-UF-BN-33 or approved equivalent 

Each 6.00       

12 NSI-9 

Supply and installation of movable MS structure dugout on 
minimum six seater of size 10'(L) x 4'(W) x 8'(H) welded 
with turf wheel and covered with extremely strong 3mm 
shatter resistant clear polycabonate protective covering 
etc. all complete as per direction of Engineer-in-charge 

Each 2.00       

    Subtotal - Part-C:           

    Part-D: Renovation of Toilet Block           

13 15.4 

Demolishing R.B. work manually/ by mechanical means 
including stacking of steel bars and disposal of 
unserviceable material within 50 metres lead as per 
direction of Engineer-in- charge. 

Cum 2.00       
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14 15.7.4  

Demolishing brick work manually/ by mechanical means 
including stacking of serviceable material and disposal of 
unserviceable material within 50 metres lead as per 
direction of Engineer-in-charge. 
In cement mortar 

Cum 0.50       

15 15.3 

Demolishing R.C.C. work manually/ by mechanical means 
including stacking of steel bars and disposal of 
unserviceable material within 50 metres lead as per 
direction of Engineer-in-Charge. 

Cum 1.50       

16 15.5 

Extra for cutting reinforcement bars manually/ by 
mechanical means in R.C.C. or R.B. work (Payment shall 
be made on the cross sectional area of R.C.C. or R.B. 
work) as per direction of Engineer-in-charge. 

Sqm 1.50       

17 15.12.1  

Dismantling doors, windows and clerestory windows (steel 
or wood) shutter including chowkhats, architrave, 
holdfasts etc. complete and stacking within 50 metres lead 
: 

f area 3 sq. metres and below 

Each 7.00       

18 15.23.1  
Dismantling tile work in floors and roofs laid in cement 
mortar including stacking material within 50 metres lead. 

For thickness of tiles 10 mm to 25 mm 
Sqm 92.00       

19 15.2.1  Demolishing cement concrete manually/ by mechanical 
means including disposal of material within 50 metres lead 

Cum 2.50       
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as per direction of Engineer - in -Charge. 

Nominal concrete 1:3:6 or richer mix (i/c equivalent design 
mix) 

20 15.40.1  

Dismantling precast concrete or stone slabs in walls, 
partition walls etc. including stacking within 50 metres 
lead: 

Thickness up to 40 mm 

Sqm 0.50       

21 15.56 
Dismantling old plaster or skirting and cleaning the surface 
including disposal of rubbish to the dumping ground within 
50 metres lead. 

Sqm 128.00       

22 15.60 

Disposal of building rubbish / malba / similar 
unserviceable, dismantled or waste materials by 
mechanical means, including loading, transporting, 
unloading to approved municipal dumping ground or as 
approved by Engineer-in-charge, beyond 50 m initial lead, 
for all leads including all lifts involved. 

Cum 15.00       

23 14.17 

Raking out joints in lime or cement mortar and preparing 
the surface for re-pointing or replastering, including 
disposal of rubbish to the dumping ground, all complete as 
per direction of Engineer-in-Charge. 

Sqm 220.00       

24 14.81 

Cutting holes of required size in brick masonry wall for 
fixing of exhaust fan including providing and fixing 300 mm 
dia PVC pipe conforming BIS-12818 and making good the 
same etc. complete as per direction of Engineer-in-charge. 

Each 3.00       
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25 Lumpsum 
Dismanling and removal of existing water supply & sanitary 
fittings and fixtures including disposal of the same as 
directed by Engineer-in-Charge 

Lot 1.00       

26 2.6.1  

Earth work in excavation by mechanical means (Hydraulic 
excavator)/manual means over areas (exceeding 30 cm in 
depth, 1.5 m in width as well as 10 sqm on plan) including 
getting out and disposal of excavated earth lead upto 50 m 
and lift upto 1.5 m, as directed by Engineer-in-charge. 

All kinds of soil 

Cum 6.50       

27 2.8.1 

Earth work in excavation by mechanical means (Hydraulic 
excavator) /manual means in foundation trenches or drains 
(not exceeding 1.5 m in width or 10 sqm on plan), 
including dressing of sides and ramming of bottoms, lift 
upto 1.5 m, including getting out the excavated soil and 
disposal of surplus excavated soil as directed, within a lead 
of 50 m: 

All kinds of soil. 

Cum 1.25       

28 2.25 

Filling available excavated earth (excluding rock) in 
trenches, plinth, sides of foundations etc. in layers not 
exceeding 20cm in depth, consolidating each deposited 
layer by ramming and watering, lead up to 50 m and lift 
upto 1.5 m. 

Cum 1.00       

29 2.27 Supplying and filling in plinth with sand under floors, 
including watering, ramming, consolidating and dressing 

Cum 6.50       
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complete. 

30 4.1.5 

Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:3:6 (1 cement : 
3 coarse sand (zone-III): 6 graded stone aggregate 20 mm 
nominal size derived from natural sources)  

Cum 2.75       

31 4.10 
Providing and laying damp-proof course 40mm thick with 
cement concrete 1:2:4 (1 cement : 2 coarse sand (zone-
III): 4 graded stone aggregate 12.5mm nominal size) 

Sqm 1.00       

32 4.13 

Providing & applying a coat of residual petroleum bitumen 
of grade of VG-10 of approved quality using 1.7kg per 
square metre on damp proof course after cleaning the 
surface with brushes and finally with apiece of cloth lightly 
soaked in kerosene oil. 

Sqm 1.00       

33 6.1.2  
Brick work with common burnt clay F.P.S. (non modular) 
bricks of class designation 7.5 in foundation and plinth in: 

Cement mortar 1:6 (1 cement : 6 coarse sand) 
Cum 1.00       

34 6.13.2 + 
6.15 

Half brick masonry with common burnt clay F.P.S. (non 
modular) bricks of class designation 7.5 in superstructure 
above plinth level up to floor V level including providing 
and placing in position 2 Nos 6mm dia. M.S. bars at every 
third course of half brick masonry. 

Cement mortar 1:4 (1 cement :4 coarse sand) 

Sqm 18.00       
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35 5.3 

Reinforced cement concrete work in beams, suspended 
floors, roofs having slope up to 15° landings, balconies, 
shelves, chajjas, lintels, bands, plain window sills, 
staircases and spiral stair cases above plinth level up to 
floor five level, excluding the cost of centering, 
shuttering, finishing and reinforcement with 1:1.5:3 (1 
cement : 1.5 coarse sand (zone-III) : 3 graded stone 
aggregate 20 mm nominal size derived from natural 
sources). 

Cum 0.75       

36 5.9.4 
Centering and shuttering including strutting, propping etc. 
and removal of form for: 

Shelves (Cast in situ) 
Sqm 8.00       

37 5.9.5 

Centering and shuttering including strutting, propping etc. 
and removal of form for: 

Lintels, beams, plinth beams, girders, bressumers and 
cantilevers 

Sqm 4.50       

38 5.9.16.1  

Centering and shuttering including strutting, propping etc. 
and removal of form for: 

Edges of slabs and breaks in floors and walls Under 20 cm 
wide 

Mtr 17.00       

39 5.22A.6 

Steel reinforcement for R.C.C. work including 
straightening, cutting, bending, placing in position and 
binding all complete above plinth level. 
Thermo-Mechanically Treated bars of grade Fe-500D or 

Kg 175.00       
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more 

40 5.23 
Smooth finishing of the exposed surface of R.C.C. work 
with 6 mm thick cement mortar 1:3 (1 Cement : 3 fine 
sand). 

Sqm 15.00       

41 8.2.2.2 

Providing and fixing 18 mm thick gang saw cut, mirror 
polished, premoulded and prepolished, machine cut for 
kitchen platforms, vanity counters, window sills, facias and 
similar locations of required size, approved shade, colour 
and texture laid over 20 mm thick base cement mortar 1:4 
(1 cement : 4 coarse sand), joints treated with white 
cement, mixed with matching pigment, epoxy touch ups, 
including rubbing, curing, moulding and polishing to edges 
to give high gloss finish etc. complete at all levels. 
Granite of any colour and shade - Area of slab over 0.50 
sqm 

Sqm 2.00       

42 8.3.2 

Providing edge moulding to 18 mm thick marble stone 
counters, Vanities etc., including machine polishing to 
edge to give high gloss finish etc. complete as per design 
approved by Engineer-in-Charge. 

Granite work 

Mtr 3.00       

43 8.5 

Extra for providing opening of required size & shape for 
wash basin/ kitchen sink in kitchen platform, vanity 
counter and similar location in marble/ Granite/ stone 
work, including necessary holes for pillar taps etc. 
including moulding, rubbing and polishing of cut edges etc. 

Each 2.00       



-205- 

 

SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

complete. 

44 8.31 

Providing and fixing Ist quality ceramic glazed wall tiles, of 
size as approved, conforming to IS: 15622 (thickness to be 
specified by the manufacturer), of approved make, in all 
colours, shades except burgundy, bottle green, black of 
any size as approved by Engineer-in-Charge, in skirting, 
risers of steps and dados, over 12 mm thick bed of cement 
mortar 1:3 (1 cement : 3 coarse sand) and jointing with 
grey cement slurry @ 3.3kg per sqm, including pointing in 
white cement mixed with pigment of matching shade 
complete. 

Sqm 62.00       

45 11.39 

Providing and laying rectified Glazed Ceramic floor tiles of 
size 400x400mm (thickness to be specified by the 
manufacturer), of 1st quality conforming to IS : 15622, in 
colours and design of approved make, laid on 20 mm thick 
cement mortar 1:4 (1 Cement: 4 Coarse sand), jointing 
with grey cement slurry @ 3.3 kg/sqm including grouting 
the joints with white cement and matching pigments etc., 
complete. 

Sqm 32.00       

46 11.27 

Kota stone slabs 20 mm thick in risers of steps, skirting, 
dado and pillars laid on 12 mm (average) thick cement 
mortar 1:3 (1 cement: 3 coarse sand) and jointed with grey 
cement slurry mixed with pigment to match the shade of 
the slabs, including rubbing and polishing complete. 

Sqm 1.00       

47 13.1.2 12 mm cement plaster of mix 1:6 (1 cement: 6 fine sand) Sqm 20.00       
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48 13.2.2 15 mm cement plaster on the rough side of single or half 
brick wall of mix 1:6 (1 cement: 6 fine sand) Sqm 6.50       

49 13.11 

18 mm cement plaster in two coats under layer 12 mm 
thick cement plaster 1:5 (1 cement : 5 coarse sand) 
finished with a top layer 6 mm thick cement plaster 1:6 (1 
cement : 6 fine sand). 

Sqm 116.00       

50 13.16.1  6 mm cement plaster of mix 1:3 (1 cement : 3 fine sand) Sqm 34.00       

51 21.1.1  

Providing and fixing aluminium work for doors, windows, 
ventilators and partitions with extruded built up standard 
tubular sections/ appropriate Z sections and other sections 
of approved make conforming to IS: 733 and IS: 1285, 
fixing with dash fasteners of required dia and size, 
including necessary filling up the gaps at junctions, i.e. at 
top, bottom and sides with required EPDM rubber/ 
neoprene gasket etc. Aluminium sections shall be smooth, 
rust free, straight, mitred and jointed mechanically 
wherever required including cleat angle, Aluminium snap 
beading for glazing / paneling, C.P. brass / stainless steel 
screws, all complete as per architectural drawings and the 
directions of Engineer-in-charge. Glazing, paneling and 
dash fasteners to be paid for separately) : 

          

51.1 21.1.1.3 
For fixed portion 

Polyester powder coated aluminium (minimum thickness of 
polyester powder coating 50 micron) 

Kg 55.00       
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51.2 21.1.2.3  

For shutters of doors, windows & ventilators including 
providing and fixing hinges/ pivots and making provision 
for fixing of fittings wherever required including the cost 
of EPDM rubber / neoprene gasket required (Fittings shall 
be paid for separately) 
Polyester powder coated aluminium (minimum thickness of 
polyester powder coating 50 micron) 

Kg 25.00       

52 21.3.1  

Providing and fixing glazing in aluminium door, window, 
ventilator shutters and partitions etc. with EPDM rubber / 
neoprene gasket etc. complete as per the architectural 
drawings and the directions of  engineer-in-charge . (Cost 
of aluminium snap beading shall be paid in basic item): 

With float glass panes of 4.0 mm thickness (weight not less 
than 10 kg/ sqm) 

Sqm 5.00       

53 21.17 

Providing and fixing anodised aluminium grill (anodised 
transparent or dyed to required shade according to IS: 
1868 with minimum anodic coating of grade AC 15) of 
approved design/pattern, with approved standard section 
and fixed to the existing window frame with C.P. brass/ 
stainless steel screws @ 200 mm centre to centre, 
including cutting the grill to proper opening size for fixing 
and operation of handles and fixing approved anodised 
aluminium standard section around the opening, all 
complete as per requirement and direction of Engineer-in-
charge. (Only weight of grill to be measured for payment). 

Kg 12.00       

54 10.14.1.1  Providing and fixing pressed steel door frames conforming Mtr 10.50       
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to IS: 4351, manufactured from commercial mild steel 
sheet of 1.60 mm thickness, including hinges, jamb, lock 
jamb, bead and if required angle threshold of mild steel 
angle of section 50x25 mm, or base ties of 1.60 mm, 
pressed mild steel welded or rigidly fixed together by 
mechanical means, including M.S. pressed butt hinges 2.5 
mm thick with mortar guards, lock strike-plate and shock 
absorbers as specified and applying a coat of approved 
steel primer after pre-treatment of the surface as directed 
by Engineer-in-charge: 
Profile B 

Fixing with adjustable lugs with split end tail to each jamb 

55 9.21.1 

Providing and fixing ISI marked flush door shutters 
conforming to IS : 2202 (Part I) non-decorative type, core 
of block board construction with frame of 1st class hard 
wood and well matched commercial 3 ply veneering with 
vertical grains or cross bands and face veneers on both 
faces of shutters: 

35 mm thick including ISI marked MS pressed butt hinges 
with necessary screws 

Sqm 4.00       

56 9.21.3. 

Providing and fixing ISI marked flush door shutters 
conforming to IS : 2202 (Part I) non-decorative type, core 
of block board construction with frame of 1st class hard 
wood and well matched commercial 3 ply veneering with 
vertical grains or cross bands and face veneers on both 
faces of shutters: 

25 mm thick (for cupboard) including ISI marked nickel 

Sqm 4.50       
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plated bright finished M.S. piano hinges with necessary 
screws 

57 9.127.2 

Providing & Fixing decorative high pressure laminated 
sheet of plain / wood grain in gloss / matt/ suede finish 
with high density protective surface layer and reverse side 
of adhesive bonding quality conforming to IS : 2046 Type S, 
including cost of adhesive of approved quality. 

1.0 mm thick 

Sqm 4.50       

58 9.24.1  

Extra for providing vision panel not exceeding 0.1 sqm in 
all type of flush doors (cost of glass excluded) (overall area 
of door shutter to be measured): 

Rectangular or square 

Sqm 4.00       

59 9.17.2 

Providing and fixing flat pressed 3 layer particle board 
medium density exterior grade (Grade I) or graded wood 
particle board IS : 3087 marked, to frame, backing or 
studding with screws etc. complete (Frames, backing or 
studding to be paid separately): 

18 mm thick 

Sqm 10.00       

60 9.96.1  

Providing and fixing aluminium sliding door bolts, ISI 
marked anodised (anodic coating not less than grade AC 10 
as per IS : 1868), transparent or dyed to required colour or 
shade, with nuts and screws etc. complete : 

300x16 mm 

Each 2.00       
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61 9.97.3 

Providing and fixing aluminium tower bolts, ISI marked, 
anodised (anodic coating not less than grade AC 10 as per 
IS : 1868 ) transparent or dyed to required colour or shade, 
with necessary screws etc. complete: 

200x10 mm 

Each 2.00       

62 9.100.1  

Providing and fixing aluminium handles, ISI marked, 
anodised (anodic coating not less than grade AC 10 as per 
IS : 1868) transparent or dyed to required colour or shade, 
with necessary screws etc. complete: 

125 mm 

Each 2.00       

63 9.84 

Providing and fixing aluminium extruded section body 
tubular type universal hydraulic door closer (having brand 
logo with ISi, IS : 3564, embossed on the body, door weight 
upto 36 kg to 80 kg and door width from 701 mm to 1000 
mm), with double speed adjustment with necessary 
accessories and screws etc. complete. 

Each 2.00       

64 9.90.2 

Providing and fixing special quality chromium plated brass 
cupboard locks with six levers of approved quality 
including necessary screws etc. complete. 

Size 50 mm 

Each 24.00       

65 9.91 Providing and fixing chromium plated brass 50 mm 
cupboard or wardrobe knobs with nuts complete. 

Each 24.00       

66 9.114.1  Providing and fixing magnetic catcher of approved quality Each 24.00       
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in cupboard / ward robe shutters, including fixing with 
necessary screws etc. complete. 

Triple strip vertical type 

67 13.80 

Providing and applying white cement based putty of 
average thickness 1 mm, of approved brand and 
manufacturer, over the plastered wall surface to prepare 
the surface even and smooth complete. 

Sqm 125.00       

68 13.37.1  
White washing with lime to give an even shade : 

New work (three or more coats) 
Sqm 34.00       

69 
13.42.1 + 
13.85.3  

Distempering with 1st quality acrylic distemper (ready 
mixed) having VOC content less than 50 gms/litre, of 
approved manufacturer, of required shade and colour 
complete, as per manufacturer’s specification. 

Two or more coats on new work including a priming coat of 
water thinnable cement primer of approved brand and 
manufacture, having VOC content less than 50 grams/litre 

Sqm 26.00       

70 13.45.1  

Finishing walls with textured exterior paint of required 
shade: 
New work (Two or more coats applied @ 3.28 ltr/10 sqm) 
over and including priming coat of exterior primer applied 
@ 2.20kg/10 sqm 

Sqm 115.00       

71 13.85.1  
Applying priming coats with primer of approved brand and 
manufacture, having low VOC (Volatile Organic Compound) 
content. 

Sqm 30.00       
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With ready mixed pink or grey primer on wood work (hard 
and soft wood) having VOC content less than 50 grams/ 
litre 

72 13.61.1  
Painting with synthetic enamel paint of approved brand 
and manufacture to give an even shade : 

Two or more coats on new work 
Sqm 30.00       

73 17.2.1  

Providing and fixing white vitreous china pedestal type 
water closet (European type W.C. pan) with seat and lid, 
and low level white P.V.C. flushing cistern, including flush 
pipe, with manually controlled device (handle lever), 
conforming to IS : 7231, with all fittings and fixtures 
complete, including cutting and making good the walls and 
floors wherever required : 

W.C. pan with  white solid plastic seat and lid (Hindware 
Cat. No. 20011 EWC with Sleek Fresh cistern or approved 
equivalent) 

Each 1.00       

74 
Derived 

Rate  
17.7.4 

Providing and fixing under-counter wash basin with C.I. 
brackets, 15 mm C.P. brass pillar tap, 32 mm C.P. brass 
waste of standard pattern, including painting of fittings 
and brackets, cutting and making good the walls wherever 
required: 

White Vitreous China oval wash basin size 560x450 mm 
with a single 15 mm C.P. brass pillar tap, long neck with 
aerator (Hindware Cat. No. 10049 wash basin, Jaquar Cat. 
No.CON-021KN pillar cock or approved equivalent) 

Each 2.00       
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75 17.22A 
Providing and fixing CP Brass 32mm size Bottle Trap of 
approved quality & make and as per the direction of 
Engineer-in-charge. 

Each 2.00       

76 17.32.4 

Providing and fixing mirror of superior glass (of approved 
quality) and of required shape and size with plastic 
moulded frame of approved make and shade with 6 mm 
thick hard board backing : 

Rectangular shape 1200-1500mm wide x450mm high 

Each 2.00       

77 17.34.1  Providing and fixing toilet paper holder - C.P. brass Each 1.00       

78 17.71 

Providing and fixing PTMT liquid soap container 109 mm 
wide, 125mm high and 112 mm distance from wall of 
standard shape with bracket of the same materials with 
snap fittings of approved quality and colour, weighing not 
less than 105 gms. 

Each 2.00       

79 17.73.2 

Providing and fixing PTMT towel rail complete with 
brackets fixed to wooden cleats with CP brass screws with 
concealed fittings arrangement of approved quality and 
colour. 

600 mm long towel rail with total length of 645 mm, width 
78 mm and effective height of 88 mm, weighing not less 
than 190 gms. 

Each 2.00       

80 17.35.1.1  
Providing and fixing soil, waste and vent pipes : 

100 mm dia Sand cast iron S&S pipe as per IS: 1729 
Mtr 2.00       
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81 17.35.2.1 
Providing and fixing soil, waste and vent pipes : 

75 mm dia Sand cast iron S&S pipe as per IS: 1729 
Mtr 15.00       

82 17.38.1.1  

Providing and fixing bend of required degree with access 
door, insertion rubber washer 3 mm thick, bolts and nuts 
complete. 

100 mm dia Sand cast iron S&S as per IS - 1729 

Each 1.00       

83 17.38.2.1  

Providing and fixing bend of required degree with access 
door, insertion rubber washer 3 mm thick, bolts and nuts 
complete. 

75 mm dia Sand cast iron S&S as per IS - 1729 

Each 2.00       

84 17.39.1.1  
Providing and fixing plain bend of required degree. 

100 mm dia Sand cast iron S&S as per IS - 1729 
Each 1.00       

85 17.39.2.1 
Providing and fixing plain bend of required degree. 

75 mm dia Sand cast iron S&S as per IS - 1729 
Each 2.00       

86 17.56.2.1  
Providing and fixing terminal guard : 

75 mm Sand cast iron S&S as per IS - 1729 
Each 1.00       

87 17.58.1  

Providing lead caulked joints to sand cast 
iron/centrifugally cast (spun) iron pipes and fittings of 
diameter : 

100 mm 

Each 3.00       
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88 17.58.2 

Providing lead caulked joints to sand cast 
iron/centrifugally cast (spun) iron pipes and fittings of 
diameter : 

75 mm 

Each 18.00       

89 17.60.2.2 

Providing and fixing trap of self cleansing design with 
screwed down or hinged grating with or without vent arm 
complete, including cost of cutting and making good the 
walls and floors : 

100 mm inlet and 75 mm outlet, Sand cast iron S&S as per 
IS - 1729 

Each 6.00       

90 18.8.2 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) 
pipes, having thermal stability for hot & cold water supply, 
including all CPVC plain & brass threaded fittings, i/c 
fixing the pipe with clamps at 1.00 m spacing. This 
includes jointing of pipes & fittings with one step CPVC 
solvent cement and the cost of cutting chases and making 
good the same including testing of joints complete as per 
direction of Engineer in Charge. 

Concealed work, including cutting chases and making good 
the walls etc. 

20mm nominal outer dia Pipes 

Mtr 15.00       

91 18.7.3 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) 
pipes, having thermal stability for hot & cold water supply, 
including all CPVC plain & brass threaded fittings, 
including fixing the pipe with clamps at 1.00 m spacing. 

Mtr 10.00       



-216- 

 

SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

This includes jointing of pipes & fittings with one step 
CPVC solvent cement and testing of joints complete as per 
direction of Engineer in Charge. 

Exposed on wall 

25mm nominal outer dia Pipes 

92 18.13.1  

Making connection of G.I./CPVC distribution branch with 
main of following sizes by providing and fixing tee, 
including cutting and threading the pipe etc. complete : 

25 to 40 mm nominal bore 

Each 1.00       

93 18.17.1  
Providing and fixing gun metal gate valve with C.I. wheel 
of approved quality (screwed end) : 

25 mm nominal bore 
Each 1.00       

94 18.74.2  

Providing and fixing unplasticised P.V.C. connection pipe 
with PTMT Nuts, collar and bush of approved quality and 
colour. 
15 mm nominal bore with 45cm length 

Each 3.00       

95 18.50.1  

Providing and fixing C.P. brass long nose/body bib cock of 
approved quality conforming to IS standards and weighing 
not less than 810 gms. 

15 mm nominal bore 

Each 1.00       

96 18.52.1  
Providing and fixing C.P. brass stop cock (concealed) of 
standard design and of approved make conforming to 
IS:8931. 

Each 6.00       
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15 mm nominal bore 

97 18.53.1 

Providing and fixing C.P. brass angle valve for basin mixer 
and geyser points of approved quality conforming to 
IS:8931 
15mm nominal bore 

Each 3.00       

98 18.58.1.1  
Providing and fixing PTMT grating of approved quality and 
colour. 
Circular type - 100 mm nominal dia 

Each 6.00       

99 18.76.1  
Cutting holes up to 30x30 cm in walls including making 
good the same: 
With common burnt clay F.P.S. (non modular) bricks 

Each 2.00       

100 19.6.1  

Providing and laying non-pressure NP2 class (light duty) 
R.C.C. pipes with collars jointed with stiff mixture of 
cement mortar in the proportion of 1:2 (1 cement : 2 fine 
sand) including testing of joints etc. complete : 
100 mm dia. R.C.C. pipe 

Mtr 10.00       

101 19.4.1.1  

Providing and fixing square-mouth S.W. gully trap class SP-
1 complete with C.I. grating brick masonry chamber with 
water tight C.I. cover with frame of 300 x300 mm size 
(inside) the weight of cover to be not less than 4.50 kg and 
frame to be not less than 2.70 kg as per standard design: 
100x100 mm size P type, With common burnt clay F.P.S. 
(non modular) bricks of class designation 7.5 

Each 2.00       

102 19.30.1.1 Constructing brick masonry chamber for underground C.I. Each 1.00       



-218- 

 

SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

inspection chamber and bends with bricks in cement 
mortar 1:4 (1 cement : 4 coarse sand) C.I. cover with 
frame (light duty) 455x610 mm internal dimensions, total 
weight of cover with frame to be not less than 38 kg 
(weight of cover 23 kg and weight of frame 15 kg), R.C.C. 
top slab with 1:1.5:3 mix (1 cement : 1.5 coarse sand : 3 
graded stone aggregate 20 mm nominal size), foundation 
concrete 1:5:10 (1 cement : 5 fine sand : 10 graded stone 
aggregate 40 mm nominal size), inside plastering 12 mm 
thick with cement mortar 1:3 (1 cement : 3 coarse sand), 
finished smooth with a floating coat of neat cement on 
walls and bed concrete etc. complete as per standard 
design: 
Inside dimensions 455x610 mm and 45 cm deep for single 
pipe line with common burnt clay F.P.S. (non modular) 
bricks of class designation 7.5 

103 19.7.1.1  

Constructing brick masonry manhole in cement mortar 1:4 
( 1 cement : 4 coarse sand ) with R.C.C. top slab with 
1:1.5:3 mix (1 cement : 1.5 coarse sand (zone- III) : 3 
graded stone aggregate 20 mm nominal size), foundation 
concrete 1:4:8 mix (1 cement : 4 coarse sand (zone- III) : 8 
graded stone aggregate 40 mm nominal size), inside 
plastering 12 mm thick with cement mortar 1:3 (1 cement 
: 3 coarse sand) finished with floating coat of neat cement 
and making  channels in cement concrete 1:2:4 (1 cement 
: 2 coarse sand : 4 graded stone aggregate 20 mm nominal 
size) finished with a floating coat of neat cement complete 
as per standard design : 
Inside size 90x80 cm and 45 cm deep  including C.I. cover 

Each 1.00       
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with frame (light duty) 455x610 mm internal dimensions, 
total weight of cover and frame to be not less than 38 kg 
(weight of cover 23 kg and weight of frame 15 kg) : With 
common burnt clay F.P.S. (non modular) bricks of class 
designation 7.5 

104 19.21.1  

Making connection of drain or sewer line with existing 
manhole including breaking into and making good the 
walls, floors with cement concrete 1:2:4 mix (1 cement : 2 
coarse sand : 4 graded stone aggregate 20 mm nominal 
size) cement plastered on both sides with cement mortar 
1:3 (1 cement : 3 coarse sand), finished with a floating 
coat of neat cement and making necessary channels for 
the drain etc. complete : 
For pipes 100 to 250 mm diameter 

Each 1.00       

105 22.14.1  
Grading roof for water proofing treatment with Cement 
concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded stone 
aggregate 20mm nominal size) 

Cum 3.50       

106 22.6 

Providing and laying water proofing treatment on roofs of 
slabs by applying cement slurry mixed with water proofing 
cement compound consisting of applying: 
(a) after surface preparation, first layer of slurry of 
cement @ 0.488 kg/sqm mixed with water proofing cement 
compound @ 0.253 kg/sqm. 
(b) laying second layer of Fibre glass cloth when the first 
layer is still green. Overlaps of joints of fibre cloth should 
not be less than 10 cm. 
(c) third layer of 1.5 mm thickness consisting of slurry of 

Sqm 45.00       
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cement @ 1.289 kg/sqm mixed with water proofing cement 
compound @ 0.670 kg/sqm and coarse sand @ 1.289 
kg/sqm. This will be allowed to air cure for 4 hours 
followed by water curing for 48 hours. The entire 
treatment will be taken upto 30 cm on parapet wall and 
tucked into groove in parapet all around. 
(d) fourth and final layer of brick tiling with cement 
mortar (which will be paid for separately). 
(For the purpose of measurement the entire treated 
surface will be measured.) 

107 12.19.1  

Providing and laying brick tiles over mumty roofs, grouted 
with cement mortar 1:3 (1 cement : 3 fine sand) mixed 
with 2% of integral water proofing compound by weight of 
cement, over 12 mm layer of cement mortar 1:3 (1 cement 
: 3 fine sand) and finished neat: With common burnt clay 
F.P.S. (non modular) brick tiles of class designation 10 

Sqm 45.00       

108 18.22.2 
Providing and fixing C.P. brass shower rose with 15 or 20 
mm inlet : 
150 mm diameter 

Each 3.00       

109 NSI-10 

Supply and installation toilet cubicles of  size (width & 
depth) as per approved layout drawings and height 1995  
mm, made  from solid   grade   compact   high   pressure 
HDF manufactured under high specific pressure > 5 MPa 
with top layer design  papers impregnated with 
thermosetting phenolic  resin to provide superior  scratch,  
abrasion, heat, chemical,  impact,  graffiti  &  moisture 
resistance along with anti-bacterial properties.  Top  head  

Nos 4.00       
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frame shall be  fixed  to the board with SS grade screws.  
The pilaster  shall be slotted & affixed  to  the  top  head  
frame  and secured from the top leaving all clear gap of 
150mm from bottom and with support of adjustable SS 316 
grade leg. 

    

Panel thickness 12 mm,  in  suede  finish with one door of 
size 600mm and Hardware & Accessories as under:: 
  H shaped (Top) head frame structure made  of  extruded  
Aluminium  grade 6063   T5-50   micron   epoxy   powder 
coated  for  surface  protection.  Size  to be 30x70x1.6T. 
Corner  joinery section  size  40x16.5x1.8T.  U- Channel 
wall joinery section size 22x16x1.6T. Door stopper section 
size 21x12.5x1.6T. 
  Spring  loaded  matt finish Butt   Hinges  made from SS 
grade 304 and covers lacquer coated.    
  Conical   shape  Coat hook with rubber stopper made 
from SS grade 304 and matt finished.t 
  Round Door knob diameter 30 mm with grooves for better 
hand grip made from SS grade 304 and matt finished. 
  Rotating Thumb-turn locking system with  privacy 
indicator made from SS grade 304 and matt finished.  
  Stainless steel grade 304 screws, Hinges, Coat Hook, 
Adjustable Leg, SS Finish Alluminum U Channel, Door 
Stopper Channel & Toprail. 
  Anti-rotation Nylon polyamide grade-6 expandable wall 
plugs. 
The   cubicle   to   be   fixed   as   per drawing layout and 
shall be completed as per drawing. 
Pacific Restroom Cubicles in Skylight Model or approved 
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equivalent    

    Subtotal - Part-D:           

    Part-E: Repair & Painting of Fencing around tennis court           

110 15.18 

Dismantling steel work in built up sections in angles, tees, 
flats and channels including all gusset plates, bolts, nuts, 
cutting rivets, welding etc. including dismembering and 
stacking within 50 metres lead. 

Kg 25.00       

111 15.38 
Dismantling expanded metal or I.R.C. fabrics with 
necessary battens and beading including stacking the 
serviceable material within 50 metres lead. 

Sqm 25.00       

112 10.2 

Structural steel work riveted, bolted or welded in built up 
sections, trusses and framed work, including cutting, 
hoisting, fixing in position and applying a priming coat of 
approved steel primer all complete. 

Kg 25.00       

113 
Derived 

Rate  
9.50 

Providing and fixing hard drawn steel wire fabric 75x25 
mm mesh of weight not less than 7.75 Kg per sqm to 
existing frames etc. including MS flat/angle beading and 
priming coat with approved steel primer all complete (MS 
flat/angle beading shall be paid extra). 

Sqm 25.00       

114 13.99.1  
Painting with synthetic enamel paint of approved brand 
and manufacture of required colour to give an even shade: 
One or more coats on old work 

Sqm 350.00       
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115 13.61.1  
Painting with synthetic enamel paint of approved brand 
and manufacture to give an even shade :  
Two or more coats on new work 

Sqm 25.00       

    Subtotal - Part-E           

  DSR 2018 
Electrical   Part-F: Internal Electrical works of Toilet Blocks         

 

1 1.10.1 

Wiring for light point/ fan point/ exhaust fan point/ call 
bell point with 1.5 sq.mm FRLS PVC insulated copper 
conductor single core cable in surface / recessed medium 
class PVC conduit, with modular switch, modular plate, 
suitable GI box and earthing the point with 1.5 sq.mm FRLS 
PVC insulated copper conductor single core cable etc. as 
required.  Group A 

Points 14.00       

2 1.14.4 

Wiring for circuit/ submain wiring alongwith earth wire 
with the following sizes of FRLS PVC insulated copper 
conductor, single core cable in surface/ recessed medium 
class PVC conduit as required.(2 X 6 sq. mm + 1 X 6 sq. mm 
earth wire) 

Metre 30       

3 1.12 

Wiring for light/ power plug with 2X4 sq. mm FR PVC 
insulated copper conductor single core cable in surface/ 
recessed medium class PVC conduit alongwith 1 No 4 sq. 
mm FR PVC insulated copper conductor single core cable 
for loop earthing as required. 

Metre 40       
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4 1.31 

Supplying and fixing suitable size GI box with modular 
plate andcover in front on surface or in recess, including 
providing and fixing 3 pin 5/6 A modular socket outlet and 
5/6 A modular switch, connections etc. as required. 

Each 2       

5 1.32 

Supplying and fixing suitable size GI box with modular 
plate and cover in front on surface or in recess, including 
providing and fixing 6 pin 5/6 & 15/16 A modular socket 
outlet and 15/16 A modular switch, connections etc. as 
required. 

Each 1       

6 1.26 
Supplying and fixing modular blanking plate on the existing 
modular plate & switch box excluding modular plate as 
required. 

Each 2       

7 2.3 

Supplying and fixing following way, single pole and 
neutral, sheet steel, MCB distribution board, 240 V, on 
surface/ recess, complete with tinned copper bus bar, 
neutral bus bar, earth bar, din bar, interconnections, 
powder painted including earthing etc. as required. (But 
without MCB/RCCB/Isolator)   6 way , Double door 

Each 1       

8 2.10.1 

Supplying and fixing 5 A to 32 A rating, 240/415 V, 10 kA, 
"C" curve, miniature circuit breaker suitable for inductive 
load of following poles in the existing MCB DB complete 
with connections, testing and commissioning etc. as 
required. Single pole 

Each 4       

9 2.11 Supplying and fixing single pole blanking plate in the Each 1       
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existing MCB DB complete etc. as required. 

10 2.12.1 

Supplying and fixing following rating, double pole, 240 
volts, isolator in the existing MCB DB complete with 
connections, testing and commissioning etc. as required. 
40 amps 

Each 1       

11 2.14 

Supplying and fixing following rating, double pole, (single 
phase and neutral), 240 volts, residual current circuit 
breaker (RCCB), having a sensitivity current upto 300 
milliamperes in the existing MCB DB complete with 
connections, testing and commissioning etc. as required. 
40 Amps. 

Each 1       

12 5.16 Providing and fixing 6 SWG dia G.I. wire on surface or in 
recess for loop earthing as required. 

Metre 20       

13 17.5.4 
Supplying and fixing 25 mm dia MS flexible pipe with PVC 
coating along with all ancillaries and accessories like 
coupler etc. as required. 

Metre 10       

14 1.21.2 

Supplying and fixing of following sizes of medium class PVC 
conduit along with accessories in surface/recess including 
cutting the wall and making good the same in case of 
recessed conduit as required. 25 mm  

Metre 20       

15 MR 

Supply OF 6 W RECESS MOUNTED LED DOWNLIGHER 
as/Specification, Aluminium housing, system  wattage -7 
w, Lumen pack -1200 with efficacy - 100lm/w,CRI-80. 
surge protection - 2kv, IP -20 with IS 10322 (part 5/Sec.1)-

Each 6       
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2012, (Toilets)  

16 MR 

Supply OF 12 W SURFACE MOUNTED LED DOWNLIGHER 
as/Specification, Aluminium housing, system wattage -12 
w, Lumen pack -1200 with eficacy - 100lm/w,CRI-80. surge 
protection - 2kv, IP -20 with IS 10322 (part 5/Sec.1)-2012, 
( Balcony /Corridors /Passage ) 

Each 4       

17 MR 

Supply of exhaust fan 300 mm dia ,6 poles , Air Delivery 
1290 cum/hr , rated speed 1350  rpm ,220 Volts PF 0.85 
double ball bearing complete with blades, metal  louvers 
etc.  

Each 2       

18 MR 

Supply of 10 W WH LED Mirror Light as / Specification, 
Polycarbonate housing, system wattage -10 w, Lumen pack 
- 1000w with eficacy - 100lm/w,CRI-80. , IP -20 with IS 
10322 (part 5/Sec.1)-2012. 

Each 2       

19 1.33 
Supplying and fixing 3 pin, 5 amp ceiling rose on the 
existing junction box/ wooden block including connection 
etc as required. 

Each 2       

20 1.41 

Installation, testing and commissioning of pre-wired, 
fluorescent fitting / compact fluorescent fitting of all 
types, complete with all accessories and tube etc. directly 
on ceiling/ wall, including connection with 1.5 sq. mm FR 
PVC insulated, copper conductor, single core cable and 
earthing etc. as required. 

Each 12       

21 1.50 Installation of exhaust fan in the existing opening, Each 2       
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including making good the damage, connection, testing, 
commissioning etc. as required. 
Upto 450mm sweep 

    Subtotal - Part-F:           

    Total of Subhead-4: (Part-A + Part-B + Part-C + Part-D + 
Part-E+ Part-F)           

    
Subhead-5: Development of Basketball and Volleyball 
Courts enclosures and laying new Volleyball Court 
surface at the Vinay Marg sports complex, New Delhi 

          

    
Part-A: Shifting of chainlink fencing for Basketball & new 
fencing for Volleyball court           

1 15.2.1  

Demolishing cement concrete manually/ by mechanical 
means including disposal of material within 50 metres lead 
as per direction of Engineer - in - charge. 
Nominal concrete 1:3:6 or richer mix (i/c equivalent design 
mix) 

Cum 2.00       

2 15.7.4  

Demolishing brick work manually/ by mechanical means 
including stacking of serviceable material and disposal of 
unserviceable material within 50 metres lead as per 
direction of Engineer-in-charge. 
In cement mortar 

Cum 2.00       

3 15.18 Dismantling steel work in built up sections in angles, tees, 
flats, channels and pipes etc. including all gusset plates, 

Kg 985.00       
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bolts, nuts, cutting rivets, welding etc. including 
dismembering and stacking within 50 metres lead. 

4 15.38 
Dismantling expanded metal or I.R.C. fabrics or chainlink 
fencing with necessary battens and beading including 
stacking the serviceable material within 50 metres lead. 

Sqm 100.00       

5 Similar to 
15.22 

Marking of structural steel work required to be re-erected 
including placing in position true to line and level 
complete as directed by Engineer-in-charge. 

Kg 985.00       

6 2.30.1  

Excavating holes upto 0.5 cum including getting out the 
excavated soil, then returning the soil as required in layers 
not exceeding 20cm in depth, including consolidating each 
deposited layer by ramming, watering etc, disposing of 
surplus excavated soil, as directed within a lead of 50 m 
and lift upto 1.5 m. 
All kinds of soil 

Each 35.00       

7 2.8.1 

Earth work in excavation by mechanical means (Hydraulic 
excavator) /manual means in foundation trenches or drains 
(not exceeding 1.5 m in width or 10 sqm on plan), 
including dressing of sides and ramming of bottoms, lift 
upto 1.5 m, including getting out the excavated soil and 
disposal of surplus excavated soil as directed, within a lead 
of 50 m: All kinds of soil. 

Cum 8.50       

8 4.1.5 
Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:3:6 (1 cement : 

Cum 8.00       
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3 coarse sand (zone-III): 6 graded stone aggregate 20 mm 
nominal size derived from natural sources)  

9 6.1.2  
Brick work with common burnt clay F.P.S. (non modular) 
bricks of class designation 7.5 in foundation and plinth in: 
Cement mortar 1:6 (1 cement : 6 coarse sand) 

Cum 6.00       

10 13.7.2 
12 mm cement plaster finished with a floating coat of neat 
cement of mix : 
1:4 (1 cement: 4 fine sand) 

Sqm 45.00       

11 10.16.1  

Steel work in built up tubular (round, square or 
rectangular hollow tubes etc.) trusses etc., including 
cutting, hoisting, fixing in position and applying a priming 
coat of approved steel primer, including welding and 
bolted with special shaped washers etc. complete. 
Hot finished welded type tubes. 

Kg 1850.00       

12 10.2 

Structural steel work riveted, bolted or welded in built up 
sections, trusses and framed work, including cutting, 
hoisting, fixing in position and applying a priming coat of 
approved steel primer all complete. 

Kg 700.00       

13 16.70.2  

Providing and fixing G.I. chain link fabric fencing of 
required width in mesh size 50x50 mm including 
strengthening with 2 mm dia wire or nuts, bolts and 
washers as required complete as per the direction of 
Engineer-in-charge. 
Made of G.I. wire of dia. 4 mm, PVC coated to achieve 
outer dia not less than 5 mm in required colour and shade 

Sqm 280.00       
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14 13.61.1  
Painting with synthetic enamel paint of approved brand 
and manufacture to give an even shade:  
Two or more coats on new work 

Sqm 175.00       

    Subtotal - Part-A:           

    Part-B: Extension of Basketball & Volleyball Court 
enclosure & laying new Volleyball court           

15 16.1 

Preparation and consolidation of sub grade with power 
road roller of 8 to 12 tonne capacity after excavating earth 
up to 22.5 cm depth, dressing to camber and consolidating 
with road roller including making good the undulations etc. 
and re-rolling the sub grade and disposal of surplus 
earthwith lead upto 50 metres. 

Sqm 325.00       

16 16.3.3 Supplying and stacking at site. 
53 mm to 22.4 mm size stone aggregate Cum 41.00       

17 16.3.7 Supplying and stacking at site. 
Stone screening 11.2 mm nominal size (Type B) Cum 8.50       

18 16.3.10 Supplying and stacking at site. 
Moorum Cum 4.00       

19 16.4 

Laying, spreading and compacting stone aggregate of 
specified sizes to WBM specifications in uniform thickness, 
hand picking, rolling with 3 wheeled road/vibratory roller 
8-10 tonne capacity in stages to proper grade and camber, 
applying and  brooming requisite type of screening / 

Cum 33.00       
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binding material to fill up interstices of coarse aggregate, 
watering and compacting to the required density 

20 4.1.8 

Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:4:8 (1 cement : 
4 coarse sand (zone-III): 8 graded stone aggregate 40 mm 
nominal size derived from natural sources)  

Cum 25.00       

21 16.75 

Providing and laying C.C. floor/pavement of mix M-25 with 
ready mixed concrete from batching plant. The ready 
mixed concrete shall be laid and finished with screed 
board vibrator , vacuum dewatering process and finally 
finished by floating, brooming with wire brush etc. 
complete as per specifications and directions of Engineer-
incharge. 
(The panel shuttering work shall be paid for separately). 
(Note:- Cement content considered in this item is @ 330 
kg/cum. Excess/less cement used as per design mix is 
payable/ recoverable separately). 

Cum 33.00       

22 5.9.16.1  

Centering and shuttering including strutting, propping etc. 
and removal of form for: 
Edges of slabs and breaks in floors and walls 
Under 20 cm wide 

Sqm 75.00       

23 5.22.6 

Steel reinforcement for R.C.C. work including 
straightening, cutting, bending, placing in position and 
binding all complete upto plinth level. 
Thermo-Mechanically Treated bars of grade Fe-500D or 

Kg 1325.00       
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more 

24 NSI-11 

Synthetic PU Flooring 
Supplying and Installation of synthetic outdoor Sports 
Flooring system PAVISINT SL-75 of 7mm thick composed of 
spormat high quality recycled rubber granules and 
polyurethane elastomers of thickness 9mm, tensile 
strength DIN 53571: 0.6-1.0 mPa coated with PU pore 
sealer and self leveling wear coat and top coat with 2 mm 
Polyurethane system, approved by BWF, FIBA / AENA 
category 3 With specifications of (i) Force Reduction (EN 
14808): > 25%; (ii) Standard Deformation: >0.5mm; (iii) 
Rolling load: 1500N; (iv) Ball Bounce: 100%.; (v) Impact 
Resistance: 18Nm.  
The PU flooring shall be laid over PCC sub-base/flooring 
(to be paid separately), court making shall be done as per 
the games standard complete as directed by Engineer-in-
Charge and 5 years warranty shall be provided for the item 
by the contractor. 
Total thickness Minimum: 7mm 

Sqm 325.00       

25 2.30.1  

Excavating holes upto 0.5 cum including getting out the 
excavated soil, then returning the soil as required in layers 
not exceeding 20cm in depth, including consolidating each 
deposited layer by ramming, watering etc, disposing of 
surplus excavated soil, as directed within a lead of 50 m 
and lift upto 1.5 m. 
All kinds of soil 

Each 2.00       

26 NSI-12 Providing & fixing volleyball court poles/posts with nets as Set 1.00       



-233- 

 

SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

per standrard all complete as directed by Engineer-in-
Charge 

27 2.1.1  

Earth work in surface excavation not exceeding 30 cm in 
depth but exceeding 1.5 m in width as well as 10 sqm on 
plan including getting out and disposal of excavated earth 
upto 50 m and lift upto 1.5 m, as directed by Engineer-in- 
Charge: 
All kinds of soil 

Sqm 900.00       

28 2.25 

Filling available excavated earth (excluding rock) in 
trenches, plinth, sides of foundations etc. in layers not 
exceeding 20cm in depth, consolidating each deposited 
layer by ramming and watering, lead up to 50 m and lift 
upto 1.5 m. 

Cum 90.00       

29 16.64 

Providing and laying 75 mm thick compacted bed of dry 
brick aggregate of 40 mm thick nominal size including 
spreading, well ramming, consolidating and grouting with 
jamuna sand, including finishing smooth etc. complete as 
per direction of Engineer-in-charge. 

Sqm 900.00       

30 16.74.1  

75 mm thick filling for pitching/levelling including 
supplying of required materials and consolidation by rolling 
with 1/2 tonne roller or wooden or steel rammer etc. 
complete with: 
Moorum 

Sqm 900.00       

31 2.36 + 
1.1.1 (1km 

Extra for disposing, levelling & neatly dressing of extra 
excavated soil inside campus to proper level and slope 

Cum 90.00       
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lead) complete as directed by Engineer-in-charge 

    Subtotal - Part-B:           

    Total of Subhead-5: (Part-A + Part-B)           

    Subhead-6: Part A) - Renovation of Offices and Toilets at 
the Vinay Marg sports complex, New Delhi           

1 14.1.1  

Repairs to plaster of thickness 12 mm to 20 mm in patches 
of area 2.5 sq.meters and under, including cutting the 
patch in proper shape, raking out joints and preparing and 
plastering the surface of the walls complete, including 
disposal of rubbish to the dumping ground, all complete as 
per direction of Engineer-in-Charge. 
With cement mortar 1:4 (1 cement : 4 fine sand) 

Sqm 215.00       

2 13.91 

Removing dry or oil bound distemper, water proofing 
cement paint and the like by scrapping, sand papering and 
preparing the surface smooth including necessary repairs 
to scratches etc. complete. 

Sqm 1000.00       

3 13.80 

Providing and applying white cement based putty of 
average thickness 1 mm, of approved brand and 
manufacturer, over the plastered wall surface to prepare 
the surface even and smooth complete. 

Sqm 1200.00       

4 13.46.1  
Finishing walls with Acrylic Smooth exterior paint of 
required shade : 
New work (Two or more coat applied @ 1.67 ltr/10 sqm 

Sqm 615.00       
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over and including priming coat of exterior primer applied 
@ 2.20 kg/10 sqm) 

5 13.81.2 

Distempering with 1st quality acrylic distemper, having 
VOC (Volatile Organic Compound ) content less than 50 
grams/ litre, of approved brand and manufacture, 
including applying additional coats wherever required, to 
achieve even shade and colour. 
Two coats 

Sqm 620.00       

6 13.87.1  White washing with lime to give an even shade : 
Old work (two or more coats) Sqm 38.00       

7 13.99.1  

Painting with synthetic enamel paint of approved brand 
and manufacture of required colour to give an even shade 
: 
One or more coats on old work 

Sqm 250.00       

8 13.62.1  

Painting with synthetic enamel paint of approved brand 
and manufacture of required colour to give an even shade 
: 
Two or more coats on new work over an under coat of 
suitable shade with ordinary paint of approved brand and 
manufacture 

Sqm 75.00       

9 13.54.1  
Applying a coat of mordant solution on G.S. sheet: 
With a solution of 38 gms of copper acetate in a litre of 
soft water 

Sqm 285.00       

10 13.53.1  Painting on G.S. sheet with synthetic enamel paint of Sqm 285.00       
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approved brand and manufacture of required colour to give 
an even shade : 
New work (two or more coats) including a coat of approved 
steel primer but excluding a coat of mordant solution 

11 12.50 

Providing and fixing precoated galvanised iron profile 
sheets (size, shape and pitch of corrugation as approved by 
Engineer-in-charge) 0.50 mm (+ 0.05 %) total coated 
thickness with zinc coating 120 grams per sqm as per IS: 
277, in 240 mpa steel grade, 5-7 microns epoxy primer on 
both side of the sheet and polyester top coat 15-18 
microns. Sheet should have protective guard film of 25 
microns minimum to avoid scratches during transportation 
and should be supplied in single length upto 12 metre or as 
desired by Engineer-in-charge. The sheet shall be fixed 
using self drilling /self tapping screws of size (5.5x 55 mm) 
with EPDM seal, complete upto any pitch in horizontal/ 
vertical or curved surfaces, excluding the cost of purlins, 
rafters and trusses and including cutting to size and shape 
wherever required. 

Sqm 75.00       

12 22.14.1 
Grading roof for water proofing treatment with Cement 
concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded stone 
aggregate 20mm nominal size) 

Cum 3.50       

13 22.6 

Providing and laying water proofing treatment on roofs of 
slabs by applying cement slurry mixed with water proofing 
cement compound consisting of applying: 
(a) after surface preparation, first layer of slurry of 
cement @ 0.488 kg/sqm mixed with water proofing cement 

Sqm 45.00       
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compound @ 0.253 kg/sqm. 
(b) laying second layer of Fibre glass cloth when the first 
layer is still green. Overlaps of joints of fibre cloth should 
not be less than 10 cm. 
(c) third layer of 1.5 mm thickness consisting of slurry of 
cement @ 1.289 kg/sqm mixed with water proofing cement 
compound @ 0.670 kg/sqm and coarse sand @ 1.289 
kg/sqm. This will be allowed to air cure for 4 hours 
followed by water curing for 48 hours. The entire 
treatment will be taken upto 30 cm on parapet wall and 
tucked into groove in parapet all around. 
(d) fourth and final layer of brick tiling with cement 
mortar (which will be paid for separately. 
(For the purpose of measurement the entire treated 
surface will be measured.) 

14 12.19.1  

Providing and laying brick tiles over mumty roofs, grouted 
with cement mortar 1:3 (1 cement : 3 fine sand) mixed 
with 2% of integral water proofing compound by weight of 
cement, over 12 mm layer of cement mortar 1:3 (1 cement 
: 3 fine sand) and finished neat: With common burnt clay 
F.P.S. (non modular) brick tiles of class designation 10 

Sqm 45.00       

15 15.12.1  

Dismantling doors, windows and clerestory windows (steel 
or wood) shutter including chowkhats, architrave, 
holdfasts etc. complete and stacking within 50 metres lead 
: 
Of area 3 sq. metres and below 

Each 20.00       

16 15.23.1  Dismantling tile work in floors and roofs laid in cement Sqm 120.00       
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mortar including stacking material within 50 metres lead. 
For thickness of tiles 10 mm to 25 mm 

17 15.2.1  

Demolishing cement concrete manually/ by mechanical 
means including disposal of material within 50 metres lead 
as per direction of Engineer - in -Charge. 
Nominal concrete 1:3:6 or richer mix (i/c equivalent design 
mix) 

Cum 5.00       

18 4.1.5 

Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:3:6 (1 cement : 
3 coarse sand (zone-III): 6 graded stone aggregate 20 mm 
nominal size derived from natural sources)  

Cum 5.00       

19 11.41.2  

Providing and laying vitrified floor tiles incl skirting in 
different sizes (thickness to be specified by the 
manufacturer) with water absorption less than 0.08% and 
conforming to IS: 15622, of approved make, in all colours 
and shades, laid on 20mm thick cement mortar 1:4 (1 
cement : 4 coarse sand), jointing with grey cement slurry 
@ 3.3 kg/ sqm including grouting the joints with white 
cement and matching pigments etc., complete. 
Size of Tile 600x600 mm 

Sqm 100.00       

20 21.1.1  

Providing and fixing aluminium work for doors, windows, 
ventilators and partitions with extruded built up standard 
tubular sections/ appropriate Z sections and other sections 
of approved make conforming to IS: 733 and IS: 1285, 
fixing with dash fasteners of required dia and size, 
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including necessary filling up the gaps at junctions, i.e. at 
top, bottom and sides with required EPDM rubber/ 
neoprene gasket etc. Aluminium sections shall be smooth, 
rust free, straight, mitred and jointed mechanically 
wherever required including cleat angle, Aluminium snap 
beading for glazing / paneling, C.P. brass / stainless steel 
screws, all complete as per architectural drawings and the 
directions of Engineer-in-charge. Glazing, paneling and 
dash fasteners to be paid for separately) : 

20.1 21.1.1.3 
For fixed portion  
Polyester powder coated aluminium (minimum thickness of 
polyester powder coating 50 micron) 

Kg 100.00       

20.2 21.1.2.3  

For shutters of doors, windows & ventilators including 
providing and fixing hinges/ pivots and making provision 
for fixing of fittings wherever required including the cost 
of EPDM rubber / neoprene gasket required (Fittings shall 
be paid for separately) 
Polyester powder coated aluminium (minimum thickness of 
polyester powder coating 50 micron) 

Kg 115.00       

21 21.3.1  

Providing and fixing glazing in aluminium door, window, 
ventilator shutters and partitions etc. with EPDM rubber / 
neoprene gasket etc. complete as per the architectural 
drawings and the directions of  engineer-in-charge . (Cost 
of aluminium snap beading shall be paid in basic item): 
With float glass panes of 4.0 mm thickness (weight not less 
than 10 kg/ sqm) 

Sqm 12.00       
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22 21.17 

Providing and fixing anodised aluminium grill (anodised 
transparent or dyed to required shade according to IS: 
1868 with minimum anodic coating of grade AC 15) of 
approved design/pattern, with approved standard section 
and fixed to the existing window frame with C.P. brass/ 
stainless steel screws @ 200 mm centre to centre, 
including cutting the grill to proper opening size for fixing 
and operation of handles and fixing approved anodised 
aluminium standard section around the opening, all 
complete as per requirement and direction of Engineer-in-
charge. (Only weight of grill to be measured for payment). 

Kg 32.00       

23 10.14.1.1  

Providing and fixing pressed steel door frames conforming 
to IS: 4351, manufactured from commercial mild steel 
sheet of 1.60 mm thickness, including hinges, jamb, lock 
jamb, bead and if required angle threshold of mild steel 
angle of section 50x25 mm, or base ties of 1.60 mm, 
pressed mild steel welded or rigidly fixed together by 
mechanical means, including M.S. pressed butt hinges 2.5 
mm thick with mortar guards, lock strike-plate and shock 
absorbers as specified and applying a coat of approved 
steel primer after pre-treatment of the surface as directed 
by Engineer-in-charge: 
Profile B 
Fixing with adjustable lugs with split end tail to each jamb 

Mtr 27.00       

24 9.21.1 
Providing and fixing ISI marked flush door shutters 
conforming to IS : 2202 (Part I) non-decorative type, core 
of block board construction with frame of 1st class hard 

Sqm 12.50       
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wood and well matched commercial 3 ply veneering with 
vertical grains or cross bands and face veneers on both 
faces of shutters: 
35 mm thick including ISI marked MS pressed butt hinges 
with necessary screws 

25 11.3.1  

Cement concrete flooring 1:2:4 (1 cement : 2 coarse sand : 
4 graded stone aggregate) finished with a floating coat of 
neat cement, including cement slurry, but excluding the 
cost of nosing of steps etc. complete. 
40 mm thick with 20 mm nominal size stone  ggregate 

Sqm 25.00       

26 11.6.1  

Cement plaster skirting up to 30 cm height, with cement 
mortar 1:3 (1 cement : 3 coarse sand), finished with a 
floating coat of neat cement. 
18 mm thick 

Sqm 5.00       

27 13.1.2 12 mm cement plaster of mix 1:6 (1 cement: 6 fine sand) Sqm 20.00       

28 13.2.2 15 mm cement plaster on the rough side of single or half 
brick wall of mix 1:6 (1 cement: 6 fine sand) Sqm 20.00       

29 13.11 

18 mm cement plaster in two coats under layer 12 mm 
thick cement plaster 1:5 (1 cement : 5 coarse sand) 
finished with a top layer 6 mm thick cement plaster 1:6 (1 
cement : 6 fine sand). 

Sqm 20.00       

30 13.16.1  6 mm cement plaster of mix 1:3 (1 cement : 3 fine sand) Sqm 20.00       

31 12.41.2 Providing and fixing on wall face unplasticised Rigid PVC Mtr 10.00       
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rain water ipes conforming to IS : 13592 Type A, including 
jointing with seal ring conforming to IS : 5382, leaving 10 
mm gap for thermal expansion, 
(i) Single socketed pipes. 
110 mm diameter 

32   

Providing and fixing unplasticised -PVC pipe clips of 
approved design to unplasticised - PVC rain water  pipes by 
means of 50x50x50 mm hard wood plugs, screwed with 
M.S. screws of required length, including cutting brick 
work and fixing in cement mortar 1:4 (1 cement : 4 coarse 
sand) and making good the wall etc. complete. 

          

32.1 12.42.1.2 Coupler - 110mm Each 3.00       

32.2 12.42.5.2 Bend 87.50 - 110mm Each 3.00       

32.3 12.42.6.2 Shoe (Plain) 110mm Each 3.00       

33 12.43.2 

Providing and fixing unplasticised -PVC pipe clips of 
approved design to unplasticised - PVC rain water pipes by 
means of 50x50x50 mm hard wood plugs, screwed with 
M.S. screws of required length, including cutting brick 
work and fixing in cement mortar 1:4 (1 cement : 4 coarse 
sand) and making good the wall etc. complete. 
110mm 

Each 10.00       

34 17.2.1  
Providing and fixing white vitreous china pedestal type 
water closet (European type W.C. pan) with seat and lid, 
and low level white P.V.C. flushing cistern, including flush 

Each 2.00       
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pipe, with manually controlled device (handle lever), 
conforming to IS : 7231, with all fittings and fixtures 
complete, including cutting and making good the walls and 
floors wherever required : 
W.C. pan with  white solid plastic seat and lid (Hindware 
Cat. No. 20011 EWC with Sleek Fresh cistern or approved 
equivalent) 

35 
17.7.4 + 

17.8 

Providing and fixing wash basin with C.I. brackets, 15 mm 
C.P. brass pillar taps, 32 mm C.P. brass waste of standard 
pattern, including painting of fittings and brackets, cutting 
and making good the walls wherever required: 
White Vitreous China Flat back wash basin size 550x400 
mm with single 15 mm C.P. brass pillar tap with white 
vitreous china pedestal for wash basin completely recessed 
at the back for the reception of pipes and fittings. 

Each 2.00       

36 17.28.2.1 
Providing and fixing P.V.C. waste pipe for sink or wash 
basin including P.V.C. waste fittings complete. 
Flexible pipe - 32mm dia 

Each 2.00       

37 17.32.2 

Providing and fixing mirror of superior glass (of approved 
quality) and of required shape and size with plastic 
moulded frame of approved make and shade with 6 mm 
thick hard board backing : 
Rectangular shape 453x357 mm 

Each 2.00       

38 17.34.1  Providing and fixing toilet paper holder - C.P. brass Each 2.00       

39 17.71 Providing and fixing PTMT liquid soap container 109 mm Each 2.00       
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wide, 125mm high and 112 mm distance from wall of 
standard shape with bracket of the same materials with 
snap fittings of approved quality and colour, weighing not 
less than 105 gms. 

40 17.73.2 

Providing and fixing PTMT towel rail complete with 
brackets fixed to wooden cleats with CP brass screws with 
concealed fittings arrangement of approved quality and 
colour. 
600 mm long towel rail with total length of 645 mm, width 
78 mm and effective height of 88 mm, weighing not less 
than 190 gms. 

Each 2.00       

41 18.8.2 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) 
pipes, having thermal stability for hot & cold water supply, 
including all CPVC plain & brass threaded fittings, i/c 
fixing the pipe with clamps at 1.00 m spacing. This 
includes jointing of pipes & fittings with one step CPVC 
solvent cement and the cost of cutting chases and making 
good the same including testing of joints complete as per 
direction of Engineer in Charge. 
Concealed work, including cutting chases and making good 
the walls etc. 
20mm nominal outer dia Pipes 

Mtr 8.00       

42 18.7.3 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) 
pipes, having thermal stability for hot & cold water supply, 
including all CPVC plain & brass threaded fittings, 
including fixing the pipe with clamps at 1.00 m spacing. 
This includes jointing of pipes & fittings with one step 

Mtr 5.00       
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CPVC solvent cement and testing of joints complete as per 
direction of Engineer in Charge. 
Exposed on wall 
25mm nominal outer dia Pipes 

43 18.13.1  

Making connection of G.I./CPVC distribution branch with 
main of following sizes by providing and fixing tee, 
including cutting and threading the pipe etc. complete : 
25 to 40 mm nominal bore 

Each 1.00       

44 18.17.1  
Providing and fixing gun metal gate valve with C.I. wheel 
of approved quality (screwed end) : 
25 mm nominal bore 

Each 1.00       

45 18.74.2  

Providing and fixing unplasticised P.V.C. connection pipe 
with PTMT Nuts, collar and bush of approved quality and 
colour. 
15 mm nominal bore with 45cm length 

Each 4.00       

46 18.50.1  

Providing and fixing C.P. brass long nose/body bib cock of 
approved quality conforming to IS standards and weighing 
not less than 810 gms. 
15 mm nominal bore 

Each 2.00       

47 18.52.1  

Providing and fixing C.P. brass stop cock (concealed) of 
standard design and of approved make conforming to 
IS:8931. 
15 mm nominal bore 

Each 2.00       

48 18.53.1 Providing and fixing C.P. brass angle valve for basin mixer Each 2.00       
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and geyser points of approved quality conforming to 
IS:8931 
15mm nominal bore 

49 18.58.1.1  
Providing and fixing PTMT grating of approved quality and 
colour. 
Circular type - 100 mm nominal dia 

Each 4.00       

50 18.76.1  
Cutting holes up to 30x30 cm in walls including making 
good the same: 
With common burnt clay F.P.S. (non modular) bricks 

Each 2.00       

51 18.48A 

Providing and fixing rectangular high density polyethylene 
water storage loft tank with cover, conforming to ISI: 
12701, colour of opaque white or as approved by Engineer-
in-charge. The rate includes making necessary holes for 
inlet, outlet & over flow pipes. The base support i/c 
fittings & fixtures for tank shall be paid separately. 

Litre 1000.00       

52 Lumpsum Replacement of hardwares for doors/windows as required Lot 1.00       

    Total of (A):            

    
Subhead-6:  
Part B) Reconstruction of toilet blocks T1, T2, T3  with 
all watersupply & sanitary works 

          

1 15.41 
Dismantling cement asbestos or other hard board ceiling or 
partition walls including stacking of serviceable materials 
and disposal of unserviceable materials within 50 metres 

Sqm 70.00       
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lead. 

2 15.18 

Dismantling steel work in built up sections in angles, tees, 
flats and channels including all gusset plates, bolts, nuts, 
cutting rivets, welding etc. including dismembering and 
stacking within 50 metres lead. 

Kg 300.00       

3 15.28.1  

Dismantling roofing including ridges, hips, valleys and 
gutters etc., and stacking the material within 50 metres 
lead of: 
G.S. Sheet 

Sqm 32.00       

4 15.12.1  

Dismantling doors, windows and clerestory windows (steel 
or wood) shutter including chowkhats, architrave, 
holdfasts etc. complete and stacking within 50 metres lead 
: 
Of area 3 sq. metres and below 

Each 6.00       

5 15.23.1  
Dismantling tile work in floors and roofs laid in cement 
mortar including stacking material within 50 metres lead. 
For thickness of tiles 10 mm to 25 mm 

Sqm 16.00       

6 15.2.1  

Demolishing cement concrete manually/ by mechanical 
means including disposal of material within 50 metres lead 
as per direction of Engineer - in -Charge. 
Nominal concrete 1:3:6 or richer mix (i/c equivalent design 
mix) 

Cum 1.50       

7 15.56 Dismantling old plaster or skirting and cleaning the surface 
including disposal of rubbish to the dumping ground within 

Sqm 7.00       
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50 metres lead. 

8 Lumpsum 
Dismanling and removal of existing water supply & sanitary 
fittings and fixtures including disposal of the same as 
directed by Engineer-in-Charge 

Lot 3.00       

9 4.1.3 

Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:2:4 (1 cement : 
2 coarse sand (zone-III): 4 graded stone aggregate 20 mm 
nominal size derived from natural sources)  

Cum 1.50       

10 4.10 

Providing and laying damp-proof course 40mm thick with 
cement concrete 1:2:4 (1 cement : 2 coarse sand (zone-
III): 4 graded stone aggregate 12.5mm nominal size) 
including providing water proofing compound as per 
manufacturer's specifications 

Sqm 5.75       

11 4.13 

Providing & applying a coat of residual petroleum bitumen 
of grade of VG-10 of approved quality using 1.7kg per 
square metre on damp proof course after cleaning the 
surface with brushes and finally with apiece of cloth lightly 
soaked in kerosene oil. 

Sqm 5.75       

12 6.4.2  

Brick work with common burnt clay F.P.S. (non modular) 
bricks of class designation 7.5 in superstructure above 
plinth level up to floor V level in all shapes and sizes in: 
Cement mortar 1:6 (1 cement : 6 coarse sand) 

Cum 14.00       

13 5.3 Reinforced cement concrete work in beams, suspended Cum 0.60       
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floors, roofs having slope up to 15° landings, balconies, 
shelves, chajjas, lintels, bands, plain window sills, 
staircases and spiral stair cases above plinth level up to 
floor five level, excluding the cost of centering, 
shuttering, finishing and reinforcement with 1:1.5:3 (1 
cement : 1.5 coarse sand (zone-III) : 3 graded stone 
aggregate 20 mm nominal size derived from natural 
sources). 

14 5.9.19 
Centering and shuttering including strutting, propping etc. 
and removal of form for: 
Weather shade, Chajjas, corbels etc., including edges 

Sqm 3.50       

15 5.9.5 

Centering and shuttering including strutting, propping etc. 
and removal of form for: 
Lintels, beams, plinth beams, girders, bressumers and 
cantilevers 

Sqm 5.50       

16 5.22A.6 

Steel reinforcement for R.C.C. work including 
straightening, cutting, bending, placing in position and 
binding all complete above plinth level. 
Thermo-Mechanically Treated bars of grade Fe-500D or 
more 

Kg 40.00       

17 10.16.1  

Steel work in built up tubular (round, square or 
rectangular hollow tubes etc.) trusses etc., including 
cutting, hoisting, fixing in position and applying a priming 
coat of approved steel primer, including welding and 
bolted with special shaped washers etc. complete. 
Hot finished welded type tubes. 

Kg 225.00       
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18 12.50 

Providing and fixing precoated galvanised iron profile 
sheets (size, shape and pitch of corrugation as approved by 
Engineer-in-charge) 0.50 mm (+ 0.05 %) total coated 
thickness with zinc coating 120 grams per sqm as per IS: 
277, in 240 mpa steel grade, 5-7 microns epoxy primer on 
both side of the sheet and polyester top coat 15-18 
microns. Sheet should have protective guard film of 25 
microns minimum to avoid scratches during transportation 
and should be supplied in single length upto 12 metre or as 
desired by Engineer-in-charge. The sheet shall be fixed 
using self drilling /self tapping screws of size (5.5x 55 mm) 
with EPDM seal, complete upto any pitch in horizontal/ 
vertical or curved surfaces, excluding the cost of purlins, 
rafters and trusses and including cutting to size and shape 
wherever required. 

Sqm 32.00       

19 8.31 

Providing and fixing Ist quality ceramic glazed wall tiles, of 
size as approved, conforming to IS: 15622 (thickness to be 
specified by the manufacturer), of approved make, in all 
colours, shades except burgundy, bottle green, black of 
any size as approved by Engineer-in-Charge, in skirting, 
risers of steps and dados, over 12 mm thick bed of cement 
mortar 1:3 (1 cement : 3 coarse sand) and jointing with 
grey cement slurry @ 3.3kg per sqm, including pointing in 
white cement mixed with pigment of matching shade 
complete. 

Sqm 30.00       

20 11.39 Providing and laying rectified Glazed Ceramic floor tiles of 
size 400x400mm (thickness to be specified by the 

Sqm 12.50       
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manufacturer), of 1st quality conforming to IS : 15622, in 
colours and design of approved make, laid on 20 mm thick 
cement mortar 1:4 (1 Cement: 4 Coarse sand), jointing 
with grey cement slurry @ 3.3 kg/sqm including grouting 
the joints with white cement and matching pigments etc., 
complete. 

21 13.1.2 12 mm cement plaster of mix 1:6 (1 cement: 6 fine sand) Sqm 20.00       

22 13.2.2 15 mm cement plaster on the rough side of single or half 
brick wall of mix 1:6 (1 cement: 6 fine sand) Sqm 83.00       

23 21.1.1  

Providing and fixing aluminium work for doors, windows, 
ventilators and partitions with extruded built up standard 
tubular sections/ appropriate Z sections and other sections 
of approved make conforming to IS: 733 and IS: 1285, 
fixing with dash fasteners of required dia and size, 
including necessary filling up the gaps at junctions, i.e. at 
top, bottom and sides with required EPDM rubber/ 
neoprene gasket etc. Aluminium sections shall be smooth, 
rust free, straight, mitred and jointed mechanically 
wherever required including cleat angle, Aluminium snap 
beading for glazing / paneling, C.P. brass / stainless steel 
screws, all complete as per architectural drawings and the 
directions of Engineer-in-charge. Glazing, paneling and 
dash fasteners to be paid for separately) : 

          

23.1 21.1.1.3 
For fixed portion  
Polyester powder coated aluminium (minimum thickness of 
polyester powder coating 50 micron) 

Kg 25.00       



-252- 

 

SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

23.2 21.1.2.3  

For shutters of doors, windows & ventilators including 
providing and fixing hinges/ pivots and making provision 
for fixing of fittings wherever required including the cost 
of EPDM rubber / neoprene gasket required (Fittings shall 
be paid for separately) 
Polyester powder coated aluminium (minimum thickness of 
polyester powder coating 50 micron) 

Kg 10.00       

24 21.3.1  

Providing and fixing glazing in aluminium door, window, 
ventilator shutters and partitions etc. with EPDM rubber / 
neoprene gasket etc. complete as per the architectural 
drawings and the directions of engineer-in-charge. (Cost of 
aluminium snap beading shall be paid in basic item): 
With float glass panes of 4.0 mm thickness (weight not less 
than 10 kg/ sqm) 

Sqm 2.50       

25 10.14.1.1  

Providing and fixing pressed steel door frames conforming 
to IS: 4351, manufactured from commercial mild steel 
sheet of 1.60 mm thickness, including hinges, jamb, lock 
jamb, bead and if required angle threshold of mild steel 
angle of section 50x25 mm, or base ties of 1.60 mm, 
pressed mild steel welded or rigidly fixed together by 
mechanical means, including M.S. pressed butt hinges 2.5 
mm thick with mortar guards, lock strike-plate and shock 
absorbers as specified and applying a coat of approved 
steel primer after pre-treatment of the surface as directed 
by Engineer-in-charge: 
Profile B 
Fixing with adjustable lugs with split end tail to each jamb 

Mtr 15.00       
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26 9.21.2 

Providing and fixing ISI marked flush door shutters 
conforming to IS : 2202 (Part I) non-decorative type, core 
of block board construction with frame of 1st class hard 
wood and well matched commercial 3 ply veneering with 
vertical grains or cross bands and face veneers on both 
faces of shutters: 
30 mm thick including ISI marked MS pressed butt hinges 
with necessary screws 

Sqm 4.50       

27 9.96.1  

Providing and fixing aluminium sliding door bolts, ISI 
marked anodised (anodic coating not less than grade AC 10 
as per IS : 1868), transparent or dyed to required colour or 
shade, with nuts and screws etc. complete : 
300x16 mm 

Each 3.00       

28 9.97.3 

Providing and fixing aluminium tower bolts, ISI marked, 
anodised (anodic coating not less than grade AC 10 as per 
IS : 1868 ) transparent or dyed to required colour or shade, 
with necessary screws etc. complete:  
200x10 mm 

Each 6.00       

29 9.100.1  

Providing and fixing aluminium handles, ISI marked, 
anodised (anodic coating not less than grade AC 10 as per 
IS : 1868) transparent or dyed to required colour or shade, 
with necessary screws etc. complete: 
125 mm 

Each 6.00       

30 13.80 
Providing and applying white cement based putty of 
average thickness 1 mm, of approved brand and 
manufacturer, over the plastered wall surface to prepare 

Sqm 105.00       
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the surface even and smooth complete. 

31 13.42.1 + 
13.85.3  

Distempering with 1st quality acrylic distemper (ready 
mixed) having VOC content less than 50 gms/litre, of 
approved manufacturer, of required shade and colour 
complete, as per manufacturer’s specification. 
Two or more coats on new work including a priming coat of 
water thinnable cement primer of approved brand and 
manufacture, having VOC content less than 50 grams/litre 

Sqm 20.00       

32 13.46.1  

Finishing walls with Acrylic Smooth exterior paint of 
required shade : 
New work (Two or more coat applied @ 1.67 ltr/10 sqm 
over and including priming coat of exterior primer applied 
@ 2.20 kg/10 sqm) 

Sqm 85.00       

33 13.85.1  

Applying priming coats with primer of approved brand and 
manufacture, having low VOC (Volatile Organic Compound 
) content. 
With ready mixed pink or grey primer on wood work (hard 
and soft wood) having VOC content less than 50 grams/ 
litre 

Sqm 11.00       

34 13.61.1  
Painting with synthetic enamel paint of approved brand 
and manufacture to give an even shade : 
Two or more coats on new work 

Sqm 11.00       

35 17.2.1  
Providing and fixing white vitreous china pedestal type 
water closet (European type W.C. pan) with seat and lid, 
and low level white P.V.C. flushing cistern, including flush 

Each 3.00       
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pipe, with manually controlled device (handle lever), 
conforming to IS : 7231, with all fittings and fixtures 
complete, including cutting and making good the walls and 
floors wherever required : 
W.C. pan with  white solid plastic seat and lid (Hindware 
Cat. No. 20011 EWC with Sleek Fresh cistern or approved 
equivalent) 

36 
17.7.4 + 

17.8 

Providing and fixing wash basin with C.I. brackets, 15 mm 
C.P. brass pillar taps, 32 mm C.P. brass waste of standard 
pattern, including painting of fittings and brackets, cutting 
and making good the walls wherever required: 
White Vitreous China Flat back wash basin size 550x400 
mm with single 15 mm C.P. brass pillar tap with white 
vitreous china pedestal for wash basin completely recessed 
at the back for the reception of pipes and fittings. 

Each 3.00       

37 17.28.2.1 
Providing and fixing P.V.C. waste pipe for sink or wash 
basin including P.V.C. waste fittings complete. 
Flexible pipe - 32mm dia 

Each 3.00       

38 17.32.2 

Providing and fixing mirror of superior glass (of approved 
quality) and of required shape and size with plastic 
moulded frame of approved make and shade with 6 mm 
thick hard board backing : 
Rectangular shape 453x357 mm 

Each 3.00       

39 17.34.1  Providing and fixing toilet paper holder - C.P. brass Each 3.00       

40 17.71 Providing and fixing PTMT liquid soap container 109 mm Each 3.00       
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wide, 125mm high and 112 mm distance from wall of 
standard shape with bracket of the same materials with 
snap fittings of approved quality and colour, weighing not 
less than 105 gms. 

41 17.73.2 

Providing and fixing PTMT towel rail complete with 
brackets fixed to wooden cleats with CP brass screws with 
concealed fittings arrangement of approved quality and 
colour. 
600 mm long towel rail with total length of 645 mm, width 
78 mm and effective height of 88 mm, weighing not less 
than 190 gms. 

Each 3.00       

42 17.35.1.1  Providing and fixing soil, waste and vent pipes : 
100 mm dia Sand cast iron S&S pipe as per IS: 1729 Mtr 6.00       

43 17.35.2.1 Providing and fixing soil, waste and vent pipes : 
75 mm dia Sand cast iron S&S pipe as per IS: 1729 Mtr 15.00       

44 17.38.1.1  

Providing and fixing bend of required degree with access 
door, insertion rubber washer 3 mm thick, bolts and nuts 
complete. 
100 mm dia Sand cast iron S&S as per IS - 1729 

Each 3.00       

45 17.38.2.1  

Providing and fixing bend of required degree with access 
door, insertion rubber washer 3 mm thick, bolts and nuts 
complete. 
75 mm dia Sand cast iron S&S as per IS - 1729 

Each 3.00       

46 17.39.1.1  Providing and fixing plain bend of required degree. Each 3.00       
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100 mm dia Sand cast iron S&S as per IS - 1729 

47 17.39.2.1 
Providing and fixing plain bend of required degree. 
75 mm dia Sand cast iron S&S as per IS - 1729 Each 3.00       

48 17.56.2.1  Providing and fixing terminal guard : 
75 mm Sand cast iron S&S as per IS - 1729 Each 3.00       

49 17.58.1  

Providing lead caulked joints to sand cast 
iron/centrifugally cast (spun) iron pipes and fittings of 
diameter : 
100 mm 

Each 9.00       

50 17.58.2 

Providing lead caulked joints to sand cast 
iron/centrifugally cast (spun) iron pipes and fittings of 
diameter : 
75 mm 

Each 12.00       

51 17.60.2.2 

Providing and fixing trap of self cleansing design with 
screwed down or hinged grating with or without vent arm 
complete, including cost of cutting and making good the 
walls and floors : 
100 mm inlet and 75 mm outlet, Sand cast iron S&S as per 
IS - 1729 

Each 6.00       

52 18.8.2 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) 
pipes, having thermal stability for hot & cold water supply, 
including all CPVC plain & brass threaded fittings, i/c 
fixing the pipe with clamps at 1.00 m spacing. This 
includes jointing of pipes & fittings with one step CPVC 

Mtr 16.00       
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solvent cement and the cost of cutting chases and making 
good the same including testing of joints complete as per 
direction of Engineer in Charge. 
Concealed work, including cutting chases and making good 
the walls etc. 
20mm nominal outer dia Pipes 

53 18.7.3 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) 
pipes, having thermal stability for hot & cold water supply, 
including all CPVC plain & brass threaded fittings, 
including fixing the pipe with clamps at 1.00 m spacing. 
This includes jointing of pipes & fittings with one step 
CPVC solvent cement and testing of joints complete as per 
direction of Engineer in Charge. 
Exposed on wall 
25mm nominal outer dia Pipes 

Mtr 20.00       

54 18.13.1  

Making connection of G.I./CPVC distribution branch with 
main of following sizes by providing and fixing tee, 
including cutting and threading the pipe etc. complete : 
25 to 40 mm nominal bore 

Each 3.00       

55 18.17.1  
Providing and fixing gun metal gate valve with C.I. wheel 
of approved quality (screwed end) : 
25 mm nominal bore 

Each 3.00       

56 18.74.2  

Providing and fixing unplasticised P.V.C. connection pipe 
with PTMT Nuts, collar and bush of approved quality and 
colour. 
15 mm nominal bore with 45cm length 

Each 6.00       
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57 18.50.1  

Providing and fixing C.P. brass long nose/body bib cock of 
approved quality conforming to IS standards and weighing 
not less than 810 gms. 
15 mm nominal bore 

Each 6.00       

58 18.52.1  

Providing and fixing C.P. brass stop cock (concealed) of 
standard design and of approved make conforming to 
IS:8931. 
15 mm nominal bore 

Each 6.00       

59 18.53.1 

Providing and fixing C.P. brass angle valve for basin mixer 
and geyser points of approved quality conforming to 
IS:8931 
15mm nominal bore 

Each 3.00       

60 18.58.1.1  
Providing and fixing PTMT grating of approved quality and 
colour. 
Circular type - 100 mm nominal dia 

Each 6.00       

61 18.76.1  
Cutting holes up to 30x30 cm in walls including making 
good the same: 
With common burnt clay F.P.S. (non modular) bricks 

Each 3.00       

62 19.6.1  

Providing and laying non-pressure NP2 class (light duty) 
R.C.C. pipes with collars jointed with stiff mixture of 
cement mortar in the proportion of 1:2 (1 cement : 2 fine 
sand) including testing of joints etc. complete : 
100 mm dia. R.C.C. pipe 

Mtr 9.00       
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63 19.4.1.1  

Providing and fixing square-mouth S.W. gully trap class SP-
1 complete with C.I. grating brick masonry chamber with 
water tight C.I. cover with frame of 300 x300 mm size 
(inside) the weight of cover to be not less than 4.50 kg and 
frame to be not less than 2.70 kg as per standard design: 
100x100 mm size P type, With common burnt clay F.P.S. 
(non modular) bricks of class designation 7.5 

Each 3.00       

64 19.30.1.1 

Constructing brick masonry chamber for underground C.I. 
inspection chamber and bends with bricks in cement 
mortar 1:4 (1 cement : 4 coarse sand) C.I. cover with 
frame (light duty) 455x610 mm internal dimensions, total 
weight of cover with frame to be not less than 38 kg 
(weight of cover 23 kg and weight of frame 15 kg), R.C.C. 
top slab with 1:1.5:3 mix (1 cement : 1.5 coarse sand : 3 
graded stone aggregate 20 mm nominal size), foundation 
concrete 1:5:10 (1 cement : 5 fine sand : 10 graded stone 
aggregate 40 mm nominal size), inside plastering 12 mm 
thick with cement mortar 1:3 (1 cement : 3 coarse sand), 
finished smooth with a floating coat of neat cement on 
walls and bed concrete etc. complete as per standard 
design: 
Inside dimensions 455x610 mm and 45 cm deep for single 
pipe line with common burnt clay F.P.S. (non modular) 
bricks of class designation 7.5 

Each 3.00       

65 19.7.1.1  
Constructing brick masonry manhole in cement mortar 1:4 
( 1 cement : 4 coarse sand ) with R.C.C. top slab with 
1:1.5:3 mix (1 cement : 1.5 coarse sand (zone- III) : 3 

Each 3.00       
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graded stone aggregate 20 mm nominal size), foundation 
concrete 1:4:8 mix (1 cement : 4 coarse sand (zone- III) : 8 
graded stone aggregate 40 mm nominal size), inside 
plastering 12 mm thick with cement mortar 1:3 (1 cement 
: 3 coarse sand) finished with floating coat of neat cement 
and making  channels in cement concrete 1:2:4 (1 cement 
: 2 coarse sand : 4 graded stone aggregate 20 mm nominal 
size) finished with a floating coat of neat cement complete 
as per standard design : 
Inside size 90x80 cm and 45 cm deep  including C.I. cover 
with frame (light duty) 455x610 mm internal dimensions, 
total weight of cover and frame to be not less than 38 kg 
(weight of cover 23 kg and weight of frame 15 kg) : With 
common burnt clay F.P.S. (non modular) bricks of class 
designation 7.5 

66 19.21.1  

Making connection of drain or sewer line with existing 
manhole including breaking into and making good the 
walls, floors with cement concrete 1:2:4 mix (1 cement : 2 
coarse sand : 4 graded stone aggregate 20 mm nominal 
size) cement plastered on both sides with cement mortar 
1:3 (1 cement : 3 coarse sand), finished with a floating 
coat of neat cement and making necessary channels for 
the drain etc. complete : 
For pipes 100 to 250 mm diameter 

Each 3.00       

67 18.22.2 
Providing and fixing C.P. brass shower rose with 15 or 20 
mm inlet : 
150 mm diameter 

Each 3.00       
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    Total - Part-B:           

    Total of Subhead-6: (Part-A + Part-B)           

    
Subhead-7: Open Stage making with grass top on raised 
ground in eastern side of ground no. 3 & Miscellaneous 
works 

          

    Part-A: Stage development with peripharal walls           

1 2.6.1  

Earth work in excavation by mechanical means (Hydraulic 
excavator)/manual means over areas (exceeding 30 cm in 
depth, 1.5 m in width as well as 10 sqm on plan) including 
getting out and disposal of excavated earth lead upto 50 m 
and lift upto 1.5 m, as directed by Engineer-in-charge. 
All kinds of soil 

Cum 70.00       

2 2.8.1 

Earth work in excavation by mechanical means (Hydraulic 
excavator) /manual means in foundation trenches or drains 
(not exceeding 1.5 m in width or 10 sqm on plan), 
including dressing of sides and ramming of bottoms, lift 
upto 1.5 m, including getting out the excavated soil and 
disposal of surplus excavated soil as directed, within a lead 
of 50 m: All kinds of soil. 

Cum 30.00       

3 2.25 

Filling available excavated earth (excluding rock) in 
trenches, plinth, sides of foundations etc. in layers not 
exceeding 20cm in depth, consolidating each deposited 
layer by ramming and watering, lead up to 50 m and lift 

Cum 6.00       
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upto 1.5 m. 

4 2.27 
Supplying and filling in plinth with sand under floors, 
including watering, ramming, consolidating and dressing 
complete. 

Cum 1.50       

5 
2.36 + 

1.1.1 (1km 
lead) 

Extra for levelling & neatly dressing of disposed soil inside 
campus to proper level and slope complete as directed by 
Engineer-in-charge 

Cum 90.00       

6 4.1.5 

Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:3:6 (1 cement : 
3 coarse sand (zone-III): 6 graded stone aggregate 20 mm 
nominal size derived from natural sources)  

Cum 9.00       

7 4.1.3 

Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work up to plinth level in 1:2:4 (1 cement : 
2 coarse sand (zone-III): 2 graded stone aggregate 20 mm 
nominal size derived from natural sources)  

Cum 3.00       

8 5.9.1 
Centering and shuttering including strutting, propping etc. 
and removal of form for: Foundations, footings, bases of 
columns, etc. for mass concrete. 

Sqm 3.00       

9 6.1.2  
Brick work with common burnt clay F.P.S. (non modular) 
bricks of class designation 7.5 in foundation and plinth in: 
Cement mortar 1:4 (1 cement : 6 coarse sand) 

Cum 30.00       
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10 11.29.1  

40 mm thick fine dressed stone flooring over 20 mm 
(average) thick base of cement mortar 1:5 (1 cement : 5 
coarse sand), including pointing with cement mortar 1:2 (1 
cement : 2 stone dust) with an admixture of pigment to 
match the shade of stone. 
Red sand stone 

Sqm 45.00       

11 11.31 Extra for pre finished nosing in treads of steps of Kota 
stone/ sand stone slab. Mtr 220.00       

12 13.2.2 15 mm cement plaster on the rough side of single or half 
brick wall of mix: 1:6 (1 cement: 6 fine sand) Sqm 62.00       

13 13.48A.1 

Finishing walls with 100% Premium acrylic emulsion paint 
having VOC less than 50 gm/litre and UV resistance as per 
IS 15489:2004, Alkali & fungal resistance, dirt resistance 
exterior paint of required shade (Company Depot Tinted) 
with silicon additives:  New work (Two or more coats 
applied @ 1.43 litre/10 sqm. Over and including priming 
coat of exterior primer applied @ 0.90 litre/10 sqm. 

Sqm 62.00       

    Subtotal - Part-A:           

    Part-B: Horticulture works           

14 2.28.1 

Surface dressing of the ground including removing 
vegetation and inequalities not exceeding 15 cm deep and 
disposal of rubbish, lead up to 50 m and lift up to 1.5 m: 
All kinds of soil 

Sqm 720.00       
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15 

2.1.1 
+ 

[2.36+1.1.1 
(1km 

lead)]/5 

Earth work in surface excavation not exceeding 30 cm in 
depth but exceeding 1.5 m in width as well as 10 sqm on 
plan, getting out and disposal of excavated earth within 
campus including levelling and neatly dressing of disposed 
soil complete as directed by Engineer-in-Charge:  
All kinds of soil 

Sqm 100.00       

16 2.29.1  
Ploughing the existing ground to a depth of 15 cm to 25 cm 
and watering the same. 
All kinds of soil 

Sqm 815.00       

17 
2.2 + 

1.1.2x5 
(Hort) 

Supplying and stacking of good earth at site including 
royalty and carriage upto 10 km complete (earth measured 
in stacks will be reduced by 20% for payment). 

cum 50.00       

18 
2.25 + 
1.1.3x5 
(Hort) 

Supplying and stacking of well decayed cattle manure at 
site including royalty and carriage upto 10 k.m.lead 
complete (Cattle manure measured in stacks will reduced 
by 8% for Payment). 

cum 45.00       

19 2.35 
(Hort) 

Supplying & Stacking of Selection No.1/doob grass at site 
fresh & free from weeds having proper roots in green 
including loading, unloading, carriage and all taxes paid 
etc.and as per direction of officer in charge. 

sqm 200.00       

20 
2.9 

(Hort) 
Mixing earth and sludge or manure in the required 
proportion specified or directed by the Officer-in-charge Cum 165.00       

21 2.8 
Spreading of sludge, dump manure and/or good earth in 
required thickness as per direction of officer-in-charge 

Cum 220.00       
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(Hort) (cost of sludge, dump manure and/ or good earth to be 
paid separately). 

22 2.7 
(Hort) Fine dressing of the ground. Sqm 815.00       

23 2.10.1 
(Hort) 

Grassing with selection No. 1/ Doob grass including 
watering and maintenance of the lawn for 30 days or more 
till the grass forms a thick lawn, free from weeds and fit 
for mowing including supplying good earth, if needed (the 
grass and good earth shall be paid for separately). 
In rows 5 cm apart in both directions 

sqm 815.00       

24 2.60 
(Hort) 

Removal of garden waste by TATA 407 or equivalent 
including loading/ unloading and carriage upto 1 km 
lead,complete disposal upto designated place as per 
direction of officer-in-charge. 

Per 
Trip 

2.00       

25 1.1.1 
(Hort) 

Removal of construction waste/ malba etc. from the site  
by mechanical transport including loading/ unloading and 
carriage for all lead up to the nearest C&D waste 
management site for disposal all complete as per direction 
of officer-in-charge . 

Cum 5.00       

    Subtotal - Part-B:           

    Part-C: Miscelaneous works           

26 NSI-13 Supplying and installation of pole mounted litter bin, each 
set a pair of 100Ltr capacity bin all complete as directed 

Set 10.00       
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by the Engineer-in-Charge (Nilkamal or approved 
equivalent) 

27 NSI-8 

Supplying and installation of sheet metal outdoor benches 
with backrest, SS 304 grade, hairline Satin or Mirror finish 
and laser cut perforated seating with fins/separators with 
2 legs made of 2mm thick SS sheet fixed with the help of 
push-fit components and of size 1700mm (L) x 450mm (W) 
x 425mm (H) all complete as per approved brand and 
model/design including placing the bench in position by 
grouting in cement concrete blocks complete  as directed 
by the Engineer-in-Charge (cement concrete block shall be 
paid separately) 
Ozone Model No. OZ-UF-BN-33 or approved equivalent 

Each 10.00       

28 LS Repair/replacement of pole lights along Vinay Marg all 
complete as directed by Engineer-in-charge Job 1.00       

    Subtotal - Part-C:           

    Total of Subhead-7: (Part-A + Part-B + Part-C)           

    Subhead-8: Miscellaneous works in Tennis Courts at the 
President's Estate, New Delhi 

          

    Part-A: Relaying of 3 nos Clay Tennis Court Surfaces           

1 
Derived 

from 
15.43.1 

Dismantling manually/ by mechanical means including 
stacking of serviceable material and disposal of 
unserviceable material within 50 metres lead as per 

Each 1150.00       
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direction of Engineer-in-charge: Existing clay tennis court 
surface by scrapping top surface upto 100mm depth, 
removing all loose moorum and hacking all over the entire 
surface of Tennis Court 

2 16.3.10 Supplying and stacking at site: Moorum Cum 70.00       

3 
16.3.5 + 
25% for 
crushing 

Supplying and stacking at site - Brick aggregate 90 mm to 
45 mm including crushing to powder form by manual means 
all complete as directed by Engineer-in-charge 

Cum 42.00       

4 

Derived 
from 

16.6.1 & 
2.5 

50 mm thick bottom layer for filling/levelling including 
watering and consolidation by rolling with roller etc. under 
moist conditions with Angle Tee/Cross Net Left & Right 
motion all complete as directed by Engineer-in-charge: 
Moorum & crushed clay bricks (material shall be paid 
separately) 

Sqm 1150.00       

5 

Derived 
from 

16.6.1 & 
2.5 

25 mm thick middle layer for filling/levelling including 
watering and consolidation by rolling with roller etc. under 
moist conditions with Angle Tee/Cross Net Left & Right 
motion all complete as directed by Engineer-in-charge: 
Moorum & crushed clay bricks (material shall be paid 
separately) 

Sqm 1150.00       

6 

Derived 
from 

16.6.1 & 
2.5 

10 mm thick top layer for levelling including watering, and 
consolidation by rolling with roller etc. under moist 
conditions with Angle Tee/Cross Net Left & Right motion 
all complete as directed by Engineer-in-charge: 
Moorum & crushed clay bricks (material shall be paid 

Sqm 1150.00       
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separately) 

7 16.74.2 

Repair of filter layer underneath top clay surfacing layer 
by back filling including supplying of required materials 
and consolidation etc. complete with: 
Stone aggregate 20 mm nominal size 

Cum 22.00       

8 NSI-7 

Providing & fixing Tennis court poles/posts with nets as 
per ITF standard all complete as directed by Engineer-in-
Charge 
Lawn Tennis Court Net, Nylon/HDPE, 45mm mesh size 
(Cosco / AMZ / approved equivalent) with a pair of 
standard poles with fixing machanism 

Set 3.00       

9 Lumpsum Tennis Court marking as per standard rule and material in 
white colour 

Job 3.00       

    Subtotal - Part-A:           

    Part-B: Replacement of High Mast Lights           

10 NSI-7 

Providing and fixing LED light, minimum 250Lux to existing 
high mast poles in the Tennis Courts including all necessary 
wiring, cabling, switch box and switches of approved make 
complete as directed by the Engineer-in-Charge 

Each 16.00       

    Subtotal - Part-B:           

    Part-C: Installation of Steel Benches & Dugout           
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11 NSI-8 

Supplying and installation of sheet metal outdoor benches 
with backrest, SS 304 grade, hairline Satin or Mirror finish 
and laser cut perforated seating with fins/separators with 
2 legs made of 2mm thick SS sheet fixed with the help of 
push-fit components and of size 1700mm (L) x 450mm (W) 
x 425mm (H) all complete as per approved brand and 
model/design including placing the bench in position by 
grouting in cement concrete blocks complete  as directed 
by the Engineer-in-Charge (cement concrete block shall be 
paid separately) 
Ozone Model No. OZ-UF-BN-33 or approved equivalent 

Each 8.00       

12 NSI-9 

Supply and installation of movable MS structure dugout on 
minimum six seater of size 10'(L) x 4'(W) x 8'(H) welded 
with turf wheel and covered with extremenly strong 3mm 
shatter resistant clear polycabonate protective covering 
etc. all complete as per direction of Engineer-in-charge 

Each 4.00       

    Subtotal - Part-C:           

    Part-D: Repair & Painting of Fencing around tennis court 
& other Miscellaneous works           

13 15.18 

Dismantling steel work in built up sections in angles, tees, 
flats and channels including all gusset plates, bolts, nuts, 
cutting rivets, welding etc. including dismembering and 
stacking within 50 metres lead. 

Kg 50.00       

14 15.38 Dismantling expanded metal or I.R.C. fabrics with 
necessary battens and beading including stacking the 

Sqm 36.00       
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serviceable material within 50 metres lead. 

15 10.2 

Structural steel work riveted, bolted or welded in built up 
sections, trusses and framed work, including cutting, 
hoisting, fixing in position and applying a priming coat of 
approved steel primer all complete. 

Kg 50.00       

16 
Derived 

Rate  
9.50 

Providing and fixing hard drawn steel wire fabric 75x25 
mm mesh of weight not less than 7.75 Kg per sqm to 
existing frames etc. including MS flat/angle beading and 
priming coat with approved steel primer all complete (MS 
flat/angle beading shall be paid extra). 

Sqm 36.00       

17 10.25.2 

Steel work welded in built up sections/ framed work, 
including cutting, hoisting, fixing in position and applying a 
priming coat of approved steel primer using structural 
steel etc. as required. 
In gratings, frames, guard bar, ladder, railings, brackets, 
gates and similar works 

Kg 25.00       

18 14.1.1  

Repairs to plaster of thickness 12 mm to 20 mm in patches 
of area 2.5 sq.meters and under, including cutting the 
patch in proper shape, raking out joints and preparing and 
plastering the surface of the walls complete, including 
disposal of rubbish to the dumping ground, all complete as 
per direction of Engineer-in-Charge. 
With cement mortar 1:4 (1 cement : 4 fine sand) 

Sqm 85.00       

19 15.13.1  Taking out doors, windows and clerestory window shutters 
(steel or wood) including stacking within 50 metres lead : 

Each 1.00       
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Of area 3 sq. metres and below 

20 13.91 

Removing dry or oil bound distemper, water proofing 
cement paint and the like by scrapping, sand papering and 
preparing the surface smooth including necessary repairs 
to scratches etc. complete. 

Sqm 85.00       

21 9.21.2 

Providing and fixing ISI marked flush door shutters 
conforming to IS : 2202 (Part I) non-decorative type, core 
of block board construction with frame of 1st class hard 
wood and well matched commercial 3 ply veneering with 
vertical grains or cross bands and face veneers on both 
faces of shutters: 
30 mm thick including ISI marked MS pressed butt hinges 
with necessary screws 

Sqm 2.00       

22 9.96.1  

Providing and fixing aluminium sliding door bolts, ISI 
marked anodised (anodic coating not less than grade AC 10 
as per IS : 1868), transparent or dyed to required colour or 
shade, with nuts and screws etc. complete : 
300x16 mm 

Each 1.00       

23 9.97.3 

Providing and fixing aluminium tower bolts, ISI marked, 
anodised (anodic coating not less than grade AC 10 as per 
IS : 1868 ) transparent or dyed to required colour or shade, 
with necessary screws etc. complete:  
200x10 mm 

Each 2.00       

24 9.100.1  Providing and fixing aluminium handles, ISI marked, 
anodised (anodic coating not less than grade AC 10 as per 

Each 2.00       



-273- 

 

SOQ  
No. 

DSR-2021 
Code Description UoM Qty 

Rate (Including GST) Amount 

Rs. In Figure Rupees In 
Words  

IS : 1868) transparent or dyed to required colour or shade, 
with necessary screws etc. complete: 
125 mm 

25 11.20.1  

Chequerred precast cement concrete tiles 22 mm thick in 
footpath & courtyard, jointed with neat cement slurry 
mixed with pigment to match the shade of tiles, including 
rubbing and cleaning etc. complete, on 20mm thick bed of 
cement mortar 1:4 (1 cement: 4 coarse sand). 
Light shade pigment using white cement 

Sqm 5.00       

26 13.80 

Providing and applying white cement based putty of 
average thickness 1 mm, of approved brand and 
manufacturer, over the plastered wall surface to prepare 
the surface even and smooth complete. 

Sqm 150.00       

27 13.46.1  

Finishing walls with Acrylic Smooth exterior paint of 
required shade : 
New work (Two or more coat applied @ 1.67 ltr/10 sqm 
over and including priming coat of exterior primer applied 
@ 2.20 kg/10 sqm) 

Sqm 150.00       

28 13.109.1  

Finishing walls with water proofing cement paint of 
required shade: 
Old work (one or more coats applied @ 2.20 kg/10 sqm) 
over priming coat of primer applied @ 0.80 litrs/10 sqm 
complete including cost of Priming coat. 

Sqm 150.00       

29 13.99.1  Painting with synthetic enamel paint of approved brand 
and manufacture of required colour to give an even shade: 

Sqm 525.00       
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One or more coats on old work 

30 13.61.1  
Painting with synthetic enamel paint of approved brand 
and manufacture to give an even shade : 
Two or more coats on new work 

Sqm 36.00       

31 NSI-3 

Providing and fixing green colour UV treated safety nets 
for tennis court, 2.5 mm twine thickness, 45mm-50mm 
square mesh size, including tightening the net with rope 
all complete as directed by Engineer-in-Charge 
(Garware or approved equivalent) 

Sqm 450.00       

    Subtotal - Part-D           

    Part-E: Repair & Maintenance works at Building at 
Tennis Courts           

32 2.32 
Clearing grass and other growths over roof and removal of 
the rubbish up to a distance of 50 m outside the periphery 
of the area cleared. 

Sqm 40.00       

33 15.26 
Demolishing brick tile covering in terracing including 
stacking of serviceable material and disposal of 
unserviceable material within 50 metres lead. 

Sqm 25.00       

34 15.28.2 

Dismantling roofing including ridges, hips, valleys and 
gutters etc., and stacking the material within 50 metres 
lead of: 
Asbestos Cement sheet 

Sqm 15.00       
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35 14.79 

Disconnecting damaged overhead/terrace PVC water 
storage tank of any size from water supply line and 
removing from the terrace including shifting at ground 
level as per direction of Engineer-in-charge. 

Each 1.00       

36 14.75A 

Cleaning of terrace/loft water storage tank (inside surface 
area) upto 2000 litre capacity at all heights with coconut 
brushes, duster etc., removal of silt, rubbish from the tank 
and cleaning the tank with fresh water disinfecting with 
bleaching powder @ 0.5gm per litre capacity of tank 
including marking the date of cleaning on the side of tank 
body with the help of stencil and paint and disposing of 
malba all  complete as per direction of Engineer-in-Charge. 
(The old date already written on tank should be removed 
with paint remover or black paint and if date is not written 
with the stencil or old date is not removed deduction will 
be made @ Rs. 0.10 per litre) (if during cleaning any GI 
fittings or ball cock is damaged that is to be repaired by 
contractor at his own cost and nothing extra will be paid 
on this account) 

Litre 1000.00       

37 15.12.1  

Dismantling doors, windows and clerestory windows (steel 
or wood) shutter including chowkhats, architrave, 
holdfasts etc. complete and stacking within 50 metres lead 
: 
Of area 3 sq. metres and below 

Each 6.00       

38 15.13.1  Taking out doors, windows and clerestory window shutters 
(steel or wood) including stacking within 50 metres lead : 

Each 1.00       
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Of area 3 sq. metres and below 

39 15.52 

Dismantling of flushing cistern of all types 
(C.I./PVC/Vitrious China) including stacking of useful 
materials near the site and disposal of unserviceable 
materials within 50 metres lead. 

Each 1.00       

40 14.82 
Dismantling W.C. Pan/ Urinal pan/ Wash basin of all sizes 
including disposal of dismantled materials i/c malba all 
complete as per directions of Engineer-in-Charge. 

Each 3.00       

41 14.84 

Dismantling 15 to 40 mm dia G.I. /C.P.V.C. pipe etc. 
including stacking of dismantled pipes (within 50 metres 
lead) as per direction of Engineer-in-Charge. 
All Internal works 

Metre 20.00       

42 15.23.1  

Dismantling tile work in floors, dado and roofs laid in 
cement mortar including stacking material within 50 
metres lead. 
For thickness of tiles up to 25 mm 

Sqm 25.00       

43 14.17 

Raking out joints in lime or cement mortar and preparing 
the surface for re-pointing or replastering, including 
disposal of rubbish to the dumping ground, all complete as 
per direction of Engineer-in-Charge. 

Sqm 20.00       

44 15.2.1  

Demolishing cement concrete manually/ by mechanical 
means including disposal of material within 50 metres lead 
as per direction of Engineer - in - charge. 
Nominal concrete 1:3:6 or richer mix (i/c equivalent design 

Cum 0.50       
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mix) 

45 15.3 

Demolishing R.C.C. work manually/ by mechanical means 
including stacking of steel bars and disposal of 
unserviceable material within 50 metres lead as per 
direction of Engineer-in-Charge. 

Cum 1.00       

46 15.5 

Extra for cutting reinforcement bars manually/ by 
mechanical means in R.C.C. or R.B. work (Payment shall 
be made on the cross sectional area of R.C.C. or R.B. 
work) as per direction of Engineer-in-charge. 

Sqm 3.50       

47 15.60 

Disposal of building rubbish / malba / similar 
unserviceable, dismantled or waste materials by 
mechanical means, including loading, transporting, 
unloading to approved municipal dumping ground or as 
approved by Engineer-in-charge, beyond 50 m initial lead, 
for all leads including all lifts involved. 

Cum 5.00       

48 14.13 

Regrading terracing of mud phaska covered with tiles or 
brick, in cement mortar by dismantling tiles or bricks, 
removing mud plaster, preparing the surface of mud 
phaska to proper slope, relaying mud plaster gobri leaping 
and tiles or bricks, grouted in cement mortar 1:3 (1 
cement : 3 fine sand), including replacing unserviceable 
tiles or bricks with new ones and disposal of unserviceable 
material to the dumping ground (the cost of the new tiles 
or brick excluded), all complete as per direction of 
Engineer-in-Charge. 

Sqm 25.00       
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49 12.19.1  

Providing and laying brick tiles over mumty roofs, grouted 
with cement mortar 1:3 (1 cement : 3 fine sand) mixed 
with 2% of integral water proofing compound by weight of 
cement, over 12 mm layer of cement mortar 1:3 (1 cement 
: 3 fine sand) and finished neat: With common burnt clay 
F.P.S. (non modular) brick tiles of class designation 10 

Sqm 25.00       

50 12.8 

Providing reinforced by organic fibres and/or inorganic 
synthetic fibres cement 6 mm thick corrugated sheets (as 
per IS: 14871) roofing up to any pitch and fixing with 
polymer coated J, or L hooks, bolts and nuts 8 mm dia. 
G.I. plain and bitumen washers or with self drilling 
fastener and EPDM washers etc. complete (excluding the 
cost of purlins, rafters and trusses), including cutting 
sheets to size and shape wherever required. 

Sqm 15.00       

51 6.4.2 

Brick work with common burnt clay F.P.S. (non modular) 
bricks of class designation 7.5 in superstructure above 
plinth level up to floor V level in all shapes and sizes in: 
Cement mortar 1:6 (1 cement : 6 coarse sand) 

Cum 0.25       

52 6.13.2 

Half brick masonry with common burnt clay F.P.S. (non 
modular) bricks of class designation 7.5 in superstructure 
above plinth level up to floor V level. 
Cement mortar 1:4 (1 cement :4 coarse sand) 

Sqm 2.50       

53 13.1.2 12 mm cement plaster of mix 1:6 (1 cement: 6 fine sand) Sqm 3.50       

54 13.11 + 18 mm cement plaster in two coats under layer 12 mm 
thick cement plaster 1:5 (1 cement : 5 coarse sand) 

Sqm 3.50       
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13.27 finished with a top layer 6 mm thick cement plaster 1:6 (1 
cement : 6 fine sand) incuding making impression of brick 
joints matching with abutting wall segments. 

55 14.1.1  

Repairs to plaster of thickness 12 mm to 20 mm in patches 
of area 2.5 sq.meters and under, including cutting the 
patch in proper shape, raking out joints and preparing and 
plastering the surface of the walls complete, including 
disposal of rubbish to the dumping ground, all complete as 
per direction of Engineer-in-Charge. 
With cement mortar 1:4 (1 cement : 4 fine sand) 

Sqm 130.00       

56 
13.28.1 

(for 7.5cm 
band)  

12 mm thick plain cement mortar bands in cement mortar 
1:4 (1 cement : 4 fine sand): 
Raised Band - 50mm - 75mm wide 

Mtr 30.00       

57 10.11.1  

Providing and fixing factory made ISI marked steel glazed 
doors, windows and ventilators, side /top /centre hung, 
with beading and all members such as F7D,F4B, K11 B and 
K12 B etc. complete of standard rolled steel sections, 
joints mitred and flash butt welded and sash bars tenoned 
and riveted, including providing and fixing of hinges, 
pivots, including priming coat of approved steel primer, 
but excluding the cost of other fittings, complete all as per 
approved design, (sectional weight of only steel members 
shall be measured for payment). 
Fixing with 15x3 mm lugs 10 cm long embedded in cement 
concrete block 15x10x10 cm of C.C. 1:3:6 (1 Cement : 3 
coarse sand : 6 graded stone aggregate 20 mm nominal 
size) 

Kg 50.00       
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58 10.13.1  

Providing and fixing T-iron frames for doors, windows and 
ventilators of mild steel Tee-sections, joints mitred and 
welded, including fixing of necessary butt hinges and 
screws and applying a priming coat of approved steel 
primer. 
Fixing with 15x3 mm lugs 10 cm long  embedded in cement 
concrete block 15x10x10 cm of C.C. 1:3:6 (1 Cement : 3 
coarse sand : 6 graded stone aggregate 20 mm nominal 
size). 

Kg 62.00       

59 
10.30.1 + 

9.12  

Providing & fixing glass panes with putty and glazing clips 
in steel doors, windows, clerestory windows, all complete 
with : 
4.0 mm thick  frosted glass panes 4 mm thick  

Sqm 5.00       

60 9.21.1 

Providing and fixing ISI marked flush door shutters 
conforming to IS : 2202 (Part I) non-decorative type, core 
of block board construction with frame of 1st class hard 
wood and well matched commercial 3 ply veneering with 
vertical grains or cross bands and face veneers on both 
faces of shutters: 
35 mm thick including ISI marked MS pressed butt hinges 
with necessary screws 

Sqm 2.00       

61 9.125 
Providing and fixing PVC rigid foam sheet 1 mm thick on 
existing door shutters (bathroom and W.C. doors) using 
synthetic rubber based adhesive. 

Sqm 4.00       

62 14.85 Taking out existing wooden door shutter, repair by cutting, 
painting etc. and refixing of repaired door shutters to 

Each 2.00       
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existing door frames, including replacement of hinges with 
screws, etc. as required, all complete as per the direction 
of the Engineer-in-charge. 

63 8.31 

Providing and fixing Ist quality ceramic glazed wall tiles, of 
size as approved, conforming to IS: 15622 (thickness to be 
specified by the manufacturer), of approved make, in all 
colours, shades except burgundy, bottle green, black of 
any size as approved by Engineer-in-Charge, in skirting, 
risers of steps and dados, over 12 mm thick bed of cement 
mortar 1:3 (1 cement : 3 coarse sand) and jointing with 
grey cement slurry @ 3.3kg per sqm, including pointing in 
white cement mixed with pigment of matching shade 
complete. 

Sqm 22.00       

64 11.39 

Providing and laying rectified Glazed Ceramic floor tiles of 
size 400x400mm (thickness to be specified by the 
manufacturer), of 1st quality conforming to IS : 15622, in 
colours and design of approved make, laid on 20 mm thick 
cement mortar 1:4 (1 Cement: 4 Coarse sand), jointing 
with grey cement slurry @ 3.3 kg/sqm including grouting 
the joints with white cement and matching pigments etc., 
complete. 

Sqm 6.00       

65 9.96.1  

Providing and fixing aluminium sliding door bolts, ISI 
marked anodised (anodic coating not less than grade AC 10 
as per IS : 1868), transparent or dyed to required colour or 
shade, with nuts and screws etc. complete : 
300x16 mm 

Each 3.00       
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66 9.97.3 

Providing and fixing aluminium tower bolts, ISI marked, 
anodised (anodic coating not less than grade AC 10 as per 
IS : 1868 ) transparent or dyed to required colour or shade, 
with necessary screws etc. complete:  
200x10 mm 

Each 3.00       

67 9.100.1  

Providing and fixing aluminium handles, ISI marked, 
anodised (anodic coating not less than grade AC 10 as per 
IS : 1868) transparent or dyed to required colour or shade, 
with necessary screws etc. complete: 
125 mm 

Each 6.00       

68 13.91 

Removing dry or oil bound distemper, water proofing 
cement paint and the like by scrapping, sand papering and 
preparing the surface smooth including necessary repairs 
to scratches etc. complete. 

Sqm 250.00       

69 13.88 
Removing white or colour wash by scrapping and sand 
papering and preparing the surface smooth including 
necessary repairs to scratches etc. complete 

Sqm 110.00       

70 13.80 

Providing and applying white cement based putty of 
average thickness 1 mm, of approved brand and 
manufacturer, over the plastered wall surface to prepare 
the surface even and smooth complete. 

Sqm 360.00       

71 13.42.1 + 
13.43.1  

Distempering with 1st quality acrylic distemper (ready 
mixed) having VOC content less than 50 gms/litre, of 
approved manufacturer, of required shade and colour 
complete, as per manufacturer's specification. 

Sqm 360.00       
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Two or more coats on new work including applying one 
coat of water thinnable cement primer of approved brand 
and manufacture on wall surface 

72 13.37.1  
White washing with lime to give an even shade : 
New work (three or more coats) Sqm 150.00       

73 13.111.1  

Finishing walls with Acrylic Smooth exterior paint of 
required shade : 
Old work (Two or more coat applied @ 1.67 ltr/ 10 sqm) on 
existing cement paint surface 

Sqm 345.00       

74 13.85.1  

Applying priming coats with primer of approved brand and 
manufacture, having low VOC (Volatile Organic Compound 
) content. 
With ready mixed pink or grey primer on wood work (hard 
and soft wood) having VOC content less than 50 grams/ 
litre 

Sqm 4.00       

75 13.61.1  
Painting with synthetic enamel paint of approved brand 
and manufacture to give an even shade : 
Two or more coats on new work 

Sqm 4.00       

76 13.99.1 
Painting with synthetic enamel paint of approved brand 
and manufacture of required colour to give an even shade: 
One or more coats on old work 

Sqm 62.00       

77 17.2.1  
Providing and fixing white vitreous china pedestal type 
water closet (European type W.C. pan) with seat and lid, 
and low level white P.V.C. flushing cistern, including flush 

Each 1.00       
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pipe, with manually controlled device (handle lever), 
conforming to IS : 7231, with all fittings and fixtures 
complete, including cutting and making good the walls and 
floors wherever required : 
W.C. pan with  white solid plastic seat and lid (Hindware 
Cat. No. 20011 EWC with Sleek Fresh cistern or approved 
equivalent) 

78 
 

17.7.4 + 
17.8  

Providing and fixing wash basin with C.I. brackets, 15 mm 
C.P. brass pillar taps, 32 mm C.P. brass waste of standard 
pattern, including painting of fittings and brackets, cutting 
and making good the walls wherever require: 
White Vitreous China Flat back wash basin size 550 x 400 
mm with single 15 mm C.P. brass pillar tap including 
Providing and fixing white vitreous china pedestal for wash 
basin completely recessed at the back for the reception of 
pipes and fittings. 

Each 1.00       

79 17.5.1  

Providing and fixing white vitreous china flat back half 
stall urinal of size 580x380x350 mm with white PVC 
automatic flushing cistern, with fittings, standard size C.P. 
brass flush pipe, spreaders with unions and clamps (all in 
C.P. brass) with waste fitting as per IS : 2556, C.I. trap 
with outlet grating and other couplings in C.P. brass, 
including painting of fittings and cutting and making good 
the walls and floors wherever required : 
Single half stall urinal with 5 litre P.V.C. automatic 
flushing cistern 

Each 1.00       

80 17.22A Providing and fixing CP Brass 32mm size Bottle Trap of Each 1.00       
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approved quality & make and as per the direction of 
Engineer-in-charge. 

81 17.32.4 

Providing and fixing mirror of superior glass (of approved 
quality) and of required shape and size with plastic 
moulded frame of approved make and shade with 6 mm 
thick hard board backing : 
Rectangular shape 1200-1500mm wide x450mm high 

Each 1.00       

82 17.34.1  Providing and fixing toilet paper holder - C.P. brass Each 1.00       

83 17.71 

Providing and fixing PTMT liquid soap container 109 mm 
wide, 125mm high and 112 mm distance from wall of 
standard shape with bracket of the same materials with 
snap fittings of approved quality and colour, weighing not 
less than 105 gms. 

Each 1.00       

84 17.73.2 

Providing and fixing PTMT towel rail complete with 
brackets fixed to wooden cleats with CP brass screws with 
concealed fittings arrangement of approved quality and 
colour. 
600 mm long towel rail with total length of 645 mm, width 
78 mm and effective height of 88 mm, weighing not less 
than 190 gms. 

Each 1.00       

85 17.35.1.1  
Providing and fixing soil, waste and vent pipes : 
100 mm dia Sand cast iron S&S pipe as per IS: 1729 Mtr 2.00       

86 17.35.2.1 
Providing and fixing soil, waste and vent pipes : 
75 mm dia Sand cast iron S&S pipe as per IS: 1729 Mtr 10.00       
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87 17.38.1.1  

Providing and fixing bend of required degree with access 
door, insertion rubber washer 3 mm thick, bolts and nuts 
complete. 
100 mm dia Sand cast iron S&S as per IS - 1729 

Each 1.00       

88 17.38.2.1  

Providing and fixing bend of required degree with access 
door, insertion rubber washer 3 mm thick, bolts and nuts 
complete. 
75 mm dia Sand cast iron S&S as per IS - 1729 

Each 3.00       

89 17.39.1.1  Providing and fixing plain bend of required degree. 
100 mm dia Sand cast iron S&S as per IS - 1729 Each 1.00       

90 17.39.2.1 Providing and fixing plain bend of required degree. 
75 mm dia Sand cast iron S&S as per IS - 1729 Each 3.00       

91 17.56.2.1  Providing and fixing terminal guard : 
75 mm Sand cast iron S&S as per IS - 1729 Each 1.00       

92 17.58.1  

Providing lead caulked joints to sand cast 
iron/centrifugally cast (spun) iron pipes and fittings of 
diameter : 
100 mm 

Each 3.00       

93 17.58.2 

Providing lead caulked joints to sand cast 
iron/centrifugally cast (spun) iron pipes and fittings of 
diameter : 
75 mm 

Each 9.00       
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94 17.60.2.2 

Providing and fixing trap of self cleansing design with 
screwed down or hinged grating with or without vent arm 
complete, including cost of cutting and making good the 
walls and floors : 
100 mm inlet and 75 mm outlet, Sand cast iron S&S as per 
IS - 1729 

Each 4.00       

95 18.8.2 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) 
pipes, having thermal stability for hot & cold water supply, 
including all CPVC plain & brass threaded fittings, i/c 
fixing the pipe with clamps at 1.00 m spacing. This 
includes jointing of pipes & fittings with one step CPVC 
solvent cement and the cost of cutting chases and making 
good the same including testing of joints complete as per 
direction of Engineer in Charge. 
Concealed work, including cutting chases and making good 
the walls etc. 
20mm nominal outer dia Pipes 

Mtr 10.00       

96 18.7.3 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) 
pipes, having thermal stability for hot & cold water supply, 
including all CPVC plain & brass threaded fittings, 
including fixing the pipe with clamps at 1.00 m spacing. 
This includes jointing of pipes & fittings with one step 
CPVC solvent cement and testing of joints complete as per 
direction of Engineer in Charge. 
Exposed on wall 
25mm nominal outer dia Pipes 

Mtr 10.00       
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97 18.13.1  

Making connection of G.I./CPVC distribution branch with 
main of following sizes by providing and fixing tee, 
including cutting and threading the pipe etc. complete : 
25 to 40 mm nominal bore 

Each 1.00       

98 18.17.1  
Providing and fixing gun metal gate valve with C.I. wheel 
of approved quality (screwed end) : 
25 mm nominal bore 

Each 1.00       

99 18.74.2  

Providing and fixing unplasticised P.V.C. connection pipe 
with PTMT Nuts, collar and bush of approved quality and 
colour. 
15 mm nominal bore with 45cm length 

Each 2.00       

100 18.50.1  

Providing and fixing C.P. brass long nose/body bib cock of 
approved quality conforming to IS standards and weighing 
not less than 810 gms. 
15 mm nominal bore 

Each 2.00       

101 18.52.1  

Providing and fixing C.P. brass stop cock (concealed) of 
standard design and of approved make conforming to 
IS:8931. 
15 mm nominal bore 

Each 1.00       

102 18.53.1 
Providing and fixing C.P. brass angle valve  of approved 
quality conforming to IS:8931 
15mm nominal bore 

Each 3.00       

103 18.58.1.1  Providing and fixing PTMT grating of approved quality and 
colour. 

Each 4.00       
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Circular type - 100 mm nominal dia 

104 18.22.2 
Providing and fixing C.P. brass shower rose with 15 or 20 
mm inlet : 
150 mm diameter 

Each 1.00       

105 18.48 

Providing and placing on terrace (at all floor levels) 
polyethylene water storage tank, IS : 12701 marked, with 
cover and suitable locking arrangement and making 
necessary holes for inlet, outlet and overflow pipes but 
without fittings and the base support for tank. 

Litre 1000.00       

106 18.76.1  
Cutting holes up to 30x30 cm in walls including making 
good the same: 
With common burnt clay F.P.S. (non modular) bricks 

Each 2.00       

107 19.30.1.1 

Constructing brick masonry chamber for underground C.I. 
inspection chamber and bends with bricks in cement 
mortar 1:4 (1 cement : 4 coarse sand) C.I. cover with 
frame (light duty) 455x610 mm internal dimensions, total 
weight of cover with frame to be not less than 38 kg 
(weight of cover 23 kg and weight of frame 15 kg), R.C.C. 
top slab with 1:1.5:3 mix (1 cement : 1.5 coarse sand : 3 
graded stone aggregate 20 mm nominal size), foundation 
concrete 1:5:10 (1 cement : 5 fine sand : 10 graded stone 
aggregate 40 mm nominal size), inside plastering 12 mm 
thick with cement mortar 1:3 (1 cement : 3 coarse sand), 
finished smooth with a floating coat of neat cement on 
walls and bed concrete etc. complete as per standard 
design: 

Each 1.00       
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Inside dimensions 455x610 mm and 45 cm deep for single 
pipe line with common burnt clay F.P.S. (non modular) 
bricks of class designation 7.5 

108 19.7.1.1  

Constructing brick masonry manhole in cement mortar 1:4 
( 1 cement : 4 coarse sand ) with R.C.C. top slab with 
1:1.5:3 mix (1 cement : 1.5 coarse sand (zone- III) : 3 
graded stone aggregate 20 mm nominal size), foundation 
concrete 1:4:8 mix (1 cement : 4 coarse sand (zone- III) : 8 
graded stone aggregate 40 mm nominal size), inside 
plastering 12 mm thick with cement mortar 1:3 (1 cement 
: 3 coarse sand) finished with floating coat of neat cement 
and making  channels in cement concrete 1:2:4 (1 cement 
: 2 coarse sand : 4 graded stone aggregate 20 mm nominal 
size) finished with a floating coat of neat cement complete 
as per standard design : 
Inside size 90x80 cm and 45 cm deep  including C.I. cover 
with frame (light duty) 455x610 mm internal dimensions, 
total weight of cover and frame to be not less than 38 kg 
(weight of cover 23 kg and weight of frame 15 kg) : With 
common burnt clay F.P.S. (non modular) bricks of class 
designation 7.5 

Each 1.00       

109 19.21.1  

Making connection of drain or sewer line with existing 
manhole including breaking into and making good the 
walls, floors with cement concrete 1:2:4 mix (1 cement : 2 
coarse sand : 4 graded stone aggregate 20 mm nominal 
size) cement plastered on both sides with cement mortar 
1:3 (1 cement : 3 coarse sand), finished with a floating 
coat of neat cement and making necessary channels for 

Each 1.00       
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the drain etc. complete : 
For pipes 100 to 250 mm diameter 

110 19.6.1  

Providing and laying non-pressure NP2 class (light duty) 
R.C.C. pipes with collars jointed with stiff mixture of 
cement mortar in the proportion of 1:2 (1 cement : 2 fine 
sand) including testing of joints etc. complete : 
100 mm dia. R.C.C. pipe 

Mtr 5.00       

111 19.4.1.1  

Providing and fixing square-mouth S.W. gully trap class SP-
1 complete with C.I. grating brick masonry chamber with 
water tight C.I. cover with frame of 300 x300 mm size 
(inside) the weight of cover to be not less than 4.50 kg and 
frame to be not less than 2.70 kg as per standard design: 
100x100 mm size P type, With common burnt clay F.P.S. 
(non modular) bricks of class designation 7.5 

Each 2.00       

112 5.3 

Reinforced cement concrete work in beams, suspended 
floors, roofs having slope up to 15° landings, balconies, 
shelves, chajjas, lintels, bands, plain window sills, 
staircases and spiral stair cases above plinth level up to 
floor five level, excluding the cost of centering, 
shuttering, finishing and reinforcement with 1:1.5:3 (1 
cement : 1.5 coarse sand (zone-III) : 3 graded stone 
aggregate 20 mm nominal size derived from natural 
sources). 

Cum 1.00       

113 5.9.19 
Centering and shuttering including strutting, propping etc. 
and removal of form for: 
Weather shade, Chajjas, corbels etc., including edges 

Sqm 8.00       
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114 5.22A.6 

Steel reinforcement for R.C.C. work including 
straightening, cutting, bending, placing in position and 
binding all complete above plinth level. 
Thermo-Mechanically Treated bars of grade Fe-500D or 
more 

Kg 150.00       

    Subtotal - Part-E           

    Total of Subhead-8: (Part-A + Part-B + Part-C + Part-D + 
Part-E)           

    Grand Total of SH-1 + SH-2 + SH-3 + SH-4 + SH-5 + SH-6 + 
SH-7 + SH-8           

    Provisional Sum (For unforeseen works Lumpsum @ 2% approx to be utilized with approval of the TS authority on 
case to case basis during execution)  300,000.00 

    Grand Total Amount including Provisional Sum         
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SECTION VIII 

TENDER DRAWINGS 

 

(The tender drawings shall be uploaded separately on NHIDCL website as Enclosure-I.) 

 

Note: The "Drawing(s) for Tender" in the RFP document for an understanding of the nature, 
scope and extent of the works to be undertaken for the bidders. "Good for Construction" (GFC) 
drawings for architectural, civil, plumbing, electrical and any others, if required, shall be 
provided during execution of the works by the Contractor in due course. 


