
Schedule-H 
 

Schedule - H 
(See Clauses10.1 (iv) and 19.3) 

Contract Price Weightages 
 

1.           The Contract Price for this Agreement is Rs. ...............................(lakhs) 
Proportions of the Contract Price for different stages of Construction of the Project 

Highway shall be as specified below: 

Item 
Weightage 

in % of CP 
Stage for Payment 

Percentage 

weightage 

(1) (2) (3) (4) 

Road Works 
including Culverts, 

widening and repair  
of culverts 

71.00 A-  Widening  and   strengthening  of 

existing road 

 

(1)  Earthwork  up  to  top  of  the  sub- grade 
 

[Nil] 
(2) Earthwork in Shoulders 

 
[Nil] 

(3) Sub-base Course 
 

[Nil] 
(4) Non bituminous Base course 

 
[Nil] 

(5) Bituminous Base course 
 

[Nil] 
(6) Wearing Coat 

 
[Nil] 

(7) Widening and repair of culverts 
 

[Nil] 
B.1-Reconstruction/New 2-Lane 

Realignment / Bypass (Flexible Pavement) 

 

(1)  Earthwork  up  to  top  of  the  sub- grade 
 

8.95 

(2) Earthwork in Shoulders 
 

0.22 

(3) Sub-base Course 
 

30.84 

(4) Non bituminous Base course 
 

23.89 

(5) Bituminous Base course 
 

14.65 

(6) Wearing Coat 
 

7.79 

B.2- Reconstruction/New 8-Lane 

Realignment / Bypass (Rigid Pavement) 

 

(1)  Earthwork  up  to  top  of  the  sub- grade 
 

[Nil] 
(2) Earthwork in Shoulders 

 
[Nil] 

(3) Sub-base Course 
 

[Nil] 
(4) Dry Lean Concrete (DLC) Course 

 
[Nil] 

 
(5)  Pavement  Quality  Control  (PQC) Course 

 
[Nil] 

C.1- Reconstruction/ New Service Road/   Slip   

Road   (Flexible Pavement) 

 

 
(1)  Earthwork  up  to  top  of  the  sub- grade 

 
[Nil] 

 
(2) Earthwork in Shoulders 

 
0.01 

(3) Sub-base Course 
 

1.07 

(4) Non bituminous Base course 
 

1.02 

(5) Bituminous Base course 
 

0.35 
 
(6) Wearing Coat 

 
0.24 
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Item 
Weightage 

in % of CP 
Stage for Payment 

Percentage 

weightage 

(1) (2) (3) (4) 

C.2-     Reconstruction/New    Service road 

(Rigid  Pavement) 

 

(1)  Earthwork  up  to  top  of  the  sub- grade 
 

[Nil] 
(2) Sub-base Course 

 
[Nil] 

(3) Dry Lean Concrete (DLC) Course 
 

[Nil] 
(4)  Pavement  Quality  Control  (PQC) Course 

 
[Nil] 

D-  Reconstruction  &  New  Culverts on 

existing road, realignments, bypasses 

Culverts (length <6m) 

 
10.97 

Minor bridge/ 
Underpasses/ 

Overpasses 

9.22 A.1-widening and repairing of  Minor Bridges  
(length   >6 m & < 60 m) 

 

Minor Bridges 
 

[Nil] 
A.2-  New  Minor  bridges   (length   >6 m and 

< 60 m) 

 

(1) Foundation: On completion of the 

foundation work including foundations for 

wing and return walls, abutments, piers. 

 
12.54 

(2) Sub-structure: On completion of 

abutments, piers upto the abutment/ pier cap 

including wing/ return/ retaining wall upto 

top 

 
49.39 

(3) Super-structure: On completion of the 

super-structure in all respects including 

Girder, Deck slab, bearings 

 
21.77 

(4) Approaches: On completion of approaches 

including Retaining walls, stone pitching, 

protection works complete in all respect, tests 

on completion in all respect and fit for use 

 
0.56 

 
(5) Guide Bunds and River Training Works: On 

completion of Guide Bunds and river training 

works complete in all respects 

 
11.22 

 
(6) Other Ancillary Works: On completion of 

wearing coat, expansion joints, hand rails, 

crash barriers, road signs & markings, tests on 

completion in all respect. 

 
4.52 

B.1-     Widening    and     repairs    of 

underpasses/overpasses 

 

 
Underpasses/ Overpasses 

 
[Nil] 

 
B.2- New Underpasses/Overpasses 

 

(1) Foundation: On completion of the 

foundation work including foundations for 

wing and return walls, abutments, piers. 

 
[Nil] 
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Item 
Weightage 

in % of CP 
Stage for Payment 

Percentage 

weightage 

(1) (2) (3) (4) 

(2) Sub-structure: On completion of 

abutments, piers upto the abutment/ pier cap 

including wing/ return/ retaining wall upto 

top 

[Nil] 

(3) Super-structure: On completion of the 

super-structure in all respects including 

Girder, Deck slab, bearings. 

 
[Nil] 

(4) On completion of Retaining / Reinforced 

earth walls, complete in all respect and fit for 

use 

 
[Nil] 

(5) Approaches and Other Ancillary Works: On 

completion of wearing coat, expansion joints, 

hand rails, crash barriers, stone pitching, 

protection works, road signs & markings, tests 

on completion in all respect. 

[Nil] 

Wearing Coat (a) in case of Overpass- wearing  

coat  including  expansion joints complete in all 

respects as specified and 
 
(b)  in  case  of  underpass-rigid pavement 
including drainage facility complete in all 
respects as specified 

 

Major 
bridge(length>60 

m) works and 
ROB/RUB/elevated 

sections/flyovers 
including viaducts, if 

any 

13.40 A.1-  Widening and  repairs of Major 

Bridges 

 

(1) Foundation: On completion of the 

foundation work including foundations for 

return walls, abutments, piers. 

 
[Nil] 

(2) Sub-structure: On completion of 

abutments, piers upto the abutment/ pier cap 

 
[Nil] 

(3) Super-structure: On completion of the 

super-structure in all respects including 

Girder, Deck slab, bearings. 

 
[Nil] 

(4) Wearing Coat including expansion joints 
 

[Nil] 
 

(5) Miscellaneous Items like hand rails, crash 

barrier, road markings etc. 

 
[Nil] 

 
(6) Wing walls/return walls upto top 

 
[Nil] 

 
(7) Guide bunds, River Training works etc. 

 
[Nil] 

 
(8) Approaches (including Retaining walls, 

stone pitching and protection works) 

 
[Nil] 

 
A.2- New Major Bridges 

 

 
(1) Foundation: On completion of the 

foundation work including foundations for 

return walls, abutments, piers. 

 
8.62 
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Item 
Weightage 

in % of CP 
Stage for Payment 

Percentage 

weightage 

(1) (2) (3) (4) 

(2) Sub-structure: On completion of 

abutments, piers upto the abutment/ pier cap 

3.24 

 
(3) Super-structure: On completion of the 

super-structure in all respects including 

Girder, Deck slab, bearings. 

 
14.44 

 
(4) Wearing Coat including expansion joints 

 
0.41 

 
(5) Miscellaneous Items like hand rails, crash 

barrier, road markings etc. 

 
0.62 

 
(6) Wing walls/return walls upto top 

 
0.15 

 
(7) Guide bunds, River Training works etc. 

 
[Nil] 

 
(8) Approaches (including Retaining walls, 

stone pitching and protection works) 

 
0.91 

B.1- Widening and repairs of (a)  ROB 

(b) RUB 

 

(1) Foundations 
 

[Nil] 
(2) Sub-Structure 

 
[Nil] 

(3)         Super-Structure         (Including 

bearings) 

 
[Nil] 

(4) Wearing Coat (a) in case of ROB- wearing  

coat  including  expansion joints complete in 

all respects as specified and 
 

(b) in case of RUB-rigid pavement under RUB 

including drainage facility complete in all 

respects as specified 

 
[Nil] 

 
(5) Miscellaneous Items like hand rails, crash 

barrier, road markings etc. 

 
[Nil] 

 
(6) Wing walls/Return walls 

 
[Nil] 

 
(7) Retaining / Reinforced earth walls 

 
[Nil] 

 
(8) Approaches and Other Ancillary Works 

(wearing coat, expansion joints, hand rails, 

crash barriers, road signs & markings, stone 

pitching, protection works etc.) 

 
[Nil] 

B.2- New ROB/RUB  
 

(1) Foundations 
 

8.87 
 

(2) Sub-Structure 
 

3.98 

(3)         Super-Structure         (Including 

bearings) 

 
23.80 

 
(4) Wearing Coat (a) in case of ROB- wearing  

coat  including  expansion joints complete in 

all respects as specified and 
 

(b) in case of RUB-rigid pavement under RUB 

 
0.77 
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Item 
Weightage 

in % of CP 
Stage for Payment 

Percentage 

weightage 

(1) (2) (3) (4) 

including drainage facility complete in all 

respects as specified 
 

(5) Miscellaneous Items like hand rails, crash 

barrier, road markings etc. 

 
0.80 

(6) Wing walls/Return walls 
 

[Nil] 
(7) Retaining / Reinforced earth walls 

 
33.39 

(8) Approaches and Other Ancillary Works 

(wearing coat, expansion joints, hand rails, 

crash barriers, road signs & markings, stone 

pitching, protection works etc.) 

 
[Nil] 

C.1-   Widening  and   repair   of Elevated 

Section/Flyovers/Grade Separators 

 

(1) Foundations 
 

[Nil] 
(2) Sub-Structure 

 
[Nil] 

(3)         Super-Structure         (Including 

bearings) 

 
[Nil] 

(4) Wearing Coat including expansion joints 
 

[Nil] 
 

(5) Miscellaneous Items like hand rails, crash 

barrier, road markings etc. 

 
[Nil] 

(6) Wing walls/Return walls 
 

[Nil] 
(7) Retaining / Reinforced earth walls 

 
[Nil] 

(8) Approaches and Other Ancillary Works 

(wearing coat, expansion joints, hand rails, 

crash barriers, road signs & markings, stone 

pitching, protection works etc.) 

 
[Nil] 

C.2- New Elevated 

Section/Flyovers/Grade Separators 

 

(1) Foundation: On completion of the 

foundation work including foundations for 

wing and return walls, abutments, piers. 

 
[Nil] 

(2) Sub-structure: On completion of 

abutments, piers upto the abutment/ pier cap 

including wing/ return/ retaining wall upto 

top 

 
[Nil] 

(3) Super-structure: On completion of the 

super-structure in all respects including 

Girder, Deck slab, bearings. 

 
[Nil] 

(4) Wearing Coat including expansion joints 
 

[Nil] 
(5) Miscellaneous Items like hand rails, crash 

barrier, road markings etc. 

 
[Nil] 

 
(6) Wing walls/Return walls 

 
[Nil] 

 
(7) Retaining / Reinforced earth walls 

 
[Nil] 
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Item 
Weightage 

in % of CP 
Stage for Payment 

Percentage 

weightage 

(1) (2) (3) (4) 

(8) Approaches and Other Ancillary Works 

(wearing coat, expansion joints, hand rails, 

crash barriers, road signs & markings, stone 

pitching, protection works etc.) 

 
[Nil] 

Other Works 6.38  
(i) Toll Plaza 

 
[Nil] 

 
(ii) Road side drains 

 

 
Lined Drain 

 
24.59 

 
Unlined Drain 

 
[Nil] 

 
(iii)  Road  signs,  safety  Devices,  Road 

Furniture etc. 

 
1.53 

 
(iv) Road markings & Studs 

 
2.82 

 
(v) Crash Barrier 

 
4.37 

 
(vi) Project facilities 

 

 
a) Bus Bays 

 
25.41 

 
b) Wayside Amenities excluding Slip Roads   &   

but   including   all   internal roads (Service 

areas including Truck Lay-Byes) 

 
7.22 

 
c) Others (to be specified) 

 
[Nil] 

 
(vii) Retaining Wall 

 
[Nil] 

 
(viii) RE Wall 

 
[Nil] 

 
(ix) Street Lighting 

 
1.98 

 
(x) Utility Ducts 

 
[Nil] 

 
(xi) Boundary wall 

 
[Nil] 

 
(xii) ATMS 

 
[Nil] 

 
(xiii) Rain Water Harvesting 

 
[Nil] 

 
(xiv)  Road  side  Plantation  including 

Horticulture in Wayside Amenities 

 
19.58 

 
(xv) Protection Works other than approaches 

to the bridges, elevated sections/   flyover/   

grade   separators and ROBs/ RUBs 

 
[Nil] 

 
(xvi)   Safety   &   Traffic   Management during 

const. 

 
3.90 

 
(xvii) Other miscellaneous works including 

Connecting road & Junction under Grade 

separator 

 
8.60 
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Procedure of estimating the value of work done 

 
(i)          Road works 

 
Procedure for estimating the value of road work done shall be as follows: 

 
Table 1.3.1 

Stage of Payment 

 

Percentage 

weightage 
Payment Procedure 

A-  Widening &  Strengthening of road 
 

(1) Earthwork up to top of the sub- grade 

 

[Nil] 

Unit of measurement is 
linear length. Payment of 
each stage shall be made 

on pro rata basis on 
completion of a stage in a 
length of not less than 10 
(ten) present of the total 

length. 

 

(2) Earthwork in shoulders 
 

[Nil] 

 

(3) Sub-base Course 
 

[Nil] 
 

(4) Non bituminous Base course 
 

[Nil] 

 

(5) Bituminous Base course 
 

[Nil] 
 

(6) Wearing Coat 
 

[Nil] 

 

(7) Widening and repair of culverts 
 

[Nil] Cost of ten completed 

culverts shall be 

determined on pro rata 

basis with respect to the 

total number of culverts. 
 

Payment shall be made on 
the completion of at least 
five culverts. 

B.1- Reconstruction/New 2-Lane 
Realignment / Bypass (Flexible Pavement) 

Unit of measurement is 
linear length. Payment of 
each stage shall be made 

on pro rata basis on 
completion of a stage in 
full length or 3(three) km 
length, whichever is less. 

 

(1) Earthwork up to top of the sub- 

grade 

 

8.95 

 

(2) Earthwork in shoulders 0.22 

 

(3) Sub-base Course 30.84  
 

(4) Non bituminous Base course 23.89  
 

(5) Bituminous Base course 14.65  
 

(6) Wearing Coat 7.79  
 

(7) Widening and repair of culverts  [Nil]  

B.2- Reconstruction/New 8-Lane 
Realignment / Bypass (Rigid Pavement) 

Unit of measurement is 
linear length. Payment of 

each stage shall be made on 
pro rata basis on 

 

(1) Earthwork up to top of the sub- 

grade 

 

[Nil] 
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Stage of Payment 

 

Percentage 

weightage 
Payment Procedure 

 

(2) Sub-base Course 
 

[Nil] 
completion of a stage in 
full length or 3(three) km 
length, whichever is less. 

 

(3) Dry Lean Concrete (DLC) Course 
 

[Nil] 
 

(4)    Pavement    Quality    Control 

(PQC) Course 

 

[Nil] 

 

(5) Earthwork in shoulders 
 

[Nil] 
 

C.1-  Reconstruction/ New  Service  Road/ Slip Road 
(Flexible Pavement) 

Unit of measurement is 
linear length. Payment of 
each stage shall be made 

on pro rata basis on 
completion of a stage in 
full length or 5(five) km 

length, whichever is less. 

 

(1) Earthwork up to top of the sub- 

grade 

 

[Nil] 

 

(2) Earthwork in Shoulders 
 

0.01 
 

(3) Sub-base Course 
 

1.07 
 

(4) Non bituminous Base course 
 

1.02 
 

(5) Bituminous Base course 
 

0.35 
 

(6) Wearing Coat 
 

0.24 
C.2-    Reconstruction/New   Service    road 
(Rigid Pavement) 

Unit of measurement is 
linear length. Payment of 

each stage shall be made on 
pro rata basis on 

completion of a stage in 
full length or 5(five) km 
length, whichever is less. 

 

(1) Earthwork up to top of the sub- 

grade 

 

[Nil] 

 

(2) Sub-base Course 
 

[Nil] 
 

(3) Dry Lean Concrete (DLC) Course 
 

[Nil] 
 

(4)    Pavement    Quality    Control 

(PQC) Course 

 

[Nil] 

D-   Reconstruction   &   New   Culverts    on existing road, 
realignments, bypasses 

Cost of each culvert shall 
be determined on pro rata 
basis with respect to the 
total number of culverts. 

 

Culverts (length <6m)  

10.97 

Payment   shall   be   made   
on   the completion of at 

least five culverts 
 

 

@ For calculation of payment stage for main-carriageway the project length shall be converted 

into equivalent 2 lane length. For example, if the total length of 4 lane main carriageway is 100 

km, then the equivalent length for calculation of payment stage will be 2 x 100 km. Now, if 

the total length of bituminous work to be done is 100 km, the cost per km of bituminous work 

shall be determined as follows: 

 
Cost per km = P x weightage for road work x weightage for bituminous work x (1/L)
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Where 

 
P = Contract 
Price 

 
L = Total equivalent 2-Lane length in km as defined above 

 
Similarly, the rates per km for other stages shall be worked out accordingly. 

 
Note:    The   length   affected d u e    to   law   and   order   problems o r    litigation 

d u r i n g  execution including the length not handed over to the Contractor 

under clause 

8.3 of this Contract Agreement  due to which the Contractor is unable to execute 

the work, may be deducted from the total project length for payment 

purposes. The total length calculated here is only for payment purposes and will 

not affect and referred in other clauses of the Contract Agreement 
 

 (ii)        Minor Bridges and Underpasses/Overpasses 

 
Procedure for estimating the value of Minor bridge and Underpasses/Overpasses 

shall be as stated in table 1.3.2: 

 
Table 1.3.2 

 
Stage of Payment Weightage Payment Procedure 

(1) (2) (3) 
 

A.1- Widening and repairs of 

Minor  Bridges (length>6m & 

<60m) 

[Nil]  

Cost of each minor bridge shall be 

determined on pro rata basis with 

respect to the total linear length of the 

minor bridges. Payment shall be made 

on   the   completion   of   widening   & 

repair works of a minor bridge 

 

A.2-         New         Minor 

Bridges   (length>6m & 

<60m) 
 

(1) Foundation: On completion of 

the foundation work including 

foundations for wing and return 

walls, abutments, piers. 

 

12.54 
 

Foundation: Cost of each minor bridge 

shall be determined on pro- rata basis 

with respect to the total linear length 

(m) of the minor bridges. Payment 

against foundation shall be made on 

pro-rata basis on completion of a stage 

i.e.  Not less than 25% of the scope of 

foundation of each bridge. 
 

In case where load testing is required 

for foundation, the trigger of first 

payment shall include load testing also 

where specified. 
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Stage of Payment Weightage Payment Procedure 

(1) (2) (3) 
 

(2) Sub-structure: On completion of 

abutments,  piers  upto  the 

abutment/ pier cap including wing/ 

return/ retaining wall upto top 

 

49.39 
 

Sub-structure: Cost of each minor 

bridge shall be determined on pro- rata 

basis with respect to the total linear 

length (m) of the minor bridges. 

Payment against sub- structure shall be 

made on pro-rata basis on completion 

of a stage i.e. not less than 25% of the 

scope of sub-structure of each bridge. 

 

(3) Super-structure: On completion 

of  the  super-structure  in  all 

respects including Girder, Deck slab, 

bearings 

 

21.77 
 

Super-structure: Payment shall be 

made on pro-rata basis on completion 

of a stage i.e. completion of super 

structure of at least one span in all 

respects as specified in the column of 

"Stage of Payment" in this sub- clause. 

In case of structures where pre-cast 

girders have been proposed by the 

Contractor, 50% of the stage payment 

shall be due and payable on casting of 

girders for each span and balance 50% 

of the stage payment shall be made on 

completion of stage specified as above 

 

(4) Approaches: On completion of 

approaches including Retaining 

walls, stone pitching, protection 

works complete in all respect and 

fit for use 

 

0.56 
 

Approaches:  Payment shall be made 

on pro-rata basis on completion of a 

stage i.e. completion of approaches in 

all respect as specified in the column of 

"Stage of Payment" in this sub-clause. 

 

(5) Guide Bunds and River 

Training Works: On completion of 

Guide Bunds and river training 

works complete in all respects 

 

11.22 
 

Guide    Bunds    and   River   Training 

Works: 
 

Payment  shall   be   made   on   pro-rata 

basis on completion of a stage i.e. 

completion of Guide Bunds and River 

training Works in all respects as specified 

 

(6) Other Ancillary Works: On 

completion of wearing coat, 

expansion joints, hand rails, crash 

barriers, road signs & markings, 

tests on completion in all respect. 

 

4.52 
 

Other  Ancillary Works:  Payment shall 

be  made  on  pro-rata  basis  on 

completion of a stage in all respects as 

specified 
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Stage of Payment Weightage Payment Procedure 

(1) (2) (3) 
 

B.1-  Widening and  repairs 

of underpasses/overpasses 

 

[Nil] 
 

Cost of each underpass/overpass shall be 

determined on pro rata basis with respect 

to the total linear length of the 

underpasses/ overpasses.  Payment shall 

be made on the completion of widening & 

repair works of a underpass/overpass. 

 

B.2-                                                     
New Underpasses/Overpasses 
 

(1) Foundation:  On completion of 

the foundation work including 

foundations for wing and return 

walls, abutments, piers. 

 

[Nil] 
 

Foundation: Cost of each Underpass/ 

Overpass shall be determined on pro- 

rata b a s i s  w i t h    respect t o  t h e  

t o t a l  linear length (m) of the 

Underpasses/Overpasses. Payment 

against foundation shall be made on 

pro-rata basis on completion of a stage 

i.e.  Not less than 25% of the scope of 

foundation of each Underpasses/ 

Overpasses. 
 

In case where load testing is required 

for foundation, the trigger of first 

payment shall include load testing also 

where specified. 

 

(2) Sub-structure: On completion of 

abutments, piers upto the 

abutment/ pier cap including 

wing/ return/ retaining wall upto 

top 

 

[Nil] 
 

Sub-structure: Cost of each 

Underpass/ Overpass shall be 

determined on pro- rata basis with 

respect to the total linear length (m) of 

the Underpasses/ Overpasses. 
 

Payment against sub-structure shall be 

made on pro-rata basis on completion 

of a stage i.e. not less than 25% of the 

scope of sub-structure of each 

Underpasses/Overpasses. 
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Stage of Payment Weightage Payment Procedure 

(1) (2) (3) 
 

(3) Super-structure: On completion 

of  the  super-structure  in  all 

respects   including   Girder,   Deck 

slab, bearings 

 

[Nil] 
 

Super-structure: Payment shall be 

made on pro-rata basis on completion 

of a stage i.e. completion of super- 

structure of at least one span in all 

respects  as specified in the  column  of 

"Stage of Payment" in this sub-clause. In 

case  of  structures  where  pre-cast 

girders have been proposed by the 

Contractor, 50% of the stage payment 

shall be due and payable on casting of 

girders for each span and balance 50% 

of the stage payment shall be made on 

completion of stage specified as above 

 

(4) On completion of Retaining / 

Reinforced earth walls complete in 

all respect and fit for use 

 

[Nil] 
 

Payments shall be made on pro rata 

basis on completion of 20% of the total 

area. 

 

(5) Approaches and Other Ancillary 

Works: On completion of wearing 

coat, expansion joints, hand rails, 

crash barriers, road signs & 

markings,  stone  pitching, 

protection works, tests on 

completion in all respect. 

 

[Nil] 
 

Payment shall be made on pro-rata 

basis on completion of a stage in all 

respects as specified 

 

(iii)       Major Bridge works, ROB/RUB and Structures 
 

Procedure for estimating the value of Major Bridge works, ROB/RUB and Structures 

Work shall be as stated in table 1.3.3: 
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Table 1.3.3 
 

 

Stage of Payment Weightage Payment Procedure 
 

A.1-    Widening    and 

repairs of Major Bridges 
 

(1) Foundation: On 

completion of the 

foundation work including 

foundations  for  return 

walls, abutments, piers. 

 

[Nil] 
 

Foundation: Cost of each Major Bridge 

shall  be  determined on pro  rata basis 

with  respect  to  the  total  linear  length 

(m)   of   the   Major   Bridge.   Payment 

against  foundation  shall  be  made  on 

pro-rata basis on completion of a stage 

i.e.  not less than 25%  of  the scope of 

foundation of the major Bridge. 
 

In case where load testing is required 

for foundation, the trigger of first 

payment shall include load testing also 

where specified. 

 

(2) Sub-structure: On 

completion of abutments, 

piers upto the abutment/ 

pier cap 

 

[Nil] 
 

Sub-structure: Payment against sub- 

structure shall  be  made  on  pro-rata 

basis on completion of a stage i.e.    not 

less than 25% of the scope of sub- 

structure of major bridge. 

 

(3) Super-structure: On 

completion of the super- 

structure in all respects 

including Girder, Deck slab, 

bearings 

 

[Nil] 
 

Super-structure:  Payment  shall  be 

made on pro-rata basis on completion 

of a stage i.e. completion of super- 

structure including bearings of atleast 

one span in all respects as specified. In 

case  of  structures  where  pre-cast 

girders have been proposed by the 

Contractor, 50% of the stage payment 

shall be due and payable on casting of 

girders for each span and balance 50% 

of the stage payment shall be made on 

completion of stage specified as above 

 

(4) Wearing Coat including 

expansion joints 

 

[Nil] 
 

Wearing Coat:  Payment shall be made 

on completion of wearing coat including 

expansion  joints  complete  in  all 

respects as specified. 

 

(5)  Miscellaneous  Items 

like  hand  rails,  crash 

barrier, road markings etc. 

 

[Nil] 
 

Miscellaneous:  Payments  shall  be 

made  on  completion  of  all 

miscellaneous works like hand rails, 

crash barriers, road markings etc. 

complete in all respects as specified. 
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Stage of Payment Weightage Payment Procedure 
 

(6)      Wing      walls/return 

walls upto top 

 

[Nil] 
 

Wing walls/return walls: Payments 

shall be made on completion of all wing 

walls/return walls complete in all 

respects as specified. 

 

(7)    Guide    bunds,    River 

Training works etc. 

 

[Nil] 
 

Guide Bunds, River Training works: 

Payments shall be made on completion 

of all guide bunds/river training works 

etc. complete in all respects as specified. 

 

(8) Approaches (including 

Retaining walls, stone 

pitching and protection 

works) 

 

[Nil] 
 

Approaches:  Payments  shall  be  made 

on pro rata basis on completion of 10% 

of the scope of each stage. 

 

A.2- New Major Bridges 
 

(1) Foundation:  On 

completion of the 

foundation work including 

foundations  for  return 

walls, abutments, piers. 

 

8.62 
 

Foundation: Cost of each Major Bridge 

shall  be  determined on pro  rata basis 

with  respect  to  the  total  linear  length 

(m)   of   the   Major   Bridge.   Payment 

against  foundation  shall  be  made  on 

pro-rata basis on completion of a stage 

i.e.  not less than 25%  of  the scope of 

foundation of the major Bridge. 
 

In case where load testing is required 

for foundation, the trigger of first 

payment shall include load testing also 

where specified. 

 

(2) Sub-structure: On 

completion of abutments, 

piers upto the abutment/ 

pier cap 

 

3.24 
 

Sub-structure: Payment against sub- 

structure shall be made on pro-rata 

basis on completion of a stage i.e. not 

less than 25% of the scope of sub- 

structure of major bridge. 
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Stage of Payment Weightage Payment Procedure 
 

(3) Super-structure: On 

completion of the super- 

structure in all respects 

including Girder, Deck slab, 

bearings 

 

14.44 
 

Super-structure:  Payment shall be 

made on pro-rata basis on completion 

of a stage i.e. completion of super- 

structure including bearings of at least 

one span in all respects as specified. In 

case  of  structures  where  pre-cast 

girders have been proposed by the 

Contractor, 50% of the stage payment 

shall be due and payable on casting of 

girders for each span and balance 50% 

of the stage payment shall be made on 

completion of stage specified as above 

 

(4) Wearing Coat including 

expansion joints 

 

0.41 
 

Wearing Coat:  Payment shall be made 

on completion of wearing coat including 

expansion joints complete in all 

respects as specified. 

 

(5)  Miscellaneous  Items 

like  hand  rails,  crash 

barrier, road markings etc. 

 

0.62 
 

Miscellaneous:  Payments shall be 

made on completion of all 

miscellaneous works like hand rails, 

crash barriers, road markings etc. 

complete in all respects as specified. 

 

(6)      Wing      walls/return 

walls upto top 

 

0.15 
 

Wing walls/return walls: Payments 

shall be made on completion of all wing 

walls/return walls complete in all 

respects as specified. 

 

(7)    Guide    bunds,    River 

Training works etc. 

 

[Nil] 
 

Guide Bunds, River Training works: 

Payments shall be made on completion 

of all guide bunds/river training works 

etc. complete in all respects as specified. 

 

(8) Approaches (including 

Retaining walls, stone 

pitching and protection 

works) 

 

0.91 
 

Approaches:  Payments shall be made 

on pro rata basis on completion of 10% 

of the scope of each stage. 
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Stage of Payment Weightage Payment Procedure 
 

B.1-         Widening        and 

repairs of 
 

(a) ROB 

(b) RUB 

(1)      Foundation 

 

[Nil] 
 

Foundation:  Cost   of   each   ROB/RUB 

shall be determined on pro rata basis 

with respect to the total linear length 

(m) of the ROB/RUB. Payment against 

foundation shall be made on pro-rata 

basis on completion of a stage i.e. not 

less than 25% of  the  scope  of 

foundation of the ROB/RUB. 
 

In case where load testing is required 

for foundation, the trigger of first 

payment shall include load testing also 

where specified. 

 

(2)        Sub-structure 
 

[Nil] 
 

Sub-structure: Payment against sub- 

structure  shall  be  made  on  pro-rata 

basis on completion of a stage i.e. not 

less than 25% of the scope of sub- 

structure of ROB/RUB. 

 

(3)       Super-structure 

(including bearing) 

 

[Nil] 
 

Super-structure:  Payment  shall  be 

made on pro-rata basis on completion 

of a stage i.e. completion of super- 

structure including bearings of atleast 

one span in all respects as specified. In 

case  of  structures  where  pre-cast 

girders have been proposed by the 

Contractor, 50% of the stage payment 

shall be due and payable on casting of 

girders for each span and balance 50% 

of the stage payment shall be made on 

completion of stage specified as above 

 

(4)  Wearing       Coat 

including  expansion  joints 

in case of ROB. In case of 

RUB-rigid pavement under 

RUB including drainage 

facility as specified 

 

[Nil] 
 

Wearing Coat:  Payment shall be made 

on completion 
 

(a)        in case of ROB- wearing coat 

including expansion joints complete in 

all respects as specified 
 

and 
 

(b)      in  case  of  RUB-rigid  pavement 

under RUB including drainage facility 

complete in all respects as specified. 
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Stage of Payment Weightage Payment Procedure 
 

(5)        Miscellaneous 

Items like hand rails, crash 

barrier, road markings etc. 

 

[Nil] 
 

Miscellaneous:  Payments shall be 

made on completion of all 

miscellaneous works like hand rails, 

crash barriers, road markings etc. 

complete in all respects as specified. 

 

(6)        Wing    walls/return 

walls 

 

[Nil] 
 

Wing walls/return walls: Payments 

shall be made on completion of all wing 

walls/return walls complete in all 

respects as specified. 

 

(7)     On completion of 

Retaining  /  Reinforced 

earth walls complete in all 

respect and fit for use 

 

[Nil] 
 

Payments shall be made on pro rata 

basis on completion of 20% of the total 

area. 

 

(8)    Approaches    and 

Other  Ancillary  Works: On 

completion of wearing coat, 

expansion joints, hand rails, 

crash barriers, road signs & 

markings, stone pitching, 

protection works, tests on 

completion in all respect. 

 

[Nil] 
 

Payment   shall   be   made  on   pro-rata 

basis on completion of a stage in all 

respects as specified 

 

B.2- New ROB/ RUB 
 

(1)        Foundation 

 

8.87 
 

Foundation:  Cost   of   each   ROB/RUB 

shall  be  determined on pro  rata basis 

with  respect  to  the  total  linear  length 

(m) of the ROB/RUB. Payment against 

foundation shall be made on pro-rata 

basis on completion of a stage i.e. not 

less  than  25%  of  the  scope  of 

foundation of the ROB/RUB. 
 

In case where load testing is required 

for foundation, the trigger of first 

payment shall include load testing also 

where specified. 

 

(2)        Sub-structure 
 

3.98 
 

Sub-structure: Payment against sub- 

structure shall be made on pro-rata 

basis on completion of a stage i.e.    Not 

less than 25% of the scope of sub- 

structure of ROB/RUB. 
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Stage of Payment Weightage Payment Procedure 
 

(3)       Super-structure 

(including bearing) 

 

23.80 
 

Super-structure:  Payment shall be 

made on pro-rata basis on 

completion of a stage i.e. completion of 

super- structure including bearings of 

at least one span in all respects as 

specified. In case  of  structures  where  

pre-cast girders have been proposed by 

the Contractor, 50% of the stage 

payment shall be due and payable on 

casting of girders for each span and 

balance 50% of the stage payment shall 

be made on completion of stage 

specified as above 
 

(4)  Wearing       Coat 

including  expansion  joints 

in case of ROB. In case of 

RUB-rigid pavement under 

RUB including drainage 

facility as specified 

 

0.77 
 

Wearing Coat:  Payment shall be made 

on completion 
 

(a)        in case of ROB- wearing coat 

including expansion joints complete 

in all respects as specified 
 

and 
 

(b)      In case of RUB-rigid  pavement 

under RUB including drainage facility 

complete in all respects as specified. 

 

(5)        Miscellaneous 

Items like hand rails, crash 

barrier, road markings etc. 

 

0.80 
 

Miscellaneous:  Payments shall be 

made on completion of all 

miscellaneous works like hand rails, 

crash barriers, road markings etc. 

complete in all respects as specified. 

 

(6)        Wing    walls/return 

walls 

 

[Nil] 
 

Wing walls/return walls: Payments 

shall be made on completion of all wing 

walls/return walls complete in all 

respects as specified. 

 

(7)     On completion of 

Retaining  /  Reinforced 

earth walls complete in all 

respect and fit for use 

 

33.39 
 

Payments shall be made on pro rata 

basis on completion of 20% of the total 

area. 
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Stage of Payment Weightage Payment Procedure 
 

(8)    Approaches    and 

Other  Ancillary  Works: On 

completion of wearing coat, 

expansion joints, hand rails, 

crash barriers, road signs & 

markings, stone pitching, 

protection works, tests on 

completion in all respect. 

 

[Nil] 
 

Payment   shall   be   made  on   pro-rata 

basis on completion of a stage in all 

respects as specified 

 

C.1- Widening and repairs 

of Elevated Section/ 

Flyovers/ Grade 

Separators 
 

(1)        Foundation 

 

[Nil] 
 

Foundation:   Cost   of   each   structure 

shall be determined on pro rata basis 

with respect to the total linear length 

(m) of the structure. Payment against 

foundation shall be made on pro-rata 

basis on completion of a stage i.e. not 

less than 25% of the scope of foundation 

of the structure. 
 

In case where load testing is required 

for foundation, the trigger of first 

payment shall include load testing also 

where specified. 

 

(2)        Sub-structure 
 

[Nil] 
 

Sub-structure: Payment against sub- 

structure  shall  be  made  on  pro-rata 

basis on completion of a stage i.e.    not 

less than 25% of the scope of sub- 

structure of structure. 

 

(3)       Super-structure: On 

completion of the super- 

structure in all respects 

including Girder, Deck slab, 

bearings 

 

[Nil] 
 

Super-structure:  Payment  shall  be 

made on pro-rata basis on completion 

of a stage i.e. completion of super- 

structure including bearings of atleast 

one span in all respects as specified. In 

case  of  structures  where  pre-cast 

girders have been proposed by the 

Contractor, 50% of the stage payment 

shall be due and payable on casting of 

girders for each span and balance 50% 

of the stage payment shall be made on 

completion of stage specified as above 

 

(4)        Wearing              Coat 

including expansion joints 

 

[Nil] 
 

Wearing Coat:  Payment shall be made 

on completion of wearing coat including 

expansion joints complete in all 

respects as specified. 
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Stage of Payment Weightage Payment Procedure 
 

(5)        Miscellaneous 

Items like hand rails, crash 

barrier, road markings etc. 

 

[Nil] 
 

Miscellaneous:  Payments  shall  be 

made  on  completion  of  all 

miscellaneous works like hand rails, 

crash barriers, road markings etc. 

complete in all respects as specified. 

 

(6)        Wing    walls/return 

walls 

 

[Nil] 
 

Wing walls/return walls: Payments 

shall be made on completion of all wing 

walls/return walls complete in all 

respects as specified. 

 

(7)     On completion of 

Retaining  /  Reinforced 

earth walls complete in all 

respect and fit for use 

 

[Nil] 
 

Payments shall be made on pro rata 

basis on completion of 20% of the total 

area. 

 

(8)    Approaches    and 

Other  Ancillary  Works: On 

completion of wearing coat, 

expansion joints, hand rails, 

crash barriers, road signs & 

markings, stone pitching, 

protection works, tests on 

completion in all respect. 

 

[Nil] 
 

Payment   shall   be   made  on   pro-rata 

basis on completion of a stage in all 

respects as specified 

 

C.2-   New  Elevated 

Section/   Flyovers/ Grade 

Separators 
 

(1)       Foundation 

 

[Nil] 
 

Foundation:   Cost   of   each   structure 

shall  be  determined on pro  rata basis 

with  respect  to  the  total  linear  length 

(m) of the structure. Payment against 

foundation shall be made on pro-rata 

basis on completion of a stage i.e. not 

less  than  25%  of  the  scope  of 

foundation of the structure. 
 

In case where load testing is required 

for foundation, the trigger of first 

payment shall include load testing also 

where specified. 

 

(2)        Sub-structure 
 

[Nil] 
 

Sub-structure: Payment against sub- 

structure  shall  be  made  on  pro-rata 

basis on completion of a stage i.e.    not 

less than 25% of the scope of sub- 

structure of structure. 
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Stage of Payment Weightage Payment Procedure 
 

(3)       Super-structure: On 

completion of the super- 

structure in all respects 

including Girder, Deck slab, 

bearings 

 

[Nil] 
 

Super-structure:  Payment shall be 

made on pro-rata basis on completion 

of a stage i.e. completion of super- 

structure including bearings of atleast 

one span in all respects as specified. In 

case  of  structures  where  pre-cast 

girders have been proposed by the 

Contractor, 50% of the stage payment 

shall be due and payable on casting of 

girders for each span and balance 50% 

of the stage payment shall be made on 

completion of stage specified as above 

 

(4)        Wearing              Coat 

including expansion joints 

 

[Nil] 
 

Wearing Coat:  Payment shall be made 

on completion of wearing coat including 

expansion joints complete in all 

respects as specified. 

 

(5)        Miscellaneous 

Items like hand rails, crash 

barrier, road markings etc. 

 

[Nil] 
 

Miscellaneous:  Payments shall be 

made on completion of all 

miscellaneous works like hand rails, 

crash barriers, road markings etc. 

complete in all respects as specified. 

 

(6)        Wing    walls/return 

walls 

 

[Nil] 
 

Wing walls/return walls: Payments 

shall be made on completion of all wing 

walls/return walls complete in all 

respects as specified. 

 

(7)     On completion of 

Retaining  /  Reinforced 

earth walls complete in all 

respect and fit for use 

 

[Nil] 
 

Payments shall be made on pro rata 

basis on completion of 20% of the total 

area. 

 

(8)    Approaches    and 

Other  Ancillary  Works: On 

completion of wearing coat, 

expansion joints, hand rails, 

crash barriers, road signs & 

markings, stone pitching, 

protection works, tests on 

completion in all respect. 

 

[Nil] 
 

Payment   shall   be   made  on   pro-rata 

basis on completion of a stage in all 

respects as specified 

 

Note: (1)        In case of innovative Major Bridge projects like cable suspension/cable stayed/ 

Extra Dozed and exceptionally long span bridges, the schedule may be modified as per 

site requirements before bidding with due approval of DG(RD)&SS, MoRT&H. 

(2)        The  Schedule  for  exclusive  tunnel  projects  may  be  prepared  as  per  site 
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requirements before bidding with due approval of DG(RD)&SS, MoRT&H. 

 
(iv)       Other Works. 

 
Procedure for estimating the value of other works done shall be as stated in table 

1.3.4: 
 

Table 1.3.4 
 

Stage of Payment Weightage Payment Procedure 

(1) (2) (3) 
 

(1)        Toll Plaza 
 

[Nil] 
 

Unit of measurement is each 

completed toll plaza. 

Payment of each toll plaza 

shall be made on pro rata 

basis with respect to the total 

of all toll plaza. 
 

(2)        Road side drains 
 

 
 

Unit of measurement is 

linear length in km. Payment 

shall be made on pro rata 

basis on completion of a 

stage in a length of not less 

than 10% (ten per cent) of 

the total length. 

 

Lined Drain 
 

24.59 

 

Unlined Drain 
 

[Nil] 

 

(3)        Road signs, safety 

Devices, Road Furniture etc. 

 

1.53 

 

(4)        Road markings & Studs 
 

2.82 

 

(5)        Crash Barrier 
 

4.37 

 

(6)        Project Facilities 
 

 
 

Payment shall be made on 

pro rata basis for completed 

facilities. 
 

a)      Bus Bays 
 

25.41 

 

b)      Wayside Amenities 

excluding Slip Roads & but 

including all internal roads 

(Service areas including Truck 

Lay-Byes) 

 

7.22 
 

 

c)    Others (To be specified) 
 

[Nil] 

 

(7)        Rain Water Harvesting 
 

[Nil] 

 

(8)        Retaining Wall 
 

[Nil] 
 

 Unit of measurement is 
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Stage of Payment Weightage Payment Procedure 

(1) (2) (3) 
 

(9)        RE Wall 
 

[Nil] linear length. Payment shall 
be made 

on  pro  rata  basis  on 

completion   of   a   stage   in   

a length  of  not  less  than  

10% (ten per cent) of the 

total length. 

 

(10)      Street Lighting 
 

1.98 

 

(11)      Utility Ducts 
 

[Nil] 

 

(12)      ATMS 
 

[Nil] 

 

(13)      Road side Plantation 

including Horticulture in 

Wayside Amenities 

 

19.58 

 

(14)      Protection Works other 

than approaches to the bridges, 

elevated sections/ flyover/ 

grade separators and ROBs/ 

RUBs 

 

[Nil] 

 

(15)  Boundary wall 
 

[Nil] 
 

Unit of measurement is linear 

length. Payment shall be made 

on pro      rata      basis      on 

completion   of   a   stage   in   a 

length of not less than 10% 

(ten per cent) of the total 

length. 

 

(16)      Safety and traffic 

management during 

construction 

 

3.90 
 

Payment shall be made on 

prorate basis      every      

six months. 

 

(17)      Other miscellaneous 

works including Connecting 

road 

& Junction under Grade 
separator 

 

8.60 
 

Payment should be made on 

pro rata basis on 

completion of each stage 

2.           Procedure for payment for Maintenance 

 
(a)         The cost for maintenance shall be as stated in Clause 14.1 (v). 

 

(b)        Payment for Maintenance shall be made in accordance with the provisions of 

Article 14 and Article 19. 


