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SCHEDULE - J
(See Clause 10.3.2)

PROJECT COMPLETION SCHEDULE

Project Completion Schedule

During Construction period, the Contractor shall comply with the requirements set forth in this
Schedule-J for each of the Project Milestones and the Scheduled Completion Date. Within 15
(fifteen) days of the date of each Project Milestone, the Contractor shall notify the Authority of
such compliance along with necessary particulars thereof.
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Project Milestone-I

Project Milestone-I shall occur on the date falling on the 180th (one hundred and
eightieth) day from the Appointed Date (the “Project Milestone-I").

Prior to the occurrence of Project Milestone-I, the Contractor shall have commenced
construction of the Project Highway and submitted to the Authority duly and validly
prepared Stage Payment Statements for an amount not less than 10% (ten per cent) of the
Contract Price.

Project Milestone-11

Project Milestone-II shall occur on the date falling on the 400th (four hundred) day from
the Appointed Date (the “Project Milestone-11").

Prior to the occurrence of Project Milestone-II, the Contractor shall have continued with
construction of the Project Highway and submitted to the Authority duly and validly
prepared Stage Payment Statements for an amount not less than 30% (thirty per cent) of
the Contract Price.

Project Milestone-III

Project Milestone-III shall occur on the date falling on the [710th (seven hundred and
tenth)] day from the Appointed Date (the “Project Milestone-I11").

Prior to the occurrence of Project Milestone-III, the Contractor shall have continued with
construction of the Project Highway and submitted to the Authority duly and validly
prepared Stage Payment Statements for an amount not less than 60% (sixty per cent) of
the Contract Price.

Scheduled Completion Date

The Scheduled Completion Date shall occur on the [1095th (one thousand and ninety
fifth)] day from the Appointed Date.



5.2

On or before the Scheduled Completion Date, the Contractor shall have completed
construction in accordance with this Agreement.

Extension of time

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled
Completion Date, as the case may be, under and in accordance with the provisions of this
Agreement, the Project Completion Schedule shall be deemed to have been amended
accordingly.



