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Schedule-H 
(See Clauses 10.1.4 and 19.3) 

 

Contract Price Weightages 
 

1.1  The Contract Price for this Agreement is ------------crores 
 

1.2  Proportions of the Contract Price for different stages of Construction of the Project Highway shall 
be as specified below 

 

Table 1.2 

SCHEDULE 

Item 

Weightage in 
percentage to 
the Contract 

Price 

Stage for Payment 
Percentage 

weightage to 
Particular item 

 
 
 
 
Road works 
including 
structures 

71.870% 
 

 

 

 

 

 

 

(A)Widening of Existing road   

1. Earthwork up to top of the sub-grade 1.521% 

2. GSB (Sub Base, Base, Shoulders) 20.762% 

3. Bituminous work 

DBM 20.798% 

BC 12.412% 

4. Paved Shoulder 34.465% 

5. Widening and repair of culvert 3.381% 

(B) New culverts, minor bridges, underpasses, 
overpasses on existing road, realignments, 
bypasses: 

  Culverts 
 

1. Hume Pipe culvert  
6.481% 

 

 
 
Other works 

27.740% 

1. Drains 
 

I. C.C Drain 28.142% 

II. Lined Drain 19.481% 

2. Guard Wall 
 

28.934% 

3. Breast Wall  11.851% 
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4. Junctions  3.374% 

5. Project Facilities (Crash Barriers) 1.385% 

6. Km stones, 5th km stones and hectometre stones, 
road Painting, Delineators, Fluorescent strip 

3.052% 

7. Road signage and overhead signs 3.780% 

 
1.3  Procedure for estimating the value of work done  
 
1.3.1 Road works including culverts, minor bridges, approaches to minor bridges but excluding Major 

Bridges, service roads and other miscellaneous work.  
 
Procedure for estimating the value of road work done shall be as follows: 

Table 1.3.1 

Stage of Payment  Percentage – 
weightage  

Payment Procedure  

A- Existing 2-lane alignment  
(1) Earthwork up to top of the sub-grade  

1.521% Unit of measurement is linear length. Payment of each stage 
shall be made on pro- rata basis on completion of a stage in 
full length of not less than 10%(ten percent) of the total 
length. (2) GSB (Sub Base, Base, Shoulders) 20.762% 

(3)( i) Bituminous work (DBM) 20.798% 
     (ii) Bituminous work (BC) 12.412% 
(4) Paved Shoulder 34.465% 

(5). Widening and repair of culvert 3.381% Cost of ten completed culverts shall be determined on pro- 
rata basis with respect to the total number of culverts. 
Payment shall be made on the completion of ten culverts. 

B- New culverts, minor bridges, underpasses, 
overpasses on existing road, realignments, 
bypasses:  
 

 
 
 
 

Cost of each culvert shall be determined on pro- rata basis 
with respect to the total number of culverts. Payment shall be 
made on the completion of five culverts. 
 

(1) Hume Pipe culvert 6.481% 
 

 
C- Others 
 
 

 Unit of measurement is linear length in km. Payment shall be 
made on pro- rata basis on completion of a stage in a length 
of not less than 10(ten) percent of the total length. 

1. Drains  

I. C.C Drain 28.142% 

II. Lined Drain 19.481% 

2. Guard Wall  28.934% 
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3. Breast Wall  11.851% 

4. Junctions  3.374% Payment shall be made for completed items. 

5. Project Facilities (Crash Barriers 1.385% 

6. Km stones, 5th km stones and 
hectometre stones, road Painting, 
Delineators, Fluorescent strip 

3.052% 
Unit of measurement is linear length in km. Payment shall be 
made on pro- rata basis on completion of a stage in a length 
of not less than 10% (ten per cent) of the total length. 

7. Road signage and overhead signs 3.780% 

 
@ For example, if the total length of bituminous work to be done is 100 km, the cost per km of 

bituminous work shall be determined as follows:  
 
Cost per km = P x weightage for road work x weightage for bituminous work x (1/L)  
 
Where P = Contract Price  
 
L = Total length in km  
 
Similarly, the rates per km for stages (1), (2) and (4) above shall be worked out.  
 

1.3.2 Structures (Major Bridge)  
 
Procedure for estimating the value of structure work shall be as stated in table 1.3.2: 

Table 1.3.2 

Stage of payment  Weightage  Payment procedure  
Nil 

 
1.3.3  Other works  
 

Procedure for estimating the value of other works done shall be as stated in table 1.3.3: 

Table 1.3.3 

Stage of payment  Weightage  Payment procedure  
NIl 

 
 
2.  Procedure for payment for Maintenance  
 
2.1  The cost for maintenance shall be as stated in Clause 14.1.1.  
 
2.2  Payment for Maintenance shall be made in quarterly installments in accordance with the provisions of 

Clause 19.7. 


