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Schedule-H
(See Clauses 10.1.4 and 19.3)

Contract Price Weightages

1.1 The Contract Price for this Agreement is ==========- crores

1.2 Proportions of the Contract Price for different stages of Construction of the Project Highway shall
be as specified below

Table 1.2
SCHEDULE
Weightage in
percentage to Percentage
Item the Contract Stage for Payment weightage to
Price Particular item
(A)Widening of Existing road
1. Earthwork up to top of the sub-grade 1.521%
71.870% 0
* | 2. GSB (Sub Base, Base, Shoulders) 20.762%
PEM 20.798%
3. Bituminous work
o 12.412%
4. Paved Shoulder 34.465%
Road works -
including 5. Widening and repair of culvert 3.381%
structures
(B) New culverts, minor bridges, underpasses,
overpasses on existing road, realignments,
bypasses:
Culverts
0,
1. Hume Pipe culvert 6.481%
1. Drains
i i 19.481%
27.740% Il. Lined Drain
Other works 2. Guard Wall 28.934%
3. Breast Wall 11.851%
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0,
4. Junctions 3.374%

0,
5. Project Facilities (Crash Barriers) 1.385%
6. Km stones, 5th km stones and hectometre stones, 3.052%
road Painting, Delineators, Fluorescent strip

0,
7. Road signage and overhead signs 3.780%

1.3 Procedure for estimating the value of work done
1.3.1  Road works including culverts, minor bridges, approaches to minor bridges but excluding Major
Bridges, service roads and other miscellaneous work.
Procedure for estimating the value of road work done shall be as follows:
Table 1.3.1
Stage of Payment Percentage - Payment Procedure
weightage
A- Existing 2-lane alignment 1.521% Unit of measurement is linear length. Payment of each stage
(1) Earthwork up to top of the sub-grade ' 0 shall be made on pro- rata basis on completion of a stage in
full length of not less than 10%(ten percent) of the total
(2) GSB (Sub Base, Base, Shoulders) 20.762% length.
(3)(1i) Bituminous work (DBM) 20.798%
(ii) Bituminous work (BC) 12.412%
(4) Paved Shoulder 34.465%
(5). Widening and repair of culvert 3.381% Cost of ten completed culverts shall be determined on pro-
’ o rata basis with respect to the total number of culverts.
Payment shall be made on the completion of ten culverts.
B- New culverts, minor bridges, underpasses, Cost of each culvert shall be determined on pro- rata basis
overpasses on existing road, realignments, with respect to the total number of culverts. Payment shall be
bypasses: made on the completion of five culverts.
(1) Hume Pipe culvert 6.481%
Unit of measurement is linear length in km. Payment shall be
C- Others made on pro- rata basis on completion of a stage in a length
of not less than 10(ten) percent of the total length.
1. Drains
0,
. CCDrain 28.142%
0,
I Lined Drain 19.481%
0,
2. Guard Wal 28.934%
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0
3. Breast Wall 11.851%
4. Junctions 3.374% Payment shall be made for completed items.
0,
5. Project Facilities (Crash Barriers 1.385%
6. Km stones, 5th km stones and Unit of measurement is linear length in km. Payment shall be
hectometre stones, road Painting 3.052% made on pro- rata basis on completion of a stage in a length
Delineators, Fluorescent strip | of not less than 10% (ten per cent) of the total length.
0,
7. Road signage and overhead signs 3.780%
@ For example, if the total length of bituminous work to be done is 100 km, the cost per km of

bituminous work shall be determined as follows:

Cost per km = P x weightage for road work x weightage for bituminous work x (1/L)

Where P = Contract Price

L = Total length in km

Similarly, the rates per km for stages (1), (2) and (4) above shall be worked out.
1.3.2  Structures (Major Bridge)

Procedure for estimating the value of structure work shall be as stated in table 1.3.2:

Table 1.3.2

Stage of payment | Weightage | Payment procedure

Nil

1.3.3  Other works

Procedure for estimating the value of other works done shall be as stated in table 1.3.3:

Table 1.3.3

Stage of payment | Weightage | Payment procedure

NIl

2, Procedure for payment for Maintenance
2.1 The cost for maintenance shall be as stated in Clause 14.1.1.

2.2 Payment for Maintenance shall be made in quarterly installments in accordance with the provisions of
Clause 19.7.
For rehabilitation and up-gradation of Wokha-Merapani Road from Wokha Junction (0/000 km) To(26/000 km) in the State of

Nagaland
H-3




