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Schedule-H 

(See Clauses 10.1.4 and 19.3) 
 

Contract Price Weightages 
 

1.1  The Contract Price for this Agreement is -------------crores 
 

1.2  Proportions of the Contract Price for different stages of Construction of the Project Highway shall 
be as specified below 

 

Table 1.2 

SCHEDULE 

Item 

Weightage in 
percentage to 
the Contract 

Price 

Stage for Payment 
Percentage 

weightage to 
Particular item 

 
 
 
 
Road works 
including 
structures 

71.89% 
 

 

 

 

 

 

 

(A)Widening of Existing road   

1. Earthwork up to top of the sub-grade 7.281% 

2. Granular work (sub-base, base, shoulders) 20.840% 

3. Bituminous work 
DBM 19.588% 

BC 11.665% 

4. Paved Shoulder 31.567% 

5. Widening and repair of culvert 3.879% 

(B) New culverts, minor bridges, underpasses, 
overpasses on existing road, realignments, 
bypasses: 

 

 Culverts 5.141% 

 
 
Other works 

28.11% 

1. Drains 8.133% 

2. Guard Wall 29.578% 

3. Breast Wall  55.482% 

4. Junctions  1.094% 

5. Project Facilities (Crash Barriers) 0.323% 
6. Km stones, 5th km stones and hectometre stones, 
road Painting, Delineators, Fluorescent strip 2.819% 

7. Road signage  2.571% 
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1.3  Procedure for estimating the value of work done  
 
1.3.1  Road works including culverts, minor bridges, approaches to minor bridges but excluding Major 

Bridges, service roads and other miscellaneous work.  
 
Procedure for estimating the value of road work done shall be as follows: 

Table 1.3.1 

Stage of Payment  Percentage – 
weightage  

Payment Procedure  

(A)- Existing 2-lane alignment  
(1) Earthwork up to top of the sub-grade  7.281% 

Unit of measurement is linear length in km. Payment of 
each stage shall be made on pro- rata basis on 
completion of a stage in full length of not less than 
10%(ten percent) of the total length. (2) Granular work (sub-base, base, 

shoulders)  20.840% 

(3)( i) Bituminous work (DBM) 19.588% 

     (ii) Bituminous work (BC) 11.665% 

(4) Paved Shoulder 31.567% 

5. Widening and repair of culvert 

3.879% 

Cost of ten completed culverts shall be determined on 
pro- rata basis with respect to the total number of 
culverts. Payment shall be made on the completion of 
ten culverts. 

(B)- New culverts, minor bridges, 
underpasses, overpasses on existing 
road, realignments, bypasses:  
 

 
 
 
 

Cost of each culvert shall be determined on pro- rata 
basis with respect to the total number of culverts. 
Payment shall be made on the completion of five 
culverts. 
.    Culvert 5.141% 

Others  Unit of measurement is linear length in km. Payment 
shall be made on pro- rata basis on completion of a 
stage in a length of not less than 10(ten) percent of the 
total length. 

1. Drains 8.133% 

2. Guard Wall  29.578% 

3. Breast Wall  55.482% 

4. Junctions  1.094% 
Payment shall be made for completed items. 

5. Project Facilities (Crash Barriers) 0.323% 

5. Km stones, 5th km stones and 
hectometre stones, road Painting, 
Delineators, Fluorescent strip 2.819% 

Unit of measurement is linear length in km. Payment 
shall be made on pro- rata basis on completion of a 
stage in a length of not less than 10% (ten per cent) of 
the total length. 

6. Road signage  2.571% 

 
@ For example, if the total length of bituminous work to be done is 100 km, the cost per km of 

bituminous work shall be determined as follows:  
 
Cost per km = P x weightage for road work x weightage for bituminous work x (1/L)  
 
Where P = Contract Price  
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L = Total length in km  
 
Similarly, the rates per km for stages (1), (2) and (4) above shall be worked out.  
 

1.3.2 Structures (Major Bridge)  
 
Procedure for estimating the value of structure work shall be as stated in table 1.3.2: 

Table 1.3.2 

Stage of payment  Weightage  Payment procedure  
Nil 

 
1.3.3  Other works  
 

Procedure for estimating the value of other works done shall be as stated in table 1.3.3: 

Table 1.3.3 

Stage of payment  Weightage  Payment procedure  
Nil 
 
2.  Procedure for payment for Maintenance  
 
2.1  The cost for maintenance shall be as stated in Clause 14.1.1.  
 
2.2  Payment for Maintenance shall be made in quarterly installments in accordance with the provisions of 

Clause 19.7. 


