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Schedule-H
(See Clauses 10.1.4 and 19.3)

Contract Price Weightages

1.1 The Contract Price for this Agreement is ========----- crores

1.2 Proportions of the Contract Price for different stages of Construction of the Project Highway shall
be as specified below

Table 1.2
SCHEDULE
percantage {0 Percentage
Item P g Stage for Payment weightage to
the Contract ; .
. Particular item
Price
(A)Widening of Existing road
71.89%
1. Earthwork up to top of the sub-grade 7.281%
2. Granular work (sub-base, base, shoulders) 20.840%
19.588%
3. Bituminous work DBM °
BC 11.665%
including 5. Widening and repair of culvert 3.879%
structures
(B) New culverts, minor bridges, underpasses,
overpasses on existing road, realignments,
bypasses:
Culverts 5.141%
1. Drains 8.133%
2. Guard Wall 29.578%
3. Breast Wall 55.482%
28.11% 4. Junctions
Other works 1.094%
5. Project Facilities (Crash Barriers) 0.323%
6. Km stones, 5th km stones and hectometre stones,
road Painting, Delineators, Fluorescent strip 2.819%
7. Road signage 2.571%
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1.3 Procedure for estimating the value of work done

1.3.1  Road works including culverts, minor bridges, approaches to minor bridges but excluding Major
Bridges, service roads and other miscellaneous work.

Procedure for estimating the value of road work done shall be as follows:

Table 1.3.1
Stage of Payment Percentage — | Payment Procedure
weightage
(A)- Existing 2-lane alignment Unit of measurement is linear length in km. Payment of
(1) Earthwork up to top of the sub-grade 7.281% each stage shall be made on pro- rata basis on
) Grandl K (subbase. b completion of a stage in full length of not less than
ranular work {Sub-base, base, 10%(ten percent) of the total length.
shoulders) 20.840% ollen ) °
(3)(i) Bituminous work (DBM) 19.588%
(if) Bituminous work (BC) 11.665%
(4) Paved Shoulder 31.567%
5. Widening and repair of culvert Cost of ten completed culverts shall be determined on
3,879 pro- rata basis with respect to the total number of
' ° culverts. Payment shall be made on the completion of
ten culverts.
(B)- New culverts, minor bridges, Cost of each culvert shall be determined on pro- rata
underpasses, overpasses on existing basis with respect to the total number of culverts.
road, realignments, bypasses: Payment shall be made on the completion of five
culverts.
Culvert 5.141% :
Others Unit of measurement is linear length in km. Payment
: . shall be made on pro- rata basis on completion of a
1. Drains 8.133% stage in a length of not less than 10(ten) percent of the
2. Guard Wall 29.578% | total length.
3. Breast Wall 55.482%
4. Junctions 1.094% Payment shall be made for completed items.
5. Project Facilities (Crash Barriers) 0.323%
5. Km stones, 5th km stones and Unit of measurement is linear length in km. Payment
hectometre stones, road Painting, shall be made on pro- rata basis on completion of a
Delineators, Fluorescent strip 2.819% stage in a length of not less than 10% (ten per cent) of
the total length.
6. Road signage 2.571%
@ For example, if the total length of bituminous work to be done is 100 km, the cost per km of

bituminous work shall be determined as follows:

Cost per km = P x weightage for road work x weightage for bituminous work x (1/L)

Where P = Contract Price
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L = Total length in km
Similarly, the rates per km for stages (1), (2) and (4) above shall be worked out.
1.3.2 Structures (Major Bridge)

Procedure for estimating the value of structure work shall be as stated in table 1.3.2:

Table 1.3.2

Stage of payment | Weightage | Payment procedure

Nil

1.3.3  Other works

Procedure for estimating the value of other works done shall be as stated in table 1.3.3:

Table 1.3.3
Stage of payment | Weightage | Payment procedure
Nil
2, Procedure for payment for Maintenance

2.1 The cost for maintenance shall be as stated in Clause 14.1.1.

2.2 Payment for Maintenance shall be made in quarterly installments in accordance with the provisions of
Clause 19.7.
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