
Sl. No. State Nos. of Package
/stretches

Length
(in  Km.)

Estimated Civil Cost
(in Rs. Crore)

Total Project Cost
(including LA)
(in Rs. Crore)1 Andaman & Nicobar Islands 2 2 1000 10002 Arunachal Pradesh 25 935.22 8735.95 10825.813 Assam 19 478.53 9788.88 15730.6084 Himachal Pradesh 4 320 3200 32005 Jammu & Kashmir 8 500.583 16270.42 16270.426 Manipur 18 1544.911 12372.34 12224

Overview of All NHIDCL Projects [29.07.2016]

6 Manipur 18 1544.911 12372.34 122247 Meghalaya 11 795.29 3841.19 38418 Mizoram 4 472 5164.04 6104.019 Nagaland 8 344.86 5506.55 6971.3510 Sikkim 10 577.00 5216 336611 Tripura 6 641.072 4834.89 5534.3412 Uttarakhand 12 895.95 9221.49 9221.4913 West Bengal 3 432.5 6290 6290
130 7940 91442 100579Total



Sl.
No. NH Name of project

Road
Length

(km)

Estimated
Cost

(Rs. in crore)

Total Cost i/c
Centages as

per HPC (Rs. in
Cr.)

Name of
Contractor

/Consultant
Status

1 Connection between Bamboo Flatand  Chatham Island in Andaman& Nicobar Islands + approaches. 2.00 1000.00 Financial bid opened on 05.07.2016

2 223
Rehabilitation and upgrading to 2lane/2 lane with paved shoulderconfiguration and strengtheningof Portblair-Mayabunder-DiglipurSection (km 0.00 to km 61, km142 and km 155 to km 333.000)of NH-223 in the Union Territoryof andaman and Nicobar islands

Signing of tripartite Agreement betweenMoRTH, NHIDCL and DPR Consultant isawaited.

STATUS AS ON 29.07.2016

State: Andaman & Nicobar Islands Branch Office: Head Quarters

2 223
Rehabilitation and upgrading to 2lane/2 lane with paved shoulderconfiguration and strengtheningof Portblair-Mayabunder-DiglipurSection (km 0.00 to km 61, km142 and km 155 to km 333.000)of NH-223 in the Union Territoryof andaman and Nicobar islands

Signing of tripartite Agreement betweenMoRTH, NHIDCL and DPR Consultant isawaited.

Total 2.00 1000.00



Branch Office: Itanagar
Sl.

No.
NH Name of project

Road
Length
(km)

Cost as per
Tender

Total
Project

Cost

Date of Award
of Contract
/Appointed

Date

Contractor/Authority
Engineer.

Status

1 229 2 laning from Pasighat to Pangin section ofNH-229 from km 0 to Km 28 28 235.08 299.66 31.03.2015/27.05.2015  Dinesh Chandra R.Infracon Pvt. Ltd/M/sMSV International Inc. (i) Work started(ii)Physical Progress:30.04%(iii) Financial Progress: 30.02%2 229 2 laning from Pasighat to Pangin section ofNH-229 from km 41.3 to 58 (Existing Km 42to km 59) 17.12 194.11 247.43 27.03.2015/27.05.2015  T K Engineering &Consortium Pvt. Ltd./M/s MSV InternationalInc.
(i) Work started(ii) Physical Progress:23.75%(iii) Financial Progress: 30.57%3 52B 2 laning from Mahadevpur to Buri Dihingsection of NH-52B 25 107.16 136.59 31.03.2015/30.5.2015 Dinesh Chandra R.Infracon Pvt. Ltd/M/sVoyants Solution (i) Work started(ii) Physical Progress:15.89%(iii) Financial Progress: 15.49%4 52B 2 laning  from    Km 40 to Km 58 ofChanglang/Tirap District boundary toChanglang of NH-52B 18.27 130.1 172.74 31.03.2015/01.06.2015   T K Engineering &Consortium Pvt. Ltd./M/s MSV InternationalInc.
(i) Work started(ii) Physical Progress:34.07%(iii) Financial Progress: 41.83%

State: Arunachal Pradesh
STATUS AS ON 29.07.2016

4 52B 2 laning  from    Km 40 to Km 58 ofChanglang/Tirap District boundary toChanglang of NH-52B 18.27 130.1 172.74 31.03.2015/01.06.2015   T K Engineering &Consortium Pvt. Ltd./M/s MSV InternationalInc.
(i) Work started(ii) Physical Progress:34.07%(iii) Financial Progress: 41.83%

5 StateRoad Construction of 2-lane road from km. 33.00to Km. 65.00  of Akajan-Likabali- Bame  road 32 197.16 263.39
22.07.2015/12.09.2015 T K Engineering &Consortium Pvt. Ltd./RFP for AuthorityEngineer Invited with Biddue date being29.03.2016

(i) Work started(ii) Physical Progress: 10.59%(iii) Financial Progress: 19.53%
6 52B 2 laning  from Bordumsa-Namchik (BuriDihing-Jairampur) road on NH52-B (New NH-215) from Km 0.15 km (starting Chainagenear Buridihing Bridge) to km 22.380 (Totallength =22.23km) 25 143.21 189.91 23.07.2015/23.10.2015 BIPL-BVEPL (JV)/M/sVoyants Solution (i) Work started(ii)Physical progress : 17.77%(iii)Financial Progress:22.29%
7 52B 2 laning  from Longding to Kanubari of NH-52B

47.21 394 522.86
31.03.2015/02/06/2015 M/s Monte Carlo/M/s Voyants Solution (i) Work started(ii) Physical Progress:work Progressing(iii)Financial Progress: 15.00%(iv) Physical Progress -9%(iv) Total 37 Km Land Handed over to theContractor.(v) 10 Km Land Still Balance to be handed over toContractor.



Branch Office: Itanagar
Sl.

No.
NH Name of project

Road
Length
(km)

Cost as per
Tender

Total
Project

Cost

Date of Award
of Contract
/Appointed

Date

Contractor/Authority
Engineer.

Status

State: Arunachal Pradesh

8 52 2 laning with paved shoulders from Pasighatto Bomjur section from km 583.450 to595.00 22.15 183.64 244.87
02.03.2016 M/s BIPL-ABL JointVenture/RFP for AuthorityEngineer Invited with Biddue date being01.04.2016

(i) Work Awarded(ii) LOA date:02.03.2016(iii) Likely appointed date: Aug 2016
9 52B 2 laning from Changlang Dist Boundary –Khonsa (42.844 km) section of NH-52B 42 334.22 378.59 01.03.2016  M/s MGCPL-HGIEPL(JV)/M/s MSV InternationalInc.

(i) Work Awarded(ii)  Appointed date fixed as on 17 June 2016(iii) Work Commenced.10 StateRoad 2 laning of Singer river to Sizoh nala 23.38 179.82 238.46 09/11/2015/15.01.2016 M/s ABL-BIPL JointVenture/M/s Voyants Solution (i) Work Started(ii) Physical Progress- 5.29%(iii) Financial Progress- 13.93%11 StateRoad Construction of 2-lane road from km. 12.00to Km. 33.00  of Akajan-Likabali- Bame  road 21 148 210.5 02.11.2016/21.01.2016 M/s JKM-KCL JV /RFPAuthority EngineerInvited with Bid due datebeing 29.03.2016
(i) Work Awarded(ii) Only 61.93% Land Handed over(iii) Work Commenced(iv) Physical Progress- 8.52%(v) Financial Progress- 8.52%

11 StateRoad Construction of 2-lane road from km. 12.00to Km. 33.00  of Akajan-Likabali- Bame  road 21 148 210.5 02.11.2016/21.01.2016 M/s JKM-KCL JV /RFPAuthority EngineerInvited with Bid due datebeing 29.03.2016
(i) Work Awarded(ii) Only 61.93% Land Handed over(iii) Work Commenced(iv) Physical Progress- 8.52%(v) Financial Progress- 8.52%12 New NH-313 Construction of 2-lane road from existingkm. 21.50 of Hunli-Anini road (Near IthunBridge) to Km. 37.500 16 183.19 192 (i) M/s Madhucon Projects Ltd.(ii) LOA issued 06.05.2016(iii) Likely Appointed Date-Aug 201613 New NH-313 Construction of 2-lane road from existingkm. 37.500 of Hunli-Anini road (Near IthunBridge) to Km. 53.50 16 154.43 192 (i) M/s Madhucon Projects Ltd.(ii) LOA issued 06.05.2016(iii) Likely Appointed Date-Aug 201614 New NH-313 Construction of 2-lane Hunli-Anini road fromkm. 53.500 to km. 92.500 39 478.12 585 L1 Bidder M/s PCL-Eagle (JV).(ii) Sent for revised AA&FS to MoRTH15 New NH-313 Construction of 2-lane of Hunli-Anini roadfrom km. 92.50  to Km. 106.20 13.7 129.98 164.4 (i) Bids  re-invited with bid due date as 29.08.2016

16 New NH-313 Construction of 2-lane of Hunli-Anini roadfrom km. 106.20   to Km. 120.00 13.8 138.94 192 (i) Bids  re-invited with bid due date as 29.08.2016
17 New NH-313 Construction of 2-lane of Hunli-Anini roadfrom km.120.00   to Km. 131.920 11.92 110.76 143.04 Bids are planned to be invited in Aug 2016 .



Branch Office: Itanagar
Sl.

No.
NH Name of project

Road
Length
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Project
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State: Arunachal Pradesh

18 New NH-313 Construction of 2-lane road from km. 0.00(Existing km. 16.00 of Roing -Hunli Road) toKm. 74.00 (Ithun Bridge near existing km.21.50 of Anini Road) 74 809.11 888
(i)Forest clearance for Km 47.000 to Km 64.000already received. Forest clearence for balancedportion expected by July 2016.(ii) Land Acquisition estimate for complete lengthhas been received from the DC and  sent toMinistry for HPC in Jan, 2016 in anticipation of HPCapproval. Revised LA estimate sent on 02.03.2016(iii) Bids for Civil work invited w.e.f. 05.05.2016 inanticipation of HPC approval.(iv) bid due date on 24.08.201619 New NH-713 Construction of 2-lane road from km. 70 tokm.138.00 of Joram Koloriang road

68 680 816
(I) DPR Consultant :M/s Kawaree and Javare(ii) Letter to proceed: 17.08.2015(iii) DPR Submission date: May 2016(iv) LA plan and Estimate ready.(v) Alignment finalized on 10.06.2016(vi) Bids for civil work are planned for invitation inSep 2016(vii) Stage-1 clearance being obtained.

19 New NH-713 Construction of 2-lane road from km. 70 tokm.138.00 of Joram Koloriang road
68 680 816

(I) DPR Consultant :M/s Kawaree and Javare(ii) Letter to proceed: 17.08.2015(iii) DPR Submission date: May 2016(iv) LA plan and Estimate ready.(v) Alignment finalized on 10.06.2016(vi) Bids for civil work are planned for invitation inSep 2016(vii) Stage-1 clearance being obtained.20 StateRoad Construction of 2-lane road from Km. 65.00to Km. 97.00 of Akajan-Likabali-Bame road
32 320 384

(I) DPR Consultant :M/s Theotech Consultants PvtLtd(ii) Letter to proceed:04.08.2015(iii) DPR Submission date:03.02.2016(iv) LA plan and Estimate will be ready by June2016(iv) Bids for Civil Work are planned for invitationin Aug 2016(v) Stage-1 clearance being obtained.21 New NH-713 Construction of 2-lane road from km. 20.00to km. 70.00  & km. 138 to km.158.00 ofJoram Koloriang road 70 700 840
(I) DPR Consultant :M/s Voyant Solution Pvt Ltd(ii) Letter to proceed: 14.12.2015(iii) DPR Submission date: 14.09.2016(iv) LA plan and Estimate  ready(v) Alignment finalized on 13.06.2016(vi) Bids for civil work are planned for invitation inSep 2016

22 New NH-113 Construction of 2-lane road from Demwe toBrahmkund and Arrowa-Khupa-Hayuliang 56.11 700 841.65 Bids for DPR consultancy invited in June 2016 withbid due date as 03.08.2016



Branch Office: Itanagar
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State: Arunachal Pradesh

23 New NH-113 Construction of Hayuliang-Hawai Road
63 700 756

 (i) Land Acquisition estimate for complete lengthhas been received from the DC(ii) sent to Ministry for HPC approval in Feb, 2016 .(iii) Bids for civil work  invited on 25/07.2016 withbid due date as  05.09.2016.
24 StateRoad Construction of 2-lane road from km. 15.00 (Bile end)  to Km. 51.56 of  Bile Migging road 51.56 520 618.72  M/s EPTISA identified as H1 bidder and invitedfor Contract Negotiation.25 StateRoad Construction of 2-lane road from km. 30.00(Taliha end ) to Km 109.3 of Taliha - Tatoroad 109 1100 1308  M/s EPTISA identified as H1 bidder and invitedfor Contract Negotiation.Total 935.22 8735.95 10825.81



1 37 4 laning from end of Nagaon bypass toRangapara (Km. 278.600 to Km.297.000) of NH-37on EPC basis
18.4 159.2 291.63  02.02.2016/20.05.2016 M/s T K EngineeringConsortium Pvt. Ltd. /M/s STUP -Ayoleeza (JV)Consultancy

(i) Supervision charges for US and LA compensation amounting to196.4 Cr has been deposited.(ii) US and LA amount disbursement in progress.(iii)Contractor mobilised at site.(iv) Pre Construction activities in progress.(v) EC, WC and FC not required in this package.

2 37 4 laning from Rangagara to KaliabhorTinali from km 297.00 to km 315.315of NH-37 on EPC basis. 18.315 203.79 356.29 Not yet signed/Not yet fixed  M/s SimplexInfrastructure Ltd. / M/s STUP -Ayoleeza (JV)Consultancy
Contract yet to be signed.

3 37A 4 laning from Kaliabor Tinali toDolabari section from Km 0.0 to Km17.3 of NH 37-A includingconstruction of new Brahmaputrabridge 17.30 588.95 873.91 14.11.2014/29.11.2014 M/s Gammon- S.P. Singhla(JV) /M/s S A Infra

(i) Work is in progress.(ii) PHYSICAL:14.55%(iii) FINANCIAL:13.67%(iv) 75.60 Ha land is available out of a total of 81.60 Ha.(v) Appointed date fixed as on 29.11.2014(vi) Forest clearance-Forest clearance is awaited for Reserve forest atBhomoraguri from km 12.295 to km 12.900 on NH-37A from MoEF. (vii) EC and WC- Not required(viii) Milestone slippage - First Milestone slipped. The first milestoneis fixed at a date together with the date of second milestone.

STATUS AS ON 29.07.2016

State: Assam

TPC
including
LA(in Cr)

StatusName of the Contractor/
Authority's Engineer

 Date of signing
of Contract/

Appointed Date

Estimated
Civil cost

(Rs in crore)

Road
Length
(km)

Name of projectNHSl.
No

3 37A 4 laning from Kaliabor Tinali toDolabari section from Km 0.0 to Km17.3 of NH 37-A includingconstruction of new Brahmaputrabridge 17.30 588.95 873.91 14.11.2014/29.11.2014 M/s Gammon- S.P. Singhla(JV) /M/s S A Infra

(i) Work is in progress.(ii) PHYSICAL:14.55%(iii) FINANCIAL:13.67%(iv) 75.60 Ha land is available out of a total of 81.60 Ha.(v) Appointed date fixed as on 29.11.2014(vi) Forest clearance-Forest clearance is awaited for Reserve forest atBhomoraguri from km 12.295 to km 12.900 on NH-37A from MoEF. (vii) EC and WC- Not required(viii) Milestone slippage - First Milestone slipped. The first milestoneis fixed at a date together with the date of second milestone.
4 37A&52 4 - lane highway connecting km 17.3of NH 37A and km 182 of NH 52between Dolabari and Jamuguri onEPC basis 18.81 1200 1600 17.06.2016 M/s Xplorer ConsultacyPvt. Ltd. (i)M/s Xplorer Consultacy Pvt. Ltd identified as L1 bidder.(ii)LoA issued on 16.05.2016(iii) Contract Agreement signed on 17.06.2016.(iv) Date of Commencement : 21.06.20165 52 Four laning from Jamuguri toBiswanath Chariali from km 182 to km208 of NH-52 26 340.98 520.01 _________  M/s ITL (i)Contractor terminated on 10.05.2016.(ii)Bids invited on 06.07.2016 with bid due date as 23.08.2016



State: Assam

TPC
including
LA(in Cr)

StatusName of the Contractor/
Authority's Engineer

 Date of signing
of Contract/

Appointed Date

Estimated
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Road
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(km)

Name of projectNHSl.
No

6 52 Four laning from Biswanath Charialito Gohpur from km 208 to km 265.50of NH-52

57.5 829 1307.5 30.03.2015_________15.01.2016 M/s  Ramky - TKE (JV) /M/s Stup-AyoleezaConsultancy (JV)

(i)  Civil Work in Progress(ii) Financial Progress - 7.1%(iii) Physical Progress- 2.22%(iii) 362 trees yet to be cut.(iv) Major structure/ public & Govt. Buliding within ROW- demolitionin progress(v) 50.9 km of 57.5 km ROW acuired. 3D pending at CALA.(vi) Forest Clearance 80% Obtained(vii) Environment Clearance obtaibned(viii) Wild Life Clearance- NA(ix) Approval of ROB- NA(x) Milestone slippage- NA(xi) EOT- NA
7 52 Four laning from Gohpur to Holongisection from km 264.10 of NH 52 tokm 20.37 of NH 52A

10.08 168.39 259.79 30.03.2015_________11.12.2015
M/s ECI / M/s ITL

(i)Physical Progress - 0%(ii) Financial Progress-10%(iii) Tree cutting in 1.27 km and 0.55 km (R/s) completed(iv) Shifting of PHE water pipe in 2.730 km completed.(v)67 nos. electric poles erected in 3.670 km(vi) 3.665km/10km on LHS and 3.865 km/10 km ROW handed over.(vii) Forest Clearance- Acquired on 15.04.2016(viii) Environment Clearance not required(ix) Wild Life Clearance- NA(x) Approval of ROB- NA(xi) Milestone slippage- Mile stone-I expired on 10.06.2016(xii) EOT- Not granted till now

7 52 Four laning from Gohpur to Holongisection from km 264.10 of NH 52 tokm 20.37 of NH 52A
10.08 168.39 259.79 30.03.2015_________11.12.2015

M/s ECI / M/s ITL

(i)Physical Progress - 0%(ii) Financial Progress-10%(iii) Tree cutting in 1.27 km and 0.55 km (R/s) completed(iv) Shifting of PHE water pipe in 2.730 km completed.(v)67 nos. electric poles erected in 3.670 km(vi) 3.665km/10km on LHS and 3.865 km/10 km ROW handed over.(vii) Forest Clearance- Acquired on 15.04.2016(viii) Environment Clearance not required(ix) Wild Life Clearance- NA(x) Approval of ROB- NA(xi) Milestone slippage- Mile stone-I expired on 10.06.2016(xii) EOT- Not granted till now
8 NewLink Four lane bridge along with 4 laneconnecting roads from Gohpur toNumaligarh section from km 264.10 ofNH 52 to km 413.875 of NH 37 on BOT(Annuity) basis 40.00 3000 3000 28.06.2016 M/s Louis Berger(DPR Consultant)

(i) LoA issued on 10.05.2016.(ii) Contract Signed on 28.06.2016.(iii) Date of commencement is 04.07.2016



State: Assam

TPC
including
LA(in Cr)

StatusName of the Contractor/
Authority's Engineer
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Appointed Date
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9 37 Four Laning of Numaligarh to Jorhatsection from Km. 402.500 to Km.453.000 (Design Km 403.200 to Km454.240) except Dergaon bypass (withToll Plaza) 39.72 454.89 1334.92 14.11.2014 /23.05.15. M/s HCC / M/sFrischmann Prabhu
(i) Work in progress. 15 Km of earth work has been done by thecontractor.(ii) Financial Progress - 10%(III) Physical Progress - 0.47%(iv) EC, WC and FC not required.10 37 Four Laning of Jorhat to Jhanji sectionfrom Km. 453.00 to Km. 491.08(Design Km 403.200 to Km 454.240) 37.8 437.39 1299.75 19.11.2014/01.06.2015 M/s Corsan Corvium S. A./ M/s Frischmann Prabhu
(i) Work for Utility Shifting and disbursment of LA compensation inprogress.(ii) Financial Progress - 5%(iii) Sub-Contractor appointed by the EPC Contractor and is doing themaintenance work.11 37 Four Laning of Jhanjhi Jn to Demowsection from Km. 491.050 to Km.535.250(Design Km 490.800 to Km534.800) (with Toll Plaza) 44.075 463.49 1369.02 19.11.2014 /01.06.2015 M/s Corsan Corvium S. A./ M/s Voyants
(i) Work for Utility Shifting and disbursment of LA compensation inprogress.(ii) Financial Progress - 2%(iii)(iii) Sub-Contractor appointed by the EPC Contractor and is doingthe maintenance work.12 37 4-laning of NH-37 Section betweenDemow to End of Moran Bypass (FromKm. 534.800 to Km. 561.700) on EPCMode. 26.9 294.17 710.02 14.01.2016/16.05.2016 M/s Gannon DunkerleyPvt. Ltd. / M/s Voyants
(i) Work for Utility Shifting and disbursment of LA compensation inprogress.(ii)  Appointed date  fixed as on 16.05.2016(iii) Contractor mobilised at the site and is doing the pre-constructionactivities.

12 37 4-laning of NH-37 Section betweenDemow to End of Moran Bypass (FromKm. 534.800 to Km. 561.700) on EPCMode. 26.9 294.17 710.02 14.01.2016/16.05.2016 M/s Gannon DunkerleyPvt. Ltd. / M/s Voyants
(i) Work for Utility Shifting and disbursment of LA compensation inprogress.(ii)  Appointed date  fixed as on 16.05.2016(iii) Contractor mobilised at the site and is doing the pre-constructionactivities.13 37 4-laning of  NH-37 Section betweenEnd of Moran Bypass to Bogibeeljunction near Lapetketa ((Km. 561.700-Km. 580.778) on EPC Mode. 19 252 559.46 14.01.2016/16.05.2016 M/s Atlanta Ltd. / M/sVoyants Solutions Pvt.Ltd.
(i)Appointed date  fixed as on 16.05.2016.(ii)Contractor has not mobilised at the site.



State: Assam
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including
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StatusName of the Contractor/
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14 37 Construction of Dibrugarh By Pass /realignment of NH-37 from BogibeelJunction at km. 581.700 to km.597.147 on EPC basis in the state ofAssam 15.5 96.9 379.32 20.02.2015_________ 02.11.2015 M/s ABCI-JKM Pvt. Ltd.M/s Voyants
(i)Work  is in progress.(ii) 1.6 km of Earthwork done and in progress.(iii) Physical Progress-4.73%(iv) Financial Progress-Nil

15 38 Re alignment and improvement to 2-lane with paved shoulders of NH-38By passing Digboi, Powai, Margheritaand Ledo towns in between km 20.00to km 52.00 29.36 284.4 392.21 16.03.2015_________Appointed datebeing fixed. M/s KMC - PTJV /         M/sRodic Consultants
Matter is subjudice under NGT court.

16 53 2-laning with paved shoulders fromkm 6.25 to 10.40 of Silchar Badarpursection
4.77 53.21 76.78 23.03.2015_________01.10.2015

Sri Gautam Construction/ Proposed AE is M/sVoyants Solutions Pvt.Ltd.

(i)Physical progress: Clearing grubbing and widening of embakmentfrom km 9.00 to km 9.400 in progress(ii)90% ROW available except in ROB (600 m) for which 3A has beenpublished. 3D pending at CALA.(iii) ADC directed by DC, Cachar for removal of encroachments fallingin section from km 6.25 to km 7.700, km 9.300 to km 9.850.(vi) Forest Clearance NA(vii) Environment Clearance NA(viii) Wild Life Clearance- NA(ix) Approval of ROB- GAD for ROB has been submitted throughonline on Railways Web Portal.(x) Milestone slippage- NA(xi) EOT- NA

16 53 2-laning with paved shoulders fromkm 6.25 to 10.40 of Silchar Badarpursection
4.77 53.21 76.78 23.03.2015_________01.10.2015

Sri Gautam Construction/ Proposed AE is M/sVoyants Solutions Pvt.Ltd.

(i)Physical progress: Clearing grubbing and widening of embakmentfrom km 9.00 to km 9.400 in progress(ii)90% ROW available except in ROB (600 m) for which 3A has beenpublished. 3D pending at CALA.(iii) ADC directed by DC, Cachar for removal of encroachments fallingin section from km 6.25 to km 7.700, km 9.300 to km 9.850.(vi) Forest Clearance NA(vii) Environment Clearance NA(viii) Wild Life Clearance- NA(ix) Approval of ROB- GAD for ROB has been submitted throughonline on Railways Web Portal.(x) Milestone slippage- NA(xi) EOT- NA
17 44 Badarpurghat bridge over River Baraknear Silchar on NH-44-Rehabilitationof existing bridge and construction ofnew bridge(JICA funding) 4 200.00 200.00 17.04.2015 M/s SA Infra-DPRConsultant

(i) DPR Consultancy awarded in March, 2015(ii) Contract agreement for DPR signed on 17.04.2015(iii) Alingment approved.(iv) DPR is expected to be ready by July, 2016 as informed by theConsultant.18 127B 2/4 lane bridge including approachesover River Brahmaputra betweenDhubri on North Bank and Phulbari(on south Bank) in the state ofAssam/Meghalaya on NH-127B(length=20 km.) on EPC mode underJICA
20 1200.00 1200.00 27.05.2015 M/s AECOM- DPRConsultant

(i) Draft Feasibility Report submitted on 23.05.2016.(ii) Final DPR by Oct'2016.

19 54Ext. 4 laning of Balachera-Harangjaosection of NH-54 (ext.) from km275.00 to km 244.00 in the state ofAssam under east west corridorproject. 31 M/s Feedback Infra Pvt.Ltd.-DPR Consultant
(i)Project has been transferred to NHIDCL from NHAI(ii)A tripartite Agreement has to be signed between the DPRConsultant, NHAI and NHIDCL.

478.53 9788.88 15730.608Total



Branch Office: Head Quarters
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1
21

Hathithan (NH-21)-Manikaran-Pulga(NHC-TP) 43 430 - - -
i) 5 Nos. of bids received on 17.03.2016for DPR preparation.(ii) Financial bid  opened on 27.06.2016(iii) M/s. Lion Engineering Consultantsidentified as H1 Bidder(iv) Contract Negotiation meeting heldon 29.07.20162

5
Hatkoti-Rohru-Jangla-Sungri-Taklesh-Sarahan-Jeori (NH-5)(NHC-TP) 150 1500 - - -

i) 5 Nos. of bids received on 17.03.2016for DPR preparation.(ii) Financial bid  opened on 27.06.2016(iii) M/s. Lion Engineering Consultantsidentified as H1 Bidder(iv) Contract Negotiation meeting heldon 29.07.2016

STATE- HIMACHAL PRADESH

STATUS AS ON 29.07.2016

2
5

Hatkoti-Rohru-Jangla-Sungri-Taklesh-Sarahan-Jeori (NH-5)(NHC-TP) 150 1500 - - -
i) 5 Nos. of bids received on 17.03.2016for DPR preparation.(ii) Financial bid  opened on 27.06.2016(iii) M/s. Lion Engineering Consultantsidentified as H1 Bidder(iv) Contract Negotiation meeting heldon 29.07.20163

5
Theog on NH-5 - Chhailla-Kotkhai-Kharapathar-Hatkoti(NHC-TP) 77 770 - - -

i) 5 Nos. of bids received on 17.03.2016for DPR preparation.(ii) Financial bid  opened on 27.06.2016(iii) M/s. Lion Engineering Consultantsidentified as H1 Bidder(iv) Contract Negotiation meeting heldon 29.07.2016



Branch Office: Head Quarters

Sl.
No. NH Name of project

Road
Length
(km)

Estimated
cost

(Rs in
crore)

TPA
including
LA [In Cr]

Date of Award
of Contract/
Appointed

date

Name of
Contractor

/Consultant
Status

STATE- HIMACHAL PRADESH

STATUS AS ON 29.07.2016

4
5

Chandigarh-Karoran-Tanda-Prempura-Gariran-Paploha-Bar-Shilukurd-Jangesh-Kasuali-Dharmpur (on NH-5)(NHC-TP) 50 500 - - -
i) 5 Nos. of bids received on 17.03.2016for DPR preparation.(ii) Financial bid  opened on 27.06.2016(iii) M/s. Lion Engineering Consultantsidentified as H1 Bidder(iv) Contract Negotiation meeting heldon 29.07.2016Total 320.00 3200.00Total 320.00 3200.00



Branch Office: Jammu

Sl.
No. NH Name of project

Road
Length

(km)

Estimated
cost

(Rs in
crore)

TPC
Including
LA (In Cr)

Date of Award
of Contract

Name of
Contractor

/Authority's
Status

1 244 Chenani-Sudhmahadev-Goha-Khellani-Kishtnar-SinthanPass-Khanabal Section 274 2740 - - -

STATUS AS ON 29.07.2016

STATE- JAMMU & KASHMIR

(i) Earlier DPR was invited but due to high/ unreasonable quoteby the Consultants, the same was not accepted by the Authority.(ii) 4 nos. of bids were received on 21.06.2016 for DPR work andpresently under evaluation for both Sl No. 1 & 2.(iii) 3 nos. bids for Maintenance work for Chenani-Sudhmahadev-Goha-Khellani section have been received on 28.07.2016 and areunder evaluation.(iv) Estimate SR & PR works for Batote - Doda-Kishtwar-Sinthanroad  (amounting to Rs 95.30 Cr.) is prepared by StatePWD.Further, estimates have been examined at this office andsame has been vetted by Finance Division of MoRTH.sanction orders has been issued vide Ministry letter dated08.07.2016.(v) Planning Division of MoRTH has considered this provisionunder NH(O) with total sanction ceiling of  Rs 106.30 Cr. for thisroad(vi) Bids for SR/PR of the above said works have been invited withdue date 02.09.2016.(vii) In addition to above, an amount of Rs 3.01 Cr for OrdinaryRepair works for this road have also been released for the year2015-16 and repair works are being carried out by the State PWD.(viii) Immediate repair works in the realigned portion of Chenani-Sudhmahadev-Goha-Khellani are also being carried out by theState PWD with the funding support from NHIDCL for whichestimates amounting to Rs 6.83 Lacs has been approved.

---70035

Jammu-Akhnoor Section

144A

2
(i) Earlier DPR was invited but due to high/ unreasonable quoteby the Consultants, the same was not accepted by the Authority.(ii) 4 nos. of bids were received on 21.06.2016 for DPR work andpresently under evaluation for both Sl No. 1 & 2.(iii) 3 nos. bids for Maintenance work for Chenani-Sudhmahadev-Goha-Khellani section have been received on 28.07.2016 and areunder evaluation.(iv) Estimate SR & PR works for Batote - Doda-Kishtwar-Sinthanroad  (amounting to Rs 95.30 Cr.) is prepared by StatePWD.Further, estimates have been examined at this office andsame has been vetted by Finance Division of MoRTH.sanction orders has been issued vide Ministry letter dated08.07.2016.(v) Planning Division of MoRTH has considered this provisionunder NH(O) with total sanction ceiling of  Rs 106.30 Cr. for thisroad(vi) Bids for SR/PR of the above said works have been invited withdue date 02.09.2016.(vii) In addition to above, an amount of Rs 3.01 Cr for OrdinaryRepair works for this road have also been released for the year2015-16 and repair works are being carried out by the State PWD.(viii) Immediate repair works in the realigned portion of Chenani-Sudhmahadev-Goha-Khellani are also being carried out by theState PWD with the funding support from NHIDCL for whichestimates amounting to Rs 6.83 Lacs has been approved.

---70035

Jammu-Akhnoor Section

144A

2



Branch Office: Jammu

Sl.
No. NH Name of project

Road
Length

(km)

Estimated
cost

(Rs in
crore)

TPC
Including
LA (In Cr)

Date of Award
of Contract

Name of
Contractor

/Authority's
Status

STATUS AS ON 29.07.2016

STATE- JAMMU & KASHMIR

3 1 Punch-Uri (NH-1)Bharat Mala Project (BMP) 67 670 - - - Bids invited for DPR preparation with bid due date as 19.08.2016
4 1 Qazitur on NH-1 - TangdharBharat Mala Project (BMP) 65 - - - (i) End points information not yet available. MoRTH has beeninformed accordingly.(ii) This stretch is hence not considered by NHIDCL.5 1A Baramullah on NH-1A to Gulmarg(NHC-TP) 39 390 - - - Bids invited for DPR preparation with bid due date as 19.08.20165 1A Baramullah on NH-1A to Gulmarg(NHC-TP) 39 390 - - - Bids invited for DPR preparation with bid due date as 19.08.2016
6 Chenani-Khallani(NHC-TP) 0 - - - (i) New alignment. Included under the project at Sl. No. 1.
7

NH-1
Construction Operation andMaintenance of Zozila tunnel includingapproaches on NH-1 (Srinagar-Sonmarg-Gumri road) on DBFOT (Annuity basis)Ch. 94.500 to Ch. 119.000 Baltal-Minamarg 14.083 9090 9090 - -

(i) Re tendering is under progress. The bid due date is 31.08.2016.

8 NH-1D(old)
Work of construction, operation andmaintenance of Z-Morh tunnel onDBFOT (Annuity basis) 6.50 2680.42 2680.42 - M/s EPTISAServicios deIngenieria SL

(i)After financial closure, Appointed date was notified as 01-05-2015 and the Escrow Agreement & Subsitution Agreement arealso signed. At present, this work is under progress at site. M/sEPTISA Servicios de Ingenieria SL is the Independent Engineer forthis project.Total 500.58 16270.42



Branch Office: Imphal
Sl.
No.

NH Name of project Road
Length
(km)

Estimated
Cost

(Rs. in crore)

TPC Consultant Status

1 102C Pallel-Chandel Section of NH-102C 18 40 Bids for DPR invited with bid due date as 03.08.20162 137 2 laning of Tamenglong- Khonsangroad(SARDP-NE) 40 1150  M/s PNGPlanning &StructuralConsultant Pvt.Ltd.
(i) Letter to proceed: 15.01.2016(ii) Date of submission: 14.10.2016(iii) QAP and IR submitted.(iv)Bid for civil work are planned in Oct, 20163 102A Ukhrul -Toloi- Tadubi, NH-102A, NH(O) 115 1600 M/s CE Testing (i) Letter to proceed dated: 06.01.2016(ii) Date of final submission: 05.10.2016(iii) Alignment approved.(iv)Bid for civil work work are planned in Oct, 20164 53  Improvement of NH-53 between Imphaland Jiribam 220 2200  M/s CDM Smith (i) Letter to Proceed dated :13.05.2015(ii) Date of final submission:12.02.2016(iii) Inception report submitted by CDM Smith.(iv) Draft Alingment Plan submitted.(v) Letter for suspension of work being issued on account of poorperformance.

STATUS AS ON 29.07.2016
State: MANIPUR

5 39

4 53  Improvement of NH-53 between Imphaland Jiribam 220 2200  M/s CDM Smith (i) Letter to Proceed dated :13.05.2015(ii) Date of final submission:12.02.2016(iii) Inception report submitted by CDM Smith.(iv) Draft Alingment Plan submitted.(v) Letter for suspension of work being issued on account of poorperformance.(i) Improvement of Imphal -Morehsection with alternate route under ADBfunding 95 869 (i) Final DPR received.(ii) Pre-PIB note being initiated.(iii) LA detailing is given to consultant by ADB, and completed injune 2016.(iv) Joint verification will start in Aug 2016(ii) Alternate route under ADB funding 59 DPR under finalization6 102A Shangshak-NampishaBharat Mala Project (BMP) 90 903 Bids for DPR invited with bid due date as 03.08.20167 Two laning with paved shoulders fromDimapur-Maram-Peren (Manipur &Nagaland) 116 1162 Bids for DPR invited with bid due date as 03.08.2016
8 StateRoad Two laning with paved shoulders fromHafflong-Tamenglong Via Lia Sang &Tausem (ADB) 150 1509 3 Nos. of bids received and are under evaluation.
9 150 Four laning Imphal-Moirang, NH-150(ADB) 45 456 3 Nos. of bids received and are under evaluation.

5 39



Branch Office: Imphal
Sl.
No.

NH Name of project Road
Length
(km)

Estimated
Cost

(Rs. in crore)

TPC Consultant Status

STATUS AS ON 29.07.2016
State: MANIPUR

10 202 Two laning with paved shoulders fromUkhrul-Jessami (ADB) 114 1200 4 Nos. of bids received and are under evaluation.11 53 Two laning with paved shoulders fromJiribam to Tipaimukh (ADB) 105 1135 4 Nos. of bids received and are under evaluation.
12 39 Moreh Bypass{NH(O)} 3 20 4 Bids received and are under evaluation.13 102B Rehabilitation/Strengthening of existingroad Churachandpur-Singhat-Sinzawl-Tuivai sector from Km 0.00 to Km 34.500{NH(O)}

35 48 (i) Estimate for maintenance and restoration being prepared.(ii) Bids are planned to be invited on EPC mode in Aug 2016.14 Rehabilitation/Strengthening of existingroad Churachandpur-Singhat-Sinzawl-Tuivai sector from Km 34.00 to Km103.00 {NH(O)} Contract Awarded for Civil work of Rehabilitation.(ii) Appointed Date is 22 july 2016.14 Rehabilitation/Strengthening of existingroad Churachandpur-Singhat-Sinzawl-Tuivai sector from Km 34.00 to Km103.00 {NH(O)} Contract Awarded for Civil work of Rehabilitation.(ii) Appointed Date is 22 july 2016.15 102B Rehabilitation/Strengthening of existingroad  from Km 103.50 to Km162.00{NH(O)} 59 80 (i) Estimate for maintenance and restoration being prepared.(ii) Bids are planned to be invited on EPC mode in Aug 2016.16 102B Rehabilitation/Strengthening of existingroad Churachandpur-Tuima {NH(O)} 92 Estimate for maintenance and restoration being prepared17 102B Rehabilitation/Strengthening of existingroad Tuima-Tuivai {NH(O)} 70 Estimate for maintenance and restoration being prepared18 53 Barak Makru Bridge 120 150 Bids for civil work invited with bid due date as 03.08.2016Total 1544.91 12372.34



STATE-MEGHALAYA

Sl.
No. NH Name of project

Road
Length

(km)

Estimated
cost

(Rs in crore)

TPC
Including
LA (In Cr)

Date of Award of
Contract

Name of
Contractor

/Authority's
Status

1 StateRoad Upgradation of Mawshynrut - Athiabari(Hahim) road to 2 lane. 38.00 266.0 - - M/s ChaitanayaProjectsConsulting PvtLtd
(i) Draft DPR is submitted to State PWDand same is being collected by BranchOffice.(ii) Final DPR is awaited from the DPRConsultant, likely by Aug, 20162 StateRoad Upgradation to 2-lane of State roadStretches from Nongstoin - Wahkaji(Tentative Length = 44 Km) 44 410

-
M/s BSCPLInfrastructure ltd.( LOA issued on31.10.14) -

(i) Consent from Khasi Hill DistrictAutonomous Counsil has not yet beenissued for land acquisition.(ii) LA cannot be initiated by Revenue &Disester Management due to want ofsaid consent.(iii) Matter has been taken up with theState Govt. and likely to be resolved innear future. Due to this, Agreementcould not be signed.3 StateRoad Improvement/widening to 2-laningwith earthen shoulder of Ranikor-Maheshkhola-Mahadeo-Rongra-Baghmara Road from km 0.000 to139.00 (Design from 0.000 to 129.385)
129.385 695.15

- - M/s HoltecConsulting Pvt.Ltd
(i) NOC received from the Garo councilfor Maheshkola-Baghmara portion andLA is in progress.(ii) NOC received from Ranikor-Maheshkola portion by Khasi HillsAutonomous District Council.(iii) Forest Clearance is required fromKm 112.05 to Km 129.385.

Branch Office: Shillong

STATUS AS ON 29.07.2016

3 StateRoad Improvement/widening to 2-laningwith earthen shoulder of Ranikor-Maheshkhola-Mahadeo-Rongra-Baghmara Road from km 0.000 to139.00 (Design from 0.000 to 129.385)
129.385 695.15

- - M/s HoltecConsulting Pvt.Ltd
(i) NOC received from the Garo councilfor Maheshkola-Baghmara portion andLA is in progress.(ii) NOC received from Ranikor-Maheshkola portion by Khasi HillsAutonomous District Council.(iii) Forest Clearance is required fromKm 112.05 to Km 129.385.4 StateRoad  Upgradation of Wahkaji – Phlangdiloin- Ranikor ( Tentative Length = 30.00Km) and Domiasiat– Mawthabah road(Tentative length = 5.00 Km ) to 2-laneTotal  = 35.00 Km.

35 259.37
- - M/s ChaitanayaProjectsConsulting PvtLtd

(i) Final DPR is submitted by theconsultant to State PWD and same hasbeen received in the month of March,2016 by the Branch office.(ii) NOC is pending from Khasi HillsAutonomous District Council.(iii) LA process yet to start. Issue of landacquisition taken up  with State Govt.5 StateRoad Detailed Project Preparation forUpgradation of Nongstoin-Rambrai-Kyrshai road upto Meghalaya – Assamborder to 2-lane - Tentative length =69.50 Km.
69.5 426

- - M/s HoltecConsulting Pvt.Ltd

(i) After finalisation of alignment byNHIDCL on 14.09.2015, LA has beenstarted by the DC, West Khasi HillDistrict and likely to be completedshortly.(ii) Draft DPR is submitted to State PWDon 29.06.2016. CE PWD has sent thefinal DPR to EE PWD Nongstoin forverification.



STATE-MEGHALAYA

Sl.
No. NH Name of project

Road
Length

(km)

Estimated
cost

(Rs in crore)

TPC
Including
LA (In Cr)

Date of Award of
Contract

Name of
Contractor

/Authority's
Status

Branch Office: Shillong

STATUS AS ON 29.07.2016

6 StateRoad Detailed Project Preparation forGarobdha (on NH 127B)-Ampati-Zigzag-Mahendraganj (near Bangladeshborder)
52

7 StateRoad Detailed Project Preparation forMawngap(on old NH 44E)-Mawphlang-Laitmusiang-Mawkyrwat-Rangthong-Nongnah-Dirang-Khadphra (Ranikor)(near Bangladesh border)
96

A Total State Road 463.89 2056.52

New Projects:(i) Approved 'In-Principal' fordeclaration as new NH and askedNHIDCL for preparation of DPR videMinistry's letter no. NH-14012/15/2013-P&M (Pt-23) dated 16.09.2015.(ii) RFP for preparation of DPR has beeninvited with bid due date as on03.08.2016



STATE-MEGHALAYA

Sl.
No. NH Name of project

Road
Length

(km)

Estimated
cost

(Rs in crore)

TPC
Including
LA (In Cr)

Date of Award of
Contract

Name of
Contractor

/Authority's
Status

Branch Office: Shillong

STATUS AS ON 29.07.2016

8 40  Improvement of NH-40 betweenShillong and Dawki and construction ofDawki bridge (JICA Funding) 80 200

- M/s TransysConsulting Pvt.Ltd

(i) DPR preparation work awarded on12.05.2015.(ii) IR & QAP submitted.(iii) Feasibility report and draft DPR islikely to be submitted by the consultantby 30.07.2016 and 30.08.2016respectively.(iv) Alignment approved on 16.12.15.Alternate Alignment being explored for(1) 1st bypass through Defence land (2)last bypass is within 200m from theinternational boundary.
9 40 2-laning with paved shoulder ofWestern Bypass of Shillong from km0.000 (Km 60.900 of NH-40) to Km42.405 (Km 87.850 of NH-40)

42.405 258.37
- - -

(i) LA estimate for first 10 Km have beenprepraed by DC, West Khasi HillsDistrict.(ii)Revenue & Disaster managementDepartment could not notify due to non-reciept of consent from Khasi HillAutonomous District Counsil.(iii) Remaining stretch has to berealigned and LA will be initiated onlyafter finalisation of DPR.

9 40 2-laning with paved shoulder ofWestern Bypass of Shillong from km0.000 (Km 60.900 of NH-40) to Km42.405 (Km 87.850 of NH-40)
42.405 258.37

- - -
(i) LA estimate for first 10 Km have beenprepraed by DC, West Khasi HillsDistrict.(ii)Revenue & Disaster managementDepartment could not notify due to non-reciept of consent from Khasi HillAutonomous District Counsil.(iii) Remaining stretch has to berealigned and LA will be initiated onlyafter finalisation of DPR.1 62 Assam/Meghalaya border to Dalu viaBaghmara  (JICA Funding) 161 966 - - M/s StanleyConsultant Pvt.Ltd.
(i) Agreement signed on 21.04.2016 andLOA was issued on 31.05.2016.(ii) DPR Consultant is being mobilized,DPR duration is 9 months.11 51 Tura-Dalu including Tura bypass: DPRready  (JICA Funding) 48 360.3 519.95

 - M/s ThemeConsultancy

(i) Final DPRs received. Being finalisedin consultation with JICA.(ii) Preliminary Survey for LA underprogress. SIA notification is being issuedby the the end of this month, as perinstructions was given in the meeting ofDC held on 06.06.2016.(iii) Exchange note signed between GOIand GOJ on 31.03.2016.(iv) JICA Loan aggrement will be signedafter cabinet (i.e. PIB) approval.(v) SIA will start shortly.(vi) GHADC has issued their consent.B Total 331.41 1784.67 519.95 -C Grand Total (A+B) 795.29 3841.19 519.95



Branch Office: Aizawl

Sl.
No. NH Name of project

Road
Length
(km)

Estimated
Cost (in Cr)

TPC Including
LA (In Cr)

Date of
Award of
Contract

Name of
Contractor
/Authority
Engineer

Status

1
(i) km 0-125: 117 1283.02 1898.67

- - (i) Final DPRs received. Being discussed with JICA.*(ii) Preliminary Survey for LA under progress. Two teams of consultants aswell as Revenue Authorities formed for LA.(iii) Exchange note signed between GoI and GoJ on 31.03.2016(iv) JICA loan Agreement will be signed after Cabinet approval. i.e. PIB
2

(ii) Km 125-250: 125 1530.09 2213.50
- - (i) Final DPRs received. Being discussed with JICA.*(ii) Preliminary Survey for LA under progress. Two teams of consultants aswell as Revenue Authorities formed for LA.(iii) Exchange note signed between GoI and GoJ on 31.03.2016(iv) JICA loan Agreement will be signed after Cabinet approval. i.e. PIB

STATUS AS ON 29.07.2016

Aizawl to Tuipang

54

STATE:- MIZORAM

2
(ii) Km 125-250: 125 1530.09 2213.50

- - (i) Final DPRs received. Being discussed with JICA.*(ii) Preliminary Survey for LA under progress. Two teams of consultants aswell as Revenue Authorities formed for LA.(iii) Exchange note signed between GoI and GoJ on 31.03.2016(iv) JICA loan Agreement will be signed after Cabinet approval. i.e. PIB
3

(iii) km 250-380: 130 1350.93 1991.84
- - (i) Final DPRs received. Being discussed with JICA.*(ii) Preliminary Survey for LA under progress. Two teams of consultants aswell as Revenue Authorities formed for LA.(iii) Exchange note signed between GoI and GoJ on 31.03.2016(iv) JICA loan Agreement will be signed after Cabinet approval. i.e. PIB

4 102B Nagopa, Hiappui-Saichal andterminating at newNH-6 near Keifang
100 1000.00 1000.00 - - Yet to be entrusted.

Total 472.00 5164.04 7104.01* RFP for Additional Survey and Geological/Geotechnical Investigation is being invited

54



Sl.
No. NH Name of project

Road
Length
(km)

Estimated
Cost

(Rs. in
crore)

TPC
Name of

Contractor
/Consultant

Status

1 39 Improvement of NH-39 between Imphaland Kohima. 126.00 1250.00 1587.50 M/s Stanleyunder JICA (i)Date of Commencement of Services: 02.12.2015(ii)DPR Submission date: 01.Sep.2016(iii) QAP and IR submitted.2 NH-39 4 laning of Dimapur Kohima section ofNH-39 from Km 123.840 to Km 138.775 14.94 387.00 485.15 M/s Ramky-ECIJV (i) LOA issued to  L1 Bidder: M/s Ramky-ECI JV on 31.03.2016(ii) Agreement signed on 22.05.2016
3 NH-39 4 laning of Dimapur Kohima section ofNH-39 from  Km 138.775 to Km 152.49 13.72 339.55 515.64 M/s Ramky-ECIJV (i) LOA issued to  L1 Bidder: M/s Ramky-ECI JV on 31.03.2016(ii) Agreement signed on 22.05.2016
4 NH-39 4 laning of Dimapur Kohima section ofNH-39 from Km 152.49 to Km 166.700. 14.21 340.00 558.56 M/s Gayatri (i) LOA issued to  L1 Bidder: M/s Gayatri projects limited on31.03.2016(ii) Contract Agreement signed on 26.04.2016

5

39 Construction of Dimapur  bypass underEPC mode.
38.00 1200.00 1524 M/s ACPI

(i)Tripartite Agreement with DPR Consultant and NHAI : March 2016(ii)AA & FS for LA of Nagaland portion for 23 km issued by Ministry.Payment being made to State Government.(iii) 3(a) being published vide gazette but state govt. has appointedCALA for Assam portion.(iv) Assam portion  Civil work bid is planned in Dec 2016.(v) NHAI to be sensetized to enter into Tripartite Agreement so thatDPR Consultant can handover DPR of Nagaland portion to NHIDCLenabling invitation of bid in Aug, 2016.(vi)Bids for civil work of Nagaland portion planned in Aug, 2016

STATUS AS ON 29.07.2016

 State: Nagaland Branch Office: Kohima

5

39 Construction of Dimapur  bypass underEPC mode.
38.00 1200.00 1524 M/s ACPI

(i)Tripartite Agreement with DPR Consultant and NHAI : March 2016(ii)AA & FS for LA of Nagaland portion for 23 km issued by Ministry.Payment being made to State Government.(iii) 3(a) being published vide gazette but state govt. has appointedCALA for Assam portion.(iv) Assam portion  Civil work bid is planned in Dec 2016.(v) NHAI to be sensetized to enter into Tripartite Agreement so thatDPR Consultant can handover DPR of Nagaland portion to NHIDCLenabling invitation of bid in Aug, 2016.(vi)Bids for civil work of Nagaland portion planned in Aug, 2016
6 39 Construction of Kohima Bypass underEPC mode. 36 1150 1460.5 (i) Bid for DPR consultant invited on 16.03.2016Bid for DPR  re-invited  w.e.f 14 June 2016  with bid due date as03.08.20167 129A Dimapur-Peren to Jalukie 18 - - Included in Manipur Project8 NewNH Simaluguri in Assam to Mon in Nagaland 84 840.00 840.00 Bid for DPR Consultancy services to be invited in Aug 2016Total 344.86 5506.55 6971.35



Branch Office: Gangtok

Sl.
No. NH Name of project

Road
Length
(km)

Estimated
cost

(Rs in crore)
TPC DPR

Consultant Status

1 State Road Singtham -Kewzing 44 440 M/s CMSolutions (i) 3(a) Published on 22.02.2016(ii)LA estimate Awaited from State Govt.(iii) Bid for Civil work planned in Aug 20162 State Road Kewzing-Gyalshing-Pelling 34 340 M/s CMSolutions (i) Final DPR awaited likely by June 2016.(ii) Bids for civil work planned in Sept. 2016.3 NewAlignment Rhenok-Roarahang-Pakyong 26 300 SA Infra (i) Final DPR recieved(ii) 3(a) published(iii ) LA asitmate awaited from State Govt.(iv) Civil bid planned in Aug 2016.4 NH-10 Rangpo viaduct at Km. 51.10 to53.90 on West Bengal /Sikkimborder 30 M/s Chaitanya (i) 3 (a) published(ii) 3(A) being published(iii) 3D is being published(iv) Bid for civil work invited w.e.f. 05.05.2016 inanticipation of HPC approval(v) Bid due date is 29.07.2016(vi) Total 9 bids received and are under evaluation.

STATUS AS ON 29.07.2016

STATE: SIKKIM

4 NH-10 Rangpo viaduct at Km. 51.10 to53.90 on West Bengal /Sikkimborder 30 M/s Chaitanya (i) 3 (a) published(ii) 3(A) being published(iii) 3D is being published(iv) Bid for civil work invited w.e.f. 05.05.2016 inanticipation of HPC approval(v) Bid due date is 29.07.2016(vi) Total 9 bids received and are under evaluation.
5 NH-10 Rangpo Bridge at Chainage 52.100Km alternate alingment for Km 18 toKm 26 of NH-10 under SARDP-NE 26.00 (i) Bids for Consultancy received on 27.04.2016.(ii) Awarded on 23.05.2016(iii) Contract Signed on 09.06.2016
6 310A

Mangan (NH-310A) - Kodyong-Chungthang-Lachung-Yumthang-Yume-Samdang border,Chumthang-Lachen Monestery-Log bridge-Rangsha-Muguthang-Pashi-Naku-Nakpolatok-Nakula  Bharat MalaProject (BMP)
158 1080.00

i) Financial bid  opened on 12.07.2016.(ii) M/s EPTISA servicios de indigeneria is identifiedas H1 bidder.

7 NH-10 Realignment of NH-31-A (New NH-10) between km 20 to km 27.7 forcircumventing sinking zone 18 i) Financial bid  opened on 12.07.2016.(ii) M/s EPTISA servicios de indigeneria is identifiedas H1 bidder.



Branch Office: Gangtok

Sl.
No. NH Name of project

Road
Length
(km)

Estimated
cost

(Rs in crore)
TPC DPR

Consultant Status

STATE: SIKKIM

8 310A New Tashiview point - Phodang-Mangan(Mangan District)NH-15017/46/2015-P&M underSARDP-NE 55 550.00 To be included with BMP projects after contractnegotiation.
9 10 Chisopani traffic tunnel at Km. 67.24on NH-10 in the State of Sikkim 30.00 (i) Bids for Consultancy received on 27.04.2016.(ii) Awarded on 23.05.2016(iii) Contract Signed on 09.06.2016

10 717
Alternate Highway to Gangtok fromBagrakot to Menla. 242 2420.00 M/s SA Infra

(i) Final alignment discussed.(ii) DPR to be completed in 5 packages.(iii) DPR leikely to be finalized in July, 2016(iv) NHAI to be sensetized for entering intoTripartite Agreement.(v) Bid for Civil work planned in Oct, 2016
10 717

Alternate Highway to Gangtok fromBagrakot to Menla. 242 2420.00 M/s SA Infra
(i) Final alignment discussed.(ii) DPR to be completed in 5 packages.(iii) DPR leikely to be finalized in July, 2016(iv) NHAI to be sensetized for entering intoTripartite Agreement.(v) Bid for Civil work planned in Oct, 2016Total 577.00 5216.00



Branch Office: Agartala

Sl.
No. NH Name of project

Road
Length

(km)

Estimated
cost

(Rs in
crore)

TPC
including

LA

Date of Award
/ Appointed

Date

Name of
Contractor
/Authority
Engineer

Status

1 44 2-laning with Paved shoulder ofAgartala- Udaipur Section of NH-44from Km 6.800 to km 55.00 in theState of Tripura 48.360 369 749.29 31.10.2014/15.09.2015 M/s KMCConstruction/ M/sRodic Consultants
(i)Civil Work in progress(ii)Financial Progress-10.00%(iii)Physical progress-0.81%

2 44 2-laning with Paved shoulder ofUdaipur- Sabroom Section of NH-44from Km 55.00 to 128.712 in theState of Tripura 73.712 497.89 815.05 11.08.2014/31.10.2015
M/s OrientalStruturalEngineers Pvt Ltd,Delhi/ M/sFeedback Infra

(i)Civil Work in progress(ii)2nd stage payment paid.(iii) Physical Progress-10.15%(iv) Financial Progress-17.86%
3 44A Manu-Simlung section(JICA Funding) 86.000 1064 1066 23.11.2015 M/s Lion (i)Agreement signed on 16.12.2015.(ii)Alignment finalised on 04.05.2016(iii)DPR in progress4 Two laning with paved shouldersfrom Kukital-Teliamur-Amarpur-Sabroom (Bangladesh border)Bharat Mala Project (BMP) /ADB

310.000 2480 2480 - - (i)Financial bid opened on 23.06.2016.(ii) M/s MC Consultant Pvt. Ltd identified asH1 bidder

STATE-TRIPURA

STATUS AS ON 29.07.2016

4 Two laning with paved shouldersfrom Kukital-Teliamur-Amarpur-Sabroom (Bangladesh border)Bharat Mala Project (BMP) /ADB
310.000 2480 2480 - - (i)Financial bid opened on 23.06.2016.(ii) M/s MC Consultant Pvt. Ltd identified asH1 bidder5 Khowai-AgartalaBharat Mala Project (BMP) 53.000 424 424 - - (i)Financial bid opened on 23.06.2016.(ii) M/s MC Consultant Pvt. Ltd identified asH1 bidder6 208New Kailashahar-Khowai-Teliamura,Khowai DistrictNH-15017/46/2015-P&M(To be dropped)
70.000 - - - - RFP for Procurement of Consultant for DPRpreparation being issued.

Total 641.07 4834.89 5534.34



Sl. No. NH
No.

Name of project Road
Length
(km)

Estimated
cost /EPC
cost in Rs.

Crore

TPA
including LA

[In Cr]

Date of
Award of
Contract

/Appointed
Date

Name of the
Contractor
/Authority
Engineer.

Status

1 125 Bypass at Champawat (TentativeLength - 3.860 Km) 3.86 46 - - M CConsultingEngineers i)  DPR under preparation in MoRTH .           ii) Ameeting has been requested for deciding theimplementation agency for the entire project.2 125 Bypass at Lohaghat Town(Tentative Length - 16 Km) 16.00 192 - - M CConsultingEngineers i)  DPR under preparation in MoRTH .           ii) Ameeting has been requested for deciding theimplementation agency for the entire project.3 125 Pithoragarh Bypass (TentativeLength - 18 Km.) 18.00 216 - - M CConsultingEngineers i)  DPR under preparation in MoRTH .           ii) Ameeting has been requested for deciding theimplementation agency for the entire project.

State: Uttarakhand Branch Office: Dehradun

A. Kumaon Region

STATUS AS ON 29.07.2016

3 125 Pithoragarh Bypass (TentativeLength - 18 Km.) 18.00 216 - - M CConsultingEngineers i)  DPR under preparation in MoRTH .           ii) Ameeting has been requested for deciding theimplementation agency for the entire project.4 9 Up-gradation of newly declaredNH 9 (Pithorgarh to Askot) 2 -lane. 110.00 880 - - - i) The project has been transferred toUttrakhand PWD as per decision by Morth.
Total 'A' 147.86 1334



Sl. No. NH
No.

Name of project Road
Length
(km)

Estimated
cost /EPC
cost in Rs.

Crore

TPA
including LA

[In Cr]

Date of
Award of
Contract

/Appointed
Date

Name of the
Contractor
/Authority
Engineer.

Status

State: Uttarakhand Branch Office: Dehradun

STATUS AS ON 29.07.2016

5 34 Gangotri to Dharasu (Km 0.00-94) 94.00 940 - - DPRConsultant -M/s. Aecom i) The stretch falls in Eco Sensitive zone.ii) The Zonal Master Plan has been submitted toMOEF through Govt. Of  Uttrakhand forapproval.5A 34 Proposed 2lane/2 lane with pavedshoulder from km. 94.00 tokm.111.00(excluding Km 100.500to Km 101.33)
17.00 170 - - DPRConsultant -M/s. Aecom i) 3A has been published and Forest proposal isbeing submitted shortly.

5B 34 Proposed Protection work atBareti landslide zone km. 100.500to km. 101.33 0.83 38.04 DPRConsultant -M/s. Aecom i)  3A has been published and stage 1  Forestclearance has been received on 03.06.2016. 3DNotification is under preparation.ii) RFP document has been prepared by DPRconsultant.

B. Garhwal Region

5A 34 Proposed 2lane/2 lane with pavedshoulder from km. 94.00 tokm.111.00(excluding Km 100.500to Km 101.33)
17.00 170 - - DPRConsultant -M/s. Aecom i) 3A has been published and Forest proposal isbeing submitted shortly.

5B 34 Proposed Protection work atBareti landslide zone km. 100.500to km. 101.33 0.83 38.04 DPRConsultant -M/s. Aecom i)  3A has been published and stage 1  Forestclearance has been received on 03.06.2016. 3DNotification is under preparation.ii) RFP document has been prepared by DPRconsultant.5C 34 Km 111.000 to Km 123.080 12.08 120.8 - - - Widening in progress by BRO5D 34 Proposed Protection work atNalupani Landslide (Km. 123+080to Km. 123+480,123.665to123.740& km. 123+770 to Km.123+970)
0.68 38.65 - - DPRConsultant -M/s. Aecom i) 3A has been published.ii) Meanwhile Forest proposal has beenuploaded for approval.

6 94 Proposed of Tunnel at SilkyaraBend (Km 25.500) (Total Length -5.5 Km (Approx.) 5.50 1100 - - M CConsultingEngineers i) DPR under preparation in MoRTH .             ii) Ameeting has been requested for deciding theimplementation agency for the entire project.
Total 'B' 130.09 2407.49



Sl. No. NH
No.

Name of project Road
Length
(km)

Estimated
cost /EPC
cost in Rs.

Crore

TPA
including LA

[In Cr]

Date of
Award of
Contract

/Appointed
Date

Name of the
Contractor
/Authority
Engineer.

Status

State: Uttarakhand Branch Office: Dehradun

STATUS AS ON 29.07.2016

7 Askot-Dharchula-Tawaghat-Sirkha-Malpa-Garbyang-Lipu-Lekh PassBharat Mala Project (BMP) 80 800 - - - (i) Financial bid opened on 08.07.2016 and M/sVoyants Solutions Pvt. Ltd. was identified as H1bidder.
8 87E Simli (NH-87E) - Narayanbagar-Kulsari-Talwari-Gwaldan-Dangoli-Baijnath-Bageshwar-Balighat-Kapkot-Sama-Quiti-Birthi-Girgaon-Ratapani-Munsiyari-Darkot-Madkot-Sheraghat-Mawani-JolljiviBharat Mala Project (BMP)

288.00 2880 - - - (i) Financial bid opened on 08.07.2016 and M/sVoyants Solutions Pvt. Ltd. was identified as H1bidder.8 87E Simli (NH-87E) - Narayanbagar-Kulsari-Talwari-Gwaldan-Dangoli-Baijnath-Bageshwar-Balighat-Kapkot-Sama-Quiti-Birthi-Girgaon-Ratapani-Munsiyari-Darkot-Madkot-Sheraghat-Mawani-JolljiviBharat Mala Project (BMP)

288.00 2880 - - - (i) Financial bid opened on 08.07.2016 and M/sVoyants Solutions Pvt. Ltd. was identified as H1bidder.

9 108 Bhaironghati-Nelang-Naga-Angar(near NH-108)-PDA-MedikayBharat Mala Project (BMP) 70.00 - - - i) Stretch is partially under the control of ITBP,hence not considered for DPR preparation.MoRTH has been informed accordingly.
10 Mana-Mussapani-Gasroli-Rattakana-ManapassBharat Mala Project (BMP) 48.00 480 - - - (i) Financial bid opened on 08.07.2016 and M/sVoyants Solutions Pvt. Ltd. was identified as H1bidder.11 Joshimath-MalariBharat Mala Project (BMP) 62.00 620 - - - (i) Financial bid opened on 08.07.2016 and M/sVoyants Solutions Pvt. Ltd. was identified as H1bidder.12 109&109A Almora (NH-109) - Kausani-Baijnath-Tharali-Karn Prayag (NH-109A)(BMP)

70.00 700 - - - (i) Financial bid opened on 08.07.2016 and M/sVoyants Solutions Pvt. Ltd. was identified as H1bidder.Total (C) 618.00 5480Total (A+B+C) 895.95 9221.49



Branch Office: Head Quarters

Sl. No. NH Name of project
Road

Length
(km)

Estimated
cost

(Rs in crore)

TPA
including LA

[In Cr]

Date of
Award of
Contract

/Appointed
Date

Name of
Contractor

/Consultant
Status

1 Connection between Sagar Island& Kakdwip 3.5 2000.00 - - - i) DPR under prepration by M/s RITES Ltd.(ii) Inception report Submitted.
2

Kochigaon-Raimana-Jaigaon-Lankapara-Birpara near NH-17Bharat Mala Project (BMP)(Assam & West Bengal) 123 1230.00 - - -

STATE: WEST BENGAL

STATUS AS ON 29.07.2016

(i)Financial bid opened on 21.06.2016.(ii) M/s Feedback Infra Pvt. Ltd identified asH1 bidder(iii) Contract Negotiation meeting held on29.07.20162
Kochigaon-Raimana-Jaigaon-Lankapara-Birpara near NH-17Bharat Mala Project (BMP)(Assam & West Bengal) 123 1230.00 - - -

3
4 lanign of Silchar to Agartalasection of NH-53 & NH-44 withSpur (Karimgnaj to Sutarkhandi)NH-151 to Bangladesh borderBharat Mala Project (BMP)(Assam) 306 3060.00 - - -

Total 432.50 6290.00

(i)Financial bid opened on 21.06.2016.(ii) M/s Feedback Infra Pvt. Ltd identified asH1 bidder(iii) Contract Negotiation meeting held on29.07.2016


