
Length

(in Km )

Cost

(Rs in Cr)

Length

(in Km )

Cost

(Rs in 

Cr)

Length

(in Km )

Cost

(Rs in 

Cr)

Length

(in 

Km )

Cost

(Rs in Cr)

Length

(in Km 

)

Cost

(Rs in 

Cr)

Length

(in Km )

Cost

(Rs in Cr)

Length 

(in Km )

Cost 

(Rs in 

Cr)

Total 

Nos.

Length

(in Km )

Cost

(Rs in Cr)

C D

1

Andaman & Nicobar 

Island 237 1792 0 0 2 2000 91 1315
0 0

0 0 14 330 5107

2 Arunachal Pradesh 681 9355 0 0 239 3166 0 0 228 3306 0 0 38 1148 15827

3 Assam 403 11207 0 0 93 6416 1341 19445 1253 18168 80 265 85 3170 55502

4 Himachal Pradesh 0 0 0 0 198 2310 0 0 0 0 0 0 3 198 2310

5 Jammu & Kashmir 0 0 6.5 2680 51 6658 435 5283 0 0 0 0 170 94 11 612 8057

6 Manipur 1.2 141 0 0 1009 8751 925 13181 0 0 591 254 36 2526 22326

7 Meghalaya 0 0 0 0 612 8820 599 8686 0 0 0 0 19 1211 17506

8 Mizoram 0 0 0 0 351 6168 492 7134 0 0 0 0 10 843 13302

9 Nagaland 64 2217 0 0 354 6388 333 4829 84 840 0 0 16 834 14273

10 Sikkim 61 1247 0 0 555 7821 165 2393 0 0 10 24 17 791 11485

11 Tripura 149 2124 0 0 0 0 352 5533 0 0 0 0 7 501 7657

12 Uttarakhand 0 0 4.86 1441 100 1200 745 10407 0 0 1.4 70 10 846 11677

13 West Bengal 1.50 159 0 0 108 3907 0 0 0 0 0 0 4 110 4066

Grand Total 1598 28242 6.5 2680 55.86 8099 4057 62230 5043 72921 1565 22314 852 707 270 13121 189094

Length

(in Km )

Cost

(Rs in Cr)

1 Andaman & Nicobar Island 305 10

2 Assam (NEC Work) 80 265

3 Jammu & Kashmir 245 30

4 Manipur 217 161

5 Sikkim 56 18

6 Tripura 25 3

7 Uttarakhand 100 7.35  

Grand Total 1028 494

B

ORIGINAL WORKS - NHIDCL

E F G I=A+B+C+D+E+F+G+H

S.No. State

StateS.No

Maintenance & Repair

Civil works (Roads & 

Bridges )

DPR other than 

BMP
NH-in principleBharatmala DPR  Total

A

Tunnel DPR 

work

H

Rehabilitation 

work under NH(O) 

Tunnel civil work



Sl. 

No.
NH Funding Name of project

Road Length  

(km)

Estimated Cost                      

                   (Rs. 

in crore)

Total Cost i/c 

Centages as per 

HPC (Rs. in Cr.)

Name of Contractor 

/Consultant
Status 

Civil work

1 NH-04 NH(O)
Construction of Major Bridge over Middle Strait Creek between 

Km. 106.590 to Km. 107.762 of NH-223 
1.90 205.85 262.97

M/s Mantena 

Vasistha Bidge JV

i) LOA issued to M/s Mantena Vasistha Bridge JV on 18.12.2017 & 

Contract Agreement signed on 02.01.2018.

ii) CRZ Clearance pending with MoEF, NOC received from Supreme 

Court regarding CRZ Clearance & Andaman PWD has submitted all 

the compliance and likely to be received in end of Jan, 2017. 

2 NH-04 NH(O)

2-Lane with hard shoulder, Rehabilitation and up-gradation of 

Beodnabad- Ferrargunj section of NH-223 from Km 12.0 to 

45.0 (excluding Km 21.0 to 28.0)  on EPC Basis (Package-I).

26.00 136.79 170.23
 M/s DRA Infracon 

Pvt. Ltd.

Contract Agreement signed with M/s DRA Infracon Pvt. Ltd. on 

21.03.2017.

ii) Appointed date has been finalized as 01.11.2017.

iii) Utility Shifting is in progress. 

iv) Revised AA&FS sent to MoRTH on 23.10.2017.

v) Rs. 7.00 Crore has been transferred to BO, Port Blair regarding 

Utility Shifting.

3 NH-04 NH(O)

2-Lane with hard shoulder,Rehabilitation and up-gradation of 

section from Km 242.0 to 298.0  of NH-223 (New NH-4) on 

EPC Basis. (Package-II)

55.45 316.98 409.85 M/s Vasishta 

Mantena NH JV

i) Contract agreement signed with M/s Vasishta Mantena NH JV on 

17.04.2017.

ii) Appointed Date has been notified as 05.12.2017. 

iii) Rs. 1 lakh has been paid to CAMPA account regarding Change of 

User Agency from APWD to NHIDCL for tree cutting permission.

iii) Trees Cutting permission & User Agency process still pending. 

4 NH-04 NH(O)

Construction of Major Bridge over Humphrey Strait Creek 

between Km.129.420 to Km. 130.600 of NH-223 (New No. NH-

4) 

1.45 217.29 277.17
 M/s. MBZ-RDS (JV) 

i) Contract Agreement with M/s. MBZ-RDS (JV) has signed on 

02.03.2017.

ii) Appointed date has been finalized as 26.04.2017.

ii) Mobilization Advance 2nd installment paid to M/s. MBZ-RDS (JV) 

on 01.11.2017.

iii) Work is in progress, Test pile on A1 and A2 side Completed. 

iv) Construction of temporary bridge is in progress for piling in sea.  

5 NH-04 NH(O)

Rehabilitation and up-gradation of section from Km 107.760 to 

Km 129.445 (After Middle strait to Humphrey), Km 130.600 to 

Km 138 (After Humphrey to Kadamtala) & Km 155.00 to Km 

181.0 (End of Jarwa  to Rangat) of NH-223 to 2-Lane with hard 

shoulder on EPC Mode (Package-III).

54.71 322.34 391 --

i) DPR alongwith RoW details and Bid documents received.

ii) AA&FS approval sent to MoRTH on 02.11.2017.

iii) Standing Cost Committee (SCC) for pkg-III conducted on 

28.11.2017 and recommended for SFC (Standing Finance 

Committee). 

iv) SFC date yet to be finalized by MoRTH.

iv) RFP has been invited on 14.11.2017 with Bid Due Date as 

22.01.2018.

6 NH-04 NH(O)

Rehabilitation and up-gradation of section from Km 206.00 to 

Km 242.00 (Nimbutala to Austin Creek) of NH-223 (New NH-4) 

to 2-Lane with hard shoulder on EPC Mode (Package-IV).

33.45 184.2 223.5 --

i) RoW from Andaman PWD has been received by DPR Consultant.

ii) Modified DPR/Bid Document has been received from DPR 

Consultant.  

iii) RFP likely to be invited in Jan, 2018.

iv) Inclusion of work of Pkg-IV and Pkg-V in FY 2017-18 has been 

sent to MoRTH.

7 NH-04 NH(O)

Rehabilitation and Upgradation of Jarwa area of NH-223 (New 

NH-4) from Km 59.40 to Km 107.00 and Km 138.30 to Km 

155.00 

64.30 50.11 57.61 --

i) Estimate from BO, Port Blair has been received.

ii)  AA&FS approval being sent to MoRTH on 10.11.2017.

iii) Proposal Cleared by IFD, MoRTH, AA&FS likely to receive by 

10th of Jan.  

iv)  RFP has been invited on 14.11.2017 with Bid Due Date as 

09.01.2018.

A Total (Civil work) 237.26 1433.56 1792.33

STATUS AS ON 15.01.2018

State: Andaman & Nicobar Islands Branch Office: Port Blair



Sl. 

No.
NH Funding Name of project

Road Length  

(km)

Estimated Cost                      

                   (Rs. 

in crore)

Total Cost i/c 

Centages as per 

HPC (Rs. in Cr.)

Name of Contractor 

/Consultant
Status 

State: Andaman & Nicobar Islands Branch Office: Port Blair

DPR Work

8 NH(O)
Connection between Bamboo Flat and  Chatham Island in 

Andaman & Nicobar Islands+approaches. 
2.00 2000.00 2000.00

i) H-1 has been identified as M/s S. N. BHOBE & ASSOCIATES Pvt. 

Ltd.

iii) Contract Negotiation meeting with Consultant held on 03.01.2018.

B Total (DPR Work) 2.00 2000.00 2000.00

Bharatmala
C Total (Bharatmala) 0.00 0.00 0.00

NH-In Principle
9 SH-1 Jetty-Hut-Bay-RK Pur-VK Pur 22.00 264.00 319.00 LOA for DPR issued on 23.11.2017

10 SH-4 Havelock Jetty Radha Nagar Beach 11.00 132.00 159.50 LOA for DPR issued on 23.11.2017

11 SH-5 Goving Nagar Junction-Kalapathar 9.00 108.00 130.50 LOA for DPR issued on 23.11.2017

12 SH-6 Neil Jetty Island Sitapur 4.00 48.00 58.00 LOA for DPR issued on 23.11.2017

13 SH-14 Kalra Junction on NH-4 Ramnagar 20.00 240.00 290.00 LOA for DPR issued on 23.11.2017

14 SH-15 Diglipur Bazar on NH-4 Hatilevel 24.70 296.40 358.15 LOA for DPR issued on 23.11.2017

D Total (NH-In Principle) 90.70 1088.40 1315.15

Rehabilitation 
E Total (Rehabilitation Work) 0.00 0.00 0.00

Maintenance & Repair

1 NH-04 M&R

Routine Maintenance of Chidiya Tapu to Middle Strait from Km 

0.00 to Km 107.00 (Km 0-12; 21-28 & 45-107) of NH-4 (old NH- 

 223) (Maintenance Package-I) 

81.00 3.13 3.13

i) LoA issued to M/s Baba Projects Pvt. Ltd. on 26.07.2017 and 

Letter to Proceed on 27.07.2017. 

ii) Work in progress.

iii) 3rd RA bill has been processed.

2 NH-04 M&R

Routine Maintenance of Middle Strait to Rangat from Km 

107.00 to Km 220.00 (Length= 113 Km) of NH-4 (old NH-223) 

(Maintenance Package-II)

113.00 3.69 3.69

i) LoA issued to M/s Baba Projects Pvt. Ltd. on 26.07.2017 and 

Letter to Proceed on 27.07.2017. 

ii) Work in progress.

iii) 3rd RA bill has been processed.

3 NH-04 M&R

Routine Maintenance of Rangat to Diglipur (North Andamans) 

from Km 220.00 to Km 330.70 (Length= 110.7 Km) of NH-4 

(old NH-223) (Maintenance Package-III)

110.70 2.92 2.92

i) LoA issued to M/s Baba Projects Pvt. Ltd. on 18.07.2017 and letter 

to proceed on 19.07.2017. 

ii) Work in progress. 

iii) 3rd RA bill has been processed.

F Total (Maintenance & Repair) 304.70 9.74 9.74

Grand Total (A+B+C+D+E+F) 634.66 4531.70 5117.22



Branch Office: Namsai

Sl. No. NH Funding Name of project Road Length  (km) Cost as per Tender Total Project Cost 

Date of Award of 

Contract /Appointed 

Date

Contractor/Authority Engineer. Status

Civil Work

1 229 SARDP
2 laning from Pasighat to Pangin section of NH-229 from km 0 to 

Km 28 
28 235.08 299.66

31.03.2015/

27.05.2015

 Dinesh Chandra R. Infracon Pvt. Ltd/M/s MSV 

International Inc.

(i) Work in progress    

(ii)Physical Progress:68.34% 

(iii) Financial Progress: 68.88%

2 229 SARDP
2 laning from Pasighat to Pangin section of NH-229 from km 41.3 to 

58 (Existing Km 42 to km 59) 
17.12 194.11 247.44

27.03.2015/

27.05.2015

 T K Engineering & Consortium Pvt. Ltd. /M/s 

MSV International Inc.

(i) Work in progress                               

(ii) Physical Progress:44.43%

(iii) Financial Progress: 43.21%

3 52B SARDP 2 laning from Mahadevpur to Buri Dihing section of NH-52B       25.135 107.16 136.6
31.03.2015/

30.5.2015

Dinesh Chandra R. Infracon Pvt. Ltd/M/s 

Voyants Solution

(i) Work in progress

(ii) Physical Progress:45.9% 

(iii) Financial Progress: 48.45%

4 52B SARDP
2 laning  from    Km 40 to Km 58 of Changlang/Tirap District 

boundary to Changlang of NH-52B 
18.27 130.1 172.75

31.03.2015/

01.06.2015

  T K Engineering & Consortium Pvt. Ltd./ M/s 

MSV International Inc.

(i) Work in progress

(ii) Physical Progress:61.84%

(iii) Financial Progress: 63.00%

5 State Road SARDP
Construction of 2-lane road from km. 33.00  to Km. 65.00  of Akajan-

Likabali- Bame  road
32.81 197.16 263.4

23.07.2015/

12.09.2015

T K Engineering & Consortium Pvt. Ltd.  / M/s 

MSV International Inc.

(i) Work in progress                              

(ii) Physical Progress: 20.70%

(iii) Financial Progress: 19.93%

(iv) LA Payment has been made on 18.04.2017.

6 52B SARDP

2 laning  from Bordumsa-Namchik (Buri Dihing-Jairampur) road on 

NH52-B (New NH-215) from Km 0.15 km (starting Chainage near 

Buridihing Bridge) to km 22.380 (Total length =22.23km)

22.23 143.21 189.91
23.07.2015/

23.10.2015
BIPL-BVEPL (JV)/M/s Voyants Solution

(i) Work in progrees

(ii)Physical progress : 52.56%  

(iii)Financial Progress: 52.10%

7 52B SARDP 2 laning  from Longding to Kanubari of NH-52B 47.21 394 522.87
31.03.2015/

02.06.2015

M/s Monte Carlo/

M/s Voyants Solution

(i) Work in progress

(ii) Physical Progress- 29.11%

(iii)Financial Progress: 28.68%

8 52 SARDP
2 laning with paved shoulders from Pasighat to Bomjur section from 

km 583.450 to 595.00 
22.15 155.81 244.82 02.03.2016/ 24.02.2017

M/s BIPL-ABL Joint Venture/M/s MSV 

International Inc.

  (i) Work in progress.

(ii)  Physical Progress- 3.29%

(iii)Financial Progress: 7.81%

(iv) 38% ROW provided and balance will be provided in next six 

months

9 52B SARDP
2 laning from Changlang Dist Boundary – Khonsa (42.844 km) 

section of NH-52B      
42.844 334.22 438.32 01.03.2016 /17.06.2016

 M/s MGCPL-HGIEPL (JV)/

M/s MSV International Inc.

(i) Work in progess

(ii) Physical Progress- 43.55%

(iii) Financial Progress-44.83%

10 513 SARDP 2 laning of Singer river to Sizoh nala  23.38 179.82 238.46
09.11.2015/

15.01.2016

M/s ABL-BIPL Joint Venture/

M/s Voyants Solution

(i) Work in progess

(ii) Physical Progress- 35.95%

(iii) Financial Progress- 35.78%

11 State Road SARDP
Construction of 2-lane road from km. 12.00  to Km. 33.00  of Akajan-

Likabali- Bame  road
21 148 210.5 02.11.2015/ 21.01.2016 M/s JKM-KCL JV /M/s MSV Internationa Inc.

(i) Work in progress

(ii) Physical Progress- 38.37%

(iii) Financial Progress-37.88%

12 New NH-313 SARDP
Construction of 2-lane road from existing km. 21.50 of Hunli-Anini 

road (Near Ithun Bridge) to Km. 37.500
16 245.79 322.15 06.05.2016/ 21.12.2016

M/s Madhucon Projects Ltd./M/s Eptisa 

Servicio ingenerio

(i) Work in Progress

(ii) Physical Progress- 2.39%

(iii)Financial Progress- 12.15%

13 New NH-313 SARDP
Construction of 2-lane road from existing km. 37.500 of Hunli-Anini 

road (Near Ithun Bridge) to Km. 53.50
16 198 259.52 06.05.2016/ 07.10.2016

M/s Madhucon Projects Ltd./M/s Eptisa 

Servicio ingenerio

(i) Work in progress

(iii) Physical Progress: 14.21%

(iv)Financial Progress-23.17%

14 New NH-313 SARDP
Construction of 2-lane Hunli-Anini road from km. 53.500 to km. 

92.500 
39 434.06 568.92 12.09.2016/ 16.12.2016

M/s PCL-Eagle (JV)/M/s Eptisa Servicio 

ingenerio

(i) Work in Progress

(ii) Physical Progress- 0%

(iii)Financial Progress-0%

15 New NH-313 SARDP
Construction of 2-lane of Hunli-Anini road from km. 92.50  to Km. 

106.20
13.7 145.8 188.780 14.12.2016/ 19.01.2017

M/s Sushee Infra & Mining Limited/M/s Lion 

Engineering Projects

(i) Work in Progress

(ii) Physical Progress- 0%

(iii)Financial Progress-10%

State: Arunachal Pradesh

STATUS AS ON 15.01.2018



Branch Office: NamsaiState: Arunachal Pradesh

STATUS AS ON 15.01.2018

16 New NH-313 SARDP
Construction of 2-lane of Hunli-Anini road from km. 106.20   to Km. 

120.00 
13.8 154.8 200.44 14.12.2016/ 19.01.2017

M/s Sushee Infra & Mining Limited/M/s Lion 

Engineering Projects

(i) Work in Progress

(ii) Physical Progress-7.33%

(iii)Financial Progress-6.59%

17 New NH-313 SARDP

Construction of 2-lane road from km. 0.00 (Existing km. 16.00 of 

Roing -Hunli Road) to  Km. 74.00 (Ithun Bridge near existing km. 

21.50 of Anini Road)

74.863 1058.25 1718.59 24.03.2017/ 
M/s DRA-ITL(JV)/ Authority Engineer bid under 

evaluation

(i) Contract Agreement signed on 31.03.2017.

(ii) LA Payment made

(iii) FC available from Km 47 to Km 62 and balance awaited.

(iv) (ii) Bid received for AE and Financial Evaluation is completed.

(v) Prefered bidder identified and Contract negotiation is under 

process.

18 New NH-113 SARDP

 2 langing of Khupa - Hayuliang – Hawai Road on EPC basis from 

design Km. 0.000 (Khupa) to Km. 17.000 [Existing Km 95.800 of 

(Khupa – Hayuliang Road) to Km 8.970 (Hayuliang – Hawai Road)]

17 168.3 252.05 23.03.2017/ 10.11.2017 

M/s Sushee Infra & Mining Limited/ M/s 

Highway Engineering consultants in 

association with Agnitio Infrastructure Projects 

Pvt. Ltd.

(i) Contract Agreement Signed on 07.04.2017

(ii)  Bid received for AE and Financial Evaluation is completed.

(iii) LOA date for AE: 24.10.2017

(iv) Contract Agreement Signed on 22.11.2017.

(v) Commencement date 10.12.2017

19 New NH-113 SARDP

 2 langing of Hayuliang – Hawai Road on EPC basis from design 

Km. 17.000 (Khupa) to Km. 34.000 [Existing Km 16.950 to Km 

34.310 (Hayuliang – Hawai Road)]

17 168.3 252.79 23.03.2017/ 10.11.2017 

M/s Sushee Infra & Mining Limited/ M/s 

Highway Engineering consultants in 

association with Agnitio Infrastructure Projects 

Pvt. Ltd.

(i) Contract Agreement Signed on 07.04.2017

(ii)  Bid received for AE and Financial Evaluation is completed.

(iii) LOA date for AE: 24.10.2017

(iv) Contract Agreement Signed on 22.11.2017.

(v) Commencement date 10.12.2017

20 New NH-113 SARDP

 2 langing of Hayuliang – Hawai Road on EPC basis from Design 

Km. 34.000 to Km. 51.825 [Existing Km 26.625 to Km 45.050 

(Hayuliang – Hawai Road)]

17.825 177.3 263.31 23.03.2017/ 10.11.2017 

M/s Sushee Infra & Mining Limited/ M/s 

Highway Engineering consultants in 

association with Agnitio Infrastructure Projects 

Pvt. Ltd.

(i) Contract Agreement Signed on 07.04.2017

(ii)  Bid received for AE and Financial Evaluation is completed.

(iii) LOA date for AE: 24.10.2017

(iv) Contract Agreement Signed on 22.11.2017.

(v) Commencement date 10.12.2017

21 New NH-113 SARDP

 2 langing of Hayuliang– Hawai bypass Road on EPC basis from 

design Km. 51.825 to Km. 63.131 Existing Km 45.050 of Hayuliang 

– Hawai road to Hawai Town 

11.306 159.3 256.66 23.03.2017/ 10.11.2017 

M/s Sushee Infra & Mining Limited/ M/s 

Highway Engineering consultants in 

association with Agnitio Infrastructure Projects 

Pvt. Ltd.

(i) Contract Agreement Signed on 07.04.2017

(ii)  Bid received for AE and Financial Evaluation is completed.

(iii) LOA date for AE: 24.10.2017

(iv) Contract Agreement Signed on 22.11.2017.

(v) Commencement date 10.12.2017

22 State Road SARDP
Construction of 2-lane road from Km. 65.00 to Km. 97.00 of Akajan-

Likabali-Bame road
26.118 220.17 374.73 31.03.2017/   / Authority Engineer bid under evaluation

(i) Contract Agreement Signed on 13.04.2017

(ii) Bid received for AE and Financial Evaluation is completed.

(iii) Prefered bidder identified and Contract negotiation is under 

process.

23 New NH-713 SARDP
Two-Laning of Joram – Koloriang Road (NH-713)  from design Km. 

20+000 to Km. 32+050 [Existing Km 20.000 to Km 35.150]
12.05 102.63 175.65 24.03.2017/ 

M/s T.K Engineering & Consortium Pvt Ltd - 

M/s Brand Eagles (JV) / M/s Highway 

Engineering consultants in association with 

Agnitio Infrastructure Projects Pvt. Ltd.

(i) Contract Agreement Signed on 10.04.2017

(ii) Bid received for AE and Financial Evaluation is completed.

(iii) LOA Date for AE: 24.10.2017.

(iv) Contract Agreement signed for AE on 22.11.2017

24 New NH-713 SARDP
Two-Laning of Joram – Koloriang Road (NH-713) from design Km. 

32+050 to Km. 44+000 [Existing Km 35.150 to Km 50.050] 
11.95 103 176.22 24.03.2017/ 

M/s T.K Engineering & Consortium Pvt Ltd - 

M/s Brand Eagles (JV) / M/s Highway 

Engineering consultants in association with 

Agnitio Infrastructure Projects Pvt. Ltd.

(i) Contract Agreement Signed on 10.04.2017

(ii) Bid received for AE and Financial Evaluation is completed.

(iii) LOA Date for AE: 24.10.2017.

(iv) Contract Agreement signed for AE on 22.11.2017

25 New NH-713 SARDP
Two-Laning of Joram – Koloriang Road (NH-713) from design Km. 

44+000 to Km. 59+363 [Existing Km 50.000 to Km 70.000] 
15.363 136 228.72 24.03.2017/ 

M/s T.K Engineering & Consortium Pvt Ltd/ 

M/s Highway Engineering consultants in 

association with Agnitio Infrastructure Projects 

Pvt. Ltd.

(i) Contract Agreement Signed on 10.04.2017

(ii) Bid received for AE and Financial Evaluation is completed.

(iii) LOA Date for AE: 24.10.2017.

(iv) Contract Agreement signed for AE on 22.11.2017

26 New NH-713 SARDP
Two-Laning of Joram – Koloriang Road (NH-713) from design Km. 

138+000 to Km. 154+036 [Existing Km 138.00 to Km 158.00] 
16.036 146 244.10 24.03.2017/ 

M/s T.K Engineering & Consortium Pvt Ltd/ 

M/s Highway Engineering consultants in 

association with Agnitio Infrastructure Projects 

Pvt. Ltd.

(i) Contract Agreement Signed on 10.04.2017

(ii) Bid received for AE and Financial Evaluation is completed.

(iii) LOA Date for AE: 24.10.2017.

(iv) Contract Agreement signed for AE on 22.11.2017



Branch Office: NamsaiState: Arunachal Pradesh

STATUS AS ON 15.01.2018

27 New NH-713 SARDP
Two-Laning of Joram – Koloriang Road (NH-713) on EPC basis from 

design Km. 70.00 to Km 88.00 
18 180 294.04 24.03.2017/ 

M/s T.K Engineering & Consortium Pvt Ltd/ 

Authority Engineer bid under evaluation

(i) Contract Agreement Signed on 10.04.2017

(ii) Bid received for AE and Financial Evaluation is completed.

(iii) Prefered bidder identified and Contract negotiation is under 

process.

28 New NH-713 SARDP
Two-Laning of Joram – Koloriang Road (NH-713) on EPC basis from 

design Km. 88.00 to Km 103.00 
15 139 229.71 24.03.2017/ 

M/s T.K Engineering & Consortium Pvt Ltd/ 

Authority Engineer bid under evaluation

(i) Contract Agreement Signed on 10.04.2017

(ii) Bid received for AE and Financial Evaluation is completed.

(iii) Prefered bidder identified and Contract negotiation is under 

process.

29 New NH-713 SARDP
Two-Laning of Joram – Koloriang Road (NH-713) on EPC basis from 

design Km. 103.00 to Km 118.00
15 122 199.03 24.03.2017/ 

M/s T.K Engineering & Consortium Pvt Ltd/ 

Authority Engineer bid under evaluation

(i) Contract Agreement Signed on 10.04.2017

(ii) Bid received for AE and Financial Evaluation is completed.

(iii) Prefered bidder identified and Contract negotiation is under 

process.

30 New NH-713 SARDP
Two-Laning of Joram – Koloriang Road (NH-713) on EPC basis from 

design Km. 118.00 to Km 132.00 
14.99 113 184.89 24.03.2017/ 

M/s T.K Engineering & Consortium Pvt Ltd/ 

Authority Engineer bid under evaluation

(i) Contract Agreement Signed on 10.04.2017

(ii) Bid received for AE and Financial Evaluation is completed.

(iii) Prefered bidder identified and contract negotiation is under 

process.

A Total (Civil work) 681.15 6390.79 9355.03

DPR Work

31 New NH-313 SARDP
Construction of 2-lane of Hunli-Anini road from km.120.00   to Km. 

131.920 
10.3 110.76 145.17 - (i) Bids invited for civil work with bid due date 16.01.2018.

32 New NH-113 SARDP
Construction of 2-lane road from Demwe to Brahmkund and Arrowa-

Khupa-Hayuliang
56.17 700 905.1 13.04.2017/30.05.2017

(i) Project Awarded to M/s SM Consultants.

(ii) LOA Date : 13.04.2017

(iii) Contract Agreement signed on 30.05.2017.

33 State Road SARDP
Construction of 2-lane road from km. 15.00 ( Bile end)  to Km. 51.56 

of  Bile Migging road 
36 276 356.9

(i) Consultant Name: M/s Eptisa Servicios Ingenirio

(ii) Contract Agreement for DPR preparation signed on 21.12.2016 

and DPR preparation under process

34 State Road SARDP
Construction of 2-lane road from km. 30.00 (Taliha end ) to Km 

109.3 of Taliha - Tato road
79 840 1086.1

(i) Consultant Name: M/s Eptisa Servicios Ingenirio

(ii) Contract Agreement for DPR preparation signed on 21.12.2016 

and DPR preparation under progress

35 State Road NK 2 langing of Diyun to Yankang 57.82 520.38 672.9 19.04.2017 / 30.05.2017

(i) Project awarded to M/s SM consulatant. 

(ii) LOA Date : 19.04.2017

(iii) Contract Agreement signed on 30.05.2017.

B Total (DPR Work) 239.29 2447.14 3166.10934

Bharatmala

C Total (Bharatmala) 0.00 0.00 0.00

NH-In Principle

36
NH-In 

Principle
NK

Daporiho (Upper Subhansari) to Dollungmukh (lower Subhnshari) 

Via Dumporijo Connectiong NH-15 at Ananada Bagan
125 1562.5 1812.5 Bid recieved and Technical evaluation is under process.

37
NH-In 

Principle
NK 2 langing of Changlang-Marghreita 44 550 638.0 Bid recieved and Technical evaluation is under process.

38
NH-In 

Principle
NK Tezu-Chapakhawa Via Sunpura 59 737.5 855.5 Bid recieved and Technical evaluation is under process.

D Total (NH-In Principle) 228 2850 3306

Rehabilitation Work

E Total (Rehabilitation Work) 0 0 0

Maintenance & Repair

F Total (Maintenance & Repair) 0 0 0

Grand Total (A+B+C+D+E+F) 1148.44 11687.93 15827.14



Branch Office: Tezpur, Guwahati

Civil Work

1 37 SARDP
4 laning from end of Nagaon bypass to Rangagara 

(Km. 278.600 to Km. 297.000) of NH-37on EPC basis
18.4 159.2 291.628

 02.02.2016/ 

23.05.2016

M/s T K Engineering 

Consortium Pvt. Ltd. /  M/s 

STUP -Ayoleeza (JV) 

Consultancy  

(i) Financial Progress-9.8%

(ii) Physical Progress-11.4%

(iii) Revised Milestone 1 : 30.10.2017

(iv) Revised Milestone 2 : 28.02.2018

2 37 SARDP
4 laning from Rangagara to Kaliabhor Tiniali from km 

297.00 to km 315.315 of NH-37 on EPC basis.
18.315 196.24 289.99

 23.01.2017/ 

23.10.2017

M/s Simplex 

Infrastructure/M/s STUP -

Ayoleeza (JV) Consultancy  

Contractor mobilised on site.

Work in progress.

3 37A SARDP

4 laning from Kaliabor Tinali to Dolabari section from 

Km 0.0 to Km 17.3 of NH 37-A including construction 

of new Brahmaputra bridge

17.3 588.95 873.91
14.11.2014/ 

29.11.2014

M/s Gammon- S.P. Singhla 

(JV) /

M/s S A Infra 

(i) Work is in progress.

(ii) PHYSICAL:27.72%

(iii) FINANCIAL:27.28%

MSI(10%) : 25.09.15(Not achieved)

MS II(40%) : 28.11.16 (Not achieved)

MS III(70%) : 03.12.17(Not Likely)

4 37A &52 SARDP

4 - lane highway connecting km 17.3 of NH 37A and 

km 182 of NH 52 between Dolabari and Jamuguri on 

EPC basis

18.81 744.1 1050
12.04.2017/ 

01.09.2017

M/s Simplex 

Infrastructure/Under Bidding

Contractor mobilised on site.

Work in progress.

5 52 SARDP
Four laning from Jamuguri to Biswanath Chariali from 

km 182 to km 208 of NH-52
26 303 520.01

20.10.2016

____________

19.12.2016

M/s T K Engineering 

Consortium Pvt. Ltd. /  M/s 

ITL

(i) Mobilisation Advance equal to 10% of Contract Price paid to the 

Contractor.

(ii) Physical Progress= 1.55%

(iii) Financial Progress= 1.55%

(iv) 1st Milestone: 17.06.2017 (Not achieved)

(v) 2nd Milestone: 17.02.2018

6 52 SARDP
Four laning from Biswanath Chariali to Gohpur from 

km 208 to km 265.50 of NH-52
57.5 829 1307.5

30.03.2015

_________

15.01.2016

M/s  Ramky - TKE (JV) /  

M/s Stup-Ayoleeza 

Consultancy (JV)

(i)  Civil Work in Progress

(ii) Repayment of advance pending for 5% amount of contract price

(ii) Financial Progress -27.3%

(iii) Physical Progress-35%

(iv) Revised Milestone 1- 25.02.2017 (achieved)

(v)  Revised Milestone 2- 28.10.2017(Not achieved)

(vi)  Revised Milestone 3 - 31.03.2018

7 52 SARDP
Four laning from Gohpur to Holongi section from km 

264.10 of NH 52 to km 20.37 of NH 52A 
10.08 168.39 259.79

30.03.2015

_________

11.12.2015

M/s ECI /  

 M/s ITL

(i)Physical Progress - 9.55%

(ii)Financial Progress-9.55%

(iii) Milestone 1 : 31.03.2018 

(iv) Milestone 2 : 31.12.2018

8 37 SARDP

Four Laning of Numaligarh to Jorhat section from Km. 

402.500 to Km. 453.000 (Design Km 403.200 to Km 

454.240) except Dergaon bypass (with Toll Plaza) 

39.72 454.89 1334.92

14.11.2014 

/ 

23.05.2015.

M/s HCC / M/s Frischmann 

Prabhu

(i) Financial Progress - 16.09%

(ii) Physical Progress - 8.97%

MS I ( 10%) : 18.03.16(Not achieved)

MS II ( 30%): 22.01.17(Not achieved)

MSIII( 60%)  : 28.11.17 ,                  

 Notice to pay damages has  been issued on 22.11.16.

9 37 SARDP
Four Laning of Jorhat to Jhanji section from Km. 

453.00 to Km. 491.08 
37.8 437.39 1299.75

19.11.2014/ 

01.06.2015

M/s GDCL / M/s Frischmann 

Prabhu 

(i) Work awarded to M/s GDCL on 09.11.2017.

(ii) Contract Agreement signed on 21.11.2017.

(iii) Joint inventory is in progress for fixing appointed date

10 37 SARDP

Four Laning of Jhanjhi Jn to Demow section from Km. 

491.050 to Km. 535.250(Design Km 490.800 to Km 

534.800) (with Toll Plaza)

44.075 463.49 1369.02
19.11.2014 / 

01.06.2015

M/s GDCL / M/s Voyants 

Solutions Pvt. Ltd.

(i) Work awarded to M/s GDCL on 09.11.2017.

(ii) Contract Agreement signed on 21.11.2017.

(iii) Joint inventory is in progress for fixing appointed date

STATUS AS ON 15.01.2018

State: Assam

Sl. No NH Name of project Road Length (km)

Estimated Civil cost                       

                    (Rs in 

crore)

TPC including 

LA(in Cr)

 Date of signing of 

Contract/   

Appointed Date

Name of the Contractor/ 

Authority's Engineer 
StatusFunding



Branch Office: Tezpur, Guwahati

STATUS AS ON 15.01.2018

State: Assam

Sl. No NH Name of project Road Length (km)

Estimated Civil cost                       

                    (Rs in 

crore)

TPC including 

LA(in Cr)

 Date of signing of 

Contract/   

Appointed Date

Name of the Contractor/ 

Authority's Engineer 
StatusFunding

11 37 SARDP

4-laning of NH-37 Section between Demow to End of 

Moran Bypass (From   Km. 534.800 to Km. 561.700) 

on EPC Mode.

26.9 294.17 710.02
14.01.2016/ 

17.08.2016

M/s Gannon Dunkerley Pvt. 

Ltd.

 / M/s Voyants Solutions Pvt. 

Ltd.

(i) Financial Progress - 7.07  

(ii) Physical progress -2.47%

MSI ( 10%) : 13.02.17(Not achieved)

MSII (30%) : 16.10.17

MSIII (60%) : 29.05.18                     

Contractor has Mobilized its manpower and machinery on the site, 

as informed by Branch Office.

Work is in Progress.

12 37 SARDP

4-laning of  NH-37 Section between

End of Moran Bypass  to Bogibeel junction near 

Lapetketa ((Km. 561.700-Km. 580.778) on EPC Mode.

19 252 559.46
14.01.2016/ 

10.08.2016

M/s Atlanta Ltd. / M/s 

Voyants Solutions Pvt. Ltd.

(i)Financial Progress- 7.02%.

(ii)Physical progress-8.05% 

MSI (10%) : 06.02.17(Not achieved)

MSII (30%) : 09.10.17

MSIII (60%): 11.02.18              

  Contractor has Mobilized its manpower and machinery on the 

site, as informed by Branch Office.

Work is in Progress.

 The Contractor has also sought EOT and has invoked Arbitration.

AE has reported 'NIL' EOT in its recommendation.

13 37 SARDP

Construction of Dibrugarh By Pass / realignment of 

NH-37 from Bogibeel Junction at km. 581.700 to km. 

597.147 on EPC basis in the state of Assam

15.5
96.9  

379.32

20.02.2015

_________

 02.11.2015

M/s ABCI-JKM Pvt. Ltd.

M/s Voyants Solutions Pvt. 

Ltd.

(i)Work  is in progress.

(ii) Physical Progress-37.91%

(iii) Financial Progress-32.58%     

MSI (10%): 26.08.16(Achieved)

MSII (30%): 04.07.17(Most Likely)

MSIII (60%): 10.05.18 (Most Likely)

14 54 Ext. NHDP II

4 laning of Balachera-Harangjao section of NH-54 

(ext.) from km 275.00 to km 244.00 in the state of 

Assam under east west corridor project.

31 519.3 818.4

31.10.2017

_________

26.12.2017

M/s Sushee Infra-M/s PTPS 

(JV)/ --

Bids for Civil work invited on 10.02.2017 with Bid Due Date as 

05.09.2017. Techincal Bids opened on 06.09.2017. Financial Bids 

opened on 04.10.2017. M/s Sushee Infra-M/s PTPS (JV) has 

emerged as the L1 bidder.  

15 53 SARDP
2-laning with paved shoulders from km 6.25 to 10.40 

of Silchar Badarpur section  
4.77 53.21 76.78

08.04.2015

_________

01.10.2015

Sri Gautam Construction  / 

M/s Rodic Consultants Pvt. 

Ltd.

(i) Financial Progress- 33.48%

(ii) Physical Progress-33.48%

(iii) Revised Milestone I -15.06.2017 (achieved)

(iv) Revised Milestone- II 10.02.2018 (achieved)

(v) Revised Milestone III 05.07.2018

(vi) Revised completion- 08.02.2019

16 208A NH(O)

Improvement and Strenghtening of Road Section 

from Chand Khera to Kurti Bridge on Assam-Tripura 

Border in the state of Assam on EPC basis

17.95 60.21 66.94

28.10.2016

_________

 28.11.2016

 M/s Ganesh Ram Dokania / 

M/s Rodic Consultants Pvt. 

Ltd.

(i) Civil Work in progress. 

(ii) Physical Progress= 38.12%

(iii) Financial Progress=17.69%

(iv) Milestone I achieved on 31.05.2017 (scheduled on 

12.01.2017)

(v) Milestone II achieved on 31.12.2017 (scheduled on 

26.02.2017)

(vi) Milestone III slipped on 12.04.2017

(vii) Scheduled completion on 27.05.2017 (Not achieved)

A Total (Civil work) 403.12 5523.54 11207.438



Branch Office: Tezpur, Guwahati

STATUS AS ON 15.01.2018

State: Assam

Sl. No NH Name of project Road Length (km)

Estimated Civil cost                       

                    (Rs in 

crore)

TPC including 

LA(in Cr)

 Date of signing of 

Contract/   

Appointed Date

Name of the Contractor/ 

Authority's Engineer 
StatusFunding

DPR

17 44 JICA

Badarpurghat bridge over River Barak near Silchar on 

NH-44-Rehabilitation of existing bridge and 

construction of new bridge 

(JICA funding)

4 200 200 17.04.2015 M/s SA Infra-DPR Consultant

(i) Draft preliminary project report submitted by the Consultant.

(ii) Public consultation meeting to be reconvened due to objection 

of stakeholders and locals on the proposed bridge alignment.

18 38 SARDP

Re alignment and improvement to 2-lane with paved 

shoulders of NH-38 By passing Digboi, Powai, 

Margherita and Ledo towns in between km 20.00 to 

km 52.00 

29.36 284.4 392.21
M/s KMC - PTJV /         M/s 

Rodic Consultants

Contract has been terminated.

19

52 & 37 

(New 

link)

SARDP

_______

BMP

Four lane bridge along with 4 lane connecting roads 

from Gohpur to Numaligarh section from km 264.10 

of NH 52 to km 413.875 of NH 37 on BOT (Annuity) 

basis

40 1545 1780 28.06.2016
M/s Louis Berger

(DPR Consultant)

(i)  Inception report submitted by the Consultant on 22.11.2016. 

(ii) DPR in progress

(iii) A suspension notice issued to the Consultant on 26.10.2017 

for slow progress of work.

(iv) Alignment proposed by the Consultant which is under review 

by NHIDCL.

20 127B JICA

2/4 lane bridge including approaches over River 

Brahmaputra between Dhubri on North Bank and 

Phulbari (on south Bank) in the state of 

Assam/Meghalaya on NH-127B (length=20 km.) on 

EPC mode under JICA

20 4044 4044 27.05.2015
M/s AECOM- DPR 

Consultant

• Draft DPR has been submitted and final DPR is likely to be 

submitted by 31.01.2018 by the Consultant.

• The hydraulic model study report is likely to be received from 

CWPRS, Pune by end Feb. 2018

• The draft DPR is presently under examination in Consultation 

with JICA.

• JICA Fact Finding Mission-I held at NHIDCL from 13.11.2017 to 

17.11.2017 raised certain observations pertaining to the 

Environmental, Social consideration, Procurement Process and 

preparation of draft bidding document for the project.

• Fact Finding Mission-II of JICA will be having second round 

meeting with NHIDCL after submission of Minutes of Discussion 

(MD) of Fact Finding Mission-I. The reply to the observation has 

been prepared by NHIDCL in consultation with DPR Consultant 

M/s AECOM and the same is under process.

Total (DPR Work) 93.36 6073.4 6416.21



Branch Office: Tezpur, Guwahati

STATUS AS ON 15.01.2018

State: Assam

Sl. No NH Name of project Road Length (km)

Estimated Civil cost                       

                    (Rs in 

crore)

TPC including 

LA(in Cr)

 Date of signing of 

Contract/   

Appointed Date

Name of the Contractor/ 

Authority's Engineer 
StatusFunding

Bharatmala

21 BR Kochigaon-Raimana-Jaigaon-Lankapara-Birpara 123 1537.5 1783.5
● DPR under progress

● Draft Feasibility Report submitted on 18.08.2017

22 151 ICS Sutarkandi -Karimganj 14 175 203
● DPR under progress

● Draft Feasibility Report submitted on 18.08.2017

23 31 EC

Hapachara- Tulungia

14 175 203

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

24 31 EC Tulungia - Jogighopa 18 225 261

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

25 37 EC Jogighopa - Gendera 15 187.5 217.5

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

26 37 EC Gendera - Paikan 15 187.5 217.5

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

27 37 EC Paikan- Dudhnoi 14 175 203

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

28 37 EC Dudhnoi- Guwahati 108 1350 1566

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

29 37 EC Kamar Gaon- Lahowal 16 200 232

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

30 37 EC Lahowal- Tinsukia 38 475 551

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

31 37 EC Tinsukia- Makum 10 125 145

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

32 38 EC Makum- Digboi 25 312.5 362.5

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

33 38 EC Digboi- Margherita 13 162.5 188.5

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

34 62 EC Dudhnoi-Damra 5 62.5 72.5

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

35 36 EC

Daboka-

Manja 90 1125 1305

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017



Branch Office: Tezpur, Guwahati

STATUS AS ON 15.01.2018

State: Assam

Sl. No NH Name of project Road Length (km)

Estimated Civil cost                       

                    (Rs in 

crore)

TPC including 

LA(in Cr)

 Date of signing of 

Contract/   

Appointed Date

Name of the Contractor/ 

Authority's Engineer 
StatusFunding

36 36 EC Manja-Lahorijan 38.8 485 562.6

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

37 36 EC Lahorijan - Khatkhati 1 12.5 14.5

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

38 39 EC Numaligarh- Khatkhati 99 1237.5 1435.5

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

39 44 EC Ratacherra-kalain 25 312.5 362.5

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

40 44/53 EC Kalain-Panchgram 16 200 232

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

41 53 EC Panchgram-Silchar 23 287.5 333.5
● DPR under progress

● Draft Feasibility Report submitted on 18.08.2017

42 44 EC Badarpur-Agartala 253 3162.5 3668.5
● DPR under progress

● Draft Feasibility Report submitted on 18.08.2017

43 54 EC Silchar- Vairengte 49.9 623.75 723.55

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

44 53 EC Jiribam- Silchar 55 687.5 797.5

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

45 127B ER Srirampur- Dhubri 71 887.5 1029.5

● Total 7 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

46 ER Hatsinghimari - Rajabala 12 150 174

● Total 7 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

47 FR Fakirganj - Dhubri 14 175 203

● Total 7 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

48 FR Kandulijan Gaon - Dimow Charali 21 262.5 304.5

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

49 FR Dimow Charali- Sengajan 8.2 102.5 118.9

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

50 FR
Dibrugarh Ghat / Bogibil Bridge (South Bank)- Bogibil 

Bridge (North Bank
8 100 116

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

51 FR Bogibil Bridge (North Bank)- Kandulijan Gaon 11 137.5 159.5

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017



Branch Office: Tezpur, Guwahati

STATUS AS ON 15.01.2018

State: Assam

Sl. No NH Name of project Road Length (km)

Estimated Civil cost                       

                    (Rs in 

crore)

TPC including 

LA(in Cr)

 Date of signing of 

Contract/   

Appointed Date

Name of the Contractor/ 

Authority's Engineer 
StatusFunding

52 FR
Kamar Gaon- Dibrugarh Ghat / Bogibil Bridge (South 

Bank)
15 187.5 217.5

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

53 FR Naltoli -Silghat 4 50 58

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

54 FR Jorhat - Neamati 10.4 130 150.8

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

55 FR Dimow Charali- Oriyamghat Road 62 775 899

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

56 FR Oriyamghat Road- Oriyamghat 6.7 83.75 97.15

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

57 FR Biswanath Chairali - Biswanath Ghat 19 237.5 275.5

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

Total (Bharatmala) 1341 16762.5 19444.5

NH-In Principle

58 NHIP NK
Narengi-Kuruwa-Dumunichawki (including from 

Changsari to Kuruwa)  
47 587.5 681.5

59 NHIP NK
Indo-Bhutan border –Musalpur-Tihu Chowk- Tihu- 

Makhibaha- Sarthebari- Kalitakuchi 
110 1375 1595

60 NHIP NK Pathshala-Dubi-Helona-Bongaon-Rampur-Sarthebari 45 562.5 652.5

61 NHIP NK Tihu-Sarthebari-Nagaon 50 625 725

62 NHIP NK Baihata-Goreswar-Udaguri 50 625 725

63 NHIP NK Mangaldai-Bhutianhang-Changrang 62 775 899

64 NHIP NK  Dudhnoi-Matia-Mornoi-Goalpara-Pancharatna 103 1287.5 1493.5

65 NHIP NK Haldyanganj-Mankachar road 22 275 319

66 NHIP NK Agia-Medhipara-Lakhipur 32 400 464

67 NHIP NK Badarpurghat-Dullachua-Mantic Road via Anglabazar 150 1875 2175

68 NHIP NK Lowairpowa-Kunmum 27 337.5 391.5

69 NHIP NK
Silchar-Hailakandi-Maanachera-Kanaibazar-

Ramkrishna Nagar-Hasimganj 
85 1062.5 1232.5

70 NHIP NK Silchar- Kalain Road 30 375 435

71 NHIP NK Laluk Bihupuria-Narayanpur 25 312.5 362.5

72 NHIP NK Kamalabari-Garmur-Jengrai-Haldibari-Tekeliphuta 50 625 725

73 NHIP NK Gogamukh-Ghiamara-Butikur-Telijan 57 712.5 826.5

74 NHIP NK Lahowal-Bordubi-Tinsukia 48 600 696

75 NHIP NK Sonari-Mahmora-Moran 31 387.5 449.5

76 NHIP NK Moran-Naharkatia Road 56 700 812

77 NHIP NK Lahowal-Naharkatia Road    47.85 598.125 693.825

78 NHIP NK Duliajan Digboi Road 34.13 426.625 494.885

79 NHIP NK Digboi Pengeri Bordumsa Road 34.24 428 496.48

80 NHIP NK Margherita Pengeri Phiobari Doondoma Road 56.76 709.5 823.02

F Total (NH-Inprinciple) 1252.98 15662.25 18168.21

DPR in Progress

DPR in Progress

DPR in Progress

M/s Wapcos

M/s Global Infra Tech

M/s CE Testing



Branch Office: Tezpur, Guwahati

STATUS AS ON 15.01.2018

State: Assam

Sl. No NH Name of project Road Length (km)

Estimated Civil cost                       

                    (Rs in 

crore)

TPC including 

LA(in Cr)

 Date of signing of 

Contract/   

Appointed Date

Name of the Contractor/ 

Authority's Engineer 
StatusFunding

Rehabilitation work ( Deposit work of NEC)

81 NEW NEC

Rehabilitation and up-gradation of Tura-Mankachar 

road from Mirjumala junction to Mankachar-Silchar 

Tinali (0/0 to 1/660km) to two lane carriageway in the 

State of Assam 

1.66 4.71 5.68

23.03.2017

_________

15.09.2017

M/s M. P. Agarwala

(i) LOA issued on 07.03.2017

(ii) Contract Agreement Signed on 23.03.2017

(iii) Appointed Date fixed as 15.09.2017

(iv) Earthwork for subgrade in progress

82 NEC NEC

Rehabilitation and up-gradation of Doimukh-Harmuti 

road from Harmuti Junction (0/00 km) to Khula camp 

(14/370 km) and Doimukh (0/000 km) to Bagh Tinali 

(3/100 km) two lane carriageway in the State of 

Assam and Arunachal Pradesh 

17.47 58.27 68.54

17.03.2017

_________

27.09.2017

M/s Nabam Tullon LLP- ECI 

(JV)

(i) LOA issued on 03.03.2017

(ii) Contract Agreement signed on 17.03.2017

(iii) Appointed Date fixed as 27.09.2017

(iv) Earthwork for subgrade in progress

83 NEC NEC

Rehabilitation and up-gradation of Wokha-Merapani 

Road from Wokha Junction (0/000 km) To (26/000 

km) in the State of Nagaland

26 51.61 65.33

13.04.2017

_________

01.09.2017

M/s C S infraconstruction 

Limited

(i) Appointed Date fixed as 01.09.2017

(ii) Design director, proof and safety consultant appointed.

(iii) Contractor has submitted proposal for sub-contracting the 

work.  

84 NEC NEC

Rehabilitationand up-gradation of Wokha-Merapani 

Road from (26/000 km) To (48/000 km) in the State of 

Nagaland

22 47.91 60.64

13.04.2017

_________

01.09.2017

M/s C S infraconstruction 

Limited

(i) Appointed Date fixed as 01.09.2017

(ii) Design director, proof and safety consultant appointed.

(iii) Contractor has submitted proposal for sub-contracting the 

work.  

85 NEC NEC

Rehabilitation and up-gradation of Wokha-Merapani 

Road from (48/000 km) To Merapani (60/585 km) in 

the State of Nagaland and Assam 

12.585 51.5 65.19

13.04.2017

_________

01.09.2017

M/s C S infraconstruction 

Limited

(i) Appointed Date fixed as 01.09.2017

(ii) Design director, proof and safety consultant appointed.

(iii) Contractor has submitted proposal for sub-contracting the 

work.  

E Total (Rehabilitation Work) 79.715 214 265.38

Maintenance & Repair

F Total (Maintenance & Repair) 0.00 0.00 0.00  

Grand Total (A+B+C+D+E+F) 3170.18 44235.69 55501.74



Branch Office: Shimla

Sl.

No.
NH Funding Name of project

Road 

Length 

(km)

Approx.Estimate

d cost                            

          (Rs in 

crore)

Approx. TPA 

including LA 

[In Cr]

Date of 

Award of 

Contract/  

Appointed 

date

Name of DPR 

Consultant
Status

Civil work

A Total (Civil work) 0.00 0.00 0.00

DPR

1 21 NK Hathithan (NH-21)-Manikaran-Pulga 42.938 430 430 -

(i) M/s. Lion Engineering Consultants is DPR consultant.

(ii)Draft feasibility report approved on 29.05.2017.

(iii)  3(a) notification published on 22.06.2017

(iv) Final Feasibility report  submitted on 02.08.2017.

(v) Drft DPR submitted on 25.11.2017

2 5 NK

Rohru-Jangla-Sungri-Taklesh-

Sarahan-Jeori (NH-5) 109.6 1380 1380 -

(i) M/s. Lion Engineering Consultants is DPR consultant.

(ii) Draft feasibility report approved on 29.05.2017.

(iii) 3(a) notification published on 22.06.2017

(iv) ) Final Feasibility report  submitted on 11.09.2017.

(v) Drft DPR submitted on 25.11.2017

3 5 NH(O)

Chandigarh-Karoran-Tanda-Prempura-

Gariran-Paploha-Bar-Shilukurd-

Jangesh-Kasuali-Dharmpur (on NH-5)
45.603 500 500 -

(i) M/s. Lion Engineering Consultants is DPR consultant.

(ii)Draft feasibility report approved on 29.05.2017.

(iii) 3(a) notification published on 22.06.2017.

(iv) Final Feasibility report  submitted on 24.07.2017.

(v) Drft DPR submitted on 25.11.2017

B Total (DPR Work) 198.14 2310.00 2310.00

Bharatmala

C Total (Bharatmala) 0.00 0.00 0.00

NH-In Principle

D Total (NH-In Principle) 0.00 0.00 0.00

Rehabilitation 

E Total (Rehabilitation Work) 0.00 0.00 0.00

Maintenance & Repair

F Total (Maintenance & Repair) 0.00 0.00 0.00  

Grand Total (A+B+C+D+E+F) 198.14 2310.00 2310.00

STATUS AS ON 15.01.2018

STATE- HIMACHAL PRADESH

M/s. Lion 

Engineering 

Consultants



Sl. No. NH Funding Name of project
Road Length 

(km)

Contract Price                            

                        

(Rs in crore)

TPC Including LA 

(In Cr)

Date of Award of 

Contract/ Date of 

Commencement

Name of Contractor / 

Consultant
Status

Tunnel Works (under Construction)

1 1 NH(O)
Work of construction, operation and maintenance of Z-Morh tunnel on

DBFOT (Annuity basis)
6.50 2680.42 2680.42 01.04.2015

M/s SSTL

IE-M/s EPTISA Servicios 

de Ingenieria SL

(i) Work is under progress.

(ii) West Portal:

Main Tunnel = 305.5 tm

Current Activity: Forepolling in is progress.

Egress Tunnel = 636 tm.

Ventilation tunnel current face Ch. = 578 tm.

Current activity: Final shotcrete is in progress

East Portal:

Main tunnel = Canopy work is in progress. 

Egress Tunnel Face ch. = 9.5 tm.

(iii) Construction work is scheduled to be completed on 30.04.2020.

A Total (Tunnel Works (under Construction) 6.50 2680.42 2680.42

Rehabilitation 

NH(O)
Rehabilitation of Batote-Khellani-Kishtwar-SinthanPass-Khanabal

Section of NH-244
 

NH(O) (a) KM 0.00 to KM 25.00 of Ramban Division 25 18.26 24
15.12.2016/ 

01.01.2017
 M/s Jai Buildcon Pvt. Ltd.

Physical Progress: 90%

Financial Progress: 75% 

NH(O) (b) KM 26.00 to KM 80.00 of Doda Division 55 24.75 32
14.12.2016/ 

01.01.2017

M/s SRM Contractors Pvt. 

Ltd. Physical Progress: 65%

Financial Progress: 56%  

NH(O) (c) KM 80.00 to KM 123.60 of Kishtwar Division 43.60 15.35 20
14.12.2016/ 

01.01.2017

M/s SRM Contractors Pvt. 

Ltd.

Physical Progress: 98%

Financial Progress: 85%  

. 

NH(O) (d) KM 123.60 to KM 170.00 of Chatroo Division 46.40 14.41 19
14.12.2016/ 

01.01.2017

M/s SRM Contractors Pvt. 

Ltd.

Physical Progress:100%

Financial Progress:85%  

B Total (Rehabilitation Work) 170.00 72.77 93.87

Tunnel Works (under award/ DPR)

3 1A NH(O)

Construction, Operation and Maintenance of 2-lane bi-directional Zojila

tunnel with parallel escape (egress) tunnel excluding approaches on

Srinagar-Leh section connecting NH-1A at Km 95.00 and at Km 118.00 
14.31 6658 6658 yet to be awarded

The CCEA approval has been accorded for the project. The work shall 

be awarded by15th of this Month.

4 244 NH(O)

Preparation of DPR for two lane Tunnel at Sudhmahadev and Sinthan

pass on Sudhmahadev-Goha and Kishtwar-Sinthan Pass-Khanabal

Section of NH-244. ( Vailoo La (10 km) & Dharanga (4.5 km) on NH-

244)

14.5 174 yet to be awarded
Preferred bidder H1 has been identified.

The work is expected to be awarded by the 15 January, 2018.

5 NH-3 NH(O)

Preparation of DPR for Tunnel at Laachunga La (14.5 km) 

14.5

6 NH-3 NH(O)

 Preparation of DPR for Tunnel at  Tanglang La (7.3 km) on NH-3

7.3

D Total (Tunnel Works (under award/ DPR)) 51 6832 6658

Civil work

E Total (Civil work) 0.00 0.00 0.00

2 244

STATUS AS ON 15.01.2018

STATE- JAMMU & KASHMIR



Sl. No. NH Funding Name of project
Road Length 

(km)

Contract Price                            

                        

(Rs in crore)

TPC Including LA 

(In Cr)

Date of Award of 

Contract/ Date of 

Commencement

Name of Contractor / 

Consultant
Status

STATUS AS ON 15.01.2018

STATE- JAMMU & KASHMIR

DPR

7 244 NH(O)

Preparation of DPR for two lanning with paved shoulders of Chenani-

Sudhmahadev-Goha-Khellani-Kishtwar-SinthanPass-Khanabal Section

of NH-244 (Excluding Tunnel at Sudhmahadev and Sinthan pass) 274

9
State 

Road
NK

Punch-Uri (New Alignment)
67

10
State 

Road
NK

Baramullah on NH-1A to Gulmarg

39

11 NH-1 NH(O)

Consultancy Services for Preparation of Detailed Project Report and

providing Pre-Construction activities:

(i) For construction of Approach Roads with Avalanche Protection

Works to West and East portal of the proposed Zojila Tunnel between

(between Baltal and Minamarg) from km 82.00 to km 95.00 on Srinagar-

Leh road (NH-1) and;

(ii) For making the NH-1 from Z-Morh Tunnel to proposed Zojila Tunnel

(approx. 20 km) all weather road in the State of Jammu & Kashmir

20.00 250 250 yet to be awarded Bids have been invited with Bid Due Date as 11.01.2018.

F Total (DPR Work) 435 5283 5283.00

(i) The Consultant has submitted the Draft Feasibility Report on 

14.06.2017  for Baramullah Gulmarg section.

(ii) The DPR consultant who is tasked with the preparation of DPR for 

these stretches in the State of Jammu & Kashmir is not performing well 

and the contract is being terminated. 

(iii) Moreover, these projects are not included in the Bharatmala projects 

sanctioned by the Government and hence it is proposed to keep these 

projects in abeyance. 

(iv) Being the isolated project it was also decided to transfer these 

projects to BRO for which a request letter will be issued by Home 

Ministry to MOD.

1325.00 1325.00
20.12.2016/ 

20.12.2016

M/s LN Malviya Inf. 

Project Pvt Ltd

3708.00 3708.00
14.10.2016/ 

29.10.2016

DPR Consultant- M/s 

Wadia Techno 

Engineering Services in 

association with M/s 

Zoma Engineers

Phase-I : Chennai-Sudhmahadev-Goha-Khellani

(i) Final DPR is  submitted  30.12.2017.

(iv) The project is likely to be put out for bidding by February 2018.

Phase-II : Khellani-Kishtwar upto 9  Km short of Sinthanpass.

(i) Draft Feasibility Report submitted on 10.10.2017 (soft copy)

(ii) Survey work is reported to be complete.

(iii) DPR Preparation is under progress.

Phase-III :  9  Km short of Sinthanpass upto Khanabal.

(i) Survey work of Phase-III is under progress.

 (ii) Draft Feasibility Report submitted on 10.10.2017 (soft copy)

(iii) Final Feasibility is expected by 30.12.2017.

(iv) Final DPR is expected by15.01.2018.

Jammu-Akhnoor section.

(i) Draft DPR submitted on 15th September, 2017

(ii) The project is likely to be put out for bidding by February 2018.

8 144A
Preparation of DPR for Four lanning with paved shoulders of Jammu-

Akhnoor Section of NH-144A
35NH(O)



Sl. No. NH Funding Name of project
Road Length 

(km)

Contract Price                            

                        

(Rs in crore)

TPC Including LA 

(In Cr)

Date of Award of 

Contract/ Date of 

Commencement

Name of Contractor / 

Consultant
Status

STATUS AS ON 15.01.2018

STATE- JAMMU & KASHMIR

Maintenance

1 244 M& R

Restoration of road by way of clearance of landslide, surface boulders

side drain, culverts including construction of R/wall and B/walls and

laying of WBM-I, WBM-II, WBM-III & Bituminous Carpeting on 

14.00 14.58 16
3 no of bids were received by due date and time and the same are under 

technical evaluation.

2 244 M& R
Maintenance work for Chenani-Sudhmahadev-Goha-Khellani (re-aligned 

portion) of NH-244
55 3.00 3 19.12.2017/ - M/s JAI Buildcon Pvt Ltd. LOA has been issued for new maintenace work for the year 2018.

3 244 M& R

Restoration of Road by way of clearance of landslide, surface boulders

side drain, culverts including construction of R/wall/Scuppers and laying

of WBM-II, WBM-III, & Pre- Mixed Surfacing/Mixed seal Surfacing (PC) 

81.00 6.99 8
4 no of bids were received by due date and time and the same are under 

technical evaluation.

4 244 M& R

Emergency Restoration of road by way of clearance of side drains,

construction of R/walls and providing & laying of WBM & closed graded

Premix Carpeting/Mixed Seal Surfacing on Sinthan Pass-Khanabal road, 

95.00 1.88 2

4 no of bids were received by due date and time and the same are under 

technical evaluation.

C Total (Maintenance & Repair) 245.00 26.45 29.67

Bharatmala

G Total (Bharatmala) 0.00 0.00 0.00

NH-In Principle

H Total (NH-In Principle) 0.00 0.00 0.00

Grand Total (A+B+C+D+E+F+G+H) 907.11 14894.64 14744.96



Branch Office: Imphal

Sl. 

No.
NH Funding Name of project

Road 

Length  (km)

Estimated 

Cost                      

    (Rs. in crore)

TPC Consultant/Contractor Status

Civil Work

1 53 NH(O) Barak Makru Bridge 1 109 141
M/s Bhartiya Infra 

Project Ltd.

(i). LOA issued to BIPL on 01.12.2016 (ii)Appointment date given on 

27.04.2017.

A Total (Civil work) 1.20 109.00 141.00

DPR Work

2 102C SARDP Pallel-Chandel Section 18 195 252

3 129A NK
Two laning with paved shoulders from Maram-Peren -

Dimapur
204 1259 1624

4 NK
2 laning with paved shoulder from Tamenglong in 

Manipur to Peren in Nagaland via Longdi Pabram 
100 1030 1329

M/s CE Testing 

(Rs 12.04 Cr)

(a)LOA issued on 26.10.2017.                                                                   

  (b) Date of Commencement of services 22.11.2017. DPR work in 

progress

5 137 SARDP 2 laning of Tamenglong- Khonsang road 40 121 156

 M/s PNG Planning & 

Structural Consultant 

Pvt. Ltd. (Rs 0.799 Cr)

 (i). Letter of Acceptance issued on 23.11.2015

(ii) Extension of Time has been granted up to 30.05.2017.

(iii).  Final DPR for  2 laning of the road is received on 29th July 2017.

6 102A ADB Ukhrul -Toloi- Tadubi 115 1248 1610
M/s CE Testing 

(Rs 3.26 Cr)

(i) Date of commencement 16.12.2015

(ii) Date of Completion is 15.09.2016

(iii) Final DPR (including drawings and draft bidding (ICB) 

documents)EMP,RAP

Submitted on 15.09.2016.

(iv) LA estimates awaited.

7 State Road NK
Two laning with paved shoulders from Hafflong-

Tamenglong Via Lia Sang & Tausem 
150 1628 2100

8 State Road NK
Two laning with paved shoulders from Jiribam to 

Tipaimukh 
105 1140 1470

9 202 NK
Two laning with paved shoulders from Jessami to 

Nagaland Border
12 130 168

M/s SM Consultant (Rs 

1.50  Cr)

(i) Date of commencement 28.12.2016

(ii) Date of Completion is 22.08.2017 

(iii) Draft Feasibility Study Report including option study report  

submitted  on 27.04.2017.

(iv)  Total lengthYaingokopi-Jessami-Nagaland Border road is 182 km 

, out of which 170 km has been included in BharatMala Pariyojna.

10 39 NH(O) Moreh Bypass 3 30 42
M/s Choice Consulatncy 

(Rs 0.24 Cr)

(i) Date of commencement 22.09.2016

(ii) Date of Completion is 15.01.2017.

(iii)Final DPR incorporating compliance of comments of client 

submitted on 14.01.2017

(iv) Extension of Time has been granted up to 30.09.2017.

  

11 2 NK Churachandpur-Tipaimukh road 262
The Stretch entrusted to NHIDCL vide Gazette dated 29.09.2017. 

Tender for DPR preparation is being invited.

B Total (DPR Work) 1009 6781 8751

 M/s L.N. Malviya

 (Rs 5.07 Cr)

(i)Date of commencement 02.01.2017

(ii) Date of Completion is 09.10.2017.

(iii) QAP document and Inception Report submission on 06.03.2017

STATUS AS ON 15.01.2018

State: MANIPUR

M/s CE Testing 

(Rs 8.11 Cr)

(a)LOA issued on 26.10.2017.  

(b) Date of Commencement of services 22.11.2017.

DPR work in progress



Branch Office: Imphal

Sl. 

No.
NH Funding Name of project

Road 

Length  (km)

Estimated 

Cost                      

    (Rs. in crore)

TPC Consultant/Contractor Status

STATUS AS ON 15.01.2018

State: MANIPUR

Bharatmala

12 BR Shangshak-Nampisha 90 1125 1260 DPR under Progress

13 53 EC  Imphal-Jiribam 220 2750 3080 Change of Scope for Imphal-Jiribam

14 102B EC
Tuivai- Sinnghat 89 1112.5 1290.5 DPR under Progress (M/s CE Testing)

15 102B EC
Sinnghat- Churachandpur 35 437.5 507.5 DPR under Progress (M/s CE Testing)

16 150
EC

Churachandpur-Moirang 19 237.5 275.5

17 150
EC

Moirang-Imphal 42 525 609 DPR under Progress

18 150
EC

Jessami-Yaingangpopki 170 2125 2465 DPR under Progress

19 39
EC

Mao-Imphal 106 1325 1537 DPR under Progress

20 39 ICR Alternate Alignment 59 738 826 M/s Sheladia Inc. DPR Completed

21 39 ICR Imphal -Moreh 95 1188 1330 M/s Sheladia Inc.

(i).  Land Acquisition (LA) estimate awaited from State Govt.

(ii).  PIB meeting held on 25.04.2017 and Minutes approved.

(iii) CCEA Approved on 12 July 2017.

(iv) The bids for package-I from km m330 to km 350 (20 km) and 

Package-II from  km 350.00 to  km 395.68 (45.68 km) received on 

29.11.2017 and evaluation sent to ADB for confirmation before 

opening the financial bid.

C Total (Bharatmala) 925 11563 13181

NH-In Principle

D Total (NH-In Principle) 0.00 0.00 0.00

Rehabilitation 

22 102B NH(O)

Rehabilitation/Strengthening of existing road 

Churachandpur-Singhat-Sinzawl-Tuivai sector from Km 

0.00 to Km 34.500 

35 38 49  M/s Satya Builders Letter of Award Issued to M/s Satya Builders on 09.11.2017. 

23 102B NH(O)

Rehabilitation/Strengthening of existing road 

Churachandpur-Singhat-Sinzawl-Tuivai sector from Km 

34.00 to Km 103.00 

68 52 62
M/s Bhartia Infra 

Projects Ltd.

(i). Contract Awarded for Civil work of Rehabilitation.

(ii).  Work in progress.

24 102B NH(O)
Rehabilitation/Strengthening of existing road  from Km 

103.50 to Km 162.00
59 43 59

M/s Garg & Sons Estate 

Promoters Pvt Ltd
Letter of Award Issued on 21.12.2017. 

25 102A NH(O)

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road 

section from Km 0.00 to Km 28.00 covering 28 Km length 

on NH-102A in the state of Manipur.

28 3.8 3.8
M/s Bhartiya Infra 

Project Ltd.

Comencement/Start date 27.10.2016. Work in progress

26 102A NH(O)

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road 

section from Km 28.00 to Km 50.00 covering 22 Km 

length on NH-102A in the state of Manipur.

22 14.9 12 M/s Shongvah Thanmi Comencement/Start date 31.10.2016. Work in progress

27 102A NH(O)

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road 

section from Km 50.00 to Km 70.00 covering 20 Km 

length on NH-102A in the state of Manipur.

20 11.4 13
M/s Bhartiya Infra 

Project Ltd.
Comencement/Start date 27.10.2016. Work in progress



Branch Office: Imphal

Sl. 

No.
NH Funding Name of project

Road 

Length  (km)

Estimated 

Cost                      

    (Rs. in crore)

TPC Consultant/Contractor Status

STATUS AS ON 15.01.2018

State: MANIPUR

28 102A NH(O)

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road 

section from Km 70.00 to Km 90.00 covering 20 Km 

length on NH-102A in the state of Manipur.

20 15.6 18
M/s Haokhotinlen 

Vaiphei

(i)Contract Agreement signed on 11.05.2017

(ii)Letter to proceed issued on 12.05.2017. Work in progress

29 102A NH(O)

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road 

section from Km 90.00 to Km 115.00 covering 25 Km 

length on NH-102A in the state of Manipur.

25 15.4 18
M/s Haokhotinlen 

Vaiphei

(i)Contract Agreement signed on 11.05.2017

(ii)Letter to proceed issued on 12.05.2017. Work in progress

30 NH 137 NH(O)
Temporary Restoration of Tamenlong Khonsang of about 

40 km length.  (Work-I)
40 14.8 19 M/s K .Morung & sons.  LOA  issued .on 20.12.2016 and work in progress

31 NH 137 NH(O)
Temporary Restoration of Tamenlong Khonsang of about 

40 km length.  (Work-II)
40 0.8 M/s JKS 

Date of commencement of the project was 17.08.2017.

32 NH 137 NH(O) Pallel-Chandel Road 18 0.89 M/s K .Morung & sons.
Date of commencement of the project was 21.08.2017.

33 NH 137 NH(O)

Balance Construction of unfinished RCC Culverts and 

retaining walls and their maintenance along Imphal-

Jiribam road of NH-37 between Km3.00 to Km 220.00

217 3 M/s NDS Construction

Date of commencement of the project was 30.08.2017.

E Total (Rehabilitation Work) 591 213 254

Maintenance

34 NH-37 NH(O)

 Short Term Improvement & Routine Maintenance of 

Imphal-Jiribam Road from Km 3.00 to Km 75.00 

(Length=72 Km) of NH-53 (New NH-37) (Package-I)

72 33 52
M/s HVS Construction 

Materials Pvt. Ltd.

 (i) Contract agreement signed on 26.04.2017.

(ii)  Letter to proceed issued on 28.04.2017.

(iii) Commencement /Start date is 01.04.2017

35 NH-37 NH(O)

 Short Term Improvement & Routine Maintenance of 

Imphal-Jiribam Road from Km 75.00 to Km 145.00 

(Length=70 Km) of NH-53 (New NH-37) (Package-II) 

70 31 43
M/s Nidhi Creative 

Infrastructure Pvt. Ltd

(i) Contract agreement signed on 17.04.2017.

(ii) Letter to Proceed issued on 01.05.2017

(iii) Commencement /Start date is 11.03.2017

36 NH-37 NH(O)

 Short Term Improvement & Routine Maintenance of 

Imphal-Jiribam Road from Km 145.00 to Km 220.00 

(Length=75Km) of NH-53 (New NH-37) (Package-III)

75 43 67
M/s Bhartia Infra Pvt. 

Ltd.

(i) Contract agreement signed on 08.05.2017.

(ii) Letter to Proceed issued on 18.05.2017

(iii) Commencement /Start date is 01.04.2017

F Total (Maintenance & Repair) 217 107 161

Total (A+B+C+D+E+F) 2743.2 18772.7 22487.2



STATE-MEGHALAYA

Sl.

No.
NH Funding Name of project

Road 

Length 

(km)

Estimated 

cost                            

          (Rs in 

crore)

TPC 

Including LA 

(In Cr)

Date of Award 

of Contract

Name of Contractor 

/Authority's
Status

Civil Work

A Total (Civil work) 0.00 0.00 0.00

DPR Work

1 40 SARDP

2-laning with paved shoulder of Western 

Bypass of Shillong from km 0.000 (Km 

60.900 of NH-40) to Km 42.405 (Km 

87.850 of NH-40) 

42.405 258.37 258.37 -

M/s L.N. Malviya
(i) LA estimate for first 10 Km have been prepraed by DC, West Khasi Hills

District.

(ii)Revenue & Disaster management Department could not notify due to non-

reciept of consent from Khasi Hill Autonomous District Counsil.

(iii) Remaining stretch has to be realigned and LA will be initiated only after

finalisation of DPR.

(iv) Award of Consultancy services under process.

2 51 EAP
Tura-Dalu including Tura bypass: DPR 

ready  (JICA Funding)
51.5 360.3 519.95  -                    

M/s Theme Consultancy 
(i) Bid Document for Civil work under under finalization.

(ii) M/s BPC Consultants has finalised the additional survey work at the site but

hasn't submitted the Final report to the Authority yet. 

3
State 

Road
NK

Upgradation of Mawshynrut - Athiabari 

(Hahim) road to 2 lane.
38.00 266.0 1862.0 -

M/s Chaitanaya Projects 

Consulting Pvt Ltd (i) Hon'ble Chief Miniter in the Meeting held on 05.12.16, directed to take action

against the Contractor, if final DPR is not submitted immediately

(ii) The proposal for signing of TSA between NHIDCL, PWD Meghalaya and

Consultant is under process.   

4
State 

Road
SARDP

Upgradation to 2-lane of State road 

Stretches from Nongstoin - Wahkaji.
43.06 265.91 365.66

M/s Chaitanaya Projects 

Consulting Pvt Ltd
(i)Bid for civil work Invited with Bid due date on 15.11.2017. Minutes of

HPC Meeting is awaited from MoRTH.

(ii)Approval of modified cost estimate sent to MoRTH. Administrative approval is

awaited from MoRTH.

(iii) The proposal for signing of TSA between NHIDCL, PWD Meghalaya and

Consultant is under process. 

5
State 

Road
SARDP

 Upgradation of Wahkaji – Phlangdiloin - 

Ranikor 

(Tentative Length = 30.00 Km) and 

Domiasiat– Mawthabah road (Tentative 

length = 5.00 Km ) to 2-lane Total  = 

35.00 Km. 

35 259.37 259.37 -

M/s Chaitanaya Projects 

Consulting Pvt Ltd
(i) Final DPR is submitted by the consultant to State PWD and same has been

received  in the month of March, 2016 by the Branch office.       

(ii) The proposal for signing of TSA between NHIDCL, PWD Meghalaya

and Consultant is under process.                                                                         

6
State 

Road
SARDP

Detailed Project Preparation for 

Upgradation of Nongstoin-Rambrai-

Kyrshai road upto Meghalaya – Assam 

border to 2-lane - Tentative length = 

69.50 Km.
69.5 426 426 -

M/s Holtec Consulting Pvt. 

Ltd (i). During the meeting taken by Chief Secretary, Government of Meghalaya, it

was directed that State, PWD shall provide the land acquisition details to the

concerned DC within 10 days.

(ii). The Consultant to submit final DPR while corporating the changes in the

500 mtr length at the starting point, as per suggestion of State, PWD. 

(iii) Tripartite Supplementary agreement signed between NHIDCL, State

PWD Meghalaya & M/S Holtec Consulting Pvt. Ltd. on 31.05.2017.

7
State 

Road
NK

Detailed Project Preparation for 

Garobdha (on NH 127B)-Ampati-Zigzag-

Mahendraganj (near Bangladesh border)

52 650 754

8
State 

Road
NK

Detailed Project Preparation for 

Mawngap(on old NH 44E)-Mawphlang-

Laitmusiang-Mawkyrwat-Rangthong-

Nongnah-Dirang-Khadphra (Ranikor) 

(near Bangladesh border)

96 1200 1392

9 NH-62 JICA
Assam/Meghalaya border to Dalu via 

Baghmara
185 2983

10 127B JICA Phulbari to Tura  79 1185 1363
DPR is in progress by PWD, Meghalaya. DPR to be transferred. 

B Total (DPR Work) 612 3686 8820

M/s L.N. Malviya 

New Projects:

(i) Approved 'In-Principal' for declaration as new NH and asked NHIDCL for

preparation of DPR vide Ministry's letter no. NH-14012/15/2013-P&M (Pt-23)

dated 16.09.2015.

(ii) M/s L.N. Malviya has been identified as the H1 bidder. 

(iii)Award of Consultancy services under process.

STATUS AS ON 15.01.2018

Branch Office: Shillong



STATE-MEGHALAYA

Sl.

No.
NH Funding Name of project

Road 

Length 

(km)

Estimated 

cost                            

          (Rs in 

crore)

TPC 

Including LA 

(In Cr)

Date of Award 

of Contract

Name of Contractor 

/Authority's
Status

STATUS AS ON 15.01.2018

Branch Office: Shillong

Bharatmala

11

SARDP

_______

BMP

Baghmara-Rongra-Mahadeo-Ranikor 206 2575 2987
● DPR under progress

● Final DPR Submitted

12 40 JICA Dawki - Shillong 95 1187.5 1377.5

● DPR under progress

● Final DPR submitted on 23.08.2017

Under JICA funding loan agreement to be signed

13 EC Nengkra – William Nagar 16 200 232

● Total 3 bids received on 28.11.2017   

● Technical Evaluation in progress  

● DPR likely to be completed by December 2018

● To be awarded by 20.12.2017

14 40 EC

Mawlyngkhung- Mawryngkneng ( 

Shillong bypass) 49 612.5 710.5

● Total 3 bids received on 28.11.2017   

● Technical Evaluation in progress  

● DPR likely to be completed by December 2018

● To be awarded by 20.12.2017

15 40 EC Mawryngkneng- West Jaintia Hills 19 237.5 275.5

● Total 3 bids received on 28.11.2017   

● Technical Evaluation in progress  

● DPR likely to be completed by December 2018

● To be awarded by 20.12.2017

16 40 EC West Jaintia Hills- Jowai 7 87.5 101.5

● Total 3 bids received on 28.11.2017   

● Technical Evaluation in progress  

● DPR likely to be completed by December 2018

● To be awarded by 20.12.2017

17 44 EC Jowai-Ratachera 101 1262.5 1464.5

● Total 3 bids received on 28.11.2017   

● Technical Evaluation in progress  

● DPR likely to be completed by December 2018

● To be awarded by 20.12.2017

18

EC

Damra-Nengkra

66

825 957

● Total 3 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

19 FR Rajabala- Fakirganj 40 500 580

● Total 7 bids received on 28.11.2017   

● Technical Evaluation in progress  

● DPR likely to be completed by December 2018

● To be awarded by 20.12.2017

C Total (Bharatmala) 599.00 7487.50 8685.50

NH-In Principle

D Total (NH-In Principle) 0.00 0.00 0.00

Rehabilitation 

E Total (Rehabilitation Work) 0.00 0.00 0.00

Maintenance & Repair

F Total (Maintenance & Repair) 0.00 0.00 0

Grand Total (A+B+C+D+E+F) 1211.47 11173.45 17505.85



Branch Office: Aizawl

Sl.

No.
NH Funding Name of project

Road 

Length 

(km)

Estimated 

Cost (in Cr)

TPC 

Including LA 

(In Cr)

Date of 

Award of 

Contract 

Name of 

Contractor 

/Authority 

Engineer

Status

Civil work

A Total (Civil work) 0.00 0.00 0.00

DPR

1 EAP/BMP

(i) km 8-125

(Civil Pkg. 1 & 2)

110.26 1283.03 1917.44

2 EAP/BMP

(ii) Km 125-250

(Civil Pkg. 3 to 5)

118.30 1530.09 2238.55

3 EAP/BMP

(iii) km 250-380

(Civil Pkg. 6 to 8)

122.60 1350.93 2011.59

B Total (DPR) 351.16 4164.05 6167.58

Bharatmala Projects

4 6 ICR Kawlkulh- Champhai 70 875 1015 ● DPR for Kawlkulh- Champhai has already been completed. DPR to be transferred.

6 302 ICR Lunglei- Tlabung 97 1212.5 1406.5 ● DPR Completed by PWD. To be transferred

7

ICR

Tlabung -Kawarpuchiah 14 175 203 ● Total 3 bids received on 23.11.2017   

● Technical Evaluation in progress  

● DPR likely to be completed by December 2018

● To be awarded by 20.12.2017

STATUS AS ON 15.01.2018

STATE: MIZORAM

54
Yet to be 

awarded
Yet to be selected

(i) Final DPRs received. View of NHIDCL on draft EPC agreement sent to JICA vide letter dated 17.03.2017. Matter is being pursued with JICA.

(ii) As advised by JICA work of Additional topographical and Geological Survey has been awarded to M/s BPC Consultant India Pvt Ltd. and is under progress. Inception

Report for additional Topographical and Geotechnical survey work has been submitted by the DPR Consultant. 

(iii) An area of 272.38 Ha private lands has been identified under Phase-I (non¬ settlement area) for which an amount of Rs. 48.08 Crores demanded (50% of the

approximate cost of acquisition worked out by the Collectors) has been deposited with G/o Mizoram on 26.09.2017.

(iv)Publication of Notification for non-settlement area u/s 19 of MLARR, 2016 (equivalent to 3 (D) of NH Act) has been issued as follows:

AIZAWL        SERCHHIP               LUNGLEI              LAWNGTLAI              SAIHA

31.10.17         02.11.17                30.10.17                   23.10.17                08.11.17

(v)Determination of Amount of compensation u/s 27 of MLARR Act (equivalent to 3 (G) of NH Act) is under progress.

(vi) Forest clearance for Package 1 and Package 3 from the MoEF-RO, Shillong which needs to be expedited. In-principle approval for package-2 has been granted on

13.11.2017. Demand Note for Package-2 for an amount of Rs 5.11 Lakhs has been sent to HO NHIDCL New Delhi on 03.01.2018. The same is under process.

(vii) CCEA approval has been accorded by the Cabinet Committee on 22.03.2017. Loan Agreement has been signed between Govt. of India and Govt. of Japan on

31.03.2017. JICA ODA Loan (ID-P 249) has been effectuated on July 26, 2017 as communicated vide JICA’s letter no. JICA (ID) 29 -373 dated August 7, 2017.

(viii) Invitation of bids for Expression of Interest has been published with Bid Due Date as 21.11.2017. Technical Evaluation is under progress. Based on the consent of

JICA on EPC documents Bid documents for civil construction work has been sent to MoRTH & JICA. MoRTH has concurred EPC documents vide letter no. A-

12024/14/2015-NHIDCL Cell dated 06.11.2017and   JICA has concurred EPC documents vide letter no. JICA (ID) 29-781 dated 28.11.2017.

(ix) Bids for Civil Construction work have been invited for 4 Packages (out of total 8 packages) on 01.12.2017 with due date on 30.01.2018. Bids for the remaining

packages have also been invited 20.12.2017 with due date on 02.02.2018.

(x) M/s PNG Planning and Structural Consultants Pvt. Ltd. has been selected bidder to carry out Consultancy Services for construction of 4 nos. of Bypasses. under JICA

ODA loan (Phase-2) 



8 6
EC

Seling-Kawlkulh 78 975 1131 ● DPR completed by State PWD and to be taken over by NHIDCL

9 102B

EC

Kawlkulh-Tuivai 122 1525 1769 ● Total 3 bids received on 23.11.2017   

● Technical Evaluation in progress  

● DPR likely to be completed by December 2018

● To be awarded by 20.12.2017

10 54

EC

Vairengte - Sairang

111 1387.5 1609.5

● Total 6 bids received on 28.11.2017

● Technical Evaluation in progress  

● DPR likely to be completed by   December 2018

● To be awarded by 20.12.2017

C Total (Bharatmala) 492 6150 7134

NH-In Principle

D Total (NH-In Principle) 0 0 0.0

Rehabilitation Work

E Total (Rehabilitation Work) 0 0 0

Maintenance & Repair

F Total (Maintenance & Repair) 0 0 0

Grand Total (A+B+C+D+E+F) 843.16 10314.05 13301.58







Sr. 

No.
NH Funding Name of project

Road 

Length  

(km)

Estimated 

Cost                      

      (Rs. in 

crore)

TPC

(Rs. in 

crore)

Date of 

Award of 

Contract 

/Appointed 

Date

Name of Contractor 

/Consultant

Status

Civil Work

1
NH-

39
SARDP

4 laning of Dimapur Kohima section of NH-39 

from Km 123.840 to Km 138.775
14.94 387.00 489.01

31.03.2016/ 

16.09.2016

Ramky-ECI JV / 

L.N. Malviya Infra 

Projects Pvt. Ltd.

(i) Physical Progress - 18.3%

(ii) Financial Progress - 12.48%        

(iii) EOT approved as per the recommendation of EC MoM dated 10.11.2017

2
NH-

39
SARDP

4 laning of Dimapur Kohima section of NH-39 

from  Km 138.775 to Km 152.49
13.72 339.55 519.72

31.03.2016/ 

30.08.2016

Ramky-ECI JV / 

L.N. Malviya Infra 

Projects Pvt. Ltd.

(i) Physical Progress -23.63%

(ii) Financial Progress - 27.23%   

(iii) EOT approved as per the recommendation of EC MoM dated 10.11.2017

3
NH-

39
SARDP

4 laning of Dimapur Kohima section of NH-39 

from Km 152.49 to Km 166.700.
14.21 340.00 562.98

31.03.2016/ 

08.08.2016

Gayatri projects 

limited / L.N. 

Malviya Infra 

Projects Pvt. Ltd.

(i) Physical Progress - 9.67 %

(ii) Financial Progress - 19.67% (iii) Letter from GM (T) dated 01.08.2017 to 

Principal Secretary, Karbi-Anglong district, Assam regarding LA.

(iv) Cure notice issued on 16.06.2017 due to slow progress.                                                                                                          

                                                                    (v) Meeting was held at RO-NE and HQ 

on 22.06.2017 and 11.07.2017 respectively to review the progress.  

(vi) EOT proposal from ED(P) awaited

4
NH-

39
SARDP

(i) Construction of Four/Six laning from Km 

132.375 to Km 158.058 (Total New 

Alignment length of 20.683 Km) of Daboka- 

Dimapur Section (Dimapur Bypass) of NH-36 

& 39 

20.68 387.00 645.02
28.03.2017/ 

05.09.2017

Simplex 

Infrastructures 

Limited / --

(i) Physical Progress- 0.00%

(ii) Financial Progress- 5.00%

(iii) Bid received on 08.09.2017 for AE.

(iv) LOA issued and PBG confirmation awaited from our Bank.

A Total (Civil work) 63.54 1453.55 2216.73

STATUS AS ON15.01.2018

 State: Nagaland Branch Office: Dimapur



Sr. 

No.
NH Funding Name of project

Road 

Length  

(km)

Estimated 

Cost                      

      (Rs. in 

crore)

TPC

(Rs. in 

crore)

Date of 

Award of 

Contract 

/Appointed 

Date

Name of Contractor 

/Consultant

Status

DPR Work

5
NH-

39
SARDP

 Consultancy Services for Feasibility Study 

and Detailed Project Report for 4 laninig of of 

Kohima bypass connecting NH-39,NH-150, 

NH-61 on EPC mode in the state of Nagaland

36 1150 1460.5
26.10.2016 

/ 12.12.2016 

Highway 

Engineering 

Consultant in 

association with 

Agnitio 

Infrastructures 

Projects Pvt. Ltd.

(i) DPR work under progress (Alignment finalization).

(ii) "Minutes of the Consulative Meeting held on 21.09.2017 at Secretarait 

Conference Hall regarding 4 (four) SARDP-NE Roads and Kohima Bypass" has  

been received on 12.10.2017.

(iii) DO letter issued to State govt for Land Acquisition.

6
NH-

39
SARDP

(ii) Construction of Dimapur Bypass (Assam 

Portion) of 4/6 lane pavement on EPC basis 

from existing Km 159.400 of NH-36 to 

existing Km 102.500 of NH-39 and upto end 

point of Assam portion [Design Km 118.050 

to design Km 132.375] (length 14.325 Km) in 

the State of Assam under Phase-A of 

14.33 394.39 500.09 -- / --  -- / --

(i) Revised 3(A) published, 3D & 3G proposal awaited from GM(P).          

(ii) Bid invited for civil work with bid due date 31.01.2018.

(iii) Bid received on 08.09.2017 for AE.

(iv) LOA issued and PBG confirmation awaited from our Bank.

7
State 

Road
SARDP

 Merangkong-Tamlu-Mon (MTM) Road 

(SARDP-NE)
86.835 1085.4375 1266.9227

8 702 SARDP Changtongya-Longleng (CL) road 38.5 481.25 561.715

9 702A SARDP Chakabama-Zunheboto (C-Z) road 115.53 1444.125 1685.5827
-- Rites Limited

(i) Entrusted by MORTH on 14.02.2017.

(ii) Alignment of 2 roads i.e. PP & CZ road has been approved by Competent 

Authority of NHIDCL vide MoM dated 17.10.2017. However other two roads i.e. 

MTM & CL road some reservation by state govt. To sort out the issues of these two 

roads, GM(P) NHIDCL analyse the issue in Consultation with M/s Rites Ltd.

(iii) LA plan to be prepared for fixing of centre line & ROW based on data provided 

by M/s RITES Ltd through contract for which preferred bidder has been identified, 

PBG submission is awaited..                                                                       (v)  MD, 

NHIDCL proposed (in MoM dated 17.10.2017 that NHIDCL would take an 

experimental step to develop and identification stretch for chemically treated 

pavement CL road was selected to develop having with 38.5 Km to be constructed 

with chemically treated sub-base and base course.

(vi) "Minutes of the Consultative Meeting held on 21.09.2017 at Secretariat  

Conference Hall regarding 4 (four) SARDP-NE Roads and Kohima Bypass" has  

been received on 12.10.2017.

(vii) Deed of agreement for LA of PP road received from GM (P) vide letter dated 

27.10.2017.

(viii)NHIDCL has invited Bids for three packages  i.e.  Phek-Pfutsero Road, 

Chakabama-Zunheboto road and Merangkong-Tamlu-Mon Road will invited soon.



Sr. 

No.
NH Funding Name of project

Road 

Length  

(km)

Estimated 

Cost                      

      (Rs. in 

crore)

TPC

(Rs. in 

crore)

Date of 

Award of 

Contract 

/Appointed 

Date

Name of Contractor 

/Consultant

Status

10 702A SARDP  Pfutsero- Phek (PP) road 62.558 781.975 912.72122

B Total (DPR) 353.75 5337.18 6387.53

Bharatmala Projects

11 BMP

Jessami - Akegwo 58 725 841

i) Total 3 bids received on 23.11.2017   

ii) Technical Evaluation in progress  

iii) DPR likely to be completed by December 2018

(iv) To be awarded by 20.12.2017

12 150 EC Kohima-jessami 125 1562.5 1812.5

13 BMP

Akegwo -  Avangkhu 91 1137.5 1319.5

i) Total 3 bids received on 23.11.2017   

ii) Technical Evaluation in progress  

iii) DPR likely to be completed by December 2018

(iv) To be awarded by 20.12.2017

14 39 BMP

Khatkhati-Chumukedeima 23 287.5 333.5

i) Total 6 bids received on 28.11.2017.

ii) Technical Evaluation in progress  

iii) DPR likely to be completed by   December 2018

(iv) To be awarded by 20.12.2017

15 39 EC
Kohima -Mao 36 450 522

C Total (Bharatmala) 333.00 4162.50 4828.50

NH-In Principle

16
New 

NH
NHIP

Consultancy Services for carrying out 

Feasibility Study, Preparation of Detailed 

Project Report and providing pre-

construction services in respect of Two 

Laning with paved shoulder NH configuration 

from Simaluguri-Bihubar on NH-702C in the 

State of Assam to Mon on NH 702 in the 

state of Nagaland 

84 840.00 840.00 -- / --
M/s S M 

Consultants

(i) Contract Agreement signed on 11/09/2017 

(ii) Commencement Date is 03.10.2017.

(iii) Alignment decision awaited from State Govt.

D Total (NH-In Principle) 84.00 840.00 840.00

Rehabilitation 

E Total (Rehabilitation Work) 0.00 0.00 0.00

Maintenance & Repair

F Total (Maintenance & Repair) 0 0 0

Grand Total (A+B+C+D+E+F) 834.29 11793.23 14272.76

-- Rites Limited

(i) Entrusted by MORTH on 14.02.2017.

(ii) Alignment of 2 roads i.e. PP & CZ road has been approved by Competent 

Authority of NHIDCL vide MoM dated 17.10.2017. However other two roads i.e. 

MTM & CL road some reservation by state govt. To sort out the issues of these two 

roads, GM(P) NHIDCL analyse the issue in Consultation with M/s Rites Ltd.

(iii) LA plan to be prepared for fixing of centre line & ROW based on data provided 

by M/s RITES Ltd through contract for which preferred bidder has been identified, 

PBG submission is awaited..                                                                       (v)  MD, 

NHIDCL proposed (in MoM dated 17.10.2017 that NHIDCL would take an 

experimental step to develop and identification stretch for chemically treated 

pavement CL road was selected to develop having with 38.5 Km to be constructed 

with chemically treated sub-base and base course.

(vi) "Minutes of the Consultative Meeting held on 21.09.2017 at Secretariat  

Conference Hall regarding 4 (four) SARDP-NE Roads and Kohima Bypass" has  

been received on 12.10.2017.

(vii) Deed of agreement for LA of PP road received from GM (P) vide letter dated 

27.10.2017.

(viii)NHIDCL has invited Bids for three packages  i.e.  Phek-Pfutsero Road, 

Chakabama-Zunheboto road and Merangkong-Tamlu-Mon Road will invited soon.



Branch Office: Gangtok

Sl. 

No.
NH Funding Name of project

Road Length 

(km)

Estimated  

Cost 

(Rs in crore)

TPC

(Rs in crore)

Name of DPR 

Consultant
Name of Contractor / Authority Engineer Status 

Civil Work

1 717 A SARDP PKG I : Rhenok-Roarathang-Pakyong 

26.706 318.42 447.37

M/s SA 

Infrastructure 

Pvt.Ltd.

M/s Dinesh Chandra R. Agrawal infracon 

Pvt.Ltd./ 

M/s Technocrats Advisory Services Private 

Limited

(i) Contract Agreement Signed on 17.04.2017 with M/s Dinesh Chandra R. Agrawal infracon Pvt.Ltd.

(ii)3(G) compensation deposited to Branch Office.

(iii) Stage-I Forest Clearance has been received on 18.07.2017.

(iv) Appointed date declared as 01.11.2017

2 510 SARDP

(i) Singtam - Tarku (Stretch -I of km 0.00 to 16.00Km)

 

(ii) Tarku- Rabongla (Stretch - II of km16.00 to 32.5 Km) 

32.5 371.42 665.85 M/s CM Solutions

(i) M/s AARPEE Infra project Pvt.Ltd.

(ii) M/s S&P Infrastructure Pvt. Ltd.

M/s Technocrats Advisory Services Private 

Limited(AE)
(i) Contract Agreement Signed on 17.04.2017 

(ii) In principal approval for stage -I clearance has been received on 21.06.2017.

(iii) Appointed date declared as 01.11.2017

3 NH-10 SARDP
Rangpo viaduct at Km. 51.10 to 53.90 on West Bengal 

/Sikkim border
1.8 55.79 133.49

M/s Chaitanya 

Consultancy 

Pvt.Ltd.

M/s Dinesh Chandra R. Agrawal infracon 

Pvt.Ltd./ 

M/s Technocrats Advisory Services Private 

Limited

(i) Contract awarded to M/s Dinesh chandra R Agarwal Infracon Pvt.Ltd.

(ii) Appointed date 20.02.2017

(iii) Change in name of user agency awaited from MoEF & CC, New Delhi.

(iv) Physical Progress = 10%

A Total (Civil Work) 61.006 745.63 1246.71

DPR Work

4 717 B SARDP PKG II : Rishi Border -Rolep (NH-717B) 45.78 549.36 663.81
(i) 3(A) by 30.11.2017.

(ii) DPR submitted on 15.01.2017, under examination. 

5 717 B SARDP PKG III : Rolep-Menla (NH-717B) 43.84 526.08 635.68
(i) DPR by 30.01.2018.

6 717A SARDP
Construction of 2-lane Highway NH-717A from Ranipool-

Pakyong  in the state of Sikkim
15.5 158.05 204.44 M/s CM Solutions -

(i) DPR received .

(ii) Bid invited with bid due date 30.11.2017.

(iii) 3(A) published  on 29.08.2017.

7 510 SARDP
Rabongla-Ranjit Bridge

30 360 435 -

(i) Final DPR awaited likely in Oct. 2017.

(ii) Bid Planned by Dec. 2017.

STATE: SIKKIM

 STATUS AS ON 15.01.2018 



Branch Office: Gangtok

Sl. 

No.
NH Funding Name of project

Road Length 

(km)

Estimated  

Cost 

(Rs in crore)

TPC

(Rs in crore)

Name of DPR 

Consultant
Name of Contractor / Authority Engineer Status 

STATE: SIKKIM

 STATUS AS ON 15.01.2018 

8 510 SARDP
Legship-Gyalshing

18 216 261 -
(i) DPR by Dec. 2017

9 NH-10 SARDP
Realignment of NH-31-A (New NH-10) between km 20 to km 

27.7 for circumventing sinking zone (west Bengal Portion)
18 216 261  

10 NH-10 NH(O)

Construction of Additional Bridge adjacent to the existing 

bridge at Km 52.100 on NH-10

at Rangpo at the border of West Bengal and Sikkim State on 

EPC Mode

0.24 13.01 18.70
M/s CM Solutions

-

(i) Bid Annuled due to Administrative reasons.

(ii) 3(A) has been published on 27.09.2017.

(iii)Change in name of user agency from BRO to NHIDCL is  awaited from Forest Dept. 

11 310A New SARDP

Tashiview point - Phodang-Mangan

(Mangan District)

NH-15017/46/2015-P&M under SARDP-NE

55 550 550 - - (i) Work is With BRO.

12

NHIP
 (i) 2 laning with paved shoulder of Namchi-Ravangla-

Tashiding-Yusksum-Geyzing road section (length-122Km)  

in the State of Sikkim  

(ii) 2 laning with paved shoulder of Geyzing-Dentam-Uttarey-

Chiwabhanjang road section (length-55 Km) in the State of 

Sikkim  

(iii) 2 laning with paved shoulder of Ravong-Phamtum-

Dzongu-Upper Dzongu-Chungthang road section (length-

150 Km) in the State of Sikkim.

327 3924 4578

M/s L.N. Malviya 

Infra Projects Pvt. 

Ltd. in Association 

with Agnitio 

Infrastructure 

Project Pvt. Ltd.

(i) LOA issued dated 27.07.2017.

(ii) Contract Agreement signed on 22.08.2017, with M/s L.N. Malviya Infra Projects Pvt. Ltd. in Association with Agnitio 

Infrastructure Project Pvt. Ltd.

(iii) Draft Feasibility Report has been submitted on 21.12.2017 at Branch Office.

13 NH-10 NH(O)

Construction of Chisopani Traffic Tunnel of length 250 m 

from design Chainage Km 67.150 to Km 67.400 on NH-10 in 

East Dist., in the State of Sikkim on EPC mode

0.42 27.50 34.61
M/s CM Solutions

(DPR Consultant) 

(i) AA&FS has been sent to Ministry Dated 30.04.2017

(ii)Bid planned by 30.01.2018

(iii)Change in the name of user agency from BRO to NHIDCL has been applied by BO, Sikkim vide dated 30.03.2017.

(iv) Land Acquisition not required.

14 NH-10 NH(O)
Special repair works at narrow zone and landslide area 

between Rangpo to Ranipool (Stand alone Project)
1.17 133.39 179.10 -

(i) Bid for civil work invited with Bid Due Date 11.01.2018.

(ii) AA&FS proposal has been sent to Ministry, approval awaited.

B Total (DPR Work) 554.95 6673.39 7821.34



Branch Office: Gangtok

Sl. 

No.
NH Funding Name of project

Road Length 

(km)

Estimated  

Cost 

(Rs in crore)

TPC

(Rs in crore)

Name of DPR 

Consultant
Name of Contractor / Authority Engineer Status 

STATE: SIKKIM

 STATUS AS ON 15.01.2018 

Bharatmala

15 BM

Mangan (NH-310A) – Kodyong-Chungthang-Lachung-

Yumthang-Yume-Samdang border

90 1125 1305
(i) DPR under progress

(ii) Draft Feasibility Report submitted on 11.10.2017 for 32 km 

16 BM

Chungthang-Lachen Monastery- Log bridge-Muguthang & 

Naku to Nakpolatok- Nakula

75 937.5 1087.5
(i) DPR under progress

(ii) Inception Report submitted

C Total(Bharatmala) 165.0 2062.5 2392.5

NH-In Principle

D Total (NH-In Principle) 0.00 0.00 0.00

Rehabilitation 

17 NH-10 NH(O)

Improvement & Rehabilitation of existing Indira Bye Pass 

road form Km 0.000 to km 10.117 on NH-10 in the State of 

Sikkim on Item Rate Basis 10.12 23.57 23.57
DPR prepared by 

BO, Sikkim GM(P) 

(i) AA & FS received on 13.12.2017

(ii)Technical Evaluation under process.

E Total (Rehabilitation Work) 10.12 23.57 23.57

Maintenance & Repair

18 NH-10 M&R

 Short Term Improvement & Routine Maintenance of Km 

51.00 to Km 93.00 of NH-10 in the State of Sikkim (Including 

Indra and Northern Bypass) on Percentage Rate basis.

43 4.97 6.71 M/s Latala Construction Co.
(i) Contract agreement signed on 27.03.2017 with M/s Latala Construction Co.

19 NH-10 M&R

Special Repair work between Ranipool to Zero point from km 

80.00 to km 93.00 of NH-10 in the State of Sikkim on Item 

Rate Basis 

13.00 7.58 7.58
DPR prepared by 

BO, Sikkim GM(P) 

(i) AA & FS received on 13.12.2017

(ii)Technical Evaluation under process.

20 NH-10 M&R
Improvement & Rehabilitation of Kapur mode at Km 70.00 of 

NH-10 in the State of Sikkim.
0.100 3.54 3.54

DPR prepared by 

BO, Sikkim GM(P) 

(i) AA & FS received on 13.12.2017

(ii)Technical Evaluation under process.

F Total (Maintenance & Repair) 56.100 16.090 17.830

Total (A+B+C+D+E+F) 847.17 9521.18 11501.95



Branch Office: Agartala

Sl.

No.
NH Funding Name of project

Road Length 

(km)

Estimated cost

(Rs in crore)

TPC including 

LA

Date of 

signing of 

Contract / 

Appointed 

Date

Name of Contractor /Authority 

Engineer
Status

Civil Work

1 44 SARDP
2-laning with Paved shoulder of Agartala- Udaipur Section of NH-44 from

Km 6.800 to km 55.00 in the State of Tripura
48.360 369 749.29

16.03.2015/

15.09.2015

M/s KMC Construction/ M/s Rodic 

Consultants

(i)Civil Work in progress

(ii)  Repayment of advance pending for 8% amount of contract price

(ii)Financial Progress-28.15%

(iii)Physical progress-28.15%

(iv) DBM completed in 15.32 km.

(v) BC Completed in 14.27 km

(vi) Milestone I Delayed Achievement on 31.03.2017 (Scheduled 

on 31.12.2016)

(vii) Milestone II slipped on 13.12.2017

(viii) Milestone-III due on 16.04.2018

2 44 SARDP
2-laning with Paved shoulder of Udaipur- Sabroom Section of NH-44 from

Km 55.00 to 128.712  in the State of Tripura
73.712 497.89 815.05

11.08.2014/

31.10.2015

M/s Oriental Structural Engineers 

Pvt. Ltd., Delhi/ M/s Feedback Infra

(i)Civil Work in progress

(ii) Physical Progress-69.38%

(iii) Financial Progress-67.31%

(iv)Length completed- 47.89 km

(v) Milestone-I & II achieved.

(vi) Milestone- III achieved

3 44 NH(O)

Construction of Extra-dosed RCC Bridge including viaduct and approaches

over river Feni at Sabroom on Indo-Bangladesh Border on NH-8 (old NH-

44)in the state of Tripura on EPC mode 

1.888 82.57 128.69
31.03.2017/

27.10.2017
M/s Dineshchandra R. Agrawal

(i) LOA issued on 22.03.2017

(ii) Contract Agreement signed on 31.03.2017

(iii) Appointed Date fixed as 27.10.2017

4 208 SARDP Kumarghat- Kailashahar 25 375 431

This stretch has been taken over from BRO on 18.10.2017. 

A Total (Civil Works) 149 1324 2124

DPR Work

B Total (DPR Work) 0.00 0.00 0.00

Bharatmala

5
208 & 

208 A
BR  Teliamura- Sabroom (Bangladesh border) 216 3240 3726

M/s Technocrats Advisory Services 

Pvt. Ltd. in association with 

Vaishnavi Infratech Services Pvt. 

Ltd.

(i) Inception Report Submitted                 

(ii) Draft Feasility Report Submitted on 08.05.2017

6 44 A EC Manu- Simlung 81 1012.5 1174.5 M/s Lion

(i) This stretch has been included in the JICA Rolling Plan. Final DPR 

has been received from the Consultant. DPR has been submitted to 

DS (IC & Parl) on 11.07.2017 for onward submission to JICA and DEA 

for taking further necessary action.

(ii) Land acquisition, clearances etc. in progress.

7 108 B BR Khowai- Agartala 55 550 632
28.12.2016/

11.01.2017

M/s Technocrats Advisory Services 

Pvt. Ltd. in association with 

Vaishnavi Infratech Services Pvt. 

Ltd.

(i) DPR under progress

(ii) Draft Feasibility Report submitted on 08.05.2017

C Total (Bharatmala) 352.00 4802.50 5532.50

NH-In Principle

D Total (NH-In Principle) 0.00 0.00 0.00

Rehabilitation 

E Total (Rehabilitation Work) 0.00 0.00 0.00

Maintenance & Repair

F Total 0 0 0

Grand Total (A+B+C+D+E+F)) 500.74 6126.96 7656.53

STATUS AS ON  15.01.2018

STATE-TRIPURA



Sl. No. NH No. Funding Name of project Road Length  

(km)

Estimated cost 

/EPC cost in Rs. 

Crore

TPA including LA 

[In Cr]

Date of Award 

of Contract 

/Appointed 

Date

Name of the DPR 

Consultant

Name of Contractor

Status

Rehabilitation work

1 34 NH(O)

Proposed Protection work at Bareti landslide zone km. 100.300 to km. 

101.060

0.75 31.55 31.55 18.09.2017
DPR Consultant - M/s. 

AECOM
M/s Bharat Construction

(i) LOA issued on  18.09.2017.

(ii) Contract Agreement signed on  25.09.2017, with M/s Bharat Construction.

(iii) Appointee date  declared as 04.01.2018. 

2 34 NH(O)

Proposed Protection work at Nalupani Landslide (Km. 123+080 to Km. 

123+480,123.665to 123.740& km. 123+770 to Km. 123+970)

0.68 38.07 38.07 16.06.2017
DPR Consultant - M/s. 

AECOM
 M/s KCC Buildcon Pvt. Ltd.     

     

i) LOA issued on 16.06.2017.

ii) Contract Agreement signed on 28.06.2017 with M/s KCC Buildcon Pvt. Ltd.                         

                      

(iii) Appointee date  declared as 11.09.2017.          

A Total (Rehabilitation Work) 1.43 69.62 69.62

Civil Work

B Total (Civil work) 0 0 0

DPR Work

3 7 NH(O) Rudraprayag to Josimath 100.00 1200 1200

-
(i) work has been entrusted to NHIDCL by MoRTH on dated 13.07.2017.

C Total (DPR) 100.00 1200.00 1200.00

Bharatmala

4 BMP
Askot-Dharchula-Tawaghat-Sirkha-Malpa-Garbyang-Lipu-Lekh Pass

80 800 800
M/s Voyants Solutions Pvt. 

Ltd.

(i) DPR in progress

(ii) Final Feasibility Report submitted on 29.09.2017

5 BMP

Simli– Narayanbagar-Kulsari-Talwari-Gwaldan-Dangoli-Baijnath-

Bageshwar-Balighat-Kapkot-Sama-Quiti-Birthi-Girgaon-Ratapani-

Munsiyari-Darkot-Madkot-Sheraghat-Mawani-Jolljivi 

306 4590 5279
M/s Voyants Solutions Pvt. 

Ltd.

(i) DPR in progress

(ii) Final Feasibility Report submitted on June 2017

6 BMP
Mana-Mussapani-Gasroli-Rattakana-Manapass

63 945 1086
M/s Voyants Solutions Pvt. 

Ltd.

(i) DPR in progress

(ii) Final Feasibility Report submitted on September 2017

7 BMP
Joshimath-Malari

62 620 620
M/s Voyants Solutions Pvt. 

Ltd.

(i) DPR in progress

(ii) Final Feasibility Report submitted on September 2017

8 BMP Bhaironghati-Nelang-Naga- Angar-PDA-Medikay 70.00 1050 1050 Bids for DPR to be invited.

9 BRT
Almora (NH-109) - Kausani-Baijnath-Tharali-Karn Prayag (NH-109A)

(BMP)
164.00 1572.35 1572.35

M/s Voyants Solutions Pvt. 

Ltd.

(i) DPR in progress

(ii) Final Feasibility Report submitted on June 2017

D Total (Bharatmala) 745.00 9577.35 10407.35

State: Uttarakhand

STATUS AS ON 15.01.2018

Branch Office: Dehradun



Sl. No. NH No. Funding Name of project Road Length  

(km)

Estimated cost 

/EPC cost in Rs. 

Crore

TPA including LA 

[In Cr]

Date of Award 

of Contract 

/Appointed 

Date

Name of the DPR 

Consultant

Name of Contractor

Status

State: Uttarakhand

STATUS AS ON 15.01.2018

Branch Office: Dehradun

NH-In Principle

E Total (NH-In Principle) 0.00 0.00 0.00

Tunnel Work (DPR Work)

10 134 NH(O)
Construction of 4.5 Km long Silkyara Tunnel between Km 25.40 to 50.25 

Km
4.86 1100 1441

DPR Consultant - M/s. 

Technocrats Advisory 

Services Pvt.Ltd.

i) Draft 3(A) notification has been published on 08.06.2017.

ii) Forest Clearance for in-principle approval for stage -1 clearance has been 

uploaded on 30.06.2017 with MoEF.

iii)  3D Gazette Notification published on 29.08.2017.

iv) Draft bidding document is under process.

v) The project has been approved in PIB meeting held on 27.11.2017.

vi) Draft CCEA Note has been sent to Ministry for approval of AA & FS on 

18.12.2017.

G Total 4.86 1100.00 1441.00

Maintenance

1 7 M&R
Short term operation and maintenance from km. 368.000 to Km. 403.000 

of NH-07 (old NH-58) in Rudraprayag-Joshimath
35.00 1.78 1.78 01.11.2017 M/S Massom Ali and CO

(i)Technical bid opened on 04.10.2017. (ii)Four's nos. of bids are received and 

technical evluation under progress.

(iii) Financial bids opened on 27.10.2017 and L-1 bidder identified as M/s 

Masoom ali and Co. 

(iv) Contract Agreement has been signed on 10.11.2017

2 7 M&R
Short term operation and maintenance from km. 403.000 to Km. 468.000 

of NH-07 (old NH-58) in Rudraprayag-Joshimath
65.00 5.57 5.57 01.11.2017 M/s AR Thermosets Pvt. Ltd.

(i)Technical bid opened on 04.10.2017. (ii)Seven's nos. of bids are received 

and technical evluation under progress.

(iii) Financial bids opened on 27.10.2017 and L-1 bidder identified as M/s AR 

Thermosets Pvt. Ltd.

(iv) Contract Agreement has been signed on 08.11.2017

F Total (Maintenance) 100.00 7.35 7.35

Grand Total (A+B+C+D+E+F) 951.28 11954.32 13125.32



Branch Office: Sikkim

Sl. 

No.
NH Funding Name of project

Road 

Length (km)

Estimated 

cost                            

            (Rs in 

crore)

TPA 

including 

LA [In Cr]

Date of Award 

of Contract 

/Appointed Date 

Name of 

Contractor 

/Consultant

Status 

Civil Work

1 327 B EAP

Construction of Mechi Bridge and Approaches on 

India-Nepal border linking Kakarvitta in Nepal and 

Panitnaki in India under Engineering Procurement 

and Construction (EPC) Mode

1.5 114.74 158.65 23.11.2017
M/s DRA Infracon 

Pvt. Ltd

(i)AA&FS issued from the Ministry on 23.03.2017.

(ii) No Forest Clearance required.

(iii) MOU with Nepal to be done

(iv) 3G done. Handling over of land under process.

(v) Contract Agreement signed on 12.12.2017 with M/s DRA 

Infracon Pvt. Ltd for Rs1,03,78,00,000/- .

A Total (Civil work) 1.50 114.74 158.65

DPR Work

2 117A NH(O) Connection between Sagar Island & Kakdwip 9.5 2135.45 2135.45 - M/s RITES Ltd.

(i)  DPR approved  by NHIDCL on 27.03.2017.

(ii) EC position to be checked by KOPT & Rites Limited.

(iii) Decision to consultant road bridge only in place of Rail cum 

Road bridge to be decided by MoRTH

3 717 A SARDP PKG IV : Bagrakot-Kafer (NH-717A)

40 621.57 814.09
(i) 3(A)  for 3.50 km has been published on 17.05.2017.

(ii) 3(A) Notifiaction  for 3.50 to 40.00 Km has been published on 

15.06.2017.

(iii) 3(D) for Km 3.5 has been published on 27.09.2017.

(vi) Forest Clearance Satge -I is under process.   

(v) AA&FS has been sent to Ministry for approval.

4 717 A SARDP PKG V : Kafer-Rishi Border (NH-717A)

58.595 739.79 957.89

(i) BRO is working on part of stretches.

(ii) DPR submitted on 11.07.2017 by Consultant.

(iii) 3(a) Published on 25.05.2016.

(iv) Online submission for Forest Clearance stage -1 has been 

made on 27.07.2017.

B Total (DPR Work) 108.10 3496.81 3907.43

Bharatmala

C Total (Bharatmala) 0.00 0.00 0.00

NH-In Principle

D Total (NH-In Principle) 0.00 0.00 0.00

Rehabilitation 

E Total (Rehabilitation Work) 0.00 0.00 0.00

Maintenance & Repair

F Total (Maintenance & Repair) 0.00 0.00 0.00
 

Grand Total (A+B+C+D+E+F) 109.60 3611.55 4066.08

   STATUS AS ON 15.01.2018

STATE: WEST BENGAL


