
Length
(in Km )

Cost
(Rs in Cr)

Length
(in Km )

Cost
(Rs in Cr)

Length 
(in Km )

Cost
 (Rs in Cr)

Length
(in Km )

Cost
(Rs in Cr)

Length
(in Km )

Cost
(Rs in Cr)

Length
(in Km )

Cost
(Rs in Cr)

Length
(in Km )

Cost
(Rs in Cr)

Length
(in Km )

Cost
(Rs in Cr)

Length
(in Km )

Cost
(Rs in Cr)

Total 
Nos.

Length
(in Km )

Cost
(Rs in Cr)

1
Andaman & 
Nicobar Island 237 1803 0 0 0 0 237 1803 83 292 0 0 91 1315 174 1607 18 411 3411

2
Arunachal 
Pradesh 693 9494 0 0 0 0 693 9494 229 0 0 0 228 3306 457 3306 38 1150 12800

3 Assam 397 8976 0 0 0 0 397 8976 149 8944 1341 19445 1253 18168 2743 46557 86 3140 55533

4
Himachal 
Pradesh 0 0 0 0 0 0 0 0 198 4696 0 0 0 0 198 4696 3 198 4696

5
Jammu & 
Kashmir 117 653 20.8 9489 124 88 262 10230 42 8640 466 3958 0 0 84 0 591 12598 18 853 22828

6 Manipur 47.2 1010 0 0 393 418 440 1428 1009 12681 925 13181 0 0 1934 25862 43 2374 27289

7 Meghalaya 52 553 0 0 0 0 52 553 845 12289 304 4408 0 0 1149 16697 19 1200 17250

8 Mizoram 0 0 0 0 0 0 0 0 351 6168 492 7134 0 0 843 13302 9 843 13302

9 Nagaland 343 5937 0 0 0 0 343 5937 75 0 333 4829 84 0 492 4829 25 834 10766

10 Sikkim 77 1522 0 0 10 24 87 1546 509 8314 158 5364 0 0 667 13678 22 754 15223

11 Tripura 124 1693 0 0 0 0 124 1693 0 0 598 9768 0 0 598 9768 7 722 11461

12 Uttarakhand 95 1095 5 1384 3.2 318 103 2797 0 0 0 0 745 10407 0 0 745 10407 16 848 13204

13 West Bengal 41.00 1101 0 0 0 0 41 1101 60 3356 0 0 0 0 60 3356 7 101 4456

Grand Total
2223 33838 25.7 10873 530 848 2779 45559 41.50 8640 3974 60697 4896 74535 1740 22789 10650 166661 311 13430 212220

 

Length
(in Km )

Cost
(Rs in Cr)

Length
(in Km )

Cost
(Rs in Cr)

1
Andaman & 
Nicobar Island 312 15

1
Assam 80 265       

2
Jammu & 
Kashmir 55 3

3
Sikkim

69 23

4 Uttarakhand 100 7.35

Grand Total 536 49

Overall  TotalTunnel DPR work

As on 30.09.2018

S.No. State

StateS.No

Maintenance & Repair

S.No. State

Deposit work of 
NEC

Rehabilitation work 
under NH(O) 

Tunnel civil work
ORIGINAL WORKS - NHIDCL

Total Civil works in 
progress

Total DPR  works in 
progress

Civil works (Roads & 
Bridges )

DPR other than 
BMP

NH-in principleBharatmala DPR



Sl. 

No.
NH Funding Name of project

Road 

Length  

(km)

Job No.

Date of 

Award of 

Contract 

/Appointed 

Date

Contractor/Authori

ty Engineer.

Total Length 

Completed As 

On 15.07.2018

Civil work

1 NH-04 NH(O)
Construction of Major Bridge over Middle Strait Creek between 

Km. 106.590 to Km. 107.762 of NH-223 
1.90 18.12.2017/-

M/s Mantena 

Vasistha Bidge JV
0

2 NH-04 NH(O)

2-Lane with hard shoulder, Rehabilitation and up-gradation of 

Beodnabad- Ferrargunj section of NH-223 from Km 12.0 to 45.0 

(excluding Km 21.0 to 28.0)  on EPC Basis (Package-I).

26.00
01.03.2017/ 

01.11.2017

 M/s DRA Infracon 

Pvt. Ltd./ EPTISA 

SERVICIOS DE 

INGENIERIA, S.L.

15.00

3 NH-04 NH(O)

2-Lane with hard shoulder,Rehabilitation and up-gradation of 

section from Km 242.0 to 298.0  of NH-223 (New NH-4) on EPC 

Basis. (Package-II)

55.45
31.03.2017/ 

05.12.2017

M/s Vasishta 

Mantena NH JV/ 

EPTISA 

SERVICIOS DE 

INGENIERIA, S.L.

0

4 NH-04 NH(O)
Construction of Major Bridge over Humphrey Strait Creek 

between Km.129.420 to Km. 130.600 of NH-223 (New No. NH-4) 
1.45

15.02.2017/ 

26.04.2017

 M/s. MBZ-RDS (JV) 

/ EPTISA 

SERVICIOS DE 

INGENIERIA, S.L.

0.00

5 NH-04 NH(O)
Rehabilitation and Upgradation of Jarwa area of NH-223 (New NH-

4) from Km 59.40 to Km 107.00 and Km 138.30 to Km 155.00 
64.30

05.03.2018/ 

09.04.2018

M/s Jandu 

Construction 

Company

21.00

6 NH-04 NH(O)

Rehabilitation and up-gradation of section from Km 107.760 to 

Km 129.445 (After Middle strait to Humphrey), Km 130.600 to Km 

138 (After Humphrey to Kadamtala) & Km 155.00 to Km 181.0 

(End of Jarwa  to Rangat) of NH-223 to 2-Lane with hard shoulder 

on EPC Mode (Package-III).

54.71
05.03.2018/ 

04.09.2018

M/s Mantena 

Vasishta Strait JV
0

7 NH-04 NH(O)

Rehabilitation and up-gradation of section from Km 206.00 to Km 

242.00 (Nimbutala to Austin Creek) of NH-223 (New NH-4) to 2-

Lane with hard shoulder on EPC Mode (Package-IV).

33.45
27.03.2018/ 

04.09.2018

M/s Vasishta 

Construction Pvt.Ltd
0

A Total (Civil work) 237.26 36.00

Bharatmala
B Total (Bharatmala) 0.00 0.00

STATE: ANDAMAN AND NICOBAR ISLANDS Branch Office: Port Blair

Status 

44.36

298.00

174.00

1273.41

Estimated Cost 

(Rs. in crore)

170.40

124.74

259.00

i) Trees Cutting permission has been received now, Utility 

Shifting in progress.  

iii) Work is in progress.

(iv) Physical Progress - 0.00 %

(v) Financial Progress - 4.38 %

i) Work is in progress.

(ii) Physical Progress - 33.6 %

(iii) Financial Progress - 32.00 %

STATUS AS ON 30.09.2018

0.00

Total Cost i/c Centages as 

per HPC (Rs. in Cr.)

262.97

170.23

409.85

277.17

57.61

391

234.27

1803.10

202.91

i) Work is in progress.

(ii) Physical Progress -23.00 %

(iii) Financial Progress - 22.67 %

(iv) Bids received on 21.08.2018 for Authority Engineer and 

Technical Evaluation is under progress.

i) Work is in progress.

(ii) Physical Progress - 0.00%

(iii) Financial Progress - 0.00 %

(iv) Bids received on 21.08.2018 for Authority Engineer and 

Technical Evaluation is under progress.

i) Work is in progress.

(ii) Physical Progress - 0.00 %

(iii) Financial Progress - 0.00 %

(iv) Bids received on 21.08.2018 for Authority Engineer and 

Technical Evaluation is under progress.

i) LOA issued to M/s Mantena Vasistha Bridge JV on 

18.12.2017 & Contract Agreement signed on 02.01.2018.

ii) CRZ Clearance pending with MoEF, NOC received from 

Supreme Court regarding CRZ Clearance & Andaman PWD 

has submitted all the compliance and likely to be received in 

Oct 2018.

(iii) Bids received on 21.08.2018 for Authority Engineer and 

Technical Evaluation is under progress.

i) Utility Shifting is in progress. 

ii) Work is in progress.

(iii) Physical Progress - 36.97 %

(iv) Financial Progress - 28.43 %



Sl. 

No.
NH Funding Name of project

Road 

Length  

(km)

Job No.

Date of 

Award of 

Contract 

/Appointed 

Date

Contractor/Authori

ty Engineer.

Total Length 

Completed As 

On 15.07.2018

STATE: ANDAMAN AND NICOBAR ISLANDS Branch Office: Port Blair

Status 
Estimated Cost 

(Rs. in crore)

Total Cost i/c Centages as 

per HPC (Rs. in Cr.)

NH-In Principle
8 SH-1 Jetty-Hut-Bay-RK Pur-VK Pur 22.00 M/s S M Consultants

9 SH-4 Havelock Jetty Radha Nagar Beach 11.00

10 SH-5 Goving Nagar Junction-Kalapathar 9.00

11 SH-6 Neil Jetty Island Sitapur 4.00

12 SH-14 Kalra Junction on NH-4 Ramnagar 20.00

13 SH-15 Diglipur Bazar on NH-4 Hatilevel 24.70

C Total (NH-In Principle) 90.70

Rehabilitation 
D Total (Rehabilitation Work) 0.00

Maintenance & Repair

14 NH-04 M&R

Routine Maintenance of Chidiya Tapu to Middle Strait from Km 

0.00 to Km 107.00 (Km 0-12; 21-28 & 45-107) of NH-4 (old NH- 

223) (Maintenance Package-I) 

81.00
M/s Baba Projects 

Pvt.Ltd.

15 NH-04 M&R

Routine Maintenance of Middle Strait to Rangat from Km 107.00 

to Km 220.00 (Length= 113 Km) of NH-4 (old NH-223) 

(Maintenance Package-II)

113.00
M/s Baba Projects 

Pvt.Ltd.

16 NH-04 M&R

Routine Maintenance of Rangat to Diglipur (North Andamans) 

from Km 220.00 to Km 330.70 (Length= 110.7 Km) of NH-4 (old 

NH-223) (Maintenance Package-III)

110.70
M/s Baba Projects 

Pvt.Ltd.

17 NH-04 M&R
Improvement by overlaying of Stretch from Km 21-km28 on NH-4 

in the UT of Andaman & Nicobar Islands 
7.00

M/s Jandu 

Construction 

Company

E Total (Maintenance & Repair) 311.70

DPR Work

Actual Date Target Date Actual Date Target Date LA FC Utility Shifting 

Estimate
Target Date Actual Date

1

NH No - 4 NH(O)

Rehabilitation of Km 0.00 to Km 12.00 section in Andaman Trunk 

Road of NH-4 to Intermediate lane with hard shoulder in the Union 

Territory of Andaman & Nicobar Islands (Total Length 12.00 km) 

on EPC Mode (Package-V)

12 32.54 _ _ _ _ _ _ _ _

2

NH No - 4 NH(O)

Rehabilitation of section from Km 45.00 to Km 59.20 of NH-4 to 

Intermediate lane with hard shoulder in the Union Territory of 

Andaman & Nicobar Islands (Total Length 14.10) on EPC Mode 

(Package-VI)

14.1 59.08 _ _ _ _ _ _ _ _

3

NH No - 4 NH(O)

Rehabilitation of Km 181.00 to Km 206.00 section in Andaman 

Trunk Road of NH-4 to Intermediate lane with hard shoulder in the 

Union Territory of Andaman & Nicobar Islands (Total Length 

25.00 km) on EPC Mode (Package-VII)

25 71.93 _ _ _ _ _ _ _ _

4 NH No - 4 NH(O)

Rehabilitation of section from Km 298.00 to Km 330.662 (Karala 

to Kalipur) of NH-04 to Intermediate lane with hard shoulder in the 

Union Territory of Andaman & Nicobar Islands (Total Length 

32.36 km) on EPC Mode (Package-VIII)

32.36 128.75 _ _ _ _ _ _ _ _ _ _

F Total (DPR Work) 83.46 292.30

Grand Total (A+B+C+D+E+F) 723.12 2375.60 3425.36

240.00

296.40

1088.40

264.00

132.00

_

2.92

4.05

13.79

Total 

Project 

Cost 

0.00

3.13

3.69

159.50

130.50

58.00

108.00

48.00

319.00

Sl. 

No. NH Funding Name of project / Consultant

Road 

Length  

(km)

290.00

358.15

Alignment 

Approval 

Status

 Feasibility Report

3.13

2.92

5.07

i) LoA issued to M/s Baba Projects Pvt. Ltd. on 26.07.2017 

and Letter to Proceed on 27.07.2017. 

ii) Work in progress.

iii) 5th RA bill has been processed.

1315.15

i) Agreement has been signed on 12.01.2018 with M/s S. M. 

Consultant. 

ii) Commencement date has been notified as 27.01.2018. 

iii) DPR in progress (QAP, Inception report, draft feasilblity 

report & Alignment details has been submitted). 

Iv) PATSC scheduled on 21.08.2018. 

i) LoA issued to M/s Jandu Construction Co. on 28.05.2018 

and agreement signed on 11.07.2018

0.00

i) LoA issued to M/s Baba Projects Pvt. Ltd. on 26.07.2017 

and Letter to Proceed on 27.07.2017. 

ii) Work in progress.

iii) 5th RA bill has been processed.

i) LoA issued to M/s Baba Projects Pvt. Ltd. on 18.07.2017 

and letter to proceed on 19.07.2017. 

ii) Work in progress. 

iii) 5th RA bill has been processed.

Status Of Pre-Construction Activity Final DPR 

14.81

 Draft DPR

3.69

_

_



Sl. 

No.
NH Funding Name of project

Road 

Length  

(km)

Cost as per 

Tender

Total 

Project Cost 

Date of 

Award of 

Contract 

/Appointed 

Date

Job No.

Total Length 

Completed 

As On 

01.10.2018

Civil Work

1 229 SARDP
2 laning from Pasighat to Pangin section 

of NH-229 from km 0 to Km 28 
28 235.08 299.66

31.03.2015/

27.05.2015

SARDP-NE/Pasi-Pangin/Km 0-

28/Ar.Pkg/2014-15/85
22

2 229 SARDP

2 laning from Pasighat to Pangin section 

of NH-229 from km 41.3 to 58 (Existing 

Km 42 to km 59) 

17.12 194.11 247.44
27.03.2015/

27.05.2015

SARDP-NE/Pasi-

Pangin/Ar.Pkg/2014-15/83
6

3 52B SARDP
2 laning from Mahadevpur to Buri Dihing 

section of NH-52B       
25.135 107.16 136.6

31.03.2015/

30.5.2015

SARDP-NE/Maha-

Buri/Ar.Pkg/2014-15/87
25.135

4 52B SARDP

2 laning  from    Km 40 to Km 58 of 

Changlang/Tirap District boundary to 

Changlang of NH-52B 

18.27 130.1 172.75
31.03.2015/

01.06.2015

SARDP NE/Chang-

Tirap/Ar.Pkg/2014-15/84
1.5

5
State 

Road
SARDP

Construction of 2-lane road from km. 

33.00  to Km. 65.00  of Akajan-Likabali- 

Bame  road

32.81 197.16 263.4
23.07.2015/

12.09.2015

SARDP-NE/Aka-

Lika/Ar.Pkg/201516/90
0

6 52B SARDP

2 laning  from Bordumsa-Namchik (Buri 

Dihing-Jairampur) road on NH52-B (New 

NH-215) from Km 0.15 km (starting 

Chainage near Buridihing Bridge) to km 

22.380 (Total length =22.23km)

22.23 143.21 189.91
23.07.2015/

23.10.2015

SARDP-NE/Bord-

Namchik/Ar.Pkg/2015-16/91
22.23

7 52B SARDP
2 laning  from Longding to Kanubari of 

NH-52B
47.21 394 522.87

31.03.2015/

02.06.2015

SARDP-NE/Long-

Kanu/Ar.Pkg/2014-15/86
8.27

8 52 SARDP

2 laning with paved shoulders from 

Pasighat to Bomjur section from km 

583.450 to 595.00 

22.15 155.81 244.82
02.03.2016/ 

24.02.2017

SARDP NE/NH-52/Pasi-

Bomjur/Ar.Pkg/2015-16/98
0

9 52B SARDP
2 laning from Changlang Dist Boundary – 

Khonsa (42.844 km) section of NH-52B      
42.844 334.22 438.32

01.03.2016 

/17.06.2016

SARDP NE/NH-215/Chang-

Khonsa/Ar.Pkg/2015-16/97
26

STATUS AS ON 30.09.2018

STATE: ARUNACHAL PRADESH Branch Office: Namsai

Contractor/Authority 

Engineer.
Status

 Dinesh Chandra R. 

Infracon Pvt. Ltd/M/s MSV 

International Inc.

(i) Work in progress    

(ii)Physical Progress:88.3% 

(iii) Financial Progress: 95.28%

(i) Work in progress                               

(ii) Physical Progress:46.48%

(iii) Financial Progress: 45.25%

Dinesh Chandra R. 

Infracon Pvt. Ltd/M/s 

Voyants Solution

(i) Work in progress

(ii) Physical Progress:100% 

(iii) Financial Progress: 96.50%

  T K Engineering & 

Consortium Pvt. Ltd./ M/s 

MSV International Inc.

(i) Work in progress

(ii) Physical Progress:65.33%

(iii) Financial Progress: 67.32%

T K Engineering & 

Consortium Pvt. Ltd.  / M/s 

MSV International Inc.

(i) Work in progress                              

(ii) Physical Progress: 21.13%

(iii) Financial Progress: 19.93%

(iv) LA Payment has been made on 18.04.2017.

BIPL-BVEPL (JV)/M/s 

Voyants Solution

(i) Work in progrees

(ii)Physical progress : 100 % 

(iii)Financial Progress: 98.94%

 T K Engineering & 

Consortium Pvt. Ltd. /M/s 

MSV International Inc.

(i) Work in progress

(ii) Physical Progress- 40.82%

(iii)Financial Progress:40.98%

M/s BIPL-ABL Joint 

Venture/M/s MSV 

International Inc.

  (i) Work in progress.

(ii)  Physical Progress- 7.32%

(iii)Financial Progress: 10.89%

(iv) 38% ROW provided and balance will be provided 

in next six months

 M/s MGCPL-HGIEPL (JV)/

M/s MSV International Inc.

(i) Work in progess

(ii) Physical Progress- 80.93%

(iii) Financial Progress-86.27%

M/s Monte Carlo/

M/s Voyants Solution



Sl. 

No.
NH Funding Name of project

Road 

Length  

(km)

Cost as per 

Tender

Total 

Project Cost 

Date of 

Award of 

Contract 

/Appointed 

Date

Job No.

Total Length 

Completed 

As On 

01.10.2018

Contractor/Authority 

Engineer.
Status

10 513 SARDP 2 laning of Singer river to Sizoh nala  23.38 179.82 238.46
09.11.2015/

15.01.2016

SARDP-NE/Pasi-Mary-

Ying/Ar.Pkg/2015-16/93
11

11
State 

Road
SARDP

Construction of 2-lane road from km. 

12.00  to Km. 33.00  of Akajan-Likabali- 

Bame  road

21 148 210.5
02.11.2015/ 

21.01.2016

SARDP-NE/Aka-Lika-

Bame/Ar.Pkg/2015-16/94
3

12
New NH-

313
SARDP

Construction of 2-lane road from existing 

km. 21.50 of Hunli-Anini road (Near Ithun 

Bridge) to Km. 37.500

16 245.79 322.15
06.05.2016/ 

21.12.2016

SARDP-NE/Hunli Anini/21.50-

37.50/Ar.Pkg/2016-17/102
0

13
New NH-

313
SARDP

Construction of 2-lane road from existing 

km. 37.500 of Hunli-Anini road (Near 

Ithun Bridge) to Km. 53.50

16 198 259.52
06.05.2016/ 

07.10.2016

SARDP-NE/Hunli Anini/37.50-

53.50/Ar.Pkg/2016-17/
0

14
New NH-

313
SARDP

Construction of 2-lane Hunli-Anini road 

from km. 53.500 to km. 92.500 
39 434.06 568.92

12.09.2016/ 

16.12.2016

SARDP-NE/Hunli Anini/53.50-

92.50/Ar.Pkg/2016-17/95
0

15
New NH-

313
SARDP

Construction of 2-lane of Hunli-Anini road 

from km. 92.50  to Km. 106.20
13.7 145.8 188.780

14.12.2016/ 

19.01.2017

SARDP-NE/Hunli Anini/92.50-

106.20/Ar.Pkg/2016-17/99
0

16
New NH-

313
SARDP

Construction of 2-lane of Hunli-Anini road 

from km. 106.20   to Km. 120.00 
13.8 154.8 200.44

14.12.2016/ 

19.01.2017

SARDP-NE/Hunli Anini/106.20-

120.00/Ar.Pkg/2016-17/100
0

17
New NH-

313
SARDP

Construction of 2-lane road from km. 

0.00 (Existing km. 16.00 of Roing -Hunli 

Road) to  Km. 74.00 (Ithun Bridge near 

existing km. 21.50 of Anini Road)

74.86 1058.25 1718.59
24.03.2017/ 

05.03.2018

SARDP NE/Roing-Hunli-

Anini/Ar.P/2016-17/107
0

18
New NH-

113
SARDP

 2 langing of Khupa - Hayuliang – Hawai 

Road on EPC basis from design Km. 

0.000 (Khupa) to Km. 17.000 [Existing 

Km 95.800 of (Khupa – Hayuliang Road) 

to Km 8.970 (Hayuliang – Hawai Road)]

17 168.3 252.05
23.03.2017/ 

10.11.2017 

SARDP NE/Khupa-

Hawai/Ar.P/@016-17/106
0

19
New NH-

113
SARDP

 2 langing of Hayuliang – Hawai Road on 

EPC basis from design Km. 17.000 

(Khupa) to Km. 34.000 [Existing Km 

16.950 to Km 34.310 (Hayuliang – Hawai 

Road)]

17 168.3 252.79
23.03.2017/ 

10.11.2017 

SARDP NE/Hayu-

Hawai/AR.Pkg/2016-17/108
0

20
New NH-

113
SARDP

 2 langing of Hayuliang – Hawai Road on 

EPC basis from Design Km. 34.000 to 

Km. 51.825 [Existing Km 26.625 to Km 

45.050 (Hayuliang – Hawai Road)]

17.825 177.3 263.31
23.03.2017/ 

10.11.2017 

SARDP NE/Hayu-

Hawai/AR.Pkg/2016-17/109
0

M/s ABL-BIPL Joint 

Venture/

M/s MSV International Inc.

(i) Work in progess

(ii) Physical Progress- 61.35%

(iii) Financial Progress-60.27%

M/s JKM-KCL JV /M/s 

MSV Internationa Inc.

(i) Work in progress

(ii) Physical Progress- 60.14%

(iii) Financial Progress-43.61%

(i) Work in Progress

(ii) Physical Progress- 11.49%

(iii)Financial Progress- 20.58%

M/s Madhucon Projects 

Ltd./M/s Eptisa Servicio 

ingenerio

(i) Work in progress

(iii) Physical Progress: 36.96%

(iv)Financial Progress-31.33%

M/s PCL-Eagle (JV)/M/s 

Eptisa Servicio ingenerio

(i) Work in Progress

(ii) Physical Progress- 12.93%

(iii)Financial Progress-12.93%

M/s Sushee Infra & Mining 

Limited/M/s Lion 

Engineering Projects

(i) Work in Progress

(ii) Physical Progress- 7.54%

(iii)Financial Progress-17.54%

M/s Sushee Infra & Mining 

Limited/M/s Lion 

Engineering Projects

(i) Work in Progress

(ii) Physical Progress-17.53%

(iii)Financial Progress-16.51%

M/s Madhucon Projects 

Ltd./M/s Eptisa Servicio 

ingenerio

(ii) Physical Progress- 0%

(iii)Financial Progress-0%

M/s Sushee Infra & Mining 

Limited/ M/s Highway 

Engineering consultants in 

association with Agnitio 

Infrastructure Projects Pvt. 

Ltd.

(i) Work in Progress

(ii) Physical Progress-10.49%

(iii)Financial Progress-19.44%

M/s Sushee Infra & Mining 

Limited/ M/s Highway 

Engineering consultants in 

association with Agnitio 

Infrastructure Projects Pvt. 

Ltd.

(i) Work in Progress

(ii) Physical Progress-12.17%

(iii)Financial Progress-16.97%

M/s Sushee Infra & Mining 

Limited/ M/s Highway 

Engineering consultants in 

association with Agnitio 

Infrastructure Projects Pvt. 

Ltd.

(i) Work in Progress

(ii) Physical Progress-12.3%

(iii)Financial Progress-10.00%

M/s DRA-ITL(JV)/ M/s 

Yongma Engineering Co. 

Ltd in association with M/s 

Sterling Indo Tech 

consultants Pvt Ltd
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21
New NH-

113
SARDP

 2 langing of Hayuliang– Hawai bypass 

Road on EPC basis from design Km. 

51.825 to Km. 63.131 Existing Km 

45.050 of Hayuliang – Hawai road to 

Hawai Town 

11.306 159.3 256.66
23.03.2017/ 

15.01.2018
0

22
State 

Road
SARDP

Construction of 2-lane road from Km. 

65.00 to Km. 97.00 of Akajan-Likabali-

Bame road

26.118 220.17 374.73
31.03.2017/ 

21.03.2018
0

23
New NH-

713
SARDP

Two-Laning of Joram – Koloriang Road 

(NH-713)  from design Km. 20+000 to 

Km. 32+050 [Existing Km 20.000 to Km 

35.150]

12.05 102.63 175.65 24.03.2017/ 0

24
New NH-

713
SARDP

Two-Laning of Joram – Koloriang Road 

(NH-713) from design Km. 32+050 to 

Km. 44+000 [Existing Km 35.150 to Km 

50.050] 

11.95 103 176.22 24.03.2017/ 0

25
New NH-

713
SARDP

Two-Laning of Joram – Koloriang Road 

(NH-713) from design Km. 44+000 to 

Km. 59+363 [Existing Km 50.000 to Km 

70.000] 

15.363 136 228.72
24.03.2017/ 

05.02.2018
0

26
New NH-

713
SARDP

Two-Laning of Joram – Koloriang Road 

(NH-713) from design Km. 138+000 to 

Km. 154+036 [Existing Km 138.00 to Km 

158.00] 

16.036 146 244.10
24.03.2017/ 

20.02.2018
0

M/s Sushee Infra & Mining 

Limited/ M/s Highway 

Engineering consultants in 

association with Agnitio 

Infrastructure Projects Pvt. 

Ltd.

(ii) Physical Progress- 0%

(iii)Financial Progress-0%

(ii) Physical Progress- 0%

(iii)Financial Progress-0%

M/s T.K Engineering & 

Consortium Pvt Ltd - M/s 

Brand Eagles (JV) / M/s 

Highway Engineering 

consultants in association 

with Agnitio Infrastructure 

Projects Pvt. Ltd.

(i) Civil Work Awarded.                                            (ii) 

Appointed Date being issued on Sep 18.

M/s T.K Engineering & 

Consortium Pvt Ltd - M/s 

Brand Eagles (JV) / M/s 

Highway Engineering 

consultants in association 

with Agnitio Infrastructure 

Projects Pvt. Ltd.

(i) Civil Work Awarded.                                            (ii) 

Appointed Date being issued on Sep 18.

M/s T.K Engineering & 

Consortium Pvt Ltd/ M/s 

Highway Engineering 

consultants in association 

with Agnitio Infrastructure 

Projects Pvt. Ltd.

(ii) Physical Progress- 0%

(iii)Financial Progress-0%

M/s T.K Engineering & 

Consortium Pvt Ltd/ M/s 

Highway Engineering 

consultants in association 

with M/s Manglam 

Associates

(ii) Physical Progress- 0%

(iii)Financial Progress-0%

M/s SCIW  - Shivam (JV)  / 

M/s Highway Engineering 

Consultant -Agnitio (JV)



Sl. 

No.
NH Funding Name of project

Road 

Length  

(km)

Cost as per 

Tender

Total 

Project Cost 

Date of 

Award of 

Contract 

/Appointed 

Date

Job No.

Total Length 

Completed 

As On 

01.10.2018

Contractor/Authority 

Engineer.
Status

27
New NH-

713
SARDP

Two-Laning of Joram – Koloriang Road 

(NH-713) on EPC basis from design Km. 

70.00 to Km 88.00 

18 180 294.04
24.03.2017/ 

05.02.2018
0

28
New NH-

713
SARDP

Two-Laning of Joram – Koloriang Road 

(NH-713) on EPC basis from design Km. 

88.00 to Km 103.00 

15 139 229.71
24.03.2017/ 

05.02.2018
0

29
New NH-

713
SARDP

Two-Laning of Joram – Koloriang Road 

(NH-713) on EPC basis from design Km. 

103.00 to Km 118.00

15 122 199.03
24.03.2017/ 

05.02.2018
0

30
New NH-

713
SARDP

Two-Laning of Joram – Koloriang Road 

(NH-713) on EPC basis from design Km. 

118.00 to Km 132.00 

14.99 113 184.89
24.03.2017/ 

20.2.2018
0

31
New NH-

313
SARDP

Construction of 2-lane of Hunli-Anini road 

from km.120.00   to Km. 131.920 
11.92 105 139.37 16.03.2018 0

A Total (Civil work) 693.07 6495.79 9494.40 98.62

Bharatmala

B Total (Bharatmala) 0.00 0.00 0.00

NH-In Principle

32
NH-In 

Principle
NK

Daporiho (Upper Subhansari) to 

Dollungmukh (lower Subhnshari) Via 

Dumporijo Connectiong NH-15 at 

Ananada Bagan

125 1562.5 1812.5 2018-02-16

33
NH-In 

Principle
NK 2 langing of Changlang-Marghreita 44 550 638.0 2018-02-16

34
NH-In 

Principle
NK Tezu-Chapakhawa Via Sunpura 59 737.5 855.5 2018-02-16

C Total (NH-In Principle) 228 2850 3306

Rehabilitation Work

D Total (Rehabilitation Work) 0 0 0

Maintenance & Repair

E Total (Maintenance & Repair) 0 0 0

(ii) Physical Progress- 0%

(iii)Financial Progress-0%

M/s T.K Engineering & 

Consortium Pvt Ltd/ M/s 

Highway Engineering 

consultants in association 

with M/s Manglam 

Associates

(ii) Physical Progress- 0%

(iii)Financial Progress-0%

M/s T.K Engineering & 

Consortium Pvt Ltd/ M/s 

Highway Engineering 

consultants in association 

with M/s Manglam 

Associates

(ii) Physical Progress- 0%

(iii)Financial Progress-0%

M/s T.K Engineering & 

Consortium Pvt Ltd/ M/s 

Highway Engineering 

consultants in association 

with M/s Manglam 

Associates

(ii) Physical Progress- 0%

(iii)Financial Progress-0%

M/s TTC Infra India/Ms. 

Lion Engg

(i) Civil Work Awarded.                                                (ii) 

Appointed Date being issued

M/s T.K Engineering & 

Consortium Pvt Ltd/  M/s 

Highway Engineering 

consultants in association 

with Agnitio Infrastructure 

Projects Pvt. Ltd.

Bid recieved and Technical evaluation completed. 

Consultant identified as TASPL 

LOA Date : 16.02.2018. Letter of Commencement of 

Services issued on 07.05.2018

Bid recieved and Technical evaluation completed. 

Consultant identified as TASPL 

LOA Date : 16.02.2018, Contract Agreement signed on 

23.04.2018. Letter of Commencement of Services 

issued on 07.05.2018

Bid recieved and Technical evaluation completed. 

Consultant identified as TASPL 

LOA Date : 16.02.2018. Letter of Commencement of 

Services issued on 07.05.2018



Sl. 

No.
NH Funding Name of project

Road 

Length  

(km)

Cost as per 

Tender

Total 

Project Cost 

Date of 

Award of 

Contract 

/Appointed 

Date

Job No.

Total Length 

Completed 

As On 

01.10.2018

Contractor/Authority 

Engineer.
Status

DPR Work

Actual Date Target Date Actual Date Target Date LA FC
Utility Shifting 

Estimate
Actual Date Target Date

1
New NH-

113
SARDP

Construction of 2-lane road from Demwe 

to Brahmkund and Arrowa-Khupa-

Hayuliang

56.17

In-principle 

approval of 

alignment has 

been accorded.

Mid October 15 jan'2018 15 Dec'18*

2
State 

Road
SARDP

Construction of 2-lane road from km. 

15.00 ( Bile end)  to Km. 51.56 of  Bile 

Migging road 

36

In-principle 

approval of 

alignment has 

been accorded.

15 Nov'18* 15 Mar'19 15 Dec'18*

3
State 

Road
SARDP

Construction of 2- lane road from 

km.30.00(Taliha end) to km 109.3 of 

Taliha- Tato road

79

In-principle 

approval of 

alignment has 

been accorded.

31 Jul'18* 20 Feb'19 Sep'18*

4
State 

Road
NK 2 langing of Diyun to Yankang 57.82

Alignment yet to 

be finalized.  
31 Jun'18* 20 Feb'19 Sep'18*

F Total (DPR Work) 228.99 *Anticipated

Grand Total (A+B+C+D+E+F) 1150.06 9345.79 12800.40

Sl. 

No. NH Funding Name of project / Consultant
Road 

Length  

(km)

Alignment 

Approval 

Status

 Feasibility Report  Draft DPR Status Of Pre-Construction Activity Final DPR 



Civil Work

1 37 SARDP
4 laning from end of Nagaon bypass to Rangagara (Km. 

278.600 to Km. 297.000) of NH-37on EPC basis
18.4 291.628

SARDP-NE/NH-37/Naga-

Rang/AS/2015-16/275 dtd 

14.01.2016

 02.02.2016/ 

23.05.2016
0

2 37 SARDP
4 laning from Rangagara to Kaliabhor Tiniali from km 

297.00 to km 315.315 of NH-37 on EPC basis.
18.315 289.99

SARDP-NE/NH-37/Rang-

Kalia/AS/2015-16/274 dtd 

12.01.2016

 23.01.2017/ 

23.10.2017
0

3 37A SARDP

4 laning from Kaliabor Tinali to Dolabari section from 

Km 0.0 to Km 17.3 of NH 37-A including construction of 

new Brahmaputra bridge

17.3 873.91
14.11.2014/ 

29.11.2014
-

4 37A &52 SARDP

4 - lane highway connecting km 17.3 of NH 37A and km 

182 of NH 52 between Dolabari and Jamuguri on EPC 

basis

18.81 1050

SARDP-NE/NH-52/Dola-

Jam/AS/2016-17/290 dtd 

08.03.2017

12.04.2017/ 

01.09.2017
0

5 52 SARDP
Four laning from Jamuguri to Biswanath Chariali from 

km 182 to km 208 of NH-52
26 520.01

SARDP-NE/NH-52/Jam-

Bis/AS/2014-15/253 dtd 

31.03.2015

20.10.2016

____________

19.12.2016

2.625

6 52 SARDP
Four laning from Biswanath Chariali to Gohpur from km 

208 to km 265.50 of NH-52
57.5 1307.5

SARDP-NE/NH-52/Biswa-

Goh/AS/2014-15/251 dtd 

31.03.2015

30.03.2015

_________

15.01.2016

21

7 52 SARDP
Four laning from Gohpur to Holongi section from km 

264.10 of NH 52 to km 20.37 of NH 52A 
10.08 259.79

SARDP-NE/NH-52A/Goh-

Hol/AS/2014-15/252 dtd 

31.03.2015

30.03.2015

_________

11.12.2015

0

196.24

588.95

744.1

303

829

168.39

159.2

STATUS AS ON 30.09.2018

STATE: ASSAM

Sl. No NH Name of project

Road 

Length 

(km)

TPC 

including 

LA(in Cr)

 Date of 

signing of 

Contract/   

Appointed 

Date

Funding

Branch Office: Tezpur, Guwahati

Contractor/Authority Engineer.
Estimated Cost 

(Rs. in crore)

M/s T K Engineering Consortium 

Pvt. Ltd. /  M/s STUP -Ayoleeza 

(JV) Consultancy  

Total Length 

Completed As 

On 31.07.2018

Status

(i) Financial Progress-10.006%

(ii) Physical Progress-15.332%

(iii) Revised Milestone 1 : 30.10.2017 (Achieved)

(iv) Revised Milestone 2 : 28.02.2018 (Not Achieved)

(v) Milestone 3 : 04.03.2018 (Not achieved)

(vi) Notice for Intention to terminate issued on 16.07.2018

Job No.

M/s Simplex Infrastructure/M/s 

STUP -Ayoleeza (JV) 

Consultancy  

M/s Gammon- S.P. Singhla (JV) /

M/s S A Infra 

M/s Simplex Infrastructure/TPF 

Getinsa-Rodic JV

M/s T K Engineering Consortium 

Pvt. Ltd. /  M/s ITL

M/s  Ramky - TKE (JV) /  

M/s Stup-Ayoleeza Consultancy 

(JV)

M/s ECI /  

 M/s ITL

(i) Contractor mobilised on site.

(ii) Clearing & Grubbing in progress

(iii) Physical progress : 1.646%

(iv) Financial Progress-0.928%

(i) Work is in progress.

(ii) PHYSICAL:41.29%

(iii) FINANCIAL:38.45%

MSI(10%) : 25.09.15(Not achieved)

MS II(40%) : 28.11.16 (Not achieved)

MS III(70%) : 03.12.17(Not achieved)

REVISED MILESTONE

(as Supplementary Agreement signed on 16.04.2018)

MS-I & MS II -28.05% (31.01.2018) Acheived

MS-III 70% (14.11.2019) (EOT for 712 days)

Schedule Completion : 100%  (09.11.2020)

(i) Contractor mobilised on site.

(ii) Earthwork upto subgrade and river training works in progress

(iii) Physical progress : 3.87%

(iv) Finiancial Progress: 2.63%

(v) Milestone 1 : 27.02.2018 (Not achieved)

(i) Mobilisation Advance equal to 10% of Contract Price paid to 

the Contractor.

(ii) Physical Progress=15.04%

(iii) Financial Progress=13.32%

(iv) 1st Milestone: 17.06.2017 (Not achieved)

(v) 2nd Milestone: 17.02.2018 (Not achieved)

(vi) 3rd Milestone : 30.09.2018

(vii) Intention to terminate notice issued on 06.07.2018

(i)  Civil Work in Progress

(ii) Repayment of advance pending for 5% amount of contract 

price

(ii) Financial Progress -34.507%

(iii) Physical Progress-37.324%

(iv) Revised Milestone 1- 25.02.2017 (achieved)

(v)  Revised Milestone 2- 28.10.2017(delayed achievement)

(vi)  Revised Milestone 3 - 31.03.2018(Not Achieved)

Notice for Intention to terminate issued on 16.07.2018

(i)Physical Progress - 23.92%

(ii)Financial Progress-21.78%

(iii) Revised Milestone 1 : 31.03.2018 (Achieved)

(iv) Revised Milestone 2 : 31.12.2018



STATUS AS ON 30.09.2018

STATE: ASSAM

Sl. No NH Name of project

Road 

Length 

(km)

TPC 

including 

LA(in Cr)

 Date of 

signing of 

Contract/   

Appointed 

Date

Funding

Branch Office: Tezpur, Guwahati

Contractor/Authority Engineer.
Estimated Cost 

(Rs. in crore)

Total Length 

Completed As 

On 31.07.2018

StatusJob No.

8 37 SARDP

Four Laning of Numaligarh to Jorhat section from Km. 

402.500 to Km. 453.000 (Design Km 403.200 to Km 

454.240) except Dergaon bypass (with Toll Plaza) 

39.72 814.56

SARDP-NE/NH-37/Num-

Jor/AS/2014-15/237 dtd 

31.10.2014

14.11.2014 / 

23.05.2015.
6.07

9 37 SARDP
Four Laning of Jorhat to Jhanji section from Km. 453.00 

to Km. 491.08 
37.8 738.15

SARDP-NE/NH-37/Jor-

Jhan/AS/2014-15/238 dtd 

31.10.2014

21.11.2017/ 

01.01.2018
-

10 37 SARDP

Four Laning of Jhanjhi Jn to Demow section from Km. 

491.050 to Km. 535.250(Design Km 490.800 to Km 

534.800) (with Toll Plaza)

44.075 801.54

SARDP-NE/NH-37/Jha-

Dem/AS/2014-15/239 dtd 

31.10.2014

 21.11.2017/ 

20.01.2018
-

11 37 SARDP

4-laning of NH-37 Section between Demow to End of 

Moran Bypass (From   Km. 534.800 to Km. 561.700) on 

EPC Mode.

26.9 385.57

SARDP-NE/NH-

37/Demow-Moran 

Bypass/AS/2015-16/277 

dtd 14.01.2016

14.01.2016/ 

17.08.2016
-

12 37 SARDP

4-laning of  NH-37 Section between

End of Moran Bypass  to Bogibeel junction near 

Lapetketa ((Km. 561.700-Km. 580.778) on EPC Mode.

19 330.3

SARDP-NE/NH-37/Moran-

Bogi/AS/2015-16/273 dtd 

12.01.2016

14.01.2016/ 

10.08.2016
-

13 37 SARDP

Construction of Dibrugarh By Pass / realignment of NH-

37 from Bogibeel Junction at km. 581.700 to km. 

597.147 on EPC basis in the state of Assam

15.5 351.31

SARDP-NE/NH-

37/Dibrugarh/AS/2014-

15/246 dtd 25.02.2015

20.02.2015

_________

 02.11.2015

10.41

14 54 Ext. NHDP II

4 laning of Balachera-Harangjao section of NH-54 (ext.) 

from km 275.00 to km 244.00 in the state of Assam 

under east west corridor project.

25.25 818.4
54 (Ext.)/AS/2017-18/171 

dtd 08.09.2017

31.10.2017

_________

26.12.2017

0

15 53 SARDP

2-laning with paved shoulders from km 6.25 to 10.40 of 

Silchar Badarpur section 4.77 76.78

SARDP-NE/NH-53/Sil-

Badar/AS/2014-15/250 

dtd 30.03.2015

08.04.2015

_________

01.10.2015

3.5

16 208A NH(O)

Improvement and Strenghtening of Road Section from 

Chand Khera to Kurti Bridge on Assam-Tripura Border 

in the state of Assam on EPC basis

17.95 66.94
208A/AS/NHIDCL/2016-

17/156 dtd 27.10.2016

28.10.2016

_________

 28.11.2016

17.95

A Total (Civil work) 397.37 8976.378 61.555

454.89

463.49

294.17

407.3

252

96.9 

519.3

53.21

60.21

5493.45

M/s HCC / M/s Frischmann 

Prabhu

M/s ABCI-JKM Pvt. Ltd.

M/s Voyants Solutions Pvt. Ltd.

M/s Sushee Infra-M/s PTPS (JV)/ 

M/s Rodic

Sri Gautam Construction  / M/s 

Rodic Consultants Pvt. Ltd.

 M/s Ganesh Ram Dokania / M/s 

Rodic Consultants Pvt. Ltd.

M/s GDCL / M/s Frischmann 

Prabhu 

M/s GDCL / M/s Voyants 

Solutions Pvt. Ltd.

M/s Gannon Dunkerley Pvt. Ltd.

 / M/s Voyants Solutions Pvt. Ltd.

-

(i) Financial Progress - 13.2%

(ii) Physical Progress - 15.13%

Revised MS I ( 10%) : 02.01.2018 (achieved)

Revised MS II ( 30%): 30.11.2018 

Revised MSIII( 60%)  : 30.04.2019     

Project Compl: 31.12.2019

(i) Financial Progress - 0%

(ii) Physical Progress - 0%

(iii) Branch Office issued cure period notice on 06.4.18

(i) Financial Progress- 45.65%

(ii) Physical Progress-46%

(iii) Revised Milestone I -15.06.2017 (achieved)

(iv) Revised Milestone- II 10.02.2018 (achieved)

(v) Revised Milestone III 05.07.2018

(vi) Revised completion- 08.02.2019

(i) Civil Work in progress. 

(ii) Physical Progress=100%

(iii) Financial Progress=99.5%

(iv) DBM Completed= 17.95 km

(v) BC Completed= 17.95 km

(i) Financial Progress - 0.5%

(ii) Physical Progress - 1.13%%

(iii) Branch Office issued cure period notice on 16.4.18

(i) Financial Progress -11.40% 

(ii) Physical progress -17.16%

MSI ( 10%) : 13.02.17(Not achieved)

MSII (30%) : 16.10.17 (Not achieved)

MSIII (60%) : 29.05.18  (Not Achieved)              

(i) Original Contract with M/s Atlanta Limited terminated on 

23.02.2018.

(ii) Fresh bids invited on 19.07.2018 for taking up the balance 

work. Bid Due Date is 04.09.2018.

(i)Work  is in progress.

(ii) Physical Progress-71.70%

(iii) Financial Progress-62.40%     

MSI (10%): 26.08.16(Achieved)

MSII (30%): 04.07.17(Achieved)

MSIII (60%): 10.05.18 (Achieved)

Completion date: 01.11.2018

(i) Mobilisation Advance equal to 4% of Contract Price paid to the 

Contractor.

(ii) Earthwork and culverts in progress.

(iii) Physical progress: 2%



STATUS AS ON 30.09.2018

STATE: ASSAM

Sl. No NH Name of project

Road 

Length 

(km)

TPC 

including 

LA(in Cr)

 Date of 

signing of 

Contract/   

Appointed 

Date

Funding

Branch Office: Tezpur, Guwahati

Contractor/Authority Engineer.
Estimated Cost 

(Rs. in crore)

Total Length 

Completed As 

On 31.07.2018

StatusJob No.

Bharatmala

17 BR Kochigaon-Raimana-Jaigaon-Lankapara-Birpara 123 1783.5 18.10.2016

18 151 ICS Sutarkandi -Karimganj 14 203 18.10.2017

19 31 EC

Hapachara- Tulungia

14 203 09.05.2018

20 31 EC Tulungia - Jogighopa 18 261 09.05.2018

21 37 EC Jogighopa - Gendera 15 217.5 09.05.2018

22 37 EC Gendera - Paikan 15 217.5 09.05.2018

23 37 EC Paikan- Dudhnoi 14 203 09.05.2018

24 37 EC Dudhnoi- Guwahati 108 1566 09.05.2018

25 37 EC Kamar Gaon- Lahowal 16 232 06.04.2018

26 37 EC Lahowal- Tinsukia 38 551 06.04.2018

27 37 EC Tinsukia- Makum 10 145 06.04.2018

28 38 EC Makum- Digboi 25 362.5 06.04.2018

29 38 EC Digboi- Margherita 13 188.5 06.04.2018

30 62 EC Dudhnoi-Damra 5 72.5

31 36 EC

Daboka-

Manja 90 1305 06.04.2018

1537.5

175

175

225

187.5

187.5

175

1350

M/s Feedback Infra

M/s Feedback Infra

M/s CE Testing Company Pvt. Ltd

M/s CE Testing Company Pvt. Ltd

M/s CE Testing Company Pvt. Ltd

M/s CE Testing Company Pvt. Ltd

M/s CE Testing Company Pvt. Ltd

M/s. Voyants Solutions Pvt. Ltd.

M/s Global Infra Solutions in JV 

with Krishna Techno Consultant 

M/s. Voyants Solutions Pvt. Ltd.

M/s CE Testing Company Pvt. Ltd

M/s. Voyants Solutions Pvt. Ltd.

M/s. Voyants Solutions Pvt. Ltd.

M/s. Voyants Solutions Pvt. Ltd.

M/s. Voyants Solutions Pvt. Ltd.

200

475

125

312.5

162.5

62.5

1125

● DPR under progress

● Draft Feasibility Report submitted on 18.08.2017

● LoA issued to M/s CE Testing Company Pvt. Ltd on 

13.03.2018

QAP submitted.

● LoA issued to M/s CE Testing Company Pvt. Ltd on 

13.03.2018

QAP submitted.

● LoA issued to M/s CE Testing Company Pvt. Ltd on 

13.03.2018

QAP submitted.

● LoA issued to M/s CE Testing Company Pvt. Ltd on 

13.03.2018

QAP submitted.

● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

● DPR under progress

● Draft Feasibility Report submitted on 18.08.2017

● LoA issued to M/s CE Testing Company Pvt. Ltd on 

13.03.2018

QAP submitted.

● LoA issued to M/s CE Testing Company Pvt. Ltd on 

13.03.2018

QAP submitted.

● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 


● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

 Inception Report and QAP submitted.

● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

 Inception Report and QAP submitted.

● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

 Inception Report and QAP submitted.

● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

 Inception Report and QAP submitted.

● LoA issued to M/s Global Infra Solutions in JV with Krishna 

Techno Consultant on 13.03.2018



STATUS AS ON 30.09.2018

STATE: ASSAM

Sl. No NH Name of project

Road 

Length 

(km)

TPC 

including 

LA(in Cr)

 Date of 

signing of 

Contract/   

Appointed 

Date

Funding

Branch Office: Tezpur, Guwahati

Contractor/Authority Engineer.
Estimated Cost 

(Rs. in crore)

Total Length 

Completed As 

On 31.07.2018

StatusJob No.

32 36 EC Manja-Lahorijan 38.8 562.6 06.04.2018

33 36 EC Lahorijan - Khatkhati 1 14.5 06.04.2018

34 39 EC Numaligarh- Khatkhati 99 1435.5 06.04.2018

35 44 EC Ratacherra-kalain 25 362.5 09.05.2018

36 44/53 EC Kalain-Panchgram 16 232

37 53 EC Panchgram-Silchar 23 333.5

38 44 EC Badarpur-Agartala 253 3668.5

39 54 EC Silchar- Vairengte 49.9 723.55

40 53 EC Jiribam- Silchar 55 797.5

41 127B ER Srirampur- Dhubri 71 1029.5

42 ER Hatsinghimari - Rajabala 12 174

43 FR Fakirganj - Dhubri 14 203

44 FR Kandulijan Gaon - Dimow Charali 21 304.5 06.04.2018

45 FR Dimow Charali- Sengajan 8.2 118.9 06.04.2018

46 FR
Dibrugarh Ghat / Bogibil Bridge (South Bank)- Bogibil 

Bridge (North Bank
8 116 06.04.2018

47 FR Bogibil Bridge (North Bank)- Kandulijan Gaon 11 159.5 06.04.2018

48 FR
Kamar Gaon- Dibrugarh Ghat / Bogibil Bridge (South 

Bank)
15 217.5 06.04.2018

150

175

262.5

100

137.5

187.5

102.5

200

287.5

3162.5

623.75

M/s. Voyants Solutions Pvt. Ltd.

M/s. Voyants Solutions Pvt. Ltd.

M/s CE Testing Company Pvt. Ltd

 

M/s. Voyants Solutions Pvt. Ltd.

M/s. Voyants Solutions Pvt. Ltd.

M/s. Voyants Solutions Pvt. Ltd.

485

12.5

1237.5

312.5

687.5

887.5

M/s. Voyants Solutions Pvt. Ltd.

M/s. Voyants Solutions Pvt. Ltd.

M/s. Voyants Solutions Pvt. Ltd.

M/s. Transys Consulting Pvt. Ltd

M/s. Transys Consulting Pvt. Ltd

M/s. Global Infra Solutions

M/s. Global Infra Solutions

● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 


● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 


● LoA issued to M/s Global Infra Solutions in JV with Krishna 

Techno Consultant on 13.03.2018

● DPR under progress

● DPR under progress

● LoA issued to M/s. Transys Consulting Pvt. Ltd.. on 

22.03.2018

● LoA issued to M/s. Transys Consulting Pvt. Ltd.. on 

22.03.2018

M/s. Global Infra Solutions

● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 


● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 


● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 


● LoA issued to M/s CE Testing Company Pvt. Ltd on 

13.03.2018

● Contract Agreement signed on 09.05.2018

● LoA issued to M/s. Global Infra Solutions on 02.02.2018 

● LoA issued to M/s. Global Infra Solutions on 02.02.2018 

● LoA issued to M/s. Global Infra Solutions on 02.02.2018 

● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 


● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 


● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 




STATUS AS ON 30.09.2018

STATE: ASSAM

Sl. No NH Name of project

Road 

Length 

(km)

TPC 

including 

LA(in Cr)

 Date of 

signing of 

Contract/   

Appointed 

Date

Funding

Branch Office: Tezpur, Guwahati

Contractor/Authority Engineer.
Estimated Cost 

(Rs. in crore)

Total Length 

Completed As 

On 31.07.2018

StatusJob No.

49 FR Naltoli -Silghat 4 58 06.04.2018

50 FR Jorhat - Neamati 10.4 150.8 06.04.2018

51 FR Dimow Charali- Oriyamghat Road 62 899 06.04.2018

52 FR Oriyamghat Road- Oriyamghat 6.7 97.15 06.04.2018

53 FR Biswanath Chairali - Biswanath Ghat 19 275.5 09.05.2018

B Total (Bharatmala) 1341 19444.5

83.75

237.5

50

130

775

16762.5

M/s. Voyants Solutions Pvt. Ltd.

M/s. Voyants Solutions Pvt. Ltd.

M/s. Voyants Solutions Pvt. Ltd.

M/s. Voyants Solutions Pvt. Ltd.

M/s CE Testing Company Pvt. Ltd

● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 


● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 


● LoA issued to M/s CE Testing Company Pvt Ltd. on 

13.03.2018

QAP submitted

 

● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 


● LoA issued to M/s. Voyants Solutions Pvt. Ltd. on 02.02.2018

● Contract Agreement signed on 06.04.2018

Inception Report and QAP submitted.

 




STATUS AS ON 30.09.2018

STATE: ASSAM

Sl. No NH Name of project

Road 

Length 

(km)

TPC 

including 

LA(in Cr)

 Date of 

signing of 

Contract/   

Appointed 

Date

Funding

Branch Office: Tezpur, Guwahati

Contractor/Authority Engineer.
Estimated Cost 

(Rs. in crore)

Total Length 

Completed As 

On 31.07.2018

StatusJob No.

NH-In Principle

54 NHIP NK
Narengi-Kuruwa-Dumunichawki (including from 

Changsari to Kuruwa)  
47 681.5 07.02.2018

55 NHIP NK
Indo-Bhutan border –Musalpur-Tihu Chowk- Tihu- 

Makhibaha- Sarthebari- Kalitakuchi 
110 1595 07.02.2018

56 NHIP NK Pathshala-Dubi-Helona-Bongaon-Rampur-Sarthebari 45 652.5 07.02.2018

57 NHIP NK Tihu-Sarthebari-Nagaon 50 725 07.02.2018

58 NHIP NK Baihata-Goreswar-Udaguri 50 725 07.02.2018

59 NHIP NK Mangaldai-Bhutianhang-Changrang 62 899 07.02.2018

60 NHIP NK  Dudhnoi-Matia-Mornoi-Goalpara-Pancharatna 103 1493.5 07.02.2018

61 NHIP NK Haldyanganj-Mankachar road 22 319 07.02.2018

62 NHIP NK Agia-Medhipara-Lakhipur 32 464 07.02.2018

63 NHIP NK Badarpurghat-Dullachua-Mantic Road via Anglabazar 150 2175 17.01.2018

64 NHIP NK Lowairpowa-Kunmum 27 391.5 17.01.2018

65 NHIP NK
Silchar-Hailakandi-Maanachera-Kanaibazar-

Ramkrishna Nagar-Hasimganj 
85 1232.5 17.01.2018

66 NHIP NK Silchar- Kalain Road 30 435 17.01.2018

67 NHIP NK Laluk Bihupuria-Narayanpur 25 362.5 11.01.2018

68 NHIP NK Kamalabari-Garmur-Jengrai-Haldibari-Tekeliphuta 50 725 11.01.2018

69 NHIP NK Gogamukh-Ghiamara-Butikur-Telijan 57 826.5 11.01.2018

70 NHIP NK Lahowal-Bordubi-Tinsukia 48 696 11.01.2018

71 NHIP NK Sonari-Mahmora-Moran 31 449.5 11.01.2018

72 NHIP NK Moran-Naharkatia Road 56 812 11.01.2018

73 NHIP NK Lahowal-Naharkatia Road    47.85 693.825 11.01.2018

74 NHIP NK Duliajan Digboi Road 34.13 494.885 11.01.2018

75 NHIP NK Digboi Pengeri Bordumsa Road 34.24 496.48 11.01.2018

76 NHIP NK Margherita Pengeri Phiobari Doondoma Road 56.76 823.02 11.01.2018

C Total (NH-Inprinciple) 1252.98 18168.21

Rehabilitation work ( Deposit work of NEC)

77 NEW NEC

Rehabilitation and up-gradation of Tura-Mankachar 

road from Mirjumala junction to Mankachar-Silchar 

Tinali (0/0 to 1/660km) to two lane carriageway in the 

State of Assam 

1.66 5.68

23.03.2017

_________

15.09.2017

1.12

78 NEC NEC

Rehabilitation and up-gradation of Doimukh-Harmuti 

road from Harmuti Junction (0/00 km) to Khula camp 

(14/370 km) and Doimukh (0/000 km) to Bagh Tinali 

(3/100 km) two lane carriageway in the State of Assam 

and Arunachal Pradesh 

17.47 68.54

17.03.2017

_________

27.09.2017

11.607

79 NEC NEC

Rehabilitation and up-gradation of Wokha-Merapani 

Road from Wokha Junction (0/000 km) To (26/000 km) 

in the State of Nagaland

26 65.33

13.04.2017

_________

01.09.2017

0

80 NEC NEC

Rehabilitationand up-gradation of Wokha-Merapani 

Road from (26/000 km) To (48/000 km) in the State of 

Nagaland

22 60.64

13.04.2017

_________

01.09.2017

0

81 NEC NEC

Rehabilitation and up-gradation of Wokha-Merapani 

Road from (48/000 km) To Merapani (60/585 km) in the 

State of Nagaland and Assam 

12.585 65.19

13.04.2017

_________

01.09.2017

0

D Total (Rehabilitation Work) 79.715 265.38 12.727

Maintenance & Repair

E Total (Maintenance & Repair) 0 0

47.91

51.5

214

0

4.71

700

598.125

426.625

428

709.5
15662.25

58.27

51.61

400

1875

337.5

1062.5

375

312.5

625

712.5

387.5

587.5

1375

562.5

625

625

775

1287.5

600

275

M/s Global Infra Tech

M/s C S infraconstruction Limited/  

M/s ITL

M/s Wapcos in JV with ITL Inception Report and QAP submitted by the DPR Consultant

Inception Report and QAP submitted by the DPR Consultant

M/s CE Testing Inception Report and QAP submitted by the DPR Consultant

 

 

(i) Earthwork for subgrade in progress.

(ii) Physical progress= 95%

(iii) Financial Progress=60.1%

(i) Civil Work in progress

(ii) Physical progress= 61.05%

(iii) Financial Progress= 61.05%

(iv) DBM Completed= 11.607 km

(i) Civil Work in progress

(ii) Physical progress= 6.76%

(iii) Financial Progress= 4.50%

(i) Civil Work in progress

(ii) Physical progress= 5.3%

(iii) Financial Progress= 2.81%

(i) Civil Work in progress

(ii) Physical progress= 5.20%

(iii) Financial Progress= 1.46%

 

M/s C S infraconstruction Limited/  

M/s ITL

M/s C S infraconstruction Limited/  

M/s ITL

M/s M. P. Agarwala/ M/s ITL

M/s Nabam Tullon LLP- ECI (JV)/ 

M/s ITL



STATUS AS ON 30.09.2018

STATE: ASSAM

Sl. No NH Name of project

Road 

Length 

(km)

TPC 

including 

LA(in Cr)

 Date of 

signing of 

Contract/   

Appointed 

Date

Funding

Branch Office: Tezpur, Guwahati

Contractor/Authority Engineer.
Estimated Cost 

(Rs. in crore)

Total Length 

Completed As 

On 31.07.2018

StatusJob No.

DPR Work

Actual Date Target Date Actual Date Target Date LA FC
Utility Shifting 

Estimate
Actual Date Target Date

1 44 JICA

Badarpurghat bridge over River Barak near Silchar on 

NH-44-Rehabilitation of existing bridge and construction 

of new bridge 

(JICA funding)

Consultant : M/s SA Infra- DPR Consultant

4 200

Alignment 

changed as per 

Public 

Consultation 

meeting. DPR 

Consultant is 

directed to submit 

reports on new 

alignment

Pending 12.09.2015 Pending 12.01.2016 Pending NA Pending Pending 12.01.2016

2 38 SARDP

Re alignment and improvement to 2-lane with paved 

shoulders of NH-38 By passing Digboi, Powai, 

Margherita and Ledo towns in between km 20.00 to km 

52.00 

Consultant : M/s KMC - PT JV /     M/s Rodic 

Consultants

29.36 392.21 _ _ _ _ _ _ _ _ _ _

3
52 & 37 (New 

link)

SARDP

_______

BMP

Four lane bridge along with 4 lane connecting roads 

from Gohpur to Numaligarh section from km 264.10 of 

NH 52 to km 413.875 of NH 37 on BOT (Annuity) basis

Consultant : M/s Louis Berger

40 3500
Alignment 

finalised
Pending 03.11.2016 Pending 03.03.2017 Pending Pending Pending Pending 03.03.2017

4 127B JICA

2/4 lane bridge including approaches over River 

Brahmaputra between Dhubri on North Bank and 

Phulbari (on south Bank) in the state of 

Assam/Meghalaya on NH-127B (length=20 km.) on 

EPC mode under JICA

Consultant : M/s AECOM - DPR Consultant

20 4044 _ _ _ _ _

5 127B ER
Srirampur- Dhubri

Consultant : M/s CE Testing Co.Pvt Ltd.
55.7 807.65 _ _ _ _ _

F Total (DPR Work) 149.06 8943.86

Grand Total (A+B+C+D+E+F) 3220.13 38132.20 55798.33

(i) EIA, SIA & RAP submitted to State Govt on 11.06.2018

(ii) Man-month for GPMC/AE fixed in consultation with JICA on 21.06.2018

(iii) The report on Dolphin mitigation received from expert along with estimate amounting 

to Rs.1.54Cr on 25.06.2018.

(iv) The draft Contract Agreement fwd to MoRTH  and MoRTH further fwd the same to JICA 

for review.

(v) The Final modified Cost esimate likely to be submitted by 1st week of July by Consultant.

(vi) The hydraulic model study report likely to be received from CWPRS by 1st week of 

October, 2018

(vii) Draft PIB memorandum under preparation

(viii) Land Acquistion Assam portion on Dhubri & South Salmara dist. 3(a), 3(A) completed 

and 3(D) through bhumi rashi portal in progress. In Meghalaya portion the LA is in progress 

(ix) Based on the observation of MoRTH during the meeting 23.7.18 Consultant asked to 

submit the reply to the observation by 01.08.2018

(i) Presentation held on 23.06.2018. MoM issued and necessary direction issued to 

consultant.

(ii) RO asked to co-ordinate and speed up LA and other project clernaces with the state 

Govt.

(iii) TSA to be signed with NHIDCL, State PWD, Assam & Consultant in process

Total 

Project 

Cost 

Status Of Pre-Construction Activity

NH Name of project / Consultant

Road 

Length  

(km)

Funding

Final DPR Sl. 

No.
Alignment 

Approval 

Status

 Feasibility Report  Draft DPR



Sl.

No.
NH Funding Name of project

Road 

Length 

(km)

Approx.  

TPC 

Excluding 

LA,FC&US                             

(Rs in crore)

Approx. TPC 

including 

LA,FC&US 

[In Cr]

Job No.

Date of 

Award of 

Contract/  

Appointed 

date

Contractor/

Authority 

Engineer

Total Length 

Completed As 

On 15.06.2018

Civil work

A Total (Civil work) 0.00 0.00

Bharatmala

B Total (Bharatmala) 0.00 0.00 0.00

NH-In Principle

C Total (NH-In Principle) 0.00 0.00 0.00

Rehabilitation 

D Total (Rehabilitation Work) 0.00 0.00 0.00

Maintenance & Repair

E Total (Maintenance & Repair) 0.00 0.00 0.00

DPR Work

Actual Date Target Date Actual Date Target Date LA FC
Utility Shifting 

Estimate
Actual Date Target Date

1 21 NK

Hathithan (NH-21)-Manikaran-Pulga

Consultant : M/s Lion Engineering 

Consultants

42.938 791.64
In-principle 

Approved
02.08.2017 08.05.2017 25.11.2017 09.07.2017

 3(a) notification 

published on 

22.06.2017

Stage-I 

under 

process

under process - 01.03.2018

2 5 NK

Rohru-Jangla-Sungri-Taklesh-Sarahan-

Jeori (NH-5)

Consultant : M/s Lion Engineering 

Consultants

109.6 2988.2
In-principle 

Approved
11.09.2017 08.05.2017 25.11.2017 09.07.2017

 3(a) notification 

published on 

22.06.2017

Stage-I 

under 

process

under process - 01.03.2018

3 5 NH(O)

Chandigarh-Karoran-Tanda-Prempura-

Gariran-Paploha-Bar-Shilukurd-

Jangesh-Kasuali-Dharmpur (on NH-5)

Consultant : M/s Lion Engineering 

Consultants

45.603 916.34
In-principle 

Approved
11.09.2017 08.05.2017 25.11.2017 09.07.2017

 3(a) notification 

published on 

22.06.2017

Stage-I 

under 

process

under process - 01.03.2018

F Total (DPR Work) 198.14 4696.18

Grand Total (A+B+C+D+E+F) 198.14 0.00 4696.18

STATUS AS ON 30.09.2018

STATE- HIMACHAL PRADESH

Alignment 

Approval 

Status

 Feasibility Report  Draft DPR Status Of Pre-Construction ActivitySl. 

No. NH Funding

Branch Office: Shimla

Name of project / Consultant

Road 

Length  

(km)

Approx.Estimated 

cost 

(Rs in crore)

0.00

0.00

0.00

0.00

0.00

Total 

Project 

Cost 

Status

Final DPR 



Sl. 

No.
NH Funding Name of project

Road 

Length 

(km)

TPC 

Including LA 

(In Cr)

Job No.

Date of 

Award of 

Contract/ 

Date of 

Commence

ment

Contractor/Au

thority 

Engineer

Total Length 

Completed As 

On 15.06.2018

Tunnel Works (under Construction)

1 1 NH(O)
Work of construction, operation and maintenance of Z-Morh tunnel on DBFOT

(Annuity basis)
6.50 2680.42 01.04.2015

M/s SSTL

IE-M/s EPTISA 

Servicios de 

Ingenieria SL

2 1A NH(O)

Construction, Operation and Maintenance of 2-lane bi-directional Zojila tunnel

with parallel escape (egress) tunnel excluding approaches on Srinagar-Leh

section connecting NH-1A at Km 95.00 and at Km 118.00 14.31 6808.69
19.01.2018

Contractor- 

M/s IL&FS 

Transporattion 

Networks 

Limited

A
Total tunnel works

20.81 9489.11

Civil works

3 NH-144A NH(O)

Up-gradation to 4-lane with Paved Shoulder of Jammu-Akhnoor road section of 

NH-144A from Canal head (Km 0.800) to Ganesh Vihar (Km 6.000) of 5.2 Km 

length in the state of Jammu and Kashmir to be executed on EPC basis (Pkg-II)

5.2 404.17
LOA date

14.03.2018

S.P. Singla 

Construction 

Pvt Ltd

4 244 NH(O)

Restoration of road by way of clearance of landslide, surface boulders side drain,

culverts including construction of R/wall and B/walls and laying of WBM-I, WBM-

II, WBM-III & Bituminous Carpeting on Sinthanpass- Anantnag –Khanabal road

(Km 184.00 to Km 265.000)

81.00 16

Notice to 

proceed

07.03.2018

M/s Khandey 

Infrastructure 

Ltd.

5 244 NH(O)

Restoration of Road by way of clearance of landslide, surface boulders side

drain, culverts including construction of R/wall/Scuppers and laying of WBM-II,

WBM-III, & Pre- Mixed Surfacing/Mixed seal Surfacing (PC) on Batote-Kishtwar-

Chatroo- Sinthan top road NH-244 Km from Km 170.000 to Km 184.000

14.00 7

Notice to 

proceed

07.03.2018

M/s Khandey 

Infrastructure 

Ltd.

6 244 NH(O)

Widening and upgradation to 2 lane with paved shoulder configuration and

geometric improvement from km 0.000 to km 16.990 on Chenani –

Sudhmahadev section of NH-244 in the State of Jammu & Kashmir
17.00 225.82

LOA date

27.03.2018

ECI 

Engineering in 

JV with SRM 

contracts pvt 

B Total Civil Works 117.20 652.98

LOA has been issued to M/s  ECI Engineering & Construction in JV with SRM 

Contractors Pvt. Ltd. on 27.03.2018. Appointed Date has not been notified yet.

STATUS AS ON 30.09.2018

STATE- JAMMU & KASHMIR

Status

(i) Total cumulative excavation till date : 5489.00 m 

Total progress in the month of July 2018 : 579.00 m.

Main Tunnel – 

Total Excavation till date = 2602.00 m.  

Escape Tunnel –

Excavated length = 2887.00 m.

(ii)  Work on site has been stopped w.e.f  20.07.2018.

Estimated Cost 

(Rs. in crore)

2680.42

work in progress

(i) The work has been commenced on 19.05.2018.

(ii) Access road to the portals has been completed.

(iii) Micro piling work at western portal is in Progress.

LOA has been issued to M/s  SP Singla Construction Pvt. Ltd on 15.03.2018. 

Contract Agreement has been signed on 27.03.2018. Appointed Date has been 

notified as 07.08.2018.

work in progress

6658

9338.42

272.77

12.44

6.35

150.04

441.60



Sl. 

No.
NH Funding Name of project

Road 

Length 

(km)

TPC 

Including LA 

(In Cr)

Job No.

Date of 

Award of 

Contract/ 

Date of 

Commence

ment

Contractor/Au

thority 

Engineer

Total Length 

Completed As 

On 15.06.2018

STATUS AS ON 30.09.2018

STATE- JAMMU & KASHMIR

Status
Estimated Cost 

(Rs. in crore)

Rehabilitation 

NH(O)
Rehabilitation of Batote-Khellani-Kishtwar-SinthanPass-Khanabal Section of NH-

244
 

7 NH(O) (a) KM 0.00 to KM 25.00 of Ramban Division 14 20.51
15.12.2016/ 

01.01.2017

 M/s Jai 

Buildcon Pvt. 

Ltd.

8 NH(O) (b) KM 26.00 to KM 80.00 of Doda Division 44 23.64
14.12.2016/ 

01.01.2017

M/s SRM 

Contractors 

Pvt. Ltd.

9 NH(O) (c) KM 80.00 to KM 123.60 of Kishtwar Division 32.60 25.36
14.12.2016/ 

01.01.2017

M/s SRM 

Contractors 

Pvt. Ltd.

10 NH(O) (d) KM 123.60 to KM 170.00 of Chatroo Division 33.40 18.80
14.12.2016/ 

01.01.2017

M/s SRM 

Contractors 

Pvt. Ltd.

C Total (Rehabilitation Work) 124 88.31

Maintenance

11 244 M& R
Maintenance work for Chenani-Sudhmahadev-Goha-Khellani (re-aligned portion) 

of NH-244
55 3 19.12.2017/ -

M/s JAI 

Buildcon Pvt 

Ltd.

D Total (Maintenance & Repair) 55.00 3.00

Bharatmala

E Total (Bharatmala) 0.00 0.00

NH-In Principle

12

In 

principle 

NH

Consultancy Services for Feasibility Study, Preparation of Detailed Project 

Report and providing pre-construction services for up gradation of newly 

declared National Highway, Tharthri-Kahaljugasar-Kilhotran (70 km, District- 

Doda, J&K) to Makhan-Chachool (10 km, District- Chamba, Himachal Pradesh) 

to 2-lane with paved shoulder including Feasibility study cum DPR of Tunnel of 

approx. length 4 km near Kahaljugasar in the state of Jammu and Kashmir 

80 05.10.2018

M/s Almondz 

Global Infra 

Consultant Ltd.

13

In 

principle 

NH

Consultancy Services for Feasibility Study, Preparation of Detailed Project 

Report and providing pre-construction services for up gradation of newly 

declared National Highway, Tharthri-Kahaljugasar-Kilhotran (70 km, District- 

Doda, J&K) to Makhan-Chachool (10 km, District- Chamba, Himachal Pradesh) 

to 2-lane with paved shoulder including Feasibility study cum DPR of Tunnel of 

approx. length 4 km near Kahaljugasar in the state of Jammu and Kashmir 

4 05.10.2018

M/s Almondz 

Global Infra 

Consultant Ltd.

F Total (NH-In Principle) 84.00 0.00

Physical Progress: 100%

Financial Progress:100% 

Completed

244

Physical Progress:100%

Financial Progress: 100%

Physical Progress: 100%

Financial Progress: 100%

. 

Physical Progress:100%

Financial Progress:100%

20.51

23.64

25.36

18.80

88.31

3.00

3.00

0.00

0.00

The work has been awarded on 05.10.2018.

The work has been awarded on 05.10.2018.



Sl. 

No.
NH Funding Name of project

Road 

Length 

(km)

TPC 

Including LA 

(In Cr)

Job No.

Date of 

Award of 

Contract/ 

Date of 

Commence

ment

Contractor/Au

thority 

Engineer

Total Length 

Completed As 

On 15.06.2018

STATUS AS ON 30.09.2018

STATE- JAMMU & KASHMIR

Status
Estimated Cost 

(Rs. in crore)

DPR Work

Actual Date Target Date Actual Date Target Date LA FC Utility Shifting 

Estimate
Actual Date Target Date

14 244 NH(O)

Preparation of DPR for two lanning with paved shoulders of Chenani-

Sudhmahadev-Goha-Khellani-Kishtwar-SinthanPass-Khanabal Section of NH-

244 (Excluding Tunnel at Sudhmahadev and Sinthan pass)

Consultant : M/s Wadia Techno Engineering Services In association With

M/s Zoma Engineers

274 3708 _ _ _ _ _ _ _ _
Under 

Process
30.10.2017

15
State 

Road
NK

Baramullah on NH-1A to Gulmarg
40

16 1 NH(O)

Consultancy Services for Preparation of Detailed Project Report and providing

Pre-Construction activities:

(i) For construction of Approach Roads with Avalanche Protection Works to

West and East portal of the proposed Zojila Tunnel between (between Baltal and

Minamarg) from km 82.00 to km 95.00 on Srinagar-Leh road (NH-1) and;

(ii) For making the NH-1 from Z-Morh Tunnel to proposed Zojila Tunnel (approx.

20 km) all weather road in the State of Jammu & Kashmir

Consultant : SMEC International Pvt Ltd in JV with SMEC(India) Pvt Ltd. in 

20.00 250.00 - 25.07.2018 - 08.09.2018 09.08.2018 28.10.2018 - - 08.10.2018

17 244 NH(O)

Consultancy Services for Feasibility Study, Preparation of Detailed Project

Report and providing Pre-Construction Services for upgradation to 2 lane with

paved shoulder from (i) Km 44.50 to Km 142.00 of Chattroo Village & (ii) Km

235.00 (Vailoo Village) to Km 269.00 (Khanabal) of Khellani - Kishtwar - Chattroo - 

Khanabal Section of NH 244
131.50

Total (DPR Work) 465.50 3958.00

18 244 NH(O)

Preparation of DPR for two lane Tunnel at Sudhmahadev and Sinthan pass on

Sudhmahadev-Goha and Kishtwar-Sinthan Pass-Khanabal Section of NH-244. (

Vailoo La (10 km) & Dharanga (4.5 km) on NH-244)

Conultant : TPF Getinsa Euroestudios 14.5
under 

submission
20.06.2018 20.08.2018 10.10.2018

19 3 NH(O)

Consultancy Services for Preparation of Detailed Project Report and providing

Pre-Construction activities for Construction of Highway Tunnel including

approaches across Lachung La, Tanglang La and Shingo La in the Ladakh

region of the state of Jammu & Kashmir

14.5/7.5/5.

00

H
Total Tunnel works(Under Award/DPR) 41.5 8640

Grand Total (A+B+C+D+E+F+G+H) 908 9871 22831

Bids have been invited on 22.06.2018 with Bid Due Date as 25.10.2018.

Tunnel Works (under award/ DPR)

Sl. 

No. NH Funding Name of project / Consultant

Road 
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 Feasibility Report  Draft DPR Status Of Pre-Construction Activity Final DPR Total 

Project 
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Bids have been invited on 12.09.2018 with Bid Due Date as 12.10.2018.

03 nos. bids received. The same are under technical evaluation.



Sl. 

No.
NH Funding Name of project

Road 

Length  

(km)

TPC Job No.

Date of Award 

of Contract/  

Appointed date

Total Length 

Completed As 

On 30.09.2018

Civil Work

1 53 NH(O) Barak Makru Bridge 1.2 141 27.04.2017 -

2 39 ADB 2 laning of Imphal-Moreh road from Km 350.00 to 395.680 46 869 - -

A Total (Civil work) 47.20 1009.75 0

Bharatmala

2 BR Shangshak-Nampisha 90 1260 In feasibility 

stage
3 53 EC  Imphal-Jiribam 220 3080 In feasibility 

stage
4 102B EC

Tuivai- Sinnghat 89 1290.5 In feasibility 

stage

5 102B EC
Sinnghat- Churachandpur 35 507.5 In feasibility 

stage
6 150 EC Churachandpur-Moirang 19 275.5

7 150 EC Moirang-Imphal 42 609 In DPR Stage

8 150 EC Jessami-Yaingangpopki 170 2465 In DPR Stage

9 39 EC Mao-Imphal 106 1537 02.12.2015 In feasibility 

Stage10 39 ICR Alternate Alignment 59 826 DPR 

Completed

11 39 ICR Imphal -Moreh 95 1330
DPR 

Completed

B Total (Bharatmala) 925 13181

NH-In Principle

C Total (NH-In Principle) 0.00 0.00

Rehabilitation 

12 102B NH(O)

Rehabilitation/Strengthening of existing road 

Churachandpur-Singhat-Sinzawl-Tuivai sector from Km 

0.00 to Km 34.500 

35 49 12.12.2017 8

13 102B NH(O)

Rehabilitation/Strengthening of existing road 

Churachandpur-Singhat-Sinzawl-Tuivai sector from Km 

34.00 to Km 103.00 

68 62 01.08.2016 36

14 102B NH(O)
Rehabilitation/Strengthening of existing road  from Km 

103.50 to Km 162.00
59 59 18.01.2018 0

15 102A NH(O)

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road 

section from Km 0.00 to Km 28.00 covering 28 Km length 

on NH-102A in the state of Manipur.

28 3.8 27.10.2016 15.8

16 102A NH(O)

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road 

section from Km 28.00 to Km 50.00 covering 22 Km 

length on NH-102A in the state of Manipur.

22 12 31.10.2016 14

STATE: MANIPUR

Contractor/Authority 

Engineer

M/s Bhartiya Infra Project 

Ltd.

M/s Bhartia Infra Projects 

Ltd.

M/s Garg & Sons Estate 

Promoters Pvt Ltd

M/s CE Testing

M/s SM Consultant

M/s SM Consultant

Estimated Cost 

(Rs. in crore)

109

566.77

Status

(a). LOA issued to BIPL on 01.12.2016 

(b)Appointment date given on 27.04.2017.

(C) Milestone -I achieved. 

(d) Work in progress

DPR under Progress (M/s CE Testing)Draft feasibility received on 21.07.2018

DPR under Progress. Draft DPR received on 03.08.2018

DPR under Progress. Draft DPR received on 03.08.2018

DPR under Progress. 

DPR under Progress. Draft feasibility received on 21.07.2018

Draft feasibility received on 21.07.2018

DPR under Progress (M/s CE Testing) Draft feasibility received on 21.07.2018

(i) Letter of Award Issued to M/s Satya Builders on 09.11.2017. 

(ii) Appointed date given on 12.12.2017

(iii).  Milestone-I achieved Work in progress.

(i). Contract Awarded for Civil work of Rehabilitation.

(ii) Appointed date given on 01.08.2016

(iii) Milestone II achieved.

(iv).  Work in progress.

(i)Letter of Award Issued on 21.12.2017. 

(ii) Appointed date given on 18.01.2018

(iii) Milestone-II achieved.

(iv) Work in progress.

Comencement/Start date 27.10.2016. Work completed.

DPR Completed

(i).  Land Acquisition (LA) estimate awaited from State Govt.

(ii).  PIB meeting held on 25.04.2017 and Minutes approved.

(iii) CCEA Approved on 12 July 2017.

(iv) The bids for package-I from km 330 to km 350 (20 km) and Package-II 

from  km 350.00 to  km 395.68 (45.68 km) received on 29.11.2017. financial 

bid opened on 19.03.2018 both packages.

Branch Office: Imphal

STATUS AS ON 30.09.2018

M/s CE Testing

M/s CE Testing

 M/s Satya Builders

M/s Stanley

M/s Sheladia Inc.

M/s Sheladia Inc.

M/s Bhartiya Infra Project 

Ltd.

M/s Shongvah Thanmi

M/s CE Testing

1125

2750

1112.5

437.5

237.5

458

525

2125

1325

738

1188

11563

0.00

38

52

43

3.0

11.1 Comencement/Start date 31.10.2016. Work in progress

22.11.2017

23.01.2017

M/s G.R Infra projects 

Limited
(a) LOA isssued on 01.06.2018 and Contract Agreement signed on 18.06.2018.
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No.
NH Funding Name of project

Road 

Length  

(km)

TPC Job No.
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of Contract/  

Appointed date

Total Length 
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On 30.09.2018

STATE: MANIPUR

Contractor/Authority 

Engineer

Estimated Cost 

(Rs. in crore)
Status

Branch Office: Imphal

STATUS AS ON 30.09.2018

17 102A NH(O)

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road 

section from Km 50.00 to Km 70.00 covering 20 Km 

length on NH-102A in the state of Manipur.

20 13 27.10.2016 12

18 102A NH(O)

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road 

section from Km 70.00 to Km 90.00 covering 20 Km 

length on NH-102A in the state of Manipur.

20 18 12.05.2017 11.2

19 102A NH(O)

Restoration/Reconstruction of Ukhrul-Toloi-Tadubi road 

section from Km 90.00 to Km 115.00 covering 25 Km 

length on NH-102A in the state of Manipur.

25 18 12.05.2017 22.3

20 NH 137 NH(O)
Temporary Restoration of Tamenlong Khonsang of about 

40 km length.  (Work-I)
40 19 08.02.2017 36.7

21 NH 137 NH(O)

Balance Construction of unfinished RCC Culverts and 

retaining walls and their maintenance along Imphal-

Jiribam road of NH-37 between Km3.00 to Km 220.00

0 3 30.08.2017 -

22 NH-37 NH(O)

 Short Term Improvement & Routine Maintenance of 

Imphal-Jiribam Road from Km 3.00 to Km 75.00 

(Length=72 Km) of NH-53 (New NH-37) (Package-I)

28 52 01.04.2017 31.4

23 NH-37 NH(O)

 Short Term Improvement & Routine Maintenance of 

Imphal-Jiribam Road from Km 75.00 to Km 145.00 

(Length=70 Km) of NH-53 (New NH-37) (Package-II) 

28 43 11.03.2017 28.1

24 NH-37 NH(O)

 Short Term Improvement & Routine Maintenance of 

Imphal-Jiribam Road from Km 145.00 to Km 220.00 

(Length=75Km) of NH-53 (New NH-37) (Package-III)

21 67 01.04.2017 23.4

25
NH-

102B

 De-launching and replacement of Bailey Bridge at Km 

70.300 at Churachandpur-Singhat-Sinzawal road of span 

140 feet (DDR) Standard width IRC Class 40R loading 

complete width bearing and Steel decking in the State of 

Manipur.

14.03.2018 -

D Total  393 418 239

26 NH-37 M & R From Km 3.00 to Km 75.00 72 _ - _

27 NH-37 M & R From Km 75.00 to Km 145.00 70 _ - _

28 NH-37 M & R From Km 145.00 to Km 220.00 75 _ - _

29 NH-37 M & R

De-launching and Launching of Chera Thok Bailey Bridge (Nung

Dalan bridge) Steel Deck (DD) of span 100 feet located at Km

150.700 and Makru Bailey Bridge Steel Deck (DS) of span 30 feet

located at Km 189.300 

75 _

11.04.2018

_

30 NH-150 M & R From 0.00 to Km 185 185 _ 07.05.2018 _

31 NH-150 M & R From 185 to Km 262 77 _ 17.09.2018 _

32 NH-37 M & R From Yaingangpokpi to Finch Corner (Km 488.125 to Km 522.86). 35 _
19.04.2018

_

33 NH-37 M & R Ukhrul- Jessami-Nagaland Border (km 126) 126 _ 01.08.2018 _

Comencement/Start date 27.10.2016. Work in progress

(i) Work Started on 12.05.2017

(ii). Work in progress

(i) Work Started on 12.05.2017.

(ii) Work in progress

(i) Start date 06.02.2017

(ii) work in progress

Letter to proceed issued  on 01.08.2018

M/s NDS Construction

M/s L K &  Sons

M/s HVS Construction Materials 

Pvt. Ltd.

 (i) Work started on  07.05.2018

Yaingangpopki-Jessami- Nagaland Border (161 km)

M/s Nidhi Creative Infrastructure 

Pvt. Ltd
(ii) Appointed date fixed on 17.09.2018.

Churachandpur-Tipaimukh road from km 0.00 to 262.00

19

36

11

6.4

 (i) Contract agreement signed on 26.04.2017.

(ii) Commencement /Start date is 01.04.2017

(iii) work completed on 19.06.2018

(i) Commencement /Start date is 11.03.2017

(ii) work completed on 10.03.2018.

(i) Commencement /Start date is 01.04.2017

(ii) work completed on 13.06.2018.

(i) Work started on 14.03.2018.

(ii) Work completed on 10.06.2018.

Letter of proceed issued on 10.09.2018

M/s Haokhotinlen Vaiphei

M/s Haokhotinlen Vaiphei

M/s K .Morung & sons.

M/s NDS Construction

M/s Bhartiya Infra Project 

Ltd.

M/s Nidhi Creative 

Infrastructure Pvt. Ltd

Letter of proceed issued on 27.08.2018

 (i) Work started on 11.04.2018

(ii) Work completed on 30.05.2018.
14

11.4

13.1

12.9

17.5

M/s Bhartia Infra Pvt. Ltd.

M/s Bhartia Infra Pvt. Ltd.

M/s HVS Construction 

Materials Pvt. Ltd.

(i)Date of commencement of the project was 30.08.2017.

(ii) Work completed on 30.04.20183

45.50

38.10

60.10

2

350

11

14

14

Imphal-Jiribam Road from Km 3.00 to Km 220.00 (NH-37) 

 (i) Work started on 19.04.2018 and work is under progress.

M/s HVS Construction 

Materials Pvt. Ltd.
M/s Nidhi Creative 

Infrastructure Pvt. Ltd
M/s Bhartia Infra Pvt. Ltd.

M/s Bhartia Infra Pvt. Ltd.

Letter to proceeed issued on 24.09.2018
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No.
NH Funding Name of project

Road 

Length  

(km)

TPC Job No.
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of Contract/  

Appointed date

Total Length 
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On 30.09.2018

STATE: MANIPUR

Contractor/Authority 

Engineer

Estimated Cost 

(Rs. in crore)
Status

Branch Office: Imphal

STATUS AS ON 30.09.2018

Actual Date Target Date Actual Date Target Date LA FC/WC/EC
Utility Shifting 

Estimate
Actual Date Target Date

1 102C SARDP
Pallel-Chandel Section

Consultant : M/s CE Testing Pvt.Ltd.
18 252 finalized 09.04.2018

Draft 

feasibility 

received on 

21.07.2018

Final Feasibility 

report received 

on 06 Sept 2018

07.03.2018 - 06.05.2018

LAP 

submitted on 

25 July 18

FC applied

WC & EC: NA

(Not 

Applicable)

PHED: 24.08.2018 - 20.06.2018

2 129A NK
Two laning with paved shoulders from Maram-Peren -

Dimapur
204 1624 finalized -

Draft 

feasibility 

received on 

15.06.2018

- 07.03.2018 - 06.05.2018

LAP 

submitted on 

18 June 18

- - - 20.06.2018

3 NK

2 laning with paved shoulder from Tamenglong in Manipur 

to Peren in Nagaland via Longdi Pabram

Consultant : M/s CE Testing Pvt.Ltd. 

100 1329 finalized -

Draft 

feasibility 

received on 

21.07.2018

- 07.03.2018 - 06.05.2018 - - - - 20.06.2018

4 137 SARDP

2 laning of Tamenglong- Khonsang road

Consultant : M/s PNG Planning & Structural 

Consultant Pvt.Ltd.

40 156 finalized 04.03.2017

Draft 

feasibility 

received on 

04.03.2017

Final Feasibility 

report recevied 

on 18.04.2017

16.04.2017 28.06.2017 31.08.2016 -
FC Stage-I 

received 

MSPDCL: 

17.08.2018
28.11.2017

EOT up to 

30.11.2017

5 102A ADB
Ukhrul -Toloi- Tadubi

Consultant : M/s CE Testing Pvt.Ltd.
115 1610 finalized 30.06.2016

Draft 

feasibility 

received on 

12.04.2016

Final Feasibility 

report recevied 

on 30.06.2016

14.04.2017 02.08.2016 31.07.2016
LA estimate 

awaited

FC & WC 

Stage-I 

received.

EC: NA

PHED: 

08.07.2016 15.09.2016 31.08.2016

6
State 

Road
NK

Two laning with paved shoulders from Hafflong-

Tamenglong Via Lia Sang & Tausem 

Consultant : M/s L.N.Malviya

150 2100
Under 

finalization

Under 

finalization
- 30.06.2017 - 30.07.2017 - - - -

EOT up to 

30.04.2018

7
State 

Road
NK

Two laning with paved shoulders from Jiribam to 

Tipaimukh 

Consultant : M/s L.N.Malviya

105 1470
Under 

finalization

Under 

finalization
- 30.06.2017 - 30.07.2017 - - - -

EOT up to 

30.04.2018

8 202 NK

Two laning with paved shoulders from Jessami to 

Nagaland Border

Consultant : M/s SM Consultant

12 168 finalized -

Draft 

Feasibility 

report 

submitted on 

27.04.2017

Final Feasibility 

report on 

29.07.2017

22.07.2018 29.12.2017 22.08.2017

LAP 

Submitted: 

14.04.2018

FC & WC 

applied.

EC on process 

of application.

PHED: 04.08.2018 -
EOT up to 

11.06.2018

9 39 NH(O)
Moreh Bypass

Consultant : M/s Choice Consultancy
3 42 finalized 09.12.2016 21.10.2017 14.01.2017 10.10.2016

LA estimate 

awaited

WC Stage-I 

received (FC-

Final Stage for 

REC Approval, 

EC-NA)

PHED: 

26.12.2016

MSPDCL: 

18.03.2017

12.06.2017 20.10.2016

10 2 NK Churachandpur-Tipaimukh road 262 3930 _ _ _ _ _ _ _ _ _ _

E Total (DPR Work) 1009 12681

Total (A+B+C+D+E) 2374 12479 27289

Status Of Pre-Construction Activity Final DPR 

DPR Work

Sl. 
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Sl.

No.
NH Funding Name of project

Road 

Length 

(km)

TPC Including LA (In Cr)

Date of 

Award of 

Contract

Total Length 

Completed As 

On 30.09.2018

Civil Work

1 51 JICA Tura-Dalu including Tura bypass: DPR 

ready  (JICA Funding)

51.50 553.41 28.03.2018 0

A Total (Civil work) 51.50 553.41

Bharatmala

2 217 EC Dudhnoi - Damra 5 72.50

3 217 EC Damra - Nengkra 66 957.00

4 6 EC Kalain - Panchgram 16 232.00

5 SH EC Nengkra – William Nagar 16 232.00

6 Bypass EC Mawlyngkhung- Mawryngkneng 

( Shillong bypass)

49 710.50

7 6 EC Jowai-Ratachera 101 1464.50

8 6 Ratachera-Kalain 25 362.50

9 6 EC Mawryngkneng- West Jaintia Hills 19 275.50

10 6 EC West Jaintia Hills- Jowai 7 101.50

B Total (Bharatmala) 304.00 4408.00

NH-In Principle

C Total (NH-In Principle) 0.00 0.00

Rehabilitation 

D Total (Rehabilitation Work) 0.00 0.00

Maintenance & Repair

E Total (Maintenance & Repair) 0.00 0.00

Mr. Manaranjan Brahma / 

M/s Theme Consultancy 

(i) The Civil Work awarded to M/s Manaranjan Brahma on 28.03.2018.

(ii) LOA issued on 28.03.2018 and the Contract Agreement signed on 11.04.2018.

(iii) Appointed date fixed as 15.09.2018

(iv) Consultants/ NGO’s to assist in Implementation of Resettlement Action Plan (RAP) completed. 

LOA issued to M/s Manavadhikar Samajik Manch on 05.07.2018  and the Contract Agreement signed 

on 06.08.2018. The letter of commencement issued on 06.08.2018.

(v)The draft RFP for Authority's Engineer sent to JICA HQ for approval on 05.04.2018. JICA vide letter 

no. 066 dtd. 24.04.2018 has submitted observation and the 1st amended RFP sent to JICA on 

13.08.2018. JICA re-submitted observation on 28.08.2018 and the same is under review.

STATE-MEGHALAYA

Estimated Cost 

(Rs. in crore)

STATUS AS ON 30.09.2018

Branch Office: Shillong

Contractor/Authority 

Engineer
Status

360.30

360.30

62.50

825.00

200.00

200.00

612.50

1262.50

312.50

237.50

87.50

3800.00

0.00

0.00

0.00

 M/s Global Infra Solutions in 

JV with Krishna Techno 

Consultant

(i) Project handed over to Meghalaya division by GM(IT) on 09.08.2018.

(ii) Inception report  submited by the consultant on 10.08.2018.

(iii) Presentation for the Inception report held on 24.08.2018.

(iv) 1st Stage invoice (10%) as per Contract Agreement received from the Consultant on 03.08.2018 

and payment released.



Actual Date Target Date Actual Date Target Date LA FC
Utility 

Shifting 

Estimate

Actual Date Target Date

11 SH SARDP  Ranikor - Maheshkhola - Baghmara

Consultant : M/s Holtec Consulting 

Pvt. Ltd

129 1193.25 NHIDCL Approved by State Govt.

12 40 JICA  Shillong- Dawki

Consultant :M/s Transys Consulting 

Pvt Ltd

71.5 1431.91 NHIDCL Approved by State Govt.

13 40 SARDP 2-laning with paved shoulder of Western 

Bypass of Shillong from km 0.000 (Km 

60.900 of NH-40) to Km 42.405 (Km 

87.850 of NH-40) 

42.40 258.37 NHIDCL

14 SH NK

Upgradation of Mawshynrut - Athiabari 

(Hahim) road to 2 lane.

Consultant : M/s Chaitanaya Projects 

Consulting Pvt.Ltd

38.00 1862.00 PWD

15

SH

SARDP Upgradation to 2-lane of State road 

Stretches from Nongstoin - Wahkaji.

Consultant : M/s Chaitanaya Projects 

Consulting Pvt.Ltd

43.06 365.66 PWD Approved by State Govt.

16 SH SARDP  Upgradation of Wahkaji – Phlangdiloin - 

Ranikor 

(Tentative Length = 30.00 Km)  

Consultant : M/s Chaitanaya Projects 

Consulting Pvt.Ltd

30 259.37 PWD Approved by State Govt.

17 SH SARDP Detailed Project Preparation for 

Upgradation of Nongstoin-Rambrai-

Kyrshai road upto Meghalaya – Assam 

border to 2-lane - Tentative length = 

69.50 Km.

Consultant : M/s Hotlec Consulting 

Pvt.Ltd.

69.5 426 PWD 1. Approved by State 

Govt. up to Kryshai.

2. Alignmt from Kryshai to 

chayyagaon  to be 

approved based on the 

feasibility report.
18 SH NK Detailed Project Preparation for 

Garobdha (on NH 127B)-Ampati-Zigzag-

Mahendraganj (near Bangladesh border)

52 754 NHIDCL

Sl. 
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Total 
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 Feasibility Report  Draft DPR Status Of Pre-Construction Activity Final DPR 

Alignment Approval 

Status

● Final DPR Submitted to MoRTH on 24.04.2014.

● TSA was signed between NHIDCL, PWD Meghalaya and the Consultant on 09.05.2017 

●The Proposal for the 1st pkg. from 0km to 30km submitted by the Consultant along with estimate for LA, Utility Shifting.

●The proposal cleared in PATSC on 31.07.2018.The proposal sent to MoRTH for SFC on 13.09.2018..

● Rs 5.05Cr paid against LA on the adhoc payment.

● variation proposal approved for  Rs.14.40 Lakh in 44th EC meeting held on 03.01.2018

● Meeting held with Hon'ble CM on 14.09.2018 with MD NHIDCL to expedite land for ROW & US estimate submission by the utiltiy owing agency.

i) Final DPR submitted on 23.08.2017

ii)  JICA  loan agreement  signed on 29.03.2018. The loan effectuation date has been extended upto November 2018.

iii)  Alignment issues raised by Forest Department on 21.12.2017 from chainage km 2+500 to km 3+500 (3rd Mile Bypasses) taken up with State 

Government. Forest has in-principle approved alignment from 1.9km to 2.50km.

iv) Part of SIA/LA  for East Khasi Hill Dist. submitted to DC and the remaining stretch falling under Jentia Dist in progress

v) NOC recived from BSF for BOP area land on 06.07.2018.

vi) Review meeting held on 25.05.2018 and 04.07.2018 the subject project have been splitted into 5 packages based on the RoW, NoC and other 

clearances from the local authority.

(vii) NOC  recieved from all the District Hill Councils for the entire length of the project.

(viii) PIB  note submitted to Ministry on 17.09.2018 for the complete package excluding Peninsula Bypass.

(ix) Meeting held with Hon'ble CM on 14.09.2018 with MD NHIDCL to expedite land for ROW & US estimate submission by the utiltiy owing agency.

(x) The draft bidding document based on NH-51 and the Technical Schedule for all the packages except Bypass shared through e-mail 14.09.2018.

(i) Based on the review meeting held on 25.05.2018 at Shillong under Chairmanship of Hon'ble Chief Minister, Meghalaya and MD, NHIDCL it  was 

deliberated to engage fresh Consultant for preparation of DPR keeping in view future developmental aspect of the area.

(ii) Accordingly, the  RFP for invitation of Consultant for the DPR prpeparation has been  uploaded on 14.08.2018 with bid submission extended to 

10.10.2018.

Project not on Priority list. Under SARDP-NE, Phase-B.

(i) Based on review meeting held on 04.07.2018 at HQ, Proposal  sent to MoRTH for de-sanction of the Project on 10.07.2018. 

(ii)The proposal shall be re-invited by splitting it in two Packages

 i.e. from 0+00km to 43.06km and 43.06km to 61.50km depending upon the availability of RoW and clearances from various local authorities.

(iii) The Consultant has been asked to sign TSA and submit modifications to the Cost & bidding documents on 13.07.2018.

(iv) Meeting with DPR Consultant held on 20.08.2018, the variation proposal submitted by the Consultant  recommended for approved in   the  57th EC 

meeting held on 10.09.2018  subject to signing of the TSA . 

(v) Draft TSA format shared with the consultant. Meeting proposed on 09.10.2018 for decision on TSA.

(i)The TSA between NHIDCL, PWD Meghalaya and Consultant was signed on 09.05.2017.

(ii)The Branch Office directed to submit the status of ROW and the LA details, FC and Utility related estimates 

(iii) Cosultant  submited the variation proposal for additional scope of work to connect Kryshai - Chaayyagaon and updation and modification of the 

DPR as per the meeting held on 29.05.2018.

(iv) The variation proposal of the consultant was put up in 56th EC meeting held on 27.08.2018 and the same has been recommended by EC. The 

variation proposal approved by Competent Authority and communicated to Consultant.

RFP for preparation of DPR invited oth bilast date of submission due on 22.10.2018



Actual Date Target Date Actual Date Target Date LA FC
Utility 

Shifting 

Estimate

Actual Date Target Date

Sl. 

No.

NH Funding Name of project / Consultant

Road 

Length  

(km)

Total 

Project 

Cost 

DPR 

Initiated 

By

Contract 

Agreement 

Date

 Feasibility Report  Draft DPR Status Of Pre-Construction Activity Final DPR 

Alignment Approval 

Status

19 SH NK Detailed Project Preparation for Mawngap 

(on old NH 44E)-Mawphlang-Laitmusiang-

Mawkyrwat-Rangthong-Nongnah-Dirang-

Khadphra (Ranikor) (near Bangladesh 

border)

96 1392 NHIDCL

20 NH-62 JICA Assam/Meghalaya border to Dalu via 

Baghmara

Consultant : M/s Stanley Consultant

194.5 2983 PWD To be approved by State 

Govt.

21 127B JICA Fakirganj- Phulbari-Rajabala-Tura  and 

(Phulbari-Rajbala to Hatsinamari.: 4Lane)

79 1363 PWD

F Total (DPR Work) 845 12289

Grand Total (A+B+C+D+E+F) 1200.46 4160.30 17249.97

RFP for preparation of DPR invited oth bilast date of submission due on 22.10.2018

(i)DPR in progress. The draft feasibility report received 23.08.2017 subject to approval of alignment.

(ii)Meeting held with state Govt. of Meghalaya on 09.08.2018. The comments of forest department on the above alignment is awaited.

(iii) Consultant asked expedite the LA and to obtain clerances for forest.

(iv) Branch Office Shillong as ked to get the Land  & Utiltity estimate expedited 

(i) TSA signed between PWD,Meghalaya, NHIDCL and Consultant on 18.05.2018.

(ii) Presentation held on 23.05.2018 at HQ Consultant accordingly requested to do additional work for modification of DPR from   4Lane from Phulbari - 



Sl.

No.
NH Funding Name of project

Road 

Length 

(km)

TPC 

Including 

LA (In Cr)

Job No.

Date of 

Award of 

Contract 

Total Length 

Completed As On 

15.06.2018

Civil work

A Total (Civil work) 0.00 0.00

Bharatmala Projects

1
6 ICR

Kawlkulh- Champhai
70 1015

2 302 ICR Lunglei- Tlabung 97 1406.5

3
ICR

Tlabung -Kawarpuchiah
14 203

4 6 EC Seling-Kawlkulh 78 1131

5
102B EC

Kawlkulh-Tuivai
122 1769

6
54 EC Vairengte - Sairang 111 1609.5

B Total (Bharatmala) 492 7134

NH-In Principle

C Total (NH-In Principle) 0 0.0

Rehabilitation Work

D Total (Rehabilitation Work) 0 0

Maintenance & Repair

E Total (Maintenance & Repair) 0 0

Actual Date Target Date Actual Date Target Date LA FC
Utility Shifting 

Estimate
Actual Date

1 EAP/BMP

(i) km 8-125

(Civil Pkg. 1 & 2)

Consultant : M/s Archtech Consultant 

India Pvt.Ltd.

110.26 1917.44 20.08.2010 28.09.2009 07.08.2014 12.01.2010 08.12.2015

2 EAP/BMP

(ii) Km 125-250

(Civil Pkg. 3 to 5)

Consultant : M/s Holtech Consultant

118.30 2238.55 18.08.2010 30.03.2010 12.10.2010 30.06.2010 12.10.2015

3 EAP/BMP

(iii) km 250-380

(Civil Pkg. 6 to 8)

Consultant : M/s CM Engineering & 

Solutions 122.60 2011.59 19.06.2012 21.02.2012 20.12.2012 21.03.2012 08.12.2015

F Total (DPR Work) 351.16 6167.58

Grand Total (A+B+C+D+E+F) 843.16 6150.00 13301.58

The estimates for

utility shifting by

Public Health

Engineering 

Department 

(PHED) (Rs. 7.4

Crore) and

Power &

Electricity (P&E)

(Rs. 31.54

Crores) have

already been

sanctioned by

NHIDCL.

Status of Utility

Shifting and

Forest Approval

may also vary to

some extent due

to change in the

Alignment.

Based on the result

of Additional

Survey the revised

design is being

carried out by the

Additional Survey

Consultant in

Consultation with

JICA study team

for optimal design.

1. Land Acquisition is

being done as per

NH Act, 1956.

2. 3A notification

has been published

for all 8 civil contract

packages. Hearing

of Objections by

Competent Authority

for Land Acquisition

(CALA) under

section ‘3C’ of NH

Act and uploading of

data by CALA on

Bhoomi Rashi portal

for ‘3D’ Notification is 

under progress. 

 


0

Total 

Project 

Cost 

NH-54-Miz-

2017-18-158

Demand Note from the Forest

Department for Compensatory

Afforestation & NPV is Rs

2,42,48,560/- and Extraction & Tree

Cutting is Rs. 24,87,104/-

for Package 1 (Area=11.61ha), 2

(Area=0.48Ha) & 3 (Area=11.18Ha)

has been received on 27.08.2018

and the same has been paid to the

forest department on 13.09.2018.

2nd Stage (final) approval for all

packages is awaited.

 ● Contract Agreement signed on 19.06.2018. Consultant has commenced the 

services on 02.07.2018.  DPR Consultant has submitted Inception and QAP report on 

● DPR Completed by PWD. To be transferred

● Stretch has been de-scoped from the existing contract as already under 

implementation by State PWD Mizoram.

● DPR completed by State PWD and to be taken over by NHIDCL

● Total 8 Bids received with Bid Due Date as 11.09.2018

● Technical Evaluation is under progress.

Branch Office: Aizawl

Status

54

STATUS AS ON 30.09.2018

Contractor/Authority 

Engineer

DPR Work

Sl. No.

NH Funding Name of project / Consultant

Road 

Length  

(km)

Alignment Approval 

Status

 Feasibility Report  Draft DPR Status Of Pre-Construction Activity Final DPR 

● DPR for Kawlkulh- Champhai has already been completed. DPR to be transferred.

STATE: MIZORAM

Estimated Cost 

(Rs. in crore)

0.00

875

1212.5

175

975

1525

1387.5

6150

0

0



Target Date

12.02.2010

30.08.2010

20.04.2012

 ● Contract Agreement signed on 19.06.2018. Consultant has commenced the 

services on 02.07.2018.  DPR Consultant has submitted Inception and QAP report on 

● DPR Completed by PWD. To be transferred

● Stretch has been de-scoped from the existing contract as already under 

implementation by State PWD Mizoram.

● DPR completed by State PWD and to be taken over by NHIDCL

● Total 8 Bids received with Bid Due Date as 11.09.2018

● Technical Evaluation is under progress.

Branch Office: Aizawl

Status

STATUS AS ON 30.09.2018

DPR Work

Final DPR 

● DPR for Kawlkulh- Champhai has already been completed. DPR to be transferred.



Sr. 

No.
NH Funding Name of project

Road 

Length  

(km)

Estimated Cost                      

(Rs. in crore)

TPC

(Rs. in crore)

Date of 

Award of 

Contract 

/Appointed 

Date

Job No.
Total Length 

Completed 

As On 

01..10.2018

Civil Work

1
NH-

39
SARDP

4 laning of Dimapur Kohima section of NH-39 from 

Km 123.840 to Km 138.775
14.94 387.00 489.01

31.03.2016/ 

16.09.2016

SARDP-NE/NH-29/Dima-

Kohi/124.100-

140.00/NG/2015-16/278

Nil

2
NH-

39
SARDP

4 laning of Dimapur Kohima section of NH-39 from  

Km 138.775 to Km 152.49
13.72 339.55 519.72

31.03.2016/ 

30.08.2016

SARDP-NE/NH-29/Dima-

Kohi/140.00-156.00/NG/2015-

16/279

Nil

3
NH-

39
SARDP

4 laning of Dimapur Kohima section of NH-39 from 

Km 152.49 to Km 166.700.
14.21 340.00 562.98

31.03.2016/ 

08.08.2016

SARDP-NE/NH-29/Dima-

Kohi/156.00-

172.900/NG/2015-16/280

Nil

4
NH-

39
SARDP

(i) Construction of Four/Six laning from Km 132.375 to 

Km 158.058 (Total New Alignment length of 20.683 

Km) of Daboka- Dimapur Section (Dimapur Bypass) 

of NH-36 & 39 

20.68 387.00 645.02
28.03.2017/ 

05.09.2017

SARDP-NE/Dimapur 

Bypass/NG/2016-17/286
Nil

5
NH-

39
SARDP

(ii) Construction of Dimapur Bypass (Assam Portion) 

of 4/6 lane pavement on EPC basis from existing Km 

159.400 of NH-36 to existing Km 102.500 of NH-39 

and upto end point of Assam portion [Design Km 

118.050 to design Km 132.375] (length 14.325 Km)

14.33 394.39 500.09
19.03.2018/ -

-

NHIDCL Cell/Assam/NH-

36/39/2017-18/12
Nil

6 702A SARDP Chakabama-Zunheboto (C-Z) road Km 0-25 25.00 233.35 339.57 23.03.2018
NHIDCL Cell/Chak-

Zunhe/Pkg-1/2017-18/14
Nil

7 702A SARDP Chakabama-Zunheboto (C-Z) road Km25-50 25.00 174.70 239.30 23.03.2018
NHIDCL Cell/Chak-

Zunhe/Pkg-2/2017-18/15
Nil

8 702A SARDP Chakabama-Zunheboto (C-Z) road Km 50-75 25.00 194.10 285.68 23.03.2018
NHIDCL Cell/Chak-

Zunhe/Pkg-3/2017-18/16
Nil

9 702A SARDP Chakabama-Zunheboto (C-Z) road Km 75-95 20 213.30 315.03 28.03.2018
NHIDCL Cell/Chak-

Zunhe/Pkg-4/2017-18/17
Nil

10 702A SARDP Chakabama-Zunheboto (C-Z) road Km 95-115.534 20.534 188.10 240.64 28.03.2018

NHIDCL Cell/Chak-

Zunhe/Pkg-5 (RCE)/2017-

18/35

Nil

Ramky-ECI JV / L.N. Malviya Infra 

Projects Pvt. Ltd.

(i) Physical Progress - 41.31%

(ii) Financial Progress - 38.38%        

(iii)  EOT approved for Milestone-I, 1st Milestone: 

15.03.2017 ,shifted to 09.08.2017

STATUS AS ON 30.09.2018

STATE: NAGALAND Branch Office: Dimapur

Contractor/Authority Engineer Status

M/s Gawar - Singh (JV) / M/s Yongma 

Engineering Co. Ltd in association with 

M/s Sterling Indo Tech consultants Pvt 

Ltd

(i) Revised 3(A) published, 3D published in Gazzette of 

India on dated 22.03.2018 and 3G proposal awaited from 

GM(P). Additional 3A uploaded on Bhoomi Rashi by 

GM(P) / CALA.   (ii) Appointed date yet to be declared.    

M/s Shivalaya Construction Co Pvt Ltd.

Civil Work Contract Agreement signed on- 06.04.2018; 

Appointed date yet to be declared.          Bids for AE 

opened on 26.07.2018 and and Contract negotiation is 

under process.

M/s Shivalaya Construction Co Pvt Ltd.

Civil Work Contract Agreement signed on- 06.04.2018; 

Appointed date yet to be declared.         Bids for AE 

opened on 26.07.2018 and and Contract negotiation is 

under process.

Ramky-ECI JV / L.N. Malviya Infra 

Projects Pvt. Ltd.

(i) Physical Progress - 47.23%

(ii) Financial Progress - 45.96%   

(iii) EOT approved 1st Milestone, 1st Milestone:29.01.2017 

,shifted to 26.06.2017.

Gayatri projects limited / L.N. Malviya 

Infra Projects Pvt. Ltd.

(i) Physical Progress - 34.19 %

(ii) Financial Progress - 30.30% 

(iii) Milestone-II is also not achieved by Contractor; EOT 

proposal yet to be initiated for Milestone-I.

Simplex Infrastructures Limited /M/s 

Yongma Engineering Co. Ltd in 

association with M/s Sterling Indo Tech 

consultants Pvt Ltd

(i) Physical Progress- 6.19%

(ii) Financial Progress- 7.88%

M/s Madhucon Projects Limited

Civil Work Contract Agreement signed on- 11.05.2018; (ii) 

Appointed date yet to be declared.      Bids for AE opened 

on 24.07.2018 and Contract negotiation is under process

M/s Madhucon Projects Limited

Civil Work Contract Agreement signed on- 07.05.2018; 

ppointed date yet to be declared.          Bids for AE opened 

on 24.07.2018 and and Contract negotiation is under 

process

M/s Madhucon Projects Limited

Civil Work Contract Agreement signed on- 11.05.2018; 

Appointed date yet to be declared.          Bids for AE 

opened on 24.07.2018 and evaluation is under process.



Sr. 

No.
NH Funding Name of project

Road 

Length  

(km)

Estimated Cost                      

(Rs. in crore)

TPC

(Rs. in crore)

Date of 

Award of 

Contract 

/Appointed 

Date

Job No.
Total Length 

Completed 

As On 

01..10.2018

Contractor/Authority Engineer Status

11 702A SARDP  Pfutsero- Phek (PP) road Km  0-20 20.00 136.73 237.72 22.03.2018
NHIDCL Cell/Pfuts-Phek/Pkg-

1/2017-18/23
Nil

12 702A SARDP  Pfutsero- Phek (PP) road Km 20-40 20.00 160.10 251.97 22.03.2018
NHIDCL Cell/Pfuts-Phek/Pkg-

2/2017-18/24
Nil

13 702A SARDP  Pfutsero- Phek (PP) road Km 40-62.558 22.56 192.60 282.98 22.03.2018
NHIDCL Cell/Pfuts-Phek/Pkg-

3/2017-18/25
Nil

14 702A SARDP  Merangkong-Tamlu-Mon (MTM)  Km 0-20 20.00 143.65 215.12 23.03.2018
NHIDCL Cell/Merang-Tamlu-

Mon/Pkg-1/2017-18/19
Nil

15 702A SARDP  Merangkong-Tamlu-Mon (MTM) Road Km 20-40 20 161.99 215.79 28.03.2018
NHIDCL Cell/Merang-Tamlu-

Mon/Pkg-2/2017-18/20
Nil

16 702A SARDP  Merangkong-Tamlu-Mon (MTM) Road Km 40-59 19 187.00 272.89 28.03.2018
NHIDCL Cell/Merang-Tamlu-

Mon/Pkg-3/2017-18/21
Nil

17 702A SARDP  Merangkong-Tamlu-Mon (MTM) Road Km 59- 86.835 27.835 237.79 323.98 28.03.2018
NHIDCL Cell/Merang-Tamlu-

Mon/Pkg-4/2017-18/22
Nil

A Total (Civil work) 342.80 4071.35 5937.49

M/s KKB Projects Pvt. Ltd.

Civil Work Contract Agreement signed on- 02.04.2018; 

ppointed date yet to be declared.               Bids for AE 

opened on 25.04.2018 and and Contract negotiation is 

under process

M/s Madhucon Projects Limited

Civil Work Contract Agreement signed on- 07.05.2018; 

Appointed date yet to be declared.               Bids for AE 

opened on 25.04.2018 and  and Contract negotiation is 

under processs.

M/s Madhucon Projects Limited

Civil Work Contract Agreement signed on- 07.05.2018; 

Appointed date yet to be declared.              Bids for AE 

opened on 25.04.2018 and and Contract negotiation is 

under process

M/s Keystone Infra Pvt. Ltd.

Civil Work Contract Agreement signed on- 04.04.2018; 

Appointed date yet to be declared.  Bids for AE opened on 

18.04.2018 and M/s Almonds Global Infra Consultant 

Limited-M/s Manglam Associates (JV) emerged as the 

successful bidder, however,  LOA  issued to the Authority 

Engineer.  

M/s Manaranjan Brahma/M/s Almonds 

Global Infra Consultant Limited-M/s 

Manglam Associates (JV)

Civil Work Contract Agreement signed on- 11.04.2018; 

Appointed date yet to be declared.  Bids for AE opened on 

18.04.2018 and M/s Almonds Global Infra Consultant 

Limited-M/s Manglam Associates (JV) emerged as the 

successful bidder, however,  LOA issued to the Authority 

Engineer.

M/s SSR Crest Engineers and 

Constructions Limited/M/s Almonds 

Global Infra Consultant Limited-M/s 

Manglam Associates (JV)

Civil Work Contract Agreement signed on 09.04.2018; 

Appointed date yet to be declared.  Bids for AE opened on 

18.04.2018 and M/s Almonds Global Infra Consultant 

Limited-M/s Manglam Associates (JV) emerged as the 

successful bidder, however,  LOA  issued to the Authority 

Engineer.

M/s Manaranjan Brahma/ M/s Almonds 

Global Infra Consultant Limited-M/s 

Manglam Associates (JV)

Civil Work Contract Agreement signed on 11.04.2018; 

Appointed date yet to be declared.  Bids for AE opened on 

18.04.2018 and M/s Almonds Global Infra Consultant 

Limited-M/s Manglam Associates (JV) emerged as the 

successful bidder, however,  LOA  issued to the Authority 

Engineer.



Sr. 

No.
NH Funding Name of project

Road 

Length  

(km)

Estimated Cost                      

(Rs. in crore)

TPC

(Rs. in crore)

Date of 

Award of 

Contract 

/Appointed 

Date

Job No.
Total Length 

Completed 

As On 

01..10.2018

Contractor/Authority Engineer Status

Bharatmala Projects

20 BMP

Jessami - Akegwo 58 725 841

21 150 EC

Kohima-Jessami 125 1562.5 1812.5

22 BMP

Akegwo -  Avangkhu 91 1137.5 1319.5

23 39 BMP

Khatkhati-Chumukedeima 23 287.5 333.5 06.04.2018

24 39 EC
Kohima -Mao 36 450 522

B Total (Bharatmala) 333.00 4162.50 4828.50

NH-In Principle

25
New 

NH
NHIP

Consultancy Services for carrying out Feasibility 

Study, Preparation of Detailed Project Report and 

providing pre-construction services in respect of Two 

Laning with paved shoulder NH configuration from 

Simaluguri-Bihubar on NH-702C in the State of 

Assam to Mon on NH 702 in the state of Nagaland 

84 840.00 840.00
11.09.2017/

03.10.2017

C Total (NH-In Principle) 84.00 840.00 840.00

Rehabilitation 

D Total (Rehabilitation Work) 0.00 0.00 0.00

Maintenance & Repair

E Total (Maintenance & Repair) 0 0 0

bidders.

03.10.2018

DPR Submitted and is under process

yet to be declared

M/s. Voyants Solutions Pvt. Ltd

yet to be declared

●  DPR completed by State Government and yet to be 

handed over to NHIDCL.

M/s S M Consultants

(i) Contract Agreement signed on 11/09/2017 

(ii) Commencement Date is 03.10.2017.

(iii) Alignment decision awaited from Govt. of Nagaland; 

Alignment approved by Govt. of Assam



Sr. 

No.
NH Funding Name of project

Road 

Length  

(km)

Estimated Cost                      

(Rs. in crore)

TPC

(Rs. in crore)

Date of 

Award of 

Contract 

/Appointed 

Date

Job No.
Total Length 

Completed 

As On 

01..10.2018

Contractor/Authority Engineer Status

Actual Date Target Date Actual Date Target Date LA FC Utility Shifting 

Estimate
Actual Date Target Date

18
NH-

39
SARDP

 Consultancy Services for Feasibility Study and 

Detailed Project Report for 4 laninig of of Kohima 

bypass connecting NH-39,NH-150, NH-61 on EPC 

mode in the state of Nagaland

36

Alignment approved 

& Draft DPR 

submitted
Draft DPR submitted  - - - - -

19 702 SARDP Changtongya-Longleng (CL) road 38.5

Alignment yet to be 

finalized

F Total (DPR) 74.50

Grand Total (A+B+C+D+E+F) 834.30 9073.85 11605.99

Sl. 

No.
NH Funding Name of project / Consultant

Road 

Length  

(km)

Alignment 

Approval Status

Status Of Pre-Construction Activity Final DPR 

Approval of re-survey for re-

alignment has been 

granted in the 56th EC 

Meeting dated 27.08.2018 

to M/s Alliance Engineers 

& Consultant

DPR Work

 Feasibility Report  Draft DPR



Sl. 

No.
NH Funding Name of project

Road 

Length 

(km)

TPC

(Rs in crore)

Name of DPR 

Consultant

Total Length 

Completed As On 

31.07.2018

Civil Work

1 717 A SARDP PKG I : Rhenok-Roarathang-Pakyong 26.706 447.37

M/s SA Infrastructure 

Pvt.Ltd. 0.00

2 510 SARDP
(i) Singtam - Tarku 

(Stretch -I of km 0.00 to 16.00Km)
16 375.80 M/s CM Solutions 0.00

3 510 SARDP
 

(ii) Tarku- Rabongla

 (Stretch - II of km16.00 to 32.5 Km) 

16.5 290.05 M/s CM Solutions 0.00

4 NH-10 SARDP
Rangpo viaduct at Km. 51.10 to 53.90 on West 

Bengal /Sikkim border
1.8 133.49

M/s Chaitanya 

Consultancy Pvt.Ltd.
0.00

5 717A SARDP
Construction of 2-lane Highway NH-717A from 

Ranipool-Pakyong  in the state of Sikkim
16.16 275.26 M/s CM Solutions 0.00

A Total (Civil Work) 77.166 1521.97
Bharatmala

5

NH-

310A BM

Mangan (NH-310A) – Kodyong-Chungthang-Lachung-

Yumthang-Yume-Samdang border

90 2489.82
M/s Eptisa Services De 

Ingenieria SL
-

6

NH-

310A BM

Chungthang-Lachen Monastery- Log bridge-

Muguthang 
59

M/s Eptisa Services De 

Ingenieria SL
-

7

NH-

310A BM Naku to Nakpolatok- Nakula
9

M/s Eptisa Services De 

Ingenieria SL
-

B Total(Bharatmala) 158.0 5364.0

NH-In Principle

C Total (NH-In Principle) 0.00 0.00

Rehabilitation 

8 NH-10 NH(O)

Improvement & Rehabilitation of existing Indira Bye 

Pass road form Km 0.000 to km 10.117 on NH-10 in 

the State of Sikkim on Item Rate Basis
10.12 17.57

DPR prepared by BO, 

Sikkim GM(P) 

1 km of drain work 

completed

D Total (Rehabilitation Work) 10.12 23.57

Maintenance & Repair

9 NH-10 M&R

 Short Term Improvement & Routine Maintenance of 

Km 52.00 to Km 80.00 of NH-10 in the State of 

Sikkim (Including Indra and Northern Bypass) on 

Percentage Rate basis.

28 70lakh
DPR prepared by BO, 

Sikkim GM(P) 
-

 

2874.14737.5

184.01

19.75

70lakh

1862.5

0.00

19.75

929.64

1125

 STATUS AS ON 30.09.2018 

STATE: SIKKIM Branch Office: Gangtok

Contractor/Authority 

Engineer
Status 

M/s Dinesh Chandra R. 

Agrawal infracon Pvt.Ltd./ 

M/s Technocrats Advisory 

Services Private Limited

(i) Contract Agreement Signed on 17.04.2017 with M/s Dinesh Chandra R. 

Agrawal infracon Pvt.Ltd.

(ii)3(G) compensation deposited to Branch Office.

(iii) Stage-I Forest Clearance has been received on 18.07.2017.

(iv)Stge-II clerance recieved.

(v) Appointed date declared as 01.11.2017

(vi) 14 % physical progress achieved.

(vii) Civil work under progress

Estimated  

Civil Cost 

(Rs in crore)

318.42

The Contract Agreement has been terminated on 06.08.2018. 

171.53

.

(i) M/s S&P Infrastructure 

Pvt. Ltd.

(ii) M/s Technocrats Advisory 

Services Private Limited(AE)

(i) Contract Agreement Signed on 17.04.2017 

(ii) In principal approval for stage -I clearance has been received on 21.06.2017.

(iii) Appointed date declared as 01.11.2017.

(iv)Stge-II clerance recieved.

(vi)12.72 % physcial progress & Financial progress 11.50% achieved till now in 

Tarku-Rabangla projects.

(vi) Civil Work under progress.

M/s Dinesh Chandra R. 

Agrawal infracon Pvt.Ltd./ 

M/s Technocrats Advisory 

Services Private Limited

(i) Contract awarded to M/s Dinesh chandra R Agarwal Infracon Pvt.Ltd.

(ii) Appointed date 20.02.2017

(iii) Change in name of user agency awaited from MoEF & CC, New Delhi.

(iv) 12.8% physcial progress achieved.

(v) Civil work under pogress.

NPCC Ltd
Contract Agreement signed on 10.04.2018

Appointed date is to be declared.

55.79

199.89
(i) M/s AARPEE Infra project 

Pvt.Ltd.

-
(i) DPR under progress

(ii) Final Feasibility Report submitted on 23.04.2018 

-
(i) DPR under progress

(ii) Final Feasibility Report submitted on 

23.04.2018 

-
(i) DPR under progress

(ii) Final Feasibility Report submitted on 

23.04.2018 

M/s Passang Lama & Sons

(i) LOA issued on 28.03.2018

(ii) Contract agreement signed on 17.04.2018

(iii) Letter to proceed issued on 20.04.2018

(iv) work under progress.

M/s Mohan Bajaj
(i)DPR cum Estimate submitted by GM (P), Sikkim

(ii) LOA issued on 05.07.2018

(iv)work under progress.



Sl. 

No.
NH Funding Name of project

Road 

Length 

(km)

TPC

(Rs in crore)

Name of DPR 

Consultant

Total Length 

Completed As On 

31.07.2018

 STATUS AS ON 30.09.2018 

STATE: SIKKIM Branch Office: Gangtok

Contractor/Authority 

Engineer
Status 

Estimated  

Civil Cost 

(Rs in crore)

10 NH-10 M&R

Special Repair work between Ranipool to Zero point 

from km 80.00 to km 93.00 of NH-10 in the State of 

Sikkim on Item Rate Basis 

13.00 7.22
DPR prepared by BO, 

Sikkim GM(P) 
-

11 NH-10 M&R
Improvement & Rehabilitation of Kapur mode at Km 

70.00 of NH-10 in the State of Sikkim.
0.100 2.6

DPR prepared by BO, 

Sikkim GM(P) 
-

12 NH-10 M&R

Estimate for periodical renewal for Rangpo-Gangtok 

section for km 52+000 to 80+000 of NH-10 including 

raising in 200m length in sinking area in km 80, in the 

state of Sikkim.

28 13.52
Estimate prepared by 

BO, Sikkim GM(P) 
-

E Total (Maintenance & Repair) 69.100 23.340

DPR Work

Actual Date Target Date Actual Date Target Date LA FC
Utility Shifting Estimate

Actual Date Target Date

1 717 B SARDP
PKG II : Rishi Border -Rolep (NH-717B)

Consultant : M/s SA Infrastructure Pvt.Ltd
26.788 657.15

Alignment 

Approved

28.09.2017 

(Submitted) 

and revised 

08.06.2015

3(a) completed, Draft 

3A submitted to CALA 

vide NHIDCL Letter 

No. NHIDCL/BO-

SKM/Alt-

Highway/PKG-II 

Rhenock-Rolep/2017-

18/400 dated 

12.10.2017

There is no Forest 

land only Revenue 

forest land

1 .Water Pipeline shifting: 

Joint verification under 

process.

2 .Electrical 

poles/transformers/lines 

shifting: Joint verification 

under process 

3. PHE: Joint verification 

under process

2 717 B SARDP
PKG III : Rolep-Menla (NH-717B)

Consultant : M/s SA Infrastructure Pvt.Ltd
43.84 635.68

Alignment 

Approved

to be 

submitted 

30.05.2018

08.06.2015 
3(a) completed, 

3(A) in process

There is no Forest 

land only Revenue 

forest land

1 .Water Pipeline shifting: 

Joint verification under 

process.

2 .Electrical 

poles/transformers/lines 

shifting: Joint verification 

under process 

3. PHE: Joint verification 

under process

4 NH-10 SARDP

Realignment of NH-31-A (New NH-10) between km 

20 to km 27.7 for circumventing sinking zone (west 

Bengal Portion)

Consultant : M/s Eptisa Services De Ingenieria 

SL

7.233 1178.23
Alignment 

Approved
21.04.2018  -  - 21.06.2018 3(a) under process under process  -  -  -

11.98

6.29

3.54

4953 510 SARDP
Rabongla-Gyalshing

Consultant : M/s CM Solutions

47

21.810

Total 

Project 

Cost 

 Feasibility Report  Draft DPR

work is not in scope

work is not in scope

Project has been forwarded by State PWD, Sikkim . No tripartite agreement is signed with NHIDCL so the contractor is providing the details on liaisoning basis.

Sl. 

No. NH Funding Name of project / Consultant
Road 

Length  

(km)

Alignment 

Approval 

Status

M/s Passang Lama & Sons

(i) LOA issued on 28.03.2018

(ii) Contract agreement signed on 17.04.2018

(iii) Letter to proceed issued on 20.04.2018.

(iv) work under progress.

M/s H.N. Pradhan and sons

(i) LOA issued dated 28.03.2018

(ii)Contract Agreement  signed on 03.05.2018

(iii) Letter to proceed issued on 07.05.2018

(iv) work under progress.

-
(i) DPR cum Estimate submitted by GM (P), Sikkim

(ii) RFP  has been uploaded on 7.09.2018 having bid due date 10.10.2018

Status Of Pre-Construction Activity Final DPR 

work is not in scope

work is not in scope



Sl. 

No.
NH Funding Name of project

Road 

Length 

(km)

TPC

(Rs in crore)

Name of DPR 

Consultant

Total Length 

Completed As On 

31.07.2018

 STATUS AS ON 30.09.2018 

STATE: SIKKIM Branch Office: Gangtok

Contractor/Authority 

Engineer
Status 

Estimated  

Civil Cost 

(Rs in crore)

5 NH-10 NH(O)

Construction of Additional Bridge adjacent to the 

existing bridge at Km 52.100 on NH-10

at Rangpo at the border of West Bengal and Sikkim 

State on EPC Mode

Consultant : M/s CM Solutions

0.24 18.7 Approved  -  -  -

3(a) published vide 

S.O 2808 (E) 29 

August,2017.                

3(A) published vide 

S.O 1542 (E) Dated 9 

April,2018.

Change of user 

agency from BRO  

to NHIDCL is 

awaited.

 -  -  -

6
310A 

New
SARDP

Tashiview point - Phodang-Mangan

(Mangan District)

NH-15017/46/2015-P&M under SARDP-NE

55 550

7 NHIP

 (i) 2 laning with paved shoulder of Namchi-Ravangla-

Tashiding-Yusksum-Geyzing road section (length-

122Km)  in the State of Sikkim 

(ii) 2 laning with paved shoulder of Geyzing-Dentam-

Uttarey-Chiwabhanjang road section (length-55 Km) 

in the State of Sikkim 

(iii) 2 laning with paved shoulder of Ravong-

Phamtum-Dzongu-Upper Dzongu-Chungthang road 

section (length-150 Km) in the State of Sikkim.

Consultant : M/s L.N Malviya Infra Projects 

Pvt.Ltd in Association with Agnitio Infrastructure 

Project Pvt.Ltd.

327 4578 Approved 2018-01-31 2017-12-22 2018-03-16 2018-02-18

(i) 3(a) Submitted to 

H.Q for publication 

in Gazatte 

Notification.

(ii) 3(A) completed 

for South Sikkim & 

West Sikkim 

District, Work Under 

progress for Nort 

Sikkim

(i) Process for 

Joint inspection 

for 

identifying/finaliz

ing forest land is 

in progress. 

(ii) Forest 

official’s demands 

village maps for 

year 1952, which 

is not available. 

(i) Electrical Department 

Counting of utilities - 

completed

(ii) b) PHE Department 

(Public Health Engineering 

Department)

Counting of utilities - 

completed

8 NH-10 NH(O)

Construction of Chisopani Traffic Tunnel of length 

250 m from design Chainage Km 67.150 to Km 

67.400 on NH-10 in East Dist., in the State of Sikkim 

on EPC mode

Consultant : M/s CM solutions

0.42 34.61  -  -  -  -  -  -  -  -  -  -

9 NH-10 NH(O)

Special repair works at narrow zone and landslide 

area between Rangpo to Ranipool (Stand alone 

Project)

Consultant : BO Sikkim,NHIDCL

1.17 166.3

F Total (DPR Work) 508.691 8313.67

Total (A+B+C+D+E+F) 823.07 2833.70 15246.51

Tender Annulled due to administrative reasons.

Under BRO

under process



Sl.

No.
NH Funding Name of project

Road 

Length 

(km)

Estimated 

cost

(Rs in crore)

TPC 

including 

LA

Job No.

Date of 

signing of 

Contract / 

Appointed 

Date

Total Length 

Completed As 

On 31.07.2018

Civil Work

1 44 SARDP
2-laning with Paved shoulder of Agartala- Udaipur Section of NH-

44 from Km 6.800 to km 55.00 in the State of Tripura
48.360 369 749.29

SARDP-NE/Agar-

Udai/TR/2014-15/241 

dtd 31.10.2014

16.03.2015/

15.09.2015
38.634

2 44 SARDP
2-laning with Paved shoulder of Udaipur- Sabroom Section of

NH-44 from Km 55.00 to 128.712  in the State of Tripura
73.712 497.89 815.05

SARDP-NE/NH-

044/Udr-Sab/TR/2014-

15/232 dtd 02.05.2014

11.08.2014/

31.10.2015
73.712

3 44 NH(O)

Construction of Extra-dosed RCC Bridge including viaduct and

approaches over river Feni at Sabroom on Indo-Bangladesh

Border on NH-8 (old NH-44)in the state of Tripura on EPC mode 

1.888 82.57 128.69
044/TR/2016-17/10 

dtd 12.01.2017

31.03.2017/

27.10.2017
0

A Total (Civil Works) 124 949 1693 112

Bharatmala

4 208 BR  Teliamura- Sabroom (Bangladesh border) 108 1620 1863
NHIDCL/BM-

BRT/06/2015

28.12.2016/

11.01.2017
0

5 208 BR Kailashahar to Teliamura 106.319 1262.09 -

02/E-in-

C/PWD(R&B)/SE(NH)

/2014-15

- 0

6 208 A BR Kailashahar to Kurti bridge 36 540 621
NHIDCL/BM-

BRT/06/2015

28.12.2016/

11.01.2017
0

7 44 A EC Manu- Simlung 85 1232.5 1436.5 -
10.12.2015/ 

28.12.2015
0

8 108 B BR Khowai- Agartala 46 550 632
NHIDCL/BM-

BRT/06/2015

28.12.2016/

11.01.2017
0

9 208 SARDP Kumarghat- Kailashahar 18.3 176.36 235.66 - - 0

(i) DPR under progress

(ii) Draft Feasibility Report submitted on 08.05.2017

(iii) Alignment finalised on 22.05.2018 and Survey work of re-alignment 

stretch  will be start shortly.

Status

(i) This stretch has been included in the Bharatmala Proyajana. Final 

DPR has been received from the Consultant. 

(ii) 3A Notified for Unakoti and Khowai District ,Dhalai  District is 

pending at GM(LA), NHIDCL,HQ                                                    

(iii)Forest proposal is pending at MoEF&CC,Shillong.

a) Work awarded to M/s Technocrats Advisory Services Pvt. Ltd. in 

association with Vaishnavi Infratech Services Pvt. Ltd.on 30.05.2018 on 

Addl. Scope of work.

b) Final Feasibility Report submitted.                                                                       

c) Alignment finalised on 22.05.2018 and 3a is pending at GM(LA).                                                                                                  

M/s C.E. Testing Company Pvt. 

Ltd.

M/s Technocrats Advisory 

Services Pvt. Ltd. in association 

with Vaishnavi Infratech Services 

Pvt. Ltd.

(i) DPR under progress

(ii) Draft Feasibility Report submitted on 08.05.2017

(iii) Alignment finalised on 22.05.2018 and Survey work of re-alignede 

stretch is in progress.

(i) Pile work in progress. 25  piles casted. 2 in progress

(i) DPR under progress

(ii) Draft Feasibility Report submitted on 08.05.2017

(iii) Alignment finalised on 22.05.2018 and Survey work of re-alignment 

stretch  will be start shortly.

M/s Technocrats Advisory 

Services Pvt. Ltd. in association 

with Vaishnavi Infratech Services 

Pvt. Ltd.

(i) This stretch has been included in the Bhartmala Pariyojana. Final 

DPR has been received from the Consultant. 

(ii) Land acquisition, clearances etc. in progress.            (III) 3D pending 

due to issues in Land Party. (iv)  Forest online Proposal Submitted hard 

copy will be submited by 8
th
 Oct 2018.

STATUS AS ON  15.08.2018

Contractor/Authority 

Engineer

M/s KMC Construction/ M/s 

Rodic Consultants

M/s Lion Engineering 

Consultants

STATE-TRIPURA Branch Office: Agartala

M/s Technocrats Advisory 

Services Pvt. Ltd. in association 

with Vaishnavi Infratech Services 

Pvt. Ltd.

M/s Technocrats Advisory 

Services Pvt. Ltd. in association 

with Vaishnavi Infratech Services 

Pvt. Ltd.

(i)Civil Work in progress

(ii)Financial Progress-59.38%

(iii)Physical progress-62.98%

(iv) DBM completed in 38.634km.

(v) BC Completed in 23.888 km

(vi) Milestone I Delayed Achievement on 31.03.2017 (Scheduled on 

31.12.2016)

(vii) Revised Milestone II on 31.12.2017 (Achieved on 31.12.2017)

(viii) Milestone-III revised on 16.04.2018, achived on 31.03.2018.  

(ix) Schedule complition- EOT prosses for approval upto 

31.03.2019

Project completed

M/s Oriental Structural 

Engineers Pvt. Ltd., Delhi/ M/s 

Feedback Infra

M/s Dineshchandra R. Agrawal/ 

M/s Rodic Consultants Pvt. Ltd.



Sl.

No.
NH Funding Name of project

Road 

Length 

(km)

Estimated 

cost

(Rs in crore)

TPC 

including 

LA

Job No.

Date of 

signing of 

Contract / 

Appointed 

Date

Total Length 

Completed As 

On 31.07.2018

Status
Contractor/Authority 

Engineer

10 8 BR Churaibari-Agartala 198 4650 4950 -
18.10.2016/

03.11.2016
0

11 8 NH(O) Construction of Bridge over river Gomati & Mohuri 2 bridge 30 30 -
14.12.2017/

03.01.2018
0

Rehabilitation 

D Total (Rehabilitation Work) 597.62 10060.95 9768.16

Maintenance & Repair

E Total (Maintenance & Repair0 0 0 0

DPR Work

F Total(DPR Work) 0 0 0

Grand Total (A+B+C+D+E+F)) 721.58 11010.41 11461.19

M/s C.E. Testing Company Pvt. 

Ltd.

M/s Feedback  Infra Pvt. Ltd.
(i) DPR under progress

(ii) Draft Feasibility Report submitted on 18.08.2017

(iii) Alignment finalisation is in process.

(i) DPR under progress

(ii) Alignment Plan for Mahuri Bridge is finalised and Gomati Bridge is 

not finalised by Govt. of Tripura.                                                            

(iii) 3a for Mahuri Bridge is pending at GM(LA).



Sl. 

No.

NH 

No.
Funding Name of project

Road 

Length  

(km)

Estimated 

cost (Rs in 

Crore

TPA including 

LA [In Cr]
Job No.

Date of 

Award of 

Contract 

/Appointed 

Date

Name of the DPR 

Consultant

Total Length 

Completed As 

On 15.06.2018

Rehabilitation work

1 34 NH(O)
Proposed Protection work at Bareti landslide zone km. 100.300 to km. 

101.060
0.75 31.55 40.89

18.09.2017/ 

04.01.2018

DPR Consultant - 

M/s. AECOM
0

2 34 NH(O)
Proposed Protection work at Nalupani Landslide (Km. 123+080 to Km. 

123+480,123.665to 123.740& km. 123+770 to Km. 123+970)
0.68 38.07 47.13

16.06.2017/ 

11.09.2017

DPR Consultant - 

M/s. AECOM
0

3 7 NH(O)

Construction of Road and Slope Protection works at Patalganga 

Landslide from km. 458.900 to km. 459.475 of NH-07 under 

“Chardham Pariyojna” on EPC mode in the state of Uttarakhand.
0.6 70 70

M/s Casta 

Engineers Pvt. Ltd.
0

4 7 NH(O)

Construction of Road and Slope Protection works at Gholteer 

Landslide from km. 379.100 to km. 380.275 of NH-07 under 

“Chardham Pariyojna” on EPC mode in the state of Uttarakhand. 
1.175 160 160

M/s Casta 

Engineers Pvt. Ltd.
0

A Total (Rehabilitation Work) 3.20 299.62 318.02 0

Civil Work

5 7 NH(O) Rudraprayag to Josimath Package-I 29.125 183.79 274.31
26.03.2018/ 

23.05.2018

Casta Engineers Pvt 

Ltd
0

6 7 NH(O) Rudraprayag to Josimath Package-II 28.8 295.49 403.36
26.03.2018/ 

24.05.2018

Casta Engineers Pvt 

Ltd
0

7 7 NH(O) Rudraprayag to Josimath Package-III 36.675 318.24 417.24
26.03.2018/ 

23.05.2018

Casta Engineers Pvt 

Ltd
0

B Total (Civil work) 94.6 797.52 1094.91 0

DPR Work 0 0 0

C Total (DPR Work) 0.00 0.00 0.00

Bharatmala

8 BMP
Askot-Dharchula-Tawaghat-Sirkha-Malpa-Garbyang-Lipu-Lekh Pass

80 800 800
M/s Voyants 

Solutions Pvt. Ltd.

(i) DPR in progress

(ii) Final Feasibility Report submitted on 

29.09.2017

(iii) PATSC held on 21.08.2018 for 2 pacakges.

i) Work is in progress.

(ii) Physical Progress - 0.00 %

(iii) Financial Progress - 0.00 %

(iii) Bids received on 05.07.2018 for Authority 

Engineer and Technical Evaluation is under 

progress.

(i) DPR submitted by the consultant.

(ii) PATSC approved.

i) Work is in progress.

(ii) Physical Progress - 0.00 %

(iii) Financial Progress - 0.00 %

(iii) Bids received on 05.07.2018 for Authority 

Engineer and Technical Evaluation is under 

progress.

i) Work is in progress.

(ii) Physical Progress - 0.00 %

(iii) Financial Progress - 0.00 %

(iii) Bids received on 05.07.2018 for Authority 

Engineer and Technical Evaluation is under 

progress.

i) Work is in progress.

(ii) Physical Progress - 39.60 %

(iii) Financial Progress - 29.00 %

i) Work is in progress.

(ii) Physical Progress - 49.30 %

(iii) Financial Progress - 45.24 %

(i) DPR submitted by the consultant.

(ii) PATSC approved.

M/s Bharat Construction

 M/s KCC Buildcon Pvt. 

Ltd.     

M/s RCC Developers ltd

M/s SCCPL-HCCPL(JV)

M/s NKG Infra. Struc Pvt. 

Ltd.

STATE: UTTARAKHAND

STATUS AS ON 15.09.2018

Branch Office: Dehradun

Contractor/Authority 

Engineer
Status



Sl. 

No.

NH 

No.
Funding Name of project

Road 

Length  

(km)

Estimated 

cost (Rs in 

Crore

TPA including 

LA [In Cr]
Job No.

Date of 

Award of 

Contract 

/Appointed 

Date

Name of the DPR 

Consultant

Total Length 

Completed As 

On 15.06.2018

STATE: UTTARAKHAND

STATUS AS ON 15.09.2018

Branch Office: Dehradun

Contractor/Authority 

Engineer
Status

9 BMP

Simli– Narayanbagar-Kulsari-Talwari-Gwaldan-Dangoli-Baijnath-

Bageshwar-Balighat-Kapkot-Sama-Quiti-Birthi-Girgaon-Ratapani-Munsiyari-

Darkot-Madkot-Sheraghat-Mawani-Jolljivi 

306 4590 5279
M/s Voyants 

Solutions Pvt. Ltd.

10 BMP
Mana-Mussapani-Gasroli-Rattakana-Manapass

63 945 1086
M/s Voyants 

Solutions Pvt. Ltd.

11 BMP
Joshimath-Malari

62 620 620
M/s Voyants 

Solutions Pvt. Ltd.

12 BMP Bhaironghati-Nelang-Naga- Angar-PDA-Medikay 70.00 1050 1050

13 BRT
Almora (NH-109) - Kausani-Baijnath-Tharali-Karn Prayag (NH-109A)

(BMP)
164.00 1572.35 1572.35

M/s Voyants 

Solutions Pvt. Ltd.

D Total (Bharatmala) 745.00 9577.35 10407.35

(i) DPR in progress

(ii) Final Feasibility Report submitted on June 

2017

(iii) PATSC held on 21.08.2018 for 8 pacakges.

(i) DPR in progress

(ii) Final Feasibility Report submitted on 

September 2017

(i) DPR in progress

(ii) Final Feasibility Report submitted on 

September 2017

Bids for DPR to be invited.

(i) DPR in progress

(ii) Final Feasibility Report submitted on June 

2017



Sl. 

No.

NH 

No.
Funding Name of project

Road 

Length  

(km)

Estimated 

cost (Rs in 

Crore

TPA including 

LA [In Cr]
Job No.

Date of 

Award of 

Contract 

/Appointed 

Date

Name of the DPR 

Consultant

Total Length 

Completed As 

On 15.06.2018

STATE: UTTARAKHAND

STATUS AS ON 15.09.2018

Branch Office: Dehradun

Contractor/Authority 

Engineer
Status

Tunnel Work

14 134 NH(O)
Construction of 4.5 Km long Silkyara Tunnel between Km 25.40 to 50.25 

Km (Tunnel work)
4.86 1119.69 1383.78

31.05.2018/ 

09.07.2018

DPR Consultant - 

M/s. Technocrats 

Advisory Services 

Pvt.Ltd.

0

E Total (Tunnel Work) 4.86 1119.69 1383.78 0
NH-In Principle

F Total (NH-In Principle) 0.00 0.00 0.00

Maintenance

15 7 M&R
Short term operation and maintenance from km. 368.000 to Km. 403.000 

of NH-07 (old NH-58) in Rudraprayag-Joshimath
35.00 1.78 1.78 01.11.2017

16 7 M&R
Short term operation and maintenance from km. 403.000 to Km. 468.000 

of NH-07 (old NH-58) in Rudraprayag-Joshimath
65.00 5.57 5.57 01.11.2017

G Total (Maintenance) 100.00 7.35 7.35

Grand Total (A+B+C+D+E+F+G) 947.66 11801.53 13211.41

(i)Technical bid opened on 04.10.2017. (ii)Four's 

nos. of bids are received and technical evluation 

under progress.

(iii) Financial bids opened on 27.10.2017 and L-1 

bidder identified as M/s Masoom ali and Co. 

(iv) Contract Agreement has been signed on 

10.11.2017

(i)Technical bid opened on 04.10.2017. (ii)Seven's 

nos. of bids are received and technical evluation 

under progress.

(iii) Financial bids opened on 27.10.2017 and L-1 

bidder identified as M/s AR Thermosets Pvt. Ltd.

(iv) Contract Agreement has been signed on 

08.11.2017

M/S Massom Ali and CO

M/s AR Thermosets Pvt. 

Ltd.

M/s Navayuga 

Engineering Co. Limited

i) Forest Clearance for in-principle approval for 

stage -1 clearance has been uploaded on 

30.06.2017 with MoEF.

ii)  3D Gazette Notification published on 

29.08.2017.

iii) Draft bidding document is under process.

iv) The project has been approved in PIB meeting 

held on 27.11.2017.

v) Draft CCEA Note has been sent to Ministry for 

approval of AA & FS on 18.12.2017.

vi) LOA Date : 31.05.2018

(vii) Contract Agreement Date : 14.06.2018

(viii) Bids received on 06.09.2018 for Authority 

Engineer and Technical Evaluation is under 

progress.



Sl. 

No.
NH Funding Name of project

Road 

Length 

(km)

TPA 

including 

LA [In Cr]

Date of Award 

of Contract 

/Appointed 

Date 

Total Length 

Completed As 

On 31.07.2018

Civil Work

1 327 B EAP

Construction of Mechi Bridge and Approaches on 

India-Nepal border linking Kakarvitta in Nepal and 

Panitnaki in India under Engineering Procurement and 

Construction (EPC) Mode

1.5 158.65 23.11.2017 0

2 717A SARDP-NE
construction and upgradation of Alternate highway to 

Gangtok from Bagrakot to Kafer Package IVA
13 402.95 28.03.2018 0

3 717A SARDP PKG IV B : Bagrakot-Kafer (NH-717A) 12.6 295.97 26.03.2018 0

4 717A SARDP PKG IV D: Bagrakot-Kafer (NH-717A) 13.9 242.98 26.03.2018 0

A Total (Civil work) 41.00 1100.55 0

Bharatmala
C Total (Bharatmala) 0.00 0.00

NH-In Principle

D Total (NH-In Principle) 0.00 0.00

Rehabilitation 
E Total (Rehabilitation Work) 0.00 0.00

Maintenance & Repair

F Total (Maintenance & Repair) 0.00 0.00

Actual Date Target Date Actual Date Target Date LA FC
Utility Shifting 

Estimate
Actual Date Target Date

1 117A NH(O)
Connection between Sagar Island & Kakdwip

Consultant : M/s RITES Ltd.
9.5 1000 10.05.2016

2 717 A SARDP
PKG IV C : Bagrakot-Kafer (NH-717A)

Consultant : M/s SA Infrastructure Pvt.Ltd
0.5 77.44 28.03.2017 25.03.2017 08.06.2015

3(D) under 

process

Online 

FP/WB/Road/3047

1/2017 submission 

was done on 

Utility shifting 

estimate received 

for PHE and Power 

Deptt

3 NH-10 NH(O)
Realignment of NH-31-A (New NH-10) between 

Km.20.0 to Km 27.7 for circumventing Sinking Zone, in 

West Bengal :M/s Eptisa Services De Ingenieria SL

7.225 1320.36  - 23.04.2018 28.07.2017  -  -  -  -  -  -  -

4 717 A SARDP PKG V : Kafer-Rishi Border (NH-717A)

Consultant : M/s SA Infrastructure Pvt.Ltd

42.995 957.89 06.04.2016 11.07.2017 08.06.2015  -  -  -

Total (DPR Work) 60 3356

Grand Total (A+B+C+D+E+F) 101.22 857.84 4456.24

work is not in scope

M/s M.G. Contractors pvt. Ltd

(i) AA&FS issued from the Ministry on 22.03.2017.

(ii) Forest clearance stage-II under process.

(iii) 3(D) has been published. Payment of 3(G) has been made to BO

(iv)  LOA has been isssued on 26.03.2018

(v) Contract Agreement has been signed dated 09.04.2018

M/s S&P- Kamac (JV)

(i) AA&FS issued from the Ministry on 22.03.2017.

(ii) Forest clearance stage-II under process.

(iii) 3(D) has been published. Payment of 3(G) has been made to BO

(iv)  LOA has been isssued on 26.03.2018

(v) Contract Agreement has been signed dated 10.04.2018

114.74

316.71

231.74

work is not in scope

M/s DRA Infracon Pvt. Ltd

(i)AA&FS issued from the Ministry on 23.03.2017.

(ii) No Forest Clearance required.

(iii) MOU with Nepal  done on 24.08.2017

(iv) 3G done. 

(v) Contract Agreement signed on 12.12.2017 with M/s DRA Infracon Pvt. 

Ltd for Rs1,03,78,00,000/- .

(vi) Appointee date declared as 01.02..2018

(vii) Civil work under progress.

R.P. Infraprojects (Joint 

venture of S &P Infrastructure 

Developers Pvt. Ltd.and 

Aarpee Infra Projects (P) Ltd.)

(i) AA&FS issued from the Ministry on 22.03.2017.

(ii) Forest clearance stage-II under process.

(iii) 3(D) has been published. Payment of 3(G) has been made to BO.

194.65

857.84

Total 

Project 

Cost 

0.00

0.00

0.00

0.00

Alignment 

Approval 

Status

   STATUS AS ON 08.10.2018

STATE: WEST BENGAL Branch Office: Sikkim

Contractor/Authority 

Engineer
Status 

Estimated cost

(Rs in crore)

work is not in scope work is not in scope

 

DPR Work
 Feasibility Report  Draft DPR Status Of Pre-Construction Activity Final DPR Sl. 

No. NH Funding Name of project / Consultant
Road 

Length  (km)

Under Progress


