
Length
(in Km )

Cost
(Rs in Cr)

Length
(in Km )

Cost
(Rs in Cr)

Length (in 
Km )

Cost
 (Rs in Cr)

Length
(in Km )

Cost
(Rs in Cr)

1 Andaman & Nicobar Island 173 1750 0 0 148 378 321 2128

2 Arunachal Pradesh 729 10058 0 0 22 24 751 10081

3 Assam 611 19267 0 0 48 195 659 19463

4 Jammu & Kashmir 223 5551 40 9580 37 25 300 15156

5 Ladakh 230 2287 0 0 0 0 230 2287

6 Manipur 717.8 11763 0 0 399 418 1117 12182

7 Meghalaya 205 3031 0 0 0 0 205 3031

8 Mizoram 641 11351 0 0 0 0 641 11351

9 Nagaland 693 11609 0 0 0 0 693 11609

10 Sikkim 211 4709 0.42 35.69 11 67 223 4812

11 Tripura 462 5356 0 0 0 0 462 5356

12 Uttarakhand 95 1095 5 1384 5.5 349 105 2828

13 West Bengal 78.95 1757 0 0 0 0 79 1757

5069 89585 46 11000 671 1455 5785 102040Grand Total

Rehabilitation work of 
existing NHs under NH(O) 

Total Civil works in progress

As on 30.11.2021

StateSl. No.

ORIGINAL WORKS - NHIDCL

Widening to I-L/ 2 laning/ 4 
laning (Roads & Bridges )

Tunnel civil work



1 NH(O)
Construction of Major Bridge over Middle 
Strait Creek between Km. 106.590 to Km. 
107.762 of NH-223

NH-223 
/NH-4

1.9 262.97 170.4 18-12-2017 03-01-2019 36.30% 34.85% 26-09-2022 26-09-2022
M/s Mantena Constructions Pvt. Ltd.- 

Vasishta Constructions Pvt. Ltd. 
Bridge (JV)

2 NH(O)

Construction of Major Bridge over 
Humphrey Strait Creek between 
Km.129.420 to Km. 130.600 of NH-223 
(New No. NH-4)

NH-223 
/NH-4

1.45 277.17 202.909 15-02-2017 26-04-2017 95.52% 93.79% 22.03.2021
Provisional COD 

issued on
14-10-2021

 M/s. MBZ-RDS (JV) 

Total 3.35 540.14 373.31

3 NH(O)

2-Lane with hard shoulder, Rehabilitation 
and up-gradation of Beodnabad- 
Ferrargunj section of NH-223 from Km 
12.0 to 45.0 (excluding Km 21.0 to 28.0) 
(Package-I)

NH-223 
/NH-4

25.93 175.127 124.74 01-03-2017 01-11-2017 100.00% 100.00% 02-04-2019
Completed on 

03-05-2019
M/s DRA Infracon Pvt. Ltd.

4 NH(O)

2-Lane with hard shoulder,Rehabilitation 
and up-gradation of section from Km 
242.0 to 298.0  of NH-223 (New NH-4). 
(Package-II)

NH-223 
/NH-4

55.45 409.85 190.7 31-03-2017 05-12-2017 73.94% 72.63% 04.03.2021 15-02-2022
M/s Vasishta Constructions Pvt. Ltd. - 

Mantena Infra LLP NH (JV)

5 NH(O)

Rehabilitation and up-gradation of section 
from Km 107.760 to Km 129.445, Km 
130.600 to Km 138 & Km 155.00 to Km 
181.0 (Package-III)

NH-223 
/NH-4

54.71 391.01 248.277 12-03-2018 04-09-2018 34.49% 30.30% 03-09-2020 19-03-2022
M/s Mantena Constructions Pvt. Ltd.- 
Vasishta Constructions Pvt. Ltd. Strait 

(JV)

6 NH(O)

Rehabilitation and up-gradation of section 
from Km 206.00 to Km 242.00 (Nimbutala 
to Austin Creek) of NH-223 (New NH-4) 
(Package-IV)

NH-223 
/NH-4

33.45 234.27 148.6 27-03-2018 04-09-2018 57.04% 54.24% 03-09-2020 19-03-2022 M/s Vasishta Construction Pvt.Ltd

Total 169.54 1210.26 712.32

7 NH(O)

Rehabilitation and Upgradation of Jarwa 
area of NH-223 (New NH-4) from Km 
59.40 to Km 107.00 and Km 138.30 to Km 
155.00 

NH-223 
/NH-4

64.3 59.56 53.73 05-03-2018 09-04-2018 100.00% 97.38% 22.07.2020
Completed on 

31-03-2021
M/s Jandu Construction Company

8 NH(O)

Rehabilitation of Km 0.00 to Km 12.00 
section in Andaman Trunk Road of NH-4 
to Intermediate lane with hard shoulder in 
the Union Territory of Andaman & Nicobar 
Islands (Total Length 12.00 km) on EPC 
Mode (Package-V)

NH-223 
/NH-4

12 32.54 22.6 14-02-2019 02.04.2019 100.00% 99.19% 31-07-2020 Completed  M/s Mohan Mutha Exports Pvt Ltd

9 NH(O)

Rehabilitation of section from Km 45.00 to 
Km 59.20 of NH-4 to Intermediate lane 
with hard shoulder in the Union Territory 
of Andaman & Nicobar Islands (Total 
Length 14.10) on EPC Mode (Package-
VI)

NH-223 
/NH-4

14.1 59.08 37.67 14-02-2019 02.04.2019 99.68% 98.80% 11-01-2021 Completed  M/s Mohan Mutha Exports Pvt Ltd

Status as on 30.11.2021

Rehabilitation

(b)

(a)

Widening to 2-lane /4-lane

Name of the Contractor

Andaman & Nicobar
Bridge Work

Awarded 
Cost

Rs. in crore

Date of 
Start/

Appointed 
Date 

Cumulative 
Physical 

progress %

Likely Date of 
completion

Date of 
Award

Cumulative 
Financial  

progress %

Target date of 
completion as 
per contract

SL. 
No.

NHDP 
Phase/ 

Scheme
Name of Project

NH No.
(Old/
New)

Length
(Km)

Sanctioned 
Cost/TPC

Rs. in crore



10 NH(O)

Rehabilitation of Km 181.00 to Km 206.00 
section in Andaman Trunk Road of NH-4 
to Intermediate lane with hard shoulder in 
the Union Territory of Andaman & Nicobar 
Islands (Total Length 25.00 km) on EPC 
Mode (Package-VII)

NH-223 
/NH-4

25 71.93 53.96 28-11-2018 01-01-2019 100.00% 99.06% 13-07-2020
Completed on

17-03-2021 
M/s Garg & Sons Estate Promoters 

Pvt Ltd

11 NH(O)

Rehabilitation of section from Km 298.00 
to Km 330.662 (Karala to Kalipur) of NH-
04 to Intermediate lane with hard shoulder 
in the Union Territory of Andaman & 
Nicobar Islands (Total Length 32.36 km) 
on EPC Mode (Package-VIII)

NH-223 
/NH-4

32.66 154.61 74.611 13-04-2021 01-07-2021 0.00% 0.00% 01-07-2023 01-07-2023 Kaba Infratech Pvt. Ltd.

Total 148.06 377.72 242.57

11 GRAND TOTAL 320.95 2128.12 1328.20

(c)



1 SARDP
2 laning from Mahadevpur to Buri Dihing 
section of NH-52B       

52B 25.135 136.6 107.16 31-03-2015 30-05-2015 100.00% 100.00% 30-05-2018 Completed Dinesh Chandra R. Infracon Pvt. Ltd

2 SARDP

2 laning  from Bordumsa-Namchik (Buri 
Dihing-Jairampur) road on NH52-B (New 
NH-215) from Km 0.15 km (starting 
Chainage near Buridihing Bridge) to km 
22.380 

52B 22.23 189.91 143.21 23-07-2015 23-10-2015 100.00% 100.00% 22-10-2018 Completed BIPL-BVEPL (JV)

3 SARDP
2 laning from Pasighat to Pangin section 
of NH-229 from km 0 to Km 28 

229/13 26.58 299.66 235.08 31-03-2015 27-05-2015 100.00% 100.00% 25-05-2018 Completed
 Dinesh Chandra R. Infracon

4 SARDP
2 laning from Changlang Dist Boundary – 
Khonsa (42.844 km)

52B 42.844 438.32 334.22 01-03-2016 15-06-2016 100.00% 100.00% 14-06-2019 Completed
 M/s MGCPL-HGIEPL (JV)

5 SARDP 2 laning of Singer river to Sizoh nala  513 23.38 238.46 179.82 09-11-2015 15-01-2016 100.00% 100.00% 19-01-2019 Completed M/s ABL-BIPL Joint Venture

6 SARDP
2 laning from Pasighat to Pangin section 
of NH-229 from km 41.3 to 58 (Existing 
Km 42 to km 59) 

229/13 17.12 247.44 194.11 27-03-2015 27-05-2015 100.00% 100.00% 25-05-2018 Completed
 T K Engineering & Consortium Pvt. 

Ltd. 

7 SARDP
2 laning  from Km 40 to Km 58 of 
Changlang/Tirap District boundary to 
Changlang of NH-52B 

52B/215 18.266 172.75 130.1 31-03-2015 01-06-2015 100.00% 100.00% 05-10-2020 Completed
  T K Engineering & Consortium Pvt. 

Ltd.

8 SARDP
2 laning  from Longding to Kanubari of NH-
52B

52B 47.21 522.87 394 31-03-2015 02-06-2015 100.00% 100.00% 30-11-2020 Completed M/s Monte Carlo

9 SARDP
2 laning with paved shoulders from 
Pasighat to Bomjur section from km 
583.450 to 595.00 

52 22.15 244.82 163.61 02-03-2016  24-02-2017 100.00% 100.00% 18-11-2020 Completed M/s BIPL-ABL Joint Venture

10 SARDP

 2 langing of Khupa - Hayuliang – Hawai 
Road on EPC basis from design Km. 
0.000 (Khupa) to Km. 17.000 [Existing Km 
95.800 of (Khupa – Hayuliang Road) to 
Km 8.970 (Hayuliang – Hawai Road)]- 1

New NH-
113

13.8 252.05 168.3 23-03-2017  10-11-2017 86.29% 83.58% 10-08-2021 31-03-2022 M/s Sushee Infra & Mining Limited

11 SARDP

 2 langing of Hayuliang – Hawai Road on 
EPC basis from design Km. 17.000 
(Khupa) to Km. 34.000 [Existing Km 
16.950 to Km 34.310 (Hayuliang – Hawai 
Road)]- 2

New NH-
113

17 252.79 168.3 23-03-2017  10-11-2017 69.90% 68.52% 09-11-2020 31-03-2022 M/s Sushee Infra & Mining Limited

12 SARDP

 2 langing of Hayuliang – Hawai Road on 
EPC basis from Design Km. 34.000 to Km. 
51.825 [Existing Km 26.625 to Km 45.050 
(Hayuliang – Hawai Road)]- 3

New NH-
113

17.83 263.31 177.3 23-03-2017  10-11-2017 70.14% 66.46% 09-11-2020 31-03-2022 M/s Sushee Infra & Mining Limited

Target date of 
completion 

as per 
contract

Name of the Contractor

Status as on 30.11.2021

SL. 
No.

NHDP 
Phase/ 

Scheme
Name of Project

NH No.
(Old/
New)

Length
(Km)

Sanctioned 
Cost/TPC

Rs. in crore

Awarded 
Cost
Rs. in 
crore

Date of 
Start/Appoi
nted Date 

Cumulativ
e Physical 
progress 

%

Cumulativ
e Financial  
progress 

%

Date of 
Award

Likely Date of 
completion

Arunachal Pradesh
Widening to 2-lane /4-lane



13 SARDP

 2 langing of Hayuliang– Hawai bypass 
Road on EPC basis from design Km. 
51.825 to Km. 63.131 Existing Km 45.050 
of Hayuliang – Hawai road to Hawai Town - 
4

New NH-
114

11.3 256.66 131.91 31-03-2021 03-05-2021 12.02% 8.00% 03-05-2023 02-05-2023
Poddar Infratech Pvt. Ltd. - GRRB 

Associates (JV)

14 SARDP

Construction of 2-lane road from km. 0.00 
(Existing km. 16.00 of Roing -Hunli Road) 
to  Km. 74.00 (Ithun Bridge near existing 
km. 21.50 of Anini Road)

NH-313 74.86 1718.59 1058.24 24-03-2017 05-03-2018 54.47% 49.75% 04-03-2022 04-03-2022 M/s DRA-ITL (JV)

15 SARDP

Construction of 2 Major bridges at Existing 
Ch. 23+650 (Design Ch. 23+550) and Ch. 
28+200 (Design Ch. 28+200) of bridge 
span 160 m along the Existing Hunli-Anini 
Road (Pkg.1) from Km 21.500 to Km 
37.500

NH-313 0.32 45.43 60 28-09-2021 to be given Poddar Infratech Pvt. Ltd.

16 SARDP
Construction of 2-lane road from existing 
km. 21.50 of Hunli-Anini road (Near Ithun 
Bridge) to Km. 37.500 (Pkg.-1)

New NH-
313

16 322.15 245.79 06-05-2016  21-12-2016 90.03% 86.65% 24-01-2021 31-03-2022 M/s Madhucon Projects Ltd.

17 SARDP
Construction of 2-lane road from existing 
km. 37.500 of Hunli-Anini road (Near Ithun 
Bridge) to Km. 53.50  (Pkg.-2)

New NH-
313

16 259.52 198 06-05-2016  07-10-2016 100.00% 100.00% 06-10-2019 Completed M/s Madhucon Projects Ltd.

18 SARDP
Construction of 2-lane Hunli-Anini road 
from km. 53.500 to km. 92.500 (Pkg.-3)

New NH-
313

39 568.92 434.06 12-09-2016  16-12-2016 75.77% 73.80% 05-02-2021 31-03-2022 M/s PCL-Eagle (JV)

19 SARDP
Construction of 2-lane of Hunli-Anini road 
from km. 92.50  to Km. 106.20 (Pkg.-4)

New NH-
313

13.7 191.300 145.8 14-12-2016  19-01-2017 81.00% 80.00% 31-03-2021 31-03-2022 M/s Sushee Infra & Mining Limited

20 SARDP
Construction of 2-lane of Hunli-Anini road 
from km. 106.20   to Km. 120.00 (Pkg.-5)

New NH-
313

13.8 200.44 154.8 14-12-2016  19-01-2017 84.75% 82.70% 03-01-2021 31-03-2022 M/s Sushee Infra & Mining Limited

21 SARDP
Construction of 2-lane of Hunli-Anini road 
from km. 120.0   to Km. 130.30 (Pkg.-6)

New NH-
314

10.3 145.17 105 31-03-2018 15-06-2018 96.78% 94.70% 14-06-2021 31-03-2022 M/s TTC Infra

22 SARDP
Construction of 2-lane road from km. 
12.00  to Km. 33.00  of Akajan-Likabali- 
Bame  road (Pkg.-1)

State 
Road

21 210.5 148 02-11-2015  20-01-2016 100.00% 99.34% 31-12-2020 Completed M/s JKM-KCL JV

23 SARDP
Construction of Balance work of  2-lane 
from design Km 33.00 to Km 65.810 of 
Akajan-Likabali (Pkg.-2)

State 
Road

32.81 118 93 30-06-2021 01-09-2021 1.70% 0.00% 04-03-2023 04-03-2023 MVV Satyanaryana

24 SARDP
Construction of 2-lane road from Km. 
65.00 to Km. 97.00 of Akajan-Likabali-
Bame road (Pkg.-3)

State 
Road

26.118 374.73 220.17 31-03-2017 21-03-2018 79.74% 67.45% 19-03-2021 31-03-2022 M/s SCIW-Shivam (JV)

25 SARDP

2-Laning of Joram – Koloriang Road (NH-
713) from design Km. 20+000 to Km. 
32+050 [Existing Km 20.000 to Km 
35.150] (Pkg-1)

New NH-
713

12.05 175.65 102.63 24-03-2017 22-04-2019 89.10% 83.90% 20-04-2022 20-04-2022
 T K Engineering & Consortium Pvt. 

Ltd.-Brand Eagles 
(TKECPL - BE) 

26 SARDP

2-Laning of Joram – Koloriang Road (NH-
713)from design Km. 32+050 to Km. 
44+000 [Existing Km 35.150 to Km 
50.050] (Pkg-2)

New NH-
713

11.95 176.22 103.48 24-03-2017 22-04-2019 80.29% 80.13% 20-04-2022 20-04-2022
 T K Engineering & Consortium Pvt. 

Ltd.-Brand Eagles 
(TKECPL - BE) 



27 SARDP

Construction of Balance work of 2-Lane 
with P S of Joram – Koloriang Road (NH-
713) from existing Km 50.050 to Km 70.00 
[Design Km. 44+989 to Km. 61.547] (Pkg-
3)

New NH-
713

16.558 228.71 100.21 10-08-2020 01-10-2020 33.10% 25.48% 03-04-2022 03-04-2022 Valecha Engg. Ltd.

28 SARDP

Construction of Balance work of 2-Lane 
with P S of Joram – Koloriang Road (NH-
713) from existing Km 70.00 to Km 88.700 
[Design Km61.547 to Km78.724] (Pkg.-4)

New NH-
713

17.177 294.04 147.13 11-08-2020 01-10-2020 43.95% 43.61% 03-04-2022 03-04-2022
Bhimji Velji Sorathia Construction 

Pvt. Ltd.

29 SARDP

Construction of Balance work of 2-Lane 
with P S of Joram – Koloriang Road from 
existing Km88.700 to Km 104.850 [Design 
km 78.724 to Km 93.724] (Pkg.-5)

New NH-
713

15 229.7 121.58 14-08-2020 01-10-2020 40.99% 38.12% 03-04-2022 03-04-2022
Bhimji Velji Sorathia Construction 

Pvt. Ltd.

30 SARDP

Construction of Balance work of 2-Lane 
with P S of Joram – Koloriang Road (NH-
713) from existing Km104.850 to km 
122.600 [Design km92.724 to km108.724] 
(Pkg.-6)

New NH-
713

15 199.03 102.86 17-08-2020 01-10-2020 40.94% 36.56% 03-04-2022 03-04-2022 Jainco Enterprises Pvt. Ltd.

31 SARDP

Construction of Balance work of 2-Lane 
with P S of Joram – Koloriang Road from 
existing Km122.600 to km138.00 [Design 
Km108.724 to Km123.714] (Design 
length= 14.99km) (Pkg.-7)

New NH-
713

15 184.88 101.95 07-08-2020 01-10-2020 38.43% 37.39% 03-04-2022 30-03-2022 Jainco Enterprises Pvt. Ltd.

32 SARDP

2-Laning of Joram – Koloriang Road (NH-
713) from design Km. 138+000 to Km. 
154+036 [Existing Km 138.00 to Km 
158.00] (Pkg.-8) [Balance work]

New NH-
713

16.036 244.1 Under Re-bidding

33
NH(O)-

NE

Construction of 2-Laning with hard 
shoulders of Arrowa-Khupa-Hayuliang 
section of NH-113 from Ch.68.550 to 
Ch.91.633 

113 23.083 301.06 156.7 31-08-2020 25-10-2020 4.15% 1.57% 27-04-2022 27-04-2022 M.P. Agarwalla

34
NH(O)-

NE

Construction of 2-Laning with hard 
shoulders of Demwe-Brahmakund section 
of NH-13 from Ch.0.00 km to 18.464km on 
EPC

13 18.464 353.9 205.56 29-09-2020 05-11-2020 12.45% 7.09% 05-05-2022 05-05-2022 Valecha Engg. Ltd.

Total 729.07 10057.68 6532.08

35 NH(O)
Rehabilitation/ Restoration (one time 
Improvement)of Hunli Anini Road from km 
0.00 to km 21.500

New NH-
313

21.5 23.56 22.12 22.02.2019 10.10.2019 98.90% 93.64% 06.01.2021 Completed M/s N.M. Enterprises

Total 21.50 23.56 22.12

GRAND TOTAL 750.57 10081.24 6554.20

(b)

(a)

Rehabilitation



1
EAP 

(JICA)

4 lane bridge including approaches over River 
Brahmaputra between Dhubri ,Assam) and Phulbari 
(south Bank,Meghalaya)

127B 19.282 4997.04 3165.99 24.11.2020 15-12-2020 1.53% 0.74% 12.09.2028 12.09.2028
Larsen & Toubro Ltd. Heavy Civil 
Infrastructure IC Larsen & Toubro 

Ltd.(L&T)

2 SARDP
Construction of Jia Bharali Bridge(1.2Km) along with 
its approaches and River Training Work from km 
25.552 to km 27.500 of NH-37A

37A/
715

1.948 804 448.03 21.12.2020 17.02.2021 7.64% 0.00% 05-08-2023 05-08-2023
MKC Infrastructure Ltd. - RSM Infra 

Projects (JV) 

3 BMP
Construction of New 2-Lane Bridge with its 
approaches from km 0+000 to Km 4+385 across 
River Brahmaputra on NH-17 at Jogighopa

17 4.39 746.76 402.75 10.08.2021 12-11-2021 0.00% 0.00% 11-11-2024 11-11-2024
Satpal (S. P.) Singla construction Pvt. 

Ltd.

Total 25.62 6547.80 4016.77

4 SARDP

4-Laning of NH-37 from Nagaon By-pass to 
Teliagaon (km 278.600 to km 288.600) in the state of 
Assam under SARDP-NE Phase-A on EPC mode-
Package-1

37 10 97.99 87.11 23.03.2020 01.07.2020 54.74% 47.20% 23.12.2021 28-02-2022 PRL Projects & Infra Structure Ltd.

5 SARDP
4-Laning of NH-37 from Teliagaon to Rangagara (km 
288.600 to km 297.000) in the state of Assam under 
SARDP-NE Phase-A on EPC mode – Package - 2

37 8.4 73.54 66.25 20.03.2020 01.07.2020 48.19% 42.16% 23.12.2021 28-02-2022 Ganga Sagar Singh

6 SARDP
4 laning from Rangagara to Kaliabhor Tiniali from km 
297.00 to km 315.315 of NH-37 on EPC basis.

37 18.315 289.99 196.24 16-01-2017  23.10.2017 53.12% 50.96% 04-07-2021 31-03-2022 M/s Simplex Infrastructure

7 SARDP
4 laning from Kaliabor Tinali to Dolabari section from 
Km 0.0 to Km 17.3 of NH 37-A including construction 
of new Brahmaputra bridge

37A 17.3 873.91 588.95 31-10-2014 29.11.2014 87.66% 86.92%
09-11-2020 & 
28-02-2022

31-03-2022
M/s Gammon India- S P Singla[SPSCPL] 

(JV)

273.4 29-03-2017 01-09-2017 54.43% 52.31% 31-03-2021 -
M/s Simplex Infrastructure

(Foreclosed)

124.58 05-11-2021 to be given 0.00% 0.00%
Sri Babul Nath
(Re-awarded)

9 SARDP
4-Laning from Jamuguri to Biswanath Chariali from 
km 182 to km 208 of NH-52

52 26 520.01 303.4 13-10-2016 19.12.2016 70.35% 68.44% 26-02-2021 31-03-2022
M/s T K Engineering Consortium Pvt. 

Ltd.

829 30-03-2015 15-01-2016 52.21% 50.16% 14-01-2019 -
M/s  Ramky - TKECPL  (JV) 

(Foreclosed)

393.482 18-10-2021 to be given 0.00% 0.00%
Dhatarwal Construction Company Pvt. 

Ltd. 
(Re-awarded)

11 SARDP
4-Laning from Gohpur to Holongi section from km 
264.10 of NH 52 to km 20.37 of NH 52A 

52 10.08 259.79 168.39 30-03-2015 11.12.2015 90.24% 88.43% 31-01-2021 31-03-2022 M/s ECI Engg.Construction Co. Ltd.

12 SARDP
4-Laning of Numaligarh to Jorhat section from Km. 
402.500 to Km. 453.000 (Design Km 403.200 to Km 
454.240) except Dergaon bypass (with Toll Plaza) 

37 39.72 814.56 454.89 31-10-2014 23.05.2015. 78.65% 76.25% 23-05-2020 31-03-2022
M/s Hindustan Construction Company 

(HCC)

Status as on 30.11.2021

10 SARDP
4-Laning from Biswanath Chariali to Gohpur from km 
208 to km 265.50 of NH-52

52 57.5 1307.5

8 SARDP 37A &52
4 - lane highway connecting km 17.3 of NH 37A and 
km 182 of NH 52 between Dolabari and Jamuguri on 
EPC basis

16.86 1050

Date of 
Award

Widening to 2-lane /4-lane

Assam

SL. 
No.

Date of 
Start/Appointe

d Date 

Cumulativ
e Physical 
progress 

%

Cumulativ
e 

Financial  
progress 

%

Target date of 
completion as 
per contract

Name of the Contractor
NHDP 
Phase/ 

Scheme
Name of Project

NH No.
(Old/
New)

Length
(Km)

Sanctioned 
Cost/TPC

Rs. in crore

Awarded 
Cost
Rs. in 
crore

(a)

Likely date of 
completion

Bridge Work



407.3 09-11-2017 01-01-2018 27.32% 25.80% 31-12-2020 -
M/s Gannon Dunkerley Company 

Ltd.[GDCL]
(Foreclosed)

220.4 05-11-2021 to be given 0.00% 0.00%
Vijeta Projects - Sweety Infrastructure 

(JV)
(Re-awarded)

14 SARDP
4-Laning of Jhanjhi Jn to Demow section from Km. 
491.050 to Km. 535.250(Design Km 490.800 to Km 
534.800) (with Toll Plaza)

37 44.075 801.54 463.49 09-11-2017 20.01.2018 42.27% 41.47% 04-05-2022 04-05-2022
M/s Gannon Dunkerley Company 

Ltd.[GDCL]

15 SARDP
4-laning of NH-37 Section between Demow to End of 
Moran Bypass (From   Km. 534.800 to Km. 561.700) 
on EPC Mode.

37 26.9 385.57 294.17 14-01-2016 17.08.2016 76.99% 74.73% 24.04.2021 31-03-2022
M/s Gannon Dunkerley Company Ltd. 

[GDCL]

16 SARDP
4-laning of  NH-37 Section between
End of Moran Bypass  to Bogibeel junction near 
Lapetketa (Km. 561.700-Km. 580.778) on EPC 

37 19 330.3 223.5 31.01.2019 06.07.2019 62.50% 60.89% 02.12.2021 31-03-2022 M/s Manaranjan Brahma

17 SARDP
Construction of Dibrugarh By Pass / realignment of 
NH-37 from Bogibeel Junction at km. 581.700 to km. 
597.147 on EPC basis

37 15.5 351.31 96.9 20-02-2015  02.11.2015 100.00% 100.00%
31.10.2020
Completed

Completed M/s ABCI - JKM Pvt. Ltd. (JV)

18 SARDP
2-laning with paved shoulders from km 6.25 to 10.40 
of Silchar Badarpur section 

53/37 4.77 76.78 53.21 23-03-2015 01.10.2015 96.46% 94.82% 31-12-2020 31-03-2022
M/s Shree Gautam Construction 

Company Ltd.                                (Shri 
Binod Singhi )

19 NH(O)
Improvement and Strenghtening of Road Section 
from Chand Khera to Kurti Bridge on Assam-Tripura 
Border 

208A 17.95 66.94 60.21 04.10.2016  28.11.2016 100.00% 99.50%
24.01.2018
Completed

Completed  M/s Ganesh Ram Dokania

20 NHDP II
4 laning of Balachera-Harangjao section of NH-54 
(ext.) from km 275.00 to km 244.00 under east west 
corridor project.

54 Ext. 25.25 818.4 519.3 31-10-2017 26.12.2017 41.32% 37.32%
12-11-2021 & 
30-04-2023

30-04-2023 M/s Sushee Infra-  M/s JSC PTPS (JV)

21 BMP 4-laning of Hapachara - Tulungia section 102B/ 117 14.66 220.2 138.25 26.03.2020 26.06.2020 21.81% 20.10% 26.12.2022 26.12.2022 M/s BKSONS Infrastructure Pvt. Ltd.

22 BMP

Widening/Improvement to 4 -Lane with Paved 
Shoulder from Ch. 52.470km to Ch.71.500 km 
(DesignCh.48.655km to Ch.67.556km)of Tulungia 
Jogighopa Bridge Approach Section of Bilasipura- 
Guwahati road(Package-5)

17 18.90 620.25 418.49 22.03.2021 09.07.2021 0.00% 0.00% 31.12.2022 31.12.2022 Rajendra Singh Bhamboo Infra Pvt. Ltd.

23 BMP

Widening/Improvement to 4-Lane with paved 
shoulder from Ch.75.330Km to Ch.88.00km (Design 
Ch.71.800 to 84.100 km) of Jogighopa Bridge 
Approach (Near Pancharatna)- Agia (near 
Nichinta)(Pkg. 6) of Bilasipura-Guwahati road 

17 12.3 208.84 114.3 25.08.2020 26.10.2020 18.90% 15.68% 19.04.2022 19.04.2022 Mayasheel Construction

24 BMP

Widening/Improvement to 4 (Four) Lane with Paved 
Shoulder from Ch. 88.000km to Ch.99.930 km 
(Design Ch.84.100km to Ch.96.000 km) of 
Sagunbashi forest (near Nichinta) to starting of 
Krishnai Bypass Section (Package-7) of Bilasipura 
Guwahati road (NH 17)

17 11.63 286.72 131.865 31.03.2021 09.07.2021 0.00% 0.00% 08.01.2024 08.01.2024 Ram Chandra Paul

25 BMP

Widening/lmprovement to 4 lane with P.S. from Km. 
51+246 to Km. 66+000 (Design Chainage 50+710 Km 
to 65+923 Km) of Parokhuwa-Dokmoka section 
(Package-2)

29 15.21 335.88 138.33 26.03.2021 12.07.2021 7.65% 3.46% 11.01.2024 11.01.2024
P. D. Agrawal Infrastructure Ltd. -Apex 

Structure Pvt Ltd. (JV) 

26 BMP

Widening/Improvement to 4-Lane with Paved 
shoulder from km 66.00 to km 81.00 (Design 
Chainage 65.923 to 80.930) of Dokmoka - 
LoringThepi section- (Package-3) 

29 15.007 278.46 129.14 10.08.2020 30.09.2020 38.96% 31.40% 24.03.2022 24.03.2022 Skylark Infra Engg. Pvt. Ltd.

27 BMP

Widening/Improvement to 4-Lane with P.S. from km 
81+000 to km 95+400 (Design Chainage 80+930 to 
96+400) of Loring Thepi - Ganapath Gaur Gaon 
Section - (Package-4) 

29 15.47 260.07 141.35 03.02.2021 25.06.2021 14.52% 12.74% 25.12.2022 25.12.2022 S.S Builders

13 SARDP
4-Laning of Jorhat to Jhanji section from Km. 453.00 

to Km. 491.08 
37 37.8 738.15



28 BMP

Widening/lmprovement to 4 (Four) lane of Daboka 
Dimapur Stretch from Km 95+400 to Km 1 1 3+830 
(Design Chainage 96+400 Km to 1 13+830 Km) of 
Ganpath Gaur Gaon- Kwaram Taro Vitlage-  
(Package-5) 

29 17.43 288.85 141.464 31.03.2021 12.07.2021 0.00% 0.00% 12.01.2023 12.01.2023 B.K.Sons Infra Pvt. Ltd.

29 BMP

Widening/Improvement to 4 (Four) Lane with Paved 
Shoulder from KM 113+300 to Km 146+230 (Design 
Ch 113+830 to 145+712) of Kwaram Taro Village - 
Dillai Section (Package-6)

29 31.88 625.64 282.11 10-09-2021 to be given 0.00% 0.00% Ashoka Buildcon Ltd.

Total 585.71 12719.34 7362.57

30 NH(O)
One time improvement of Moran Town section of NH-
37 from km 555.000 to km 558.500 

37 3.5 14.52 13.5 31-05-2019 19.08.2019 100.00% 82.10%
31.12.2020
Completed

Completed M/s BB Enterprise

31 NH(O)
One time improvement of Digboi to Ledo Town 
section (via Powal and Margherita ) of NH-38 from km 
20.000 to km 53.000 

38 33 30.84 26.92 29.07.2019 16.09.2019 100.00% 95.39%
23.09.2020
Completed

Completed M/s Ganpati Builders

32
NH (O)

(SARDP)
4-laning of NH-37 passing through Dergaon town 37/ 2 11 150 122.5 19.03.2020 30.06.2020 67.15% 67.05% 19-06-2022 19-06-2022 M/s Rajinder Infrastructure Pvt.Ltd.

Total 47.50 195.36 162.92

GRAND TOTAL 658.82 19462.50 11542.26

Rehabilitation

(a)



1 NH(O)
Work of construction, operation and 
maintenance of Z-Morh tunnel on DBFOT 
(Annuity basis)

1 6.50 2680.42 2378

12-03-2013
After re-
tender 

19-12-2019

24-Jun-20 35.77% 40.43% 21-12-2023 21-12-2023
M/s APCO Infratech Pvt. 

Ltd

2 NH(O)

Construction of 
(I) Connecting road from Z-Morh Tunnel to 
Zojila Tunnel and
 
(II) 14.150 Km long Bi- directional Tunnel 
accross Zojila Pass on Sonamarg - 
Kargil section of NH-01

1 32.62 6808.69 4509.5 25-08-2020 01-10-2020 8% 6% 30-09-2026 30-09-2026
Megha Engineering & 

Infrastructures Ltd

3 NH(O)
Construction of Bi-directional tunnel at Km 
83 between (Khellani- Kishtwar) section

244 1.269 91.29 76.49 07-02-2020 08-06-2020 14% 11% 08-06-2022 08-06-2022
M/s Beigh Construction 

Pvt. Ltd.

Total 40.39 9580.40 6963.99

4
PMDP
NH(O)

Up-gradation to 4-lane with Paved 
Shoulder of Jammu-Akhnoor road section 
of NH-144A from Canal head (Km 0.800) 
to Ganesh Vihar (Km 6.000) of 5.2 Km 
length on EPC basis .Pkg-II

144-A 5.20 402.46 272.77 15-03-2018 07-08-2018 79.28% 77.71% 31.12.2021 30-05-2022
M/s. S.P Singla 

Construction Pvt. Ltd.

5
PMDP
NH(O)

Up-gradation to 4-lane with Paved 
Shoulder of Jammu-Akhnoor road section 
of NH-144A from Ganesh Vihar (Km 
6.000) to Khati Chowk (Km 26.350) of 
20.350 Km  length on EPC basis.Pkg=IIIA

144-A 20.35 258 193.99 02-03-2019 12-07-2019 41.77% 39.84% 23-12-2021 30-05-2022
M/s. Tarmat Ltd., 

Srinagar, J&K

6
PMDP
NH(O)

Widening and up-gradation to 2 lane with 
paved shoulder configuration and 
geometric improvement from km 0.000 to 
km 16.990 (Phase-I) on Chenani – 
Sudhmahadev section of NH-244 in the 
State of Jammu & Kashmir on EPC Mode. 

244 16.99 255.9 155.04 27-03-2018 22-11-2018 61.66% 60.03% 31.03.2022 31.03.2022
M/s. ECI Engineering in 

JV with M/s SRM Projects
(JV)

7 NH(O)

Up-gradation to 2-lane with Paved 
Shoulder from Km 12.850 to Km20.300 of 
7.450Km length on Goha-Khellani section 
and a link road to Goha village of 2.016 
km on NH-244 (Package I)

244 9.46 228.39 118.41 31-07-2020 01-10-2020 18.48% 17.97% 02-04-2022 02-04-2022 OASIS - VIPL (JV)

Name of the Contractor
Likely date of 
completion

Length
(Km)

UT of Jammu & Kashmir

Awarded 
Cost
Rs. in 
crore

Date of 
Start/Appoint

ed Date 

(a)

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Status as on 30.11.2021

Date of 
Award

SL. 
No.

NHDP 
Phase/ 

Scheme
Name of Project

NH No.
(Old/
New)

Widening to 2-lane /4-lane

Target date of 
completion as 
per contract

Tunnel Work

Sanctioned 
Cost/TPC

Rs. in crore



8 NH(O)

Up-gradation to 2-lane with Paved 
Shoulder from Km 20.300  to Km 29.030 
of 8.730 Km length on Goha-Khellani 
section on NH-244 (Package II)

244 8.73 210.79 99 31-07-2020 01-10-2020 20.92% 20.38% 02-04-2022 02-04-2022 E5 Infrastructure Pvt. Ltd.

9 NH(O)

Up-gradation to 2-lane with Paved 
Shoulder form Km 29+030 to Km 31+449 
of 2.419 Km length of Uni-Directional 
(1.574 Km) Khellani Tunnel including its 
approach road on NH-244  (Package III)

244 2.42 749.61 431.28 08-02-2021 25-03-2021 6.76% 1.09% 25-03-2023 25-03-2023 APCO Infratech Pvt Ltd

10 NH(O)

Construction & Upgradation to 2 lane with 
paved shoulder from Design Km. 31.449 
(Khellani) (Ex. Km 44.946) to Km 51.700 
(Prem Nagar) (Ex. Km 68+617) on 
Khellani - Kishtwar - Chattroo section 
(PKG- 1)

244 20.251 486.45 208.581 03-02-2021 29-03-2021 28.23% 23.25% 28-09-2022 28-09-2022
R&C Infra Engineers Pvt. 
Ltd.- SKS Infra Projects 

Pvt. Ltd. (JV) 

11 NH(O)

Construction & Upgradation to 2-lane with 
paved shoulder from Design Ch. Km 
51+700 (at Premnagar km 66+315) to Km 
66+535 New Thatri (at Start of Km 83rd, 
Tunnel Km 82+665) of 14.835 Km design 
length on Chenani-Sudhmahadev-Goha 
Khellani-Kishtwar-Vailoo Donipawa-
Ashajipora Section (Pkg - 2).

244 14.84 512.43 220.33 19-07-2021 26-08-2021 3.26% 1.84% 25-02-2023 25-02-2023
Mathiyan Construction 

Pvt. Ltd. - Unique 
Construction (JV)

12 NH(O)

construction & Upgradation to 2-lane with 
paved shoulder from Design Km 67.805 
(end of Km 83rd tunnel) (Ex. Km 83+905) 
to Km 80.675 (start of Kislhtwar Bypass) 
(Ex. Km 97+0751 of 12.870 Km length on 
chenani-Sudhmahadev-Goha Khellani-
Kishtwar-vailoo-Donipawa-Ashajipora 
seition of NH-244 in the UT of J&K (Pkg-3)

244 12.871 398.51 134.353 30-03-2021 01-07-2021 5.05% 3.45% 31-12-2022 31-12-2022
R & B Infra Project Pvt. 

Ltd

13 NH(O)

Construction of Kishtwar bypass with 2 
lane with paved shoulder from Design Km. 
80.675 (Dulhasti) to km 95.550 
(Bandarkoot ) of 14.88 km & link road from 
0+000 to 1.871 of length=1.871 Km on 
Khellani - Kishtwar - Chattroo section and 
including a link road to Kishtwar town.
 (Pkg-4)

244 16.746 859.67 436.337 07-07-2021 24-08-2021 0.73% 0.00% 24-08-2023 24-08-2023
APS Hydro Pvt. Ltd. - 

Unique Construction (APS 
- UC) (JV) 

14 NH(O)

Construction/upgradation to 2-lane with 
paved shoulder from Design Km 95.55 
(gandarkoot) to Km. 111.06 (Chattroo) of 
15.52 Km length on 
Chenanisudhmahadev-Goha-Khettani-
Kishtwar-vailoo-Donipawa-Ashajipoora 
section (Pkg-5)

244 15.520 497.09 202.603 13-07-2021 24-08-2021 1.97% 1.15% 20-02-2023 20-02-2023

Shree Girrajjee Infra 
Heights Pvt. Itd. - 
Narendra Builders 
(SGIHPL-NB) (JV)



15 NH(O)

Construction & Upgradation to 2-lane 
/4lane with paved shoulder from Design 
Km 148+589 (Existing km 235+070) 
(Vailoo )to Design Km 176+532 (Existing 
km 263+070) Donipawa on Khellani-
Khanabal section (PKG- 6)

244 27.943 285.28 158.15 03-02-2021 31-03-2021 14.30% 10.11% 30-09-2022 30-09-2022

New India Contractors & 
Developers Pvt. Ltd. - 
Khanday Infrastructure 

Ltd. (JV)

16 NH(O)

construction of New 2-Lane bypass from 
Design Km 176+532 (Existing km 
263+070; (Donipawa) to Design Km 
185+002 (Near Khudwani on NH-44 at 
Existing km 238+500) Alstop via 
Ashajipora of 8.470 Km length i.e., to 
connecting NH-244 & NH-44 (Pkg-7)

244 8.470 260.40 57.264 30-03-2021 15-06-2021 0.90% 0.00% 17-12-2022 17-12-2022 E5 Infrastructure Pvt. Ltd.

17 NH(O)

Strengthening & Upgradation of existing 
carriageway to intermediate lane from 
km0.00 to km42.82 of Length 42.820kms 
on Baramulla-Gulmarg section

701A 42.82 146.31 84.62 31-08-2020 08-10-2020 50.84% 48.58% 06-04-2022 06-04-2022
United Jehlum Road Roof 

Builders - Jehlum 
Construction Co. (JV) 

Total 222.61 5551.29 2772.72

18
PMDP
NH(O)

Restoration of road by way of clearance of 
landslide, surface boulders side drain, 
culverts including construction of  R/wall 
and B/walls and laying of WBM-I, WBM-II, 
WBM-III & Bituminous Carpeting on 
Sinthanpass- Anantnag –Khanabal road 
(Km 184.00 to Km 265.000)

244 23.20 16.49 12.47 16.02.2018 07.03.2018 100.00% 100.00%
31.08.2019
Completed Completed

M/s Khanday Infra Pvt Ltd

19
PMDP
NH(O)

Restoration of Road by way of clearance 
of landslide, surface boulders side drain, 
culverts including construction of 
R/wall/Scuppers and laying of WBM-II, 
WBM-III, & Pre- Mixed Surfacing/Mixed 
seal Surfacing (PC) on Batote-Kishtwar-
Chatroo- Sinthan top road NH-244 Km 
from Km 170.000 to Km 184.000

244 14.00 8.01 6.35 07.03.2018 07.03.2018 100.00% 100.00%
10.11.2020
Completed Completed

M/s Khanday Infra Pvt Ltd

Total 37.20 24.50 18.82

GRAND TOTAL 300.20 15156.19 9755.53

(c)

Rehabilitation

(b)



1
PMDP
NH(O)

Widening & Upgradation to 2 lane with paved shoulder of NH-
301 Kargil Zanskar Road from Design Km 0.000 
(Ex.Km.0.000) to Km 30.040 (Ex. Km. 30.000) of 30.040 Km 
length (Pkg-I)

301 30.040 384.24 192.30 31-03-2021 01.07.2021 5.91% 3.70% 02.01.2023
Shiva Buildtech Pvt Ltd- 

Haidary Construction Pvt. Ltd 
(JV)

2
PMDP
NH(O)

Widening & Up-gradation to 2 lane with paved shoulder of NH-
301 Kargil- Zanskar Road from Design Km .30.940 (Ex. Km. 
30.000) to Design Km 57.000 (Ex. Km. 57.905) of 26.960 Km 
length (Pkg-II)

301 26.960 404.89 229.19 31-03-2021 01.07.2021 0.15% 0.00% 02.01.2023 Topline Infra Projects Pvt. Ltd.

3
PMDP
NH(O)

Widening & Up-gradation to 2 lane with Paved shoutder of NH-
301 Kargil- Zanskar Road from Design km 57.000 (Ex. Km. 
57.905) to Km 87.000 (Ex. Km. 88.2491) of 30.000 Km length 
(Pkg-lll)

301 30.000 381.01 217.09 31-03-2021 01.07.2021 2.09% 0.00% 02.01.2023 Topline Infra Projects Pvt. Ltd.

4
PMDP
NH(O)

Up-gradation to Intermediate lane with earthen shoulder of NH-
301 Kargil- Zanskar road from km 87+00 to KM 98+524 in the 
UT of Ladakh(Formally State of J&K) on EPC Mode   PKG-IV

301 11.52
80.92

49.73 05.08.2020 02.03.2021 6.91% 6.47% 01.03.2024
United Jehlum Road and Roof 

Builders

5
PMDP
NH(O)

Up-gradation to intermediate lane of NH-301 Kargil- Zanskar 
road from Km 98+524 to Km. 117+180 in the UT of Ladakh 
(Formally State of J&K) on EPC Mode  PKG-V

301 18.65 169.79 151.74 11.08.2020 10.12.2020 34.39% 31.96% 09.12.2023

S&P lnfrastructure Developers 
Pvt. Ltd - 

Skylark lnfra Engineering Pvt 
Ltd.(JV)

6
PMDP
NH(O)

Up-Gradation to Intermediate lane of NH-301 Kargil- Zanskar 
Road from Km 117+180 to Km. 148+320 in the UT Ladakh 
(Formerly State of J&K) on EPC mode  PKG-VI

301 31.14 239.81 185.37 27.01.2021 24.05.2021 22.13% 19.76% 23.05.2024

S&P lnfrastructure Developers 
Pvt. Ltd - 

Skylark lnfra Engineering Pvt 
Ltd.(JV)

7
PMDP
NH(O)

Up-Gradation to Intermediate lane of NH-301 Kargil- Zanskar 
Road from Km 148+320 to Km. 196+250 in the UT of Ladakh 
(Formerly State of J&K) on EPC mode  PKG-VII

301 47.93 308.86 239.00 27.01.2021 14.06.2021 18.06% 16.24% 13.06.2024

S&P lnfrastructure Developers 
Pvt. Ltd - 

Skylark lnfra Engineering Pvt 
Ltd.(JV)

8
PMDP
NH(O)

Widening & Up-gradation to 2 lane with paved shoulder of NH-
301 Kargil Zanskar Road from Design Km 196.250 (Ex. Km. 
194.1901 to Design Km 230.020 (Ex Km. 231.692) of 33.770 
Km length (pkg-Vlll)

301 33.770 398.37 195.29 31-03-2021 01.07.2021 5.10% 2.64% 02.01.2023 Satish Aggarwal & Co.

Total 230.01 2286.97 1459.71

Status as on 30.11.2021

Name of the Contractor
Cumulative 

Physical 
progress %

Cumulative 
Financial  

progress %

Target date of 
completion as per 

contract
Date of Award

(a)

SL. 
No.

NHDP 
Phase/ 

Scheme
Name of Project

NH No.
(Old/
New)

Length
(Km)

Sanctioned 
Cost/TPC

Rs. in crore

Awarded 
Cost

Rs. in crore

Date of 
Start/Appointed 

Date 

Intermediate Lane / Widening to 2-lane

UT of Ladakh



1 NH (O)
Construction of permanent steel bridge 
over Barak and Makru river  

53 2 141 109 02-12-2016 27-04-2017 79.76% 76.67% 31.01.2022 31.01.2022
M/s Bhartia Infra Projects Limited 

(BIPL) 

2 NH (O)
Construction of 4-lane Bridge over Irang 
River on Imphal-Jiribam road section 
(95.50 Km) 

53/ 37 0.377 49.31 41.88 27.11.2020 04.01.2021 23.56% 16.12% 11.01.2023 11.01.2023 Paratech Constructions Pvt. Ltd.

Total 2.38 190.31 150.88

3 SARDP
Improvement/widening to 2 laning of 
stretch from Khongsang to Tamenglong 

137 37.97 471 296.25 08.03.2019 01.08.2019 57.84% 51.33% 31-07-2022 31-07-2022
M/s Shivalaya Construction Pvt. 

Limited

4 NH (O)

Widening/Improvement to 2-lane with PS 
of Yaingangpokpi - Finch corner road Km 
0.000 -16.900 (part of contract Package -
I)

202 16.9 261.28 124.81 28.03.2020 01.07.2020 24.87% 17.32% 30.06.2022 30.06.2022 M/s Varaha Infra Limited

5 NH (O)

Widening/Improvement to 2-L with PS of 
Yaingangpokpi - Finch corner road from 
Km 16.900 -30.970 (part of contract 
Package-II)

202 14.07 217.53 135.63 28.03.2020 01.07.2020 30.30% 19.81% 30.06.2022 30.06.2022 M/s Varaha Infra Limited

6
NH(O)-

TSP

Construction of Two laning with Hard 
shoulder road of Ukhrul - Toloi - Tadubi 
section of NH-102A from Design 
Chainage 81.870 km to 105.825 km 
(Package 4)

102A 23.96 314.07 150.14 27-08-2021 to be given 0.00% 0.00% A K Shivhare Infrastructure Pvt Ltd 

7 NH (O) 2-laning of NH-102C from Pallel-Chandel 102C 18.29 108 71.01 27.03.2020 24.06.2020 72.50% 67.00% 24.06.2022 24.06.2022 Krishna Construction Co.

8 NH (O) Construction of 2-lane Moreh-Bypass 39 2.5 48 21.51 27.03.2020 01.07.2020 22.88% 19.37% 31.12.2021 31-03-2022 M/s L.K. & Sons

9
EAP 

(ADB)

4-Laning Imphal- Moreh from Km 
330.000 to Km 350.000  (Contract 
Package I)  

39 20 761.54 397 05.09.2019 01.06.2020 37.00% 31.94% 31.05.2023 31.05.2023 M/s GR Infra Projects ltd 

10
EAP 

(ADB)

Two Laning Imphal- Moreh from Km 
350.000 to Km 395.680  (Contract 
Package II)  

39 45.68 868.75 457.77 01.06.2018 16-10-2018 100.00% 99.00% Completed Completed M/s GR Infra Projects ltd 

11
NH(O)-

NE

Widening and Improvement to 2-Lane 
with P. S. of Imphal-Moreh section of NH-
39 from Km 395.680 to Km 406.000  
(Package-III)

39 10.32 259.31 150.11 22.03.2021 21.06.2021 24.41% 23.88% 22-12-2022 22-12-2022
Dwarakamai Constructions Pvt. 

Ltd.

12
NH(O)-

NE

Widening and Improvement to 2-Lane 
with P. S. of Imphal-Moreh section of NH-
39 from km 406.000 to Km 425.411 
(Package-IV)

39 19.411 277.99 140 22.03.2021 20-07-2021 4.40% 3.98% 19-01-2023 19-01-2023
SKV Infratech Pvt. Ltd. - SPG 

Infraprojects Pvt. Ltd (JV) 

Status as on 30.11.2021

Widening to 2-lane /4-lane

NH No.
(Old/
New)

Date of 
Start/Appoint

ed Date 

Cumulative 
Physical 

progress %

SL. 
No.

NHDP 
Phase/ 

Scheme

Date of 
Award

Likely date of 
completion

Name of Project
Cumulative 
Financial  

progress %

Target date of 
completion as per 

contract
Name of the Contractor

Bridge Work

(a)

Sanctioned 
Cost/TPC

Rs. in crore

Awarded 
Cost

Rs. in crore

Length
(Km)

Manipur



13
NH(O)-

NE

Widening to 2 -Lane with Paved shoulder 
of Imphal to Jiribam section of NH-37 
from Design Chainage 3.275 km to 
15.940 Km (Total length=12.665 Km) 
(PKG-1)

53/ 37 12.67 139.38 78.99 30.03.2021 01.07.2021 0.00% 0.00% 01.01.2023 01.01.2023 Avantika Contractor (I) Ltd.

14
NH(O)-

NE

Widening to 2 -Lane with Paved shoulder 
of Imphal to Jiribam section of NH-37 
from Design Chainage 15.940 km to 
33.120 Km (Existing Chainage Km 
15.946 to Km 33.395) (Total 
length=17.180 Km) (PKG-2)

53/ 37 17.18 195.14 120.742 26.03.2021 11.06.2021 1.60% 0.00% 11.12.2022 11.12.2022 CMM Infraprojects Ltd.

15
NH(O)-

NE

Widening to 2 -Lane with Paved shoulder 
of Imphal to Jiribam section of NH-37 
from Design Chainage 33.000 km to 
66.390 Km (PKG-3)

53/ 37 33.16 467 253.84 15-07-2021 15-09-2021 0.55% 0.00% 15-03-2023 15-03-2023
Mehta Construction Company - 

Ganpati Builders (JV)

16
NH(O)-

TSP

Widening to 2 -Lane with Paved shoulder 
of Imphal to Jiribam section of NH-37 
from Design Chainage 66.110 km to 
101.280 Km (PKG-4)

53/ 37 35.17 579.63 268.335 23-08-2021 to be given 0.00% 0.00%
BLA Projects Private Limited - G P 

Projects Ltd. (JV) 

17
NH(O)-

TSP

Construction of 2 -Lane with paved 
shoulders road from km 0.000 at 
Tamenglong to km 10.000 near Dialong  
(Package-1) 

137 10 185.8 111.8 19-07-2021 15-09-2021 2.05% 0.00% 14-03-2023 14-03-2023
Roadridge Developers Pvt. Ltd. 

- Sunshine Overseas Pvt. Ltd. (JV)

18
NH(O)-

TSP

Construction of of 2 -Lane with paved 
shoulders road from Tamenglong-
Tousem-Lisang-Mahur Road (NH-137) 
starting near Dialong Village at km 
10.000 and ending near Barak River at 
km 31.430 (Package-2) 

137 21.43 483.87 292.448 20-07-2021 15-09-2021 8.38% 4.14% 14-03-2023 14-03-2023
Jandu Construction India Limited - 
Niraj Cement Structurals Limited 

(JV)

19
NH(O)-

TSP

Construction of 2 -Lane with paved 
shoulders road from Tamenglong to 
Mahur in the state of Manipur from Km 
20.500 at old Tamenglong to Km 30.800 
near Phelong (Package-3) 

137 12.05 234.08 150.06 26-03-2021 21.06.2021 8.80% 0.00% 21.12.2022 21.12.2022 Kalyan Toll Infrastructure Ltd.

114.461 23-03-2021 Not issued 0.00% 0.00%
16-07-2021 

(Foreclosure Date)
-

Satya Builders
(Foreclosed)

119.744 19-07-2021 15-09-2021 1.89% 0.00% 14-03-2023 14-03-2023
Roadridge Developers Pvt. Ltd. 

- Sunshine Overseas Pvt. Ltd. (JV) 
(Re-awarded)

21
NH(O)-

TSP

Construction of 2 -Lane with paved 
shoulders road from from km 54.180 
near Azuram to km 80.630 near Mandeu 
(Package 5) 

137 26.45 477.86 286.712 23-08-2021 18-11-2021 0.00% 0.00% 20-05-2023 20-05-2023
Shri Swami Samarth Engineers 

Ltd.

22
NH(O)-

TSP

Construction of 2 -Lane with paved 
shoulders road from Tamenglong to 
Mahur (NH-137) starting from km 80.630 
near Mandeu to km 96.870 near Jiri 
River (Package-6)

137 16.24 311.18 191.08 10-09.2021 19-11-2021 0.00% 0.00% 21-05-2023 21-05-2023 B R Goyal Infrastructure Ltd.

23 BMP
2-laning of Churachandpur Tuivai 
Section of NH-102B (Pkg- IA)

102B 13.75 206.88 92.71 31.03.2020 24.06.2020 55.49% 54.47% 24.06.2022 24.06.2022 Krishna Construction Co.

20
NH(O)-

NE

Construction of 2 -Lane with paved 
shoulders road from Tamenglong to 
Mahur in the state of Manipur from km 
34+000 at Phelong to km 44+700 near 
Azuram (Package-4) 

137 10.7 198.77



24 BMP
2-laning of Churachandpur Tuivai 
Section of NH-102B (Pkg- IB)

102B 19.09 216.49 139.8 31.03.2020 24.06.2020 33.96% 28.63% 24.06.2022 24.06.2022 RSM Infra Projects 

25 BMP
2-laning of Churachandpur Tuivai 
Section of NH-102B (Pkg- IIA)

102B 15.76 292.24 139.19 31.03.2020 01.07.2020 33.76% 26.44% 30.06.2022 30.06.2022 Bharat Vanijya Eastern Pvt. Ltd 

26 BMP
2-laning of Churachandpur Tuivai 
Section of NH-102B (Pkg- IIB)

102B 21.88 365.53 206.41 30.06.2020 05.08.2020 31.70% 20.76% 05.08.2022 05.08.2022 Bharat Vanijya Eastern Pvt. Ltd 

27 BMP
Widening to 2-lane Churachandpur to 
Tuivai Section (Pkg-3)

102B 51.89 673.27 404.48 14-07-2021 26-08-2021 0.00% 0.00% 25-02-2023 25-02-2023 M & S Co.

28 BMP
2-laning of Churachandpur Tuivai 
Section of NH-102B (Pkg- IVA)

102B 11.15 167.95 114.68 31.03.2020 01.07.2020 38.78% 25.63% 30.06.2022 30.06.2022 GPT Infra Projects Ltd.

29 BMP
2-laning of Churachandpur Tuivai 
Section of NH-102B (Pkg- IVB)

102B 11.03 177.76 102.80 01.07.2020 05.08.2020 36.42% 24.13% 05.08.2022 05.08.2022 GPT Infra Projects Ltd.

30 BMP

Improvement/Upgradation of existing 2-
lane to 4-lane Divided Highway from 
Taphou Kuki to Daili section of Imphal-
Kohima Road (Design Ch.: km 262.175 
to 274.610) (Pkg-4A)

39 12.44 379.39 212.54 31.08.2020 15.10.2020 6.75% 2.39% 15.04.2022 15.04.2022
Lekcon Infrastructure Pvt. Ltd. - 

R.S.V. constructions Pvt. Ltd. (JV) 

31 BMP

Improvement/Upgradation of existing 2-
lane to 4-lane Divided Highway from Daili 
to Kuraopokpi section of Imphal-Kohima 
Road (Design Ch.: km 274.610 to 287.00 
) (Pkg-4B)

39 12.39 268.98 137.07 31.08.2020 15.10.2020 0.00% 0.00% 15.04.2022 15.04.2022 Lekcon Infrastructure Pvt. Ltd. 

32 BMP

Improvement/Upgradation of existing 2-
lane to 4-lane Divided Highway from 
Kuraopokpi to Sekmai section of Imphal-
Kohima Road (Design Ch.: km 287.00 to 
297.700) (Pkg-5A)

39 10.7 228.97 111.64 31.08.2020 15.10.2020 1.30% 0.00% 15.04.2022 15.04.2022
HVS Construction Materials Pvt. 

Ltd.

33 BMP

Improvement/ Up-gradation of existing 2-
Lane road to 4-Lane Divided Highway 
from Sekmai to Nilkhuthi section of  
Imphal-Kohima Road (Design Chainage 
from Km 297+700 to Km 308+729) of NH-
39 (Pkg-5B)

39 11.029 211.7 126.58 27.03.2021 28-07-2021 1.35% 0.00% 21-01-2023 21-01-2023 NSC Projects Pvt. Ltd

34 BMP

Improvement of existing road to 2 laning 
with Hard Shoulders of Maram -Peren 
section (Package-1A, length- 22.340Km) 
from Design Chainage 0.000 km to 
22.340 km on NH-129A

129A 22.34 226.32 151.15 05.02.2021 21.06.2021 7.31% 0.00% 21.12.2022 21.12.2022
CSR Infratech India Pvt. Ltd.- 

Raam Infratech India Pvt. Ltd. (JV)

35 BMP

Improvement of existing road to 2 laning 
with Hard Shoulders of Maram-Peren 
section (Package-1B, length- 17.660 km) 
from Design Chainage 22.340 km to 
40.000 km

129A 17.66 188.36 128.55 05.02.2021 21.06.2021 12.38% 0.00% 21.12.2022 21.12.2022
CSR Infratech India Pvt. Ltd.- 

Raam Infratech India Pvt. Ltd. (JV)

36 BMP

Improvement of existing road to 2 laning 
with Hard Shoulders of 2 laning of 
Maram-Peren section (Package-2A, 
length- 16.840 Km) from Design 
Chainage 40.000 km to 56.840 km on 
NH-129A

129A 16.84 204.58 121.00 07-07-2021 15-09-2021 10.72% 0.00% 14-03-2023 14-03-2023
Heera Ram Godara - Dudi & 

Company (JV)



37 BMP

Improvement of existing road to 2 laning 
with Hard Shoulders of 2 laning of 
Maram-Peren section (Package-2B, 
length- 18.160 Km) from Design 
Chainage 56.840 km to km 75.000 on 
NH-129A

129A 18.16 232.26 145.87 12.02.2021 21.06.2021 9.93% 0.00% 21.12.2022 21.12.2022 Satya Builders

38 BMP

Improvement of existing road to 2 lanning 
with Hard Shoulders of Maram Peren 
section (Package-III, length - 34.494 km) 
from Design Chainage km 75+000 to 
109+494 km on NH-129A

129A 34.49 473.45 269.42 27-08-2021 to be given 0.00% 0.00%
New India Contractors & 

Developers Pvt. Ltd. - Bharat 
Construction Co. (JV)

Total 715.47 11573.08 6536.33

39 NH (O)

Short term routine maintenance and 
improvement of Imphal-Jiribam road from 
Km 3.00 to Km 75.00 on percentage rate 
basis

53 51.67 46.76 26-04-2017 01-04-2017 100.00% 100.00% 30-06-2018 Completed
M/s HVS Construction Materials 

Pvt. Limited

40 NH (O)

Short term routine maintenance and 
improvement of Imphal-Jiribam road from 
Km 75.00 to Km 145.00 on percentage 
rate basis

53 43.05 38.44 17-04-2017 10-03-2017 100.00% 100.00% 11-03-2018 Completed
M/s Nidhi Creative Infrastructure 

Limited

41 NH (O)

Short term routine maintenance and 
improvement of Imphal-Jiribam road from 
Km 145.00 to Km 220.00 on percentage 
rate basis

53 66.86 60.36 08-05-2017 01-04-2017 100.00% 100.00% 30-06-2018 Completed M/s Bhartia Infra Projects Limited 

42 NH (O)

Restoration/Reconstruction of Ukhrul-
Toloi-Tadubi road section from Km 0.00 
to Km 28.00 covering 28 Km length on 
NH-102A in the state of Manipur.

102A 28.00 3.78 2.98 26-10-2016 27-10-2016 100.00% 100.00% 26-01-2018 Completed M/s Bhartia Infra Projects Limited

43 NH (O)

Restoration/Reconstruction of Ukhrul-
Toloi-Tadubi road section from Km 28.00 
to Km 50.00 covering 22 Km length on 
NH-102A in the state of Manipur.

102A 22.00 14.91 11.12 26-10-2016 07-11-2016 100.00% 100.00% 06-02-2018 Completed M/s Shingvah Thanami 

44 NH (O)

Restoration/Reconstruction of Ukhrul-
Toloi-Tadubi road section from Km 50.00 
to Km 70.00 covering 20 Km length on 
NH-102A in the state of Manipur.

102A 20.00 11.40 11.35 26-10-2016 11-01-2016 100.00% 100.00% 31-01-2018 Completed M/s Bhartia Infra Projects Limited

45 NH (O)

Restoration/Reconstruction of Ukhrul-
Toloi-Tadubi road section from Km 70.00 
to Km 90.00 covering 20 Km length on 
NH-102A in the state of Manipur.

102A 20.00 15.64 13.07 29-03-2017 24-05-2017 100.00% 100.00% 23-05-2018 Completed M/s Haokhotinlen Vaiphei

46 NH (O)

Restoration/Reconstruction of Ukhrul-
Toloi-Tadubi road section from Km 90.00 
to Km 115.00 covering 25 Km length on 
NH-102A in the state of Manipur.

102A 25.00 15.37 12.91 29-03-2017 24-05-2017 100.00% 100.00% 23-05-2018 Completed M/s Haokhotinlen Vaiphei

83.00

Rehabilitation (COMPLETED)

(b)



47 NH (O)
Rehabilitation/Strengthening of existing 
road Churachandpur- Singhat-Sinzawl-
Tuivai sector from Km 0.00 to Km 34.500

102B 34.5 47.82 37.69 28-11-2017 12-12-2017 100.00% 100.00% 23-09-2019 Completed M/s Satya Builders

48 NH (O)
Rehabilitation/Strengthening of existing 
road Churachandpur- Singhat-Sinzawl-
Tuivai sector from Km 34.00 to Km 103.1

102B 68.6 69.31 54.08 08-06-2016 01-08-2016 100.00% 100.00% 01-08-2019 Completed M/s Bhartia Infra Projects Limited

49 NH (O)

Rehabilitation/Strengthening of existing 
road Churachandpur- Singhat-Sinzawl-
Tuivai sector from Km 103.1 to Km 
161.48

102B 58.38 59.4 45.12 04-01-2018 18-01-2018 100.00% 100.00% 30-10-2019 Completed M/s Garg & Sons

50 NH (O)
Temporary restoration of Khongsang-
Tamenglong on item rate basis

137 40 19.1 17.48 30-01-2017 06-02-2017 100.00% 100.00% 05-02-2018 Completed M/s K. Morung and sons

Total 399.48 418.31 351.36

GRAND TOTAL 1117.33 12181.70 7038.57

(c)



1 SARDP

2- laning of Ranikor-Nonghyllam- 
Maheshkhola- Baghmara (from design Ch. 
0.000 to Ch. 129.385) Package-I: Existing 
Ch. 0.000 to Ch.31.700

SH 04 33.25 306.28 217 09.03.2019 30.09.2019 41.75% 39.00% 30.03.2022 01-11-2022
M/s Dhar Construction Company & 

Chanchal Paul (JV)

2 SARDP

lmprovement/ widening to 2-laning with 
earthen shoulder from Maheshkola to kanai 
existing chainage from Ch. 59.270 to Ch. 
85.970 (Design Ch. 55.525 to Ch. 79.680) 
on SH-4 Ranikor-Baghmara Project 
(Package-3) 

SH 04 25 260.17 150.2 28.06.2021 To be given 7.97% 2.40% 28.12.2022 28.12.2022 DMR Builders Pvt. Ltd.

3 SARDP

Improvement/widening to 2-lane with 
Earthen shoulder of Ranikor-Maheshkhola- 
Baghmara road section from Kanai to 
Rongra, existing Ch. From Km 85.970 to 
Km 102.345 (Design Ch.Km 81.100 to Km 
96.000) Pkg-4

SH 04 14.763 157.86 82.80 30.09.2020 24.10.2020 29.09% 28.52% 26.04.2022 26.04.2022 Narendra Sharma

4 SARDP

Improvement/widening to 2-lane with 
Earthen shoulder of Ranikor-Maheshkhola- 
Baghmara road section from Rongra to 
Panda, existing Ch. From Km 102.345 to 
Km 119.810 (design Ch.Km 96.00 to Km 
112.300) Pkg-5

SH 04 16.3 146.88 74.41 30.09.2020 24.10.2020 35.90% 32.29% 26.04.2022 26.04.2022 Narendra Sharma

5 EAP

Widening to 2- lane with paved shoulder 
and Geometric improvement of Tura- Dalu 
road under JICA funding from Km 85+000 
to Km 95+000 and Km 101+000 to km 
145+000 of NH- 51

51 51.5 553.41 358.65 05.12.2017 15.09.2018 40.22% 38.65% 12-02-2022 30-04-2022 M/s Manaranjan Brahma 

6 EAP

Improvement/Widening to 2-L with Paved 
Shoulder from (design Km 0.00 to Km 
10.670) / 4-Laning from (design Km 0.00 to 
Km 0.930) between Shillong-Dawki (Pkg-1)

40 11.60 351.12 91.26 02.11.2020 14.12.2020 6.51% 5.20% 14.12.2023 14.12.2023 SS Infrazone Pvt. Ltd.

7 EAP

Improvement/Widening to 2-Lane with 
Paved Shoulder from (design Km 10.670 to 
Km 37.550) between Shillong-Dawki (Pkg-
2)

40 26.55 525.68 210 24.11.2020 26.12.2020 14.18% 11.35% 26.12.2023 26.12.2023 ARSS Infrstructure Projects Ltd.

Meghalaya

Widening to 2-lane /4-lane

Status as on 30.11.2021

SL. 
No.

NHDP 
Phase/ 

Scheme
Name of Project

NH No.
(Old/
New)

Length
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Name of the Contractor

Cumulative 
Physical 
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of 
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8 EAP

Improvement/Widening to 2-Lane with 
Paved Shoulder from (design Km 45.760 to 
Km 63.530) between Shillong-Dawki (Pkg-
4)

40 17.77 445.51 88.2 02.11.2020 14.12.2020 17.17% 11.23% 14.12.2023 14.12.2023 SS Infrazone Pvt. Ltd.

9 EAP

Improvement/Widening to 2-Lane with 
Paved Shoulder / 4-Laning from (design 
Km 63.530 to Km 71.520) between Shillong-
Dawki (Pkg-5)

40 7.99 284.21 141.14 23.11.2020 28.12.2020 9.60% 2.45% 28.12.2023 28.12.2023 Niraj Cement Structurals Ltd.

Total 204.72 3031.12 1413.66(a)



1 EAP

Widening and up-gradation to 2-lane with 
paved shoulder configuration and geometric 
improvements from km 8.00 to km 65.00 
(Package-1) on Aizawl-Tuipang section of 
NH-02 (NH-54)

NH-54 57 960.1 699.3 25.11.2019 24.01.2020 15.63% 11.69% 25.07.2023  M/s Gawar-SCCPL (JV) 

2 EAP

Widening and up-gradation to 2-lane with 
paved shoulder configuration and geometric 
improvements from km 65.00 to km 125.00 
(Package-2) on Aizawl-Tuipang section of 
NH-02 (NH-54).

NH-54 53.263 957.34 512 08.03.2019 23.12.2019 20.20% 19.69% 25.06.2023
M/s Gammon Engineers and 
Contractors Private Limited

3 EAP

Widening and up-gradation to 2-lane with 
paved shoulder configuration and geometric 
improvements from km 125.00 to km 166.00 
(Package-3) on Aizawl-Tuipang section of 
NH-02 (NH-54).

NH-54 41 760.8 450.45 13.02.2019 25.10.2019 21.35% 20.25% 24.04.2023

M/s Bhartia Infra Projects Ltd (BIPL) -
ABCI Infrastructures Private Limited 

(JV)

4 EAP

Widening and up-gradation to 2-lane with 
paved shoulder configuration and geometric 
improvements from km 166.00 to km 208.00 
(Package-4) on Aizawl-Tuipang section of 
NH-02 (NH-54).

NH-54 42.83 787.504 440.5 13.02.2019 25.10.2019 30.87% 29.24% 24.04.2023
M/s ABCI Infrastructures Private 

Limited

5 EAP

Widening and up-gradation to 2-lane with 
paved shoulder configuration and geometric 
improvements from km 208.00 to km 250.00 
(Package-5) on Aizawl-Tuipang section of 
NH-02 (NH-54).

NH-54 35.3 690.24 395.37 13.02.2019 25.10.2019 29.92% 29.62% 24.04.2023
M/s ABCI Infrastructures Private 

Limited

6 EAP

Widening and up-gradation to 2-lane with 
paved shoulder configuration and geometric 
improvements from km 250.00 to km 298.00 
(Package-6) on Aizawl-Tuipang section of 
NH-02 (NH-54).

NH-54 45.5 768.77 546.05 08.03.2019 16.12.2019 27.97% 23.59% 15.06.2023

M/s ABCI Infrastructures Private 
Limited-Bhartia Infra Projects Ltd 

(BIPL) (JV)

7 EAP

Widening and up-gradation to 2-lane with 
paved shoulder configuration and geometric 
improvements from km 298.00 to km 339.00 
(Package-7) on Aizawl-Tuipang section of 
NH-02 (NH-54).

NH-54 39 605.76 446.4 21.09.2020 01.10.2020 14.04% 10.15% 01.04.2024
Power Mech Projects Ltd.(PMPL) - 
SRC Infra Developers Pvt. Ltd. (JV)

Status as on 30.11.2021

Date of 
Award

Name of the Contractor
Length
(Km)

Sanctioned 
Cost/TPC

Rs. in crore

Awarded 
Cost
Rs. in 
crore

Date of 
Start/Appoin

ted Date 
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Cumulative 
Financial  

progress %

Target date of 
completion as 
per contract

Mizoram
Widening to 2-lane /4-lane

SL. 
No.

NHDP 
Phase/ 

Scheme
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NH 
No.
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New)



8 EAP

Widening and up-gradation to 2-lane with 
paved shoulder configuration and geometric 
improvements from km 339.00 to km 380.00 
(Package-8) on Aizawl-Tuipang section of 
NH-02 (NH-54).

NH-54 40 637.07 443.94 13.02.2019 16.03.2020 20.94% 18.10% 15.09.2023

M/s Bhartia Infra Projects Ltd (BIPL) - 
ABCI Infrastructures Private Limited 

(JV)

9 EAP
Construction of Chhiathlang -Serchhip 
Bypass (Pkg-1) on Aizawl-Tuipang section 
of NH-54 

NH-54 14.4 275.02 153.1 30.09.2020 15.10.2020 15.10% 13.64% 15.10.2022
Kram Infracon Pvt. Ltd.(KIPL) - 

VKMCPL (JV)

10 EAP
Construction of Hnathial Bypass (Pkg-2) on 
Aizawl-Tuipang section of NH-54

NH-54 7 113.58 60.3 31.07.2020 01.10.2020 13.88% 9.01% 03.04.2022 Mathiyan Construction Pvt. Ltd.

11 EAP
Construction of 2-L Lawngtlai Bypass (Pkg-
3) on Aizawl-Tuipang section NH-54

NH-54 2.73 58.84 31.14 29.10.2020 20.11.2020 18.10% 15.89% 23.05.2022 David Zohmachhuana

12 BMP
Construction of two lane with paved 
shoulder of Selling-Dulte section of NH-06 
(Pkg-I)

6 13.51 206.88 134.91 31.03.2020 01.07.2020 23.28% 21.65% 01.07.2022 M/s GVV Construction Pvt. Ltd.

13 BMP
Construction of two lane with paved 
shoulder of Selling-Dulte section of NH-06 
(Pkg-II)

6 13.89 216.49 138.75 31.03.2020 01.07.2020 39.19% 37.06% 01.07.2022 M/s NG Projects Ltd.

14 BMP
Construction of two lane with paved 
shoulder of Selling-Dulte section of NH-06 
(Pkg-III)

6 17.64 292.24 197.38 31.03.2020 01.07.2020 28.93% 27.26% 01.07.2022 M/s NG Projects Ltd.

15 BMP
Construction of two lane with paved 
shoulder of Selling-Dulte section of NH-06 
(Pkg-IV)

6 17.16 281.78 185.49 31.03.2020 01.07.2020 56.01% 51.60% 01.07.2022 M/s Anusha Projects Pvt. Ltd.

16
NH(O)-

NE

Up-gradation to 2 lane with paved shoulders 
of Dulte-Kwalkulh road
(International Corridor) of NH-6 from Design 
Chainage Km 54.400 to Km 72.350 
(Package-I) 

6 17.95 374.39 212.365 31.03.2021 25-06-2021 14.65% 13.61% 25-12-2022 Dhariwal Buildtech Ltd.

17
NH(O)-

NE

Rehabilitation and Up-gradation to 2 lane 
with paved shoulders of
Kwalkuth-Khawzawl road (lnternational 
Corridor) of NH-6 from Design Chainage Km 
72.350 to Km 84.800 (Package-ll)

6 12.45 233.25 121.031 31.03.2021 25-06-2021 10.87% 3.22% 25-12-2022 Dwarakamai Constructions Pvt. Ltd.



18
NH(O)-

NE

Up-gradation to 2 lane with paved shoulders 
of Khawzawl-Champhai road (lnternational 
Corridor) of NH-6 from Design Chainage Km 
84.800 to Km 111.580 (Package-lll)

6 26.80 674.71 370.432 31.03.2021 25-06-2021 10.93% 6.52% 25-06-2023
RKC Infrabuilt Pvt. Ltd. - Shri Balaji 
Construction Company [RKCIPL- 

SBCC] (JV)

19
NH(O)-

NE

Up-gradation to 2-lane with paved shoulders 
of Khawkawn (from Bridge across River 
Tuivai) - Ngopa section [Design Chainage 
km 0.000 to km 31.280] (Package-1)

102B 31.28 492.94 265.6 02-09-2021 to be given 0.00% 0.00% B R Goyal Infrastructure Ltd.

20
NH(O)-

NE

Up-gradation to 2-lane with paved shoulders 
of Ngopa - Pawlrang section [Design 
Chainage km 31.280 to km 68.170] 
(Package-2) 

102B 36.89 523.78 0.00% 0.00% Under Re-bidding

21
NH(O)-

NE

Construction of 2-laning with hard shoulder 
configuration of Lunglei to Chhumkhum from 
Design Chainage Km 0.000 to Km 37.420 of 
NH-302 Pkg-A 

302 37.42 698.44 404.592 30.03.2021 30-06-2021 0.00% 0.00% 30-12-2022
SRK Constructions and Projects Pvt. 

Ltd.

22
NH(O)-

NE

Construction of 2-laning with hard shoulder 
configuration of NH-302 from Chhumkhum 
to Lunglei Pkg-B 

302 37.53 740.58 435.392 31.03.2021 10-07-2021 0.00% 0.00% 09-01-2023
SRK Constructions and Projects Pvt. 

Ltd.

Total 640.54 11350.51 6644.49(a)



1 SARDP-NE

4 Laning of Dimapur Kohima 
Road from Design Km 123.840 to 
Km 138.775 in the state of 
Nagaland under SARDP-NE on 
EPC basis  (Package - I).

39/29 14.94 489.01 387.00 12-05-2016 16.09.2016 91.56% 88.35% 16-09-2019 28.02.2022 M/s Ramky-ECI (JV)  

2 SARDP-NE

4 Laning of Dimapur Kohima 
Road from Design Km 138.775 to 
Km 152.490 in the state of 
Nagaland under SARDP-NE on 
EPC basis  (Package - II).

39/29 13.72 519.72 339.55 12-05-2016 03.08.2016 91.43% 89.65% 03-08-2019 28.02.2022 M/s Ramky-ECI (JV)  

340 22-04-2016 08.08.2016 71.69% 70.08% 07.02.2020
01-06-2021

(Foreclosure)
M/s Gayatri Projects Pvt. Ltd

(Foreclosed)

111.20 16-07-2021 01-09-2021 0.00% 0.00% 01.09.2022 01.09.2022
OASIS Technocons Ltd.

 (Re-awarded)

4 SARDP-NE

Construction of 4/6 laning from 
Km 132.375 to Km 153.058 
(Total New Alignment length of 
20.683 Km ) of Daboka Dimapur 
Section  (Dimapur Bypass) of NH-
36 & 39 in the State of Nagaland 
on EPC basis.  

Connectin
g NH-39 & 

NH-36
20.68 645.02 387.00 12-04-2017 05.09.2017 85.70% 83.58% 04-09-2020 28.02.2022

M/s Simplex Infrastructure 
Limited  

5 SARDP-NE

(ii) Construction of Dimapur 
Bypass (Assam Portion) of 4/6 
lane pavement on EPC basis 
from existing Km 159.400 of NH-
36 to existing Km 102.500 of NH-
39 and upto end point of Assam 
portion [Design Km 118.050 to 
design Km 132.375]

Connectin
g NH-39 & 

NH-36
14.33 500.09 394.39 19-03-2018 26.11.2019 38.25% 36.68% 25.11.2022 25-11-2022

M/s Gawar - Singh (JV) 
consultants Pvt Ltd

6 SARDP-NE
Chakabama-Zunheboto (C-Z) 
road Km 0-25 PKG-I

702A 25.00 339.57 233.35 23.03.2018 03.07.2019 79.80% 75.64% 02.07.2022 02-07-2022
M/s Shivalaya Construction Co 

Pvt Ltd. 

7 SARDP-NE
Chakabama-Zunheboto (C-Z) 
road Km 25-50

702A 25.00 239.30 174.70 23.03.2018 20.05.2019 77.15% 70.31% 19.05.2022 19.05.2022
M/s Shivalaya Construction Co 

Pvt Ltd. 

8 SARDP-NE
Chakabama-Zunheboto (C-Z) 
road Km 50-75

702A 25.00 285.68 194.10 23.03.2018 05.09.2019 52.49% 46.13% 04.09.2022 04.09.2022 M/s Madhucon Projects Limited          

Date of 
Award

Likely date of 
completion

Status as on 30.11.2021

3 SARDP-NE

4 Laning of Dimapur Kohima 
Road from Design Km 152.490 to 
Km 166.700 in the state of 
Nagaland under SARDP-NE on 
EPC basis  (Package - III).

39/29 14.21 562.98

Name of the Contractor

Nagaland
Widening to 2-lane /4-lane

SL. 
No.

NHDP 
Phase/ 

Scheme
Name of Project

NH No.
(Old/
New)

Length
(Km)

Sanctione
d 

Cost/TPC
Rs. in 
crore

Awarded 
Cost
Rs. in 
crore

Date of 
Start/Appointed 

Date 

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target date of 
completion as 
per contract



9 SARDP-NE
Chakabama-Zunheboto (C-Z) 
road Km 75-95

702A 20.00 315.03 213.30 28.03.2018 13.12.2018 58.55% 54.28% 11-12-2021 10.11.2022 M/s Madhucon Projects Limited            

10 SARDP-NE
Chakabama-Zunheboto (C-Z) 
road Km 95-115.534 PKG-V

702A 20.53 240.64 188.10 28.03.2018 20.12.2018 69.26% 64.93% 18.12.2021 30.03.2022 M/s Madhucon Projects Limited           

11 SARDP-NE
 Pfutsero- Phek (PP) road Km  0-
20

- 20.00 237.72 136.73 22.03.2018 08.11.2018 98.66% 96.27% 08-11-2021 30.01.2022 M/s KKB Projects Pvt. Ltd.                

12 SARDP-NE
 Pfutsero- Phek (PP) road Km 20-
40

- 20.00 251.97 160.10 22.03.2018 15.11.2018 98.10% 91.26% 14-11-2021 30.01.2022 M/s Madhucon Projects Limited         

13 SARDP-NE
 Pfutsero- Phek (PP) road Km 40-
62.558

- 22.56 282.98 192.60 22.03.2018 15.11.2018 93.99% 90.08% 14-11-2021 30.01.2022 M/s Madhucon Projects Limited         

14 SARDP-NE
 Merangkong-Tamlu-Mon (MTM)  
Km 0-20 PKG-I

- 20.00 215.12 143.65 23.03.2018 19.11.2018 82.97% 75.78% 17.11.2021 30.03.2022 M/s Keystone Infra Pvt. Ltd.

15 SARDP-NE
 Merangkong-Tamlu-Mon (MTM) 
Road Km 20-40

- 20.00 215.79 161.99 28.03.2018 03.12.2018 50.23% 47.90% 12.01.2021 30-03-2022 M/s Manaranjan Brahma 

16 SARDP-NE
 Merangkong-Tamlu-Mon (MTM) 
Road Km 40-59

- 19.00 272.89 187.00 28.03.2018 24.10.2019 43.02% 36.74% 23.11.2022 23.11.2022
M/s SSR Crest Engineers and 

Constructions Limited 

189 28-03-2018 18-11-2019 24.64% 24.00% 16-11-2022
30-08-2021
(Foreclosed)

M/s Manaranjan Brahma 
(Foreclosed)

103.8 09-09-2021 to be given 0.00% 0.00%
M D Enterprise
(Re-awarded)

18 SARDP-NE

Construction of 2-lane with hard 
shoulders of Merangkong-Tamlu-
Mon road (Wakching Twon 
portion) (package-V)

- 13.45 161.73 79 16-07-2021 to be given 0.00% 0.00% C Gopal Reddy & Company

130.14 13-08-2020 15-10-2020 5.71% 5.34% 17-04-2022
31-07-2021
(Foreclosed)

M/s KKB Prpjects Pvt. Ltd. - CRP 
Infrastructure Pvt. Ltd. (JV) 

(Foreclosed)

LoA to be issued 0.00% 0.00% LoA to be issued

20 SARDP-NE

Construction of 2-Lane with 
paved shoulder of Kohima-
Bypass Road from design 
Km10.500 to 21.00Km  [Design 
Length- 10.500 km] Package- 2

Connectin
g NH 29 & 

NH-02
10.5 277.44 177 25.09.2020 15.10.2020 19.77% 18.27% 15.10.2022 15.10.2022 Ms Bharat Construction Pvt. Ltd

97.22 25.08.2020 15.10.2020 3.35% 2.88% 15.10.2022
15-09-2021
(Foreclosed)

M/s Skylark Infra Engg.Pvt. Ltd.

LoA to be issued Under Re-bidding

232.29

21 SARDP-NE

Construction of 2-lane with Paved 
shoulder of Kohima-Bypass Road 
from Design km21.0 to km32.0 
[Design length=11.0 km] (Pkg.- 3)

Connectin
g NH 29 & 

NH-02
11 159.85

19 SARDP-NE

Construction of 2-Lane with 
paved shoulder of Kohima-
Bypass Road from design Km 
0.00 to Km 10.500 [Design 
Length- 10.500 km] Package- I

Connectin
g NH 29 & 

NH-02
10.5

17 SARDP-NE
Merangkong-Tamlu-Mon (MTM) 
Road Km 63.800- 86.835 PKG-IV

- 23.04 323.98



22 SARDP-NE

Construction of 2-lane with Paved 
shoulder of Kohima-Bypass Road  
from Dsign km32.0 to km43.454 
[Design length=11.454] (Pkg.- 4)

Connectin
g NH 29 & 

NH-02
11.45 202.36 118.56 14.08.2020 15.10.2020 3.54% 3.29% 17.04.2022 17.04.2022 M/s Pele Khezhie

23
NH (O)

(SARDP)
2-laning of Changtongya  to 
Longleng Road of NH-702 (Pkg-I)

702 18.78 278.95 177.10 02.03.2020 01.07.2020 50.28% 45.11% 30.06.2022 30.06.2022 M/s RKIPL-NSC (JV)

24
NH (O)

(SARDP)

2-laning of Changtongya  to 
Longleng Road of NH-702 (Pkg-
II)

702 14.65 206.53 128.00 11.03.2020 01.07.2020 66.45% 63.94% 30.06.2022 30.06.2022 M/s KCPL

25 BMP
2 laning of Kohima - Jessami 
section (Package I)

29 21.72 320.97 193.79 17.03.2020 01.07.2020 27.43% 23.13% 30.06.2022 30.06.2022 M/s RKIPL-NSC (JV)

26 BMP
2 laning of Kohima - Jessami 
section (Package II)

29 21.9 355.79 202.00 18.03.2020 01.07.2020 35.37% 31.50% 30.06.2022 30.06.2022 M/s KCPL

27 BMP
2 laning of Kohima - Jessami 
section (Package III)

29 22.7 361.53 206.26 23.03.2020 01.07.2020 19.30% 15.61% 30.06.2022 30.06.2022 SIPL-RMN (JV)

28 BMP
2 laning of Kohima - Jessami 
section (Package IV)

29 21.5 330.78 205.26 30.03.2020 01.07.2020 31.23% 30.57% 31.12.2021 14.06.2022 M/s Keystone Infra Pvt. Ltd.

29 BMP
2 laning of Kohima - Jessami 
section (Package V)

29 21.5 330.8 214.37 24.04.2020 01.07.2020 21.86% 18.03% 31.12.2021 10.06.2022 M/s Stroyproekt LLC-OIA (JV)

30
NH(O)-

TSP

Upgradation of existing road to 2-
lane with paved shoulder from 
Kohima to Mao from km 185.540 
to km 211.709

39/ 02 26.25 315.63 167.23 30.09.2020 20.10.2020 6.32% 5.44% 22.04.2022 22.04.2022 Fortune Group

31
NH(O)-

TSP

Construction of 2-lane with hard 
shoulder of Peren-Dimapur 
section on NH129A from design 
Km109.494 to Km126.775 Pkg-1

129A 17.28 257.15 139.88 10.09.2020 20.10.2020 28.90% 25.88% 22.04.2022 22.04.2022
M/s Mayasheel Construction - 

JPS Projects Pvt. Ltd. (JV)

32
NH(O)-

TSP

Construction of 2-lane with hard 
shoulder of Peren-Dimapur 
section on NH129A from design 
Km 126.775 to Km 146.208  (Pkg-
2)

129A 19.43 258.52 117.5 19-07-2021 25-08-2021 12.60% 6.84% 25-02-2023 25-02-2023 C Gopal Reddy & Company

33
NH(O)-

TSP

Construction of 2-lane with Hard 
Shoulder of Peren - Dimapur 
section on NH - 129A from 
Design Km 146.208 to Km 
163.592 (Pkg - 3)

129A 17.38 177.77 89.544 05-02-2021 to be given 0.00% 0.00% Fortune Group



34
NH(O)-

TSP

Construction of 2 Laning with 
Hard Shoulder of Peren - 
Dimapur section on NH - 129A 
from Design Km 163.592 to Km 
173.850 (Length - 10.258 km) 
(Pkg - 4) under NH (0) - TSP

129A 10.26 117 55.93 16-03-2021 to be given 0.00% 0.00% Multi Builders

35
NH(O)-

TSP

Construction of 2-lane with Hard 
Shoulder of Peren - Dimapur 
section on NH - 129A from 
Design Km 173.850 to Km 
190.850 (Pkg - 5)

129A 17.00 207.33 97.013 04-02-2021 to be given 0.00% 0.00% Multi Builders

Total 693.00 11609.16 6833.36(a)



1 NH (O)
Construction of 48m Bridge over 
Chuba Khola at Km 75+300 to 
Km 75+800 on NH-10 

10 0.48 8.93 7.45 21-05-2019 16-09-2019 48.35% 41.46% 15-09-2021 30-03-2022 M/s Mohan Bajaj

Total 0.48 8.93 7.45

2
SARDP-

NE

Construction of Rangpo-Viaduct 
at Rangpo town Km 51.100 to 
53.800 NH-10

10 
(New)

1.80 133.49 55.79 16-12-2016 20-02-2017 59.49% 53.36% 31-10-2021 30-03-2022
M/s Dinesh ChandraAgarwal Infracon Pvt.Ltd. 

Jagdish Agarwal 

3
SARDP-

NE

Construction / Upgrade existing 
road to 2 lane with paved 
shoulder from Km 0.000 to 
16.000 Singtam - Tarku NH-510 

510 16.00 375.8 163 26-02-2019 05-10-2019 47.74% 45.00% 05.04.2022 05.04.2022 M/s. VKJ-NSPR (JV) .

4
SARDP-

NE

Construction / Upgrade existing 
road to 2 lane with paved 
shoulder from Km 16.000 to 
32.500 Tarku - Ravongla NH-
510 

510 16.50 290.05 171.53 31-03-2017 01-11-2017 76.08% 72.26% 31-03-2021 30-03-2022
M/s S&P Infrastructures Developers Pvt.ltd 

Ramesh Bdr 

5
SARDP-

NE

Construction of Alternate 
Highway from Rhenock-
Pakyong NH-717A

717A 26.70 447.37 318.42 31-03-2017 01-11-2017 89.87% 88.36% 31-10-2020 30-03-2022
M/s Dinesh ChandraAgarwal Infracon 

Pvt.Ltd.Jagdish Agarwal 

184 28-03-2018 10.10.2018 18.02% 15.01% 30.03.2022 To be Foreclosed
M/s NPCC 

(Under Foreclosure)

77.57 07-07-2021 01-09-2021 0.00% 0.00% 04-03-2023 04-03-2023
Garg & Sons Estate Promoters Ltd.

(Re-awarded)

7
SARDP-

NE

Realignment of NH717A from 
Design CH: 0.00 (Km 77.800 of 
NH-10) to Design CH:2.00 (Km 
3.100 of NH-717A) with 2-lane 
paved shoulder including Major 
Bridge of 680 m

717A 2.0 76.67 50 04-02-2021 10-04-2021 2.01% 0.00% 10-04-2023 10-04-2023 Suryodaya Infra Project (I) Pvt. Ltd

8
SARDP-

NE

Construction and upgradation of 
existing road to 2-lane with 
Paved shoulder from km. 
20.340 (Rongli Bazzar) to km. 
26.588 (Rongli Bypass End) and 
upgradation of existing road at 
km 20.600 & km 26.400 for 
length of 0.520 km & 0.554 km 
of Rhenok - Menla spur  (Pkg-II 
A)

717 B 7.3 332.2 162.74 15-01-2021 10-03-2021 2.12% 1.69% 09-09-2023 09-09-2023
L. G. Chaudhary (LGC)- Yogi Construction 

(YCC) (JV)

Date of 
Start/Appointe

d Date 

Likely date of 
completion

Date of Award

6
SARDP-

NE

Construction/Upgradation of 
Existing road to 2 lane with 
paved shoulder including 
Geometric Improvement from 
Ranipool to Pakyong from km 
2.000 to km 16.167 (Balance 
Work) under SARDP-NE 'A'”

717A 16.17 275.26

Name of Project
NH No.
(Old/
New)

Length
(Km)

Sanctioned 
Cost/TPC

Rs. in crore

Awarded 
Cost

Rs. in crore

Status as on 30.11.2021

Sikkim

Widening to 2-lane /4-lane

Bridge Work

(a)

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Target date of 
completion as 
per contract

Name of the Contractor
SL. 
No.

NHDP 
Phase/ 

Scheme



9
SARDP-

NE

Construction & Upgradation of 
existing road to 2-lane with 
paved shoulder from km27.200 
(End of Rongli bypass) to 
km37.600(New Rolep Bridge) of 
Rhenok-Menla spur (Pkg-II B)

717 B 10.40 230.45 100.95 31-08-2020 15-10-2020 4.01% 3.73% 15-04-2023 15-04-2023 J.K. Associates - A.K. Builders (JV)

10
SARDP-

NE

Construction & Upgradation of 
existing road to 2-lane with 
paved shoulder from New Rolep 
Bridge at km 37.600 to 
Chochenpheri at km 52.00 of 
Rongli to Chochenpheri  (Pkg-II 
C)

717 B 14.40 493.42 236.12 16-03-2021 25-05-2021 0.00% 0.00% 24-05-2024 24-05-2024
Nalanda Engicon Pvt. Ltd.- Ujjain Engicon Pvt. 

Ltd. (JV)

11
SARDP-

NE

Construction of 2-lane with 
paved shoulder of new green 
field alignment from 
Chochenpheri at km 52.000 to 
Helipad near Menla at km82.00 
of Rhenok-Menla spur (Pkg-III 
A)

717 B 30.00 816.79 532.52 28-10-2020 10-12-2020 0.57% 0.49% 10-12-2023 10-12-2023 U.P. State Bridge Corporation Ltd.

12
SARDP-

NE

Construction of 2-lane with 
paved shoulder of new green 
field alignment from Helipad at 
Menla at km 82.00 to Menla at 
Km 94.030 of Rhenok-Menla 
spur of NH-717B (Pkg-III B)

717 B 12.03 410.6 260.52 28-12-2020 25-02-2021 0.00% 0.00% 25-02-2024 25-02-2024 A G Construction

13
SARDP-

NE

Construction of 2-lane 
specification road with paved 
shoulder including Tunnel 
(300m) at Rabangla (Singtam-
Tarku-Rabangla-Legship-
Gyalshing) Pkg-III (Design Ch.: 
32.500 km to 33.600 km) under 
SARDP-NE (Pkg- III)

510 1.10 79.21 50.60 22-09-2020 15-10-2020 4.20% 3.26% 15-10-2022 15-10-2022 Nagyan Construction Pvt. Ltd.

14
SARDP-

NE

Rehabilitation & Upgradation of 
existing road to 2-lane with 
paved shoulder from start of 
Rabangla km33.600 to 
km58.540 (Pkg- IV)

510 25.24 292.8 144.9 31-08-2020 31-10-2020 9.65% 7.47% 01-05-2022 01-05-2022 Shivam Condev Pvt. Ltd.

15
SARDP-

NE

2-laning with paved shoulder as 
realignment (Greenfield 
alignment) of existing stretch 
between Legship - Gyalshing 
from km58.840-km75.00 (Pkg- 
V)

510 16.16 262.84 132.30 14-09-2020 10-11-2020 8.10% 5.13% 11-05-2023 11-05-2023 JRA Infrastructure Ltd. (JRAIPL)

16
SARDP-

NE

Construction of 2-lane road with 
paved shoulder (Greenfield 
alignment) of existing stretch 
between Legship - Gyalshing  
from km75.00 to km 90.210 
(Pkg- VI)

510 15.21 183.31 89.57 14-09-2020 10-11-2020 6.89% 2.70% 10-05-2022 10-05-2022 JRA Infrastructure Ltd. (JRAIPL)

Total 211.02 4700.26 2730.53(b)



17 NH(O)

Construction of Chisopani 
Traffic Tunnel of length 250 m 
from design Chainage Km 
67.150 to Km 67.400 on NH-10 
in East Dist.

NH-10 0.42 35.69 29.00 05-03-2019 10-09-2019 75.60% 72.26% 09-09-2021 30-03-2022 M/s Nagyan Constrcution Pvt. Ltd

Total 0.42 35.69 29.00

18 NH(O)

Improvement & Rehabilitation of 
existing Indira Bye Pass road 
form Km 0.000 to km 10.117 on 
NH-10  on Item Rate Basis

NH-10 10.117 33.24 17.57 28-03-2018 04-05-2018 100.00% 100.00%
15-08-2019 
Completed

Completed M/s Pasang Lama & Sons

19 NH(O)

Special Protection work on 
Rehabilitation and Restoration 
of sinking/sliding zone on NH10 
(Rangpo- Ranipool section)

NH-10 1.25 33.84 33.84 28-02-2020 11-06-2020 45.01% 35.49% 10-06-2022 10-06-2022 KCC Buildcon Pvt. Ltd.

Total 11.37 67.08 51.41

GRAND TOTAL 223.29 4811.96 2818.39

Tunnel Work

(d)

(c)

Rehabilitation



1 SARDP
2-laning with Paved shoulder of Udaipur- 
Sabroom Section of NH-44 from Km 55.00 
to 128.712  in the State of Tripura

44/ 08 73.712 815.05 497.89 02-05-2014 31-10-2015 100.00% 100.00%
30-04-2018
Completed

Completed M/s Oriental Structural Engineers Pvt. Ltd

2 SARDP
2-laning with Paved shoulder of Agartala- 
Udaipur Section of NH-44 from Km 6.800 to 
km 55.00 in the State of Tripura

44/ 08 48.2 749.29 369.00 31-10-2014 15-09-2015 99.21% 97.23%

31-07-2020
on 08-09-2021
(Provisional 
COD issued)

Completed
M/s KMC Construction 

3 NH (O)
Rehabilitation & Upgradation of Road from 
Km 0.00 to Km 18.600 of Kumarghat-
Kailashahar section 

208A 18.6 277.5 127.68 03-06-2020 15-07-2020 17.49% 14.35% 06-01-2022 06-01-2022 M/s Satish Prasad

4 NH (O)

Improvement/strengthening to 2-lane with 
hard shoulder of Khayerpur-Amtali 
(Agartala) section from Ch. 0.00 Km -
12.900 Km [Tripura Bypass]

8 13 147.06 97.07 20-03-2020 01-07-2020 56.40% 42.00% 01-07-2022 01-07-2022 M/s CIVTECT (INDIA) Pvt.

5 NH (O)
Improvement and Widening to 2-lane with 
paved shoulders of Jolaibari - Belonia (from 
km 0.000 to km 21.412) 

108A 21.41 201.99 141.44 03-06-2020 15-07-2020 17.00% 13.34% 06-01-2022 06-01-2022 M/s Satish Prasad

6 NH (O)

Rehabilitation & Upgradation of Road from 
design Km 0.00 to Km 11.800 of 
Kailashahar-Kurti Bridge section to 2-lane 
(PKG- I )

208A 11.8 154.51 84.9 20-03-2020 15-07-2020 16.24% 12.64% 15-07-2022 15-07-2022 M/s ASC Infra Pvt. Ltd.

7 NH (O)

Rehabilitation and up-gradation of road from 
design km 11.800 to km 25.250 of 
Kailashahar-Kurti Bridge section to 2- lane 
with paved shoulder (Package-II)

208A 13.45 178.43 88.9 30-03-2020 15-07-2020 15.68% 13.78% 15-07-2022 15-07-2022 M/s ASC Infra Pvt. Ltd.

8 NH (O)

Rehabilitation and up-gradation of road from 
design km 25.250 to km 36.460 of 
Kailashahar-Kurti Bridge section to 2-lane 
with paved shoulder (Package-III)

208A 11.21 140.55 73.21 03-06-2020 03-08-2020 7.54% 5.99% 25-01-2022 25-01-2022 M/s A K Construction Company

9 NH (O)
Strengthening of Churaibari - Agartala 
section of NH-08

8 75 257.96 202.00 03-06-2020 24-07-2020 99.65% 84.00% 15-01-2022 15-01-2022 M/s Shiv Build India Pvt. Ltd.

10 BMP
2-laning of Khowai -Agartala section from 
design km 6.500 to km 19.300 of NH-208A 
Pkg-1

108B/ 
208A

12.8 165.54 86.47 30-03-2020 15-07-2020 14.07% 6.08% 15-07-2022 15-07-2022 M/s Shiva Buildtech Pvt. Ltd.

Target date of 
completion as 
per contract

Name of the Contractor

Status as on 30.11.2021

Sanctioned 
Cost/TPC

Rs. in crore

Awarded 
Cost

Rs. in crore

Date of 
Start/Appoin

ted Date 

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Date of 
Award

Likely date 
of 

completion

SL. 
No.

NHDP 
Phase/ 

Scheme
Name of Project

NH No.
(Old/
New)

Length
(Km)

Tripura

Widening to 2-lane /4-lane



11 BMP
2-laning of Khowai -Agartala section from 
km 19.300 to km 31.300 of NH-208A Pkg-2

108B/ 
208A

12 141.48 67.01 08-02-2021 08-06-2021 0.74% 0.00% 08-12-2022 08-12-2022 KLD Creation Infrastructure Pvt. Ltd.

12 BMP
2-laning of Khowai -Agartala section from 
design km 31.300 to km 45.300 of NH-208A 
Pkg-3

108B/ 
208A

14 173.17 96 21-09-2020 22-10-2020 11.50% 22.21% 15-04-2022 15-04-2022 A K Construction Co.

13 BMP 2-laning from Manu-Simlung ( Pkg I) 108 16.29 247.76 166.94 30-03-2020 15-07-2020 19.60% 16.87% 14-01-2022 14-01-2022 Engineering Projects India Ltd.

14 BMP 2-laning from Manu-Simlung ( Pkg III) 108 20.25 347.36 225.09 03-06-2020 20-07-2020 40.28% 39.07% 19-01-2022 19-01-2022 Rajendra Singh Bhamboo Infra Pvt. Ltd.

15 BMP

Rehabilitation and up-gradation of road from 
Km 66.845 to 85.125of  Vaghmun-simlung 
section on NH-44A (Package-lV) to 2-lane 
with paved shoulder  (Manu-Simlung-IV)

108 / 
44A

18.28 354.79 220.87 27-03-2021 25-06-2021 3.80% 2.50% 25-12-2022 25-12-2022
JSR Constructions Pvt Ltd - PRN Infratech, 

Engineers & Contractors (JV)

16 EAP

Improvement & widening to 2-lane with 
paved shoulder of road Kailashahar - Fultali 
section from Km 21.100  to Km 29.200 (Pkg-
1)

208 8.1 87.81 62.25 24-11-2020 29-12-2020 9.80% 5.35% 30-06-2022 30-06-2022 Sahu Construction

17 EAP

Improvement & widening to 2-lane with 
paved shoulder of road Fultali - Jurichhara 
section from Km 29.200 to Km 49.200 (Pkg-
2)

208 20 171.5 121 24-11-2020 31-12-2020 27.59% 22.08% 02-07-2022 02-07-2022
Narendra Builders - Jeet Construction Co. 

(JV)

18 EAP

Improvement & widening to 2-lane with 
paved shoulder of road Jurichhara - 
Bamanchara section from Km 49.200 to Km 
63.700 (Pkg-3)

208 14.5 261.72 199.49 24-11-2020 01-01-2021 40.15% 37.04% 03-07-2022 03-07-2022
Jandu Construction India Pvt. Ltd.- Maan 

Builders (JV)

19 EAP

Improvement & widening to 2-lane with 
paved shoulder of road Bamanchara - 
Srirampur section from Km 63.700 to Km 
75.700 (Pkg-4)

208 12 129.6 84.48 24-11-2020 29-12-2020 12.56% 7.49% 30-06-2022 30-06-2022 Sahu Construction

20 EAP

Improvement & widening to 2-lane with 
paved shoulder of road Srirampur - Khowai 
section from Km 75.700 to Km 101.300 
(Pkg-5)

208 25.6 224.5 149.92 24-11-2020 30-12-2020 12.20% 7.26% 01-07-2022 01-07-2022 CIVTECT (INDIA) Pvt. Ltd.

Total 460.20 5227.57 3161.61

21 NH(O)

Construction of Extra-dosed RCC Bridge 
including viaduct and approaches over river 
Feni at Sabroom on Indo-Bangladesh 
Border 

44  
 (New 

NH-08)
1.888 128.69 82.57 22-03-2017 27-10-2017 100.00% 99.13%

31-10-2020
Completed

Completed M/S DRA Infracon Pvt. Ltd.

Total 1.89 128.69 82.57

Grand Total (Civil Work)
(a+b)

462.09 5356.26 3244.18

(b)

(a)

Bridge Work



1 NH(O) Rudraprayag to Josimath Package-I NH-58/7 29.125 274.31 163.35 23-05-2018 26-03-2018 84.57% 81.34% 20-11-2020 M/s RCC Developers ltd

2 NH(O) Rudraprayag to Josimath Package-II NH-58/7 28.8 403.36 258.26 24-05-2018 26-03-2018 88.95% 85.69% 21-11-2020 M/s SCCPL-HCCPL(JV)

3 NH(O) Rudraprayag to Josimath Package-III NH-58/7 36.675 417.24 307.28 23-05-2018 26-03-2018 88.22% 85.17% 20-11-2020 M/s NKG Infra. Struc Pvt. Ltd.

Total 94.60 1094.91 728.89

4 NH(O)
Construction of 4.5 Km long Silkyara 
Tunnel between Km 25.40 to 50.25 Km 

NH-134 4.859 1383.78 853.79 09-07-2018 31-05-2018 34.87% 33.75% 08-07-2022 M/s Navayuga Engineering Co. Limited

Total 4.86 1383.78 853.79

5 NH(O)

Proposed Protection work at Nalupani 
Landslide (Km. 123+080 to Km. 
123+480,123.665to 123.740& km. 
123+770 to Km. 123+970)

NH-34 0.675 47.13 34.90 11-09-2017 16-06-2017 100.00% 100.00%
15.01.2020
Completed

 M/s KCC Buildcon Pvt. Ltd.     

6 NH(O)

Rehabilitation/ Treatment of Landslide 
location with slope protection and 
Drainage improvement at Helang (Km 
468.200), Govindghat-II (Km 497.000) 
and Govindghat-III (km 500.000) on NH-
58 (New NH 07) with proposed length of 
275m, 150m & 150m respectively in 
Chamoli District in the state of 
Uttarakhand

NH-58/7 0.575 45.09 34.52 04-11-2016 06-04-2016 100.00% 100.00%
31.01.2020
Completed

M/S R.G. Buildwell Engineers LTD

7 NH(O)

Rehabilitation/ treatment of landslide 
location with slope protection work and 
drainage improvement at Nandprayag 
(Km 420.400), Maithana (km 423.500), 
Birahi (km 437.400) & Gulabkothi (Km 
464.400) on NH-58 with proposed length 
of 200m, 350m, 100m & 125m 
respectively in Chamoli district in the 
state of Uttarakhand

NH-58/7 0.775 57.66 44.92 04-11-2016 06-04-2016 100.00% 98.98%
31-05-2021
Completed

M/S R.G. Buildwell Engineers LTD.

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

Widening to 2-lane /4-lane

Uttarakhand

SL. 
No.

NHDP 
Phase/ 

Scheme
Name of Project

NH No.
(Old/
New)

Length
(Km)

Target date of 
completion as 
per contract

Name of the Contractor

Status as on 30.11.2021

Rehabilitation

(a)

Tunnel Work

(b)

Sanctioned 
Cost/TPC

Rs. in crore

Awarded 
Cost
Rs. in 
crore

Date of 
Award

Date of 
Start/Appointe

d Date 



8 NH(O)
Proposed Protection work at Bareti 
landslide zone km. 100.300 to km. 
101.060

NH-34 0.76 40.89 28.00 04-01-2018 18-09-2017 100.00% 100.00% 30.08.2020 M/s Bharat Construction

9 NH(O)

Construction of Road and Slope 
Protection works at Patalganga Landslide 
from km. 458.900 to km. 459.475 of NH-
07 under “Chardham Pariyojna” on EPC 
mode in the state of Uttarakhand.

NH-58/7 0.6 45.37 37.00 03.05.2019 10-12-2018 100.00% 99.95% 30.09.2020 M/s Bharat Construction

10 NH(O)

Construction of Road and Slope 
Protection works at Gholteer Landslide 
from km. 379.100 to km. 380.275 of NH-
07 under “Chardham Pariyojna” on EPC 
mode in the state of Uttarakhand. 

NH-58/7 1.175 89.27 65.00 03.05.2019 10-12-2018 100.00% 100.00%
25-08-2020
Completed

M/s Bharat Construction

11 NH(O)

Construction of valley side slope 
stabilization treatment including drainage, 
cross drainage work and pavement in 
Dharasu- Gangotri road from km. 
123.080 to km 123.970 of NH-34 and 
stabilization of dumping zone.

NH-34 0.89 23.51 18.00 08.01.2020 22-11-2019 100.00% 100.00%
09.08.2020
Completed

M/s Chaudhary Construction Company Pvt 
Ltd.

Total 5.45 348.92 262.34

Grand Total (Civil Work)
(a+b+c)

104.91 2827.61 1845.02

(c)



1
SARDP-

NE

Constuction/Upgradation of existing 
highway to 2 lane with paved 
shoulder from Km 0.00 to Km 13.00 
NH-717A Bagrakot-Kafer IV A.

~ 13 402.94 265 01.03.2019 04.10.2019 17.64% 16.54% 03.04.2022 M/s NSPR-VKJ (JV)

2
SARDP-

NE

Constuction/Upgradation of existing 
highway to 2 lane with paved 
shoulder from Km 13.00 to Km 
25.600 NH-717A Bagrakot-Kafer IV 
B.

717A 13 295.97 184.45 19.08.2020 05.10.2020 13.23% 8.97% 06.04.2023
Rani Constructions Pvt. Ltd. - Sri Satya Sai 

Infrastructure Pvt. Ltd. (JV)

3
SARDP-

NE

Constuction/Upgradation of existing 
highway to 2 lane with paved 
shoulder from Km 26.10 to Km 
40.00 NH-717A Bagrakot-Kafer IV 
D.

717A 13.9 242.97 177.99 20.03.2020 11.06.2020 15.39% 11.50% 11.06.2022 M/s KCL-BBPL (JV)

4
SARDP-

NE

Construction & upgradation of 
existing road to 2-lane with paved 
shoulder including geometric 
improvement of Kafer- Lava More 
section from km 40.00 to km61.100 
(Pkg-VA) 

717 A 21 311 189.26 21.08.2020 05.10.2020 7.87% 4.47% 06.04.2023
Rani Constructions Pvt. Ltd. - Sri Satya Sai 

Infrastructrue Pvt. Ltd. (JV)

5
SARDP-

NE

Construction & upgradation 
ofexistingroad to 2-lane with paved 
shoulder including geometric 
improvement of sect. from Pedong 
bypass to Reshi Border km 79.700 
to km96.254 (Lava More-Rishi 
Border ) Pkg-VB

717 A 16.6 345.38 240.3 24.07.2020 20.10.2020 8.78% 6.95% 21.04.2023
M/s TTC Infra India - M/s Suryodaya Infra 

Projects (I) Pvt. Ltd. (JV)

Total 77.45 1598.26 1057.00

6 ADB
Construction of Mechi bridge 
across Indo-Nepal border on Asian 
Highway (AH -02).

2 1.5 158.65 103.78 23.3.2017 01.02.2018 100.00% 99.45%
30.01.2021
Completed

Dinesh Chandra R Agrawal Infracon Pvt 
Ltd.(DRAIPL)

Total 1.50 158.65 103.78

Grand Total (Civil Work) 78.95 1756.91 1160.78

Status as on 30.11.2021

Target date of 
completion as 
per contract

NH No.
(Old/
New)

Length
(Km)

West Bengal

Widening to 2-lane /4-lane

Sanctione
d 

Cost/TPC
Rs. in 
crore

Awarded 
Cost
Rs. in 
crore

Date of 
Award

Name of the Contractor
Date of 

Start/Appoint
ed Date 

Cumulative 
Physical 

progress %

Cumulative 
Financial  

progress %

SL. 
No.

NHDP 
Phase/ 

Scheme
Name of Project

(a)

Bridge Work

(b)


