Status as on 30.11.2022

ORIGINAL WORKS - NHIDCL

Total Completed Works Total Ongoing Works
SI. No STATE Length Cost Length Cost
Nos. (in Km) (Rs in Cr) Nos. (in Km) (Rs in Cr)
1 Andaman & Nicobar 6 142.78 670.93 5 177.87 1407.43
2 Arunachal Pradesh 18 380.82 4244.43 17 369.35 5783.05
3 |Assam 6 82.63 791.70 31 641.98 19806.17
4  |[Jammu & Kashmir 2 37.20 24.50 18 264.35 15618.76
5  |Ladakh 0 0.00 0.00 8 230.01 2367.89
6  Manipur 3 65.07 1117.61 36 701.10 10943.9
7 |Meghalaya 0 0.00 0.00 10 253.98 3184.18
8  |Mizoram 0 0.00 0.00 26 699.47 14421.149
9  |Nagaland 5 107.56 1327.36 29 558.63 9647.83
10  |Sikkim 5 38.84 658.72 14 181.77 4208.48
11 |West Bengal 1 1.50 158.65 5 77.15 1598.28
12 |Tripura 5 211.58 2097.71 18 279.81 4090.63
13 |Uttarakhand 7 5.51 348.92 4 99.46 2478.69
Grand Total 58 1073 11441 221 4535 95556




Status as on 30.11.2022

Target date
. Date of |[Right of way . . Remarks/ Issues
NHDP NH No. Sanctioned Cumulative [Cumulative of " - . e
SL. . Length Awarded Cost | Date of Start/ (ROW) . ) N . Likely Date of Official Mail IDs of (Land Aquisition Issues/
Phase/ Name of Project (Old/ Cost/TPC n n q Physical | Financial | completion q Name of the Contractor m
No. Scheme New) (Km) Rs. in crore Rs. in crore Award |Appointed | Available o | o s as per completion Contractor Forest Issues/ Utility
: Date % prog o Prog ° conrract Shifting/ Contractor Issue)
Andaman & Nicobar
Rehabilitation and Upgradation of Jarwa
area of NH-223 (New NH-4) from Km 44.37 (awarded) J J 9 .
1 NH(0) 59.40 to Km 107.00 and Km 138.30 to Km NH-4 643 59.56 51.78 (revised) 05/03/2018 4/9/2018 100.00% 100.00% 98.19% 41912019 Completed M/s Jandu Construction Company =
155.00 on Item Rate basis
Construction of Major Bridge over 202.909(awarded)
2 NH(O) Humphrey Strait Creek between NH-223 /NH-4 145 271.06 207.42 excl. GST 15/02/2017 4/26/2017 100.00% 100.00% 96.18% 412512020 Completed MBZ -RDS (JV) -
Km.129.420 to Km. 130.600 of NH-223 (revised)
2-Lane with hard shoulder,
Rehabilitation and up-gradation of 124.74 (awarded)
3 NH(0) Beodnabad- Ferrargunj section of NH- NH-223 /NH-4 2593 176.758 ; ) 01/03/2017 111112017 100.00% 100.00% 100.00% 10/31/2018 Completed M/s DRA Infracon Pvt. Ltd. -
" 124.088 (revised)
223 from Km 12.0 to 45.0 (excluding Km
21.0 to 28.0) (Package-l)
Rehabilitation of Km 0.00 to Km 12.00
section in Andaman Trunk Road of NH-4 22.599 (awarded) o o o
4 NH(0) to Intermediate lane with hard shoulder NH-4 12 3254 23184 (revised) 14/02/2019 4122019 100.00% 100.00% 90.67% 3/31/2020 Completed M/s Mohan Mutha Exports Pvt Ltd =
(Package-V)
Rehabilitation of section from Km 45.00 37,67 (awarded)
5 NH(O) |to Km 59.20 of NH-4 to Intermediate lane NH-4 141 59.08 i . 14/02/2019 4122019 100.00% 100.00% 96.65% 3/31/2020 Completed M/s Mohan Mutha Exports Pvt Ltd -
N 37.78 (revised)
with hard shoulder (Package-VI)
Rehabilitation of Km 181.00 to Km 206.00 53.96
6| o [FEERUDATELED URE R LT NH-4 % 7193 (awarded)53.433 | g1 g | 4112019 100.00% 100.00% 100.00% 12/31/2019 Completed [t EETE & BT i D s .
to Intermediate lane with hard shoulder (revised) including Pvt Ltd
(Package-VII) Maintenance
Construction of Major Bridge over
Middle Strait Creek between Km. 106.590 M/s Mantena Constructions Pvt. Ltd.- mayank@mantena.in
7 NH(O) |to Km. 107.762 of NH-223 (New NH-4) NH-223 /NH-4 19 262.97 1704 18/1212017 11312019 100.00% 39.63% 39.21% 11212022 3/31/12024 Vasishta Constructions Pvt. Ltd. ran‘lllara u@vasishtz; in
South A and Bridge (JV) ! :
Baratang Islands in UT of A&N.
2-Lane with hard shoulder,
and up: ion of M/s Vasishta Constructions Pvt. Ltd. - vmnhdjv-pkg2@vasishta.in ,
-4 . . 190. 1 1 .00% 4.05Y .05 1 1 ) o
8 NH(0) section from Km 242.0 to 298.0 of NH- 233/ NH 55.45 409.85 90.7 31/03/2017 2/512017 100.00% 84.05% 80.05% 12/5/2019 3/31/2023 Mantena Infra LLP NH (JV) ramaraju@vasishta.in
223 (New NH-4). (Package-Il)
2-Lane with hard shoulder,
Rehabilitation and up-gradation of sect. "
" ! 298 (awarded) M/s Mantena Constructions Pvt. Ltd.- N
9 | NHo [from Km 107.760-129.445,Middle strait | ;)\, 54.71 391.01 248277 including | 1200312018 |  9/4/2018 100.00% 51.30% 44.02% 91312020 12/31/2023 Vasishta Constructions Pvt, Ltd. vmnhéjv-pkgS@vasishta.n;
to Humphrey),Km 130.600 -138 (After Maintenance (revised) Strait (V) ramaraju@vasishta.in
Humphrey-Kadamtala) & Km155.00 -181.0
(End of Jarwa-Rangat) (Package-lll)
2-Lane with hard shoulder,
and up ion of 148.6 includiny vmnh4jv-pkgd@vasishta.in
10 NH(O) |section from Km 206.00 to Km 242.00 233/ NH-4 3345 23427 . 9 27/03/2018 9/4/2018 100.00% 70.32% 69.48% 3/Sep/20 713112023 M'/s Vasishta Construction Pvt.Ltd J p‘g s S
" y Maintenance (revised) ramaraju@vasishta.in
(Nimbutala to Austin Creek) of NH-223
(New NH-4) (Package-IV).
Rehabilitation of section from Km 298.00
11| nNHo) |toKm 330662 (Karalato Kalipur) of NH- |\, | 323 10033 74611 3021 | 72021 100.00% 1087% 9.30% 6/30/2023 12/31/2023 Kaba Infratech Pvt Lid. ashutosh.singh@kabagroup.com
04 to Intermediate lane with hard
shoulder (Package-VIIl)
Total 320.65 2078.36 435.71




Status as on 30.11.2022

Awarded Right of Cumulative Target date Remarks/ Issues
SL NHDP NH No. Lenath Sanctioned Cost Date of Date of way Cumulative Financial of Likely Date Name of the Official Mail IDs of (Land Aquisition
" | Phase/ Name of Project (old/ g Cost/TPC . Start/Appo| (ROW) Physical completion of Issues/ Forest Issues/
No. (Km) ) Rs. in Award . N o| Progress . Contractor Contractor - Lo
Scheme New) Rs. in crore crore inted Date | Available (progress % o as per completion Utility Shifting/
% ° contract Contractor Issue)
Arunachal Pradesh
2 laning from Mahadevpur to Buri Dihing M/s Dineshchandra R. Agarwal
1 SARDP section of NH-52B 52B/ 215 25.135 136.6 107.16 31/03/2015 5/30/2015 100.00% 100.00% 100.00% 5/30/2018 Completed Infracon Pt, Ltd.- Puna Hinda (JV) - -
2 laning from Bordumsa-Namchik (Buri
Dihing-Jairampur) road on NH52-B (New
2 SARDP  [NH-215) from Km 0.15 km (starting 52B 2223 189.91 143.21 23/07/2015 10/23/2015 100.00% 100.00% 100.00% 10/22/2018 Completed BIPL-BVEPL (JV) - -
Chainage near Buridihing Bridge) to km
22.380
2 laning from Pasighat to Pangin section M/s Dineshchandra R. Agarwal
3 SARDP of NH-229 from km 0 to Km 28 229/13 26.58 299.66 235.08 31/03/2015 5/27/2015 100.00% 100.00% 100.00% 5/25/2018 Completed Infracon P, Ltd. - -
2 laning from Pasighat to Pangin section TK Engineering & Consortium
4 SARDP  |of NH-229 from km 41.3 to 58.420 (Existing 229/13 17.12 247.44 194.11 05/12/2015 5/27/2015 100.00% 100.00% 99.95% 5/25/2018 Completed 9 9 - -
Put. Ltd.(TKECPL)
Km 42 to km 59)
Construction of 2-lane road from existing New NH-
5 SARDP  [km. 37.500 of Hunli-Anini road (Near Ithun 313 16 259.52 198 06/05/2016 07-10-2016 100.00% 100.00% 100.00% 10/6/2019 Completed M/s Madhucon Projects Ltd. - -
Bridge) to Km. 53.50 - Pkg.ll
6 SARDP (2 laning of Singer river to Sijon nala 513 23.38 238.46 179.82 09/11/2015 1/15/2016 100.00% 100.00% 100.00% 1/19/2019 Completed M/s ABL-BIPL (JV) - -
2 laning from Changlang Dist Boundary — o o o M/s MGCPL-HGIEPL (JV) R
7 SARDP Khonsa (42.844 km) section of NH-52B 52B/215 42.844 438.32 334.22 01/03/2016 6/15/2016 100.00% 100.00% 100.00% 6/14/2019 Completed -
2 laning of Changlang/Tirap District o o o T K Engineering & Consortium R
8 SARDP y to Changlang of NH-528B 52B/215 18.266 172.75 130.1 31/03/2015 6/1/2015 100.00% 100.00% 97.31% 5/31/2018 Completed Pyt Ltd,(TKECPL) -
o | sarop [2)aning fom Longcing to Kanubari of NH-| 5oy 515 | 47.21 52287 304 31032015 | 6212015 | 10000% 100.00% 96.94% 1112612018 Completed Mis Monte Carlo Ltd. 2 a
2 laning with paved shoulders from
Pasighat to Bomjur section from km o o o
10 SARDP 583.450 to 605.600 including Realignment 52 2215 244.82 163.61 02/03/2016 24-02-2017 100.00% 100.00% 97.81% 2/23/2020 Completed M/s BIPL-ABL (JV') -
from km591.900 to 602.600
Construction of 2-lane road from km. 12.00
11 SARDP  [to Km. 33.00 of Akajan-Likabali- Bame State Road 21 210.5 148 11/02/2015 1/20/2016 100.00% 99.84% 99.34% 1/18/2019 Completed M/s JKM-KCL JV - -
road (Pkg-l)
Rehabilitation/ Restoration (One Time New NH-
12 NH(O) [Improvement) of Hunli Anini Road from 313 215 23.56 22.12 22/02/2019 10/10/2019 100.00% 100.00% 93.64% 10/9/2020 Completed M/s N.M. Enterprises - -
km 0.00 to km 21.500
2-Laning of Joram - Koloriang Road (NH- A "
A T K Engineering & Consortium
® || cwmp DR D M AU D (i NH-713 12.05 17565 10263 2410312017 412212019 100.00% 100.00% 98.80% 41202022 Completed Put. Ltd.-Brand Eagles - .
32+050 (Existing Km 20.000 to Km 35.150)
(Pkg-) (TKECPL - BE)
2-Laning of Joram - Koloriang Road (NH- A "
A T K Engineering & Consortium
W || ey DR CEEED M, A TD D (i NH-713 11.95 17622 103.48 2410312017 412212019 100.00% 100.00% 98.46% 41202022 Completed Put. Ltd.-Brand Eagles - .
44+000 [Existing Km 35.150 to Km 50.050]
(Pkgl) (TKECPL - BE)
2 langing of Khupa - Hayuliang — Hawai
Road on EPC basis from design Km. 0.000
15 SARDP  |(Khupa) to Km. 17.000 [Existing Km 95.800 NH-313 134 252.05 138.13 23/03/2017 10-11-2017 100.00% 100.00% 99.49% 11/9/2020 completed M/s Sushee Infra & Mining Limited|  susheehayuliang@gmail.com
of (Khupa — Hayuliang Road) to Km 8.970
(Hayuliang — Hawai Road)] - |
Construction of 2-lane road from existing
16 SARDP  [km. 21.50 of Hunli-Anini road (Near Ithun NH-313 16 322.15 210.44 06/05/2016 21-12-2016 100.00% 98.05% 96.52% 12/20/2019 Completed M/s Madhucon Projects Ltd. gm.bd@madhucon.com
Bridge) to Km. 37.500 - (Pkg.-l)
Construction of 2-lane of Hunli-Anini road 9 o 5 .
17 SARDP from km 92.50 to Km 106.20 - IV NH-313 13.70 188.78 145.8 14/12/2016 19-01-2017 100.00% 100.00% 99.97% 1/18/2020 Completed M/s Sushee Infra & Mining Limited|  kishore.p@susheeinfra.com
Construction of 2-lane of Hunli-Anini road o 0 0 0
18 SARDP from km. 120.0 to Km. 130.30 - VI NH-313 10.3 145.17 105 31/03/2018 6/15/2018 100.00% 100.00% 98.69% 6/14/2021 Completed M/s TTC Infra ttc.hapkg6@gmail.com
2 langing of Hayuliang — Hawai Road on
EPC basis from design Km. 17.000 (Khupa) o o o .
19 SARDP to Km. 34.000 [Existing Km 16.950 to Km NH-313 17 252.79 168.3 23/03/2017 10-11-2017 100.00% 95.23% 92.17% 11/9/2020 11412023 M/s Sushee Infra & Mining Limited | ~ susheehayuliang@gmail.com
34.310 (Hayuliang — Hawai Road)] - Il
2 langing of Hayuliang — Hawai Road on
20 | sarop |EPCbasis from Design Km. 34.000 to Km. |, 17.825 263.31 1773 2300312017 104112017 | 100.00% 90.06% 87.93% 11912020 21712023 | Mis Sushee Infra & Mining Limited| susheehayuliang@gmail.com

51.825 [Existing Km 26.625 to Km 45.050
(Hayuliang — Hawai Road)]- lll




21

SARDP

2 laning of Balance work of Hayuliang—
Hawai bypass Road on EPC basis from
design Km. 51.825 to Km. 63.131 Existing
Km 45.050 of Hayuliang — Hawai road to
Hawai Town - IV

NH-313

1.3

256.66

131.91

31/03/2021

44319

100.00%

50.78%

44.89%

51212023

5/2/2023

Poddar Infratech Pvt. Ltd. - GRRB
Associates (JV)

poddargrrb@gmail.com

22

SARDP

Construction of 2-lane road from km. 0.00
(Existing km. 16.00 of Roing -Hunli Road)
to Km. 74.00 (Ithun Bridge near existing
km. 21.50 of Anini Road)-Green Field
alignment

NH-313

74.86

1718.59

1058.24

24/03/2017

43164

96.19%

55.81%

53.93%

3/4/2022

1/23/2023

M/s DRAIPL - Iron Triangle (ITL)
W)

moquisa@gmail.com

23

SARDP

Construction of 2 Major bridges at Existing
Ch. 23+650 (Design Ch. 23+550) and Ch.
28+200 (Design Ch. 28+200) of bridge span
160 m along the Existing Hunli-Anini Road
(Pkg.1) from Km 21.500 to Km 37.500 (CoS
work)

NH-313

0.32

45.43

60

28/09/2021

44547

100.00%

0.10%

0.00%

6/19/2023

6/19/2023

Poddar Infratech Pvt. Ltd.

info@poodarinfra.com

24

SARDP

Construction of 2-lane Hunli-Anini road
from km. 53.500 to km. 92.500 - Il

NH-313

39

568.92

434.06

12/09/2016

16-12-2016

100.00%

93.34%

90.99%

12/15/2019

3/31/2023

M/s PCL-Eagle (JV)

pcl.etalin@gmail.com

25

SARDP

Construction of 2-lane of Hunli-Anini road
from km. 106.20 to Km. 120.00 -V

NH-313

13.8

200.44

154.8

14/1212016

19-01-2017

100.00%

91.87%

89.21%

1/18/2020

12/31/2022

M/s Sushee Infra & Mining Limited

kishore.p@susheeinfra.com

26

SARDP

Construction of Balance work of 2 - Laning
of existing Akajan-Likabali-Bame Road on
EPC basis from design Km 33.00 to Km
65.810 (Existing km 36.00 to km 71.00) in
the state of Arunachal Pradesh under -
(Pkg-2)

State Road

32.81

118

93

30/06/2021

9/11/2021

100.00%

46.58%

38.70%

3/3/2023

3/3/2023

MVV Satyanaryana

mvvs.alb2@gmail.com
mvvsatya54@hotmail.com

27

SARDP

Construction of 2-lane road from Km.
65.810 to Km. 99.00 (Design Length=26.118
km) of Akajan-Likabali-Bame road (Pkg-3)

State Road

26.118

323.49

22017

31/03/2017

3/21/2018

100.00%

99.08%

96.76%

3/19/2021

1212412022

M/s SCIW-Shivam (JV)

sciwshivamjv.nhidcl@gmail.com

28

SARDP

Construction of Balance work of 2-Lane
with P S of Joram - Koloriang Road (NH-
713) from existing Km 50.050 to Km 70.00
[Design Km. 44+989 to Km. 61.547 (Pkg-Ill)

NH-713

16.558

228.1

100.21

10/08/2020

10/1/2020

100.00%

79.96%

77.43%

4122022

12/31/2022

Valecha Engg. Ltd.

partha.banerjee@valecha.in
contracts@valecha.in
tender@valecha.in

29

SARDP

Construction of Balance work of 2-Lane
with P S of Joram - Koloriang Road (NH-
713) from existing Km 70.00 to Km 88.700
[Design Km61.547 to Km78.724] (Pkg-1V)

NH-713

17477

294.04

147.13

11/08/2020

10/1/2020

100.00%

79.64%

76.79%

412/2022

12/31/2022

Bhimii Velji Sorathia Construction
Pvt. Ltd.

kuvraji@yahoo.com
kbh@bvscpl.in
gm.jkroad@bvscpl.in

30

SARDP

Construction of Balance work of 2-Lane
with P S of Joram - Koloriang Road from
existing Km88.700 to Km 104.850 [Design
km 78.724 to Km 93.724] (Pkg-V)

NH-713

2297

121.58

14/08/2020

10/1/2020

100.00%

75.32%

72.45%

4/2/2022

12/31/2022

Bhimii Velji Sorathia Construction
Pvt. Ltd.

kuvraji@yahoo.com
kbh@bvscpl.in
gm.jkroad@bvscpl.in

31

SARDP

Construction of Balance work of 2-Lane
with P S of Joram - Koloriang Road (NH-
713) from existing Km104.850 to km
122.600 [Design km92.724 to km108.724]
((Pkg-VI)

NH-713

199.03

102.86

17/08/2020

10/1/2020

100.00%

73.48%

70.56%

412/2022

12/31/2022

Jainco Enterprises Pvt. Ltd.

arunachaljainco@gmail.com
jainco.kota@gmail.com

32

SARDP

Construction of Balance work of 2-Lane
with P S of Joram — Koloriang Road from
existing Km122.600 to km138.00 [Design
Km108.724 to Km123.714] (Design length=
14.99km) (Pkg-VIl)

NH-713

184.88

101.95

07/08/2020

10/1/2020

100.00%

62.51%

60.82%

412/2022

12/31/2022

Jainco Enterprises Pvt. Ltd.

arunachaljainco@gmail.com
jainco.kota@gmail.com

33

SARDP

Construction of Balance Work of 2 lane
with Paved shoulder of Joram-Koloriang
Road (NH-713) on EPC basis from existing
Km 138.000 to Km 158.00 [Design Km
122+353 to Km 138+389] (Package 8)
[design length - 16.035 km] under -

NH-713

16.036

2441

94.966

07/03/2022

51712022

100.00%

11.43%

11.26%

11/6/2023

11/6/2023

Puna Hinda

punahinda@gmail.com

34

NH(O)-NE

Construction of 2-Laning with hard
shoulders of Arrowa-Khupa-Hayuliang
section of NH-113 from Ch.68.550 to
Ch.91.633 under - NH(O)-NE

13

23.083

301.06

156.7

31/08/2020

10/25/2020

100.00%

20.24%

16.72%

412712022

5/28/12024

M.P. Agarwall

35

Construction of 2-Laning with hard

s of Dy section

of NH-13 from Ch.0.00 km to 18.464km on
EPC under - NH(O)-NE

18.464

353.9

205.56

29/09/2020

11/5/2020

27.61%

21.64%

15.76%

5/8/2022

112412023

Valecha Engg. Ltd.

contracts@valecha.in

Land Aquisition

Total

750.17

10027.48

6583.65

MHA Works : Details of ICBR Phase-ll Works assigne

d under NHIDCL for Development of Critical

Infrastructure in Border

areas of Arunachal Pradesh

SL.
No.

Scheme

Name of Project

NH No.
(old/
New)

Length
(Km)

Sanctioned
Cost/TPC
Rs. in crore

Awarded
Cost
Rs. in
crore

Date of
Award

Date of
Start/Appo
inted Date

Right of
way
(ROW)
Available
%

Cumulative
Physical
progress %

Cumulative
Financial
progress
%

Target date
of
completion
as per
contract

Likely Date
of
completion

Name of the
Contractor

Official Mail IDs of
Contractor

Remarks/ Issues
(Land Aquisition
Issues/ Forest Issues/
Utility Shifting/
Contractor Issue)




ICBR

Construction of High Altitude Hill Road
from Dembuen to Bruni from KM 0+000 to
KM 36+300 in Anini District of Arunachal
Pradesh on EPC Mode

36.3

606.63

281.8

14/12/2020

3/4/2021

100.00%

78.00%

77.90%

111112023

3/31/2024

KRC Infraprojects Pvt. Ltd.

ICBR

Construction of High Altitude Hill Road
from Mipi to Mathun (Basam) from KM
0+000 to KM 16+730 in Anini District of
Arunachal Pradesh on EPC Mode

16.73

288.52

144.9

14/12/2020

3/4/2021

100.00%

80.60%

80.58%

3/17/2022

3/31/2024

VAG Buildtech Ltd-Taksa Tsang
Commercial (JV)

ICBR

Construction of High Altitude Hill road
from Doginala to Gau from KM 0.000 to KM
15.320 in Upper Subansiri District of
Arunachal Pradesh on EPC Mode

16.32

2423

121.977

21/1212020

3/4/2021

100.00%

17.33%

12.33%

03.09.2022

3/31/2024

Indo Engineering Project
Corporation

ICBR

Construction of High Altitude Hill Road
from Tadadege to Henker from KM 0+000
to KM 28+550 in West Siang District of
Arunachal Pradesh on EPC Mode

28.55

550.45

263453

14/12/2020

3/4/2021

100.00%

13.62%

9.29%

3/3/2023

3/31/2024

Sudhakara Infratech Pvt. Ltd-
LNS Infrastructure (JV)

ICBR

Construction of High Altitude Hill road
from Ladda to Basai from KM 0.000 to KM
32.260 in East Kameng District of
Arunachal Pradesh on EPC Mode

32.26

445.96

237.6

26/03/2021

4/26/2021

100.00%

1.24%

0.79%

21412024

2/4/2024

Suwarna Buildcon Pvt. Ltd.

ICBR

Taksing - Ghora Camp - Lung OP

7.09

102.74

Bids to be
invited

0.00%

0.00%

TOTAL|

136.25

2236.6

1049.73




Status as on 30.11.2022

q . | Cumulati Remarks/ Issues
Right of | Cumulati e
. Awarded ve Target date of (Land Aquisition
NHDP NH No. Sanctioned Date of way ve . . N . _ .
SL. 0 Length Cost Date of N N Financial | completion |Likely date of Name of the Official Mail IDs of Issue/ Forest
Phase/ Name of Project (Old/ Cost/TPC = Start/Appointe| (ROW) | Physical A i
No. (Km) N Rs. in Award " as per completion Contractor Contractor Issue/ Utility
Scheme New) Rs. in crore d Date Available |progress e
crore % % progress contract Shifting/
3 3 % c
o ontractor Issue)
Assam
‘Improvement and Strenghtening of Road Section from Chand Khera
1 NH(O)  |to Kurti Bridge on Assam-Tripura Border in the state of Assam on 208A 17.95 66.94 60.21 04/10/2016 28-11-2016 100.00% 100.00% 99.50% 1/24/2018 Completed M/s Ganesh Ram Dokania -
EPC basis
One time improvement of Moran Town section of NH-37 from km o 3
2 NH(0) 555.000 to km 558.500 NH-37 35 14.52 135 31/05/2019 8/19/2019 100.00% 100.00% 100.00% 8/17/2020 Completed M/s BB Enterprises. -
3 RO I Setimsinercyamentofplsboliotedojicnissclloni(yiaRowat NH-38 315 3084 26.92 2900712019 912512019 100.00% 10000% | 100.00% 912312020 Completed Mis Ganpai Buiders -
and Margherita ) of NH-38 from km 20.000 to km 53.000 : ) ) s . :
Construction of 2-L Dibrugarh By Pass / realignment of NH-37 from " M/s ABCI-JKM Pvt. Ltd (JV). B
4 SARDP Bogibeel Junction at km. 581.700 to km. 597.147 37 15.447 379.32 96.84 20/02/2015 11/212015 100.00% 100.00% 99.19% 10/31/2018 Completed
. N " M/s ECI Engg.Construction Co.
5 Sarnelil aanngomGohpuiohicienglsectornlipnkr2E SOCHRES 2t 52 10.08 2233 168.39 3000312015 1211112015 100.00% 98.50% 98.38% 1211012018 Completed Ltd. E
km 20.37 of NH 52A
6 | samop [2laningwith paved shoulders from km 6.25to 1040 of Slchar 53137 415 7678 5321 2310312015 10112015 100.00% 100.00% 99.69% 1201112017 Comnlster i RESEEECaCo s el -
adarpur section Company Ltd.
4-Laning of NH-37 from Nagaon By-pass to Teliagaon (km 278.600 to PRL Projects & Infra Structure
7 SARDP  |km 288.600) in the state of Assam under SARDP-NE Phase-A on EPC 37 10 225.02 87.11 23/03/2020 71112020 100.00% 96.88% 96.11% 12123/2021 12/31/2022 g nagaonnh127@prlinfra.com Land Aquisition
mode-Package-1 L.
4-Laning of NH-37 from Teliagaon to Rangagara (km 288.600 to km
8 SARDP  |297.000) in the state of Assam under SARDP-NE Phase-A on EPC 37 84 0 66.25 20/03/2020 7112020 100.00% 84.09% 81.60% 12/23/2021 12/31/2022 Ganga Sagar Singh support@gss.org.in Land Aquisition
mode - Package - 2
4-Laning from Rangagara to Kaliabhor Tiniali from km 297.00 to km y
9 SARDP 315,315 of NH-37 on EPC basis. 37 18.315 289.99 196.24 16/01/2017 23-10-2017 100.00% 74.01% 70.12% 412112020 12/31/2022 M/s Simplex c317. com
4-Laning from Kaliabor Tinali to Dolabari section from Km 0.0 to Km M/s Gammon India- S P manoj.
10 SARDP 17.3 of NH 37-A including construction of new Brahmaputra bridge 37A 14.01 811.28 588.95 31/10/2014 11/29/2014 100.00% 97.35% 96.75% 11/28/2018 12/31/2022 SinglalSPSCPL] (V) rs.com
11 | samop  |frkane highway connecting km 17.3 of W TAand km 1820fNHSZ | 57, gy 16.862 104951 1454 | 05112021 022 100.00% wi8% | 2478% 811112023 811112023 SriBabul Nath dolabarijamuguri@gmail.com
etween Dolabari and Jamuguri on EPC basis babulnath40@gmail.com
Construction of Jia Bharali Bridge (1.2Km) along with its approaches .
12 | SARDP |and River Training Work from km 25.552 to km 27.500 of NH-37A (New SN 1948 0 448.03 2111212020 21712021 100.00% 55.42% 52.77% 8/5/2023 8/5/2023 WKC Infrastructure Ltd. - RSM mkcilrsmjv@gmail.com
NH-715) (CoS work) 75 Infra Projects (JV)
4-Laning from Jamuguri to Biswanath Chariali from km 182 to km 208 o o o M/s T K Engineering Consortium tkjhbnc@gmail.com
13 SARDP of NH-52 52 26 520.01 303.49 13/10/2016 12/19/2016 100.00% 75.49% 72.49% 6/19/2019 6/30/2023 Put. Ltd.(TKECPL) ipdekatk@gmai.com
4-Laning from Biswanath Chariali by-pass Km 208.00 to Gohpur Km Dhatarwal Construction
14 SARDP  |265.50 (Total length 57.50) in the state of Assam on EPC basis Under 52 575 1099.35 393.482 18/10/2021 121112021 100.00% 37.95% 21.70% 6/14/2023 6/14/2023 dccindiaproject@gmail.com
SARDP-NE Company Pvt. Ltd.
4-Laning of Numaligarh to Jorhat section from Km. 402.500 to Km. s Hindustan Construction njrp.pd@hccindia.com,
15 SARDP  |453.000 (Design Km 403.200 to Km 454.240) except Dergaon bypass 37 39.72 814.56 454.89 31/10/2014 5/23/2015 99.47% 88.14% 86.42% 5/23/12020 12/31/2022 njrp.qclab@hccindia.com, Land Aquisition
N Company (HCC) N :
(with Toll Plaza) njrp@hccindia.com
16 | SARDP |4-Laning of Jorhat to Jhanji section from Km. 453.00 to Km. 491.08 37 378 738.15 2204 05/11/2021 209/2022 98.38% 15.16% 1373% 81112023 8/11/2023 V“ﬁz[::::zztir'es(‘ﬁ)e‘y vpilsiplv@siplassam.com Land Aqisition
4-Laning of Jhanjhi Jn to Demow section from Km. 491.050 to Km. Kamac Engg - Shiva Harlalka -
17 SARDP 535.250(Design Km 490.800 to K 534.800) (with Toll Plaza) 37 44.075 1369.02 234.199 25/07/2022 9/21/2022 97.35% 0.00% 0.00% 3/21/2024 312112024 w) - Land Aquisition
4-Laning of NH-37 Section between Demow to End of Moran Bypass
18 SARDP  |(From Km. 534.800 to Km. 561.700) including Emergency Landing 37 269 385.57 1225 14/10/2022 to be given 98.84% - - - Mohan Lal Jain - Land Aquisition
Facility (ELF) on EPC Mode.
4-Laning of NH-37 Section between End of Moran Bypass to Bogibeel . ;
19 SARDP junction near Lapetketa ((Km. 561.700-Km. 580.778) on EPC Mode. 37 19.175 330.3 2235 31/01/2019 6/712019 100.00% 65.20% 63.15% 12/4/2021 3/31/2023 M/S Manaranjan Brahma[MB] mbnh037@gmail.com
4-Laning of Balachera-Harangjao section of NH-54 (ext.) from km Mis Sushee Infra- M/s JSC
20 NHDP Il |275.00 to km 244.00 in the state of Assam under east west corridor 54 Ext. 2525 887.68 519.3 31/10/2017 12/26/2017 100.00% 52.61% 51.46% 6/24/2020 4/30/2023 PTPS (V) planning.balachera@gmail.com
project.
Construction and up gradation to 4-Lane of existing two lane with
paved shoulder from Hapachara to Tulungia road of NH-117 of
21 NH(Q)-NE existing Km 0.00 to km 14,050 and (Design Km 0.000 to km 14.660), 1028/ 117 14.66 22019 138.25 26/03/2020 6/26/2020 99.50% 42.16% 39.49% 12126/2022 12/26/2022 B.K.Sons Infra Pvt. Ltd. bksonsbong@gmail.com
(Design length- 14.660 km) under BMP




22

NH(O)-NE

Widening/Improvement to 4 -Lane with Paved Shoulder from Ch.
52.470km to Ch.71.500 km (DesignCh.48.655km to Ch.67.556km)of
Tulungia Jogighopa Bridge Approach Section (Package-5) of
Bilasipura- Guwahati road (NH 17)

18.9

636.42

418.49

22/03/2021

71912021

80.42%

30.38%

26.81%

12/31/2022

1/10/2023

Rajendra Singh Bhamboo Infra
Pvt. Ltd.

rajendrabhamboo@yahoo.co.in

Land Aquisition

23

NH(O)-NE

Construction of New 2-Lane Bridge with its approaches from km
0+000 to Km 4+385 across River Brahmaputra on NH-17 at Jogighopa

4.385

746.76

402.75

10/08/2021

11/1212021

90.43%

7.35%

2.42%

11/11/2024

11/11/2024

Satpal (S. P.) Singla
construction Pvt. Ltd.

spsjogighopa@spsingla.com

Land Aquisition

24

NH(O)-NE

Widening/Improvement to 4-Lane with paved shoulder from
Ch.75.330Km to Ch.88.00km (Design Ch.71.800 to 84.100 km) of
Jogighopa Bridge Approach (Near Pancharatna)- Agia (near Nichinta)
section (Pkg. 6) of Bilasipura-Guwahati road (NH-17) on EPC under
BMP

NH-17

123

208.84

1143

25/08/2020

10/26/2020

94.16%

26.92%

25.05%

411912022

41152023

Land Aquisition & Forest
Issue

25

NH(O)-NE

Widening/Improvement to 4 -Lane with Paved Shoulder from Ch.
88.000km to Ch.99.930 km (Design Ch.84.100km to Ch.96.000 km) of
Sagunbashi forest (near Nichinta) to starting of Krishnai Bypass
Section (Package-7) of Bilasipura Guwahati road (NH 17)

NH-17

11.63

286.72

131.865

31/03/2021

71912021

0.00%

0.00%

0.00%

To be foreclosed

M/s Ram Chandra Paul,

ram_chandrapaul@yahoo.in

Land Aquisition & Forest
Issue

26

Widening/Improvement to 4-Lane with paved shoulders from Km.
51+246 to Km. 66+000 (Design Chainage 50+710 Km to 65+923 Km) of
Parokhuwa-Dokmoka section (Package-2)

29

16.21

335.88

138.329

26/03/2021

71212021

92.20%

61.00%

53.93%

1/3/2023

1/3/2023

P. D. Agrawal Infrastructure Ltd. -
Apex Structure Pvt Ltd. (JV)

apexcompany2009@yahoo.in

Land Aquisition

27

NH(0)-TSP

Widening/Improvement to 4-Lane with Paved shoulder from km 66.00
to km 81.00 (Design Chainage 65.923 to 80.930) of Dokmoka -
LoringThepi section- (Package-3)

29

15.007

278.46

129.14

10/08/2020

9/30/2020

100.00%

98.25%

93.34%

312412022

12/31/2022

Skylark Infra Engg. Pvt. Ltd.

com,

pm
pm.assam@skylarkworld.com

Land Aquisition

28

NH(0)-TSP

Widening/Improvement to 4-Lane with Paved Shoulder from km
81+000 to km 95+400 (Design Chainage 80+930 to 96+400) of Loring
Thepi - Ganapath Gaur Gaon Section - (Package-4)

29

15.47

260.07

141.35

03/02/2021

6/25/2021

94.18%

84.72%

83.09%

1211712022

1211712022

$.8 Builders

ssbuilderspkg4@gmail.com,

Land Aquisition

29

NH(O)-NE

Widening/Improvement to 4-Lane of Daboka Dimapur Stretch from
Km 95+400 to Km 113+830 (Design Chainage 96+400 Km to 113+830
Km) of Ganpath Gaur Gaon- Kwaram Taro Vitlage- (Package-5)

29

17.43

288.85

141.464

31/03/2021

71212021

40.00%

13.97%

10.14%

1/12/2023

111212023

B.K.Sons Infra Pvt. Ltd.

bksonsinfra@gmail.com
bksonsmanjapkg5@gmail.com

Land Aquisition

30

NH(O)-NE

Widening/mprovement to 4-Lane with Paved Shoulder from KM
113+300 to Km 146+230 (Design Chainage 113+830 to 145+712) of
Kwaram Taro Village - Dillai Section (Package-6)

29

31.88

625.64

28211

10/09/2021

71412022

8.86%

0.00%

711312024

711312024

Ashoka Buildcon Ltd.

ablnh29pkgb@ashokabuildcon.i
n

Land Aquisition

31

NH(O)-NE

Widening/lmprovement to 4-Lane with Paved Shoulder from Dillai at
Km 146+230 to Lahorijan at Km 157+460 (Design Chainage 145+712
to 156+502) of Dillai - Lahorijan (Package - 7)

29

10.79

204.1

8127

02/09/2022

to be given

M/s Shankar Agarwal

Land Aquisition & Forest
Issue

32

EAP (JICA)

4-Lane Bridge including approaches over River Brahmaputra
between Dhubri (on North Bank,Assam) and Phulbari (on south
Bank,Meghalaya) on NH-127B

1278

19.282

4997.04

3165.99

24111/2020

12/15/2020

100.00%

15.37%

13.39%

(65%)
15:03-2025
(85%)5th Milestone
15-03-2026

(90%)6th Milestone
13.09-2027

(100%)
12:09-2028

9/12/2028

Larsen & Toubro Ltd. Heavy
Civil Infrastructure IC Larsen &
Toubro Ltd.(L&T)

sns@Intecc.com

33

EAP (JICA)

Widening / Improvement to 4-Lane with Paved Shoulder configuration
of existing single lane road from Srirampur (near Bhairiguri Village) to
Kachukhana Harichara Paglagaunj (Package-l) of Srirampur - Dhubri
Section of NH-127B from existing Km 0.000 to Km 28.050 (Design Km
0.000 to Km 27.650), (Design Length=27.650 Km) under JICA ODA
Loan assistance (Phase-V)

[Srirampur - Dhubri Pkg-1]

1278

27.65

613.89

297.2816

12/09/2022

to be given

Simplex Ltd.

c3172@sir infra.com

Land Aquisition

34

EAP (JICA)

Widening / Improvement to 4-Lane with Paved Shoulder

configuration of existing single lane road from Kachukhana

Harichara Paglagaunj to Dhubri - Phulbari Bridge approach (Package-
1l) of Srirampur - Dhubri Section of NH-127B from existing Km 28.050
to Km 55.060 (Design Km 27.650 to Km 54.154), (Design
Length=26.504 Km) under JICA ODA Loan assistance (Phase-V)
[Srirampur - Dhubri Pkg-2]

1278

26.504

909.02

4539

04/08/2022

to be given

Mis Jandu Construction India
Pvt. Ltd.

Land Aquisition

35

NH(0)

Rehabilitation & upgradation to 4-Lane with Paved shoulder of
Dergaon Town section from Km 426.800 to Km 437.800 (Total length-
11.00 km) on NH 37 on EPC basis

2/NH-37

106

287.63

1225

19/03/2020

6/30/2020

75.55%

73.12%

73.10%

6/19/2022

3/30/2023

M/s Rajinder Infrastructure
PvtLtd.

op.sharma0082@gmail.com

36

Widening/improvement to 4-Lane with paved shoulder from km.
581+700 to km 606+300 of NH-37 on existing Dibrugarh-Lahoal-
Chabua Bypass i.e. from Lepetketa to Kandulibari Grant Gaon
section under NH(O) - NE [Pkg.1]

37

246

215.27

115.82

31/03/2022

71252022

0.00%

0.00%

0.00%

712412024

712412024

Ganpati Builders

op.sharma0082@gmail.com




Widening/improvement to 4-Lane with paved shoulder from km.

Y 606+300 to km 626+030 of NH-37 on existing Lahoal-Chabua Bypass " o jkmahanta@jkminfra.net
37 NH(O)-NE i.e. Kandulibari Grant Gaon to Nalanihulla section under NH(0) - NE 37 19.73 170.95 101.16 05/04/2022 712512022 0.00% 0.00% 0.00% 712412024 712412024 JKM Infra works LLP ikmho@ijminfra.net
[Pkg.2]




Multi modal Logistic Park at Jogighopa (MMLP), Bongaigaon District, & MMLP-2 at Silchar, Assam under BHARATMALA PARIYOJNA (MoRTH- Logistics Section)

Rightof | Cumulati Cumulati Remarks/ Issues
NHDP Connectivit Sanctioned Awarded Date of \?va - ve Target date of (Land Aquisition
SL. Pl e G Bt Length Cost/TPC Cost Date of Start/ (RO\lI,V) Physical Financial | completion |Likely date of Name of the Official Mail IDs of Issue/ Forest
No. Gl d NH I)IIIW (Km) R Rs. in Award Appointed Available my . as per completion Contractor Contractor Issue/ Utility
. : crore Date o P go/ progress contract Shifting/
: ’ % Contractor Issue)
Development of External Trunk Connectivity and Internal
Infrastructure Works at Multi Road
1 - Model Logistics Park at Jogighopa in the State of Assam on EPC Cunnecl::l\ty' NH 8.944 165.94 05/06/2020 9/30/2020 100.00% 64.27% 47.57% 3/31/2022 3/31/2023 M’/s Ram Chandra Paul cmm.manipur@gmail.com
Mode y
(Package-l: Road and Utility Works) 17 (Sevoke (West
Bengal) to
Guwahati (Assam
Development of Internal Infrastructure works at Multi modal Logistic | Rajl Connectivity: Credible Engineerin
2 - Park at Jogighopa in the State of Assam in EPC mode (Package -2, Kolkata — (Building Work) 693.97 80.07 05/08/2020 9/30/2020 100.00% 73.49% 68.15% 4/3/2022 3/31/2023 Constructi g Pyt ng
Building & Infrastructure works) Bongaigaon and ) onstruction Pvt. Ltd.
Kolkata -
Guwahati line
Earthwork in Formation, Road Work, Construction of Bridges,
Blanketing, P. Way Linking works including Supply of P. Way Fittings Waterways 6.78 Km
. and Track Ballast in connection with Construction of Railway Siding | Connectivity: NW- | (Railway Work:
3 (fom Jogighopa Railway Station to MMLP at Jogighopa from Ch. 00| 2 rom Dhutri- | Jogighopa Rly. 2184 091012020 12/1/2020 84.04% 34.78% 2317% 4112022 12/31/2022 Sumcon Infraventures LLP
to 3760 (Package -3, Railway Siding from Jogighopa Railway Station | Sadiya on River | station to IWT)
to MMLP) Brahmaputra &
accessible to
Haldia and
of Inland Water Transport (IWT) Terminal at MMLP Kolkata, eastern
Jogighopa, Assam , borne by IWAI in respect of Phase-IA comprising | coast via Indo- ‘deposit work' of
4 - of Site Development, One Jetty, Approach Trestle, Shore Protection Bangladesh P WA 70.92 639 06/10/2021 41222022 100.00% 0.00% 0.00% 10/21/2023 10/21/2023 DVP Infra Projects Pvt. Ltd.
Work, Storage Areas, Building, Utilities and Others on EPC mode on
NW-2
East - West
Corridor
. Development of Multi Modal Logistics Park (MMLP) at Silchar in the Silchar (Assam)- |  DPR under . . . _
5 State of Assam under Bharatmala Pariyojana. Churaibari preperation Under Preperation 615 26/02/2021 41912021 000% 000%

(Tripura)i NH37 &




Status as on 30.11.2022

SL.
No.

NHDP
Phase/
Scheme

Name of Project

NH
No.
(old/
New)

Length
(Km)

Sanctioned
Cost/TPC
Rs. in crore

Awarded
Cost
Rs. in
crore

Date of
Award

Date of
Start/Appoin
ted Date

Right of way
(ROW)
Available
%

Cumulative
Physical
progress %

Cumulative

Target date
of

Likely date of

progress %

as per
contract

Name of the Contractor

Official Mail IDs of
Contractor

Remarks/ Issues
(Land Aquisition
Issues/ Forest
Issues/ Utility
Shifting/
Contractor Issue)

UT of Jammu & Kashmir

NH(0)

Restoration of road by way of clearance of landslide, surface
boulders side drain, culverts including construction of R/wall
and B/walls and laying of WBM-I, WBM-IIl, WBM-Ill & Bituminous
Carpeting on K road (Km 184.00
to Km 265.000) on Item Rate basis

244

2320

16.49

1247

16/02/2018

3/7/2018

100.00%

100%

100%

8/31/2019

Completed

M/s Khandey Infra Pvt Ltd

NH(0)

Restoration of Road by way of clearance of landslide, surface
boulders side drain, culverts including construction of
R/wall/Scuppers and laying of WBM-Il, WBM-IIl, & Pre- Mixed
Surfacing/Mixed seal Surfacing (PC) on Batote-Kishtwar-Chatroo-
Sinthan top road NH-244 Km from Km 170.000 to Km 184.000 on
Item Rate basis

244

14.00

6.55

01/03/2018

3/7/2018

100.00%

95.00%

76.26%

11/10/2020

Completed

M/s Khandey Infra Pvt Ltd

NH()

Work of construction, operation and maintenance of Z-Morh
tunnel including approaches on NH-1 (Srinagar Sonamarg Gumri
road) on DBFOT (Annuity basis)

65

2680.42

2378

19/112/2019

612412020

99.58%

56%

59%

1212112023

1212112023

Mis APCO Infratech Pvt. Ltd

dksaini@apcoinfra.com

NH(0)

Construction of

(I) Connecting road from Z-Morh Tunnel to Zojila Tunnel (Road
Length=18.475km) and

(1) 14.150 Km long 2-L Bi- directional single tube Tunnel accross
Zojila Pass on Sonamarg - Kargil section from Km 82 to Km 118
of NH-01

3262

6808.69

4509.5

25/08/2020

10/1/2020

100.00%

23.60%

18.75%

6/1/2024

9/29/2026

Megha Engineering &
Infrastructures Ltd (MEIL)

harpalsingh@meilgroup.com

NH(0)

Construction of Bi-directional Tunnel at Km 83 of Length 495 m
including approach road of 664 m and a Major Bridge of 110 m
from Km 82.675 to Km 82.925 on NH-244 on EPC basis (Khellani-
Kishtwar) in the UT of J&K

244

1.269

91.29

76.49

07/02/2020

6/8/2020

100.00%

36.90%

32.60%

6/8/2022

3/31/2023

M/s Beigh C

Co. Pvt. Ltd.

NH(0)

Construction of a 4-Lane flyover with paved shoulder
configuration along with service road from 4th Tawi bridge (D.Ch.
0.000) near Bhagwati chowk to Canal Head (D.Ch. 1.350) on
Jammu-Akhnoor road section of NH-144A (Pkg-1)

144A

1.35

245.34

136.125

24/09/2022

to be given

0.00%

M/s Maan Builders

NH()

Up-gradation to 4-lane with Paved Shoulder of Jammu-Akhnoor
road section of NH-144A from Canal head (Km 0.800) to Ganesh
Vihar (Km 6.000) Pkg-2

144-A

52

458.06

277.03

15/03/2018

8/7/2018

100.00%

99.16%

99.16%

21412021

1213112022

M’s. S.P Singla Construction Pvt.
Ltd.

salwanguleria@spsingla.com,
spsakhnoor@spsingla.com

Land Acquisition

NH(0)

Up-gradation to 4-lane with Paved Shoulder of Jammu-Akhnoor
road section of NH-144A from Ganesh Vihar (Km 6.000) to Khati
Chowk (Km 26.350) Pkg-3A

144-A

20.35

435.82

193.99

02/03/2019

712/2019

94.96%

61.79%

58.03%

71212021

5/30/2023

Mis. Tarmat Ltd.

varghesedilip@gmail.com,
tarmatakhnoor@gmail.com

Land Acquisition

NH(0)

Upgradadtion to 4-L with Paved Shoutder configuration from Km
26.350 (Design Chainage 26+615) (Khati Chowk) to Km 30.097
(Design Chainage 30+359) (Hanuman Chowk) including bridge on

144A

374

198.28

Under bidding

0.00%

Under bidding

Land Aquisition & Forest
Issue

NH()

Widening and up-gradation to 2 lane with paved shoulder

ation and ic imp! from km 0.000 to km
16.990 (Phase-l) on Chenani — Sudhmahadev section of NH-244

24

16.99

264.21

155.04

27/03/2018

111222018

94.42%

75.85%

74.72%

11/22/2020

4/30/2023

M/s. ECI Engineering in JV with M/s
SRM Projects

srmcontractors@gmail.com
srmeplc@gmail.com

Land Acquisition

NH(0)

Up-gradation to 2-lane with Paved Shoulder from Km 12.850 to
Km20.300 of 7.450Km length on Goha-Khellani section and a link
road to Goha village of 2.016 km on NH-244 (Package I)

244

9.46

22839

118.41

31/07/2020

10/1/2020

98.94%

50.14%

43.62%

4/1/2022

6/30/2023

OASIS - VIPL (JV)

avi.saxena1992@gmail.com

Land Acquisition

NH(0)

Up-gradation to 2-lane with Paved Shoulder from Km 20.300 to
Km 29.030 of 8.730 Km length on Goha-Khellani section on NH-
244 (Package Il

244

8.73

210.79

31/07/2020

10/1/2020

96.84%

54.20%

47.34%

41112022

5/31/2023

ES Pvt. Ltd.

Land Acqg

NH(0)

Up-gradation to 2-lane with Paved Shoulder form Km 29+030 to
Km 31+449 of 2.419 Km length of Uni-Directional (1.574 Km)
Khellani Tunnel including its approach road on NH-244 (Package
)

244

2419

749.61

431.28

08/02/2021

3/25/2021

100.00%

40.22%

35.25%

3/25/2023

5/23/2023

APCO Infratech Pvt Ltd

pm.ktp@apcoinfra.com

NH(0)

Construction & Upgradation to 2 lane with paved shoulder from
Design Km. 31.449 (Khellani) (Ex. Km 44.946) to Km 51.700 (Prem
Nagar) (Ex. Km 68+617) of 20.251 Km length on Khellani -
Kishtwar - Chattroo section (PKG- 1)

244

20.251

486.45

208.581

03/02/2021

3/29/2021

94.91%

57.23%

52.59%

9/28/2022

6/24/2023

R&C Infra Engineers Pvt. Ltd.- SKS
Infra Projects Pvt. Ltd. (JV)

randcinfraengineers@gmail.com

NH()

Construction & Upgradation to 2-lane with paved shoulder from
Design Ch. Km 51+700 (at Premnagar km 66+315) to Km 66+535
New Thatri (at Start of Km 83rd, Tunnel Km 82+665) of 14.835 Km
design length on Chenani-Sudhmahadev-Goha Khellani-Kishtwar-
Vailoo Donipawa-Ashajipora Section (Pkg - 2).

24

14.840

51243

220.3256

19/07/2021

8/26/2021

91.08%

20.85%

19.12%

2/25/2023

22612023

Mathiyan Construction Pvt. Ltd. -
Unique Construction (JV)

pm.jk@mathiyan.com

NH()

construction & Upgradation to 2-lane with paved shoulder from
Design Km 67.805 (end of Km 83rd tunnel) (Ex. Km 83+905) to Km
80.675 (start of Kislhtwar Bypass) (Ex. Km 97+0751 of 12.870 Km
length on chenani-Sudhmahadev-Goha Khellani-Kishtwar-vailoo-
Donipawa-Ashajipora seition of NH-244 in the UT of J&K on EPC
Mode under NH(O)-Gen (Pkg-3)

24

12.871

398.51

134.353

30/03/2021

7112021

75.44%

3043%

29.29%

12/30/2022

6/28/2023

R & B Infra Project Pvt. Ltd

mb.pkg3@gmail.com

Land Acquisition

NH(0)

Construction of Kishtwar bypass with 2 lane with paved shoulder
from Design Km. 80.675 (Dulhasti) to km 95.550 (Bandarkoot ) of
14.88 km & link road from 0+000 to 1.871 of length=1.871 Km on
Khellani - Kishtwar - Chattroo section and including a link road to
Kishtwar town.

(Pkg-4)

244

16.746

859.67

436.337

07/07/2021

812412021

60.45%

6.81%

6.36%

8/23/2023

8/23/2023

APS Hydro Pvt. Ltd. - Unique
Construction (APS - UC) (JV)

apsjkstructure@gmail.com

Land Acquisition




NH()

Construction/upgradation to 2-lane with paved shoulder from
Design Km 95.55 (gandarkoot) to Km. 111.06 (Chattroo) of 15.52
Km length on C| i Goha-Khettani-Kishtwar-
vailoo-Donipawa-Ashajipoora section on NH-244 (Pkg-5)

24

15.520

497.09

202,603

13/07/2021

8/24/2021

99.74%

25.49%

21.47%

2019/2023

2/19/2023

Shree Girrajiee Infra Heights Pvt.

Itd. - Narendra Builders (SGIHPL-

NB) (JV)

sginbpkg5@gmail.com

Land Acquisition

NH()

Construction & Upgradation to 2/ 4-lane with paved shoulder
from Design Km 148+589 (Existing km 235+070) (Vailoo )to
Design Km 176+532 (Existing km 263+070) Donipawa of 27.943
km length on Khellani-Khanabal section (PKG- 6)

24

27.943

28528

158.15

03/02/2021

3/31/2021

100.00%

70.44%

70.38%

9/30/2022

3/31/2023

New India Contractors &
Developers Pvt. Ltd. - Khanday
Infrastructure Ltd. (JV)

Mukeshbsoni@gmail.com

20

NH(0)

construction of New 2-Lane bypass from Design Km 176+532
(Existing km 263+070; (Donipawa) to Design Km 185+002 (Near
s 3

i on NH-44 at km 238+500) Alstop via
Ashajipora of 8.470 Km length i.e., to connecting NH-244 & NH-44
(Pkg-7)

244

8470

260.40

57.264

30/03/2021

6/15/2021

100.00%

24.85%

21.24%

12/16/2022

12/16/2022

E5 Infrastructure Pvt. Ltd.

arora_rohit121@rediffmail.com

21

NH(0)

& Upg ion of existing carriageway to
intermediate lane from km0.00 to km42.82 of Length 42.820kms
on Baramulla-Gulmarg section

701A

42.820

146.31

84.62

31/08/2020

10/8/2020

0.00%

98.52%

94.31%

416/12022

12/31/2022

United Jehlum - Jehlum
Construction Co- (JV)

ahanger.basit@gmail.com

22

NH(0)

Construction of Uni-directional Sudhmahadev - Dranga Tunnel
and its approach roads on Chenani - Sudhmahadev - Goha road
(design length 12.850 km including Uni-directional Tunnel 1-
5.449/ 5.417 km (Tube-1/ Tube-2) and Tunnel 2- 2.64/2.63 km
(Tube-1/ Tube-2) on NH-244 in UT of J&K on EPC Mode.

244

12.850

3703.16

Under bidding

0.00%

Under bidding

23

NH()

Constructon of Uni-Directional Singhpora-Vailoo Twin Tube
Tunnel (Under Sinthan pass) and its approach road (of 2-lane
with paved ) on Goha-Khellani-Kisht
Vailoo-Khanabal stretch (Design Length 38.61 KM including Uni
directional twin tube Tunnel 10.36) on NH-244 in the UT of J&K
on EPC Mode.

244

38.610

4807.97

Under bidding

0.00%

Under bidding

Total

356.75

24352.67

9895.12




Status as on 30.11.2022

REMMATKS/ TSSUES
0 Right of way | Cumulative | Cumulative (Land Aquisition
NHDP NH No. Sanctioned | Awarded Date of = 5 P Target date of . "
9L Phase/ Name of Project (Old/ Eenath Cost/TPC Cost Date of Award | Start/Appointed (RC_)W) nvsical financial completion as per | Name of the Contractor OffcialMaillDelct [Eees) FOT?St
No. (Km) A 5 Available progress progress Contractor Issues/ Utility
Scheme New) Rs. in crore |Rs. in crore Date contract e
% % % Shifting/ Contractor
lssue)
UT of Ladakh
Widening & Upgradation to 2 lane with paved shoulder of NH-301 Shiva Buildtech Pvt Ltd- Land Aquisition & Forest
1 NH(O) |Kargil Zanskar Road from Design Km 0.000 (Ex. Km.0.000) to Km 301 30.040 384.24 192.30 3/31/2021 71112021 17.31% 19.34% 16.08% 1/2/2023 Haidary Construction Pvt. Ltd | shivabuildtech@gmail.com q
30.040 (Ex. Km. 30.000) of 30.040 Km length (Pkg-l) W) Issue
'Widening & Up-gradation to 2 lane with paved shoulder of NH-301 Land Aquisition & Forest
2 NH(O) |Kargil- Zanskar Road from Design Km .30.940 (Ex. Km. 30.000) to 301 26.960 404.89 229.19 3/31/2021 71112021 9.27% 11.39% 2.63% 1/2/2023 Topline Infra Projects Pvt. Ltd. | topline.infra@gmail.com
Design Km 57.000 (Ex. Km. 57.905) of 26.960 Km length (Pkg-ll) Issue
Widening & Up-gradation to 2 lane with Paved shoutder of NH-301 Land Aquisition & Forest
3 NH(O) |Kargil- Zanskar Road from Design km 57.000 (Ex. Km. 57.905) to Km 301 30.000 381.01 217.09 3/31/2021 71112021 41.67% 28.03% 24.36% 1/2/2023 Topline Infra Projects Pvt. Ltd. | topline.infra@gmail.com
87.000 (Ex. Km. 88.2491) of 30.000 Km length (Pkg-lil) Issue
Up-gradation to Intermediate lane with earthen shoulder of NH-301 .
4 NH(O) |Kargil- Zanskar road from km 87+00 to KM 98+524 in the UT of 301 11520 80.92 49.73 8/5/2020 3/2/2021 100.00% 25.60% 20.49% 3/1/2024 United Jehlum' Road and Roof unitedjhelum@gmail.com
L ormally State of J&K) on EPC Mode PKG-IV Builders
’ S&P Infrastructure Developers
Up-gradation to intermediate lane of NH-301 Kargil- Zanskar road .
5 | NHO) |from Km 98+524 to Km. 117+180 in the UT of Ladakh (Formally State | 301 18.650 169.79 15174 8/11/2020 1211012020 100.00% 99.25% 92.94% 12/9/2023 Pa.Ld- planning.epo@skytarkworld.co
of J&K) on EPC Mode PKG-V Skylark Infra Engineering Pvt m
Ltd.(JV)
S&P Infrastructure Developers
Up-Gradation to Intermediate lane of NH-301 Kargil- Zanskar Road ~ :
6 | NHO) |from Km 117+180 to Km. 148+320 in the UT Ladakh (Formerly State | 301 31.140 239,81 185.37 112712021 5/24/2021 100.00% 63.24% 51.57% 512312024 pa.Ld- planning.epc@skytarkworld.co
of J&K) on EPC mode PKG-VI Skylark Infra Engineering Pvt m
Ltd.(JV)
. . S&P Infrastructure Developers
Up-Gradation to Intermediate lane of NH-301 Kargil- Zanskar Road ~ L
7 | NHO) |from Km 148+320 to K. 196+250 in the UT of Ladakh (Formerly 301 47930 308.86 239,00 112712021 6/14/2021 100.00% 56.38% 0231% 6/13/2024 Pa.Ld- planningepo@skytarkworld.co | Land Aquiston & Forest
State of J&K) on EPC mode PKG-VII Skylark Infra Engineering Pvt m Issue
Ltd.(JV)
Widening & Up-gradation to 2 lane with paved shoulder of NH-301 Land Aquisition & Forest
8 NH(O) |Kargil Zanskar Road from Design Km 196.250 (Ex. Km. 194.1901 to 301 33.770 398.37 195.29 3/31/2021 71112021 51.53% 33.07% 31.58% 1/2/2023 Satish Aggarwal & Co. sarccompany@gmail.com q
Design Km 230.020 (Ex Km. 231.692) of 33.770 Km length (pkg-VIIl) Issue
Total 230.01 2367.89 1459.71




Status as on 30.11.2022

SL.

No.

NHDP
Phase/
Scheme

Name of Project

NH No.

(O1d/
New)

Length
(Km)

Sanctioned
Cost/TPC
Rs. in crore

Awarded
Cost
Rs.in
crore

Date of
Award

Date of
Start/Appoin
ted Date

Right of
way
(ROW)
Available
%

Cumulative
Physical
progress %

Cumulative
Financial
progress %

Target date of
completion as
per contract

Likely date of
completion

Name of the Contractor

Official Mail IDs of
Contractor

Remarks/ Issues
(Land Aquisition
Issues/ Forest Issues/
Utility Shifting/
Contractor Issue)

Manipur

1

EAP
(ADB)

2- Laning of Imphal — Moreh Section of NH 39 from
Km 350.000 to Km 395.680 (Package Il)

39/102

4478

868.75

457.77

01/06/2018

10/16/2018

100.00%

100.00%

100.00%

10/14/2021

Completed

M/s GR Infra Projects Itd

planning.immo@grinfra.com

NH(O)

Construction of :(i) 154m span steel superstructure
Bridge at km 145.090 over river Barak & (ii) 122m
span steel superstructure Bridge at km 189.800
over river Makru and Approaches of both the
Bridges to be constructed is 1595m.

141.14

109.00

02/12/2016

412712017

100.00%

100.00%

83.18%

4124/2020

Completed

M/s Bhartia Infra (BIPL)

NH(O)-NE

Improvement/Strengtening to 2-lane with hard
shoulder of Pallel-Chandel section of NH-102C (Km
0.000 to Km 18.292) on EPC basis

102C

18.292

107.72

71.01

27/03/2020

71112020

100.00%

100.00%

96.84%

6/30/2022

Completed

Krishna Construction Co.

keenh102c@gmail.com

NH(O)

Construction of 4-Lane Bridge over Irang River on
Imphal-Jiribam road section (95.50 Km)

53/37

0.377

49.31

41.88

27/11/2020

11412021

96.35%

25.65%

19.39%

11212023

11212023

Avantika Contractor (1) Ltd.

sriavantikaimphal21@gmail.com

NH(O)-NE

Widening to 2 -Lane with Paved shoulder of Imphal
to Jiribam section of NH-37 from Design Chainage
3.275 km to 15.940 Km (Total length=12.665 Km)
(PKG-1)

53/ 37

12.665

139.38

78.99

30/03/2021

71112021

58.49%

28.15%

23.62%

12/13/2022

12113/2022

CMM jects Ltd.

NH(O)-NE

Widening to 2 -Lane with Paved shoulder of Imphal
to Jiribam section of NH-37 from Design Chainage
15.940 km to 33.120 Km (Existing Chainage Km
15.946 to Km 33.395) (Total length=17.180 Km)
(PKG-2)

53/37

17.18

195.14

120.74

26/03/2021

6/11/2021

66.66%

32.05%

27.56%

3/19/2023

3/19/2023

Mehta Construction Company -
Ganpati Builders (JV)

mehtaganpatijv@gmail.com

Land Acquisition

NH(O)-NE

Widening to 2 -Lane with Paved shoulder of Imphal
to Jiribam section of NH-37 from Design Chainage
33.000 km to 66.390 Km (Existing Chainage from
km 33.395 to km 67.496) (PKG-3)

53/37

33.16

467.00

253.84

15/07/2021

9/15/2021

100.00%

4.88%

0.00%

12/29/2023

12/29/2023

BLA Projects Private Limited - G P
Projects Ltd. (JV)

nh37.pkg4@gpprojects.n

Land Acquisition

NH(0)-TSP

Widening to 2 -Lane with Paved shoulder of Imphal
to Jiribam section of NH-37 from Design Chainage
66.110 km to 101.280 Km (Existing Chainage km
67.496 to km 103.557) (PKG-4)

53/ 37

3517

579.63

268.34

23/08/2021

27.06.2022

0.00%

51212024

Aarpee Infraprojects Pvt. Ltd.

Land Acquisition

NH(0)-TSP

Widening to 2 Lane with Paved shoulder of Imphal
to Jiribam section of NH-37 from Design Ch. from
Km 101+280 Near Khongsang Village to Km
131+280 near Puilon (Kambiron) Village ( PKG-5)

53/37

410.68

218.52

25/03/2022

to be given

100.00%

Sarjan Infracon Pvt. Ltd.

sarjaninfrapkg6@gmail.com

Land Acquisition

NH(0)-TSP

Widening to 2 Lane with Paved shoulder of Imphal
to Jiribam section of NH-37 from Design Ch. from
km 131.280 to km 169.570 (PKG-6)

53/ 37

38.29

504.76

243.99

31/03/2022

to be given

0.00%

Sarjan Infracon Pvt. Ltd.

Land Acquisition

SARDP

Improvement/widening to 2 laning of stretch from
Khongsang to Tamenglong of NH-137

137

37.97

424.62

296.25

08/03/2019

8/1/2019

100.00%

88.65%

83.45%

713112022

3/29/2023

M/s Shivalaya Construction Pvt.
Limited

scc.mn296@gmail.com

Land Acquisition

NH(0)-TSP

Construction of 2 -Lane with paved shoulders road
from Tamenglong to Mahur in the state of Manipur
from km 0.000 at Tamenglong to km 10.000 near
Dialong (Package-1)

137

185.80

111.80

19/07/2021

9/15/2021

100.00%

21.72%

14.32%

3/16/2023

3/16/2023

M/s Roadridge Developers Pvt. Ltd.
- Sunshine Overseas Pvt. Ltd. (JV)

rdplsopljvpkg1@gmail.com

NH(0)-TSP

Construction of of 2 -Lane with paved shoulders
road from Tamenglong-Tousem-Lisang-Mahur
Road (NH-137) starting near Dialong Village at km
10.000 and ending near Barak River at km 31.430
(Package-2)

137

2143

483.87

29245

20/07/2021

9/15/2021

100.00%

30.32%

20.77%

3/16/2023

3/16/2023

Ms Jandu Construction India Limited

jcipl. I il.com

- Niraj Cement Limited

W)

Forest Issue

NH(0)-TSP

Construction of 2 -Lane with paved shoulders road
from Tamenglong to Mahur in the state of Manipur
from Km 20.500 at old Tamenglong to Km 30.800
near Phelong (Package-3)

137

12.05

234.08

150.06

26/03/2021

6/21/2021

100.00%

29.02%

27.02%

121202022

4/23/2023

M/s Kalyan Toll Ltd.

Forest Issue

NH(O)-NE

Construction of 2 -Lane with paved shoulders road
from Tamenglong to Mahur in the state of Manipur
from km 34+000 at Phelong to km 44+700 near
Azuram (Package-4)

137

10.7

198.77

119.74

19/07/2021

9/15/2021

100.00%

21.53%

17.95%

3/16/2023

3/16/2023

M/s Roadridge Developers Put. Ltd.
- Sunshine Overseas Pvt. Ltd. (JV)

rdplsopljvpkg4@gmail.com

Forest Issue

NH(0)-TSP

Construction of 2 -Lane with paved shoulders road
from Tamenglong to Mahur (NH-137) in Manipur
starting from km 54.180 near Azuram to km 80.630
near Mandeu (Package 5)

137

2645

477.86

286.71

23/08/2021

11/18/2021

100.00%

9.35%

4.31%

5/19/2023

5/19/2023

M/s Shri Swami Samarth Engineers
Ltd.

sssel.manipurpkg5@gmail.com

Forest Issue

NH(0)-TSP

Construction of 2 -Lane with paved shoulders road
from Tamenglong to Mahur (NH-137) starting from
km 80.630 near Mandeu to km 96.870 near Jiri River
(Package-6)

137

16.24

311.18

191.08

10/09/2021

11/19/2021

100.00%

12.90%

10.42%

52012023

5/20/2023

M/s B R Goyal Ltd.

NH(O)-NE

Widening/Improvement to 2-lane with Paved
shoulder of Yaingangpokpi - Finch corner road
section of NH-202 from Km 0.000 to Km 16.900
(part of contract Package -1) on EPC

202

16.9

478.81

124.81

28/03/2020

71112020

94.80%

37.81%

34.72%

6/30/2022

3/3/2023

Mis Varaha Infra Limited

varaha.imphal@gmail.com

NH(O)-NE

Widening/Improvement to 2-lane with Paved
shoulder of Yaingangpokpi - Finch corner road
section of NH-202 from Km 16.900 to Km 30.970
(part of contract Package -Il) on EPC basis

202

14.07

0.00

135.63

28/03/2020

7112020

100.00%

37.56%

26.68%

6/30/2022

6/5/2023

Mis Varaha Infra Limited

varaha.imphal@gmail.com




20

NH(0)-TSP

Construction of 2-laning with Hard shoulder road of
Ukhrul - Toloi - Tadubi section of NH-102A from
Design Chainage 50.850 km to 81.870 km (Package -
3

102A

31.02

315.56

181.26

221012021

0.00%

0.00%

0.00%

Bids Re-invited.

Land Acquisition

21

NH(0)-TSP

Construction of 2-laning with Hard shoulder road of
Ukhrul - Toloi - Tadubi section of NH-102A from
Design Chainage 81.870 km to 105.825 km
(Package -4)

102A

23.96

310.76

150.14

27/08/2021

812712022

79.03%

8.05%

1.54%

1/22/2024

AK Shivhare Infrastructure Pvt Ltd

Land Acquisition

22

NH(0)-TsP

Widening to 2-lane with Hard shoulder of
Churachandpur to Tuivai Section from km0.00 to
km13.747 (Pkg- | A)

1028

1375

167.95

92.71

31/03/2020

71112020

100.00%

82.75%

79.13%

6/30/2022

3/22/2023

Krishna Ct Co.

keenh il.com

23

NH(0)-TSP

Widening to 2-lane with Hard shoulder of
Churachandpur to Tuivai Section from km13.747 to
km32.835 (Pkg- | B)

1028

19.09

241.52

139.80

31/03/2020

7112020

100.00%

57.02%

47.75%

6/30/2022

3/31/2023

RSM Infra Projects

rsminfraprojects@gmail.com

24

NH(0)-TsP

Widening to 2-lane with Hard shoulder of
Churachandpur to Tuivai Section from km32.835 to
km48.587 (Pkg- IIA)

1028

15.76

232.99

139.19

31/03/2020

7112020

100.00%

T.12%

70.04%

6/30/2022

5/5/2023

Bharat Vanijya Eastern Pvt. Ltd

25

NH(0)-TsP

Widening to 2-lane with Hard shoulder of
Churachandpur to Tuivai Section from Km 48.587 to
Km 69.875 (Package-ll B)

1028

21.88

365.53

206.41

30/06/2020

8/5/2020

100.00%

67.34%

56.11%

8/4/2022

5/2/2023

Bharat Vanijya Eastern Pvt. Ltd

26

NH(O)-NE

Widening to 2-lane with Hard shoulder of
Churachandpur to Tuivai Section of NH-102B from
Design Chainage 69.875 Km to 121.769 Km (Pkg-3)

1028

51.89

673.27

404.48

14/07/2021

81252021

100.00%

31.94%

26.35%

82412023

8124/2023

MisM &S Co.

mnsccpur102@gmail.com

27

NH(0)-TSP

Widening to 2-lane with Hard shoulder of
Churachandpur to Tuivai Section from Km118.850
to km130.00 (Pkg- IVA)

1028

1.15

204.12

114.68

31/03/2020

71112020

100.00%

56.19%

49.18%

6/30/2022

6/2/2023

M/s GPT Infraprojects Ltd.

gptinfraprojectsimphalbranch@gmail.
com

28

NH(0)-TSP

Widening to 2-lane with Hard shoulder of
Churachandpur to Tuivai Section from Km130.00 to
km 141.029 (Pkg- IVB)

1028

11.03

171.76

102.80

01/07/2020

8/5/2020

100.00%

53.52%

47.26%

8/4/2022

5/18/2023

M/s GPT Infraprojects Ltd.

gptinfraprojectsimphalbranch@gmail.
com

29

NH(0)-TSP

Improvement of existing road to 2 laning with Hard
Shoulders of Maram -Peren section (Package-1A,
length- 22.340Km) from Design Chainage 0.000 km
to 22.340 km on NH-129A

129A

2234

226.32

151.15

05/02/2021

6/21/2021

79.14%

22.06%

17.41%

121222022

6/30/2023

CSR Infratech India Pvt. Ltd.- Raam
Infratech India Pvt. Ltd. (JV)

kpanda0786@gmail.com

Land Acquisition

30

NH(0)-TSP

Improvement of existing road to 2 laning with Hard
Shoulders of Maram-Peren section (Package-1B,
length- 17.660 km) from Design Chainage 22.340
km to 40.000 km

129A

17.66

188.36

128.55

05/02/2021

6/21/2021

100.00%

42.66%

37.53%

12/22/2022

6/30/2023

CSR Infratech India Pvt. Ltd.- Raam
Infratech India Pvt. Ltd. (JV)

kpanda0786@gmail.com

31

NH(0)-TSP

Improvement of existing road to 2 laning with Hard
Shoulders of Maram-Peren section (Package-2A,
length- 16.840 Km) from Design Chainage 40.000
km to 56.840 km on NH-129A

129A

16.84

204.58

121.00

07/07/2021

9/15/2021

100.00%

78.93%

72.25%

3/18/2023

3/18/2023

Heera Ram Godara - Dudi &
Company (JV)

arvindpuri999@gmail.com

32

NH(0)-TSP

Improvement of existing road to 2 laning with Hard
Shoulders of Maram-Peren section (Package-2B,
length- 18.160 Km) from Design Chainage 56.840
km to km 75.000 on NH-129A

129A

18.16

232.26

145.87

12/02/2021

6/21/2021

97.25%

43.08%

36.16%

12/22/2022

6/30/2023

Satya Builders

premsinghkuntal1984@gmail.com

Land Acquisition

33

NH(0)-TsP

Improvement of existing road to 2 lanning with Hard
Shoulders of Maram Peren section (Package-lll,
length - 34.494 km) from Design Chainage km
75+000 to 109+494 km on NH-129A

129A

34.494

467.41

269.42

27108/2021

11/26/2021

96.49%

19.40%

15.61%

11/25/2023

11/25/2023

New India Contractors & Developers
Put. Ltd. - Bharat C ion Co.

W)

Land Acquisition & Forest Issue

34

NH(O)-NE

Improvement/Upgradation of existing 2-lane to 4-
Lane Divided Highway from Taphou Kuki to Daili
section of Imphal-Kohima Road (Design Ch.: km
262.175 to 274.610) (Pkg-4A)

39/02

12.44

379.39

212.54

31/08/2020

10/15/2020

53.30%

17.63%

12.36%

4/18/2022

2120/2023

Lekcon Infrastructure Pvt. Ltd. -
R.S.V. constructions Pvt. Ltd. (JV)

prasadsurya30@gmail.com

Land Acquisition

35

NH(O)-NE

Improvement/Upgradation of existing 2-lane to 4-
Lane Divided Highway from Daili to Kuraopokpi
section of Imphal-Kohima Road (Design Ch.: km
274.610 to 287.00 ) (Pkg-4B)

39702

12.39

268.98

Project has been Foreclosed due to
Non-availability of land.
Project to be Re-awarded

Land Acquisition

36

NH(O)-NE

Improvement/Upgradation of existing 2-lane to 4-
Lane Divided Highway from Kuraopokpi to Sekmai
section of Imphal-Kohima Road (Design Ch.: km
287.00 to 297.700) (Pkg-5A)

39702

107

228.97

Project has been Foreclosed due to
Non-availability of land.
Project to be Re-awarded

Land Acquisition

37

NH(O)-NE

Improvement/ Up-gradation of existing 2-Lane road
to 4-Lane Divided Highway from Sekmai to
Nilkhuthi section of Imphal-Kohima Road (Design
Chainage from Km 297+700 to Km 308+729) of NH-
39 (Pkg-5B)

39/02

11.029

211.70

126.58

27103/2021

712012021

37.79%

2.64%

0.00%

1/21/2023

6/30/2023

NSC Projects Pvt. Ltd

jcpantd7@gmail.com

Land Acquisition

38

EAP
(ADB)

4- Laning of Imphal — Moreh Section of NH 39 from
Km 330.000 to Km 350.000 (Contract Package I)

39/02

761.54

397.00

05/09/2019

6/1/2020

98.16%

86.65%

80.26%

5/31/2023

3/31/2023

M/s GR Infra Projects Itd

planning.immo@grinfra.com

39

NH(O)-NE

Widening and Improvement to 2-Lane with paved

of Imphal-Moreh section of NH-39 from
Km 395.680 to Km 406.000 (Package-lll)

39/02

10.32

259.31

150.11

22/03/2021

6/21/2021

100.00%

78.50%

70.21%

12/20/2022

4/19/2023

Dwarakamai Constructions Pvt. Ltd.

dme.nsc.impkg3@gmail.com

Forest Issue

40

NH(O)-NE

Widening and Improvement to 2-Lane with paved
shoulders of Imphal-Moreh section of NH-39 from
km 406.000 to Km 425.411 (Package-IV)

39/02

19411

217.99

140.00

22/03/2021

712012021

100.00%

49.98%

40.39%

1/19/2023

6/8/2023

M/s SKV & SPG Pt. Ltd.

imphalmorehpkgiv@gmail.com

Forest Issue

4

NH(O)-NE

Construction of Moreh Bypass to 2-lane with Paved
shoulder from km421.950 to 425.411 of NH-39
(Length= 2.52 km) near Indo-Myanmar border on
EPC

39702

252

68.14

2151

27/03/2020

71112020

100%

50.40%

44.40%

12/31/2021

12/31/2022

Mis LK. & Sons

kadamjiti@gmail.com

42

NH(O)-NE

Construction of 2 laning with hard shoulder road of
Akash bridge - Jessami section of NH-202 in
Nagaland- Manipur from design Ch. 325.440 km to
340.160 km (Pkg-ll)

202

14.72

15211

73.48

21/06/2022

to be given

0.00%

Mis HVS Construction Materials Pvt.
Ltd.

hvs_construction@rediffmail.com

Total

820.28

12875.02

7041.28




Status as on 30.11.2022

q n Remarks/ Issues
Awarded Rightiofit| ¢\, ulativi||CHmulativ/ Target date (Land Aquisition
SL NHDP NH No. Lenath Sanctioned Cost Date of way e Physical e of Likely date Name of the Official Mail IDs Issues?Forest
No. Phase/ Name of Project (old/ (K:]) Cost/TPC Rs. in Date of Award |Start/Appointe| (ROW) o yress Financial |completion of Contractor of Issues/ Utilit
* | Scheme New) Rs. in crore cr;re d Date Available P go/ progress as per completion Contractor Shiftina/ Y
% ’ % contract 9
Contractor Issue)
Meghalaya
2- laning of Ranikor-Nonghyllam- Maheshkola- M/s Dhar Construction
1 SARDP Baghmara (from design Ch. 0.000 to Ch. 129.385) SH 04 25.75 306.28 216.33 09/03/2019 9/30/2019 90.04% 73.80% 69.90% 3/30/2022 3/31/2023 Company & Chanchal Paul dccshg@gmail.com Forest Issue
Package-I: Existing Ch. 0.000 to Ch.31.700 (Pkg-1) )
Improvement/widening to 2-laning with earthen
houlder of Nongjri (Design Ch. 30.00km) to
Maheshkola (Design Ch. 55.525km )[R-M-B o M/s Dhar Construction .
2 NH(O)-NE Package 2 on SH-4 section of Ranikor- SH 04 25.525 2835 140.928 07/03/2022 to be given 76.49% - - - - Company dccshg@gmail.com
Maheshkhola- Baghmara Project in the state of
Meghalaya under NH (O)-NE (Pkg-2)
Improvement/ widening to 2-laning with earthen
shoulder from Maheshkola to kanai existing dmrmeghalayasite@gmail. Land Acquisition & Forest
3 SARDP  [chainage from Ch. 59.270 to Ch. 85.970 (Design Ch. 0 25 260.21 150.2 27/03/2021 6/28/2021 82.86% 40.17% 30.40% 12/28/2022 5/31/2023 M/s DMR Builders Pvt. Ltd. com/ qulw o,
55.525 to Ch. 79.680) on SH-4 Ranikor-Baghmara dmrbuilders@yahoo.com ssue
Project (Package-3)
Improvement/widening to 2-lane with Earthen
shoulder of Ranikor-Maheshkhola- Baghmara road
4 NH(O)-NE sKerﬁ"s‘;"ggrg 't'; KK?:TJ; ;i‘;’;gz:;"g:“gffr:';:m SHO4 | 14763 157.86 82.798 3010912020 1012412020 100.00% 56.39% 51.92% 412412022 413012023 Mis Narendra Sharma n”:sg:::;ﬂ“;%g@”;:;f’g;
81.100 to Km 96.000) Design length-14.763 km on
EPC (Pkg-4)
Improvement/widening to 2-lane with Earthen
houlder of Ranikor-Maheshkhola- Baghmara road
5 NH(O)-NE sK‘:t:%'; g’:;:z‘rf’::ag‘; :a(:::i’ge:'g:""grg:" ;:m SHO4 | 163 146.88 74.409 30109/2020 10124/2020 100.00% 64.95% 60.44% 412412022 413012023 Mis Narendra Sharma ::gs;‘:m;%&ﬂ;f%
96.00 to Km 112.300) design length-16.30 km on
EPC (Pkg-5)
Improvement/ widening to 2-laning with earthen
shoulder of Panda (Design Ch. 112.300 km) to
Baghmara (Design Ch. 129.385 km )[R-M-B " " o Nidhi Creative .
6 NH(O)-NE Package-VI] on SH-4 section of Ranikor- SH 04 17.085 144.99 82.336 27/01/2022 9/30/2022 100.00% 8.00% 0.00% 1/25/2024 3/31/2024 Infrastructure Pvt, Ltd. nidhi.cipl@yahoo.in
Maheshkhola- Baghmara Project in the state of
Meghalaya under NH(O)-NE (Pkg-6)
Rehabititation and up gradation of Nongstoin-
Rambrai-Kyrshai road up to Meghalaya-Assam o o o M/s SPICA Projects & | nongstoin.spica@gmail.co
7 NH(O)-NE border from Km 0.335 to km 34.039 to 2-Lane under - 337 359.86 155.543288 27/01/2022 27.05.2022 94.07% 14.00% 10.04% 5/28/2024 5/28/2024 Infrastructures Pvt. Lid. m
NH(o) - NE in the State of Meghalaya (Package-I)
Widening to 2- lane with Geometric improvement Mis Manaranjan Brahma
8 | EAP(ICA) ;::;’g::,“;ﬁamd :;‘;";J;T:::g?&;"wfm 3:?:: & 51 51536 553.41 358.65 28/03/2018 9/15/2018 92.59% 4957% 46.25% 911412021 412312023 (MB Constructions) mb"“’a's"e:::“@gma”'c Land Acquisition
shoulder of Tura- Dalu section
Improvement/Widening to 2-L with Paved Shoulder
from (design Km 0.00 to Km 10.670) / 4-Laning " Contract Foreclosed &
9 BAPUICA) | rom (design Km 0.00 to Km 0.930) between 40 e %112 0 B : 28.62% ) ) ) ) Bids are Re-invited )
Shillong-Dawki (Pkg-1)
Improvement/Widening to 2-Lane with Paved M/s ARSS Infrastructure | rameshranjan.arss@gmail.
10 EAP (JICA) [Shoulder from (design Km 10.670 to Km 37.550) 40 26.55 525.68 210 24/11/2020 12/26/2020 85.66% 34.50% 30.48% 12/26/2022 715/2023 Jan. gmal. Land Acquisition
. N Pvt Ltd com,
between Shillong-Dawki (Pkg-2)
Improvement/Widening to 2-Lane with Paved Mis S S Infrazone Pt Ltd
1 EAP (JICA) [Shoulder from (design Km 45.760 to Km 63.530) 40 17.77 44551 88.2 02/11/2020 12/14/2020 84.29° 21.90% 16.90% 1211412022 7128/2023 | ssinfrapvtitd@outlook.com Land Acquisition
between Shillong-Dawki (Pkg-4) 5
Improvement/Widening to 2-Lane with Paved Contract Foreclosed &
12 EAP (JICA) (Shoulder / 4-Laning from (design Km 63.530 to Km 40 7.99 284.21 0 - - 63.27% - - - - ! " - Land Acquisition
71.520) between Shillong-Dawki (Pkg-5) Bids to be Re-invited
Total 273.57 3819.51 1559.39




Status as on 30.11.2022

SL.

NHDP
Phase/
Scheme

Name of Project

NH

(Old/
New)

Length
(Km)

Sanctioned
Cost/TPC
Rs. in crore

Awarded
Cost
Rs. in
crore

Date of
Award

Date of
Start/Appoi
nted Date

Right of way
(ROW)
Available
%

Cumulative
Physical
progress

%

Cumulative
Financial
progress
%

Target date of
completion as
per contract

Likely date
of
completion

Name of the
Contractor

Official Mail IDs of
Contractor

Remarks/ Issues
(Land Aquisition
Issues/ Forest Issues/
Utility Shifting/
Contractor Issue)

Mizoram

NH(O)-NE

Rehabilitation and Up-gradation to 2 lane with
paved shoulders of Economic Corridor of NH-
6 from Design Chainage Km 00+000 to Km
13+510 (Selling-Dulte - 1)

13.51

206.9

134.91

3/31/2020

71112020

96.23%

66.04%

58.80%

6/30/2022

2/26/2023

M/s GVV Construction Pvt. Ltd.

gvvcon@gmail.com

Land Aquisition & Forest Issues

NH(O)-NE

Rehabilitation and Up-gradation to 2-lane with
paved shoulders of Economic Corridor of NH-
06 from Design Chainage Km 13+510 to km
27+400 (Selling-Dulte - I1)

13.89

216.49

138.75

3/31/2020

71112020

93.95%

94.99%

91.30%

6/30/2022

12/23/2022

M/s NG Projects Ltd.

Land Aquisition & Forest Issues

NH(O)-NE

Rehabilitation and Up-gradation to 2- lane
with paved shoulders of Economic Corridor
of NH-6 from Design Chainage km 27+400 to
km 45+040 (Selling-Dulte - lll)

17.64

292.23

197.38

3/31/2020

71112020

85.03%

55.90%

47.58%

6/30/2022

4/15/2023

M/s NG Projects Ltd.

& Forest Issues

Land Aquisiti

NH(O)-NE

Rehabilitation and Up-gradation to 2-lane with
pave shoulders of Economic Corridor of NH-6
from Design Chainage Km 45+040 to Km
62+200 (Selling-Dulte - IV)

17.16

281.77

185.49

3/31/2020

71112020

99.07%

88.84%

84.48%

6/30/2022

1/30/2023

M/s Anusha Projects Pvt. Ltd.

& Forest Issues

Land Aquisiti

NH(O)-NE

Up-gradation to 2 lane with paved shoulders
of Dulte-Kwalkulh road (International
Corridor) of NH-6 from Design Chainage Km
54.400 to Km 72.350 (Package-l)

17.95

374.39

212.365

3/31/2021

6/25/2021

80.50%

69.36%

59.97%

12/25/2022

5/8/2023

Dhariwal Buildtech Ltd.

dbl.mizoram@gmail.com

NH(O)-NE

Rehabilitation and Up-gradation to 2 lane with
paved of K K road
(International Corridor) of NH-6 from Design
Chainage Km 72.350 to Km 84.800 (Package-ll)

1245

233.25

121.031

3/31/2021

6/25/2021

96.39%

49.69%

41.87%

12/25/2022

7/8/2023

Dwarakamai Constructions Pvt.
Ltd.

dmcepl.pkg2@gmail.com

NH(O)-NE

Up-gradation to 2 lane with paved shoulders
of Khawzawl-Champhai road (International
Corridor) of NH-6 from Design Chainage Km
84.800 to Km 111.580 (Package-lIl)

26.78

674.71

370.432

3/31/2021

6/25/2021

86.82%

53.73%

45.63%

6/25/2023

6/25/2023

RKC Infrabuilt Pvt. Ltd. - Shri
Balaji Construction Company
[RKCIPL- SBCC] (V)

NH(O)-NE

4-Laning of Vairengte - Chhimluang section
(Package-3) of NH-306

from Existing Chainage km 43+000 to Km
59+700 (Design Chainage km 46+000 to km
60+850) on Silchar - Vairengte- Sairang road
in the State of Mizoram under Bharatmala
Pariyojna under NH(O)-NE

306/ 6

14.85

491.39

244.6895

112712022

to be given

0.00%

1/0/1900

Dhatarwal Construction Company
Put. Ltd.

Not yet Appointed

Land Aquisition & Forest Issues

NH(O)-NE

4-Laning of chhimluang-Kolasib from section
(pkg-4) of NH-306 & NH-6 existing chainage
km 59+700 to km 86+000 (design chainage km
61+000 to km 77+500) on Silchar-vairengte-
sairang road in the state of Mizoram under
Bharatmala Pariyojna on EPC mode
Vairengte - Sairang Pkg-4

306/ 6

16.5

561.91

276.728

112812022

to be given

0.00%

1/0/1900

Shiwalay Infra Projects Pvt. Ltd.

Not yet Appointed

Land Aquisition & Forest Issues

NH(O)-NE

4-Laning of Kolasib - Sethawn section
(Package-5) of NH-6 from Existing Chainage
km 86+000 to km 107+850 (Design Chainage
km 77+500 to km 95+500) on silchar -
vairengte - sairang road under Bharatmala
Pariyojna on EPC mode under NH(O)-NE
Vairengte - Sairang Pkg-5

306/ 6

7204

323.6545

3/25/2022

to be given

0.00%

1/0/1900

Rajendra Singh Kiledar
Construction Company (RSK) -
MLN (JV)

Not yet Appointed

Land Aquisition & Forest Issues

NH(O)-NE

4-Laning of Sethawn - N. Kawnpui section
(Package-6) of NH-6 from Existing Chainage
km 107+850 to km 126+315 (Design Chainage
km 95+500 to km 111+850) on Silchar-
Vairengte-Sairang road in the State of
Mizoram under Bharatmala Pariyojna on EPC
mode

Vairengte - Sairang Pkg-6

306/ 6

16.35

595.65

268.152

3/28/2022

to be given

0.00%

1/0/1900

Anusha Projects Pvt. Ltd.

Not yet Appointed

Land Aquisition & Forest Issues

NH(O)-NE

Construction of 2-laning with hard shoulder
configuration of Lunglei to Chhumkhum from
Design Chainage Km 0.000 to Km 37.420 of
NH-302 [Pkg-A]

302

3742

698.45

404.592

3/30/2021

6/30/2021

70.92%

12.98%

8.59%

12/30/2022

10/21/2023

SRK Constructions and Projects
Pvt. Ltd.

gm.mizoram@srkprojects.in

NH(O)-NE

Construction of 2-laning with hard shoulder
configuration of Chhumkhum to Tlabung
from Design Chainage Km 37.420 to Km
74.950 of NH-302 [Pkg-B]

302

37.53

740.58

435.392

3/31/2021

7/10/2021

75.64%

10.94%

7.21%

1/9/2023

11/18/2023

SRK Constructions and Projects
Pvt. Ltd.

gm.mizoram@srkprojects.in




EAP (JICA)

Widening and up-gradation to 2-lane with
paved shoulder configuration and geometric
improvements from km 8.00 to km 65.00
(Package-1) on Aizawl-Tuipang section

54

56.96

1099.947

699.3

11/25/2019

112412020

99.19%

46.47%

38.43%

712512023

2/10/2024

M/s Gawar-SCCPL (JV)

shivalayamizoram@gmail.com

EAP (JICA)

Widening and up-gradation to 2-lane with
paved shoulder configuration and geometric
improvements from km 65.00 to km 125.00
(Package-2) on Aizawl-Tuipang section

54

53.263

1027.833

512

3/8/2019

12/23/2019

98.95%

47.84%

43.74%

6/22/2023

6/22/2023

M/s Gammon Engineers and
Contractors Private Limited

subhajit.pramanick@gammonengi
neers.com

EAP (JICA)

Widening and up-gradation to 2-lane with
paved shoulder configuration and geometric
improvements from km 125.00 to km 166.00
(Package-3) on Aizawl-Tuipang section

54

4

867.09

450.45

2/13/12019

10/25/2019

100.00%

52.40%

48.38%

412412023

4/24/2023

M/s Bhartia Infra Projects Ltd
(BIPL) -ABCl Infrastructures
Private Limited (JV)

bipl.mzrmpkg3@gmail.com

EAP (JICA)

Widening and up-gradation to 2-lane with
paved shoulder configuration and geometric
improvements from km 166.00 to km 208.00
(Package-4) on Aizawl-Tuipang section

54

4253

899.45

4405

2/13/12019

10/25/2019

99.01%

56.24%

51.30%

412412023

4/24/2023

M/s ABCI Infrastructures Private
Limited

abcinh54.4@gmail.com

EAP (JICA)

Widening and up-gradation to 2-lane with
paved shoulder configuration and geometric
improvements from km 208.00 to km 250.00
(Package-5) on Aizawl-Tuipang section

54

34.58

752.89

395.37

2/13/12019

10/25/2019

97.46%

56.53%

50.93%

412412023

4/24/2023

M/s ABCI Infrastructures Private
Limited

abcinh54.5@gmail.com
p5nh54@hotmail.com

EAP (JICA)

Widening and up-gradation to 2-lane with
paved shoulder configuration and geometric
improvements from km 250.00 to km 298.00
(Package-6) on Aizawl-Tuipang section

54

45.46

811.536

546.05

3/8/2019

12/16/2019

99.21%

48.52%

43.27%

6/15/2023

6/15/2023

M/s ABCl Infrastructures Private
Limited-Bhartia Infra Projects Ltd
(BIPL) (JV)

akhilesh_37@rediffmail.com
abcinh54.6@gmail.com

Forest Issues

20

EAP (JICA)

Widening and up-gradation to 2-lane with
paved shoulder configuration and geometric
improvements from km 298.00 to km 339.00
(Package-7) on Aizawl-Tuipang section

54

40.344

719.574

4464

9/21/2020

10/1/2020

99.95%

39.45%

33.95%

41112024

4/1/2024

Power Mech Projects Ltd.- SRC
Infra Developers Pvt. Ltd. (JV)

pavan.gvrinfra@gmail.com

Forest Issues

21

EAP (JICA)

Widening and up-gradation to 2-lane with
paved shoulder configuration and geometric
improvements from km 339.00 to km 380.00
(Package-8) on Aizawl-Tuipang section

54

39.94

713439

443.94

2/13/2019

3/16/2020

99.40%

45.40%

40.29%

9/14/2023

5/10/2024

M/s Bhartia Infra Projects Ltd
(BIPL) - ABCI Infrastructures
Private Limited (JV)

bipl.mzrmpkg8@gmail.com

22

EAP (JICA)

Construction of 2-L Chhiathlang -Serchhip
Bypass (Pkg-1) on Aizawl-Tuipang section of
NH-54

54

14.4

275.02

153.1

9/30/2020

10/15/2020

91.67%

38.80%

35.33%

10/15/2022

7/6/2023

Kram Infracon Pvt. Ltd.(KIPL) -
VKMCPL (JV)

deepesh. co.in

& Forest Issues

Land Aquisiti

23

EAP (JICA)

Construction of 2-L Hnathial Bypass (Pkg-2)
on Aizawl-Tuipang section of NH-54

54

113.58

60.3

7/31/2020

10/1/2020

100.00%

26.70%

23.94%

4132022

6/29/2023

Mathiyan Construction Pvt. Ltd.

horendra1969@gmail.com

Other Issues

2

EAP (JICA)

Construction of 2-L Lawngtlai Bypass (Pkg-3)
on Aizawl-Tuipang section of NH-54

54

22713

58.85

31.14

10/29/2020

11/20/2020

98.99%

40.64%

36.32%

512212022

12/18/2022

David Zohmachhuana

Lawngtlaibypassteam@gmail.com

Contractor Issue

25

NH(O)-NE

Up-gradation to 2-lane with paved shoulders
of Khawkawn (from Bridge across River
Tuivai) - Ngopa section of NH-102B of Aizawl -
Imphal Economic Corridor from Existing
Chainage km 0.000 to km 32.796 [Design
Chainage km 0.000 to km 31.280] (Package-1)

1028

31.28

492.94

2656

9/2/2021

11/26/2021

16.94%

11.49%

10.68%

5/19/2023

5/19/2023

B R Goyal Infrastructure Ltd.

mizoram@brginfra.com

26

NH(O)-NE

Up-gradation to 2-lane with paved shoulders
of Ngopa - Pawlrang section of NH 102B of
Aizawl - Imphal Economic Corridor from
Existing Chainage km 32.796 to km 72.030
[Design Chainage km 31.280 to km 68.170]
(Package-2) Keifang- Tuivai Pkg-2

102B

36.89

523.78

0.00%

To be Re-awarded.

27

NH(O)-NE

Up-gradation to 2 lane with paved shoutders
of Pawlrang - Rulchawm section- of NH-102B
of Aizawl - Imphal Economic Corridor from
Existing Chainage km 72.030 to km 104.129
including 2.459 km re-alignment section from
Tuivai River to Rulchawm connecting km
48.150 of NH-6 [Design Chainage km 68.170 to
km 98.579] (Package-lll)

under Bharatmata Pariyojna (Keifang- Tuivai
Pkg-3)

1028

30.41

500.88

276

3/25/2022

to be given

0.00%

Dhariwal Buildtech Ltd

Not yet Appointed

Total

736.36

14944.93

8033.72




Status as on 30.11.2022

Remarks/ Issues
. Awarded Right of way . . Land Aquisiti
NHDP NH No. Sanctioned Date of Cumulative | Cumulative |Target date of | . . . e uisition
SL. . Length Cost Date of q (ROW) A n A get ¢ Likely date of Name of the Official Mail IDs of Issues/ Forest
Phase/ Name of Project (Old/ Cost/TPC N Start/Appointe X Physical Financial |completion as . e
No. (Km) N Rs. in Award Available o o completion Contractor Contractor Issues/ Utility
Scheme New) Rs. in crore crore d Date % progress % | progress % | per contract Shifting/ Contractor
Issue)
Nagaland
Construction of 2-Lane with hard . R
1 | SARDP |shoulders of Pfutsero- Phek (PP) road from : 20 237,72 13673 32212018 111812018 100.00% 100.00% 100.00% 111812021 Gompleted) || -2nilal KhimibhiBhalelal(KKB) .
Km 0-20 Project Pvt. Ltd.
Construction of 2-Lane with hard Mis Madhucon Proiects Limited
2 SARDP  |shoulders of Pfutsero- Phek (PP) road Km - 20 251.97 160.1 3/22/2018 11/15/2018 100.00% 100.00% 100.00% 11/114/2021 Completed Ph ) -
20-40 b
Construction of 2-Lane with hard s Madh B e
3 SARDP |shoulders of Pfutsero- Phek (PP) road Km - 2256 282.98 1926 312212018 1111512018 100.00% 100.00% 100.00% 1111412021 Completed s Madhucon Projects Limite -
40-62.558 sy
Construction of 2-Lane with Hard Mis Shivalaya Construction Co
4 SARDP of Cl Zi (C-2) - 25 339.57 233.35 3/23/2018 71312019 99.52% 99.79% 91.01% 71212022 Completed Y scepl.nagaland@gmail.com
road Km 0-25 PKG-I o
Construction of 2-Lane with hard
5 SARDP  [shoulders of Merangkong-Tamlu-Mon - 20 215,12 143.6544 3/23/2018 11/18/2018 100.00% 100.00% 98.76% 111712021 Completed M/s Keystone Infra Pvt. Ltd. -
(MTM) Km 0-20 - PKG-|
4 Laning of Dimapur Kohima Road from
Design Km 123.840 to Km 138.775 in the o o o
6 SARDP state of Nagaland under SARDP-NE on 39/29 14.935 489.01 387.00 5/12/2016 9/16/2016 100.00% 97.76% 94.14% 9/15/2019 12/31/2022 M/s Ramky-ECI (JV) Phone
EPC basis (Package - I). ramkyeci ’
yecinh39nagaland@gmail.
4 Laning of Dimapur Kohima Road from com
Design Km 138.775 to Km 152.490 in the "
7 SARDP state of Nagaland under SARDP-NE on 39/29 13.715 519.72 339.55 51212016 8/3/2016 100.00% 98.14% 94.80% 8/2/2019 12/31/2022 M/s Ramky-ECI (JV) Phone
EPC basis (Package - II).
4 Laning of Balance work of Dimapur
Kohima Road from Design Km 152.490 to
8 SARDP  |Km 166.700 (Existing Km 156.000 to Km 39/29 1421 562.98 111.197 711612021 9/1/2021 100.00% 28.06% 26.45% 8/31/2022 1/31/2023 OASIS Technocons Ltd. info@oasisprojects.com
172.900), in the state of Nagaland under
SARDP-NE (Package - ).
Construction of 4/6 Laning from Km
132.375 to Km 153.058 (Total New Connecting
o | sarpp [Augnmentlength of 20,683 Km ) of Daboka | g ann.| 2068 819.38 387.00 41212017 91512017 100.00% 97.52% 96.69% 91412020 121512022 Wi Spiex fesrictte. | cy1ar@simplxifa.com
P ton ( P yp ) -
36 & 39 in the State of Nagaland on EPC %
basis.
Construction of Dimapur Bypass (Assam
Portion) of 4/6 Lane pavement on EPC Connecting
basis from existing Km 159.400 of NH-36 to " M/s Gawar - Singh (JV) sce.dimapur@sccpatiala.com
10 SARDP existing Km 102.500 of NH-39 and upto end NH-Sg: NH- 14.33 583.31 336.49 3/19/2018 11/26/2019 100.00% 66.30% 65.25% 11/25/2022 6/6/12023 consultants Pyt Ltd singhconst2002@gmail.com
point of Assam portion [Design Km 118.050
to design Km 132.375] (length 14.325 Km)
Construction of 2-Lane with Hard Mis Shivalava Construction G
1 SARDP  |shoulders of Ch Zunheboto (C-2) 702A 25 239.3 1747 3/23/2018 5/20/2019 98.24% 99.65% 95.47% 5/19/2022 1213112022 S Snivalaya wonstiuelion £0 |- o1 nagaland@gmail.com Land Acquisition
road Km25-50 PKG-I Pvt
Construction of 2-Lane with Hard
12 SARDP houlders of Ch Zunheb (C-2) 702A 25 285.68 194.1 3/23/2018 9/5/2019 97.28% 69.69% 63.53% 9/3/2022 3/31/2023 M/s Madhucon Projects Limited Land Acquisition
road on EPC [Design Km 50 -75] PKG-Ill
Construction of 2-Lane with hard Mis Madhucon Proiects Limited
13 | SARDP |shoulders of Ch Zunheboto (C-2) 702A 20 315.03 2133 3/28/2018 1211312018 98.11% 75.08% 71.14% 1211212021 123112022 s Madhucon Projects Limited | o, ragaland@madhucon.com Land Acquisition
road Km 75-95 PKG-IV Ph. No. 01242359234
Construction of 2-Lane with Hard
14 SARDP houlders of Ch Zunheb (C-2) 702A 20.53 255.58 188.1 3/28/2018 12/20/12018 100.00% 80.04% 72.76% 12/19/2021 12/31/2022 M/s Madhucon Projects Limited Land Acquisition
road Km 95-115.534 PKG-V
Construction of 2-Lane with hard mb.civil. mech@gmail.com/
15 SARDP  |shoulders of Merangkong-Tamlu-Mon - 20 215.79 161.99 3/28/2018 12/3/2018 100.00% 59.77% 54.59% 121172021 12/31/2023 M/s Manaranjan Brahma | msmbtamluconstruction@gmail.
(MTM) Road Km 20-40 PKG-II com
Construction of 2-Lane with hard Mis SSR Crest E d
ARDP  |shoulders of Merangkong-Tamlu-Mon - 19 272.89 187 3/28/2018 10/24/2019 100.00% 63.80% 58.18% 0/22/2022 6/8/2023 ssrcrest@gmail.com Land Acquisition
16 | s houlders of M kong-Tamlu-M 124 9 ° Y 101221 /181 s rest Engineers an g
(MTM) Road Km 40-59 PKG-Il Constructions Limited
Construction of 2-Lane with hard
shoulders of Merangkong-Tamlu-Mon o o 0 o "
17 SARDP (MTM) Road Km 63.800- 86.835 PKG-IV - 23.035 323.98 103.8 9/9/2021 1219/2021 100.00% 6.60% 3.96% 6/10/2023 6/10/2023 MD mtmpkg: com Land Acquisition
(Balance work)




NH(O)-TSP

CUNSTUCTOT 0T Z-TaITe Wit Trara s
of Merangkong-Tamlu-Mon road
(Wakching Twon portion) on EPC basis
from existing Chainage Km 59+000 to Km
73+640 [Design Km. 59+000 to Km, 72+450]
(Design length - 13.450 Km) (package-V)

13.45

161.73

79

7116/2021

9/1/2021

100.00%

18.08%

14.40%

3/3/2023

3/3/2023

C Gopal Reddy & Company

mtmpkg5cgr@gmail.com

Land Acquisition

NH(O)-NE

Construction of 2-lane with hard shoulder
of Changtongya - Longleng Road on EPC
basis from existing Km0.00 to Km16.592
[Design Km 0.00 to Km.18.779 ] (Design
Length-18.779km) (Pkg-1)

702

18.779

278.95

1771

3/2/2020

71112020

93.45%

84.64%

80.20%

6/30/2022

3/31/2023

Mis RKIPL-NSC(JV)

cl.rkipl.nsc@gmail.com /
Nithinsaicons@gmail.com

Land Acquisition

20

NH(O)-NE

Construction of 2-lane with hard shoulder
of Changtongya - Longleng Road on EPC
basis from existing Km16.592 to Km29.530
[Design Km.18.779 to Km 33.428] (Design
Length-14.649 km) (Pkg-2) 2019-20

702

14.649

206.53

128

3/11/2020

71112020

93.51%

79.02%

77.10%

6/30/2022

12/31/2022

C ion Pvt.

Ltd. (KCPL)

Land Acquisition

21

NH(O)-NE

Construction of 2-Lane with paved

houlder of Kohi Byp: Road
connecting NH-39(New NH-02), NH-
150(New NH-02), NH-61(New NH-29) and
NH-39(New NH-02) from design Km 0.00 to
Km 10.500 [Design Length- 10.500 km]
(Pkg.- 1)

NH 29/ NH-02

10.5

23229

To be Re-awarded

Land Acquisition

22

NH(O)-NE

Construction of 2-Lane with paved
shoulder of Kohima-Bypass Road
connecting NH-39(New NH-02), NH-
150(New NH-02), NH-61(New NH-29) and
NH-39(New NH-02) from design Km10.500
to 21.00Km [Design Length- 10.500 km]
(Pkg.- 2) incl. (TUNNEL of 0.500 Km)

NH 29/ NH-02

10.5

277.44

177

9/25/2020

10/15/2020

97.80%

36.20%

30.29%

10/15/2022

12/31/2023

Ms Bharat Construction Pvt. Ltd

beipl.ddn@gmail.com

Land Acquisition

23

Construction of 2-lane with Paved shoulder
of Kohima-Bypass Road connecting NH-2,
29 from Design km21.0 to km32.0 [Design
length=11.0 km] (Pkg.- 3)

39/02,
150/02,
61/29, 39/02

159.85

0.00%

0.00%

To be Re-awarded

Land Acquisition

24

NH(O)-NE

Construction of 2-lane with Paved shoulder
of Kohima-Bypass Road connecting NH-2,
29 from Dsign km32.0 to km43.454 [Design
length=11.454] (Pkg.- 4)

39/02,
150/02,
61/29, 39/02

11.45

202.36

118.56

8/14/2020

10/15/2020

72.54%

13.83%

13.00%

41712022

6/30/2023

M/s Pele Khezhie

pelekhezhie.p4@gmail.com

Land Acquisition

25

NH(O)-TSP

Construction of 2- lane with hard shoulder
of Kohima-Jessami Road on NH-29 (Old
NH-150) from existing Km 7.880 (near

hed J 1) to existing km 30.474
(Near Chakahabama) (Design km 7.88 to
km 29.60) (Design length - 21.72 km) on
EPC Mode (Package -I)

150/29

2172

320.97

193.79

3/17/12020

71112020

92.13%

63.88%

58.17%

6/30/2022

3/31/2023

M/s RKIPL-NSC(JV)

kj.rkipl.nsc@gmail.com

Land Acquisition

26

NH(O)-TSP

Construction of 2-lane with hard shoulder
of Kohima - Jessami road on NH-29 (Old
NH-150) from existing Km 30.474 (Near

Ki road Chakat to existi

Km 53.220 (Near Kikruma Village) (Design
Km 29.60 to Km 51.50) (Design length-21.90
Km) on EPC mode (Package Il) under
NH(0) 2019-20

150/29

219

355.79

202

3/18/2020

71112020

95.57%

51.48%

47.72%

6/30/2022

3/31/2023

Ksheeraabd Construction Pvt.
Ltd. (KCPL)

keplpkg02@gmail.com

Land Acquisition

27

NH(O)-TSP

Construction of 2-lane with hard shoulder
of Kohima - Jessami road on NH-29 (Old
NH-150) from existing Km53.220 (Near
Kikruma Village) to existing Km 76.320
(Near Mesulumi Village) (Design Km51.50
to Km74.20) (Design length-22.70 Km) on
EPC mode (Package Ill) under NH(O) 2019-
20

150/29

227

361.53

206.26

3/23/2020

71112020

93.39%

39.91%

35.04%

6/30/2022

6/30/2023

M/s SIPL - RMN (JV)

sudhakarainfratech.kohima@gm
ail.com

Land Acquisition

28

NH(O)-TSP

Construction of 2-lane with hard shoulder
of Kohima - Jessami road on NH 29 (old NH
150) from existing km 76.320 (near

i Vill.) to existing Km98.380 (near
Chizami Vill.) [Design Length= 21.50 km]
on EPC (Package IV)

150/29

215

330.78

205.26

3/30/2020

71112020

100.00%

64.31%

57.91%

12/31/2021

3/31/2023

M/s Keystone Infra Pvt. Ltd.

kohima-
jessami@keystoneinfra.com

Land Acquisition

29

NH(O)-TSP

CUNSTUCTOT 0T Z-TaITe Wit Trara
of Kohima - Jessami road on NH 29 (old NH
150) from existing km 98.380 (near Chizami
vill.) to km120.367 (Nagaland/Manipur
Border) [Design km 95.700 to design km
117.200] [Design Length= 21.500 km] on

EDC (Dacl AN

150/29

215

330.8

214.37

4/24/2020

71112020

100.00%

37.07%

34.91%

12/31/2021

6/30/2023

M/s Stroyproekt LLC - OIA (JV)

stroyproect.lic.oia.jv@gmail.com

Land Acquisition




30

NH(O)-TSP

Upgradation of existing road to 2-lane with
paved shoulder from Kohima to Mao from
km 185.540 to km 211.709 under
Bharatmala- NH(O)-TSP

39/02

26.249

315.63

167.23

9/30/2020

10/20/2020

16.11%

13.84%

412212022

3/2/2023

Fortune Group

tkp.fortune@gmail.com

31

NH(O)-TSP

Construction of 2-lane with hard shoulder
of Peren-Dimapur section on NH129A from
design Km109.494 to Km126.775
(Length=17.281) (Pkg-1)

129A

17.281

257.15

139.88

9/10/2020

10/20/2020

85.07%

71.62%

67.39%

412212022

3/31/2023

Mis [¢ ion -

JPS Projects Pvt. Ltd. (JV)

struction.nagalan
d@gmail.com

Land Acquisition

32

NH(O)-TSP

Construction of 2-lane with hard shoulder
of Peren-Dimapur section on NH129A from
design Km 126.775 to Km 146.208 under
NH(O)-TSP (Pkg-2)

129A

19.433

258.52

175

7119/2021

8/25/2021

98.45%

49.82%

49.01%

2/25/2023

212512023

C Gopal Reddy & Company

pkg2cgr@gmail.com

Land Acquisition

33

NH(O)-TSP

Construction of 2 laning with Hard
shoulder of Peren-Dimapur section on NH
129A from Design Km 146.208 to Km
163.592 (Length- 17.384 km) under NH(O)-
TSP (Pkg - 3)

129A

17.384

171.77

89.544

2/5/2021

to be given

Fortune Group

tkp.fortune@gmail.com,
fgpl.dimapur21@gmail.com

34

NH(O)-TSP

Construction of 2 Laning with Hard
Shoulder of Peren - Dimapur section on NH
- 129A from Design Km 163.592 to Km
173.850 (Length - 10.258 km) (Pkg - 4)
under NH (0) - TSP

129A

10.258

116.54

55.93

3/16/2021

to be given

Multi Builders

pkgdmb@gmail.com

Land Acquisition

35

NH(O)-TSP

Construction of 2 laning with Hard
shoulder of Peren-Dimapur section on NH
129A from Design Km 173.850 to Km
190.850 (Length - 17.000 Km) in the state of
Nagaland on EPC Mode (Package-5) under
NH(O)-TSP

129A

207.33

97.013

2/4/2021

to be given

Multi Builders

pkg5mb@gmail.com

Land Acquisition

36

NH(O)-NE

Construction of 2 lane with Hard shoulder
from Design Chainage Km 283.000 to Km
325.440 (5- legged junction at Old
Akhegwo) to (Akash Bridge) of Akegwo-
Jessami section of NH-202 (Package-I)

202

444

605.36

275.00

3/30/2022

6/23/2022

100.00%

9.78%

7.13%

12/20/2024

12/20/2024

Kantilal Khimjibhi Bhalala (KKB)
Projects Pvt. Ltd. - Y. N.
Dhanani (JV)

kkbsiteoffice@gmail.com

Land Acquisition

Total

687.69

11367.33

6294.07




Status as on 30.11.2022

SL.

No.

NHDP
Phase/
Scheme

Name of Project

NH
No.
(old/
New)

Length
(Km)

Sanctioned
Cost/TPC
Rs. in crore

Awarded
Cost
Rs. in crore

Date of Award

Date of
Start/Appointe
d Date

Right of way
(ROW)
Available
%

Cumulative
Physical
progress
%

Cumulative
Financial
progress
%

Target date
of completion
as per
contract

Likely date
of completion

Name of the
Contractor

Official Mail IDs of
Contractor

Remarks/ Issues
(Land Aquisition Issues/
Forest Issues/ Utility
Shifting/ Contractor
Issue)

Sikkim

NH(O)

Special Repair of NH-10 as Improvement &
Rehabilitation of existing Indira Bye Pass road form Km
0.000 to km 10.117 on NH-10 in the State of Sikkim on
Item Rate Basis

10.12

33.24

17.57

3/28/2018

5/4/2018

100.00%

100.00%

100.00%

8/15/2019

Completed

M/s Pasang Lama & Sons

NH(0)

2-lane Chisopani Traffic Tunnel of length 250 m including
approaches from Km 67+080 to Km 67+500

0.42

35.69

29

05/03/2019

9/10/2019

100.00%

100.00%

99.72%

9/8/2021

Completed

M/s Nagyan Constrcution Pvt. Ltd

NH(O)

Construction of 48m Bridge over Chuba Khola at Km
75+300 to Km 75+800 on NH-10

048

8.93

745

21/05/2019

9/16/2019

100.00%

93.55%

80.19%

9/15/2021

Completed

M/s Mohan Bajaj

mohanbajajconstt@gmail.com

SARDP

Construction of Rangpo-Viaduct at Rangpo town Km
51.100 to 53.800 NH-10

112

133.49

55.79

16/12/2016

2/20/2017

100.00%

100.00%

96.88%

2120/2020

Completed

Dinesh Chandra R Agrawal
Infracon Pvt Ltd.(DRAIPL)

SARDP

Constuction/Upgradation of existing road to 2 lane with
paved shoulder from Km. 0.00 0to Km. 26.706 in Rhenok-
Rorathang-Pakyong as Alternate Highway from Rhenock-
Pakyong on NH-717A.

T17A

26.70

447.37

31842

31/03/2017

11112017

99.98%

99.66%

99.55%

10/31/2020

Completed

M/s Dinesh ChandraAgarwal
Infracon Pvt.Ltd.Jagdish Agarwal

Land Acquisition

SARDP

Construction / Upgrade existing road to 2 lane with
paved shoulder from Km 0.000 to 16.000 Singtam - Tarku
NH-510

510

16.00

375.8

163

2610212019

10/5/2019

95.19%

63.15%

60.39%

4/5/2022

312112023

Mis. VKJ-NSPR (JV) .

vkjnspriv@gmail.com

SARDP

Construction / Upgrade existing road to 2 lane with
paved shoulder from Km 16.000 to 32.500 Tarku -
Ravangla NH-510 .

510

16.50

290.05

17153

31/03/2017

11112017

100.00%

86.71%

83.92%

10/31/2020

3/31/2023

Mis S&P Infrastructures
Developers Pvt.ltd

snp.sikkim510@gmail.com
info@spinfra.in

Land Acquisition

SARDP

Realignment of NH717A from Design CH: 0.00 (Km
77.800 of NH-10) to Design CH:2.00 (Km 3.100 of NH-
717A) with 2-lane paved shoulder including Major Bridge
(viaduct) of 680 m

T7A

2,00

27526

50

04/02/2021

4/10/2021

54.00%

16.22%

11.33%

4/9/2023

4/10/2023

Suryodaya Infra Project (1) Pvt. Ltd

sipl.ranipool@gmail.com

SARDP

Construction/Upgradation of Existing road to 2 lane with
paved il i ic Impr from
Ranipool to Pakyong from km 2.000 to km 16.167
(Balance Work) under SARDP-NE 'A™

T7A

1417

81.275

02/11/2022

to be given

74.50%

Bhavya Construction

Land Acquisition

NH(O)-NE

CUTSTUGCIUIT aNu UpgTauanun T EXTSTTIY TUau Tu Z-Tane
with Paved shoulder from km. 20.340 (Rongli Bazzar) to
km. 26.588 (Rongli Bypass End) and upgradation of
existing road at km 20.600 & km 26.400 for length of
0.520 km & 0.554 km of Rhenok - Menla spur (NH-717B)

UA sindoe CADAD AME £ ladae ALUAL MIEY

7178

731

33228

162.741

15/01/2021

3/10/2021

90.99%

13.03%

12.10%

9/8/2023

9/9/2023

L. G. Chaudhary (LGC)- Yogi
Construction (YCC) (JV)

Igeycc.jv@gmail.com

Land Acquisition & Forest Issues

NH(O)-NE

Construction & Upgradation of existing road to 2-lane
with paved shoulder from km27.200 (End of Rongli
bypass) to km37.600(New Rolep Bridge) of Rhenok-
Menla spur ( Il B)

7178

1040

23045

100.953

31/08/2020

10/15/2020

77.12%

35.17%

35.02%

4/16/2023

4/15/2023

JK. Associates - A.K. Builders

akbuilderssikkim2020@gmail.com

Forest Issues

NH(O)-NE

Construction & Upgradation of existing road to 2-lane
with paved shoulder from New Rolep Bridge at km
37.600 to Chochenpheri at km 52.00 in the section of
Rongli to Chochenpheri of NH 717B (Pkg-ll C)

7178

14.40

49342

236.121

16/03/2021

5/25/2021

95.52%

7.19%

5.19%

512412024

5/24/2024

Nalanda Engicon Put. Ltd.- Ujjain
Engicon Pvt. Ltd. (JV)

pkg2c@nalandaengicon.com

Forest Issues

NH(O)-NE

Construction of 2-lane with paved shoulder of new green
field alignment from Chochenpheri at km 52.000 to
Helipad near Menla at km82.00 of Rhenok-Menla spur of
NH-717B (Pkg-lll A)

7178

30.00

816.79

532.52

28/10/2020

12/10/2020

100.00%

4.30%

2.97%

12/9/2023

11/10/2024

U.P. State Bridge C ttion Ltd.

Forest Issues

NH(O)-NE

Construction of 2-lane with paved shoulder of new green
field alignment from Helipad at Menla at km 82.00 to
Menla at Km 94.030 of Rhenok-Menla spur of NH-717B
(Pkg-lll B)

7178

12.03

4106

260.52

28/12/2020

2/25/2021

100.00%

1.11%

10.96%

212512024

212512024

Forest Issues

NH(O)-NE

Construction of 2-lane specification road with paved
shoulder including Tunnel (300m) at Rabangla (Singtam-
Tark Legship-Gy ing) Pkg-lll (Design Ch.:
32.500 km to 33.600 km) under SARDP-NE (Pkg- Ill)

510

1.10

79.21

50.6

22/09/2020

10/15/2020

100.00%

14.00%

12.76%

10/15/2022

1/13/2023

Nagyan C Put. Ltd.

Forest Issues

NH(O)-NE

Rehabilitation & Upgradation of existing road to 2-lane
with paved il ing geometric imp!

of section from start of Rabangla km33.600 to km58.840
(Pkg- IV)

510

2524

2928

144.9

31/08/2020

10/31/2020

86.57%

18.42%

17.15%

5/1/2022

3/6/2023

Shivam Condev Pt. Ltd.

shivamsikkimpkgivnh510@gmail.c
om
shivamcondev@gmail.com

Land Acquisition

NH(O)-NE

Construction of 2-lane specification road with paved

asr (Greenfield ) of

stretch Legship - Gy from
km58.840 to km75.00 (Pkg- V)

510

16.16

262.84

132.295

14/09/2020

11/10/2020

85.21%

12.67%

11.18%

5/9/2023

1/29/2024

JRA Infrastructure Ltd. (JRAIPL)

jra.ahmedabad@gmail.com
pmsikkim@jrainfra.com

NH(O)-NE

Construction of 2-lane road with paved shoulder
(Greenfield alignment) of existing stretch between
Legship - Gyalshing from km75.00 to km 90.210 (Pkg- VI)

510

15.21

183.31

89.566

14/09/2020

11/10/2020

52.60%

8.60%

5.45%

5/10/2022

121712022

JRA Infrastructure Ltd. (JRAIPL)

jra.ahmedabad@gmail.com
pmsikkim@jrainfra.com




work onr

Special pi

and restoration

of sliding/sinking zone from Km 70+900to Km 71+100
and Km 71+550 to Km 71+850 with JICA Technical

19 NH(O) [Assistance including widening of narrow zone from Km 10 125 165.67 38.93 28/02/2020 6/11/2020 100.00% 64.00% 63.41% 6/10/2022 6/4/2023 KCC Buildcon Pvt. Ltd. kee.dharsu@gmail.com
53+775 to Km 54+100 and fom Km 63+045 to Km 63+470
on NH-10 (Rangpo to Ranipool section) on Item Rate
Basis
Total 220.61 4867.20 2643.18




Status as on 30.11.2022

Sanctione Cumulativ emarks1ssues
NHDP NH d Awarded Date of Right of way | Cumulativ e Target date of (Land Aquisition
SL. Phase/ Name of Project No. | Length Cost/TPC Cost Date of Start/Aopoint (ROW) e Physical Financial con? letion as Likely date of Name of the Official Mail IDs of Issues/ Forest
No. ) (Old/ (Km) A Rs. in Award PP Available | progress P completion Contractor Contractor Issues/ Utility
Scheme Rs.in ed Date o o, progress | per contract o
New) crore % % o, Shifting/ Contractor
crore %
Issue)
West Bengal
Construction of Mechi bridge (of 675m)
EAP and Approaches of 2/4-Lane with paved o o o Dinesh Chandra R Agrawal
1 (ADB)  |shoulder across Indo-Nepal border on 3278 1.50 158.65 103.78 3/23/2017 2/1/2018 100.00% 100.00% 100.00% 1/30/2021 Completed Infracon Pt Ltd.(DRAIPL) -
Asian Highway (AH -02).
Constuction/Upgradation of existing
highway to 2 lane with paved shoulder
2 SARDP  |from Km 0.00 to Km 13.00 NH-717A TI7A 13.00 402.94 261 3/1/2019 10/4/2019 100.00% 41.69% 38.88% 4132022 7/15/2023 M/s NSPR - VKJ (JV) nsprvkj.bagrakot@gmail.com
Bagrakot-Kafer
IVA.
Constuction/Upgradation of existing
highway to 2 lane with paved shoulder o " o Ram COHSWC”OHS Pu. Lid. - .
3 SARDP from Km 13.00 to Km 25.600 NH-717A T7A 12.60 295.97 184.45 8/19/2020 10/5/2020 100.00% 40.86% 37.22% 4/5/2023 8/23/12023 Sri Satya Sai Infrastructure Pvt. rani.pkgdb@gmail.com
Bagrakot-Kafer IV B. Ltd. (V)
Construction of alternative highway to
Gangtok in Sikkim via Bagrakot-Chuikhim-
Nimbong-Kafer-Bakhim-Algarah-Rhenok in
4 SARDP |W.B. and from Rhenok-Rorathang-Pkyong T17A 0.50 7744 - - - - - - - - Under Bidding -
along with spur from Aritar-Rolep-Menla in
Sikkim from Km 25.60 to Km 26.10 of
Bagrakot-Kafer IV C.
Constuction/Upgradation of existing
highway to 2 lane with paved shoulder o 5 o Ketan Consructon Lid.(KCL)- .
5 SARDP from Km 26.10 to Km 40.00 NH-717A TI7A 13.90 242.97 177.99 3/20/2020 6/11/2020 100.00% 41.75% 39.18% 6/10/2022 1/15/2023 Bhutan Builders Pvt. Ltd.(BBPL) kelbbpl2020@gmail.com
Bagrakot-Kafer IV D. W)
Construction & upgradation of existing
road to 2-lane with paved shoulder
including geometric improvement of Kafer- o o " Ram COHSWC”OHS Pu. Lid. - .
6 NH(O)-NE Lava More section from km 40.00 to km T7TA 21.10 311.02 189.26 8/21/2020 10/5/2020 100.00% 26.40% 21.96% 4/5/2023 712212023 Sri Satya Sai Infrastructrue Pvt. nh717a.5a@ranigroup.com
61.100 of NH717-A on EPC under SARDP- L (W)
NE A (Pkg-VA)
Construction & upgradation of existing
road to 2-lane with paved shoulder
including geometric improvement of sect. "
from Pedong bypass to Reshi Border km o o o WIS TTC Infra Infjla -Mis .
7 NH(O)-NE 79.700 to km96.254 of NH-717A under TI7TA 16.55 345.38 2403 712412020 10/20/2020 100.00% 34.91% 28.82% 411712022 12/28/2022 Suryodaya Infra Projects (1) Pvt. ttc.prpkgvb@gmail.com
SARDP-NE-A on EPC (Lava More-Rishi Ltd. (V)
Border )Pkg-VB as part of Alternate
connectivity to Gangtok.
Total 79.15 1834.37 | 1156.78




Status as on 30.11.2022

SL.

No.

NHDP
Phase/
Scheme

Name of Project
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New)

Length
(Km)
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Rs. in crore
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Cost
Rs. in crore
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Award
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Right of
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Name of the
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Shifting/ Contractor
Issue)

Tripura

SARDP

2-laning with Paved shoulder of Udaipur-
Sabroom Section of NH-44 from Km 55.00
to 128.712

44 (New
NH-08)

73.712

915

497.89

02/05/2014

31/10/2015

100.00%

100.00%

100.00%

4/30/2018

Completed

M/s Oriental Structural
Engineers Pvt. Ltd

NH(0)

Construction of Extra-dosed RCC Bridge
including viaduct and approaches over
river Feni at Sabroom on Indo-Bangladesh
Border on NH-8 (old NH-44)

44 (New
NH-08)

1.888

128.69

82.57

312212017

10272017

100.00%

99.50%

99.13%

4/26/2020

Completed

M/S DRA Infracon Pvt. Ltd.

SARDP

2-laning with Paved shoulder of Agartala-
Udaipur Section of NH-44 from Km 6.800 to
km 55.00

44 (New
NH-08)

482

649

369

10/31/2014

9/15/2015

100.00%

99.21%

97.23%

3/14/2018

Completed

M/s KMC Construction

NH(O)-NE

Strengthening of Churaibari - Agartala
section of NH-08 (74.876 Km) on EPC basis

749

257.96

202

6/3/2020

712412020

100.00%

100.00%

99.65%

1/15/2022

Completed

M/s Shiv Build India Pvt. Ltd.

NH(O)-NE

Improvement/strengthening to 2-lane with
hard shoulder of Khayerpur-Amtali
(Agartala) section from Ch. 0.00 Km to
12.900 Km of NH-8 on EPC basis [Tripura
Bypass]

12.9

147.06

97.07

3/120/2020

71112020

100.00%

100.00%

97.07%

71112022

Completed

M/s CIVTECT (INDIA) Pvt.

NH(O)-NE

Rehabilitation & Upgradation of Road from
Km 0.00 to Km 18.600 (Total length-18.600
km) of Kumarghat-Kailashahar section on
NH-208 to 2-lane with Paved shoulder on
EPC bais

208

18.6

27175

127.68

6/3/2020

7/15/2020

96.51%

43.60%

38.12%

11312022

June'23

M’s Satish Prasad

kameshwar71@gmail.com

NH(O)-NE

Improvement and Widening to 2 lanes with
paved shoulders of Jolaibari -
(from km 0.000 to km 21.412) section of NH-
108A

108A

21.412

27211

141.44

6/3/2020

711512020

93.60%

47.14%

41.64%

11612022

Mar'23

M/s Satish Prasad

kameshwar71@gmail.com

NH(O)-NE

Rehabilitation & Upgradation of Road from
design Km 0.00 to Km 11.800 (Total length-
11.800 km) of Kailashahar-Kurti Bridge
section on NH-208A to 2-lane with Paved
shoulder on EPC bais(PKG- 1)

208A

118

154.51

84.9

3/20/2020

7/15/2020

99.66%

46.75%

44.72%

711412022

Mar'23

M/s ASC Infra Pvt. Ltd.

dkthakur@ascinfratech.com

NH(O)-NE

Rehabilitation and up-gradation of road
from design km 11.800 to km 25.250 (Total
length: 13.450km) of Kailashahar-Kurti
Bridge section on NH-208A to 2- lane with
paved shoulder on EPC basis (Package-Il)

208A

13.45

178.43

88.9

3/30/2020

711512020

99.62%

42.39%

30.01%

711412022

Mar'23

M/s ASC Infra Pvt. Ltd.

kbplanning@ascinfratech.co
m;

NH(O)-NE

Rehabilitation and up-gradation of road
from design km 25.250 to km 36.460 (Total
lengh: 11.210 km) of Kailashahar-Kurti
Bridge section on NH-208A to 2-lane with
paved shoulder (Package-lll)

208A

11.21

140.55

73.21

6/3/2020

8/3/2020

97.99%

14.24%

12.54%

112512022

Dec'23

AK Construction Co.

tri

com
akcchepl@gmail.com;

NH(O)-NE

Rehabilitation and up-gradation of road
from design km 6.500 to km 19.300 (Total
lengh: 12.800 Km) of Agartala - Khowai
section on NH-108B to 2- lane with paved
shoulder (Package-l)

208A/ NH-
108B

12.8

165.55

86.47

3/30/2020

711512020

100.00%

58.00%

55.39%

711512022

113112023

M/s Shiva Buildtech Pvt. Ltd.

shivabuildtech@gmail.com/s
hivabuildtech.tripura@gmail.
com

NH(O)-NE

Rehabilitation and up-gradation of road
from km 19.300 to km 31.300 (Total length:
12.000km) of Agartala-Khowai section on
NH-108B to 2- lane with paved shoulder on
EPC basis (Package-Il)

208A/ NH-
1088

141.48

67.01

2/8/2021

6/8/2021

100.00%

6.05%

2.44%

1211712022

Mar'24

KLD Creation Infrastructure
Pvt. Ltd.

kid.pvtitd@gmail.com

NH(O)-NE

Rehabilitation and up-gradation of raod
from design km 31.300 to km 45.300 (Total
length: 14.000km) of Agartala-Khowai
section on NH-108B to 2- lane with paved
shoulder on EPC basis (Package-lll)

208A/ NH-
108B

17317

96

9/21/2020

10/22/2020

100.00%

33.85%

27.21%

4/15/2022

6/30/2023

AKC ion Co.

owai cl

1@rediffm
ail.com

NH(O)-NE

Rehabilitation and up-gradation of road
from km 0.000 to km 16.29 (Total Length:
16.29 km) of Manu-Lalchara Section on Nh-
44A to 2- lane with paved shoulder-on EPC
Mode (Manu-Simlung -I)

108 /44A

16.077

247.76

166.94

3/30/2020

7/15/2020

96.41%

55.40%

49.51%

11412022

June'23

Engineering Projects
(INDIA) Ltd. (EPIL)

epilmanupkg1@gmail.com




NH(O)-NE

Rehabilitation and up-gradation of road
from km 16.077 to km 43.935 (total length
27.858 km) of Lalchara-Kanchanpur section
on NH-44A to 2 lane with paved shoulder
(Manu-Simlung -Il)

108 /44A

27.858

456.88

257.512

3/23/2022

to be given

Jugal Kishore Mahanta Infra
works (JKM) - Keti
Construction (JV)

NH(O)-NE

Rehabilitation & Upgradation of Road from
Km 46.597 to Km 66.845 (Total length=
20.248 km) of Kanchanpur-Vaghmun
section(PKG- lll) on NH-44A to 2 -lane with
Paved shoulder (Manu-Simlung-lil)

108 /44A

20.25

347.36

225.09

6/3/2020

712012020

87.51%

77.54%

75.52%

11912022

June'23

Rajendra Singh Bamboo
Infra Pvt. Ltd.

rsbipltripura@gmail.com;

NH(O)-NE

Rehabilitation and up-gradation of road
from Km 66.845 to 85.125

(Total length: 18.280 Km) of Vaghmun-
simlung section on NH-44A (Package-IV) to
2-lane with paved shoulder (Manu-Simlung-
v)

108 /44A

18.28

354.79

220.87

3/27/2021

6/25/2021

92.78%

14.50%

12.26%

1212412022

Mar'23

JSR Constructions Pvt Ltd -
PRN Infratech, Engineers &
Contractors (JV)

bhaktha@jsr.co.in;
prninfratech@gmail.com;/sh
ahbaz@jsrcpl.onmicrosoft.co
m

EAP (JICA)

Improvement & widening to 2-lane with
paved of road Kai -
Fultali section from Km 21.100 to Km
29.200 (Pkg-1)

208

8.1

99.48

62.25

11/24/2020

12/29/2020

99.63%

50.50%

41.55%

6/30/2022

Apr'23

Sahu Construction

sahu1222construction@gma
il.com

EAP (JICA)

Improvement & widening to 2-lane with
paved shoulder of road Fultali - Jurichhara
section from Km 29.200 to Km 49.200 (Pkg-
2)

208

20

206.78

121

11/24/2020

12/31/2020

93.60%

92.97%

87.75%

71112022

Feb'23

Narendra Builders - Jeet
Construction Co. (JV)

nbjeetkumarghat@gmail.co
m

20

EAP (JICA)

Improvement & widening to 2-lane with
paved shoulder of road Jurichhara -
Bamanchara section from Km 49.200 to Km
63.700 (Pkg-3)

208

14.5

296.48

199.49

11/24/2020

11112021

96.24%

87.40%

83.35%

71212022

113112023

Jandu Construction India
Pvt. Ltd.- Maan Builders (JV)

jcipl.tripura@gmail.com

21

EAP (JICA)

Improvement & widening to 2-lane with
paved of road -
Srirampur section from Km 63.700 to Km
75.700 (Pkg-4)

208

159.13

84.48

11/24/2020

12/29/2020

87.50%

48.20%

40.50%

6/30/2022

Apr'23

Sahu Construction

sahu1222construction@gma
il.com

22

EAP (JICA)

Improvement & widening to 2-lane with
paved shoulder of road Srirampur - Khowai
section from Km 75.700 to Km 101.300 (Pkg-
5)

208

256

332.14

149.92

11/24/2020

12/30/2020

100.00%

5765.00%

52.68%

71112022

Mar23

CIVTECT (INDIA) Pvt. Ltd.

civtectkhowai@gmail.com

23

NH(O)-NE

Construction of 2 bridge on river Gomti
and Mahuri

1877

86.53

49.80

8/13/2020

711612020

100.00%

32.34%

32.12%

3/25/2022

June'23

M/s Brijesh Agarwal

Total

491.39

6188.34

3551.48
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Uttarakhand

1 NH(O)

Proposed Protection work at Nalupani Landslide (Km.
123+080 to Km. 123+480,123.665t0 123.740& km.
123+770 to Km. 123+970)

NH-34

0.735

4713

38.06

6/16/12017

9/11/2017

100.00%

100%

100%

3/15/2019

Completed

M/s KCC Buildcon Pvt.
Ltd.

2 NH(O)

Rehabilitation/ Treatment of Landslide location with
slope protection and Drainage improvement at Helang
(Km 468.200), Govindghat-Il (Km 497.000) and
Govindghat-lil (km 500.000) on NH-58 (New NH 07) with
proposed length of 275m, 150m & 150m respectively in
Chamoli District

NH-58

0.575

45.09

3452

4/6/2016

11/4/2016

100.00%

100%

100%

1/31/2020

Completed

M/S R.G. Buildwell
Engineers LTD.

3 NH(O)

Proposed Protection work at Bareti landslide zone km.
100.300 to km. 101.060

NH-34

0.76

40.89

30.62

9/18/2017

1/412018

100.00%

100.00%

98.90%

1/3/2020

Completed

M/s Bharat Construction

4 NH(O)

Construction of Road and Slope Protection works at
Gholteer Landslide from km. 379.100 to km. 380.275 of
NH-07 under “Chardham Pariyojna”

NH-7

1175

89.27

65.00

12/10/2018

5/3/2019

100.00%

100.00%

99.17%

5/2/2020

Completed

M’s Bharat Construction

5 NH(O)

Construction of valley side slope stabilization

drainage, cross drainage work and
pavement in Dharasu- Gangotri road from km. 123.080
to km 123.970 of NH-34 and stabilization of dumping
zone

NH-34

0.89

2351

18.00

11/22/2019

1/8/2020

100.00%

100%

100%

7/5/2020

Completed

M/s Chaudhary
Construction Company
Pvt Ltd.

6 NH(O)

Construction of Road and Slope Protection works at
Patalganga Landslide from km. 458.900 to km. 459.475
of NH-07 under “Chardham Pariyojna”

NH-7

0.6

45.37

37.00

12/10/2018

5/3/12019

100.00%

100.00%

99.95%

5/2/2020

Completed

M’s Bharat Construction

7 NH(O)

Rehabilitation/ treatment of landslide location with
slope protection work and drainage improvement at

prayag (Km 420.400), (km 423.500),
Birahi (km 437.400) & Gulabkothi (Km 464.400) on NH-
58 with proposed length of 200m, 350m, 100m & 125m

ly in Chamoli district

NH-58

0.775

57.66

44.92

4/6/2016

11/412016

100.00%

100.00%

99.84%

5/6/2018

Completed

M/S R.G. Buildwell
Engineers LTD.

Construction, Operation & Maintenance of 2-L Bi-
directional Silkyara Bend- Barkot Tunnel with escape
passage including approaches on Dharasu-Yamunotri
section b/w Chainage 25.400km and 51.00km falling
along NH-134(0ld NH-94)on EPC mode

NH-134

4.859

1383.78

853.79

31/05/2018

71912018

100.00%

47.19%

45.89%

4th: 23-06-2021
& 5th Milestone 08-
07-2022

3/31/2024

M/s Navayuga
Engineering Co. Limited

necdocumentcontroller@
gmail.com

Construction and upgradation of existing road to 2-
lane with paved shoulder from Km 368.000 to Km
399.000 of Lameri to Karanprayag (Excluding km
379.000 to km 380.275).

Rudraprayag to Josimath Package-I

NH-7

29.125

274.31

181.90

3/126/2018

5/23/2018

99.49%

91.15%

89.39%

11/20/2020

12/31/2022

M/s RCC Developers Itd

rccdpkg1@gmail.com

Construction and upgradation of existing road to 2-
lane with paved shoulder from km 399.000 to km
430.000 of karanprayag to chamoli (excluding km
420.250 to km 420.500 and km 423.300 to 423.650) .
Rudraprayag to Josimath Package-Il

NH-7

288

403.36

258.26

3/26/2018

512412018

95.42%

92.34%

89.65%

11/21/2020

12/31/2022

M/s SCCPL-HCCPL(JV)

sccplheeplkpg2@gmail.c
om

Forest Issues

Construction and Upgradation of existing road to 2-
lane with paved shoulder from Km 430.000 to Km
468.000 of Chamoli to Paini (excluding Km 437.625 to
Km 437.775, Km 458.900 to Km 459.475 and Km 464.425
to Km 464.525)

Rudraprayag to Josimath Package-lIl

NH-7

36.675

417.24

307.28

3/126/2018

5/23/2018

98.34%

95.46%

95.45%

11/20/2020

12/31/2022

M/s NKG Infra. Struc
Put. Ltd.

Dgmail.c

om

Forest Issues

Total

104.97

2827.61

1869.35
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