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) Rehabilitation and Up-gradation to 2-lane with paved shoulders of Economic Corridor 0 0 ; . '
1 Mizoram of NH-06 from Design Chainage K 13+510 to km 27+400 (Selling-Dulte - ) 13.89 216.49 138.75 31-03-2020 | 01-07-2020 100% 100% 30-06-2022 31-03-2023 | M/s NG Projects Ltd. ngplmizoram@gmail.com
. Rehabilitation and Up-gradation to 2 lane with paved shoulders of Economic Corridor . ;
2 Mizoram of NH-6 from Design Chainage Km 004000 to Km 13+510 (Selling-Dulte - 13.51 219.33 134.91 31-03-2020 | 01-07-2020 83.77 78.33 30-06-2022 31-03-2024  [M/s GVV Construction Pvt. Ltd. pradeepreddygvv@gmail.com
. Rehabilitation and Up-gradation to 2- lane with paved shoulders of Economic ; ’ ’
3 Mizoram Corridor of NH-6 from Design Chainage km 27+400 to km 45+040 (Selling-Dulte - Il 17.64 331.17 197.39 31-03-2020 | 01-07-2020 782 71.36 30-06-2022 31-03-2024  [M/s NG Projects Ltd. ngplmizoram@gmail.com
. Rehabilitation and Up-gradation to 2-lane with pave shoulders of Economic Corridor ; . ;
4 Mizoram of NH-6 from Design Chainage Km 454040 to Km 624200 (Selling-Dulte - Iv) 17.16 253.41 185.49 31-03-2020 | 01-07-2020 97.15 94.71 30-06-2022 31-03-2024  [M/s Anusha Projects Pvt. Ltd. anushaprojects@gmail.com
) Up-gradation to 2 lane with paved shoulders of Dulte-Kwalkulh road (International . ] ske.hisar@rediffmail.com
5 Mizoram Corridor) of NH-6 from Design Chainage Km 54.400 to Km 72.350 (Package-]) 17.95 374.39 212.37 31-03-2021 | 25-06-2021 95.58 92.67 25-12-2022 31-01-2024 | Dhariwal Buildtech Ltd. dbl.hisar@redifimail.com
Rehabilitation and Up-gradation to 2 lane with paved shoulders of Kwalkuth- Dwarakamai Constructions Pt
6 Mizoram Khawzawl road (International Corridor) of NH-6 from Design Chainage Km 72.350 to 12.45 233.25 121.03 31-03-2021 | 25-06-2021 86.42 84.12 25-12-2022 31-01-2024 Ld ' dmcpvtitd.2277@gmail.com
Km 84.800 (Package-ll) )
Up-gradation to 2 lane with paved shoulders of Khawzawl-Champhai road RKC Infrabuilt Pvt. Ltd. - Shri
7 Mizoram (International Corridor) of NH-6 from Design Chainage Km 84.800 to Km 111.580 26.78 674.71 370.43 31-03-2021 | 25-06-2021 91.48 88.27 25-06-2023 18-01-2024  |Balaji Construction Company bd@rkc.co.in
(Package-lll) [RKCIPL- SBCC] (JV)
4-Laning of Vairengte - Chhimluang section (Package-3) of NH-306
) from Existing Chainage km 43+000 to Km 59+700 (Design Chainage km 46+000 to ) Dhatarwal Construction Company
8 Mizoram km 60+850) on Silchar - Vairengte- Sairang road in the State of Mizoram under 14.85 49139 24489 | 27:01-2022 | o begiven 0 0 ) ) Put. Ltd.
Bharatmala Pariyojna under NH(O)-NE
4-Laning of chhimluang-Kolasib from section (pkg-4) of NH-306 & NH-6 existing
9 Mizoram ~ |Chéinage km $6+700 o km 86+000 (design chainage km 614000 to km 77+500) on |~ 4¢ g 56191 27673 | 28-01-2022 | tobe given 0 0 - - Shiwalay Infra Projects PVt Ltd. -
Silchar-vairengte-sairang road in the state of Mizoram under Bharatmala Pariyojna
on EPC mode Vairengte - Sairang Pkg-4
4-Laning of Kolasib - Sethawn section (Package-5) of NH-6 from Existing Chainage . ’ ’
- : . Rajendra Singh Kiledar
10 Mizoram | 86+000 to km 107850 (Design Chainage km 77+500 o km 95+500) on sichar - | o 720.40 32365 | 25:03-2022 | to be given 0 0 ; ; Construction Company (RSK) -
vairengte - sairang road under Bharatmala Pariyojna on EPC mode under NH(O)-NE
- ) MLN (JV)
Vairengte - Sairang Pkg-5
4-Laning of Sethawn - N. Kawnpui section (Package-6) of NH-6 from Existing
Chainage km 107+850 to km 126+315 (Design Chainage km 95+500 to km appuTanand@gmail.com
1 Mizoram 111+850) on Silchar-Vairengte-Sairang road in the State of Mizoram under 16.35 595.65 261.00 29-03-2023 | to be given 0 0 - - Pappu Prasad ap zﬁzzz rasa dg@ méil com
Bharatmala Pariyojna on EPC mode papp P gmal
Vairengte - Sairang Pkg-6
Construction of 2-lane Aizawl Bypass from km 0.000 to km 10.600 (Package-1) on
12 Mizoram Sairang - Phaibawk section of NH-6 in the State of Mizoram under Bharatmala 10.60 329.70 128.00 14-03-2023 | to be given 0 0 - - M/s BRN Infrastructures Pvt. Ltd, brninfrastructurre@gmail.com
Pariyojna on EPC Mode under NH(O)-NE
Construction of 2-lane Aizawl Bypass from km 15.200 to km 34.500 (Package-3) on sk hisar@redifimail.com
13 Mizoram Sairang - Phaibawk section of NH-6 in the State of Mizoram under Bharatmala 19.30 720.72 371.00 06-03-2023 | to be given 0 0 - - M/s Dhariwal Buildtech Limited dbl'hisar@re diffmaillcom'
Pariyojna on EPC Mode under NH(O)-NE ! ’
) Construction of 2-laning with hard shoulder configuration of Lunglei to Chhumkhum SRK Constructions and Projects ;
14 Mizoram from Design Chainage Km 0.000 to Km 37.420 of NH-302 [Pkg-A] 37.42 698.45 404.59 30-03-2021 | 30-06-2021 2247 13.64 30-12-2022 31-12-2024 Pyt Ltd. srkhyd501@gmail.com
) Construction of 2-laning with hard shoulder configuration of Chhumkhum to Tlabung SRK Constructions and Projects ;
15 Mizoram from Design Chainage Km 37.420 to Km 74.950 of NH-302 [Pkg-B] 37.53 740.58 435.39 31-03-2021 | 10-07-2021 212 12.6 09-01-2023 31-12-2024 Pyt Ltd. srkhyd501@gmail.com
Widening and up-gradation to 2-lane with paved shoulder configuration and
16 Mizoram geometric improvements from km 8.00 to km 65.00 (Package-1) on Aizawl-Tuipang 56.96 1134.72 699.30 25-11-2019 | 24-01-2020 79.9 734 25-07-2023 31-03-2024 M/s Gawar-SCCPL (JV) gawar.scc@gmail.com
section
Widening and up-gradation to 2-lane with paved shoulder configuration and M/s Gammon Engineers and nr;zr:{g:rwgg:gy;f:;oc.z;m
17 Mizoram geometric improvements from km 65.00 to km 125.00 (Package-2) on Aizawl- 50.94 1139.85 512.00 08-03-2019 | 23-12-2019 79.8 77.73 23-06-2023 31-03-2024 | Contractors Private Limited 9 gmal.

Tuipang section

arun.dalvi@gammonengineers.com
info@kram.co.in
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Widening and up-gradation to 2-lane with paved shoulder configuration and ?/EIS/ISPIE_T a:;:lr If;?r:;gf ;tjrl(;;d
18 Mizoram geometric improvements from km 125.00 to km 166.00 (Package-3) on Aizawl- 39.99 77547 450.45 13-02-2019 | 25-10-2019 77.44 75.34 25-04-2023 31-03-2024 Private Limited (JV) info@bhartiainfra.com
Tuipang section
Widening and up-gradation to 2-lane with paved shoulder configuration and M/s ABCI Infrastructures Private
19 Mizoram geometric improvements from km 166.00 to km 208.00 (Package-4) on Aizawl- 42.83 820.42 440.50 13-02-2019 | 25-10-2019 77.93 7347 24-04-2023 31-03-2024  |Limited klbaid@abciinfra.com
Tuipang section
Widening and up-gradation to 2-lane with paved shoulder configuration and M/s ABCI Infrastructures Private
20 Mizoram geometric improvements from km 208.00 to km 250.00 (Package-5) on Aizawl- 34.58 667.06 395.37 13-02-2019 | 25-10-2019 77.26 74.24 25-04-2023 31-03-2024  |Limited klbaid@abciinfra.com
Tuipang section
Widening and up-gradation to 2-lane with paved shoulder configuration and m:;@ig;ggﬁ:;;?g%:.:xﬁ;
21 Mizoram geometric improvements from km 250.00 to km 298.00 (Package-6) on Aizawl- 4547 902.20 546.05 08-03-2019 | 16-12-2019 72.22 68.81 16-06-2023 15-04-2024 (BIPL) (V) ! kibaid@abciinfra.com
Tuipang section
Widening and up-gradation to 2-lane with paved shoulder configuration and Power Mech Projects Ltd.- SRC
22 Mizoram geometric improvements from km 298.00 to km 339.00 (Package-7) on Aizawl- 39.12 723.80 446.40 21-09-2020 | 01-10-2020 64.48 63.46 01-04-2024 30-07-2024 ! : muralikrishna@powermech.net
) : Infra Developers Pvt. Ltd. (JV)
Tuipang section
Widening and up-gradation to 2-lane with paved shoulder configuration and ?/EIS/ISPIE_T ?r:;(!;ﬁ:fgs?rizﬁg:
23 Mizoram geometric improvements from km 339.00 to km 380.00 (Package-8) on Aizawl- 39.94 777.50 443.94 13-02-2019 | 16-03-2020 71.54 63.56 15-09-2023 31-05-2024 Private Limited (JV) info@bhartiainfra.com
Tuipang section
2% Mizoram Con§truct|on of 2-L Chhiathlang -Serchhip Bypass (Pkg-1) on Aizawl-Tuipang 14.40 247,25 153.10 3009-2020 | 15-10-2020 73.07 65.39 15-10-2022 31-03-0024 Kram Infracon Pvt. Ltd.(KIPL) - {nfol@kram.co.ln, .
section of NH-54 VKMCPL (JV) navin.mittal@kram.co.in
25 Mizoram Construction of 2-L Hnathial Bypass (Pkg-2) on Aizawl-Tuipang section of NH-54 7.00 124.61 60.30 31-07-2020 | 01-10-2020 59.02 57.55 03-04-2022 31-03-2024  [Mathiyan Construction Pvt. Ltd. mathiyan_mzn@rediffmail.com
26 Mizoram Construction of 2-L Lawngtlai Bypass (Pkg-3) on Aizawl-Tuipang section of NH-54 273 48.45 31.14 29-10-2020 | 20-11-2020 74.57 68.2 23-05-2022 31-03-2024 | David Zohmachhuana ) )
davidzohmachhuana@gmail.com
Up-gradation to 2-lane with paved shoulders of Khawkawn (from Bridge across River
27 Mizoram | 1|Vai) - Ngopa section of NH-102B of Aizawi - Imphal Economic Corridor from 31.28 492.94 26560 | 0209-2021 | 26-11-2021 | 6533 5191 | 20052023 | 31102024  |BR Goyal Infrastructure Ltd technical@brginfra.com
Existing Chainage km 0.000 to km 32.796 [Design Chainage km 0.000 to km 31.280] : ’ ’ ' ’ ¥ : ginira.
(Package-1)
Up-gradation to 2-lane with paved shoulders of Ngopa - Pawlrang section of NH
. 102B of Aizawl - Imphal Economic Corridor from Existing Chainage km 32.796 to km - Yy . "oy M/s Mehta Construction Co.- .
28 Mizoram 72.030 [Design Chainage km 31,280 to km 68.170] (Package-2) Keifang- Tuivai Pkg 36.89 523.78 245.00 27-02-2023 | 01-09-2023 1.2 0 22-02-2025 22-02-2025 Heera Ram Godara (JV) mehtaconst09@gmail.com
2
Up-gradation to 2 lane with paved shoutders of Pawlrang - Rulchawm section- of NH-|
102B of Aizawl - Imphal Economic Corridor from Existing Chainage km 72.030 to km sk hisar@redifimail.com
29 Mizoram 104.129 including 2.459 km re-alignment section from Tuivai River to Rulchawm 30.41 500.88 276.00 25-03-2022 | 15-11-2023 0 0 22-02-2025 22-02-2025  |Dhariwal Buildtech Ltd deAhisar@re diffmaillcom’
connecting km 48.150 of NH-6 [Design Chainage km 68.170 to km 98.579] under ’ ’
Bharatmata Pariyojna (Keifang- Tuivai Pkg-3)
. 2-laning of Zorinpui - Longmasu section of NH-502A from km 0.000 to km 28.244 in o ; } ) ) bimal.bhadula@rdsproject.com
0 Mizoram the State of Mizoram on EPC mode under NH(O)-NE, stretch of IMBR. 2824 781.85 838.00 25:02:2023 | 1o be given 0 0 Wis RDS Project Ltd delhi@rdsproject.com
790.7 16822.3 9109.6




